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ARTICLE 1
AGREEMENT

This Agreement is made as of this 12th day of July in the year 2012 (the “Effective Date”), by
and between the Public Building Commission of Chicago, a municipal corporation and body
politic organized and operating under the Constitution of the State of Illinois (“Commission”)
and the DESIGN-BUILDER for services in connection with the following PROJECT:

PING TOM MEMORIAL PARK FIELDHOUSE
18th and Wentworth
CHICAGO, ILLINOIS

ARTICLE 2
GENERAL PROVISIONS

2. 1 RELATIONSHIP The Commission and the Design-Builder agree to proceed with the
Project on the basis of trust, good faith and fair dealing and shall take all actions reasonably
necessary to perform this Agreement in an economical and timely manner, including
consideration of design modifications and alternative materials or equipment that will permit the
Work to be constructed within the Guaranteed Maximum Price (GMP) and by the Dates of
Substantial Completion and Final Completion. The Design-Builder agrees to procure or furnish,
as permitted by the laws of Illinois, the design phase services and construction phase services as
set forth below.

2.1.1 The Design-Builder represents that it is an independent contractor and that it is
familiar with the type of work it is undertaking.

2.2.2 Neither the Design-Builder nor any of its agents or employees shall act on behalf of
or in the name of the Commission unless authorized in writing by the Commission’s
Representative.

2.1.3 The Commission and the Design-Builder shall perform their obligations with
integrity, ensuring at a minimum that:

2.1.3.1 conflicts of interest shall be avoided or disclosed promptly to the other
Party; and

2.1.3.2 The Design-Builder and the Commission warrant that they have not and
shall not pay nor receive any contingent fees or gratuities to or from the other
Party, including their agents, officers and employees, Subcontractors or others for
whom they may be liable, to secure preferential treatment.



2.2 ARCHITECT/ENGINEER Architectural and engineering services shall be procured from
licensed, independent design professionals retained by the Design-Builder or furnished by
licensed employees of the Design-Builder, as permitted by the law of the State of Illinois. The
person or entity providing architectural and engineering services shall be referred to as the
Architect/Engineer. If the Architect/Engineer is an independent design professional, the
architectural and engineering services shall be procured pursuant to a separate agreement
between the Design-Builder and the Architect/Engineer. The Architect/Engineer for the Project
is Wight & Company.

2.3 EXTENT OF AGREEMENT This Agreement is solely for the benefit of the Parties,
represents the entire and integrated agreement between the Parties, and supersedes all prior
negotiations, representations or agreements, either written or oral. The Commission and the
Design-Builder agree to look solely to each other with respect to the performance of the
Agreement. The Agreement and each and every provision are for the exclusive benefit of the
Commission and the Design-Builder and not for the benefit of any third party nor any third party
beneficiary except to the extent expressly provided in the Agreement.

2.4 DEFINITIONS

2.4.1 The Contract Documents consist of’

a. Change Orders and written amendments to this Agreement including exhibits
and appendices, signed by both the Commission and the Design-Builder;

b. this Agreement except for the existing Contract Documents set forth in item e.
below;

c. the most current documents approved by the Commission pursuant to
Subparagraph 3.1.6 or 3.1.7

d. the information provided by the Commission pursuant to Clause 4.1.2.1;

e. the Contract documents in existence at the time of execution of this Agreement
which are set forth in Article 15; and

f. the Commission’s Program provided pursuant to Subparagraph 4.1.1.

In case of any inconsistency, conflict or ambiguity among the Contract
Documents, the documents shall govern in the order in which they are listed
above; further, Book 1 will govern over Book 2 and Book 2A, and Book 2 Shall
govern over Book 2A.

2.4.2 The term Day shall mean calendar day, unless otherwise specifically defined.

2.4.3 Design-Builder’s Fee means the compensation paid to the Design-Builder for
salaries and other mandatory or customary compensation of the Design-Builder’s
employees at its principal and branch offices except employees listed in Subparagraph
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8.2.2, general and administrative expenses of the Design-Builder’s principal and branch
offices other than the field office, and the Design-Builder’s capital expenses, including
interest on the Design-Builder’s capital employed for the Work, and profit.

2.4.4 Defective Work is any portion of the Work not in conformance with the Contract
Documents as more fully described in Article 3.

2.4.5 The term fast-track means accelerated scheduling which involves commencing
construction prior to the completion of drawings and specifications and then using means
such as bid packages and efficient coordination to compress the overall schedule.

2.4.6 Final Completion occurs on the date when the Design-Builder’s obligations under
this Agreement are complete and accepted by the Commission and the final payment
becomes due and payable.

2.4.7 A Material Supplier is a party or entity retained by the Design-Builder to provide
material and equipment for the Work.

2.4.8 Others means other contractors and all persons at the Worksite who are not
employed by Design-Builder, its Subcontractors or Material Suppliers.

249 The term Overhead shall mean 1) payroll costs and other compensation of
Contractor employees in the Contractor’s principal and branch offices; 2) general and
administrative expenses of the Contractor’s principal and branch offices including
deductibles paid on any insurance policy, charges against the Contractor for delinquent
payments, and costs related to the correction of defective work; and 3) the Contractor’s
capital expenses, including interest on capital used for the Work.

2.4.10 The Commission is the person or entity identified as such in this Agreement and
includes the Commission’s Representative.

2.4.11 The Commission’s Program is an initial description of the Commission’s
objectives, that may include budget and time criteria, space requirements and
relationships, flexibility and expandability requirements, special equipment and systems,
and site requirements.

2.4.12 The Project as identified in Article 1, is the building, facility or other
improvements for which the Design-Builder is to perform the Work under this

Agreement. It may also include improvements to be undertaken by the Commission or
Others.

2.4.13 A Subcontractor is a party or entity retained by the Design-Builder as an
independent contractor to provide the onsite labor, materials, equipment or services
necessary to complete a specific portion of the work. The term Subcontractor does not
include the Architect/Engineer or any separate contractor employed by the Commission
or any separate contractor’s subcontractor.
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2.4.14 Substantial Completion of the Work, or of a designated portion, occurs on the
date when the Design-Builder’s obligations are sufficiently complete in accordance with
the Contract Documents so that the Commission may occupy or utilize the Project, or a
designated portion, for the use for which it is intended, in accordance with Section 3.06
of Book 2. The issuance of a Certificate of Occupancy is not a prerequisite for
Substantial Completion if the Certificate of Occupancy cannot be obtained due to factors
beyond the Design-Builder’s control. This date shall be confirmed by a Certificate of
Substantial completion signed by the Commission and the Design-Builder. The
Certificate shall state the respective responsibilities of the Commission and the Design-
builder for security, maintenance, heat, utilities, or damage to the Work, and insurance.
The Certificate shall also list the items to be completed or corrected, and establish the
time for their completion and correction, within the time frame, if any, established for the
Date of Final Completion.

2.4.15 A Sub-subcontractor is a party or entity who has an agreement with a
Subcontractor to perform any portion of the Subcontractor’s work.

2.4.16 Terrorism means a violent act, or an act that is dangerous to human life, property
or infrastructure, that is committed by an individual or individuals and that appears to be
part of an effort to coerce a civilian population or to influence the policy or affect the
conduct of any government by coercion. Terrorism includes but is not limited to, any act
certified by the United States Secretary of Treasury as an act of terrorism pursuant to the
Terrorism Risk Insurance Act, as amended.

2.4.17 The Work is the Design Phase services procured or furnished in accordance with
Paragraph 3.1, the GMP Proposal provided in accordance with Paragraph 3.2, the
Construction Phase services provided in Paragraph 3.3, additional services that may be
provided in accordance with Paragraph 3.10, and other services which are necessary to
complete the Project in accordance with and reasonably inferable from the Contract
Documents.

2.4.18 Deliverables are any and all documents, including but not limited to plans,
specifications, drawings, and reports prepared by the Design-Builder in the performance
of the Work.

2.4.19 Worksite means the geographic area at the location mentioned in Article 1 where
the Work is to be performed.

2.4.20 User Agency means the unit of local government on the behalf of which the
Commission is undertaking the design and construction of the Project.

ARTICLE 3
DESIGN-BUILDER’S RESPONSIBILITIES

The Design-Builder shall be responsible for procuring or furnishing the design and for the
construction of the Work consistent with the Commission’s Program, as such Program may be
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modified by the Commission during the course of the Work. The Design-Builder shall exercise
reasonable skill and judgment in the performance of its services consistent with the team
relationship described in Paragraph 2.1, but does not warrant nor guarantee schedules and
estimates other than those that are part of the GMP proposal. The Design-Builder shall at all
times comply in letter and spirit with, and demonstrate good faith efforts to achieve, the
affirmative action goals of the Commission and its User Agency, as those goals may be set forth
in the MBE/WBE Special Conditions for Construction Contracts, Book 2, Article 23 and
MBE/WBE Special Conditions for Professional Services, Book 2, Article 24, attached hereto and
incorporated by reference herein, and in any other terms and provisions of this Agreement.

3.1 DESIGN PHASE SERVICES. In addition to the Design Phase Services set forth below, the
Design-Builder shall provide those design services specified in Exhibit 1 - Design Builder
Design Services, attached hereto and incorporated by reference herein.

3.1.6 DESIGN DEVELOPMENT DOCUMENTS The Design-Builder shall submit for
the Commission’s written approval Design Development Documents based on the
programmatic requirements in the RFP and modifications agreed to by the Commission
and the Design-Builder. The Design Development Documents shall further define the
Project including drawings and outline specifications fixing and describing the Project
size and character as to site utilization, and other appropriate elements incorporating the
structural, architectural, mechanical and electrical systems. One set of these documents
shall be furnished to the Commission. When the Design-Builder submits the Design
Development Documents, the Design-Builder shall identify in writing all material
changes and deviations that have taken place from the requirements of the RFP and the
modifications agreed to by the Commission. The Design-Builder shall update the
schedule and estimate based on the Design Development Documents.

3.1.7 CONSTRUCTION DOCUMENTS The Design-Builder shall submit for the
Commission’s written approval Construction Documents based on the approved Design
Development Documents. The Construction Documents shall set forth in detail the
requirements for construction of the Work, and shall consist of drawings and
specifications based upon codes, laws and regulations enacted at the time of their
preparation. When the Design-Builder submits the Construction Documents, the Design-
Builder shall identify in writing all material changes and deviations that have taken place
from the Design Development Documents. Construction shall be in accordance with
these approved Construction Documents. One set of these documents shall be furnished
to the Commission prior to commencement of construction. If GMP has not been
established the Design-Builder shall prepare a further update of the schedule and estimate
based on the Construction Documents.

3.1.8 OWNERSHIP OF DOCUMENTS

3.1.8.1 OWNERSHIP OF DRAWINGS AND DOCUMENTS All Deliverables,
data, findings or information in any form prepared, assembled or encountered by
or provided to Design-Builder under this Agreement are property of the
Commission, including all copyrights inherent in them or their preparation.
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During performance of the Work, Design-Builder is responsible for any loss or
damage to the Deliverables, data, findings or information while in Design-
Builder’s or any subcontractor’s possession. Any such lost or damaged
Deliverables, data, findings or information must be restored at the expense of the
Design-Builder. If not restorable, Design-Builder must bear the cost of
replacement and of any loss suffered by the Commission.

3.1.8.2 COPYRIGHT Design-Builder and the Commission agree that, to the
extent permitted by law, the Deliverables to be produced by Design-Builder at the
Commission’s instance and expense under this Agreement are conclusively
considered “works made for hire” within the meaning and purview of Section 101
of the United States Copyright Act, 17 U.S.C. §101 et seq., and that the
Commission will be the sole copyright owner of the Deliverables and of all
aspects, elements and components of them in which copyright can subsist, and of
all rights to apply for copyright registration or prosecute any claim of
infringement.

To the extent that any Deliverable does not qualify as a “work made for hire,”
Design-Builder hereby irrevocably grants, conveys, bargains, sells, assigns,
transfers and delivers to the Commission, its successors and assigns, all right, title
and interest in and to the copyrights and all U.S. and foreign copyright
registrations, copyright applications and copyright renewals for them, and other
intangible, intellectual property embodied in or pertaining to the Deliverables
prepared for the Commission under this Agreement, and all goodwill relating to
them, free and clear of any liens, claims, or other encumbrances, to the fullest
extent permitted by law. Design-Builder will, and will cause all of its
subconsultants and subcontractors, employees, agents and other persons within its
control to execute all documents and perform all acts that the Commission may
reasonably request in order to assist the Commission in perfecting its rights in and
to the copyrights relating to the Deliverables, at the sole expense of the
Commission. Design-Builder warrants to the Commission, its successors and
assigns, that on the date of transfer Design-Builder is the lawful owner of good
and marketable title in and to the copyrights for the Deliverables and has the legal
rights to fully assign them. Design-Builder further warrants that it has not
assigned and will not assign any copyrights and that it has not granted and will
not grant any licenses, exclusive or non-exclusive, to any other party, and that it is
not a party to any other agreements or subject to any other restrictions with
respect to the Deliverables. Design-Builder warrants and represents that the
Deliverables are complete, entire and comprehensive, and that the Deliverables
constitute a work of original authorship.

3.1.8.3 USE OF DOCUMENTS IN EVENT OF TERMINATION In the event of
a termination of this Agreement pursuant to Article 12, the Commission shall
have the right to use, to reproduce, and to made derivative works of the
Documents to complete the Project, regardless of whether there has been a
transfer of copyright under Subparagraph 3.1.8.2, provided payment has been
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made pursuant to the Contract Documents. The Commission’s use of the
Documents without the Design-Builder’s involvement is at the Commission’s sole
risk, except for the Design-Builder’s indemnification obligations pursuant to
Article 11.

3.1.8.4 COMMISSION’S USE OF DOCUMENTS AFTER COMPLETION OF
PROJECT After completion of the Project, the Commission may reuse,
reproduce or make derivative works from the Documents solely for the purposes
of maintaining, renovating, remodeling or expanding the Project at the Worksite.
The Commission’s use of the Documents without the Design-Builder’s
involvement or on other projects is at the Commission’ sole risk, except for the
Design-Builder’s indemnification obligations pursuant to Article 11.

3.1.8.5 DESIGN-BUILDER’S USE OF DOCUEMENTS Where the Design-
Builder has transferred its copyright interest in the Documents under
Subparagraph 3.1.8.1, the Design-Builder may reuse Documents prepared by it
pursuant to this Agreement in its practice, but only in their separate constituent
parts and not as a whole.

3.1.8.6 The Design-Builder shall obtain from its Architect/Engineer,=
Subcontractors and consultants rights and rights of use that correspond to the
rights given by the Design-Builder to the Commission in this Agreement, and the
Design-Builder shall provide evidence that such rights have been secured.

3.2 GUARANTEED MAXIMIM PRICE (GMP)

3.2.1 GMP PROPOSAL The GMP shall be the sum of the estimated Cost of the Work as
defined in Article 8 and the Design-Builder’s Fee as defined in Article 7. The GMP is subject to
modification as provided in Article 9. The Design-Builder does not guarantee any specific line
item provided as part of the GMP, but agrees that it will be responsible for paying all costs of
completing the Work which exceed the GMP, as adjusted in accordance with this Agreement.

3.2.2 BASIS OF GUARANTEED MAXIMUM PRICE The Design-Builder shall
include with the GMP Proposal a written statement of its basis, which shall include:

3.2.2.1 a list of the drawings and specifications, including all addenda, which
were used in preparation of the GMP Proposal;

3.2.2.2 a list of allowances and a statement of their basis;

3.2.2.3 a list of the assumptions and clarifications made by the Design-Builder in
the preparation of the GMP Proposal to supplement the information contained in
the drawings and specifications issued as part of the RFP;

3.2.2.4 the Date of Substantial Completion and the Date of Final Completion
upon which the proposed GMP is based, and the Schedule of Work upon which
the Date of Substantial Completion or the Date of Final Completion is based,
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3.2.2.5 aschedule of applicable alternate prices;

3.2.2.6 aschedule of applicable unit prices;

3.2.2.7 a statement of Additional services included, if any,

3.2.2.8 the Design-Builder’s Contingency as provided in Subparagraph 3.2.3;
3.2.2.9 a statement of any work to be self-performed by the Design-Builder; and

3.2.2.10 a statement identifying all patented or copyrighted materials, methods or
systems selected by the Design-Builder and incorporated in the Work that are
likely to require the payment of royalties or license fees.

3.2.3 DESIGN-BUILDER’S CONTINGENCY The GMP will contain, as part of the
estimated Cost of the Work, the Design-Builder’s Contingency, a sum mutually agreed
upon and monitored by the Design-Builder and the Commission to cover costs which are
properly reimbursable as a Cost of the Work but are not the basis for a Change Order.
The Design-Builder’s Contingency shall not be used for changes in scope or for any item
that would be the basis for an increase in the GMP. The Design-Builder shall provide the
Commission with an accounting of charges against the Design-Builder’s Contingency.

3.24 COST REPORTING The Design-Builder shall keep such full and detailed
accounts as are necessary for proper financial management under this Agreement. The
Design-Builder shall maintain a complete set of all books and records prepared or used
by the Design-Builder with respect to the Project. The Design-Builder’s records
supporting its performance and billings under this Agreement shall be current, complete
and accurate and maintained according to generally accepted accounting principles. The
Commission shall be afforded reasonable access during normal business hours to all the
Design-Builder’s records, books, correspondence, instructions, drawings, receipts,
vouchers, memoranda and similar data relating to this Agreement. The Design-Builder
shall present all such records for a period of five years after the final payment or longer
where required by law.

3.3. CONSTRUCTION PHASE SERVICES

3.3.1 The Construction Phase will commence upon the issuance by the
Commission of a written notice to proceed with construction.

3.3.2 In order to complete the Work, the Design-Builder shall provide all
necessary construction supervision, inspection, construction equipment, labor,
materials, tools and subcontracted items.

3.3.3 The Design-Builder shall give all notices and comply with all laws and

ordinances legally enacted at the date of execution of the Agreement which
govern the proper performance of the Work.
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3.3.4 The Design-Builder shall obtain the building permits necessary for the
construction of the Project. The cost of the building permits are a Cost of the
Work.

3.3.5 The Design-Builder shall provide periodic written reports to the
Commission on the progress of the Work in such detail as is required by the
Commission and as agreed to by the Commission and the Design-Builder.

3.3.6 The Design-Builder shall develop a system of cost reporting for the Work,
including regular monitoring of actual costs for activities in progress and
estimates for uncompleted tasks and proposed changes in the Work. The reports
shall be presented to the Commission at mutually agreeable intervals.

3.3.7 The Design-Builder shall regularly remove debris and waste materials at the
Worksite resulting from the Work. Prior to discontinuing Work in an area, the
Design-Builder shall clean the area and remove all rubbish and its construction
equipment, tools, machinery, waste and surplus materials. The Design-Builder
shall minimize and confine dust and debris resulting from construction activities.
At the completion of the Work, the Design-builder shall remove from the
Worksite all construction equipment, tools, surplus materials, waste materials and
debris.

3.3.8 The Design-Builder shall prepare and submit to the Commission:

final marked-up as built drawings

updated electronic data

in general documenting how the various elements of the Work including changes
were actually constructed or installed, or as defined by the Parties by attachment
to the Agreement.

3.4 CONSTRUCTION MEANS AND METHODS Design-Builder is solely responsible
for the means, methods, techniques, sequences and procedures of construction within the
parameters set forth by this Agreement. Nothing in this Section 3.4 shall be deemed to
limit the Design-Builder’s obligations to provide the Commission access to all Work as
provided in other Sections of this Agreement, nor shall the Commission’s observation of
the Work at Construction Hold Points be construed to relieve the Design-Builder of its
obligation to correct defective Work if defects are discovered after an observation.

3.5 SCHEDULE OF THE WORK The Design-Builder shall prepare and submit a
Schedule of Work for the Commission’s acceptance and written approval as to milestone
dates and activities pursuant to Article 10 of Book 2. This schedule shall indicate the
dates for the start and completion of the various stages of the Work, including the dates
when information and approvals are required from the Commission. The Schedule shall
be revised as required by the conditions of the Work and as agreed upon by the Parties
and as otherwise provided in Article 10 of Book 2.
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3.6 SAFETY OF PERSONS AND PROPERTY

3.6.1 SAFETY PRECAUTIONS AND PROGRAMS The Design-Builder shall
have overall responsibility for safety precautions and programs in the
performance of the Work. While the provisions of this Paragraph establish the
responsibility for safety between the Commission and the Design Builder, they do
not relieve Subcontractors of their responsibility for the safety of persons or
property in the performance of their work, nor for compliance with the provisions
of applicable laws and regulations.

3.6.2 The Design-Builder shall seek to avoid injury, loss or damage to persons or
property by taking reasonable steps to protect:

3.6.2.1 its employees and other persons at the Worksite;

3.6.2.2 materials, supplics and equipment stored at the Worksite for use in
performance of the Work; and

3.6.2.3 the Project and all property located at the Worksite and adjacent to work
areas, whether or not said property or structures are part of the Project or involved
in the Work.

3.6.3 DESIGN-BUILDER’S SAFETY REPRESENTATIVE The Design-Builder shall
designate an individual at the Worksite in the employ of the Design-Builder who shall act
as the Design-Builder’s designated safety representative with a duty to prevent accidents.
The Design-Builder will report immediately in writing all accidents and injuries
occurring at the Worksite to the Commission. When the Design-Builder is required to
file an accident report with a public authority, the Design-Builder shall furnish a copy of
the report to the Commission.

3.6.4 The Design-Builder shall provide the Commission with copies of all notices
required of the Design-Builder by law or regulation. The Design-Builder’s safety
program shall comply with the requirements of all governmental authorities having
jurisdiction over the Work.

3.6.5 Damage or loss not insured under property insurance which may arise from the
performance of the Work, to the extent of the negligence attributed to such acts or
omissions of the Design-Builder, or anyone for whose acts the Design-Builder may be
liable, or any third party, shall be promptly remedied by the Design-Builder. Damage or
loss attributable to the acts or omissions of the Commission and not to the Design-Builder
shall be promptly remedied by the Commission; provided, however, that the Commission
may direct the Design-Builder to remedy such damage or loss, and the Commission shall
pay for such remedy as a Cost of the Work.

3.6.6 If the Commission deems any part of the Work or Worksite unsafe, the
Commission, without assuming responsibility for the Design-Builder’s safety program,
may require the Design-Builder to stop performance of the Work or take corrective
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measures satisfactory to the Commission, or both. If the Design-Builder does not adopt
corrective measures, the Commission may perform them and reduce by the costs of the
corrective measures the amount of the GMP, or in the absence of a GMP, the Cost of the
Work as provided in Article 8. The Design-Builder agrees to make no claim for
damages, for an increase in the GMP, compensation for Design Phase services, the
Design-Builder’s Fee or the Date of Substantial Completion or the Date of Final
Completion based on the Design-Builder’s compliance with the Commission’s
reasonable request.

3.7 HAZARDOUS MATERIALS

3.7.1 A Hazardous Material is any substance or material identified as hazardous under
any federal, state or local law or regulation, or any other substance or material which may
be considered hazardous or otherwise subject to statutory or regulatory requirements
governing handling, disposal or clean-up. The Design-Builder shall not be obligated to
commence or continue work until all Hazardous Material discovered at the Worksite has
been removed, rendered or determined to be harmless by the Commission as certified by
an independent testing laboratory approved by the appropriate government agency.

3.7.2. If after the commencement of the Work, Hazardous Material is discovered at the
Project, the Design-Builder shall be entitled to immediately stop Work in the affected
area. The Design-Builder shall report the condition to the Commission and, if required,
the government agency with jurisdiction.

3.7.3 The Design-Builder shall not be required to perform any Work relating to or in the
area of Hazardous Material without written mutual agreement.

3.7.4 The Commission shall be responsible for retaining an independent testing
laboratory to determine the nature of the material encountered and whether it is a
Hazardous Material requiring corrective measures or remedial action. Such measures
shall be the sole responsibility of the Commission. The Design-Builder shall resume
Work in the area affected by any Hazardous Material only upon written agreement
between the Parties after the Hazardous Material has been removed or rendered harmless
and only after approval, if necessary, of the governmental agency or agencies with
jurisdiction.

3.7.5 If the Design-Builder incurs additional costs or is delayed due to the presence or
remediation of Hazardous Material, the Design-Builder shall be entitled to an equitable
adjustment in the GMP, compensation for Design Phase services, the Design-Builder’s
Fee or the Date of Substantial Completion or the Date of Final Completion.

3.7.6 Material Safety Data (MSD) sheets as required by law and pertaining to materials
or substances used or consumed in the performance of the Work, whether obtained by the
Design-Builder, Subcontractors, the Commission or Others, shall be maintained at the
Project by the Design-Builder and made available to the Commission and Subcontractors.
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3.7.7 During the Design-Builder’s performance of the Work, the Design-Builder shall be
responsible for the proper handling of all materials brought to the Worksite by the
Design-Builder. Upon issuance of the Certificate of Substantial Completion, the
Commission shall be responsible under this Paragraph for materials and substances
brought to the site by the Design-Builder if such materials or substances are required by
the Contract Documents.

3.7.8 The terms of this Paragraph 3.7 shall survive the completion of the Work under this
Agreement or any termination of this Agreement.

3.8 WARRANTIES AND COMPLETION

3.8.1 The Design-Builder warrants that all materials and equipment furnished under the
Construction Phase of this Agreement will be new unless otherwise specified, of good
quality, in conformance with the Contract Documents, and free from defective
workmanship and materials. Warranties shall commence on the Date of Substantial
Completion of the Work. The Design-Builder agrees to correct all construction
performed under this Agreement which is defective in workmanship or materials within a
period of one year from the Date of Substantial Completion or for such longer periods of
time as may be set forth with respect to specific warranties required by the Contract
Documents.

3.8.2 To the extent products, equipment, systems or materials incorporated in the Work
are specified and purchased by the Commission, they shall be covered exclusively by the
warranty of the manufacturer. There are no warranties which extend beyond the
description on the face of any such warranty. The Design-Builder shall assist the
Commission in pursuing warranty claims. ALL OTHER WARRANTIES EXPRESSED
OR IMPLIED INCLUDING THE WARRANTY OF MERCHANTABILITY AND THE
WARRANTY OF FITNESS FOR A PARTICULAR PURPOSE ARE EXPRESSLY
DISCLAIMED.

3.8.3 The Design-Builder shall secure any and all required certificates of inspection,
testing or approval and deliver them to the Commission.

3.8.4 The Design-Builder shall collect all written warranties and equipment manuals and
deliver them to the Commission in a format directed by the Commission.

3.8.5 The Design-Builder shall direct the commissioning checkout of utilities and start-
up operations, and adjusting and balancing of systems and equipment for readiness.

3.9 CONFIDENTIALITY The Design-Builder shall treat as confidential and not disclose to
third persons, except Subcontractors, Sub-subcontractors and the Architect/Engineer as is
necessary for the performance of the Work, or use for its own benefit any of the Commission’s
developments, confidential information, know-how, discoveries, production methods and the like
that may be disclosed to the Design-Builder or which the Design-Builder may acquire in
connection with the Work. The Commission shall treat as confidential information all of the
Design-Builder’s estimating systems and historical and parameter cost data that may be disclosed
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to the Commission in connection with the performance of this Agreement. The Commission and
the Design-Builder shall each specify those items to be treated as confidential and shall mark
them as “Confidential.” Notwithstanding the foregoing, the Parties acknowledge and agree that
the Commission is a unit of local government, and as such is subject to Freedom of Information
Act, 5 ILCS 140/1 et seq.

Design-Builder will not issue any publicity, news releases or grant press interviews, and, except
as may be required by law during or after the performance of this Agreement, disseminate any
information regarding its Work or the Project to which the Work pertains without the prior
written consent of the Commission.

If Design-Builder is presented with a request for documents by any administrative agency, or
with a subpeena duces tecum regarding any records, data or documents which may be in Design-
Builder’s possession by reason of this Agreement, Design-Builder shall immediately give notice
to the Commission and its legal counsel with the understanding that the Commission will have
the opportunity to contest such process by any means available to it before the records or
documents are released to a court or other third party. Design-Builder is not, however, obligated
to withhold the delivery beyond the time ordered by the court or administrative agency unless the
subpeena or request is quashed, or the time to produce is otherwise extended.

3.10 ADDITIONAL SERVICES The Design-Builder shall provide or procure the following
Additional services upon the request of the Commission. A written amendment to this
Agreement between the Commission and the Design-Builder shall define the extent of such
Additional services before they are performed by the Design-Builder. If a GMP has been
established for the Work or any portion of the Work, such Additional services shall be
considered a change in the Work.

3.10.1 Development of the Commission’s Program, establishing the Project budget,
investigating sources of financing, general business planning and other information and
documentation as may be required to establish the feasibility of the Project.

3.10.2 Consultations, negotiations, and documentation and supporting the procurement
of Project financing.

3.10.3 Surveys, site evaluations, legal descriptions and aerial photographs.

3.10.4 Appraisals of existing equipment, existing properties, new equipment and
developed properties.

3.10.5 Soils, subsurface and environmental studies, reports and investigations required
for submission to governmental authorities or others having jurisdiction over the Project.

3.10.6 Consultations and representations before governmental authorities or others
having jurisdiction over the Project other than normal assistance in securing building
permits.
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3.10.7 Investigation or making measured drawings of existing conditions or the
reasonably required verification of Commission-provided drawings and information.

3.10.8 Artistic renderings, models and mockups of the Project or any part of the Project
or the Work.

3.10.10 Interior design and related services, including procurement and placement of
furniture, furnishings, artwork and decorations.

3.10.11 Making revisions to the, Design Development or Construction Documents or
documents forming the basis of the GMP after they have been approved by the
Commission, and which are due to causes beyond the control of the Design-Builder.
Causes beyond the control of the Design-Builder do not include acts or omissions on the
part of Subcontractors, Material Suppliers, Sub-subcontractors or the Architect/Engineer.

3.10.12 Design, coordination, management, expediting and other services supporting the
procurement of materials to be obtained or work to be performed, by the Commission,
including not limited to telephone systems, computer wiring networks, sound systems,
alarms, security systems and other specialty systems which are not a part of the Work.
3.10.13 Estimates, proposals, appraisals, consultations, negotiations and services in
connection with the repair or replacement of an insured loss, provided such repair or
replacement did not result from the negligence of the Design-Builder.

3.10.14 Out-of-town travel by the Architect/Engineer in connection with the Work,
except between the Architect/Engineer’s office, the Design-Builder’s office, the

Commission’s office and the Worksite.

3.10.15 Obtaining service contractors and training maintenance personnel, assisting and
consulting in the use of systems and equipment after the initial start-up.

3.10.16 Services for tenant or rental spaces not a part of this Agreement.

3.10.17 Services requested by the Commission or required by the Work which are not
specified in the Contract Documents and which are not normally part of generally
accepted design and construction practice.

3.10.18 Serving or preparing to serve as an expert witness in connection with any
proceeding, legal or otherwise, regarding the Project.

3.10.19 Providing services relating to Hazardous Material discovered at the Worksite.

3.10.20 Other services as agreed to by the Parties.

3.11 STANDARD OF CARE
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3.12

3.11.1 Design-Builder shall perform all services required by this Agreement with that
degree of skill, care and diligence consistent with the professional standards prevailing in
the Chicago metropolitan area for services of comparable scope and magnitude.

3.11.2 Design-Builder is and remains responsible for the professional and technical
accuracy of all services or Deliverables furnished, whether by Design-Builder, the
Architect Engineer, or others on its or their behalf. All Deliverables must be prepared in
a form and content satisfactory to the Commission and delivered in a timely manner
consistent with the requirements of this Agreement. Subsequent editions of design
Deliverables, including drawings and specifications, shall supersede carlier editions,
provided that any items that have changed on the design Deliverables are explicitly noted.
Subsequent design Deliverables shall represent further development of the design
Deliverables and shall not change or omit previously approved features or elements
unless such differences or deviations are: (1) explicitly noted and identified in writing on
the Deliverable, and (ii) expressly and unambiguously accepted by the Commission in
writing. The Commission’s inadvertent approval of a design Deliverable that contains an
unapproved difference or deviation from any requirement of this Agreement shall not be
construed as a waiver of such requirement.

3.11.3 Design-Builder shall, consistent with the Illinois Architecture Practice Act of
1989, 225 ILCS 305 et seq., and other applicable state licensing laws, provide through
qualified, licensed design professionals employed by Design-Builder, or procured from
qualified independent licensed design professionals, the necessary design services,
including architectural, engineering and other design professional services, for the
preparation of the required drawings, specifications and other design submittals to permit
Design Builder to complete the Work consistent with the Contract Documents. Design-
Builder must assure that all services that require the exercise of professional skills or
judgment are accomplished by professionals qualified and competent in the applicable
discipline and appropriately licensed, if required by law. Design-Builder must provide
copies of any such licenses.

3.11.4 Any or all agreements between the Design-Builder and the Architect Engineer
shall provide that the Commission is a third party beneficiary of such agreement, and
shall provide further that the Commission shall have a direct right and cause of action
against the Architect Engineer for any error or omission by the Architect Engineer in the
performance of the design services of the Work.

PROJECT PROCEDURES Design-Builder shall develop in conjunction with the

Commission’s Representative, and shall prepare and submit in writing for the Commission’s
review and approval, procedures with regard to procurement, construction, project controls,
project management, safety and design for the duration of the Project. The Project Procedures
are material terms of this Agreement. It is the intent of the Parties and this Agreement that the
approved Project Procedures are solely for the purpose of adding additional and explanatory
detail to the requirements of this Agreement. In the event of a contradiction or inconsistency, the
provisions of the Contract Documents take precedence over an approved Project Procedure. In
no event shall approved Project Procedures be interpreted to diminish Design-Builder’s duties or
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obligations under this Agreement, or to impose additional duties or liabilities not otherwise set
forth in this Agreement upon the Commission.

3.13 DESIGN-BUILDER’S STAFFING/KEY PERSONNEL

3.13.1 STAFFING Immediately upon execution of this Agreement, Design-Builder will
assign and maintain throughout the term of the Agreement an adequate staff of competent
personnel who are fully equipped, licensed as appropriate, available as needed, qualified
and assigned to perform the Work.

3.13.2 KEY PERSONNEL Design-Builder’s Key Personnel for the Work are listed in
Exhibit 4, attached hereto. In the event that any such Key Personnel are unable to
continue to perform Work, the Design-Builder will promptly notify the Commission.
Any change or substitution with respect to Key Personnel requires the approval of the
Commission. In the event that, in the opinion of the Executive Director, the performance
of Key Personnel or any of Design-Builder’s staff assigned to the Work, is at an
unacceptable level, Design-Builder will remove them from the Project upon written
notice from the Commission, and will provide a replacement for the Commission’s
approval within seven Days of receipt of the notice to remove.

3.14 RIGHT OF ENTRY The Design-Builder and any of its officers, employees, agents,
subconsultants and subcontractors will be permitted to enter upon any part of the Project Site in
connection with the performance of the Work hereunder, subject to the terms and conditions
contained herein and those rules established by the Commission. Commission’s consent to enter
upon all or any part of the Project Site will not create nor be deemed to imply the creation of any
additional responsibilities on the part of the Commission.

The Design-Builder will use, and will cause each of its officers, employees, agents,
subconsultants and subcontractors to use reasonable care, unless otherwise expressly set forth in
this Agreement, when entering upon the Project Site in connection with the Work. The Design-
Builder will comply and will cause each of its officers, employees, agents, subconsultants and
subcontractors to comply with any and all instructions and requirements for the use of the Project
Site, and any express licenses for such use are hereby incorporated by reference. Any and all
claims, suits, judgments, costs, or expenses, including reasonable attorneys’ fees, arising from or
by reason of or in connection with any such entry will be treated in accordance with the
applicable terms and conditions of the Agreement, including, without limitation, the
indemnification provisions contained in this Agreement. If the Design-Builder, or anyone for
whom it is responsible, causes damage to Commission property, or the property of the owner of
the Project Site, the Design-Builder must, at the option of the Commission, either 1) pay the cost
of repair of the damage or 2) repair or replace the damaged property. The Commission shall
have the right of set-off against the payments to the Design-Builder for the cost of repairs.

3.15 DESIGN-BUILDER’S REPRESENTATIVE The Design-Builder shall designate a person

who shall be the Design-Builder’s authorized representative. The Design-Builder’s
Representative is Raymond F. Prokop, Vice President.
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ARTICLE 4
COMMISSION’S RESPONSIBILITIES
4.1 INFORMATION AND SERVICES PROVIDED BY THE COMMISSION

4.1.1 The Commission shall provide full information in a timely manner regarding
requirements for the Project, including the Commission’s Program and other relevant
information.

4.1.2 The Commission shall provide:

4.1.2.1 all available information describing the physical characteristics of the site,
including surveys, site evaluations legal descriptions, existing conditions,
subsurface and environmental studies, reports and investigations.

4.1.2.2 inspection and testing services during construction as required by law or
as mutually agreed; and

4.1.2.3 unless otherwise provided in the Contract Documents, necessary
approvals, site plan review, rezoning, easements and assessments, fees and
charges required for the construction, use, occupancy or renovation of permanent
structures, including legal and other required services.

4.1.3 The Design-Builder shall be entitled to rely on the completeness and accuracy of
the information and services required by this Paragraph 4.1.

4.2 RESPONSIBILITIES DURING DESIGN PHASE

4.2.1 The Commission shall provide the Commission’s Program at the inception of the
Design Phase and shall review and timely approve in writing schedules, Design
Development Documents and Construction Documents furnished during the Design
Phase as set forth in Paragraph 3.1, and the GMP Proposal as set forth in Paragraph 3.2.

4.3 RESPONSIBILITIES DURING CONSTRUCTION PHASE

4.3.1 The Commission shall review the Schedule of the Work as set forth in Paragraph
3.5 and timely approve the milestone dates set forth pursuant to Article 10 of Book 2.

4.3.2 If the Commission becomes aware of any error, omission or failure to meet the
requirements of the Contract Documents or any fault or defect in the Work, the
Commission shall give prompt written notice to the Design-Builder. The failure of the
Commission to give such notice shall not relieve the Design-Builder of its obligations to
fulfill the requirements of the Contract Documents.

4.3.3 The Commission shall communicate with the Design-Builder’s Subcontractors,
Material Suppliers and the Architect/Engineer only through or in the presence of the
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Design-Builder. The Commission shall have no contractual obligations to Subcontractors
or suppliers.

4.3.4 The Commission shall provide insurance for the Project as provided in Article 11.

44 COMMISSION’S REPRESENTATIVE The Commission’s Representatives are Art Del
Muro for Design and Frank Sobkowiak for Construction. The Representatives:

4.4.1 shall be fully acquainted with the Project;

4.4.2 agrees to furnish the information and services required of the Commission pursuant
to Paragraph 4.1 so as not to delay the Design-Builder’s Work; and

443 shall have authority to bind the Commission in all matters requiring the
Commission’s approval, authorization or written notice. If the Commission changes its
representatives or the representatives’ authority as listed above, the Commission shall
notify the Design-Builder in writing in advance.

4.5 TAX EXEMPTION If in accordance with the Commission’s direction the Design-Builder
claims an exemption for taxes, the Commission shall indemnify and hold the Design-Builder
harmless for all liability, penalty, interest, fine, tax assessment, attorneys’ fees or other expense
or cost incurred by the Design-Builder as a result of any action taken by the Design-Builder in
accordance with the Commission’s direction.

4.6 ELECTRONIC DOCUMENTS If the Commission requires that the Commission and
Design-Builder exchange documents and data in electronic or digital form, prior to any such
exchange, the Commission and Design-Builder shall agree on a written protocol governing all
such exchanges in a separate agreement, which, at a minimum, shall specify: (1) the definition
of documents and data to be accepted in electronic or digital form or to be transmitted
electronically or digitally; (2) management and coordination responsibilities; (3) necessary
equipment, software and services; (4) acceptable formats, transmission methods and verification
procedures; (5) methods for maintaining version control; (6) privacy and security requirements;
and (7) storage and retrieval requirements. The Parties shall each bear their own costs for the
requirements identified in the protocol. In the absence of a wriften protocol, use of documents
and data in electronic or digital form shall be at the sole risk of the recipient.

ARTICLE 5
SUBCONTRACTS

Work not performed by the Design-Builder with its own forces shall be performed by
Subcontractors or the Architect/Engineer.

5.1 RETAINING SUBCONTRACTORS The Design-Builder shall not retain any subcontractor
that has been debarred by Commission or the City of Chicago from doing business with the
debarring agency, or any subcontractor to whom the Commission has a reasonable and timely
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objection., The Design-Builder shall not make any substitute for a subcontractor that has been
accepted by the Commission without the written approval of the Commission.

5.2 MANAGEMENT OF SUBCONTRACTORS The Design-Builder shall be responsible for
the management of the Subcontractors in the performance of their work. The Commission will
communicate with the Design-Builder regarding the Work, except that the Commission shall
have the right to communicate directly with the Design-Builder’s subcontractors as the
Commission deems reasonably necessary to address matters such as MBE and WBE issues,
direct payments to subcontractors, lien and surety matters, and other matters where such direct
communication may reasonably be required.

5.3 CONTINGENT ASSIGNMENT OF SUBCONTRACT

5.3.1 If this Agreement is terminated, each subcontract agreement shall be assigned by
the Design-Builder to the Commission, subject to the prior rights of any surety, provided
that:

5.3.1.1 this Agreement is terminated by the Commission pursuant to Article 19 of
Book 2; and

5.3.1.2 the Commission accepts such assignment, after termination by notifying
Subcontractor and Design-/Builder in writing, and assumes all rights and
obligations of the Design-Builder pursuant to each subcontract agreement.

5.3.2 If the Commission accepts such assignment and the Work has been suspended for
more than thirty (30) consecutive Days, following termination, if appropriate, the
Subcontractor’s compensation shall be equitably adjusted as a result of the suspension.

5.4 BINDING OF SUBCONTRACTORS AND MATERIAL SUPPLIIERS The Design-
Builder agrees to bind every Subcontractor and Material Supplier (and require every
Subcontractor to so bind its Sub-subcontractors and Material Suppliers) to all the provisions of
this Agreement and the Contract Documents.

5.5 DESIGN-BUILDER’S LIABILITY FOR SUBCONTRACTORS The Design-Builder is
responsible for all subcontractor Work and for all acts, failures to act, and omissions of its
subcontractors. For the purposes of this Agreement, the Design-Builder’s acts and omissions
include those of its subcontractors to the same extent as if they had been committed by the
Design-Builder. Notwithstanding the foregoing, there is no privity between subcontractors and
the Commission. Except as set forth in Book 2, Article 23 “MBE/WBE Special Conditions for
Construction Contracts” and Book 2 Article 24 “MBE/WBE Special Conditions for Professional
Services Contracts,” subcontractors have no rights as third-party beneficiaries under this
Agreement. However, all subcontracts of every tier shall state that the Commission is an
intended third-party beneficiary of the subcontract.
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ARTICLE 6
TIME

6.1 DATE OF COMMENCEMENT The Date of Commencement is the Effective Date of this
Agreement as first written in Article 1 unless otherwise set forth below:

The Work shall proceed in general accordance with the Design-Build Schedule
attached hereto as Exhibit 8, as such schedule may be amended from time to time,
subject, however, to other provisions of this Agreement.

6.2 SUBSTANTIAL/FINAL COMPLETION Unless the Parties agree otherwise, the Date of
Substantial Completion or the date of Final Completion shall be established, and subject to
adjustments, as provided for in the Contract Documents. The Commission and the Design-
Builder may agree not to establish such dates, or in the alternative to, establish one but not the
other of the two dates in this Agreement. If such dates are not established upon the execution of
this Agreement, at such time as a GMP is accepted a Date of Substantial Completion or Date of
Final Completion of Work shall be established in an amendment.

6.2.1 Time limits stated in the Contract Documents are of the essence.

6.2.2 Unless instructed by the Commission in writing, the Design-Builder shall not
knowingly commence the Work before the effective date of insurance that is required to
be provided by the Design-Builder or the Commission.

6.3 DELAYS IN THE WORK

6.3.1 Delays and time extensions shall be administered as provided in Article 10 of Book
2.

6.4 LIQUIDATED DAMAGES

6.4.1 SUBSTANTIAL COMPLETION The Commission and the Design-Builder agree
that this Agreement shall provide for the imposition of liquidated damages based on the
Date of Substantial Completion and as further set forth in Article 10 of Book 2, Section
10.04.

6.4.1.1. The Design-Builder understands that if the Date of Substantial
Completion established by the Parties, as may be amended by subsequent Change
Order, is not attained, the Commission will suffer damages which are difficult to
determine and accurately specify. The Design-Builder agrees that if the Date of
Substantial Completion is not attained, the Design-Builder shall pay the
Commission One Thousand Dollars ($1,000) as liquidated damages and not as a
penalty for each Day that Substantial Completion extends beyond the Date of
Substantial Completion. The liquidated damages provided herein shall be in lieu
of all liability for any and all extra costs, losses, expenses, claims, penalties and
any other damages of whatsoever nature incurred by the Commission which are
occasioned by any delay in achieving the Date of Substantial Completion.
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6.4.2 FINAL COMPLETION The Commission and the Design-Builder agree that this
Agreement shall provide for the imposition of liquidated damages based on the Date of
Final Completion.

6.4.3 The Design-Builder understands that if the Date of Final Completion established
by the Parties is not attained, the Commission will suffer damages which are difficult to
determine and accurately specify. The Design-Builder agrees that if the Date of Final
Completion is not attained, the Design-Builder shall pay the Commission Two Thousand
Dollars ($2,000) as liquidated damages for each Day that Final Completion extends
beyond the Date of Final Completion. The liquidated damages provided herein shall be
in lieu of all liability for any and all extra costs, losses, expenses, claims, penalties and
any other damages of whatsoever nature incurred by the Commission which are
occasioned by any delay in achieving the Date of Final completion.

6.4.4 OTHER LIQUIDATED DAMAGES The Commission and the Design-Builder
may agree upon the imposition of liquidated damages based on other project milestones
or performance requirements. Such agreement shall be included as an exhibit to this
Agreement.

6.5 COMMISSION’S RIGHT TO OCCUPY PORTIONS OF THE WORK

6.5.1 The Commission my occupy and use the Project, or portions thereof, in advance of
Substantial Completion. If the Commission desires to exercise partial occupancy and use
prior to Substantial Completion, the Commission shall provide written notice to the
Design-Builder, and the Design-Builder shall cooperate with the Commission in making
available for the Commission’s use such Project services as heating, ventilating, cooling,
water, lighting and telephone for space or spaces to be occupied, and if the equipment
required to furnish such services is not entirely completed at the time the Commission
desires to occupy and use the space or spaces, then the Design-Builder will make every
reasonable effort to complete that Work.

6.5.2 In the event of occupancy/turn-over prior to Substantial Completion:

6.5.2.1 Within fourteen (14) days after receiving notice of the planned early
occupancy, the Design-Builder will provide written notice to the Commission of
the following: (i) the current condition of the space desired for early occupancys;
(i) the anticipated condition of the space at the date of anticipated early
occupancy; (iii) a preliminary estimate of any potential additional costs, if any, as
a direct or indirect result of the early occupancy; and (iv) a preliminary estimate
of any potential impact to the Project Schedule, if any, as a result of the early
occupancy.

6.5.2.2 If the early occupancy is necessitated by a delay in Substantial
Completion beyond the scheduled date of Substantial Completion and is not the
subject of a Change Order, Design-Builder shall be responsible for all additional
costs associated with the preparation of the space for the early occupancy.
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6.5.2.3 The following conditions will apply to the spaces and/or equipment that is
affected by the Commission’s early occupancy:

6.5.2.3.1 A punch list will be assembled by the Commission, Design-
Builder and its subcontractors, and an inspection of the affected space by
the Commission will be accomplished prior to the start of early
occupancy.

6.5.2.3.2 Warranties will begin to run only on those portions of systems
and materials actively used, and shall not begin to run on those portions of
systems and materials not used. Warranties of systems that are common
to both the occupied and unoccupied parts of the Project will begin to run
at Substantial Completion.

6.5.2.3.3 Risk of loss associated with the finished Work which the
Commission occupies early transfers to the Commission at the start of the
early occupancy.

6.5.2.3.4 As part of the Change Order for early occupancy, the Parties
will agree and set forth in writing the scope and date of early occupancy,
and what effect early occupancy will have on Liquidated Damages and
insurance coverage.

ARTICLE 7
COMPENSATION
7.1 DESIGN PHASE COMPENSATION

7.1.1 To the extent required by applicable law, the costs of services performed directly
by the Architect/Engineer is computed separately and is independent from the Design-
Builder’s compensation for work or services performed directly by the Design-Builder,
these costs shall be shown as separate items on applications for payment. If an
Architect/Engineer is retained by the Design-Builder, the payments to the
Architect/Engineer shall be as detailed in a separate agreement between the Design-
Builder and the Architect/Engineer.

7.1.2 The Commission shall compensate the Design-Builder for services performed
during the Design Phase as described in Paragraph 3.1, including preparation of a GMP
Proposal, if applicable, as described in Paragraph 3.1, as follows:

For Design Phase Services: Six Hundred Fifty Four Thousand Dollars ($§654,000).
7.1.3 Compensation for Design Phase services, as part of the Work, shall include the

Design-Builder’s Fee as established in Paragraph 7.3, paid in proportion to the services
performed, subject to adjustment as provided in Paragraph 7.4.
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7.1.4 Within fifteen (15) Days after receipt of each monthly application for payment, the
Commission shall give written notice to the Design-Builder of the Commission’s
acceptance or rejection, in whole or in part, of such application for payment. Within
thirty (30) Days after accepting such application, the Commission shall pay directly to the
Design-Builder the appropriate amount for which application for payment is made, less
amounts previously paid by the Commission. If such application is rejected in whole or
in part, the Commission shall indicate the reasons for its rejection. If the Commission
and the Design-Builder cannot agree on a revised amount then, within fifteen (15) Days
after its initial rejection in part of such application, the Commission shall pay directly to
the Design-Builder the appropriate amount for those items not rejected by the
Commission for which application for payment is made, less amounts previously paid by
the Commission. Those items rejected by the Commission shall be due and payable
when the reasons for the rejection have been removed.

7.2 CONSTRUCTION PHASE COMPENSATION

7.2.1 The Commission shall compensate the Design-Builder for Work performed
following the commencement of the Construction Phase on the following basis:

7.2.1.1 the Cost of the Work as allowed in Article 8; and

7.2.1.2 the Design-Builder’s fee paid in proportion to the services performed
subject to adjustment as provided in Paragraph 7.4.

7.2.2 The compensation to be paid under this Paragraph 7.2 shall be limited to the
Guaranteed Maximum Price (“GMP”), as the GMP may be adjusted under Article 9.

7.2.3 Payment for Construction Phase services shall be as set forth in Article 10. If
Design Phase services continue to be provided after construction has commenced, the
Design-Builder shall continue to be compensated as provided in Paragraph 7.1, or as
mutually agreed.

7.3 DESIGN-BUILDER’S FEE The Design-Builder’s Fee shall be as follows, subject to
adjustment as provided in Paragraph 7.4:

Two Hundred Ninety Six Thousand Dollars ($296,000)

7.4 ADJUSTMENT IN THE DESIGN-BUILDER’S FEE Adjustment in the Design-Builder’s
fee shall be made as follows:

7.4.1 for changes in the Work as provided in Article 9, the Design-Builder’s fee
shall be adjusted as follows:

7.4.2 for delays in the Work not caused by the Design-Builder, except as
provided in Article 10 of Book 2, there will be an equitable adjustment in the
Design-Builder’s Fee to compensate the Design-Builder for increased expenses;
and
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7.4.3 if the Design-Builder is placed in charge of managing the replacement of an
insured or uninsured loss, the Design-Builder shall be paid an additional fee in the
same proportion that the Design-Builder’s Fee bears to the estimated Cost of the
Work for the replacement, provided that such loss was not due to any error or
omission by the Design-Builder, or any party for which the Design-Builder may
be liable.

ARTICLE 8
COST OF THE WORK

The Commission agrees to pay the Design-Builder for the Cost of the Work as defined in this
Article and as further described in Exhibit 5 Design Builder’s Guaranteed Maximum Price
Proposal, Exhibit 6 Schedule of Values and Exhibit 7 Compensation/Cost of Work. This
payment shall be in addition to the Design-Builder’s Fee stipulated in Paragraph 7.3.

8.1 COST ITEMS FOR DESIGN PHASE SERVICES

8.1.1 Compensation for Design Phase services as provided in Paragraph 7.1

8.2 COST ITEMS FOR CONSTRUCTION PHASE SERVICES

8.2.1 Wages paid for labor in the direct employ of the Design-Builder in the performance
of the Work.

8.2.2 Salaries of the Design-Builder’s employees when stationed at the field office, in
whatever capacity employed, employees engaged on the road expediting the production
or transportation of material and equipment, and employees from the principal or branch
office performing the functions listed below:

Project management, administrative assistance and project engineering directly
associated with the Work.

8.2.3 Cost of all employee benefits and taxes including but not limited to Workers’
Compensation, unemployment compensation, Social Security, health, welfare, retirement
and other fringe benefits as required by law, labor agreements, or paid under the Design-
Builder’s standard personnel policy, insofar as such costs are paid to employees of the
Design-Builder who are included in the Cost of the Work under Subparagraphs 8.2.1 and
8.2.2.

8.2.4 Cost of all materials, supplies and equipment incorporated in the Work, including
costs of inspection and testing if not provided by the Commission, transportation, storage

and handling.

8.2.5 Payments made by the Design-Builder to Subcontractors for work performed
under this Agreement.
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8.2.6. Fees and expenses for design services procured or furnished by the Design-Builder
except as provided by the Architect/Engineer and compensated in Paragraph 7.1.

8.2.7 Cost, including transportation and maintenance of all materials, supplies,
equipment, temporary facilities and hand tools not owned by the workers that are used or
consumed in the performance of the Work, less salvage value or residual value; and cost
less salvage value on such items used, but not consumed that remain the property of the
Design-Builder.

8.2.8 Rental charges of all necessary machinery and equipment, exclusive of hand tools
owned by workers, used at the Worksite, whether rented from the Design-Builder or
Others including installation, repair and replacement, dismantling, removal, maintenance,
transportation and delivery costs. Rental from unrelated third parties shall be reimbursed
at actual cost. Rentals from the Design-Builder or its affiliates, subsidiaries or related
parties shall be reimbursed at the prevailing rates in the locality of the Worksite up to
eighty-five percent (85%) of the value of the piece of equipment.

8.2.9 Cost of the premiums for all insurance and surety bonds which the Design-Builder
is required to procure, and approved by the Commission, including any additional
premium incurred as a result of any increase in the GMP.

8.2.10 Sales, use, gross receipts or other taxes, tariffs or duties related to the Work for
which the Design-Builder is liable.

8.2.11 Permits, fees, licenses, tests, royalties, damages for infringement of patents or
copyrights, including costs of defending related suits for which the Design-Builder is not
responsible as set forth in Paragraph 11.2, and deposits lost for causes other than the
Design-Builder’s negligence.

8.2.12 Losses, expenses or damages to the extent not compensated by insurance or
otherwise, and the cost of corrective work or redesign during the Construction Phase and
for a period of one year following the Date of Substantial Completion, provided that such
corrective work or redesign did not arise from the negligence of the Design-Builder.

8.2.13 All costs associated with establishing, equipping, operating, maintaining and
demobilizing the field office.

8.2.14  Reproduction costs, photographs, facsimile transmissions, long-distance
telephone calls, data processing services, postage, express delivery charges, data
transmission, telephone service, and computer-related costs at the Worksite, to the extent
such items are used and consumed in the performance of the Work or are not capable of
use after completion of the Work.

8.2.15 All water, power and fuel costs necessary for the Work.

8.2.16 Cost of removal of all non-hazardous substances, debris and waste materials.
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8.2.17 Costs incurred due to an emergency affecting the safety of persons or property.

8.2.18 Legal, mediation and arbitration fees and costs, other than those arising from
disputes between the Commission and the Design-Builder, reasonably and properly
resulting from the Design-Builder’s performance of the Work.

8.2.19 All costs directly incurred in the performance of the Work or in connection with
the Project, and not included in the Design-Builder’s Fee as set forth in Article 7, which
are reasonably inferable from the Contract Documents as necessary to produce the
intended results.

ARTICLE 9
CHANGES IN THE WORK

Changes in the Work which are within the general scope of this Agreement may be
accomplished, without invalidating this Agreement, by Change Order pursuant to the provisions
of Article 17 of Book 2: Changes in the Work.

ARTICLE 10
PAYMENT FOR CONSTRUCTION PHASE SERVICES
10.1 PROGRESS PAYMENTS

Payment applications and procedures shall be as defined in Article 16 of Book 2.

ARTICLE 11
INDEMNITY, INSURANCE, BONDS, AND WAIVER OF SUBROGATION

11.1 Indemnity, Insurance, Bonds and Waiver of Subrogation shall be as provided in Article 5
of Book 2 and Exhibit 9 unless otherwise specified herein.

11.2 ROYALTIES, PATENTS AND COPYRIGHTS The Design-Builder shall pay all royalties
and license fees which may be due on the inclusion of any patented or copyrighted materials,
methods or systems selected by the Design-Builder and incorporated in the Work. The Design-
Builder shall defend, indemnify and hold the Commission harmless from all suits or claims for
infringement of any patent rights or copyrights arising out of any patented or copyrighted
materials, methods or systems specified by the Commission.

11.3  LIENS If any of the Design-Builder’s subconsultants, subcontractors, employees,
officials, agents or other person directly or indirectly acting for, through or under any of them
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files or maintains a lien or claim pursuant to the Hlinois Public Mechanics’ Lien Act, 770 ILCS
60/23, against the public funds for the Project, then the Design-Builder agrees to cause such liens
and claims to be satisfied, removed or discharged within thirty (30) days from the date of filing
thereof; provided, however, that the Commission may extend the thirty (30) day period if the
Commission determines that such lien claim cannot be so satisfied, removed or discharged in
such period and that the Design-Builder is proceeding diligently to cause such liens or claims to
be satisfied, removed or discharged. The Commission will have the right, in addition to all other
rights and remedies provided under this Agreement, Book 2 Article 16, or by law, to cause such
liens or claims to be satisfied, removed or discharged by any means at the Design-Builder’s sole
cost, such cost to include reasonable legal fees.

The Design-Builder will give, or cause to be given, a copy of these provisions to all
subcontractors and will include these provisions in all agreements with subcontractors, and/or
give written notice to all subcontractors or other persons having oral or written agreements with
such subcontractors.

11.4 LIMITED MUTUAL WAIVER OF CONSEQUENTIAL DAMAGES Except for damages
mutually agreed upon by the Parties as liquidated damages in Paragraph 6.4 and excluding losses
covered by insurance required by the Contract Documents, the Commission and the Design-
Builder agree to waive all claims against each other for any consequential damages that may
arise out of or relate to this agreement, except for those specific items of damages excluded from
this waiver as mutually agreed upon by the Parties and identified below. The Commission
agrees to waive damages including but not limited to the Commission’s loss of use of the
Project, loss of reputation, or insolvency. The Design-Builder agrees to waive damages
including but not limited to loss of business, loss of financing, principal office overhead and
expenses, loss of profits not related to this Project, loss of bonding capacity, loss of reputation, or
insolvency. The provisions of this Paragraph shall also apply to the termination of this
Agreement and shall survive such termination. The following items of damages are excluded
from this mutual waiver:

The Commission and the Design-Builder shall require similar waivers in contracts with
Subcontractors and others retained for the Project.

ARTICLE 12

SUSPENSION AND TERMINATION OF THE AGREEMENT AND
COMMISSION’S RIGHT TO PERFORM DESIGN-BUILDER’S
RESPONSIBILITIES

12.1 Suspension and Termination shall be as defined in Article 19 of Book 2.
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ARTICLE 13
DISPUTE MITIGATION AND RESOLTUION

13.1 Claims and Disputes shall be as defined in Article 18 of Book 2.

ARTICLE 14
MISCELLAENOUS PROVISIONS

14.1 GOPVERNING LAW This Agreement shall be governed by the law in effect at the
location of the Project.

14.2SEVERABILITY The partial or complete invalidity of any one or more provisions of this
Agreement shall not affect the validity or continuing force and effect of any other provision.

14.3 NO WAIVER OF PERFORMANCE The failure or either Party to insist, in any one or
more instances, on the performance of any of the terms, covenants, or conditions of this
Agreement or to exercise any of its rights, shall not be construed as a waiver or relinquishment of
such term, covenant, condition or right with respect to further performance.

14.4 TITLES AND GROUPINGS The titles given to the articles of this Agreement are for ease
of reference only and shall not be relied upon or cited for any other purpose. The grouping of the
articles in this Agreement and of the Commission’s specifications under the various headings is
solely for the purpose of convenient organization and in no event shall the grouping of
provisions, the use of paragraphs or the use of headings be construed to limit or alter the meaning
of any provisions,.

14.5 JOINT DRAFTING The Parties to this Agreement expressly agree that this Agreement
was jointly drafted, and that both had opportunity to negotiate its terms and to obtain the
assistance of counsel in reviewing its terms prior to execution. Therefore, this Agreement shall
be construed neither against nor in favor of either Party, abut shall be construed in a neutral
manner.

14.6 RIGHTS AND REMEDIES The Parties’ rights, liabilities, responsibilities and remedies
with respect to this Agreement, whether in contract, tort, negligence or otherwise, shall be
exclusively those expressly set forth in this Agreement.

ARTICLE 15
EXISTING CONTRACT DOCUMENTS

The Contract Documents in existence at the time of execution of this Agreement are as follows:
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As defined in Subparagraph 2.4.1, the following Exhibits are a part of this Agreement:

Book 2 Standard Terms and Conditions for Design Build Contracts, March 2012

Book 2A  Standard Terms and Conditions Procedures Manual for Design Build Contracts,
March 2012

Exhibit 1 — Design Builder Design Services

Exhibit 2 — Documents and Drawings Issued for Scope and Performance Criteria Dated April 30,
2012, as modified by Addendums 1-5, including, without limitation, the following
items issued with Addendum No. 4, Dated May 25, 2012: Design Builder
Environmental Remediation Design Build Requirements; Specification Section
312318.13 Contaminated Soil, General Construction & Demolition Debris Disposal,
and Specification Section 312323 Acceptance of Backfill, Top Soil 7 CU Structural
Soil.

Exhibit 3 — Schematic Design Plans and Specifications prepared by Wight & Company dated
September 6, 2012

Exhibit 4 - Design Builder’s Key Personnel

Exhibit 5 — Design Build GMP Form

Exhibit 6 — Construction Schedule of Values

Exhibit 7 — Compensation/Cost of the Work

Exhibit 8 — Design Build Schedule

Exhibit 9 — Insurance and Bonding Requirements

Exhibit 10 — Community Areca Map

[EXECUTION PAGE FOLLOWS]
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<Execution Page for Design-Build Agreement between Public Building Commission of
Chicago and Wight & Company with Effective Date of July 12, 2012>

This Agreement is executed by the Parties stated below, and made effective by such execution
pursuant to its terms.
PUBLIC BUILDING COMMISSION OF CHICAGO

Rahm Emanuel, Chairperspn

By:

“<ecutive Director

Ceretary (N1, V /

Approved as, to Form and Legality:

By:

£ 1 ~
By: [ jdoenid ol B
Neal & Leroy, LL [

/

WIGHT & COMPANY (DESIGN BUILDER)

by Dy Oe=rdb!
Print Name; <, Avmrona o - LOBOK o=

Title: _ Y)Ca& FPLsS1D s2)7—

County of AFFIX CORPORATE
State of Illinois SEAL, IF ANY, HERE
Subscribed and sworn before me by E. Qokon

as O:ee Poeaident of Wight & Company this'way of \opegioen 2012.

Notary Public

My Commission Expires:

OFFICIAL SEpL
SHERRIE A DUNCA
CAN

NOTARY PUBLIC . STATE oF II:JUNOIS §

2

5
1
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ELECTRONIC FILE TRANSFER AGREEMENT

PEslap - bcre sy
Between the Archiitect and the Owner
Owner: Public Building Commission of Chicago (PBC)
RE: ELECTRONIC MEDIA

PROJECT NAME ANDNO.: PS /922 F /w6 7o MEPICR /R PARIC F/E20 WDSE
DESCRIPTION OF DATA: This Agreement shall apply to all Electronic Drawings which are listed and

otherwise identified in an attached cover letter(s) to the PBC

TERMS OF AGREEMENT:

1.

The PBC acknowledges that it has requested Architect to provide certain designs as electronic drawing file data in disk
format and that the information contained on these disks is provided for its sole use and convenience. The PBC, at its own
discretion, may choose to reassign this data to a third party, to whom all terms of this agreement shall also apply, by
obtaining the third party’s signature on the line below and sending a signed copy to Architect.

The undersigned further acknowledges that the true record of the design is the most recent printed copy of the design by
Architect, and that errors and other changes may subsequently be introduced to the electronic format without the fault or
knowledge of, and beyond the control of Architect.

The PBC and Architect hereby acknowledge and agree that to the extent the PBC, its agents, employees, consultants or
contractors modify a design on electronic drawing file data such that the design differs from the last sealed hard copy
prepared by the Architect, the PBC shall be responsible for any cost or harm incurred by the PBC due such modification.

This Data is an instrument of professional service prepared by Architect. Unless otherwise provided for in the Agreement,
the reuse of this data, including designs and information included therein shall be at the sole risk of the user.

Aschitect: SPES/A & B reowe

A2

Architect Authorized Signature [date]

Acknowledged and Accepted for:

\( S (;L«-{Ej—‘_\\ (z2-4.lz——

Signature of PBC Executive Director [date]

Acknowledged and Accepted by Third Party:

Signature of Third Party [date]



SCHEDULE D - Affidavit of Design-Builder Services Regarding MBE/WBE Participation

(PROFESSIONAL SERVICES)
(1 of 2)

Name of Project: PING TOM MEMORIAL PARK FIELD HOUSE

STATE OF ILLINOIS }
}8S
COUNTY OF COOK }

In connection with the above-captioned contract, | HEREBY DECLARE AND AFFIRM that | am
the

Vice President, Chicago Office Director
Title and duly authorized representative of

Wight & Company
Name of Design-Builder whose address is

211 N. Clinton St, Suite 300N

in the City of __Chicago ,State of ___lllinois

and that | have personally reviewed the material and facts submitted with the attached Schedules
of MBE/WBE participation in the above-referenced Contract, including Schedule C and Schedule
B (if applicable), and the following is a statement of the extent to which MBE/WBE firms will
participate in this Contract if awarded to this firm as the Professional Service Provider for the
Project.

Name of MBE/WBE Professional Type of Work to be Done in oo Creditgg:\;:rd WMEE/WBE
Service Provider Accordance with Schedule C ABE T
Environmental Systems Design Mechanical, Electrical, Plumbing ¢ 85,000 $
Drucker Zajdel Structural Eng. Structural Engineering $ $ 30,000
Site Design Group Landscape Architecture g 34,520 $
RM Chin & Associates Quality Control g 35000 |[g
$ $
$ $
$ $
Total Net MBE/MWBE Credit|s 154,520 | 30,000
Percent of Total é/aEelfgi% 285 o 55 o

The Design-Builder may count toward its MBE/WBE goal a portion of the total doliar value
of a contract with a joint venture equal to the percentage of the ownership and control of
the MBE/WBE partner.




SCHEDULE D - Affidavit of Design-Builder Services Regarding MBE/WBE Participation
(PROFESSIONAL SERVICES)
(2 of 2)

The undersigned will enter into a formal agreement for the above work with the above-referenced
MBE/WBE firms, conditioned upon performance as Design-Builder of a Contract with the Commission, and
will do so within five (5) business days of receipt of a notice of Contract award from the Commission.

By:
Wight & Company %/

Name of Design-Builder (Print) Sig#ﬁre 7
6.7.12 Jarfies Mark, Jr., AIA, LEED AP
Date Name (Print)
312.261.5700
Phone
IF APPLICABLE:
By:
Joint Venture Partner (Print) Signature
Date Name (Print)

MBE___WBE__ Non-MBEWBE _

Phone/FAX



SCHEDULE D - Affidavit of Design-Builder Services Regarding MBE/WBE Participation

(CONSTRUCTION CONTRACTS)
(1 0f2)

Name of Project: PING TOM MEMORIAL PARK FIELD HOUSE

STATE OF ILLINOIS }
}SS
COUNTY OF COOK }

In connection with the above-captioned contract, | HEREBY DECLARE AND AFFIRM that | am
the

Vice President, Chicago Office Director

Title and duly authorized representative of

Wight & Company
Name of Design-Builder whose address is

211 N. Clinton St, Suite 300N

in the City of __Chicago ,State of ___lllinois

and that | have personally reviewed the material and facts submitted with the attached Schedules
of MBE/WBE participation in the above-referenced Contract, including Schedule C and Schedule
B (if applicable), and the following is a statement of the extent to which MBE/WBE firms will
participate in this Contract if awarded to this firm as the Contractor for the Project.

Name of MBE/WBE Construction Type of Work to be Done in o Credltgg:::rd MBE/WBE
Contracts Provider Accordance with Schedule C
MBE WBE
Trice Construction $ 560,000 $
Anderson & Shah Roofing Signed Schedule C's ¢ 750,000 |g
- will be provided within 5
Garth Building Supply days of award. g 150,000 $
Sanchez Paving $ 22,748 $
CT Mechanical $ ¢ 550,000
EE Bailey $ 7,350 $
Market Contracting Services $ 1,166,057 $
Total Net MBE/WBE Credit|s 2:656,155 | 550,000
Percent of Total Base Bid 25.02 % 5.18 %

The Design-Builder may count toward its MBE/WBE goal a portion of the total dollar value
of a contract with a joint venture equal to the percentage of the ownership and control of
the MBE/WBE partner.




SCHEDULE D - Affidavit of Design-Builder Services Regarding MBE/WBE Participation
(CONSTRUCTION CONTRACTS)
(2 of 2)

The undersigned will enter into a formal agreement for the above work with the above-referenced
MBE/WBE firms, conditioned upon performance as Design-Builder of a Contract with the Commission, and
will do so within five (5) business days of receipt of a notice of Contract award from the Commission.

By:
Wight & Company %/

Name of Design-Builder (Print) Signatyre 77
6.7.12 Jamés Mark, Jr., AlA, LEED AP

Date Name (Print)
312.261.5700

Phone

IF APPLICABLE:

By:

Joint Venture Partner (Print) Signature

Date Name (Print)

MBE__ WBE__ Non-MBE/WBE ___

Phone/FAX



il)(:r‘ly Liberty Mutual Surety

utual 2815 Forbs Avenue, Ste. 102
Hoffman Estates, IL. 60192

Phone: (847) 396-7132

Fax: (866) 548-6573

=

May 29, 2012

Re: Principal: Wight Construction Services, Inc.

To Whom It May Concern,

Wight Construction Services, Inc. is a highly regarded and valued client of Liberty Mutual
Insurance Company since 2003. Wight Construction Services, Inc. entertains a total bonding
capacity in excess of $60,000,000. Accordingly, Liberty Mutual Insurance Company is willing
to furnish the required bid and/or performance and payment bonds should Wight Construction
Services, Inc. be awarded a contract.

You understand, of course, that any arrangement to provide bid bonds and/or final bonds on a
project is a matter between Wight Construction, Inc. and Liberty Mutual Insurance Company and is
subject to our underwriting of the project, review of contract terms. Liberty assumes no liability to
third parties if we do not execute said bond(s).

Very truly yours,

LIBERTY MUTUAL INSURANCE COMPANY

4

F

/5- A / /,'.'. |
|v//47¢1)/c§i\ W/
AmyE. %‘{flahan, Attoé‘ney-In-Fact

Member of Liberty Mutual Group



Mesirow Financial

353 North Clark Street, Chicage. lllinois 60654
312.595.6000 = mesirowfinancial.com
June 7, 2012

Ms, Carol Roglin

wight & Company

2500 North Frontage Road
Darien, IL 60561

RE: Ping Tom Park PS 1922 — Chicago Park District
Dear Carol:

I have read the requirements set for in the Contract and have issued the required certificate
(attached) evidencing the policies of insurance. As per my confirmation below, upon award of
the contract to Bidder (Wight & Company). In respect to your request for confirmation that your
insurance program can accommodate the Public Building Commission’s insurance requirements,
your program can meet the bid requirements with a few adjustments which can be amended as
follows:

» Professional and Pollution Liability: your current program includes Professional Liability
and Pollution Liability on one policy with a single limit of $5M. The insurance
requirements state these two coverages separately at $5M for each coverage. If this is
not sufficient, we can secure a quotation for this coverage upon award of the bid.
Please note, your professional/pollution liability has a sub-limit of.$250,000 for
Asbestos.

e Builder's Risk Coverage: We have secured a quotation for this coverage based on the
estimated project cost of $12,000,000 and can bind upon award of the bid.

¢ Railroad Protective Liability: If the adjacent railroad requires a railroad protective
liability insurance policy for the project, we can secure a quotation for this coverage
and bind upon award of the bid.

Please let us know if you will need anything further to complete your proposal.

Sincerely,

‘/l/)ﬁbd""\ g)wb“‘*_
Megan Sutfin

Account Manager
Insurance Services Division

Mesirow Financial

353 North Clark Street

Chicago, I 60654-4714

v 312.595.7168

f 312.595.7163

e msutfin@mesirowfinancial.com

Masirow Advanced Sirategies, inc, » Mesirow Financil Commoditizs Management LLG » Masiiows Financiai Consulting, LLC « Mesirow Fiagrcial Intenre Management | LG
Mesirow Fingncial Investinent Management. Ins = Mesirow Financial Privale £quity Advisors Inc = Mesirow Nnancial Real Eslale ing « Kesire léte Censulting, LLC
Mesirow Financial Structured Sztthentents. LLC = Mesirow: [nstirance Saraces. Inc. » Mesirow Realty Sate-1 saseback  inc. e Sgcurities oflerag th-ough Masirow Financial, Inc. Membser NYSE. SIPC




SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Professional Services, Construction, Subconsultant, and/or Material Supplier (1 of 2)

Name of Project: _Ping Tom Memorial Park Field House
PS1922

Project Number;

FROM:

Environmental Systems Design, Inc,  mge X WBE
(Name of MBE or WBE)

TO:

Wight & Company and Public Building Commission of Chicago
{Name of Bidder)

The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Proprietor X a Corporation
a Partnership a Joint Venture

The MBEMWBE status of the undersigned is confrmed by the attached Letter of Cerdification, dated
8/31/11 & 8/3/11 . In addition, in the case where the undersigned is a Joint Venture with a non-MBEWBE firm,
a Schedule B, Joint Venture Affidavit, is provided.

The undersigned Is prepared to provide the following described services or supply the following described goods in connection
with the above-named project. . . 7 .
proj MEP Consulting Engineering Services

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the Contract
Documents.

$85,000




SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Professional Services, Construction, Subconsultant, and/or Material Supplier (2 of 2)
(2 0f2)

PARTIAL PAY ITEMS
For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/MBE firm's proposed scope of work andfor payment schedule, attach
additional sheet(s).

SUB-SUBCONTRACTING LEVELS

% of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.
0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.
if MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in
each blank above, If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief
explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the Design-Builder, conditioned upon its execution of
a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of
Contract award from the Commission.
By:

Environmental Systems Design, Inc.

Name of MBE/WBE Firm (Print) Signature ) _
June 5, 2012 ndrew J. Silverstein

Date Name (Print)
312-372-1200

Phone

IF APPLICABLE:

By:

Joint Venture Partner (Print) Signature

Dale Name (Print)

MBE __ WBE ___ Non-MBE/WBE ___

Phone
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COOK COUNTY
OFFICE OF CONTRACT COMPLIANCE

THE BOARD OF COMMISSIONERS

TONI PRECKWINKLE
PRESIDENT LLAVERNE HALL

EARLEAN COLLING WIDist,  PETER K, SILVESTAI 9in Dist. DIRECTOR
RO BTELE 200Dl BRICOET GAINER Jomn bisd
JEARY BUTLER 3 Oist, JOHN P, DALEY JUh Digl.
WILUNAM_ OEAVERS A Dl JOHN A, FRITGHEY 121h Dhi i18 North Clark Street, Room 1020
naaunmmsu.«s SIDIs.  LARRY SUFFREDIN 13th Okl Chicago, illinois 60602-1304
JOAN PATRICA MURPHY  6ih Dist,  GREGG GOSUN J4In Dist. . M-
JESUS 6. UARCIA 7Dt TIMOTHY 0. SCHNEIDER 15t Dist. TEL [312) 603-3502
EDWIN AEYES fih Ost.  JEFEREY A, TOBOLSKI 16In Dist. FAX (312) 603-4547

ELIZABETH ANH DDOOY GORMAN 1711 Cist

August 3, 2011

Mr. Rej Gupta, CEO

Environmental Systems Design, Inc.
175 West Jackson Blvd. ~ Suite 1400
Chicago, llincis 60604

Annual Certificatlon Expires: August 3, 2012
Dear Mr. Gupta;

We are pleased to inform you that Environmental Systems Deslgn, inc. has been Re-ceriified as a
MBE(8) by Caok County Government. Thls MBE(8) Certlfication Is valid until August 3, 2014; however
your firm must be revalidated annually. Your firm's next annual validation Is required by August 3, 2012.

As a condition of continued Certification during this three (3) year period, you must file a “Na Change
Affidavit” within sixty (60) days prior to the date of annual expiration. Please include the non-
refundable fee of $50.00, payable to Cook County Department of Revenue. Failure to file this Affidavit
shall result in the termination of your Certification. You must notify Cook County Govemment's Office of
Contract Compliance, of any change in ownership or cantrol of your firm or any other mafters or facts
affecting your firm's eligibility for Certification.

Cook County Govemnment may commence action to remove your firm as a MBE(8) vendor if you fail fo
notify us of any changes of facts affecting your firm's Certification, or if your firm otherwise fails to cooperate
with the County In any inquiry or investigation. Removal of status may also be commenced if your firm is
found to be involved in bidding or contractual imegularities.

Your fim's name will be listed in Cook County's Directory of Minority Business Enterprises and Women
Business Enterprises in the area(s) of specialty:

Professional Services: Engineering Services: Mechanical, Electrical, Fire
Protection, Communications Technelogy and Consulting Services

Your firm's participation on Cook County contracts will be cradited toward MBE(8) goals in your area(s) of
specialty. While your participation on Caok County contracts is not limlted to your specialty, credit toward
MBE(8) goals will be given only for work done in the specialty category.

Thank you for your continued interest in Cook County Government's Minority and Women Business

Enterprise Programs.
Sincerely, M
%ﬁw‘* | JECETVE]
E':Z]c;or AUG - § 20¥
1 BV DAL Ste, 5L ET,




SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Professional Services, Construction, Subconsultant, and/or Material Supplier (1 of 2)

Name of Project; =114 2O WMERDL e Ta-b ===

Project Number: PS1922

FROM:

DZSE MBE wee__X
{Name of MBE or WBE)

TO:

Wight & Company and Public Building Commission of Chicago
(Name of Bidder)

The undersigned intends to perform work in connection with the above-referenced project as {check one);

a Sole Proprietor X a Corporation

a Partnership a Joint Venture

The MBEMBE status of the undersigned is confimed by the attached Letter of Certification, dated
12-7-2011 . In addition, in the case where the undersigned is a Joint Venture with a non-MBE/WBE firm,

a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in connection

with the above-named project Structural Engineering Services

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the Contract
Documents.  —po—pe—determired-  $30,000




SCHEDULE C - Letter of Intent from MBEAWBE
To Perform As
Professional Services, Construction, Subconsultant, and/or Material Supplier (2 of 2)
(20f2)

PARTIAL PAY ITEMS
For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, altach
additional sheet(s).

SUB-SUBCONTRACTING LEVELS

zero % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

Zero Y% of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in
each blank above. If more than 10% percent of the value of the MBEWBE subcontractor's scope of work will be sublet, a brief
explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the Design-Bullder, conditioned upon its execution of
a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of
Contract award from the Commission.

B);:DZSE ( Wﬂ M}

o . L
Ngr[leso_f ,\2,1 %E]_NgBE Glimi{E) Signature Carol J. Drucker
Date o30-305-5757x12 Name {Prinf)
Phone
|F APPLICABLE:
By:
Jaint Venture Partner (Print) Signature -
Date Name (Print)

MBE ___WBE ____ Non-MBEMWBE __

Phaone



CrLTy oOoFr cinrecaago

OFrFrICE OF COMPLIANCE

December 7, 2011

Carol Drucker

Drucker Zajdel Structural Engineers, Inc.
55 South Main St.

Suite 277

Naperville, IL 60540

Annual Certificate Expires: December 1, 2012

Dear Carol Drucker:

We are pleased to inform you that Drucker Zajdel Structural Engineers, Inc. has been
certified as a Women’s Business Enterprise (WBE) by the City of Chicago. This WBE
certification is valid until December 1, 2016; however your firm must be re-validated
annually.

As a condition of continued certification during this five year period, you must file a No-
Change Affidavit within 60 days prior to the date of expiration. Failure to file this
Affidavit will result in the termination of your certification. You must also notify the City
of Chicago of any changes in ownership or control of your (irm or any other matters or
facts affecting your firm’s eligibility for certification.

It is important to note that you also have an ongoing affirmative duty to notify the City of
Chicago of any changes in ownership or control of your firm, or any other fact affecting
your firm’s cligibility for certification within 10 days of such change. These changes
may include but are not limited to a change of address, change of business structure,
change in ownership or ownership structure, change of business operations, and/or gross
receipts that exceed the program threshold.

Please note — you shall be deemed to have had your certification lapse and will be
ineligible to participate as a MBE/WBE/BEPD if you fail to:

+ file your No Change Atfidavit within the required time period;

+ provide financial or other records requested pursuant to an audit within the
required time period; or

« notify the City of any changes affecting your firm’s certification within 10 days of
such change.

121 N. LaSalle St., Room 403, Chicago, IL 60602 * (312) 744 — 4900



SCHEDULE C - Letter of intent from MBE/WBE
To Perform As
Professional Services, Construction, Subconsultant, and/or Material Supplier (1 of 2)

Name of Project:_Ping Tom Memorial Park Fieldhouse

Project Number: PS-1922
FROM:

Site Design Group, Ltd. MBE X WBE
(Name of MBE or WBE)

T0:

Wight & Company and Public Building Commission of Chicago
(Name of Bidder)

The undersigned intends to perform work in connection with the above-referenced project as (check one).

a Sole Proprietor X a Corporation
a Partnership a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated
May 23, 2012 . In addition, in the case where the undersigned is a Joint Venture with a non-MBE/WBE firm,
a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in connection

with the above-named project.
Landscape Architecture Services

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the Contract

Documents.
Thirty Four Thousand Five Hundred Twenty Dollars and No Cents

($34,520.00) plus reimbursable expenses.




SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Professional Services, Construction, Subconsultant, and/or Material Supplier (2 of 2)
(2 of 2)

PARTIAL PAY ITEMS
For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

n/a

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work andfor payment schedule, attach
additional sheet(s).

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE confractors.
0 % ofthe dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in
each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief
explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the Design-Builder, conditioned upon its execution of
a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of
Contract award from the Commission.
By:

i i rou Ltd
Name of MBE/WBE Firm (Print) Signature

June 05, 2012 Robert K. ]:Sit, Vice President
Date Name (Print)
312-427-7240
Phone
IF APPLICABLE:
By:
Joint Venture Partner (Print) Signature
Date Name (Print)

MBE ___ WBE___ Non-MBE/WBE ___

Phone



CI1TY OrF CHICAGDO

OFFICE OF COMPLIANCE

May 23, 2011

Ernest C Wong

Site Design Group, LTD

888 S. Michigan Ave. - STE 1000
Chicago, IL 60605-2117

Annual Certificate Expires: June 1, 2012

Dear Ernest C Wong;:

Congratulations on your continued eligibility for certification as a Minority Business
Enterprise (MBE) by the City of Chicago. This certification is valid until June 1, 2013.

As you know, your firm must also be re-validated annually. As such, your firm's next No
Change Affidavit is due by June 1, 2012. Please remember, you have an affirmative duty to
file your No-Change Affidavit 60 days prior to the date of expiration.

It is important to note that you also have an ongoing affirmative duty to notify the City of
Chicago of any changes in ownership or control of your firm, or any other fact affecting your
firm’s eligibility for certification within 10 days of such change. These changes may include
but are not limited to a change of address, change of business structure, change in ownership
or ownership structure, change of business operations, and/or gross receipts that cxceed the
program threshold.

Please note - you shall be deemed to have had your certification lapse and will be ineligible
to participate as a MBE/WBE/BEPD if vou fail to:

o file your No Change Affidavit within the required time period;

o provide financial or other records requested pursuant to an audit within the required
time period; or

o notify the City of any changes affecting your firm’s certification within 10 days of
such change.

Further, if you or your firm is found to be involved in certification, bidding and/or
contractual fraud or abuse, the City will pursue decertification and debarment, And in
addition to any other penalty imposed by law, any person who knowingly obtains, or
knowingly assists another in obtaining, a contract with the city by falsely representing that
the individual or entity, or the individual or entily assisted, is a minority-owned business or
a woman-owned business, is guilty of a misdemeanor, punishable by incarceration in the
county jail for a period not to exceed six months or a fine of not less than 35,000.00 and not
more than 310,000, or both.

Your firm is listed in the City’s Directory of Minority Business Enterprises and Women
Business Enterprises in the specialty area(s) of:



SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Professional Services, Construction, Subconsultant, and/or Material Supplier (1 of 2)

- Ping Tom Memorial Field House
Name of Project: 5

Project Number: e -

FROM:

R.M. Chin & Associates, Inc. MBE WBE
(Name of MBE or WBE)

TO:
Wight & Co.
(Name of Bidder)

and Public Building Commission of Chicago

The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Proprigtor 2

a Partnership a Joint Venture

a Corporation

The MBEMBE status of i{he undersigned is confirmed by the attached Letter of Certification, dated
Feb, 09, 2012 . I addition, in the case where the undersigned is & Joint Venture with a non-MBE/WBE firm,
a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in connection

with the above-named project.
QA/QC, construction services

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the Contract
Documents. $35.000




SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Professional Services, Construction, Subconsultant, and/or Material Supplier (2 of 2)
20f2)

PARTIAL PAY ITEMS
For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:
N/A

If more space is needed to fully describe the MBEMBE firm's proposed scope of work andfor payment schedule, attach
additional sheet(s).

SUB-SUBCONTRACTING LEVELS

% of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/MBE contractors.
— % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.
If MBEAWBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in
each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief
explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the Design-Builder, conditioned upon its execution of
a contract with the Public Building Commission of Chicago, and will do so within-five (5) working days of receipt of a notice of
Contract award from the Commission.

By:
R.M. Chin & Associates, Inc.

Name of MBEAWBE Firm (Print) Signaturé
6/6/12 Eileen Chin

Date Name (Print)
312-595-2000

Phone

IF APPLICABLE:

By:

Joint Venture Partner (Print) Signature

Date Name (Print)

MBE ___ WBE ___ Non-MBE/MWBE

Phone
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Raymond Chin

R.M. Chin & Associates Inc.
500 W. 18th Street

Suite 200
Chicago, IL 60616

Annual Certificate Expires: March 1, 2013

Dear Raymond Chin;

Congratulations on your continued eligibility for certification as a Minority
Business Enterprise (MBE) by the City of Chicago. This certification is valid
until March 1, 2013.

You have an affirmative duty to file for recertification 60 days prior to the date
of expiration. Therefore, you must file for recertification by 12/1/2012.

It is important to note that you also have an ongoing affirmative duty to notify
the City of Chicago of any changes in ownership or control of your firm, or any
other fact affecting your firm's eligibility for certification within 10 days of such
change. These changes may include but are not limited to a change of
address, change of business structure, change in ownership or ownership
structure, change of business operations, and/or gross receipts that exceed
the program threshold.

Please note — you shall be deemed to have had your certification lapse and will
be ineligible to participate as a MBE/WBE/BEPD if you fail to:

o file your No Change Affidavit within the required time period;

o provide financial or other records requested pursuant to an audit within
the required time period; or

o notify the City of any changes affecting your firm’s certification within 10
days of such change.

Further, if you or your firm is found to be involved in certification, bidding
and/or conlractual fraud or abuse, the City will pursue decertification and
debarment. And in addition to any other penalty imposed by law, any person
who knowingly obtains, or knowingly assists another in obtaining, a contract
with the city by falsely representing that the individual or entity, or the individual

P2L NORTICLLASAL L STRENT. ROON a5, CHICANGO TLLINOTS G002



DEPARTMENT OF PROCUREMENT SERVICES

CITY O CHICAGO

R.M. Chin & Associates Inc.

Page 2

or entity assisted, is a minority-owned business or a woman-owned business,
is guilty of a misdemeanor, punishable by incarceration in the county jail for a
period not to exceed six months or a fine of not less than $5,000.00 and not
more than $10,000, or both.

Your firm is listed in the City’s Directory of Minority Business Enterprises and
Women Business Enterprises in the specialty area(s) of:

ENGINEERING SERVICES AND CONSULTING; CONSTRUCTION
INSPECTION SERVICES; PROFESSIONAL DESIGN FIRM;
CONSTRUCTION PROJECT MANAGEMENT SERVICES; REAL ESTATE
DEVELOPMENT; ENVIRONMENTAL CONSULTING

Your firm's participation on City contracts will be credited only toward Minority
Business Enterprise (MBE) goals in your area(s) of specialty. While your
participation on City contracts is not limited to your specialty, credit toward
Minority Business Enterprise (MBE) goal will be given only for work done in a
specialty category.

Thank you for your continued participation in the City’'s Supplier Diversity
Program.

Sincerely,

?W“?%@Q o

Jamie L. Rhee
9hief Procurement Officer

FH

P20 NORTH LASNLLE STREREYT ROOM Jos, CUHICANGO TLLINOIS 6060



Client#: 77145 WIGHCOM2

ACORD.,, CERT'F'CATE OF LIABILITY INSURANCE DATE (MM/DDIYYYY]

8/31/2011

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPCN THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

~ IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to

the terms and conditlons of the policy, certain policies may require an endarsement. A statement on this certificate does not confer rights to the
certificate holder In lieu of such endorsement(s).

PRODUCER WE«H

Mackey Team WENR, ex: | oy
Mesirow Insurance Services, Inc. E#D%léss_ R D T B
353 N' C'ark StreEt [ - _ |NSURE;(S) AFFORDING COVE;.AGE : NA'C_#““
Chicago, IL 60654 _ ‘.NSUHEH a: Phoenix Insurance Company 125623
INSURED B o ) | wsuren 8 : Travelers Indemnity Company - 25658
Wight Construction, Inc. | msusenc : Travelers Indemnity Co. of Amer 125666
dba Wight Construction Services, Inc. | wsuren o : Great American Insurance Co. of 22136
2500 North Frontage Road |suner e ; Alterra Excess & Surplus Insura 133189
Darien, IL 80561 | msunen ¢ Charter Oak Fire Insurance Comp 125615

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW (AVE BEEN ISSUED TO THE INSIJRED NAMED ABOVE FOR THE ROLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOGUMENT WITH RESPECT TO WHICH THiS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANGE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSH

A | cenerac LiaBiLITY ‘ | |DTCO6251R167PHX11  09/01/2011/09/01/2012 £rci: oocummence $1,000,000

i ! S
X| COMMERCIAL GENERAL LIABILITY ' ; | AR S ey £300,000

| cLamswaoe | X] occun ] 5 L MED EXP (Any one person) | 55,000

’ ' | | PERSONAL 8 ADV INDURY | $1,000,000

] ADDLSUBR LICY EFF | POLICY EXP | . .
i __TveEormsumance  [ARDLEdAn POLICY NUMBER | aABBRAY) |ehRBEN Y | LimTs

o ) [ GEngnaL acenEsaTE £2,000,000
GENL AGGREGATE LIMIT APPLIES PEI: | | l PRODUCTS « COMPIOR AGG | $2,000,000
f Neower [ X|58F [ e | | | | . [ |
F | AUTOMOBILE LIABILITY J DT8106251R167COF11  |09/01/2011|09/01/2012 GONANED SWSLELIAT™ 1 4 600 0go
X| anv aure | ’ ] BODILY INJURY (Por porsan) | §
3 AnSnnED SCHEDULED I ' BODILY IMJURY (Por acadon) | §
X ' [y | NONGwneD | ' PROPEATY DAMAGE is
|| HIRED AUTOS 12| AuTOS | {Por accdont i}
| ' | . - - 1y
B | UMBRELLALIAB | X | occunr DTSMCUP6251R167IND  108/01/2011/09/01/2012 tach oocuraence ,$5,000,000
- [EXCESS LIAB | CLAIMS-MADE | AGGHEGATE 155,000,000
[ Toen [ X[ erennonso | : . s
C AR LA EeCHEATION ol | |DTCUBB251R16711 09/01/2011(09/01/2012 X \Y&vhnis | [BRY]
ANY PROPRIETORPARTNER/EXECUTIVE —— E.L EAGH ACCIDENY <1,000,000
OFFICERMEMBER EXCLUBED? NIA| : ENT". £1,000,00
(Mandatory In NH) ; | E.L DISEASE - EA EMPLOYEE +1,000,000
o EE%%&?P"%&%%PEHM_Q@ woow | i | !1;: DISEASE - Pouicy umir | 51,000,000
D |Valuable Papers MAC249040700 09/01/2011/09/01/2012 $5,000,000
E |Prof Liab Incl. [ | MAX7PLG000231 09/01/2011|09/01/2012 $5,000,000 Each Claim
Cont Poll Liab [ | | $5,000,000 Aggregate

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (Attach ACORD 101, Additional Remarks Schedule, If more space is required)
Standard Certificate of Insurance

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE GANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

Sample Certificate

AUTHORIZER REPRESENTATIVE

| éﬂ"}‘rvw' ﬂ ﬁ‘llﬁb m.ﬂ-‘--’:,mu

©1988-2010 ACORD CORPORATION. All rights reserved.

ACORD 25 (2010/05) 1 of 1 The ACORD name and logo are registered marks of ACORD
#81006075/M1005728 MZSs



PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No.PS1922
DESIGN-BUILD SERVICES FOR PING TOM MEMORIAL PARK FIELDHOUSE
Proposer's Guaranteed Maximum Price (*“GMP”) Proposal

PHASE 1l GMP PROPOSAL
DESCRIPTION AMOUNT
Design Builder’s Fee | $ 261,771.00
Cost of Design Phase Services | $ 54,2000.00
CONSTRUCTION PHASE SERVICES
Fixed General Conditions $ 486,379.00
Fixed General Requirements | $ 539,700.00
Cost of Work Performed by Design-Builder $ 0
Cost of Work Performed by Subcontractors | $ 9,330,368.00

Ig 11,160,218.00

SUB-TOTAL

e

l|

DESIGN-BUILDER'S CONTINGENCY | i
“ TOTAL GMP PROPOSAL | ® HaSRi20 8100
Proposer’s Company Name: _ VVight & Company

Contact Name: “ames Mark, Jr.

Contact Email: jmark@uwightco.com

Contact Telephone: _ 312.261.5700

@777

(Signatuﬁ 4

ADDENDUM NO.2, dated 04/30/12
PS1922-RFP DESIGN BUILD SERVICES
FOR PING TOM MEMORIAL PARK FIELD HOUSE




DISCLOSURE OF RETAINED PARTIES

A. Definitions and Disclosure Requirements
1. As used herein, “Proposer” means a person or entity who has any contract with the Public Building Commission

of Chicago (“Commission”).

2. Commission bids, contracts, and/or qualification submittals must be accompanied by a disclosure statement
providing certain information about lobbyists whom the Proposer has retained or expects to retain with respect to
the contract or lease. In particular, the Proposer must disclose the name of each such person, his or her business
address, the name of the relationship, and the amount of fees paid or estimated to be paid. The Proposer is not
required to disclose employees who are paid solely through the Proposer’s regular payroll.

3. “Lobbyists” means any person (a) who for compensation or on behalf of any person other than himself undertake
to influence any legislative or administrative action, or (b) any part of whose duties as an employee of another
includes undertaking to influence any legislative or administrative action.

B. Certification

Proposer hereby certifies as follows:

1. This Disclosure relates to the following transaction: ~Ping Tom Memorial Park Fieldhouse

Description or goods or services to be provided under Contract:

Design-build services for a new fieldhouse and pool

2. Name of Proposer: _Wight & Company

3. EACH AND EVERY lobbyist retained or anticipated to be retained by the Proposer with respect to or in
connection with the contract is listed below. Attach additional pages if necessary.

Retained Parties:

Name Business Address Relationship Fees (indicate whether
(Attorney, Lobbyist, paid or estimated)
etc.)

Check Here If No Such Persons Have been Retained or Are Anticipated To Be Retained: X

Ping Tom Memorial Park Fieldhouse 300f 34




4. The Proposer understands and agrees as follows:

a.

The information provided herein is a material inducement to the Commission execution of the contract or
other action with respect to which this Disclosure of Retained Parties form is being executed, and the
Commission may rely on the information provided herein. Furthermore, if the Commission determines
that any information provided herein is false, incomplete, or inaccurate, the Commission may terminate
the contract or other transaction, terminate the Proposer’s participation in the contract or other
transactions with the Commission.

If the Proposer is uncertain whether a disclosure is required, the Proposer must either ask the
Commission’s Representative or his or her manager whether disclosure is required or make the
disclosure.

This Disclosure of Retained Parties form, some or all of the information provided herein, and any
attachments may be made available to the public on the Internet, in response to a Freedom of Information
Act request, or otherwise. The Proposer waives and releases any possible rights or claims it may have
against the Commission in connection with the public release of information contained in the completed
Disclosure of Retained Parties form and any attachments.

Under penalty of perjury. I certify that [ am authorized to execute this Disclosure of Retained Parties on behalf of

the Proposer and that the information disclosed herein is true and complete.

‘\_,%//ﬁé’ ()/27 April 13, 2012

Signéfure 7 Date
James Mark, Jr. Vice President, Chicago Office Director
Name ( Type or Print) Title

Subscribed and sworn to before me

1is 13th S;@\

(: :‘ A-.-A-A-A'A"_ AAAAAAAAAAAAA . "-—--A'A--_A-'A‘

a4

$ OFFICIAL SEAL ¢
. . D MOST g
day of April 2012 NOTARY PUBLIC - STATE OF ILLINOIS ¢

MY COMMISSION EXPIRES:06/27/13

Notary Public
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DISCLOSURE AFFIDAVIT
Part A. History and Ownership of Respondent Firm
Name of Firm: __Wight & Company Phone No. ((312)_261.5700
Address: 211 North Clinton Street, Suite 300N Fax No. { 312) 261.5701

City, State, ZIP: __Chicago, IL 60661

Contact Person:  James Mark, Jr. E-mail: jmark@wightco.com

How many years has the firm or venture been in business under its present name? _73

Under what other names, if any, has the firm or venture operated? _ Wight Construction Services, Inc.
Firm Name: Wight Construction Services, Inc.

Address: _ 2500 N Frontage Road, Darien, IL 60561

DISCLOSURE OF OWNERSHIP INTERESTS

Pursuant to Resolution No. 5371 of the Board of Commissioners of the Public Building Commission of Chicago, Respendent shall
provide the following information. If the question is not applicable, answer *NA”. If the answer is none, please answer “none”.

Respondentis a: [l Corporation [LLe [77 Joint Venture ] Not-for-Profit Corporation
[ Partnership  [JLLP (] Sole Proprietorship [] Other
1. FOR PROFIT CORPORATIONS

State of Incorporation _lilinois
Authorized to do business in the State of Mlinois: Yes Il No ]

Names of all officers of corporation - Names of all directors of corporation
(Or attach list); {Or attach list):
Name (Print or Type) Title (Print or Type) Name (Print or Type) Title (Print or Type)
Mark Wight Chairman, CEO Kevin Havens Senior Vice President, Director of
Patrick Cermak President, COO Richard Carlson President, Architecture
Peter Mesha Group President, Engineering  Kenneth Osmun Group President, Construction

Is the corporation owned partially or completely by one or more other corporations? Yes[ ] No
If “yes" provide the above information, as applicable, for each such corporation.

Indicate here or attach a list names and addresses of all shareholders owning shares equal to or in excess of seven and one-haif
percent (7.5%) of the proportionate ownership of the corporation and indicate the percentage interest of each.

Name of Shareholders (Print or Type) Percentage Interest
Mark Wight 100 %

%
2. PARTNERSHIPS and JOINT VENTURES

If Respondent is a partnership or joint venture, indicate the name of each partner and the percentage of interest of each therein. Also
indicate, if applicable, whether general partner (GP) or fimited partner (LP).

Name of Partners Percentage Interest
Not Applicable
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%

%

3 SOLE PROPRIETORSHIPS

Is Respondent a scle proprietorship: [ JYes /Il No If Yes and Respondent is acting in a representative capacity on behalf of any
beneficiary complete items a. and b. below.

a.  Ifthe sole proprietorship is held by an agent(s) or a nominee(s), name the principal(s) for whom the agent or nominee holds such
interest,

b. Ifthe interest of a spouse or any other party is constructively controlled by another person or legal entity, provide the name and
address of such person or entity possessing such control and the relationship under which such control is being or may exercised.
¢.  Ifthe interest of a spouse or any other party is constructively controlled by another person or legal entity, state the name and

address of such person or entity possessing such control and the relationship under which such control is being or may exercised.

Name(s) Address{es)

Part B. LAND TRUSTS, BUSINESS TRUSTS, ESTATES & OTHER ENTITIES

If the bidder/proposer or Contractor is a land trust, business trust, estate or other similar commercial or legal entity, identify any
representative, person or entity holding legal titie as well as each beneficiary in whose behalf title is held including the name, address
and percentage of interest of each beneficiary.

Name(s) Address(es)
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SECTION 5. NOT-FOR-PROFIT CORPORATIONS

a. State of incorporation

Name of alt officers and directors of corporation (or attach list):

Name (Print or Type) Title (Print or Type) Name {Print or Type) Title (Print or Type)

NQTE: The Public Building Commission of Chicage may require additional information from any entity or individual to achieve full
disclosure relevant to the transaction. Further, any material change in the information required above must be provided by
supplementing this statement at any time up to the time the Public Building Commission of Chicago takes action on the contract or other
action requested of the Public Building Commission.

I PROPQSER CERTIFICATICN
A PROPOSER

The Proposer, or any affiliated entities of the Proposer, or any responsible official thereof, or any other official, agent or employee of the
Proposer, any such affiiated entity, acting pursuant to the direction or authorization of a responsible official thereof has not, during a
period of three years prior to the date of execution of this certification:

Bribed or attempted to bribe, or been convicted of bribery or attempting to bribe a public officer or employee of the City of Chicago, the
State of Ilinois, any agency of the federal government or any state or local government in the United States (if an officer o employee, in
that officer's or employee's official capacity); or

Agreed or colluded, or been convicted of agreement or collusion among bidders or prospective bidders in restraint of freedom of
competition by agreement to bid a fixed price or otherwise; or

Made an admission of such conduct described in 1(a) or {b) above which is a matter of record but has not been prosecuted for such
conduct.

The Proposer or agent, partner, employee or officer of the Proposer is not barred from confracting with any unit of state or local
govemment as a result of engaging in or being convicted of bid-rigging? in violation of Section 3 of Article 33E of the Illinois Criminal
Code of 1961, as amended (720 ILCS 5/33E-3), or any similar offense of any state or the United States which contains the same
elements as the offense of bid-rigging during a period of five years prior to the date of submittal of this bid, proposal or response.’

The Proposer or any agent, partner, erployee, or officer of the Proposer is not barred from contracting with any unit of state or local
govemment as a result of engaging in or being convicted of bid-rotating* in viclation of Section 4 of Article 33E of the lllinois Criminal
Code of 1961, as amended (720 ILCS 5/33E-4), or any similar offense of any state or the United States which contains the same
elements as the offense of bid-rotating.

The Proposer understands and will abide by ail provisions of Chapter 2-56 of the Municipal Code entitled “Office of the Inspector
General” and all provisions of the Public Building Commission Code of Ethics Resolution No.5339, as amended by Resolution No. 5371.

The Proposer certifies to the best of its knowledge and befief, that it and its principals:

Are not presently debarred, suspended, proposed for debarment, and declared ineligible or voluntarily excluded from covered
transactions by any federal, state or local department or agency.

b. Have not within a three-year period preceding this bid or proposal been convicted of or had a civil judgment rendered against
them for: commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public {federal,
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state or local) transaction or contract under a public transaction; violation of federal or state antitrust statutes; commission of
embezzlement, theft, forgery, bribery, falsification or destruction of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity {federal, state or local) with
commission of any of the offenses enumerated in paragraph (5)(b) above; and

Have not within a three-year period preceding this bid or proposal had one or more public transactions (federal, state or local)
terminated for cause or default.

B. CONSULTANTS & SUBCONTRACTORS

The Proposer has obtained from all subcontractors being used in the performance of this contract or agreement, known by the Proposer
at this time, disclosures substantially in the form of Section 1, and certifications substantially in the form of Section 2, of this Disclosure
Affidavit. Based on such disclosures and certification(s), and any other information known or obtained by the Proposer, s not aware of
any such subcontractor or subcontractor's affiliated entity or any agent, partner, employee or officer of such subcontractor or
subcontractor's affiliated entity having engaged in or been convicted of (a) any of the conduct describe in Section II{A} (1)(a) or (b) of
this certification; (b) bid-rigging, bid-rotating, or any similar offense of any state or the United States which contains the same elements
as bid-rigging or bid-rotating, cr having made an admission of guilt of the conduct described in Section lI{A){1)(a} or (b) which is matter
of record but hasfhave not been prosecuted for such conduct,

The Proposer will, prior to using them as subcontractors, obtain from all subcontractors to be used in the performance of this contract or
agreement, but not yet known by the Proposer at this time, certifications substantially in the form of this certification. The Proposer shall
not, without the prior written permission of the Commission, use any of such subcontractors in the performance of this contract if the
Proposer or, based on such certifications or any other information known or obtained by Proposer, became aware of such subcontractor,
subcontractor's affiliated entity or any agent, employee or officer of such subcontractor or subcontractor’s affiliated entity having
engaged in or been convicted of {a) any of the conduct describe in Section {A)(1)(a) or (b} of this certification or (b) bid-rigging, bid-
rotating or any similar offenses of any state or the United States which contains the same elements as bid-rigging or bid-rotating or
having made an admission of guilt of the conduct described in Section I(A)1)(a) or (b) which is a matter of record but hasfhave not
been prosecuted for such conduct. The Proposer shall cause such subcontractors to certify as to Section IA)(5). in the event any
subcontractor is unable to certify to Section lI{A}(5), such subcontractor shall attach an explanation fo the certification.

For all subcontractors to be used in the performance of this contract or agreement, the Proposer shall maintain for the duration of the
contract all subcontractors’ certifications required by Section II{B)(1) and (2) above, and Proposer shall make such certifications
promptly available to the Public Building Commission of Chicago upon request.

The Proposer will not, without the prior written consent of the Public Building Commission of Chicago, use as subcontractors any
individual, firm, partnership, corporation, joint venture or other entity from whom the Proposer is unable to abtain a certification
substantially in the form of this certification.

The Proposer hereby agrees, if the Public Building Commission of Chicago so demands, to terminate its subcontractor with any
subcontract if such subcontractor was ineligible at the time that the subcontract was entered into for award of such subcontract. The
Proposer shall insert adequate provisions in all subcontracts to allow it to terminate such subcontract as required by this certification.

C. STATE TAX DELINQUENCIES

The Proposer is not delinquent in the payment of any tax administered by the llinois Department of Revenue or, if delinquent, the
Proposer is contesting, in accordance with the procedures established by the appropriate Revenue Act, its liability for the tax or amount
of the tax.

Alternatively, the Proposer has entered into an agreement with the lllincis Department of Revenue for the payment of all such taxes that
are due and is in compliance with such agreement,

If the Proposer is unable to certify to any of the above statements [(Section Il (C)), the Proposer shall explain below. Attach additional
pages if necessary.
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it the letters “NA”, the word “Nene” or no response appears on the lines above, it will be conclusively presumed that the Undersigned
certified fo the above statements.

If any subcontractors are to be used in the performance of this contract or agreement, the Proposer shall cause such subcontractors to
certify as to paragraph (C)(1) or (C)(2) of this certification. In the event that any subcontractor is unable to certify to any of the
statements in this certification, such subcontractor shall attach an explanation to this certification.

D OTHER TAXES/FEES

The Proposer is not definquent in paying any fine, fee, tax or other charge owed to the City of Chicago.

If Proposer is unable to certify to the above statement, Proposer shall explain below and attach additional sheets if hecessary.

If the letters “NA”, the word “None” or no response appears on the lines above, it will be conclusively presumed that the Undersigned
certified to the above statements.

E. PUNISHMENT

A Proposer who makes a false statement material to Section I{A)2) of this certification commits a Class 3 felony. 720 ILCS 5/33E-
11(b}.

F. JUDICIAL OR ADMINISTRATIVE PROCEEDINGS

The Proposer is not a party to any pending lawsuits against the City of Chicago or the Public Building Commission of Chicago nor has
Proposer been sued by the City of Chicago or the Public Building Commission of Chicago in any judicial or administrative proceeding.

If the Proposer cannot certify to the above, provide the (1) case name; (2) docket number; (3) court in which the action is or was
pending; and {4) a brief description of each such judicial or administrative proceeding. Attach additional sheets if necessary.

If the letters “NA”, the word “None” or no response appears on the lines above, it will be conclusively
presumed that the Undersigned certified to the above statements.

CERTIFICATION OF ENVIRONMENTAL COMPLIANCE

Neither the Proposer nor any affiliated entity of the Proposer has, during a period of five years prior to the date of execution of this
Affidavit: (1) violated or engaged in any conduct which violated federal state or local Environmental Restrictions, (2} received notice of
any claim, demand or action, including but not limited to citations and warrants, from any federal, state or local agency exercising
executive, legislative, judicial, regulatory or administrative functions relating to a violation or alleged viotation of any federal, state or local
statute, regulation or other Environmental Restriction; or (3) been subject to any fine or penalty of any nature for failure to comply with
any federal, state or local statute, regulation or other Environmental Restriction.

If the Proposer cannot make the certification contained in Paragraph A of Section Ill, identify any exceptions:
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{Attach additional pages of explanation to this Disclosure Affidavit, if necessary.)

If the lefters “NA”, the word “None” or no response appears on the lines above, it will be conclusively presumed that the Undersigned
certified to the above statements.

Without the prior written consent of the Public Building Commission of Chicago, Proposer will not employ any subcontractor in
connection with the contract or proposal to which this Affidavit pertains without abtaining from such subcontractor a certification similar in
form and substance to the certification contained in Paragraph A of this Section [l prior to such subcontractor's performance of any work
or services or furnishing any goods, supplies or materials of any kind under the proposal or the contract to which this Affidavit pertains.

Until completion: of the Contract's performance under the proposal or contract to which this Affidavit pertains, the Proposer will not
violate any federal, state or local statute, regulation or other Enviranmental Restriction, whether in the performance of such contract or
ctherwise.

INCORPORATION INTO CONTRACT AND COMPLIANCE

The above certification shall become part of any contract awarded to the Proposer set forth on page 1 of this Disclosure Affidavit and are
amaterial inducement to the Public Building Commission of Chicago's execution of the contract, contract modification or contract
amendment with respect to which this Disclosure Affidavit is being executed and defivered on behalf of the Proposer. Furthermore,
Proposer shall comply with these certifications during the term and/or performance of the contract.

VERIFICATION

Under penalty or perjury, | certify that | am authorized to execute this Disclasure Affidavit on behalf of the Proposer set forth on page 1,
that | have personal knowledge of all the certifications made hersin and that the same are true.

The Proposer must report any change in any of the facts stated in this Affidavit to the Public Building Commission of Chicago within 14
days of the effective date of such change by completing and submitting a new Disclosure Affidavit. Failure to comply with this
requirement is grounds for your firm to be deemed non-qualified to do business with the PBCC. Deliver any such new Disclosure
Affidavit to: Public Bu@ Commission of Chicago, Deputy Director of Procurement, 50 W, Washington, Room 200, Chicago, IL 60602.
< _}/{ ]

7
Siggdture of AuthorédOfficer

James Mark, Jr.
Name of Authorized Officer (Print or Type)
Vice President, Chicago Office Director

Title
312.261.5700

Telephone Number

State of __lllinois

County of _DuPage

Signed and sworn o before me on this _13th day of __ April 2012 by
Diane Bost (Nameyas_Frer ouatiu b (Tite) of
I/\).l N '? C’@”“O zm/t\ (Bidder/Proposer ar Contractor)

émosff“

QFFIC AL
Notary Public Signature and Seal N T
NOTARY PL=_G . STATE OF ILLINGIS

MY COMLISSION EXPIRES:06/27113

WAWAAAAS Sy v =
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EXHIBIT 1
DESIGN BUILDER DESIGN SERVICES

Ping Tom Memorial Park Field House
Design Build Agreement
Public Building Commission Contract No. PS 1922

Complete the design for the Project and solicit Commission and User Agency reviews and
approvals. Complete analysis of all Project requirements, including verification of the Scope
and Performance Criteria, concept design, regulatory requirements, the conditions of the site
and the survey. Consult with the Commission and Using Agency to establish the final design.

Provide design documents for written approval at the completion of Design Development, and
Construction Documents as identified in Book 1, Article 3.

Provide all Coordination, Permit and Trade and Construction packages fourteen (14) days
prior to issuance for Commission and User Agency review.

Prepare and professionally seal documents that will be issued by for regulatory reviews,
approvals and permits. Conduct reviews and submit for review/permits with required
regulatory agencies, including, but not limited to, Department of Buildings, Bureau of Fire
Prevention, Chicago Department of Transportation, Mayor's Office for People with
Disabilities, Office of Emergency Management and Communications, and lllinois
Environmental Protection Agency. Conduct and prepare a code analysis package and/or
Code Matrix, including, but not limited to, the following components:

Occupancy classification.

Construction type.

Occupant load by area and floor.

Travel distances.

Accessibility.

Exit types, units and widths.

Plumbing fixture counts.

Loading berths and parking requirements.
Fire resistance requirements.

“T@meooow

Facilitate a Lessons Learned walk-thru of recently constructed Prototype Fieldhouses with
the Commission and User Agency. Document and issue for Commission and User Agency
Approval a record of improvements and variations to be incorporated into design.

Coordination and support in the form of information, including but not limited to narratives,
specifications, and drawings concerning the design, installation and operation of Building
Automation Systems (BAS) to the Commission’s independent BAS Commissioning Authority.

Facilitate and document a Sustainable Design Plan for Commission and User Agency
approval and provide follow up sessions as directed by the Commission Representative. The
purpose of the Plan and meetings are to develop the appropriate design strategies and
confirm that the Project's target LEED rating of silver is achievable for all project phases, and
make alternative plans as required. Plan shall include LEED Checklist and narratives,
including all LEED detail.

Provide an energy simulation model using the DOE Il Modeling Software.



10.

1.

12.
13.
14.

15.

18.

17.

18.

19.

20.

Preparation of Proposed Public Right of Way Amendment Plan and other documents
necessary to illustrate any required amendments to the public right of way.

Preparation of CDOT coordination drawings to the extent required by the Commission and
CDOT to coordinate site work with planned improvements by the City of Chicago and CDOT.

As required, prepare Request for Clarification submittals for the Commission or User Agency
questions.

Preparation of storm water analysis and management proposal.
Issuance of a zoning analysis package (if required).

Provide a utility coordination and public infrastructure plan. Administer a design phase and
construction phase utility coordination meeting including but not limited to the following
participants.

Using Agency

Public Building Commission

Com Ed

Peoples Gas

AT&T

Comcast

Office of Emergency Management and Communications
Department of Water Management

Bureau of Electricity

TFQ@ 000 Co

Develop a keyed furniture, fixture and equipment plan and schedule for review and approval.
The plan must locate devices requiring any power, data, communication, low voltage wiring,
security and life safety equipment for Commission and User Agency review and approval.
The plan will also indicate any equipment requiring water supply, drainage, condensate lines
and vents for each device or piece of equipment.

Develop a hardware and device location plan for Commission and User Agency review and
approval.

Develop a signage plan and specifications for Commission and User Agency review and
approval.

Certification of Compliance with Commission’s Design Checklists submitted as part of the
Book 3, Project Requirements of the Scope and Performance Criteria.

Prepare and Submit for use by the Commission an Inspection and Testing Plan forty five (45)
days prior to any site construction activities. The plan must be in spreadsheet format,
following the specification section numbering system. Each inspection, test and required
certificate in the project Specifications shall be identified by specification section number.
The Authorized Commission Representative upon request can provide a sample Inspection
and Testing Plan for use. The Authorized Commission Representative will identify the testing
firm(s) that will be used on the Project. The Inspection and Testing Plan must provide for:

a. Verification of responsibilities for providing inspections, tests and certificates

b. Scope of services for the testing and inspection services RFQ.

¢. A scorecard to monitor the completion of required inspections and tests, and the

submittal of required certificates.

In addition to the Coordination set forth below, the Design Builder shall provide coordination
services set forth in Book 2A, Standard Terms and Conditions Procedures Manual for Design
Build Contracts. Architect Engineer shall issue MEP coordination documentation to the
Commission for review. Architect Engineer shall coordinate and resolve:

a. Space requirements between trades and/or disciplines.

2



21.

22.

b. Space requirements and access for maintenance and replacement all MEP
equipment.

c. Incompatibility between items provided under different disciplines (such as difference
in voltage between equipment specified under Division 15 and electrical power
provided under Division 16).

d. Inconsistencies between drawings and specifications (between disciplines and within
each discipline).

e. As required to manage discipline coordination, prepare drawings or models to
manage discipline coordination, resolve conflicts, and present the findings of
coordination process to the PBC's design review team.

i. Above ceilings in corridors to confirm that service, fixtures, and other devices
can fit between the designed ceiling height and the bottom of any structural
members or other obstructions. The horizontal spacing of these items will
also be reviewed to confirm that desired locations of lighting fixtures and
other devices can be achieved.

ii. Slabs where services would logically be installed within the slab on grade or
on deck. The Architect will confirm that these services can fit within the slab
cross section without compromising the structural integrity of the slab. Any
limitations on embedded services will be noted on the construction
documents.

ii. Areas and/or rooms where a significant number of services converge. This
includes mechanical rooms, MDF rooms, IDF rooms, electrical closets, fire
pump rooms, and any other areas or rooms where the coordination of
individual or multiple services are required with multiple disciplines. Where a
significant number of services penetrate a wall, floor, ceiling, or roof in close
proximity, the Architect will design and detail an appropriate chase with
respect to structural elements, code issues, and proper installation of the
services.

iv. Within mechanical, equipment, and other specialty rooms to confirm that the
required equipment, panels, racks, fixtures, ventilation, and other equipment,
along with the services entering these rooms will fit within the designed
space and layout. Checks will be made for door swings, as well as,
equipment accessibility into and within the room.

v. Locations on the site or under the building where major existing or new
utilities come in close proximity to each other and/or other new or existing
structures. This would include locations where these services enter the
building or penetrate the foundations.

Prepare documents that confirm that the appropriate power, communication, and other low
voltage services are shown running to and from each required device/fixture and back to the
appropriate originating or receiving location are included in the design. This coordination may
be a represented by a composite device/service schedule that cross references the
appropriate interface points.

Architect Engineer shall provide no less than 12 hours per week solely dedicated to field
observation of the construction in order to monitor the progress and conformance of the
permanent features of the work to the requirements of the Contract Documents and submit
periodic reports documenting their findings. This time is in addition to time dedicated to
management, reviewing submittals, and attending project meetings. The Design Builder
retains primary responsibility for ensuring the quality of construction. The Architect Engineer’s
on-site representative shall not be removed or replace before final completion of the Project
without the prior written approval of the Authorized Commission Representative. The
Architect Engineer’s on-site representative will be removed immediately upon written request
of the Authorized Commission Representative.



23. Provide an expert in roofing on the Project Site throughout the construction/installation of the
roof for the Project.

24. Architect Engineer to conduct a comprehensive final inspection of the Project with the
Authorized Commission Representative and User Agency to verify that the materials
furnished and the work performed are substantially compliant with the contract documents.

a. The Design Builder is responsible for facilitating a walkthrough on site with the
Authorized Commission Representative, Commissioning Agent and User Agency to
review punch list items identified in the Design Builder’s initial punch list. The Design
Builder will consolidate and prepare punch lists indicating the items of work remaining
to be accomplished before a Certificate of Final Acceptance will be issued. Prepare
cenrtificates of preliminary and final completion in consultation with the Commission
and the User Agency.

25. Submittal, Record Document and Close requirements set forth in Book 2A, Standards Terms
and Conditions Procedures Manual for Design Build Projects.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK



EXHIBIT 2

DOCUMENTS AND DRAWINGS ISSUED FOR SCOPE AND PERFORMANCE CRITERIA

AND

Design Builder Environmental Remediation Design Build Requirements and New Specification

Sections 312318.13 & 312323 from Addendum No. 4, Dated May 25, 2012:

PINK TOM MEMORIAL PARK FIELDHOUSE

ISSUED FOR SCOPE AND PERFORMANCE CRITERIA 4/30/2012

NARRATIVE

a. Project Narrative — Scope and Performance Criteria, 4/30/2012

DRAWINGS

a. Issued for Scope and Performance Criteria Drawings, 4/30/2012

i.
ii.
ii.
iv.
V.
Vi,

vii.

viii.

iX.

ISSUED FOR SCOPE AND PERFORMANCE CRITERIA 4/30/2012 Table Of Contents

G000  Cover
G001 Prefiminary LEED-NC Scorecard and Code Analysis
Chastian & Associates Alta Survey — 1 of 3
Chastian & Associates Alta Survey — 2 of 3
Chastian & Associates Alta Survey — 3 of 3
Civil
i, C001  General Notes
i C100  Site Grading Plan
i, C200  Site Cross Section
iv. C300  Site Utility Plan

V. C400  Site and Water Details
Vi, C401 Sewer Details

Structural

i. S101  Foundation/First Floor Plan
i 5102 Second Floor Framing Plan
il S$103  Low Roof Framing Plan
iv. $104  High Roof Framing Plan

v, S201 Foundation Section and Details
vi. S301  Framing Sections and Details
Architectural

i, A100 Site Plan

i. A200 First Floor Plan
iii. A201 Penthouse Floor Plan/Flat Roof Plan
iv. A202 Roof Plan

V. A210  First Floor Reflected Ceiling Plan

vi. A211  Penthouse Floor Reflected Ceiling Plan

vii. A300  Exterior Elevations
viii. A400  Building Sections

iX. A401  Building Sections

X. A402  Wall Sections

Xi. A403  Wall sections

Xii. A404  Enlarged Elevation & Details - Precast Panel
Xiii. AB00  Schedules

MEP

i, M100  Mechanical Geothermal Site Plan
i. M101  First Floor Plan Mechanical
iii. M102  Penthouse Floor Plan Mechanical

iv. M103  Geothermal Piping Design Details
V. E100  Electrical Wiring Diagrams
vi. P100  Plumbing Riser Diagrams

Ping Tom Memorial Park Fieldhouse

30 April 2012



PROJECT REFERENCE DOCUMENTS
a. Chicago Park District Design Guidelines
i. (PDF File) Chicago Park District Design Guidelines & Standards 2010
b. City of Chicago OEMC
i. (PDF File) City of Chicago Office of Emergency Management and Communication Security Camera Systems
Design Guidelines for City Departments and Sister Agencies — December 2011
c. Geo-Technical Data
i. (PDF File) Geo Services Geotechnical Investigation Report — September 26, 2011
i. (PDF File) Geo Services Geotechnical Investigation Report - April 24, 2012 w summary letter
iii. (PDF File) Geosyntec Summary Report — November 14, 2011
d. Land and Aerial Maps
i. (PDF) Site Aerial
i. (PDF) 1975 Certified Sanborn Map (indicating former Roundhouse and support buildings)
ii. (PDF) 1911 Sanborn Map overlay on Google image
e. Site Environmental Information
i. (PDF File) IEPA No Further Action Required Letter — March 8, 2005
i. (PDF File) Ping Tom Site Remediation Drawings — 100% Design — February 2003
f.  OUC Search Information (issued in Addendum #4)
i. CDWM-Sewers_39-2-20
ii. CDWM-Sewers_39-2-24
iii. CDWM-Water_ap331
iV. ComEd_446-C
V. ComEd_446-D
Vvi. ComEd_466-A
vii. ComEd_466-B7
vill.  Electricity_OUC-48530-CNDT-P-26
iX. Electricity_OUC-48530-ED-P-25
X. Electricity_ OUC-48530-ED-P-26
Xi. MCI_48530a1
Xii. MWRD_0002_gp2
Xii. MWRD_0003_gp3
Xiv. MWRD_003_gp3
XV. MWRD_007_7
XVi. MWRD_008_8
xvii. MWRD_027_3
Xviil. MWRD_028_4
XiX. Peoples Gas_568521-48530
XX. SBC_cond_313
XXi. Excavator Handbook
Xxii. McI_48530
Xxiil. MWRD_ouc-48530_letter
XXiV. Transmittal Review56852!

BOOK 1: DESIGN BUILD AGREEMENT BETWEEN PUBLIC BUILDING COMMISSION AND DESIGN-BUILDER
By Public Building Commission

BOOK 2: STANDARD TERMS AND CONDITIONS FOR DESIGN BUILD CONTRACTS
By Public Building Commission

BOOK 2A: STANDARD TERMS AND CONDITIONS PROCEDURES MANUAL FOR DESIGN-BUILD CONTRACTS

ISSUED FOR SCOPE AND PERFORMANCE CRITERIA 4/30/2012 Table Of Contents
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By Public Building Commission

BOOK 3: TECHNICAL SPECIFICATIONS:

Section No. _Section Title Pages

Division 1 - General Requirements

015213........... Commission Representative Field OffiCe ........ocovrririonirissmmsssssssisssessssssennsssssssssssesissasessenssesessssennid
017419 ... Construction Waste Management and Disposal B
017823 .......... Operation and Maintenance Data................. il
017900 .......... Demonstration and Training.... . s
018113.13 ..... Sustainable Design Requrrements LEED NC 2009 SPRTRIOPTRIMNN
019113 ......... General Commissioning REQUIFEMENES ..........ccocvvevroriiereiesiesi et es s se ettt s s e 32
Division 2 - Existing Conditions

(Not used)

Division 03 - Concrete

033000........... Cast-in-Place CONCTBLE ...t sasss st sss s sssssssssssssssssesasssnesane 20
034500........... Plant-Precast StrUCIUIal CONCIELE............ccocvi ittt ss s ss s bbb 16
Division 04 - Masonry

(Not Used)

Division 05 - Metals

051200........... Structural Steel iwm i T ETRRTG Rai | 2
053100........... Steel Deck... v wial
054000........... Cold- Formed Metal Framlng .8
055000........... Metal Fabrications....................

055100........... Metal SEAINS ......cociiriiiiciss b

Division 06 - Wood And Plastics

061053........... Miscellaneous Carpentry6
061600........... Sheathing..... cervnans e
062000........... Finish Carpentry -
064023........... Interior Archrtectural Woodwork B

Division 07 - Thermal And Moisture Protection

071800........... TrAfIC COBLINGS .....evovvvrveriiiiirii s ssss s bbb s ]
071919.......... Graffiti Resistant Coating ... )
072100........... Building Insulation ... % weilB
072726........... Fluid-Applied Membrane A|r/Water Barrrer B
074113........... Structural Metal Roof Panels ... 12
074243........... Composite Wall Panels... ST,
074500........... Fiber Reinforced Cementltlous Panels 4
075419........... Polyvinyl-Chloride (PVC) Roofing .. S v
076200........... Sheet Metal Flashlng and Trim ... v
077200........... Roof Accessories ... )
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078100........... Sprayed Fire-ResiSHVE MALEHAIS .........ccuwerremiemsimmiommiimsisiesiesimesisscsessessssssessesssssasssessonsisssissiessassessaesssessens
078413........... Through-Penetration Firestop Systems............
078446.......... Fire Resistive JoiNt SYStEMS ........c.viuiiierieieiiecesieec e ssssseemasssensesssssessssasrsesssesnsssssssess
079200........... Joint Sealants.........cccoveieinirnnns

Division 08 - Doors And Windows

081113........... Standard Steel DOOIS NG FTAMES...........cuciiiieiieieisiietecetses et sbeasssssta s eseesessessseas et eenesensbaseansenstanss
083113........... Access Doors and Frames.......................
084123........... Custom Hollow Metal Entrance System...
085113........... Aluminum Window Wall ........c..o.cccoviciinnee
086300........... Metal-Framed Skylights ..........
087100........... Door Hardware....
087113 .......... Automatic Door Operators
088000........... Glazing ...

Division 09 - Finishes

092216........... Non-Load Bearing Steel Framing...csuwsssasicesssssmseirismaas st i
092900........... Gypsum Board ...

093000........... Ceramic Tile...
095113........... Acoustical Panel Cerlrngs
096466........... Wood Sports-Floor Assemblres
096513........... Resilient Wall Base and Accessones
096515........... Rubber Sheet FIOOMNG ........ccvrniiiieirisinrsnissisriesissesssssssnanes
096813........... L o
097500........... Interior StONe FACING ........cevvveeriicceece s rer e
097700........... Special Composite Wall SUrfaces .........covvvrrreersenresiscersmsnins
099100........... Painting ... .
099300........... Wood Transparent Frnrshes .........................................................................................................................
099600........... High-Performance Coatings fOr SLERI ..ot sscssess s sssssss s ssas e seesseren

o

ow-h;—:,\hbohbwlh'\rbu'—\‘\loa

Division 10 - Specialties

102113 Toilet and Shower COmMPAMMENES........ciuiieiriiireiiieiicsis et sesseessesssss e s sses s s st esssssssssssessssntens
102226.13......Operable Panel PArtifONS .........c.ocuicuuimiiciiiieeiiriisesieessesssessesssassesssesssossessessssbesssossesssomssessemsaessaessensaesssassons
102800........... Toilet @Nd Bath ACCESSOMES ...ttt s s s ssasss s
104413........... Fire Extinguisher Cabinets .........c..c.ocvervinrieresrnnsions
104416........... Fire EXtNGUISETS ..o semsssssenssassonss
105123........... PIASHC LOCKETS . ...ttt et et st bt sttt s ettt esens et

AR ORE

Division 11 - Equipment

116623........... GYMNASIUM EQUIPIMENL ...cvviiiiiasnsieiieiiesiisienisssessesasssis s sssssesiseras s ssessssssesssssessssseessssssessessiasssssessessiabssnens
116643........... RaTeT0] = 1o o U OP SRR
116653........... GYMNASTUM DIVIBETS 1.cvvvvvnerensecserissisenssiassesssessanssssss sesssssssesesssesssssssssasessssasessessssssssosssssaessssssssnsasasens

2h o

Division 12 - Furnishings

123640........... Stone CouNtertopS .....ccovemvvnresirmrecssierserinns
126613........... Telescoping Bleachers
129300........... SitE FUMISINGS ......oovermiricientes s ess s esss e

Division 13 - Special Construction

131100........... SWIMMING POOIS.....c.e.voeireesisiaisiss s ivessss e ssssasis s sass st s st sss s bbb setsseessesssesnsensesssenee 18
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Ping Tom Memorial Park Fieldhouse 30 April 2012



Division 22 - Plumbing

220513........... Motor Requirements for Plumbing EQUIDMENL ...t ccsiseesraeesssessssesssossssssassssssssons
220516........... Expansion Fittings and Loops fOr PIUMDING ..........ccuvueiecuicenrienisssissessesssceserecssssssesssmsssssessessssssessssessonss
220617 ........... Sleeves and Seals for Plumbing Piping ...........
220518........... Escutchens for Plumbing Piping ..............
220523........... Valves for Plumbing ...

220529........... Hangers and Supports for Plumblng Plplng
220553........... [dentification Plumbing, Piping, and Equment..‘.‘,...,.‘,..,,......,.,.............
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Public Building Commission of Chicago
50 W. Washington St., Ste. 200
Chicago, IL 60602

This environmental design document provides requirements to the Public Building Commission of
Chicago (PBCC) Design Builders (DB) and their environmental consultants (EC) for the development
of soil remediation design plans and specifications. It also serves as a guide for PBCC Design and
Construction Project Managers. The DB and EC must follow the procedures provided in this manual.
However, there will be situations when special site conditions may warrant deviation from the
guidelines outlined in this manual. It may be acceptable to deviate from the guidelines if the reasons
and justification for the deviation is clearly documented, and a design exception is approved by the
PBCC in advance of the change.

The basic philosophy to consider when preparing remediation plans is to minimize the volume of
materials transported to a landfill, and to maximize the volume of materials to be reused on site or to
be recycled. The experience and credentials of Design Builder's Environmental Design Engineer
must comply with the requirements of the RFP. All design plans and specifications should be
developed under the supervision of the P.E. and the P.E. must also sign and seal all design plans.

All design plans development should be completed in close coordination with the project design team,
including but not limited to: Architect Engineer or Architect of Record (ACR), Clvil Engineer,
Geotechnical Engineer, Structural Engineer, and Landscape Architect. The EC shall review all
available site design information and project reports completed prior fo starting preparation of the
remediation design plans and specifications.

It is the Design Builder's responsibility to import clean materials and provide engineered bariers
where required on the site.

SITE WORK Whenever site work involves soil excavation, grading, removal, and disposal of
contaminated material, the EC should prepare a Soil Management Plan, and a Remediation Plan (if
necessary.)

Soil Management Plan Purpose

The purpose of the Soil Management Plan is to provide information regarding existing soil regulatory
conditions and managing environmentally impacted and non-impacted soil and materials on site.

SOIL MANAGEMENT PLAN

One of the purposes of the Soil Management Plan is to provide information regarding existing soil
regulatory conditions. It should be included with each project drawing set that requires soil
excavation, removal, and disposal. The Soil Management Plan shall be prepared under the
supervision of P.E. in accordance with the following procedures:

A. Review available environmental site assessment reports. This should include at a minimum the
following documents:

1. Phase | Environmental Site Assessment (ESA)
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2. Phase |l ESA

3. Geophysical Survey and Test Pit Investigation Reports

4. Supplemental Site Investigation Report or Comprehensive / Focused Site Investigation, (if
completed)

5. Geotechnical Report

B. Coordinate with the project Design Builder Architect Engineer and use project specific title block.
Use engineering scale in the preparation of all drawings, and maintain the same scale used in the
Civil Drawings. Orient Drawings with North to the top or to the left. Cleary state scale on the
Drawing graphically and alphanumerically.

C. Insert “Soil Management Plan” in the sheet title block. The sheet number should be SM-1. If
additional sheets are needed for soil management, provide location description with each sheet
title block, and use sheet numbers SM-2, SM-3, etc.

D. Use cross sections to show the vertical extent of varying material types on site.

E. Use the most current site survey map as a base map for the development soil management plan.
Include all site features present at the time of preparation of the plan in the soil management plan.

F. Identify the regulatory condition of each type of materials present on site for on-site reuse or
disposal. The label types may include the following:

1. Hazardous Waste,

2. Non-Hazardous Special Waste,

3. Non-Hazardous Non-Special Waste,

4. Clean Construction Demolition Debris Soils,

5. Soils below TACO Tier 1 SROs for residential properties and background for PNAs,

6. Soils above TACO Tier 1 SROs for residential properties and background for PNAs,

7. Soils exceeding TACO Construction Worker thresholds (show their respective depths),

8. Clean soil (all constituents detected are naturally occurring and are below the lllinois EPA
Metropolitan Area Background Concentrations)

9. Recyclable materials (clean concrete and asphalt, no lead-based paint or staining), recyclable

materials should be transported to a recycling facility for reprocessing and reuse.

G. Determine the horizontal and vertical limits of each type of material. Ulilize data collected during
test pit investigation, Phase || ESA, and any other supplemental investigation to define the
horizontal extent of each type of materials. Provide cross sections for each type of material.

H. Show dimensions of each type of materials from common reference points such as property
corner, existing building, etc. Provide sufficient information for the site work contractor to stake-
out each type of materials location.

|, Add grid sections to the plan showing the site divided into sections with A-Z across the top and 1-
100 on the left side.

L — - Pagez# - _—



FURLIC IO U DO MM 0N -
.
-

Public Building Commission of Chicago

50 W. Washington St,, Ste. 200

Chicago, IL 60602

J. Use the following legend to defined each type of materials as necessary:

LIX

Hazardous Waste

Non-Hazardous Special Waste

Non-Hazardous Non-Special Waste

Clean Construction Demolition Debris/Soil

Soils above Tler 1 SROs for residential properties or
background for PNAs

Soils below Tier 1 SROs for residential properties or
background for PNAs,

Recyclable materials (clean concrete and asphalit)

Use grey shading when two of the above materials are
preset at the same locations. The grey shading should
be used for the lower materials instead of the above
legends.

K. Include the following General Notes in the Soil Management Plan. Provide additional notes as

warranted.
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. THE SURVEY BASE PROVIDED HEREIN IS FOR INFORMATIONAL PURPOSES ONLY

AND NOT GUARANTEED TO BE ACCURATE. THE CONTRACTOR SHALL INSPECT THE
SITE AND VERIFY ALL SITE DIMENSIONS, AND LOCATION OF UNDERGROUND
UTILITIES. OWNERIS NOT RESPONSIBLE FOR ANY UNDERGROUND UTILITIES THAT
ARE NOT SHOWN ON THE SITE SURVEY.

THE EXTENT AND DEPTH OF EACH MATERIAL TYPE SHOWN ON THIS DRAWING IS
APPROXIMATE AND IS BASED ON AVAILABLE ENVIRONMENTAL AND GEOTECHNICAL
SITE INVESTIGATION DATA. CONTRACTOR TO REVIEW ALL GEOTECHNICAL AND
ENVIRONMENTAL REPORTS TO VERIFY INFORMATION SHOWN ABOVE.
CONTRACTOR SHALL COORDINATE ALL EARTHWORK ACTIVITIES WITH THE
ENVIRONMENTAL CONSULTANT. |F ADDITIONAL CONTAMINATED SOILS ARE
DISCOVERED DURING CONSTRUCTION, CONTRACTOR SHALL STOP WORK
ACTIVITIES AND CONTACT THE OWNER'S REPRESENTATIVE.

CONTRACTOR MAY RECYCLE CONCRETE, BRICK, AND CLEAN CONSTRUCTION AND
DEMOLITION DEBRIS IN ACCORDANCE WITH SPECIFICATION 01524, EXCEPT SOILS.
ALL EXCAVATED SOILS SHALL BE DISPOSED OF IN ACCORDANCE WITH BID
SPECIFICATIONS [NAME SPECIFICATIONS HERE].

ALL SOIL. REMOVAL, HANDLING AND DISPOSAL ACTIVITIES SHOULD BE PERFORMED
IN ACCORDANCE WITH THE PROJECT SPECIFICATION AND ALL APPLICABLE
FEDERAL, STATE, AND LOCAL RULES AND REGULATIONS

CONTRACTOR SHALL PREPARE SITE SPECIFIC SAFETY PLAN AND PERFORM ALL
WORK IN ACCORDANCE WITH ALL APPLICABLE OSHA REGULATIONS.

ALL EXCESS SOILS GENERATED DURING SITE CONSTRUCTION SHOULD BE
DISPOSED OF [AT PERMITTED/LICENSED DISPOSAL FACILITIES AND/OR IN
ACCORDANCE WITH THE PROJECT SPECIFICATIONS.]

[NOTES TO BE ADDED HERE ON HOW TO MANAGE SOILS ON THE SITE BY THE EC.
EC SHOULD DISCUSS ALL REQUIREMENTS AND LIMITATIONS OF ALL SOIL TYPES
IDENTIFIED ON SITE, FOR EXAMPLE IF THERE IS CLEAN MATERIALS CR HAZARDOUS
WASTE ON SITE EXPLAIN HOW THEY ARE TO BE MANAGED DIFFERENT THAN THE
OTHER SOILS OR MATERIALS ON SITE.}

ALL CLEAN STONE OR IMPORTED MATERIALS SHALL NOT BE MIXED WITH EXISTING
MATERIALS ON THE SITE BY THE CONTRACTOR AT ANY TIME. ALL CLEAN
MATERIALS INTERMIXED BY THE DESIGN BUILDER WITH ENVIRONMENTALLY
IMPACTED SOILS SHALL BE REMOVED AND DISPOSED OF BY THE CONTRACTOR AT
NO COST TO THE OWNER.

DESIGN BUILDER MAY USE EXCAVATED SUITABLE SOIL THAT IS ABOVE TIER 1 SROS
FOR THE INGESTION EXPOSURE ROUTE AS BACKFILL BELOW 3 FEET OF FINISHED
GRADE, OR BELOW PROPOSED PAVEMENT AND CONCRETE SURFACES. SOILS
EXCEEDING THE TIER 1 SROs FOR THE INHALATION EXPOSURE ROUTE SHOULD BE
USED ONLY UNDER PAVEMENT AND AT DISTANCE OF 10 FEET FROM POTENTIAL
PATHWAYS SUCH AS UNDERGROUND UTILITIES. [THIS NOTE ONLY USE IF IN SRP
AND SOIL MANAGEMENT ZONE HAS BEEN APPROVED BY ILLINOIS ENVIRONMENTAL
PROTECTION AGENCY]
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Soil Remediation Plan Purpose

The purpose of the Remediation Plan is to provide directions to the Design Builder regarding the
required remedial action during or before site construction. It also provides direction regarding soil
management, handling, and disposal. Based on site complexity, the Soil Management Plan and
Remediation Plan could be combined into one plan if not too complicated for the Design Builder to
use.

REMEDIATION PLAN

The Remediation Plan provides directions to the Design Builder regarding the required remedial action
during or before site construction. The Remediation Plan should identify all remediation areas present
at site. Remediation areas are defined as areas that require corrective actions in order to protect
human health and environment after completing the site construction activities, and in order to meet
the IEPA’s approved remedial action plan for sites enrolled with the lliinois EPA Site Remediation
Program or under other regulatory Jurisdiction such as the lllinois EPA Underground Storage Tank
Program. Remedial actions may include the removal or abandonment of underground storage tanks,
removal of hazardous waste and source materials, and construction of engineered barriers. It should
also provide directions regarding soil management, handling, and disposal outside remediation areas.
The Remediation Plan should be prepared under the supervision of licensed P.E. in accordance with
the following procedures:

A. Coordinate with the project Architect Engineer and use project specific title block. Use
engineering scale in the preparation of all drawings, and maintain the same scale used In the Civil
Drawings. Orient Drawings with North to the top or to the left. Cleary state scale on the Drawing
graphically and alphanumerically.

B. Insert “Remediation Plan® in the sheet title block. The sheet number should be R-1, If additional
sheets are needed for site remediation plan, provide location description with each sheet title
block, and use sheet numbers R-2, R-3, etc.

C. Use the proposed Site Layout Plan as base map for the Remediation Plan. Include all proposed
site development information such as proposed building, underground utilities, sidewalks, parking
lots, and landscape areas. Add grid sections to the plan showing the site divided into sections
with A-Z across the top and 1-100 on the left side. The grid shall be in 20 foot sections across the
plan to be used during the remediation process to show origin of materials for
management/disposal and progress of remediation on a monthly basis.

D. Show location and size of underground storage tanks to be removed, if present. Provide
information regarding each tank size, depth, content, presence of hold-down pad or saddles, limit
of UST excavation, etc.

E. Show location and depth of all remediation areas that require soil over-excavation and off-site
disposal. Remediation Areas are defined as areas require remediation to meet the I1EPA's 35 IAC
Part 742 Tiered Approach to Corrective Action Objectives or the approved Remedial Action Plan
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{if in the [EPA Site Remediation Program. This includes hazardous waste, source materials, and
materials to be over-excavated for the construction of engineered barriers.

. Use different legend for each excavation depth, and show the elevations of each excavation area

using City of Chicago Datum (CCD).

. Provide soil management and disposal requirements for soll requiring removal due to construction

work, such as site demolition, foundation excavation, underground utilities installation, efc.

Prepare sufficient number of cross sections showing existing ground elevations, proposed
excavation depths, and backfill elevations. All elevations should be shown using GCD. The cross
sections should include sufflcient information regarding type of the engineered barriers to be used
and materials to be used as backfill. Use the soil management legend to defined type of soil to be
used in the cross section.

Provide details for site excavation and remediation activities. This may include landscape areas,
pavement areas, and underground utilities. Examples of remediation details are provided at end
of this section for reference purposes only.

Identify location and depth of materials that are below the Tier 1 Site Remediation Objectives and
will be over-excavated due fo site development activities such as building foundation excavation,
underground utilities installation. Provide notes if such materials can be used as backfill on site.

Include location of soil stockpiles to be stored on site for future use as backfill. Provide
information and details regarding estimated volume, management, cover, etc.

Calculate volume of each type of materials to be removed from the site during site demolition and
site preparation activities. This should include all site excavations, including building pad,
underground utilities, and parking lot site preparation work.

. Calculate volume of backfill materials to be used for all Remediation Areas. Provide break-down

of on-site and imported materials to be used. The backfill volume calculations should not include
site work such as underground utilities, building pad prep, and parking lot areas base course
unless this work is remediation driven such as UST removal, hazardous waste, and source
materials.

Include the following general notes in the Remediation Pian. Additional notes should be included
as warranted:

1. PROPOSED FUTURE CONSTRUCTION SHOWN ON THE REMEDIATION PLANS ARE
FOR ILLUSTRATION PURPOSES ONLY,
2. INSTALL ENGINEERED BARRIERS AS SHOWN IN THE REMEDIATION PLAN.
3. REFER TO DEMOLITION AND CIVIL DRAWINGS FOR UNDERGROUND UTILITIES AND
PIPING INSTALLATION, AND EXCAVATION DEPTHS.
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4. PREPARE SITE SPECIFIC SAFETY PLAN AND PERFORM ALL WORK IN ACCORDANCE
WITH ALL APPLICABLE OSHA REGULATIONS.

5. ALL EXCESS SOILS GENERATED DURING SITE CONSTRUCTION SHOULD BE
TRANSPORTED AND DISPOSED OF AT AN OPEN AND ACTIVE LICENSED/PERMITTED
DISPOSAL FACILITIES IN ACCORDANGCE WITH THE PROJECT SPECIFICATIONS AND
ALL APPLICABLE FEDERAL, STATE, AND LOCAL RULES AND REGULATIONS. CLEAN
CONCRETE AND ASPHALT COULD BE RECYCLED.

6. DESIGN BUILDER SHALL PERFORM ALL REQUIRED ANALYTICAL TESTING TO
SECURE ALL REQUIRED PERMITS AND WASTE STREAM AUTHORIZATION FROM
LICENSED/PERMITTED DISPOSAL FACILITIES FOR THE DISPOSAL OF ALL MATERIALS
REMOVED FROM THE SITE.

7. DESIGN BUILDER SHALL BE RESPONSIBLE FOR THE MANAGEMENT AND REMOVAL
OF WATER FROM THE SITE IN ACCORDANCE WITH THE CITY OF CHICAGO AND
MWRDGC REQUIREMENTS AND REGULATIONS AND PROJECT SPECIFICATIONS.

8. ALL IMPORTED MATERIAL MUST MEET SPECIFICATION 312323.

EXCAVATION PLAN

The Design Builder's Architect Engineer shall prepare the Site Excavation Plan for the site preparation
work. The purpose of the site excavation plan is to coordinate and manage all site related excavation
and backfilling activities during site preparation phase of the project. Site excavation activities during
site preparation may include the following:

Site stripping to proposed subgrade elevations

Undercut of unsuitable soil for bullding foundation and pad and parking lot
Removal of former structure foundations

Over-excavation of Remediation Areas

Site backfilling based on site grading plan and proposed finished elevations

The Site Plan should be prepared under the supervision of licensed P.E. in accordance with the
following procedures:

A. Review the following site development plans and reports:

Site Layout Plan
Demolition Plan

Crading Plan
Underground Utilities Plan
Geotechnical Report
Foundation Plan
Remediation Plan
Landscaping Plan

CNS O wN
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B. Insert “Site Excavation Plan” in the sheet title block. The sheet number should be EX-1. If
additional sheets are needed for site remediation plan, provide location description with each
sheet title block, and use sheet numbers R-2, R-3, efc.

C. Use the proposed Site Layout Plan as base map for the Site Excavation Plan. Include all
proposed site development information such as proposed building, underground utilities,
sidewalks, parking lots, and landscape areas.

D. Show location and depth of all undercut and excavation areas at the site, excluding underground
utilities locations. Provide dimensions from property line and depth of each excavation area. For
underground utilities, refer to the Civil Drawings.

E. Prepare a summary schedule providing a list of all excavation areas with coordinates and depths.
The summary schedule should also include backfill elevation and type of backfill materials to be
used. Show all elevations using City of Chicago Datum (CCD).

F. Provide information regarding depth of any excavated soil that can be reused as backfill on site.
This may soil generated from underground ufilities, foundation undercuts, etc.

G. Prepare sufficlent number of cross sections showing existing ground elevations, proposed
excavation depths, and backfill elevations. All elevations should be shown using CCD.

H. Include location of soil stockpiles to be stored on site for future use as backfill. Provide
information and details regarding estimated volume, management, cover, efc.

. Calculate volume of materials to be excavated and disposed of site, and volume of materials to be
reused as backflll on site, and volume of materials to be imported to the site during site demolition
and/or site preparation acfivities.

J. Include the following general notes in the Site Excavation Plan. Additional notes should be
included as warranted:

ils

THE SURVEY BASE PROVIDED HEREIN IS FOR INFORMATIONAL PURPOSES ONLY AND NOT
GUARANTEED TO BE ACCURATE. THE DESIGN BUIDLER SHALL INSPECT THE SITE AND
VERIFY ALL SITE DIMENSIONS, AND LOCATION OF UNDERGROUND UTILITIES. OWNER/ IS
NOT RESPONSIBLE FOR ANY UNDERGROUND UTILITIES THAT ARE NOT SHOWN ON THE
SITE SURVEY.

THE EXTENT AND DEPTH OF EACH MATERIAL TYPE SHOWN ON THIS DRAWING 1S
APPROXIMATE AND 1S BASED ON AVAILABLE SITE INVESTIGATION DATA. CONCRETE SLAB
AND GENERAL CONSTRUCTION DEBRIS MAY BE PRESENT AT OTHER AREAS OF THE SITE.
DESIGN BUILDER SHALL COORDINATE ALL WORK ACTIVITIES WITH THE ENVIRONMENTAL
CONSULTANT. IF ADDITIONAL CONTAMINATED SOILS ARE DISCOVERED DURING
CONSTRUCTION, CONTRACTOR SHALL STOP WORK ACTIVITIES AND CONTACT
COMMISSION REPRESENTATIVE

ALL EXCESS SOILS GENERATED DURING SITE CONSTRUCTION SHOULD BE TRANSPORTED
AND DISPOSED OF AT A LICENSED/PERMITTED DISPOSAL FACILITIES IN ACCORDANCE
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WITH THE PROJECT SPECIFICATIONS AND ALL APPLICABLE FEDERAL, STATE, AND LOCAL
RULES AND REGULATIONS. CLEAN CONCRETE AND ASPHALT COULD BE RECYCLED,

5, THE CONTRACTOR SHALL PERFORM ALL REQUIRED ANALYTICAL TESTING TO SECURE ALL
REQUIRED PERMITS AND WASTE STREAM AUTHORIZATION FROM LICENSED/PERMITTED
DISPOSAL FACILITIES FOR THE DISPOSAL OF ALL MATERIALS REMOVED FROM THE SITE.

6. THE DESIGN BUILDER SHALL BE RESPONSIBLE FOR THE MANAGEMENT AND REMOVAL OF
WATER FROM THE SITE IN ACCORDANGE WITH THE CITY OF CHICAGO AND MWRDGC
REQUIREMENTS AND REGULATIONS.

Specifications The Design Builder's EC shall perform the following services for the Construction Phases of
the project:

A

E.

Coordinate the development of all environmental bid documents with the Design Builder, Architect
Engineer and their project team including but not limited to the landscape, geotechnical, structural and civil
engineering professionals {the PBC has template specifications that can be modified for this task);

Ensure that the specifications provide a clear line of responsibility and work procedures for Construction
Phases;

Ensure that the earthworkiremediation specifications anticipate potential challenges such as discovery of
additional underground storage tanks, hydraulic lifts, etc., in order to minimize delays during construction;
Review all spacifications related to backfill, earthwork, utiliies and landscaping for language continuity
among all specification sets especially where the language relates to dealing with areas having
environmental conditions;

Revise/develop Scope and Performance Criteria specifications as applicable to the scope of work.

DESIGN MILESTONES

The DB and EC will be responsible for proving both drawings and specifications within specific milestones
directed by the PBC. These milestones will be established in coordination with the Design Builders project
schedule,

DESIGN MEETINGS

The EC will be expected to attend a series of design meetings with the PBC Project Manager
and Design Build Team. These meetings include but are not limited to:

Design Kick-Off Meeting (1 meeting - 4 hours) _

Design Meetings (3 months - 2 meetings per month - 4 hours per meeting)

Design Phase Utility Coordination Site Visit (1 meeting - 4 hours)

SRP REPORTING

The Design Builder shalt also prepare the following:

A. Revised remediation Objectives Report (ROR)/ Remedial Action Plan (RAP) that includes a summary
of the revisions to the existing site physical features and engineered barriers utilizing site plans and
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base drawings originated by the PBC Architect of Record and their project team to create document
figures.

Provide two printed copies and one electronic copy - word document (text portion only) and PDF
format (entire report) - of & “Draft ROR/RAP Report” to the PBC for review and comment. The Design
Builder shall be prepared to conduct revisions to the document. The Consultant shall then provide one
electronic copy - word document {text portion only) and PDF format (entire report) of an “Interim Final
ROR/RAP Report” - incorporating the comments on the “Draft ROR/RAP Report’ - to the PBC for
review and comment. The Design Builder shall then provide three printed copies and one electronic
(PDF format) of a “Final ROR/RAP Report” to the PBC.

Additionally, the Design Builder shall submit the “Final ROR/RAP Report” by certified mail to the IEPA
along with the DRM forms (as applicable).

After completion of the remediation activities described on the Remedial Action Plan, and results from
the confirmation samples have been analyzed and evaluated, prepare a Remedial Action Completion
Report (RACR) in accordance with the requirement of IEPA at 35 IAC 740 and 742, The RACR shall
document the completion of the remedial activities, the results achieved and whether the remedial
action achieved the objectives.

Provide two printed copies and one electronic copy - word document (text portion only) and PDF
format (entire report) - of a "Draft RACR" to the PBC for review and comment. The Design Builder
shall be prepared to conduct revislons to the document. The Design Builder shall then provide one
electronic copy - word document (text portion only) and PDF format (entire report) of an “Interim Final
RACR’ - incorporating the comments on the “Draft RACR" - to the PBC for review and comment. The
Design Builder shall then provide three printed copies and one electronic copies {PDF format) of a
“Final RACR" to the PBC.

Additionally, the Design Builder shall submit the “Final RACR" by certified mail to the IEPA along with
the DRM forms {as applicable).

SRP ENROLLMENT, COMMUNICATION AND RECORD KEEPING

The Design Builder shall perform the following actlvities:

A
B.

C.

Fully manage and coordinate all requirements related to the SRP with the PBC and IEPA.

Prepare all SRP Program forms and reports in accordance with Title 35 Subtitle G Chapter 1 Part 740
on behalf of the PBC and attain the PBC's Representative signatures as required.

Coordinate conference calls and speak with the |EPA on behalf of the PBC relating the project (The
Design Builder shall receive PBC's approval prior to any communications with the IEPA). All
conversations with the IEPA shall be logged including discussion topics, dates, times of conversation,
decisions, etc., and shall be provided to the PBC upon request throughout the project and at the end
of the project.

Generate correspondence and respond to comments generated by the IEPA.

Provide a "Documentation Binder” with an index of all information collected not included in the RACR
(for the purposes of the propesal assume iwo hardcopies and one CD of the final documents will be
provided to the PBC.

TASK Il - SRP INVOICES AND FEES

The Design Builder shall perform the following:

A

Pay all IEPA SRP feesfinvoices as required.
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B. Review and approve IEPA invoices related to this project as required. Provide copy of invoices and
review comments to PBC.

C. Pay all IEPA invoices within fifteen (15) days of PBC approval and include a $25,000.00 allowance in
the proposal for the payment of these fees. (Note: None of these fees cannot be spent for anything
other than IEPA fees without written consent of the PBC project manager.

D. Maintain copies of all SRP invoices from the IEPA and invoice correspondence;

E. Maintain and comply with SRP Program Record Keeping, Biling, and Payment requirements in
accordance with Title 35 Subtitle G Chapter 1 Part 740, Subpart C; and

F. Provide copies of proof of payment to PBC.,

IEPA SRP: SITE PREPARATION AND CONSTRUCTION OVERSIGHT

The Design Builder shall perform the following services for site preparation and construction phases of the

project:

A. Provide managerialffield oversight during Construction phase to document soil removal acfivities to
ensure conformance with local, state and federal requirements and document remedial activities to
ensure conformance with the IEPA revised Remedial Action Plan.

B. Obtain coples of all waste disposal permits or waste acceptance documentation including the waste
characterization and profile from the Contractor prior to commencement of earthwork activities. The
waste characterization/profile must be submitted to the PBC Deputy Director for Environment (or
representative) five (5) business days prior to removal activities for approval and signature.

C. Obtain and evaluate backfill analyses, ten (10} business days, at a minimum, prior to commencement
of backfill activities to ensure that the backfill materials meet Illinois Environmental Protection Agency
TACO Residential Tier 1 Objectives.

D. Obtain copies of all backfill analyses prior to commencement of backfill activities to ensure that the
backfill materials meet IEPA TACO Residential Tler 1 objectives.

E. Prepare daily field logsfreports (in a format provided by the PBC) on site during the work day and
maintain photo documentation of remedial activities undertaken nofing volumes of wastes removed
and clean materials Imported. The field reports shall include the EC's name, date, on-site arrival time,
off-site time and description of activities. The field reports shall be provided to Commission
representative within 24 hours,

F. Generate a site log (using format provided by the PBC}) of all frucks being directed to tandfills including
but not limited to the following: date, time, truck number, license plate number and landfill destination.
Provide oversight of all materials leaving the site to a landfill and log it on the site log. Match the log fo
the signed tickets/manifests received from the landfill.  Identify any missing manifests for the
Commission.

G. Obtain copies and maintain on-site records of waste manifests and or trip tickets of all soils, liquids,
sludge, and surface water removed or discharged from the property.

H. Maintain accurate wastewater discharge records.

Prepare a "Bi-Weekly Report” that includes, at a minimum: daily field reports, field log summaries,

photos, site plans identifying areas excavated and backfilled and provide to PBC Deputy Director  for

Environment {or representative) and the Construction Project Manager PBC representative by the end

of the following week.

J.  Provide immediate notification (within 4 hours) of unexpected site conditions such as the discovery of
underground tanks, petroleum containing soils, soils contalning unusual odors or stains, free product
or accidental spills to the PBC and the Commission's Representative.

K. Prepare draft and final SRP plans and reports documenting completion of remedial activities in
AutoCAD,
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Public Building Commission of Chicago
50 W. Washington St., Ste. 200
Chicago, IL 60602

L. Prepare project closeout summary documents in addition to the RACR that include totals of
environmental consultant costs (including analytical costs), IEPA SRP costs (entry fees, review fees,
NFR letter fee), total volumes of soils removed from the property and volumes of backfill received.
Include copies of all signed DRM-1 and 2 forms, permits, approvals, ect. related to environmental or
wastewater discharging.

M. Provide two hard coples and one CD or flash card of all documents/correspondence sent to, and

received from, all regulatory agencies including the IEPA, fo the Office of the llinois State Fire

Marshal, and any other state, local, or federal agencles for the Commission’s files. Also upload all

correspondence to CW as directed.

Review Contractor submiitals (as applicable).

Assist the Contractor with obtaining the Metropolitan Water Reclamation District of Greater Chicago

(MWRDGC) Wastewater Discharge Permil(s}) to prevent project delays.

o=
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SECTION 312318.13

CONTAMINATED SOIL, GENERAL CONSTRUCTION & DEMOLITION DEBRIS DISPOSAL

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

oo w o o»

Drawings
Book 1: Project Information, Instructions to Bidders, and Execution Documents
Book 2: Standard Terms and Conditions for Construction Contracts

Book 2a: Standard Terms and Conditions Procedures Manual

1.2 APPLICABILITY:

A.  These environmental requirements apply to all Public Building Commission (PBC) projects
conducted on Chicago Park District (CPD) properties. This specification section applies to
Contaminated Soil and General Construction & Demolition Debris that does not meet the
definition of Special Waste or Hazardous Wastes. These requirements also apply to contract
Work required in public parkways and streets.

1.3 INTRODUCTION

A.  Work Included: This specification is for the excavation, stockpiling, loading, hauling, removal,
and disposal of any Contaminated Soil and General Construction and Demolition Debris. The
Design Builder shall perform the work under this Section in accordance with all applicable
local, county, state, and federal regulations. The work shall include the following:

1.  Perform analytical testing by an IEPA-accredited laboratory for waste stream
authorizations as necessary to secure all required disposal permits from Permitted
Subtitle D landfill or Permitted Subtitle C landfill for Contaminated Soil and General
Construction and Demolition Debris.
2.  Obtain authorization from Permitted Subtitle D or Permitted Subtitle C landfill indicating
acceptance of the Contaminated Soil and General Construction and Demolition Debris.
3. Excavate Contaminated Soil and General Construction and Demolition Debris to the
depth required to complete Work identified in Contract Documents.
4.  Load Contaminated Soil and General Construction and Demolition Debris waste into
licensed special/hazardous waste trucks, containers or vessels for final disposition.
5. Transport Contaminated Soil and General Construction and Demolition Debris waste
directly to Permitted Treatment and/or Disposal facility approved by the PBC.
6. Provide copies of all daily reports, transport manifests, weight tickets, and disposal
receipts to the Commission’s Representative on a daily basis.
7.  Decontaminate areas where contaminated soil or contaminated liquid wastes were
spilled. Containerize decontamination residuals for final disposition.
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B. Related Work:

Section 01 35 63 — Construction Waste Management

Section 31 22 14 — Earthwork

Section 31 22 15 — Earthwork for Synthetic Grass Surfacing

Section 31 22 21 — Finish Grading for Synthetic Grass Surfacing

Section 31 23 17 — Excavating, Backfilling, and Compacting for Utilities

Section 31 23 18.11 — Clean Construction or Demolition Debris and Uncontaminated Soil
Section 32 93 11 — Plantings

Section 33 46 17 — Subdrainage for Synthetic Grass Surfacing

RSO SR o [N

1.4 DEFINITIONS

A,  Backfill means granular or cohesive material used to fill the excavation or bring property to
design grade as per plans and specifications.

B.  CFR means Code of Federal Regulations

C. Commission’s Representative means the person designated as the official PBC representative of
the owner in connection with a project..

D. CU Structural Soil means a uniformly blended mixture of crushed stone, clay, lpam and
hydrogel,

E. Discharge Authorization (DA) is a written authorization issued by the MWRDGC giving
permission to discharge wastewaters to its sewer system and sewage treatment facilities.

F.  DOT means Department of Transportation.

G. General Construction and Demolition (C&D) Debris means non-hazardous, uncontaminated
materials resulting from construction, remodeling, repair, and demolition of utilities, structures,
and roads as defined in Public Act 92-0574, The Environmental Protection Act, 415 ILCS 5
Section 3.160 and regulated under Title 35: Environmental Protection; Subtitle G: Waste
Disposal, Chapter I: Pollution Control Board; Subchapter i: Solid Waste and Special Waste
Hauling. C&D debris may include soil, wall coverings, reclaimed asphalt pavement, rock,
plaster, glass, non-hazardous painted wood, drywall, plastics, non-hazardous coated wood, non-
asbestos insulation, bricks, wood products, roofing shingles, concrete, and general roof
coverings.

H. Hazardous waste means a waste, or combination of wastes, which has been identified by
characteristics or listing as hazardous pursuant to Section 3001 of the Resource Conservation
and Recovery Act of 1976, P.L. 94-580, 40 CFR part 261, Illinois Environmental protection Act
415 ILCS 5/3.220, and Section 809.103 of Title 35: Environmental Protection; Subtitle G:
Waste Disposal; Chapter I; Pollution Control Board. A waste is classified as hazardous if it
exhibits any of the following characteristics: 1) ignitability, 2) corrosivity, 3) reactivity, or 4)
toxicity, and as defined in Illinois Administrative Code Title 35, Section 721.103 (35 IAC

721.103).
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L IDOT: Illinois Department of Transportation.
T IEPA: Illinois Environmental Protection Agency.

K.  Environmental Consultant (EC): The entity with overall responsibility for the environmental
program, including design, organization, monitoring and development of the environmental
program which includes investigations, assessments, designs, and oversight of Contaminated
Soil and General Construction and Demolition Debris removal work.

L.  Manifest means the form provided or prescribed by IEPA and used for identifying name,
quality, routing, and destination of special waste during its transportation from point of
generation to the point of disposal, treatment, or storage.

M. MWRDGC: Metropolitan Water Reclamation District of Greater Chicago.

N.  OSHA: Occupational Safety and Health Administration.

O.  PBC means the Public Building Commission of Chicago.

P.  Permitted Subtitle D landfill means any open and active solid waste landfill facility in any state

licensed and/or permitted under the 40 CFR 258 or state equivalent to accept non-hazardous
waste.

Q.  Permitted Subtitle C landfill/facility means any open and active facility in any state licensed
and/or permitted under the Resource Conservation and Recovery Act (RCRA) to accept
hazardous waste and treated hazardous waste.

R.  Soil means any granular or cohesive materials designated for removal as specified in the
Architect/Engineer drawings and specifications and includes soils that are determined to be
Uncontaminated, Contaminated, Special or Hazardous waste,

S. Special waste means any wastes as defined in Title 35: Environmental Protection; Subtitle G:
Waste Disposal; Chapter I: Pollution Control Board; Subchapter i: Solid Waste and Special
Waste Hauling; Part 808: Special Waste Classifications; Subpart A: General Provisions; Section
808.110,

AND
Any wastes as defined in Title 35: Environmental Protection; Subtitle G: Waste Disposal;

Chapter I: Pollution Control Board; Subchapter i: Solid Waste and Special Waste Hauling; Part
809: Non Hazardous Special Waste Classifications; Subpart A: General Provisions; Section

809.103.
T.  Storm water means water deposited at the site in the form of rain, snow or other natural weather
event.
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U.  Uncontaminated Soil means soil meeting the definition of Uncontaminated Soil as set forth in
415 ILCS 5/3.160 and certified by a licensed professional engineer or the CPD as being
uncontaminated.

V.  USEPA: United States Environmental Protection Agency.

L5 SUBMITTALS

A.  Design Builder shall ensure that submittals are provided in compliance with specified time
frame(s) to avoid delays in Work.

B.  Design Builder shall prepare and submit the following documents to the Commission’s
Representative at no additional cost to the PBC:

1. Design Builder’s Site Specific Health and Safety Plan for all workers engaged in
excavation, pumping, stockpiling, loading, hauling, removal, and disposal of any
Contaminated Soil and General Construction & Demolition Debris from a CPD property.
The plan shall comply with all OSHA requirements. The work shall be performed under
the direct supervision of a trained experienced site supervisor. The plan should at a
minimum include the following:

a.  Name key personnel and alternates responsible for site safety.

b. Risks associated with each operation conducted.

c. Type of personne] training and responsibilities and to handle the specific
hazardous situations they may encounter.

d.  Protective clothing and equipment to be worn by personnel during various site

operations,

€. Site-specific medical surveillance requirements.

f. Program for the periodic air monitoring, personnel monitoring, and environmental
sampling if needed.

B Actions to be taken to mitigate existing hazards to make the work environment less
hazardous.

h. Site control measures including a site map.

i, Procedures for personnel and equipment and transporting trucks to ensure that

impacted soils are not tracked off site on to non-impacted areas of the site.

j Site Standard Operating Procedures (SOPs) for activities that can be standardized
(i.e., decontamination procedures and respirator fit testing).

k. Contingency Plan for the safe and effective response to emergencies.

2. Soil Management Plan outlining proposed excavation work sequences and procedures to
separate each type of material to be removed from the site from clean materials. The Soil
Management Plan shall show the locations of each type of material to be stored on site,
location of clean materials to be stored at the site for reuse, and location of material to be
stored on site for future disposal. The Soil Management Plan shall also include
information regarding concrete and brick recycling procedures and name and address of
the concrete and brick recycling sites that will be used as part of this project.

3. Permitted Subtitle D or C facility where Contaminated Soil and General Construction &
Demolition Debris will be deposited. This information should include, at a minimum, the
following;
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10.

11.

12.

13.

14.

a.  Facility Name, Address and Telephone Number

b. Site Contact

c. Facility Identification Number issued by Illinois, U.S. EPA, or other state licensing
agencies for disposal facility.

d.  USEPA Treatment/Disposal Site ID numbers (for liquid waste only).

e. State and Local Operational Permit Number(s)

The Design Builder shall fill out a waste profile, attach all laboratory analysis data and
forward to the PBC Deputy Director of Environment or designee for signature. The
Design Builder shall allow five business days to receive signed copy back from PBC.
Copies of waste stream authorizations after executed and accepted by receiving landfill.
Letter of Authorization and/or permit from the permitted Subtitle D or C landfill facility
where Contaminated Soil and General Construction & Demolition Debris are to be
treated/deposited prior to removal from the CPD property. The authorization must also
include a statement indicating that the facility or licensed disposal facility has received a
copy of the analysis report that classified the material as a Non-Hazardous Non-Special,
Special, or General Construction & Demolition Debris, as applicable.

Name and address and telephone number of the laboratory that will be used by the
Design Builder to perform the environmental analytical testing prior to starting work.
The laboratory performing the analysis must be an IEPA accredited laboratory in
accordance with the Illinois Administrative Code, Title 35, Subtitle A Chapter II, Part
186.

Operating licenses for Special Waste transporter(s), as applicable. Details of haul routes
from site to the disposal/ireatment facilities.

Copies of all daily reports, transport manifests, volume tickets and disposal receipts to the
Commission’s Representative on a daily basis,

Air sampling data collected during the course of the Work, including OSHA compliance
air monitoring,.

Decontamination Plan outlining the decontamination procedures for equipment and
vehicles utilized to excavate and remove Contaminated Soil and General Construction &
Demolition Debris from the property.

Storm Water Management Plan - prior to commencing work, the Design Builder shall
provide a liquid materials handling plan. This plan shall stipulate provisions for
dewatering, pumping, collection, temporary storage, and discharge or disposal of storm
water, perched water and other liquids, contaminated and/or uncontaminated, at the site
so as to facilitate soil removal and minimize disposal costs for contaminated fluids.
Design Builder shall manage and remove water from the excavation in accordance with
the City of Chicago and MWRDGC’s requirements. The Design Builder shall not
discharge onsite water into the sewer system without procuring all required.

Copy of the pumping permit from the City of Chicago Building Department prior to
pumping any water into the City of Chicago sewer system.

Copy of the MWRDGC Discharge Authorization prior to discharging nay contaminated
water into the City of Chicago sewer system,

C.  Submittal Review: Review of submittals or any comments made does not relieve the Design
Builder from compliance with the requirements of the drawings and specifications. The
purpose of this check is to review for general conformance with the design concept of the
project and general compliance with the information given in the contract documents. The
Design Builder is responsible for confirming and correlating all quantities and dimensions;
electing techniques of construction; coordinating the Work; and performing the Work in a safe
and satisfactory manner.
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D.  The Design Builder must not begin any field work applicable to this Section until all required
submittals have been reviewed and accepted by the Commission’s Representative.

1.6 NOTIFICATIONS

A.  Design Builder shall notify Commission’s Representative a minimum of 48 hours prior to
sampling Contaminated Soil and General Construction & Demolition Debris. No sampling
shall be performed by the Design Builder without written approval by PBC Commission’s
Representative,

B.  The Design Builder shall notify the Commission’s Representative no less than forty-eight (48)
business hours prior to excavating, loading and transporting any Contaminated Soil and General
Construction & Demolition Debris from the site. The EC must be notified within the same
timeframe or sooner as materials can not leave the site without the EC supervision.

1.7 RECORDKEEPING

A.  The Design Builder shall provide documentation of labor, equipment, materials, and laboratory
analysis used for disposal of Contaminated Soil and General Construction & Demolition Debris,
when requested by the Commission’s Representative.

PART 2 - PRODUCTS

2.1 REMOVAL OF CONTAMINATED SOIL, GENERAL CONSTRUCTION AND
DEMOLITION DEBRIS

A.  The Design Builder shall furnish all necessary means, products, tools, and equipment required
to remove Contaminated Soil and General Construction & Demolition Debris from the site as
indicated in Contract Documents or as directed by the Commission’s Representative.

PART 3 -~ EXECUTION
3.1 AUTHORIZATIONS

A.  Design Builder shall obtain Authorization Letter from the Permitted Subtitle D or Subtitle C
landfill owner where Contaminated Soil and General Construction & Demolition Debris are to
be transported and disposed. The authorization must be signed by a facility representative and
shall state that the facility has received a copy of one or more laboratory analyses of
representative sample(s) collected from the site by the Design Builder and has agreed to accept
the material. The authorization shall further state that the facility agrees to accept the material
for permanent placement on their site and that the material will not be removed from their site
unless required by a local, state or federal authority. The authorization shall further state that
the facility complies with all local zoning codes, state, federal and local laws, rules, and
regulations.

B.  Obtain prior authorization from Commission’s Representative and/or EC to backfill excavations
and utility lines, and apply top soil. All backfill, CU structural soil, and top soil shall comply
with project specifications Section 31 23 23.
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3.2

A,

33

MATERIAL SAMPLING

The Design Builder shall collect sufficient amount of representative sample(s) from the site for
analysis to obtain authorization for the ultimate disposition of Contaminated Soil and General
Construction & Demolition Debris waste. The Design Builder is responsible for acquisition of
any required permits and payment of all sampling, analysis costs and permitting fees.

The Design Builder shall be responsible for obtaining liquid samples as needed for
characterization for liquid disposal offsite, disposition onsite, or discharge to sewer, as approved
by Commission’s Representative. The Design Builder is responsible to the acquisition of any
required disposal permits and the payment of any fees associated with liquid disposal.

The Design Builder shall submit the soil and liquid samples (as applicable) to the laboratory and
pay for the cost of analyzing the constituents required for the ultimate disposition of soils and
liquids.

The EC shall collect samples for laboratory analysis or field Photo-ionization Detector (PID)
screening, or liquid samples for laboratory analysis. The Design Builder shall provide the
necessary equipment and manpower to collect materials to be sampled at no additional cost to
the PBC,

The Design Builder shall immediately notify the Commission’s Representative and if any
materials, (solid or liquid) requiring special handling (i.e., stained soil, soil with odors, or
liquids) not identified in Contract Documents are encountered,

EXCAVATION

The Design Builder shall perform all Contaminated Soil and General Construction &
Demolition Debris removal work in accordance with Contract Documents.

All excavation shall be performed in accordance with OSHA requirements and guidelines.

The Design Builder shall immediately notify the Commission’s Representative if any materials,
(solid or liquid) requiring special handling (i.e., stained soil, soil with odors, or liquids) are
encountered outside of designated areas in Contract Documents. Such materials shall be
separately stockpiled or, if liquid, contained within excavation or area where encountered.
Materials shall not be loaded/pumped into hauling trucks/tankers without a written authorization
from PBC.

The Design Builder shall coordinate all Contaminated Soil and General Construction &
Demolition Debris removal from the site activities. The Design Builder must provide a wriiten
notification to the Commission’s Representative at least 48-hour prior to starting any
Contaminated Soil and General Construction & Demolition Debris removal activity from the
site.

Areas of the site may be classified differently in the Contract Documents. Design Builder shall
be responsible for the removal of each type of material separately. Design Builder shall
decontaminate all excavation equipment prior to excavating different classifications of materials
generated onsite.
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34

35

F.

The Design Builder shall be responsible for maintaining the structural integrity of all
surrounding streets, underground utilities, buildings, and structures (walkways, sidewalks,
underground tunnels, etc.).

Secure, shore, and brace where sloping is not possible either because of space restrictions or
stability of material excavated. Excavations shall be braced or sloped in compliance to the latest
Occupational Safety and Health Administration (OSHA) requirements and shall comply with
local codes, authorities having jurisdiction, and the City of Chicago, and maintain same.
Maintain sides and slopes of excavations in a safe condition until completion of backfilling,
Provide materials for shoring and bracing, such as sheet piling, uprights, stringers and cross
braces, in good serviceable conditions. Maintain shoring and bracing in excavations regardless
of the time period excavations will remain open. Carry down shoring and bracing as the
excavation progresses,

In the event the Design Builder causes contaminated materials to be discharged onto, or come
into contact with site surface materials including but not limited to soils, asphalt, concrete,
bricks, gravel, and the surface cannot be decontaminated, the surface materials shall be
considered contaminated. The Design Builder shall submit the sample(s) to the laboratory and
pay for the cost of analyzing the constituents required for the ultimate disposition of such
materials.

DECONTAMINATION

The Design Builder shall remove soils, dusts, rocks, etc. from the exterior of trucks, trailers, or
other heavy equipment leaving the site before they leave the site.

The Design Builder shall not create dust and shall maintain adequate dust suppression
equipment on site if conditions warrant.

The Design Builder shall maintain streets clean and free of mud and dirt.

The Design Builder shall clean and/or decontaminate equipment (tools, shovels, backhoes,
pumps, hoses, etc.) with a jet washer or steam cleaner after completing work in the Special
Waste and/or Hazardous Waste areas and prior to start working in areas of the site with different
waste classifications. All cleaning and/or decontamination residuals must be collected and
disposed of in accordance with applicable federal, state and local regulations at no additional
cost to the PBC.

STOCKPILING

Design Builder may stockpile the Contaminated Soil and General Construction & Demolition
Debris as approved by the Commission’s Representative. The Design Builder shall be
responsible for keeping such soils/materials separated from soils/materials that are not
designated as Contaminated Soil and General Construction & Demolition Debris. If any such
commingling occurs, the waste soils will now be considered Contaminated Soil and General
Construction & Demolition Debris or the more stringent classification, as applicable, and the
Design Builder shall dispose of newly designated soils at his own expense. The Design Builder
will be responsible for sampling analysis costs associated with characterization of newly
designated wastes.
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3.6

3.7

B.

The location of the stockpile area shall be coordinated with the Commission’s Representative.
The Design Builder shall keep special wastes, non-hazardous special waste, or hazardous waste
soils, covered with 6-mil polyethylene visqueen or containerized until subsequent loading,
transportation and disposal. For stockpiled soils, provide a 12" to 18" berm around the
stockpile. Base sheeting shall overlap the dike. The maximum height of the stockpile shall not
exceed 10 feet.

The Design Builder shall not allow runoff from stockpiled soil/materials to enter storm drains or
leave the site.

LOADING

Design Builder shall prepare and receive approval from the Commission’s Representative for all
disposal documents prior to starting any loading activities.

Design Builder shall notify PBC a minimum of 48 hours prior to any loading and hauling
activities. No Contaminated Soil and General Construction & Demolition Debris shall be
removed from the CPD property without the presence of the EC.

The Design Builder shall load Contaminated Soil and General Construction & Demolition
Debris waste directly from the site or from temporary stockpiles into hauling trucks for
subsequent transportation and ultimate disposition. The soil shall not leave the site without the
presence of the EC.

The Design Builder shall prepare disposal receipts prior to starting any soil loading activities.

The Design Builder shall load excavated materials directly from the site or from temporary
stockpiles into hauling trucks equipped with tarp covers for subsequent transportation and
ultimate disposition directly to the landfill.

Traffic: Conduct Contaminated Soil and General Construction & Demolition Debris removal to
ensure minimum interference with roads, streets, walks and other adjacent occupied and used
facilities. Do not close or obstruct streets, walks or other occupied or used facilities without
permission from the applicable governing agency and the Commission’s Representative.
Provide alternate routes around closed or obstructed traffic ways if required by the governing
agency.

The Design Builder is responsible for complying with State and local Road/Street weight limits.
TRANSPORTATION

Contaminated Soil and General Construction & Demolition Debris materials shall be
transported by a licensed hauler, as applicable. Transporters shall comply with all out of state
permits and regulations.

All Contaminated Soil and General Construction & Demolition Debris must be transported
directly to the disposal facility from the site. Intermediate storage is not permitted. All wastes
not transported to the designated and approved facility shall be returned to the site for overnight
storage.
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C.  Design Builder shall remove soils, dusts, rocks, etc. from the exterior of trucks, trailers, or other
heavy equipment before they leave the site.

D.  The Design Builder shall provide and complete copies of all daily reports, transport manifests,
weight tickets, and receipts (as applicable) for transportation and ultimate disposition of the
Contaminated Soil and General Construction & Demolition Debris materials to the
Commission’s Representative on daily basis.

E.  Drivers shall hold, and present upon request, a current valid Commercial Driver’s License
(CDL).

F.  Design Builder must transport all Contaminated Soil and General Construction & Demolition
Debris in covered trailers at a minimum.

3.8 DISPOSAL

A.  Solids - The Design Builder shall provide copies of weight tickets and/or volume (cubic
yards/tonnage) receipts from the Permitted Subtitle D landfill facility accepting the
Contaminated Soil and General Construction & Demolition Debris waste materials to the
Commission’s Representative within two business days.

B. Liquids - The Design Builder shall provide copies of weight tickets and/or volume (gailons)
receipts/manifests from the permitted treatment and/or disposal facility accepting Special
Wastes to the Commission’s Representative within two business days.

C.  Design Builder shall provide copies of completed tracking tickets/manifests executed by the
Commission’s Representative, transporter and the permitted facility accepting the Contaminated
Soil and General Construction & Demolition Debris to the Commission’s Representative within
two business days of off-site removal. Original manifests forwarded from the receiving facility
to the Generator will not be available to Design Builder. Design Builder shall collect, organize
by date, and submit transporter copy to the Commission’s Representative. Submittal shall
include summary table which identifies manifest number, date, transporter, and associated
weight ticket or volume receipt.

3.9 STORM WATER RUNOFF AND GROUNDWATER MANAGEMENT

A.  The Design Builder shall have access to a weather notification system and manage the work so
as not to accumulate storm water on the site during excavation.

B.  The Design Builder shall prevent storm water, groundwater water or perched water from
entering the excavation areas. Incorporate preventative measures to avoid contact of such liquid
with Contaminated Soil, if present on site. Earthen berms, plastic (polyethylene) sheeting,
pumping, and other such means, as specified in the approved Storm Water Management Plan,
shall be used.

C.  Design Builder shall implement the approved Storm Water Management Plan as conditions
warrant or as directed by the Commission’s Representative. The Design Builder shall manage
and remove water from site excavation in accordance with the City of Chicago and
MWRDGC’s requirements. The Design Builder shall not discharge onsite water into the City of
Chicago sewer without first obtaining all required permits in accordance with the following

procedures:
PING TOM PARK MEMORIAL CONTAMINATED SOIL,
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1. If there is no evidence of water contamination as determined by the EC, Design Builder
shall obtain pumping permit from the City of Chicago Building Department.

2. Ifthe EC determines the presence of contaminated water at the site, Design Builder shall
collect and analyze representative water sample in accordance with MWRDGC
Environmental Remediation Wastewater (ERW) Ordinance requirements, Submit a copy
of the analytical result to the Commissioner’s Representative within seven (7) working
days of sample collection.

3. If the analytical result of the water sample is below the maximum concentrations
acceptable for discharge of ERW into sewerage system. The Design Builder shall
perform the following:

a. Secure a special discharge authorization from the MWRDGC for discharging
contaminated water into the sewer system.

b.  Install and operate flow meters for measuring the volume of water discharged into
the sewer system at each discharging manhole. Fiow meters can be either installed
on the settling tank, if used, or at each discharging manhole. The flow meter must
meet the MWRDGC?’s requirements including a non-resettable totalizer and must
be equipped with recorder charts. Totalizers must be read a minimum of once per
week and a log of such readings, with the appropriate conversion factors, and
recorder charts must be provided to the Commission’s Representative. The flow-
measurement devices must be calibrated monthly and prior to its initial use. The
accuracy of the device must be certified by a factory-authorized representative
with documentation of this certification provided to the Commission’s
Representative and submit to the MWRDGC.

c. Collect and analyze representative water samples on monthly basis for the
parameters required by the MWRDGC ERW special authorization, Analytical
results and Sample Collection, Analysis and Report Certification should be
provided to Commission’s Representative within 7 working days of sample
collection.

4,  If the analytical results of the water exceed the MWRDGC ERW ordinance requirements,
water should be either pumped either into holding tank for future transportation and
disposal at treatment facility, or pumped directly into vacuum truck for disposal at a
treatment facility as Special Waste. Prior to pumping and transporting water into the
treatment facility, the Commission’s Representative may collect confirmation water
samples to verify that the analytical results do not meet the MWRDGC’s requirements.
The Design Builder shall provide all required equipment and access to collect such
samples,

&

If the Design Builder, through negligence, allows storm water to contact Contaminated Soil and
thereby contaminates the storm water so that the water must be disposed of as contaminated
water, the Design Builder shall be responsible for the additional costs incurred for any disposal.
Design Builder shall perform this work at no additional cost to the PBC.

3.10 DUST CONTROL

A.  The Design Builder shall control dust by all necessary means, including but not limited to
covering trucks, stockpiles and open materials, watering haul roads, sweeping paved roads, and
limiting the speed of all on-site vehicles.

PING TOM PARK MEMORIAL CONTAMINATED SOIL,
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B.  The Design Builder shall not create dust and shall maintain adequate dust suppression
equipment on site if conditions warrant.

C.  The Design Builder shall maintain streets clean and free of mud and dirt. Design Builder shall
perform all necessary activities to keep roadways clean throughout each day and for the
duration of the project.

3.11 NOISE CONTROL

A.  The Design Builder shall not start any work activities prior to the time specified in the City of
Chicago Noise Ordinance.

B. The Design Builder shall control the noise in accordance with the City of Chicago Noise
Ordinance or as directed by the Commission’s Representative during normal operating hours.

3.12 QUALITY CONTROL

A.  The Design Builder shall take all necessary precautions to protect structures, equipment,
pavement, walks and utilities against movement or settlement during the course of work, Visual
inspections and damage repairs shall be made daily by the Design Builder and/or as directed by
the Commission’s Representative to assure that erosion, drainage and containment control
measures are functioning properly,

B. . Damages: Promptly replace or repair any damage caused to adjacent pavement, utilities or
facilities by removal operations at no additional cost to PBC. Work shall be performed to the
satisfaction of the Commission’s Representative.

C.  Utility Services: Maintain existing utilities and protect against damage during removal
operations.

D.  Submittal Timeframe Compliance: Ensure that all required submittals are in compliance with
time frames specified.

E.  Storage Area Inspections: Perform daily checks of any Soil/Waste Storage locations to ensure
they are secure.

END OF SECTION
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SECTION 312323

ACCEPTANCE OF BACKFILL, TOP SOIL & CU STRUCTURAL SOIL

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

o 0w »

Drawings
Book 1: Project Information, Instructions to Bidders, and Execution Documents
Book 2: Standard Terms and Conditions for Construction Contracts

Book 2a: Standard Terms and Conditions Procedures Manual

1.2. APPLICABILITY:

A.  These environmental requirements apply to all Public Building Commission (PBC) projects
conducted on Chicago Park District (CPD) properties. These requirements also apply to
contract Work required in public parkways and streets.

B.  The materials specifically excluded from the requirements of this Section include Wood Mulch
and Sod, and aggregates within asphalt or concrete.

1.3. INTRODUCTION

A.  Work Included: This specification is for the testing and approval of ALL imported Backfill,
Top Soil and CU Structural Soil imported to a PBC project by the Design Builder.

1.

2.
3

4,

Select and perform historical research of source materials. Research shall include current
and historical aerials, Sanborn Maps, and/or topographic maps of the source location.
Collect and analyze all samples for appropriate laboratory analysis.

Coordinate approval of source materials approved per this specification with other
required approvals per the architectural and engineering specifications and requirements.
Provide copies of all source information, laboratory data, daily reports and import
docurmentation.

B. Related Work:

PN R WD -

Section 31 22 14 — Earthwork

Section 31 22 15 — Earthwork for Synthetic Grass Surfacing

Section 31 22 21 — Finish Grading for Synthetic Grass Surfacing
Section 31 23 17 — Excavating, Backfilling, and Compacting for Utilities
Section 32 13 13 — Portland Cement Concrete Paving

Section 32 92 23 — Sodding

Section 32 93 11 — Plantings

Section 33 46 17 — Subdrainage for Synthetic Grass Surfacing

1.4. DEFINITIONS
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A.  Backfill means any granular or cohesive material used to fill an excavation or bring property to
design grade as specified in the Contract Documents.

B. Commission’s Representative means the person designated as the official PBC
representative of the owner in connection with a project.

C. CU Structural Soil means a uniformly blended mixture of crushed stone, clay, loam and
hydroge!.

D.  IEPA means Illinois Environmental Protection Agency.

Environmental Consultant (EC) means the entity with overall responsibility for the
environmental program, including design, organization, monitoring and development of the
environmental program which includes investigations, assessments, designs, clean fill
acceptance and oversight work.

PBC means the Public Building Commission of Chicago.

G. TACO means TIERED APPROACH TO CORRECTIVE ACTION OBJECTIVES (TACO) per
35 Illinois Administrative Code.

H.  Target Compound List (TCL) parameters means parameters listed in 35 Illinois Administrative
Code 740 APPENDIX A, Tables A, B, C and D.

I Top Soil means any soils placed to design grade and used to promote vegetative growth.
Bioswale materials, Root Mix and other specified soil mixtures for plant growth are included as
topsoil materials, as referenced in Specification 32 93 11.

J. Virgin Source means granular materials generated from mining or quarry operations and not
commingled with potential sources of contaminants.

L.5. SUBMITTALS

A.  Design Builder shall ensure that submittals are provided in compliance with specified time
frame(s) to avoid delays in Work.

B.  Copies of environmental analytical results of all Backfill material, Top Soil and CU Structural
Soil verifying that these materials do not exceed APPENDIX B, SECTION 742, TABLE A;
TIERED APPROACH TO CORRECTIVE ACTION OBJECTIVES (TACO): 35 ILL. ADM.
CODE 742 values for 35 ILL. ADM CODE 740 APPENDIX A Target Compound List (TCL)
parameters. For samples from virgin sources, one representative sample must be analyzed for
TCL parameters. For samples from non-virgin and recycled sources, one sample per every
1,000 tons/500 cubic yards of material must be analyzed for TCL parameters. A copy of the
analytical results shall be submitted at least one week prior to depositing Backfill, Top Soil
and/or CU Structural Soil on site. The date of the collection and analysis shall be within 60
days of importing such material to a PBC project.

C.  Summary of Analytical Data. The report should include a tabulation of sampling results
compared to applicable Tier 1 remediation objectives for residential properties.
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D.

L.6.

1.7.

1.8

Name and address and telephone number of the laboratory that will be used by the Design
Builder to perform the environmental analytical testing for Backfill, Top Soil and CU Structural
Soil samples prior to conducting sample analysis. The laboratory performing the analysis must
be an IEPA accredited laboratory in accordance with the Illinois Administrative Code, Title 35,
Subtitle A Chapter II, Part 186.

Sample collector information including name, company, address and telephone number of
consultant/entity that performed sampling and their specific handling criteria for each sample
collected.

Source information of all imported materials including but not limited to the address of the
source site, latitude and longitude, the name of the owner of the source materials, the location
where the source materials derived from at the source site, phone number of the owner of the
source materials, history of the site usage (i.c. farm, residential, industrial/commercial, etc.).
Report defining the current and historic uses of the clean soil source material to determine if the
potential for any source contamination is present,

Copies of all daily reports, transport records and receipts to the Commission’s Representative
on a daily basis. Transport tickets and receipts must include source name, location and date of
pickup.

SUBMITTAL REVIEW

Review of submittals or any comments made does not relieve the Design Builder from
compliance with the requirements of the drawings and specifications. The purpose of this check
is to review for general conformance with the design concept of the project and general
compliance with the information given in the contract documents. The Design Builder is
responsible for confirming and correlating all quantities and dimensions; electing techniques of
construction; coordinating the Work; and performing the Work in a safe and satisfactory
manner.

Commission’s Representative may request additional sampling or reject source based upon
historical source information. Design Builder shall be responsible for all additional sample
analysis if requested.

NOTIFICATIONS

Design Builder shall notify Commission’s Representative and EC a minimum of 48 hours prior
to sampling source materials. PBC may visit source location to monitor sampling activities.

Design Builder shall notify the Commission’s Representative and a minimum of 48 hours prior
to transporting any Backfill, Top Soil and CU Structural Soil to the site. The Design Builder
shall provide a representative onsite for field screening using a PID.

RECORDKEEPING

The Design Builder shall provide documentation of labor, equipment, and materials used for
importation of backfill when requested by the Commission’s Representative.

PART 2 - PRODUCTS
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2.1 BACKFILL, TOP SOIL, CU STRUCTURAL SOIL

A.  The Design Builder shall supply only Backfill, Top Soil and CU Structural Soil that does not
exceed APPENDIX B, SECTION 742, TABLE A; TACO:; 35 ILL. ADM. CODE 742 values
for 35 ILL. ADM CODE 740 APPENDIX A TCL parameters, The date of collection and
analysis of any backfill shall be within 60 days of importing such material to a PBC project.

B.  Backfill shall meet project specified requirements as referenced in the Contract Documents.

C.  Top Soil material shall meet the project specified requirements as referenced in Specification 32
93 11.

D. CU Structural Soil, if required per Contract Documents, shall meet the project specified
requirements.

E.  Design Builder shall be responsible to ensure that approval per this specification AND approval
per the applicable architectural/engineering specifications is provided by the Commission’s
Representative prior to importing any materials to PBC project.

PART 3 - EXECUTION
3.1 AUTHORIZATIONS

A, Design Builder shall have written approval from the Commission’s Representative prior to
importing any Backfill, Top Soil, or CU Structural Soil to the PBC project.

B.  The Design Builder shall not place Backfill, Top Soil or CU Structural Soil without approval of
the Commission’s Representative. If the Design Builder places Backfill, Top Soil or CU
Structural Soil without obtaining approval from the Commission’s Representative, the Backfill,
Top Soil or CU Structural Soil shall be excavated, if required, and replaced at the Design
Builder’s expense.

32 MATERIAL SAMPLING

A.  The Design Builder shall collect sufficient amount of representative (no composite samples for
volatile organic samples) Backfill, Top Soil and CU Structural Soil sample(s) for analytical
testing.

B.  Design Builder shall collect representative samples in accordance with IEPA. approved methods
for TCL parameter laboratory analysis. All containers used shall be pre-cleaned to EPA
standards. Samples shall be immediately placed in cooler with ice or ice packs and forwarded
to laboratory. A chain of custody should be prepared for all samples.

C.  Design Builder shall obtain sufficient amount of samples to verify that these materials do not
exceed APPENDIX B, SECTION 742, TABLE A; TACO: 35 ILL. ADM. CODE 742,

D.  Design Builder shall prepare summary of the sample collection and data analysis, The report
should include a tabulation of sampling results compared to applicable Tier 1 remediation
objectives for residential properties. The date of the analysis of any backfill shall be within 60
days of importing such material to a PBC project.
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E.

33

34

A.

B.

The Design Builder is responsible for payment of all Backfill, Top Soil and CU Structural Soil
sampling, historical data and analytical fees.

The EC shall collect samples of Backfill, Top Soil or CU Structural Soil for laboratory analysis
on behalf of the PBC to verify source materials comply with specifications. Should results
indicate exceedances of APPENDIX B, SECTION 742, TABLE A; TACO:; 35 ILL. ADM.
CODE 742, Design Builder shall be responsible for removal and replacement at no additional
cost to the project,

The EC shall collect samples for field Photo-ionization Detector (PID) screening. The Design
Builder shall provide the necessary equipment and manpower to assist in the collection of
materials to be sampled at no additional cost to the project and in compliance with OSHA and
all other Rules and Regulations.

SAMPLE FREQUENCY
Virgin Source Materials

1. Design Builder shall provide virgin quarry material letter from the owner of the source
material. Letter shall include historical source information.

2,  Design Builder shall provide one representative sample analyzed for TCL parameters.
The date of collection and analysis shall be within 60 days of importing such material to a
PBC project.

3. Design Builder shall be responsible for all additional sampling and analysis to comply
with specified analysis time frame.

4, Laboratory analysis shall be required for each gradation of material from the source
location.

5. Design Builder shall be responsible for additional TCL laboratory analysis of all
individual components/amendments added to materials if not included in original
representative sample analysis,

Non-Virgin/Recycled Materials

1. Design Builder shall provide historical source information.
Design Builder shall provide one representative sample analyzed for TCL parameters per
every 1,000 tons/500 cubic yards of material. The date of the collection and analysis
shall be within 60 days of importing such material to a PBC project.

3. Design Builder shall be responsible for all additional sampling and analysis to comply
with specified analysis time frame and volume sampling frequency.

4. Laboratory analysis shall be required for each gradation of material from the source
location.

5. Design Builder shall be responsible for additional TCL laboratory analysis of all
individual components/amendments added to materials if not included in original
representative sample analysis.

TRANSPORTATION AND DELIVERY

Drivers shall hold, and present upon request, a current valid Commercial Driver’s License
(CDL).

Design Builder is responsible for complying with State and local road/street weight limits.
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35

3.6

3.7

3.8

C.
D.

Design Builder must transport all materials in covered trailers.

The Design Builder shall place Backfill, Top Soil and CU Structural Soil to ensure minimum
interference with roads; streets, walks and other adjacent occupied and used facilities. Do not
close or obstruct streets, walks or other occupied or used facilities without permission from the
applicable governing agency and the Commission’s Representative. Provide alternate routes
around closed or obstructed traffic ways if required by the governing agency.

The Design Builder shall provide and complete copies of all daily reports, weight
tickets/delivery tickets (as applicable) for each load of Backfill, Top Soil, and CU Structural
Soil to the Commission’s Representative within 5 business days or as directed by the
Commission’s Representative,

STOCKPILING

The Design Builder may stockpile source materials on-site. The location of the stockpile area
shall be approved by the Commission’s Representative and it shall be in accordance with the
City of Chicago requirements. The maximum height of the stockpile shall not exceed 10 feet.

The Design Builder shall be responsible for keeping approved Backfill, Top Soil and CU
Structural Soil separated from soils classified differently until final placement per the contract
documents, If approved Backfill, Top Soil and CU Structural Soil comes in contact with these
other soils prior to final placement, the materials will now be considered same as other
classified materials, and the Design Builder shall dispose of newly designated soils as
contaminated and provide replacement materials per Contract Documents at his own expense.
Disposal shall be performed in accordance with Section 31 23 18.11 or Section 31 23 18.13,
based upon which material the clean fill was commingled. The Design Builder will be
responsible for sampling analysis costs associated with characterization of newly designated
contaminated soil.

DUST CONTROL

The Design Builder shall control dust by all necessary means, including but not limited to
covering trucks, stockpiles and open materials, watering haul roads, sweeping paved roads, and
limiting the speed of all on-site vehicles.

The Design Builder shall not creatc dust and shall maintain adequate dust suppression
equipment on site if conditions warrant.

The Design Builder shall maintain streets clean and free of mud and dirt, Design Builder shall
perform all necessary activities to keep roadways clean throughout each day and for the
duration of the project.

NOISE CONTROL

The Design Builder shall not start any work activities prior to the time specified in the City of
Chicago Noise Ordinance.

The Design Builder shall control the noise to a level below the City of Chicago Noise
Ordinance or as directed by the Commission’s Representative during normal operating hours,
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3.9

QUALITY CONTROL

The Design Builder shall take all necessary precautions to protect structures, equipment,
pavement, walks and utilities against movement or settlement during the course of work.

Damages: Promptly replace or repair any damage caused to adjacent pavement, utilities or
facilities by removal operations at no additional cost. Work shall be performed to the
satisfaction of the Commission’s Representative.

Utility Services: Maintain existing utilities and protect against damage during placement of
backfill, top soil and CU Structural Soil.

Visual Inspections: Perform visual inspections of each load of imported material to ensure that
it is in conformance with the approved source and reject any material that has not been
approved.

Submittal Timeframe Compliance: Ensure that approved source data submitted is in compliance
with time frames specified.

Imported Material Inspections: Perform periodic checks of fill source locations to identify any
change in material characteristics, as applicable.

END OF SECTION
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EXHIBIT 3

100% SCHEMATIC DESIGN PLANS
PREPARED BY WIGHT & COMPANY DATED SEPTEMBER 6, 2012

Ping Tom Park Fieldhouse
1700 S. Wentworth Ave.
Chicago, 1L 60616

September 6, 2012
Index of Drawings

Architectural (Cover Sheets)

GO0.0 Cover sheet, Team, Location Map
GO.1  Sheet Index

G0.2 Building Areas/Exiting/Fire Rating

Civil

C1.00 Existing Conditions & Demo
C2.00 Utility Plan

C3.00 Grading Plan

C4.0 Site Sections & Details

Landscape
L2.0 Landscape Plan

Architecture

A0.1 General Info. Symbols, Notes Codes, Abbreviations
A1.0 Architectural Site Plan

A2.0 First Floor Plan

A2.1 Second Floor Plan

A2.2  Overall Roof Plan

A2.3 Interior Perspectives (For Reference Only)
A3.0 Exterior Elevations

A3.1 Exterior Perspectives (For Reference Only)
A3.2 Enlarged Exterior Elevations

A4.0 Building Sections

A4.1 Building Sections

A4.2 Building Sections

A4.3 Building Sections

A10.0 Reflected Ceiling Plans

Structural

S0.0  Structural Notes
S1.0 Typical Details
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S1.1  Typical Details

S2.1 Foundation Plan

S2.2  Second Floor Framing Plan
S$2.3 Low Roof Framing Plan
S2.4 High Roof Framing Plan

Mechanical
M-001 Hydronic System Schematic
MH-001 First Floor Mechanical Layout

MH-002 Second Floor Mechanical Layout

Plumbing
P0.02 Plumber Riser Diagrams
P2.00 Underground Plimbing Plan

Electrical

E-010 Electrical Single Line Diagram
EP-001 Level 1 Electrical Plan
EP-002 Level 2 Electrical Plan
Technology

TC-001 BAS Riser Diagram
Aquatic

PL1.00 Overall Aquatic Plan
PL1.01 Schedules & Notes

PL1.10 Pool A —Plan

PL1.11 Pool A — Dimension Plan
PL1.12 Pool A — Sections & Details
PL1.13 Details

PL3.00 General Piping Plan

PL3.01 Piping Details

PL3.02 Mechanical Plan

PL3.03 Mechanical Details

PL3.04 Defender Filter Schematic

Exhibit 3 Page 2 of 2



EXHIBIT 4

DESIGN BUILDER KEY PERSONNEL AND BILLING RATES

Name Title/Role Company
James Mark, AIA Project Executive/Principal Wight & Co.
Matthew Duggan Design Project Manager Wight & Co.
Matthew Zolecki Project Architect Wight & Co.
Carol Drucker, SE Structural Engineer Drucker Zajdel
Jeffrey Martin, PE Mechanical Engineer ESD
Joshua Karr, PE Electrical Engineer ESD
Gabriel Gomez Plumbing Engineer ESD
Luis Mota Fire Protection Engineer ESD
Thomas Powers, PE Civil Engineer Wight & Co.
Ernest Wong Landscape Architect Site Design Group
Matthew Freeby, AIA Pool Consultant Water Technology
Lois Vitt Sale, AIA LEED Consultant Wight & Company
Scott Richards Construction Project Manager Wight & Company
Kristopher Klickna Superintendent Wight & Company
Christian McNamee Quality Control Manager Wight & Company
Jeffrey McClelland Environmental Construction Mgr. Pioneer EES
Position/Title Hourly Billing Rate
Project Executive / Principal $150
Project Manager $110
Superintendent $115
Engineer $100
Hourly Position Straight Time Time and Half Double Time
Laborer $61.96 $82.81 $103.66
Laborer Foreman $64.99 $87.34 $109.70
Carpenter $71.07 $95.26 $119.46
Carpenter Foreman $73.43 $98.82 $124.20
Operator — Outside $80.72 $108.76 $136.81
Operator - Inside $79.18 $106.44 $133.72




EXHIBIT S

DESIGN BUILDER’S GUARANTEED MAXIMIM PRICE

Description Category Cost

Design Phase Services & Fee
Design Phase Services Professional Services $654,000
Design Builder’s Fee Fee $296,000

Construction Phase Costs

General Conditions and Requirements Construction Costs $1,106,556
Construction Costs Construction Costs $10,125,598
Design Builder’s Contingency DB Contingency $88,323
Commission Contingency Commission Contingency $79,523
Green Roof Allowance Commission Allowance $150,000

Total Guaranteed Maximum Price (GMP) $12,500,000




EXHIBIT 6

Schedule of Values

Ping Tom Memorial Park Field House

B [o]

ITEgsIIIO./ DESCRIPTION OF WORK CONTRACTORNENDOR SCHEDULED VALUE
001001 Design Services Wight & Company $654,000.00
004001 Caonslruction Management Wight Construction $296,000.00
010001 General Conditions Wight Conslruction $1,106,556.00
001002 Design Reimbursables Wight & Company $7,000.00]
001002 Mobilization Wight Construction $100,000.00]
010201 Insurance Wight Construction $104,383.00)]
010221 Bond Wight Construction $90,765.00
010003 Scheduling/LEED RM Chin $30,000.00
022200 Remediation Consullant Pioneer $107,000.00
022201 Mass Grading TBD $386,774.00
025100 Asphalt TBD $22,748.00
026100 Site Utilities TBD $237,000.00
026700 Rainwater Harvesting TBD $197,220.00,
028300 Fencing TBD $80,480.00
029100 Landscaping TBD $237,998.00
029101 Site Furnishings TBD $25,830.00
028310 Green Roof TBD $150,000.00
033100 Concrete TBD $672,050.00
033175 Water Proofing TBD $9,520.00
034100 Pre-Cast Concrete TBD $1,299,253,00
062100 Gereral Carpentry TBD $333,420.00
055200 Bleachers TBD $11,885.00
059200 Sleal TBD $6802,227.00
062200 Casework TBD $48,524.00
072150 Spray Insulation TBD $49,000.00
073100 Reaoting TBD $610,703.00
073102 Metal Panels TBD $65,000.00
081100 Doors/Frames/Hardware TBD $127,159.00|
084100 Storefront/Window Glazing TBD $394,370.00
087100 ADA Operators TBD $37,962.00
092100 Drywall TBD $300,170.00
093100 Ceramic TBD $157,566.00)
095100 Acoustical Ceiling TBD $5,000.00
096200 Wood Floor TBD $78,722,00
096710 VCT/Carpet TBD $101,722.00
099200 Painting TBD $174,819.00|
101100 Visual Boards TBD $1,535.00
103500 Flag Poles TBD $8,688.00
104300 Signage TBD $17,200.00
105100 Metal Lockers TBD $12,134.00
106100 Operable Parlitions TBD $7,350.00|
108200 Toilet Partitions/Accessories® TBD $57,000.00
114100 Appliances TBD $11,381.00
114800 Gym Equipment TBD $41,610.00
114850 Scoreboards TBD $11 .740.001
125200 Window Treatments TBD $10,614.00
142100 Elevator TBD $10,614.00
152100 Plumbing TBD $419,562.00
152200 Pool System TBD $632,800.00
155200 Geothermal TBD $249,900,00|
157100 HVAC TBD $1,270,000.00]
162100 Electrical TBD $400,000,00)
168200 Voice/Data TBD $36,000.00
168300 Security TBD $21,000.00
990600 Design-Builder Contingency $79,523.00
950601 Owner Contingency $88,323.00

TOTAL PROJECT GMP $12,500,000.00)




EXHIBIT 7

COMPENSATION/COST OF THE WORK

1. COMPENSATION FOR DESIGN BUILD SERVICES

a. DESIGN PHASE SERVICES. The Design Builder shall be paid a lump sum fee

for Design Phase Services of Six Hundred Fifty Four Thousand Dollars
($654,000) in accordance with Article 7 of Book 1 and Exhibit 5.

. DESIGN BUILDER'’S FEE. The Design Builder shall be paid a lump sum fee of

Two Hundred Ninety Six Thousand Dollars ($296,000) in accordance with
Article 7 of Book 1 and Exhibit 5.

2. DESIGN BUILDER’S COMPENSATION FOR CONSTRUCTION PHASE SERVICES

a. Design Builder shall be paid the fixed sum of One Million One Hundred Six

Thousand Five Hundred Fifty Six Dollars ($1,106,556) as full compensation for
General Conditions and Requirements and Ten Million One Hundred Twenty-
Five Thousand Five Hundred Ninety Eight Dollars ($10,125,598) as Construction
Costs as provided in Section 8.2 of Book 1, Exhibit 5 and Exhibit 6.

3. OTHER COMPONENTS OF THE GMP

a.

Allowances. The Commission and the Design Builder acknowledge that certain
portions of the work need not or will not be able to be established prior to
establishing the GMP. The Design Builder has, as a part of the GMP, established
a reasonable estimate of the cost based upon available information for such
portions of the Work. Such estimates are set forth as “Allowances” in Exhibit 5
and Exhibit 6 Schedule of Values. The Design Builder shall obtain trade
contractor prices for such Allowances, when appropriate. Design Builder shall be
entitled to compensation if the actual cost for the portions of Work reflected in the
Allowance line item exceeds the Allowance. The Cost of the Work and Project
GMP shall also be decreased by the amount the actual cost for such portions of
the Work are less than the Allowance. At such time as the Design Builder
executes subcontracts for any of the scopes of work identified as Allowances,
such Allowance line items shall be deemed converted from Allowances to
Construction Costs and shall be treated accordingly.

The sum of the General Conditions and Requirements, Construction Costs,
Allowances (as defined hereinafter), Bonds and Insurance, and the Design Builder
Contingency (as defined hereinafter) shall be referred to as the Cost of the Work.

4. Commission Contingencies, Commission Allowance Items and Design Builder
Allowances



a. Commission Contingencies. The Commission has established certain

Commission Contingencies in the GMP as set forth in Exhibit 5 GMP and Exhibit
6 Schedule of Values. The Commission Contingencies are for the exclusive use
of the Commission at the Commission’s sole and absolute discretion. In the event
that any Commission Contingencies remain unused at the completion of the
Work, the Commission shall issue a deductive Amendment to reduce the GMP so
any unused portion of the Commission Contingencies remain with the
Commission.

. Commission Allowance Item(s). The Commission and the Design Builder
acknowledge that certain portions of the Work may not be fully specified prior to
establishing the Cost of the Work and the GMP. The Commission has established
a reasonable estimate of the cost of such portions of the work based upon
available information for such portions of the work (“Commission Allowance”) as
set forth in Exhibit 5 GMP and Exhibit 6 Schedule of Values, the amount of
which shall be designated the “Commission Allowance Amount.” If appropriate,
the Design Builder shall obtain trade contractor pricing for the Commission
Allowance Item(s) at the appropriate time as directed by the Commission. Design
Builder shall be entitled to an adjustment to the Commission Allowance Amount
if the amount of the lowest responsive responsible bid accepted plus the cost for
bonds and insurance (“Accepted Bid Contract Amount™) for the scope of work
represented by the Commission Allowance Item exceeds the Commission
Allowance Amount (“Commission Allowance Overage”). Such adjustment shall
be in the amount of the difference between the Accepted Bid Contract Amount
and the Commission Allowance Amount. Any Commission Allowance Overage
shall be funded by the Commission from the Commission Contingency or by
Change Order from other Commission provided funds. The Commission
Allowance Amount shall also be decreased by the difference between the
Commission Allowance Amount and the Accepted Bid Contract Amount where
the Accepted Bid Contract Amount is less than the Commission Allowance
Amount (“Commission Allowance Savings™) and any such difference shall be
allocated to the Commission Contingency. At such time as the Design Builder
executes subcontracts for any of the scopes of work identified as Commission
Allowance Items, such Commission Allowance Items shall be deemed converted
from Commission Allowance Items to Construction Costs at the Accepted Bid
Contract Amount and shall be treated accordingly. Any allocations for a
Commission Allowance Overage or a Commission Allowance Savings shall be
made on the Payment Application for the month in which the subcontract for the
scope of work was executed, provided the corresponding Change Order has been
executed by the Commission and the Design Builder.

Design Builder Allowances. The Commission and the Design Builder
acknowledge that the Design Builder may carry allowances related to certain
Construction Costs or General Conditions and Requirements Costs for portions of
the Work that are anticipated by both parties but have not been completely




defined at the time of the GMP (“Design Builder Allowances”). Design Builder
Allowances, if any, shall be shown in Exhibit 5 GMP and Exhibit 6 Schedule of
Values with the description “Design Builder Allowance”. Usage of Design
Builder Allowances shall be conditioned upon the Design Builder providing the
Commission with contemporaneous written notice, which notice shall include a
description and cost of the Work to be covered by the use of the Design Builder
Allowance, the entities being paid, and the reasons for the use of the Design
Builder Allowance. In the event the Commission determines that the application
of a Design Builder Allowance was inconsistent with the terms of the Agreement
or Exhibits, the Design Builder shall be responsible for returning such sums to the
Design Builder Allowance line item.

d. Design Builder Fees on Commission Contingencies and Commission Allowances.
The Design Builder shall not be entitled to any additional Design Builder Fee on
any use of Commission Contingency or expenditure of Commission Allowance.

3. DESIGN BUILDER’S CONTINGENCY

a. The Design Builder’s Contingency (“DB Contingency”) shall be established at the
time of the Project GMP as mutually agreed to by the Commission and the Design
Builder. The DB Contingency may be used to pay Construction Cost overages
not the subject of a Change Order. Permissible uses of the DB Contingency also
include, without limitation, funding shortfalls between line items in the GMP and
the Schedule of Values that are not the result of the Design Builders acts, errors or
omissions.

b. Except as specifically set forth in the Agreement, the DB Contingency shall not
be used to fund Work that the parties agree is the proper subject of a Change
Order. Payment of funds out of the DB Contingency is conditioned upon the
Design Builder diligently attempting to obtain performance from subcontractors
without first using the DB Contingency. If Design Builder accesses the DB
Contingency in connection with an event for which insurance proceeds may be
available, the Design Builder shall take all reasonable measures to recover under
the insurance coverage and shall reimburse the DB Contingency to the full
amount of such recovery up to the amount of the DB Contingency allocation at
issue.

c. The Design Builder shall not be entitled, to any additional overhead, profit or
other markup on any DB Contingency expenditure as the parties acknowledge
that the Design Builder’s Fee covers such overhead, profit or other mark-up. The
DB Contingency shall be used in accordance with the Agreement and Exhibits.
When accessing the DB Contingency, the Design Builder shall provide the
Commission with contemporaneous written notice, which notice shall include a
description and amount of the Cost of the Work to be covered by the DB
Contingency, the entities being paid, and the reasons for the use of the DB
Contingency. In the event that the Commission determines that the application of



the DB Contingency was inconsistent with the terms of the Agreement or this
Exhibit, the Design Builder shall be responsible for returning such sums to the DB
Contingency.

6. ITEMS NOT INCLUDED IN THE COST OF THE WORK
The following items are not included and shall not be included in the Cost of the Work.

a.

2

Salaries and other compensation of the Design Builder’s personnel stationed at
the Design Builder’s principal office or offices other than the Project Site, unless
identified in Exhibit G.

Expenses of the Design Builder’s principal office and offices, other than the site
office.

Overhead and general expenses except as may be set forth in the Agreement or
this Exhibit.

The capital expenses of the Design Builder and the subcontractors including
interest on capital employed in furtherance of the Work

Costs due to the default or negligence of the Design Builder or anyone directly or
indirectly employed by the Design Builder, including without limitation, costs for
the correction of damaged, defective or non-confirming Work, except as allowed
by the Design Builder’s Contingency, disposal and replacement of materials and
equipment incorrectly ordered or supplied ad repairing damage to property not
forming a part of the Work.

Overtime wages or salaries (and fringe benefits related thereto) incurred by the
Design Builder as a result of the Design Builder’s failure to perform the work in
an timely manner in accordance with the Construction Schedule except as allowed
by the Design Builder’s Contingency;

Costs that would cause the Project GMP to be exceeded.

7. ADMINISTRATION OF ALLOWANCES AND CONTINGENCIES

a.

Design Builder Allowances. Any Overage on a Design Builder
Allowance Item shall be allocated from the Commission Contingency or
funded by a Change Order to the Project GMP from other Commission
Funds at the Commission’s sole discretion. Any such allocation shall be
performed pursuant to the Commission’s Change Order Process defined in
Article 17 of Book 2. In the event that any Design Builder Allowances or
partial amounts thereof remain unused at the completion of the Work, the
Design Builder shall allocate any such unused amounts to the Commission
Contingency. Any such re-allocation shall be made on the Payment
Application following the completion of the Work for which the Design
Builder Allowance was established.

Design Builder Contingency. In the event that any Design Builder
Contingency remains unused at the completion of the Work, the
Commission shall issue a deductive Amendment to reduce the GMP so



any unused portion of the Design Builder Contingency remains with the
Commission.

8. BUYOUT SAVINGS

Buyout Savings shall be defined as the difference between the amount identified in the
Schedule of Values for the GMP and the executed subcontract value. Such Buyout
Savings shall be determined following the execution of the final subcontract between
subcontractor and the the Design Builder.

If, after the establishment of the Cost of the Work, the execution of subcontracts between
Design Builder and its subcontractors results in Buyout Savings, such Buyout Savings
shall be allocated to the DB Contingency on the Payment Application for the month in
which the subcontract is executed.



Exhibit 8
Ping Tom Park Fieldhouse

Design-Build Schedule
September 28, 2012

wight

o Task Name Duration Start Finish July August | Seplember Octobar ] Novembar December = wary | February ) March April L May ) June | July : August September
,o | 7718 71571227129 8IS 8128/198/26 912 | 9/9 9/16 9/239/30:10/710/14 01211 01261 114111 11/1€11/2612/2 12/81211@ 21232130 16 1/13 11201727 2/3 (21102117 2/24) 313 3110,3/1713/24'3/31, 417 4144721 4/28 5/5 512519526 6/2 /9 6M166/236/30 717 71147721 7/28) 8/4 811 8/1BBI25 G | 9/8 9/158/22
11 Site Remediation / Environmental 15 wks Thu 7/26/12 Wed 11/7/12 Site R diation / Enviror |
2 ! Enviromental Kickoff Meeting 0 days Thu 7/26/12 Thu 7/26/12 Enviromental ?ic_:_gg:f Meeting I
3 Obtain Site Access from CPD 2 wks Thu 7/26/12 Wed 8/8/12 Obtain Site jccess from CPD
| Site soil testing/borings Report 2 wks Thu8/9/2  Wed 8/22/12 Site soil
5 Prepare Site Management Plan 4 wks Thu 8/23/12 Wed 9/19/12 ita Management Plan
-] : Enviromental MWRD Permiting 7 wks Thu 9/20/12 Wed 11/7112 — Enviromental MWRD Permiting
8 Schematic Design 9 wks Thu 7/19/12 Wed 9/19/12 Schematic Design
] ! {g; Deisgn Workshop #1 Odays  Thu7/912  Thu7/19/12 Deisgn wirk_mgp #
10 Prepare Schematic Design 7 wks Thu 7/19/12 Wed 9/5/12: Prepare Schematic Design
11 .:E Deisgn Workshop #2 (TBD) 0 days Wed 7/25/12 Wed 7/25/12 Deisgn WQrkfh?r?’#ﬁz (TBD)
12 [;E 50% Civil / Site Plan Review 0 days Tue 8/14/12 Tue 8/14/12 50% Civil / snf r;l:r;Rwigw
13 E PBC Utility Roundtable 0 days Tue 8/14/12 Tue 8/14/12 PBC Utility mv?‘?:gm;
14 REVIEW CHARRETTE - Schematic 0 days Wed 9/5/12 Wed 9/5/12 REVIEW CHARRETTE,; Schematic Design
Design o] 9/5
15 Zoning Approval 2 wks Thu 9/6/12  Wed 9/19/12 Zonigg Approval
16 Design Development 9.45 wks Thu 9/6/12  Mon 11112112
17 Prepare Design Development 7.5 wks Thu 9/6/12  Mon 10/29/12 |« Prepare Design Development =
18 PBC Review 50% Design Design 0 days Fri 9/28/12 Fri 9/28/12 PBC Review E:%:De;;gn Design
19 Permit - Site / Foundation 3 wks Wed 10/3/12  Tue 10/23/12 Pe - Site / Foundatign
20 I PBC Review - Foundation Bid Package 1wk Mon 10/15/12 Fri 10/19/12 PBC Review - Fouhalation Bld Psckage
21 !ta Bid Site/Foundations 15 days Wed 10/3/12  Tue 10/23/12 Bid simm%&ns
2 | PBC Review - Steel Bid Package 1wk  Wed 14712  Wed 11/14/12 ""'"'"'"'.?si:"”m ew {Steel Bid Package
23 [@4 Bid Steel 10days  Mon 11/12/12 Fri 11/23/12 -’@
24 PBC Review 100% Design Design Odays  Tue10/30/12  Tue 10/30/12 PBC Review 100:% I‘Jgsimgﬂ Design
25 Construction Documents 60.4 wks? Tue 7/17/12 Fri 9/20/113. Construction Documents
26 Prepare Constructionn Documents Swks  Mon 10/29/12 Mon 12/3/12 Preparg Copstructionn Documents
27 PBC Review Issue For Permit-Pool 1wk  Mon 10/29/12 Mon 11/6/12 PBC Review [ssuo For Permit-Pool
28 [@§ Pool Permitting 6 mons Tue 11/6/12 Mon 4/29/13 - B Pool E'gnpilﬁqg _____
9 PBC Review - Precast Bid Package 1wk  Mon11M2142  Fri 1116012 PBC R Precast Bid P T
0 [E§  Bid Precast 10days  Mon11/5M2  Fri 11/16/12 Bic Et
31 I PBC Review/Approval of CD 1wk Tue 12/4/112 Tue 12/11/12 PBC Raﬁa\q&[gfo\fal of CD
32 Permit - Building Swks  Tue12/11/12 Mon 1/21/13 7 I?e__r!nit - ﬂulirﬁng .
33 Issue For Bid-Building 4 wks Tue 12111112 Mon 1/14/13 Issue For Bid-Building
34 02wks?  Tue7M7M2  Tue TH7M2 S ——
35 Construction Schedule 46.2wks Wed 10/24/12 Fri 9/20/113 8 Construction Schedule
E3) Site Work 33.2wks Wed 10/24/12 Wed 6/19/13 Site Work
37 E Site Mobilization 10days  Wed 10/24/12 Tue 11/6/12 Site Mobilization
38 [ER Establish Bench Mark/Rough Stake 2days Mon10/29/12  Tue 10/30/12 Establish Bench gnrkriuugh Stake
39 [a§ Site Clearing 3 days Thu 11/8/12  Mon 1111212 Sita-q-[%aﬁng
40 E Excavate for Footings Sdays  Mon 1112112 Fri 11/16/12 Egcavar.ei?‘; Footings
41 [oH Install Haul Roads 2days  Mon 11/19/12 Tue 11/20/12 Install H;ﬁul Roads
42 E Utility Services 5 days Mon 3/25/13 Fri 3/29/13 Utility%rvices
43 [Ed Geothermal Wells 15 days Wed 4/17/13 Tue 5/7/13 Geothermal Wells
44 a Site Ulilities 10 days Wed 4117113 Tue 4/30/13 Sit Utl
45 [ Grading for Site Hard Surfaces 2 days Wed 5/8/13 Thu 5/9/13 Grading for Si tgHard Surfaces
48 'E Site Concrete-Curbs & Walks 10 days Fri 5/10/13 Thu 5/23/13 . -Curhs & Walks
7 @ Stane Lot/Compact 1day  FriS243  Mon 52713 e LaCompact
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Exhibit 8
Ping Tom Park Fieldhouse hi-

Design-Build Schedule
September 28, 2012

D Task Name Duration Start Finish July August Septembar Cclobear November Decamber . January | February March Agril A May June July August Seplember
;0; 7708 THSTI227/29 8/5 8128119826 92 9/9 916 9/238/3010/710/ A2 N0/2E1 1/4111 § 118111281 2/2 12091 2118 2/232/3C 1/6 113 1/201727 213 21102/17 2724 313 3M03M7I3/24 2131) 417 4/14:4/21 4/28 SIS S12 5195126 6/2 6/8 6MBE/236/30 7I7 714721728 84 811 8/188/25 9/1 | 9/8 9/159/22
48 [EH Pour Concrele Parking Lot 2 days Tue 5/28/13 Wed 5/29/13 ur Cunnh*PaMng Lot
49 [EH Site Pavers 10 days Fri 5/10/13 Thu 5/23/13 Si}g Pavel
50 Eg Final Grade 3 days Fri 5/24/13 Wed 5/29/13 Fin ALGr
51 | T Landscaping 15 days Thu 5/30/13 Wed 6/19/13
52 m Site Furnishing 3 days Thu 5/30/13 Mon 6/3/13 Site Fignishing
53 Structure and Enclosure 16.8wks Mon 11/19/12 Wed 3/13/13; Structure and Enclosure
Form & Pour Footings 7days Wed 11/21/12  Thu 11/29/12 . Form & Pour Footings
MEP Sleeve Footings 2days Mon 11119112  Tue 11/20M2 MEP Sleevmmgs
Instal_l G1 and G2 Pool lines at 2days  Mon 11/26/12 Tue 11/27/12 lngtaIITG1 andaéz Pool lines at exterior
Form & Pour Foundation Walls 15days  Wed 1219112  Mon 1/14/13 “Trm‘f-'om Foundation Walls
Backfill Foundation Walls Sdays Wed 12/12/12 Tue 12/18/12 Backfill Foundm
zgl;gh Install of Stone Backfill for 3days Wed 12/26/12 Fri 12/28/12 Rough Inm% Backfill fgr SOG I
Waterproofing 3 days Tue 1/15/13 Thu 1/17/13. Water, fing
Install Deadman 3days Wed12/19/12 Fri 12/21112 Install ISEiInan
62 .m Install Precast 5 days Wed 1/2/13 Tue 1/8/13 Instag;lfcast
63 [EY Detail Precast 5 days Thu 1/3/13 Wed 1/9/13 Detail Precast
64 [ Erect Structural Steel 5 days Thu 1/10/13 Wed 1/16/13 Erec%ral Steel
65 [y Detail Struclural Steel 10 days Wed 1/116/13 Tue 1/2913 | Detail Structural Steel
86 E Install Decking & Detail 10 days Wed 1/30/13 Tue 2/12113 Ital ing & Detail
67 |[in Instail Cement Board Panels 8 days Wed 2/6/13 Fri 2/15/13 Install Board Panels
68 [&d Install Metat Panel Roof 15 days Wed 2/6/13 Tue 2/26/13 Install Metal Panel Roof
69 E Install Other Roofing Syslems 15 days Wed 2/6/13 Tue 2/26/13 Install omystums
70 lf.a Temporary Lighting 3 days Wed 2/27/13 Fri 3/1/13. mmsr Lighting
71 E‘E Install Aluminum Windows 10 days Wed 2/27/13 Tue 3112113 Install NE inum Windows
72 [6q Watertight 0 days Wed 3/13/13 Wed 3/13/13 Watm‘ %p‘tﬁ
73 Interior Construction 21.2 wks Wed 2/27/13 Fri 7/26/113: Interior Construction
e Pool Area Co nstuction 18.2 wks Wed 2/27113 Fri 7/6/113 Pool Area Co nstuction
75 [ﬁ Install Ductwork in Pool Area 5 days Wed 2/27/13 Tue 3/5/13 Install Ducl\-ﬂﬁ'in Pool Area
76 . Paint Pool Ceiling & Walls 8 days Mon 4/15/13 Wed 4/24/13: Paint Poo[g-e“ig;\g & Walls
77 :E Excavate for Pool 3days Mon 5/6/13 Wed 5/8/13 Excavate for Pool
78 ER Pool Underground Plumbing 5 days Thu 5/9/13 Wed 5/15/13: Pool Unde und Plumbing
7 Pool Installation 35 days Thu 5/16/13 Fri 7/5/13. Pool Installation
80 R Set last Precast Panels 1 day Mon 6/10/13 Mon 6/10/13 Set last Pre;:ast Panels
81 |HER Temporary Board Up 3 days Wed 2/27/13 Fri3/1/13. Temporary Board Up
82 [ Temporary Heat 1 day Mon 3/4/13 Mon 3/4/13 | Tem, ry Heat
83 [FH Final Grade Stone at SOG 5 days Tue 3/5/13 Mon 3/11/13 | Final Gmdse:'?ne at SOG
84 M MEP Under SOG rough in 6 days Thu 3/7113 Thu 3/14/13 | MEP Undér SOG rough in
85 m Pour Elevated Concrete Slab 2 days Tue 3/5113 Wed 3/6/13: Pour Elevateleuncra! Slab
86 @R Pour SOG Gymnasium (2 Pours) 3 days Tue 3/19/13 Thu 3/21113: Pour SOG Gyl?;‘slum {2 Pours)
87 ER EgluI:jOG Front Lobby Area (3 4 days Fri 3/22/13 Wed 3/27/13 Pour SOG Front Lpbby Area (3 Pours)
88 m E::‘::SOG Locker Room Area (2 3 days Thu 3/28/13 Mon 4/1/13 Pour SOG Locker Boom Area (2 Pours)
8o E Pour MEP Housekeeping Pads 2 days Tue 4/2/13 Wed 4/3/13 Pour MEP Houggkeeping Pads
20 Set DOAU and AHU 1 day Thu 4/4/13 Thu 4/4/13 Set DOA .prtd AHU
91 m Install Ductwork 1st Floor 8 days Tue 4/2113 Thu 4/11/113 Install Du: & 1st Floor
92 |HER Metal Stud Framing 8 days Mon 4/8/13 Wed 4/17/13 Meta Maming
93 MEP rough in walls 15 days Thu 4/111/13 Wed 511/13. MEP rough in walls
o4 . MEP Rough In 30 days Thu 4/4/13 Wed 5/15/13 - wm
95 m Drywall 5 days Thu 5/2/13 Wed 5/8/13: D
5 m Tape and Sand 10 days Mon 5/6/13 Fri 511713 T 3
o7 rm Primer and One Coat 10days  Mon520M3  Mon 6/313  |Prinjg and One Coat
% @ Drywall Ceiling Framing 5days  Thu5/9M13  Wed 5/15/13 Drywall
99 [iq MEP Above Ceiling Inspection 1 day Thu 5/16/13 Thu 5/16/13: MEP Aho ling Inspection
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Exhibit 8
Ping Tom Park Fieldhouse

Design-Build Schedule
September 28, 2012

100
101

102
108
104
105
106
107
108
109
110
111
12
113
14
115
116
117
118
119

HHHHEHEEHEEE EEao

&

R ERE

Task Name

Drywall Ceiling Install
Tape and Sand Drywall Ceilings

Paint Drywall Ceilings & Soffits
ACT Ceiling Grid
Ductwork in Gymnasium
Electrical Rough in Gymnasium
Paint Gym Ceiling & Walls
Install Gym Equipment
Gym Wood Floor Install
Tile Wall/Floor Install
Final MEP Fixture Trim/Install
Carpet Install
Install Bleachers

Project Closeout
Commishioning
Fiush Out/LEED Air Quality
Punchlist Established
Punchlist Complete
Project Complete

Owner Move In

Duration
10days
10 days

6 days
2 days
7 days
7 days
5 days
4 days
19 days
15 days
156 days
8 days
8 days
12.6 wks
20 days
5 days
0 days
20 days
0 days
14 days

Starl
Thu 51613
Mon §/20/13

Fri 5/24/13
Tue 6/4/13
Mon 4/8/13
Mon 4/8/13
Wed 4/17/13
Wed 4/24/13
Tue 4/30/13
Tue 6/4/13
Tue 6/25/13
Wed 717113
Mon 7/8/13
Mon 6/24/13
Mon 6/24/13
Tue 7/23/13
Tue 7/30/13
Wed 7/31113
Fri 8/30/13
Tue 9/3/13

Finish
Thu 53013
Mon 6/3/13

Mon 6/3113
Wed 6/5/13
Tue 4116/13
Tue 411613
Tue 412313

Mon 4/29/13,
Mon 5/27113:
Mon 6/24/13.
Tue 716/13

Fri 7/26/13

Wed 7/17/13

Fri 9/20/13.
Mon 7/22/13;
Mon 7/29/13

Tue 7/30/13

Tue 8/27/113:

Fri 8/30/13

Fri 9/20/13.

August

Auly
7M1 78 ?'1‘15?.‘?2 7129 815 812819826 972 99 V16 Y239/3010/710/140/210/261

Qctober November December

_January

|

) February April May duly Augus! S
MANATANE 1281202 12/012182/232/3C 116 113 1201727 203 121102117 2/24) 33 31031 TA24 331 47 4/144/21 4128 515 5112 5119526 6/2 6!9 E-'1661"236f30 TIT TI4TR17/28 84 811, Bf18&|'25 §/1/9/8 91M59/22

wangsiiing Install

March

Tape and Sand D

Paint Drywall Ceilings & Soffits

all Ceilings j

|
Ductwork in Gymnasium

Electrical Rough i ymnnsiium
Paint Gym i_ iling & Walls
Install p l.-'.ql.u pment
...... Wood Floor Intall

Tile Yall/Floor Install

ACT Ceiljng Grid

Final m@ Fixtufe Trim/Install
Carkl Install

Inatq% Bleachers

Project Closeout

eptember

Commishioning

chlist Complete

Projaclporn ete

(%ms Move In
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EXHIBIT 9
INSURANCE AND BONDING REQUIREMENTS

1 The Design-Builder shall furnish proof of its ability to provide the bonds and insurance required by
the Contract to the satisfaction of the Commission prior to the commencement of any construction
activities on site. With respect to the payment and performance bonds, a letter from the Design-
Builder’s surety affirming the surety’s willingness to provide the Design-Builder’s bonds is
sufficient. With respect to the insurance, either a letter from the Design-Builder’s insurer, or a
certificate showing that the Design-Builder currently possesses the required coverage, is sufficient.

2. The insurance requirements for this project are as follows: The Design-Builder must provide and
maintain at Design-Builder's expense, the minimum insurance coverage and requirements specified
below, insuring all operations related to the Contract. The insurance must remain in effect from: the
date of the notice to proceed until Substantial Completion of the project, during completion of
Punch List, as well as any time Design-Builder returns to perform additional work regarding
warranties or for any other purpose.

a) Insurance To Be Provided By the Design-Builder
The insurance requirements are included in this Exhibit 9.

4, Upon approval by the Commission to commence construction activities, which approval shall be
designated by a Notice to Proceed with Construction Activities from the Commission to the Design-
Builder, and no less than ten (10) days before the commencement of any construction activities on
the site, the Design-Builder must execute and deliver to the Commission the Performance and
Payment Bond in the form included in the Contract Documents, or such other guarantee as agreed to
by the Commission, and evidence of the required insurance coverage.

3. The Performance and Payment Bond shall be in the form provided herein, in the full amount of the
Construction GMP, and shall be security for the faithful performance of the Contract and payment
of all persons, firms, or corporations to whom the Design-Builder may become legally indebted for
labor, material, facilities or services of any nature, employed or used by it in performing the Work.
The current power of attorney for the persons who sign for any surety company shall be attached to
such bond. Such power of attorney shall be sealed and certified with a "first hand signature" by an
officer of the surety. A facsimile signature will not be accepted by the Commission. The
Commission reserves the right to approve the surety company.

6. The failure of the Design-Builder to supply the required Performance and Payment Bond or
evidence of the required insurance coverage within five (5) days of notice, or within such extended
period as the Commission may grant based upon reasons determined sufficient by the Commission,
shall constitute a default and the Commission may either award the Contract to the next lowest
responsible Design-Builder or re-advertise for bids. The difference between the amount of its bid
and the amount for which a contract for the work is subsequently executed may be charged against
the Design-Builder, irrespective of whether the amount thus due exceeds the amount of the bid
security. If a more favorable bid is received by re-advertising, the defaulting Design-Builder shall
have no claim against the Commission for a refund. Because of the difficulty of ascertaining the
damage caused to the Commission, such sum shall be considered liquidated damages and shall not
constitute a penalty. The election by the Commission to grant an extension to the period allowed for
the Design-Builder to provide an acceptable performance and payment bond and/or evidence of
insurance coverage shall not entitle the Design-Builder to an extension of time required to complete
the Work.

Exhibit 9 Page 1 of 9



Performance and Payment Bond ContrachNoRSEECIVEN

Bond No. SPECIMEN ARTICLE 2.

KNOW ALL MEN BY THESE PRESENTS, that we %

with offices in the State of

as Corporate Principal, and

a corporation organized and existing under the laws of the State of , with offices in

the State of lllinois as Surety, are held and firmly bound unto the Public Building Commission of Chicago,
hereinafter called "Commission", in the penal sum of

Dollars ($ ) for the

payment of which sum well and truly to be made, we bind ourselves, our heirs, rs, ad \ninistrators,

and successors, jointly and severally, firmly by these presents.
The condition of this obligation is such, that wh
attached, with the Commission ¢ furnishing, fabrication,

delivery and ins{alles

thereto.
NOW, THE RE, if the Principal shall well and truly perform and fulfill all the undertakings,
covenants, terms, conditions, and agreements of said Contract during the original term of said Contract and
any extension thercof that may be granted by the Commission, with or without notice to the Surety, and
during the life of any guarantee required under the Contract, and shall also well and truly perform and
fulfill all the undertakings, covenants, terms, conditions and agreements of any and all authorized
modifications of said Contract that may be made; and also if the Principal shall promptly pay all persons,
firms, and corporations supplying labor, materials, facilities, or services in the prosecution of the work
provided for in the Contract, and any and all duly authorized modifications of said Contract that may be
made, notice of which modifications being hereby waived; and also, if the Principal shall fully secure and
protect the said Commission, its legal successor and representative, from all liability in the premises and
from all loss or expense of any kind, including all costs of court and attorney's fees, made necessary or
arising from the failure, refusal, or neglect of the aforesaid Principal to comply with all the obligations

assumed by said Principal or any sub tier subcontractors in connection with the performance of said
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Contract and all such modifications thereof; and also, if the Principal shall deliver all Work called for by
said Contract of the Principal with the Commission, free and clear of any and all claims, liens and expenses
of any kind or nature whatsoever, and in accordance with the terms and provisions of said Contract, and
any and all modifications of said Contract; then, this said Bond shall become null and void; otherwise it

shall remain in full force and effect.

The Surety does further hereby consent and yield to the jurisdiction of the State Civil Courts of the County
of Cook, City of Chicago, and State of Illinois, and does hereby formally waive any plea of jurisdiction on
account of the residence ¢lsewhere of the Surety. The Principal and Surety severally and jointly agree that
this Bond, and the undertakings contained herein, are also for the benefit of any and all sub tier

subcontractors and other persons furnishing materials, labor, facilities, or services to the Cipal or for the

and the Commission or as thereafter modified, and th shing labor,
materials, facilities, or services may bri rein contained, in the
name of the Commissionag the gaid trinci i

It is expres st4 \d and hat this Bond, in the penal sum of

dollars ($ ), shall secure

the payment of all sums due of and by the Principal under the Contract, and guarantee the faithful

performance of the Contract.

No modifications, omissions, or additions, in or to the terms of said Contract, the plans or specifications, or
in the manner and mode of payment shall in any manner affect the obligations of the Surety in connection
with aforesaid Contract. Notice to the Surety of any and all modifications in said Contract of the Principal
with the Commission and of any additions or omissions to or from said Contract are hereby expressly

waived by the Surety.
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IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their
several seals this day of 20 the name and corporate seal
of each corporate party being hereto affixed and these presents duly signed by its undersigned
representative pursuant to authority of its governing body.

WITNESS:
BY (Seal)
Name Individual Principal
(Seal)
Business Address Individual Principal
City State Partner
CORPORATE SEAL

ATTEST:

.A
Corporate Pf, fcip \@
BY B

@f
Secretm%@ \ President
Title =

Title

Business Address

Corporate Surety
BY
Title
Business Address CORPORATE SEAL
The rate of premium of this Bond is $ per
thousand.**
Total amount of premium charged is $ e

* The current power of attorney for the persons who sign for any surety company shall be
attached to this Bond. Such power of attorney shall be sealed and certified with a "first-hand
signature" by an officer of the surety. A facsimile signature will not be accepted by the
Commission.

** Must be filled in by the Corporate Surety.
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Bond Approval

BY

Secretary,
Public Building Commission of Chicago

CERTIFICATE AS TO CORPORATE SEAL N
I, t a E
A\ /|

Secretary of the
within bond, that

corporation \43
who signed on behalf of the Principal was

then _ Presiddnt of said corporation; that I know this person’s signature,
and the signature hereto is genuine; and that said Bond was duly signed, sealed, and
attested for and in behalf of said corporation by authority of its governing body.

Dated this day of 20

CORPORATE SEAL
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DESIGN-BUILDER’S INSURANCE REQUIREMENTS

The Design-Builder must provide and maintain at Design-Builder's own expense as part of the GMP, the
minimum insurance coverage and requirements specified below, insuring all operations related to the
Contract. Unless otherwise noted below, the insurance must remain in effect from: the date of the notice to
proceed until Substantial Completion of the project, during completion of Punch List, as well as any time
Design-Builder or its subcontractors return to perform additional work regarding warranties or for any other
purpose, unless otherwise noted below or agreed by the Public Building Commission's Director of Risk

Management.
INSURANCE TO BE PROVIDED
1) Workers' Compensation and Employers Liability (Primary and Umbrella)

2)

3)

Workers' Compensation Insurance as prescribed by applicable law covering all employees who are
to provide a service under this Contract and Employers Liability coverage with limits of not less
than $1,000,000 each accident, illness or disease. Coverage will include a Waiver of Subrogation.

Commercial General Liability (Primary and Umbrella

Commercial General Liability Insurance or equivalent with limits of not less than $5,000,000 per
occurrence for bodily injury, personal injury, and property damage liability. Coverage must include
the following: All premises and operations, products/completed operations to be maintained for
minimum of two (2) years following project completion, explosion, collapse, underground hazards,
defense and contractual liability. Design-Builder and all subcontractors of every tier will specifically
name the Public Building Commission of Chicago, the Chicago Park District, the City of Chicago
and others as may be required by the Public Building Commission as Additional Insured.
Additional Insured status will be on a primary, non-contributory basis for any liability arising directly
or indirectly from the work, including the two year completed operations periods. Coverage will
include a Waiver of Subrogation as required below.

Design-Builder and subcontractors working within fifty (50) feet of the rail right-of-way are required to
endorse their liability policies with form CG 24 17 to eliminate the exclusion for work within fifty (50)
feet of the rail right-of-way. Contractors must provide copies of this endorsement with the certificate
of insurance required below. Contractors must ensure that subcontractors maintain this
endorsement on their policies.

Subcontractors performing work for Design-Builder must maintain limits of not less than $1,000,000
per occurrence with the same terms herein.

Automobile Liability (Primary and Umbrella)

When any motor vehicles (owned, non-owned and hired) are used in connection with work to be
performed, the Design-Builder must provide Automobile Liability Insurance, with limits of not less
than $2,000,000 per occurrence for bodily injury and property damage. The Public Building
Commission of Chicago, the Board of Education of the City of Chicago, the Chicago Park District,
the City of Chicago and others as may be required by the Public Building Commission are to be
named as Additional Insured on a primary, non-contributory basis.
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4)

5)

Subcontractors performing work for Design-Builder must maintain limits of not less than $1,000,000
per occurrence with the same terms herein

Contractors Pollution Liability
Contractors Pollution coverage is required with limits of not less than $5,000,000 per occurrence

for any portion of the services, which may entail, exposure to any pollutants, whether in the course
of sampling, remedial work or any other activity under this contract. The Design-Builder pollution
liability policy will provide coverage for sums that the insured become legally obligated to pay as
loss as a result of claims for bodily injury, property damage and/or clean-up costs caused by any
pollution incident arising out of the Work including remediation operations, transportation of
pollutants, owned and non-owned disposal sites and any and all other activities of Design-Builder
and its subcontractors. Pollution incidents will include, but not be limited to, the discharge,
dispersal, release or escape of any solid, liquid, gaseous or thermal irritant or contaminant,
including but not limited smoke, vapors, soot, fumes, acids, alkalis, toxic chemicals, medical waste,
waste materials, lead, asbestos, silica, hydrocarbons and microbial matter, including fungi,
bacterial or viral matter which reproduces through release of spores or the splitting of cells or other
means, including but not limited to, mold, mildew and viruses, whether or not such microbial matter
is living.

The policy will be maintained for a period of three years after final completion and include
completed operations coverage. The policy will include the Public Building Commission of
Chicago, the Chicago Park District, the Ciy of Chicago and others as may be required by the Public
Building Commission, as Additional Insured. These entities must be specifically named and
endorsed on the policy. Additional Insured coverage must be on a primary and non-contributory
basis for on-going and completed operations. Coverage will include a waiver of subrogation as
required below.

Subcontractors performing work for Design-Builder must maintain limits of not less than $1,000,000
per occurrence with the same terms herein.

Professional Liability

When Design-Builder performs work in connection with the Agreement, Professional Liability
Insurance must be maintained with limits of not less than $5,000,000 covering acts, errors, or
omissions. The policy will include coverage for wrongful acts, including but not limited to errors,
acts or omissions, in the rendering or failure to render professional services resulting in a pollution
incident. When policies are renewed or replaced, the policy retroactive date must coincide with, or
precede the, start of work on the Agreement. Coverage must be maintained for two years after
substantial completion. A claims-made policy, which is not renewed or replaced, must have an
extended reporting period of two (2) years.

Subcontractors performing professional services for Design-Builder must maintain limits of not less
than $1,000,000 per occurrence with the same terms herein. In the event that the Design-Builder
hires an Architect/Engineer, the Architect/Engineer must maintain limits of not less than $5,000,000
per occurrence with the same terms herein.

Builders Risk

Design-Builder must provide All Risk Builders Risk Insurance on a replacement cost basis
including but not limited to all labor, materials, supplies, equipment, machinery and fixtures that are
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or will be permanent part of the facility. Coverage must be on an All Risk or Cause of Loss,

Special Form basis including, but not limited to, the following: right to partial or complete
occupancy, collapse; water damage including overflow, leakage, sewer backup, or seepage;
resulting damage from faulty or defective workmanship or materials; resulting damage from error or
omission in design, plans or specifications; debris removal; Ordinance and Law and include
damage to, false work, fences, temporary structures and equipment stored off site or in transit.

The policy will allow for partial or complete occupancy and include damage to existing property at
the site with a sublimit of $1,000,000.

The Public Building Commission of Chicago and the Chicago Park District will be Named Insured
on the policy. Coverage must be for the full completed value of the work and must remain in place
until at least Substantial Completion and may only be cancelled with the written permission of
the Public Building Commission Risk Management Department, even if the Project has been put to
its intended use.

The Design-Builder is responsible for all loss or damage to personal property including but not
limited to materials, equipment, tools, scaffolding and supplies owned, rented, or used by Design-
Builder.

6) Railroad Protective Liability

When any work is to be done adjacent to or on railroad or transit property, Contractor must provide, with
respect to the operations that Design Builder or subcontractors perform, Railroad Protective Liability
insurance in the name of railroad or transit entity. The policy must have limits of not less than the
requirement of the operating railroad/transit entity, and in no event less than $2,000,000 per occurrence and
$6,000,000 aggregate, for losses arising out of injuries to or death of all persons, and for damage to or
destruction of property, including the loss of use thereof. If no Railroad Protective Liability insurance is
required by the nearby railroads, Contractor shall submit written confirmation from each railroad.

Contractors and subcontractors are required to endorse their liability policies with form CG 24 17 fo
eliminate the exclusion for work within fifty (50) feet of the rail right-of-way. Contractors and subcontractors
must provide copies of this endorsement with the certificate of insurance required below.

B. ADDITIONAL REQUIREMENTS

Design-Builder must furnish the Public Building Commission Procurement Department, Richard J. Daley
Center, Room 200, Chicago, IL 60602, original Certificates of Insurance, or such similar evidence, to be in
force on the date of this Contract, and Renewal Certificates of Insurance, or such similar evidence, if any
insurance policy has an expiration or renewal date occurring during the term of this Contract. Copies of any
endorsements or policy language providing Additional Insured or Named Insured status to the entities
required above must accompany the Certificate of Insurance upon submission. The Design-Builder must
submit evidence of insurance to the Public Building Commission prior to Contract award. The receipt of any
certificate does not constitute agreement by the Commission that the insurance requirements in the
Contract have been fully met or that the insurance policies indicated on the certificate are in compliance with
all Contract requirements. The failure of the Commission to obtain certificates or other insurance evidence
from Design-Builder is not a waiver by the Commission of any requirements for the Design-Builder to obtain
and maintain the specified insurance. The Design-Builder will advise all insurers of the Contract provisions
regarding insurance. Non-conforming insurance does not relieve Design-Builder of the obligation to provide
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insurance as specified in this contract. Non-fulfillment of the insurance conditions may constitute a breach
of the Contract, and the Commission retains the right to stop work until proper evidence of insurance is
provided, or the Contract may be terminated.

The insurance must provide for 30 days prior written notice to be given to the Commission in the event
coverage is substantially changed, canceled, or non-renewed.

The Public Building Commission of Chicago reserves the right to obtain copies of insurance policies and
records

Any deductibles or self-insured retentions on referenced insurance must be borne by Design-Builder. Al
self insurance, retentions and/or deductibles must conform to these requirements.

The Design-Builder waives and agrees to cause all their insurers to waive their rights of subrogation against
the Public Building Commission of Chicago, the Board of Education of the City of Chicago, the Chicago Park
District, and the City of Chicago, their respective Board members, employees, elected officials, officers, or
representatives.

The insurance coverage and limits furnished by Design-Builder in no way limit the Design-Builder's liabilities
and responsibilities specified within the Contract or by law.

Any insurance or self-insurance programs maintained by the Public Building Commission of Chicago, the
Board of Education of the City of Chicago, the Chicago Park District, and the City of Chicago will not
contribute with insurance provided by the Design-Builder under the Contract.

The required insurance to be carried is not limited by any limitations expressed in the indemnification
language in this Contract or any limitation placed on the indemnity in this Contract given as a matter of law.

If Design-Builder is a joint venture or limited liability company, the insurance policies must name the joint
venture or limited liability company as a Named Insured.

The Design-Builder must require all subcontractors to provide the insurance required herein, or Design-
Builder may provide the insurance for subcontractors. All subcontractors are subject to the same insurance
requirements of Design-Builder unless otherwise specified in this Contract.

If Design-Builder or subcontractor desires additional coverage, the party desiring the additional coverage is
responsible for the acquisition and cost

Design-Builder must submit the following at the time of award;
1. Standard ACORD form Certificate of Insurance issued to the Public Building Commission
of Chicago as Certificate Holder including:
a. Allrequired entities as Additional Insured
b. Evidence of waivers of subrogation
c. Evidence of primary and non-contributory status
2. All required endorsements including the CG2010, CG2037 and the CG 2417 or equivalents

The Public Building Commission’s Director of Risk Management maintains the rights to modify, delete, alter
or change these requirements.
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ACORD..

Client#: 77145

WIGHCOM2

CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
10/31/2012

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder Is an ADDITIONAL INSURED, the policy(les) must be endorsed. if SUBROGATION IS WAIVED, subject to
the terms and conditlons of the policy, certaln policles may require an endorsement. A statement on this certificate does not confer rights to the
cortificate holder In lleu of such endorsement(s).

PRODUCER CONTACT

Mackey Team 'PHONE _ - L S

Meslrow Insurance Services ﬁ&ﬁ)' L4 o

353 N. Clark Street Suite 1200 INSURER(S) AFFORDING COVERAGE NAIC #

Chicago, IL 60654 INSURER A : Phoenix Insurance Company 25623

INSURED INSURER B : Travelers Indemnity Company 25658
Wight & Company INSURER ¢ : Travelers Indemnity Co. of Amer 25666
2500 North Frontage Road INSURER D ;: Hanover Insurance Company 22292
Darlen, IL 60561 \Nsurer £ : Alterra Excess & Surplus Insura 33189

INSURERF : Charter Qak Fire Insurance Comp 25615
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

(SR TYPE OF INSURANCE A POLICY NUMBER ;ﬁﬂ}ﬂgvm_vﬁ)“ (MWD, g LIMITS
A | GENERAL LIABILITY DTCO6251R167PHX12 09/01/2012|09/01/2013) EACH OCCURRENCE $1,000,000
X| COMMERCIAL GENERAL LIABILITY RAMARE QD ce) | $300,000
] CLAIMS-MADE QCCUR MED EXP (Any one person) $5,000
B PERSONAL & ADV INJURY | $1,000,000
] GENERAL AGGREGATE $2,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMP/OP AGG | $2,000,000
[ Trouey [ X]58% [ ]ioc $
F | AUTOMOBILE LIABILITY DT8106251R167COF12  109/01/2012(09/01/2013 & acticanty " | 1,000,000
X| any auto BODILY INJURY (Per person) | $
: AL 8¥VNED SCHEDULED BODILY INJURY (Per accldent) | $
| X| Hirep auTos §8¥6%WNED {PpRgf’gpfc?En?AMME $
$
B | |UMBRELLALIAB | X | ocCUR DTSMCUP6251R167IND  109/01/2012|09/01/2013] EACH OCCURRENCE $5,000,000
EXCESS LIAB CLAIMS-MADE AGGREGATE $5,000,000
DED l X| rerenion s0 $
G || oRKES COMPENSATION o DTCUB6251R16712 09/01/2012(09/01/2013 X [¥5:3Ts | [
ANY EE%:E%%E/EQ%IUEDE/S%(ECUTNED MiA E.L. EACH ACCIDENT $1,000,000
(Mandatory In NH) E.L. DISEASE - EA EMPLOYEE| $1,000,000
If yes, describe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - PoLicy LimiT | $1,000,000
D |Valuable Papers RHC9637197 09/01/2012|09/01/2013 $5,000,000
E |Prof Liab Incl MAX7PL0000479 09/01/2012|09/01/2013 $5,000,000 Each Claim
Cont Poll Liab. $5,000,000 Aggregate

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (Attach ACORD 101, Additlonal Remarks Schedule, if more space Is required)
RE: Professional Services Agreement Contract - Design Build Ping Tom Park PS 1922

The Public Building Commission, the Chicago Park District, and the City of Chicago, their respective Board
members, employees, elected officials, officers, or representatives are hereby included as Additional
Insureds on a primary, non-contributory basis with respects to General Liability and Auto Liability, as
(See Attached Descriptions)

CERTIFICATE HOLDER

CANCELLATION

Public Building Commission

Procurement Department

Richard J. Daley Center, Room 200

50 W Washington Street

Chicago, IL 60602
|

ok
eryan

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

11/13/12

AUTHORIZED REPRESENTATIVE

ACORD 25 (2010/05) 1

of 2
#S1225866/M1190979

/T

TT 2 meln b

T ANAT e cn ~Ta v

© 1988-2010 ACORD CORPORATION. All rights reserved.
The ACORD name and logo are reglstered marks of ACORD

ANT AT AN

a9~ MZSA

laXa)

laXal




DESCRIPTIONS (Continued from Page 1)

thelr Interest may appear, where required by contract regarding operations performed by the Named Insured on
Contract #PS1922. A Waiver of subrogation applies in favor of the additional Insureds where required by
contract regarding operations performed by the Named Insured.

The general liability policy Includes an endorsement that deletes the exclusion for work within 50 feet of
a rail right of way.

SAGITTA 25.3 (2010/05) 2 of 2
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WIGHCOM2

ACORD. INSURANCE BINDER

DATE
10/31112

THIS BINDER IS A TEMPORARY INSURANCE CONTRACT, SUBJECT TO THE CONDITIONS SHOWN ON THE REVERSE SIDE OF THIS FORM.

Chicago, IL 60654

PRODUCER Pﬂg.ﬂnso Exy:312-595-6200 COMPANY BINDER #

(AIC, No); Hanover Insurance Company IHC9695684
Mackey Team DATE i TIME OATEEWMHON TIME
Mesirow Insurance Services . X| am X |12:01 AM
353 N, Clark Street Suite 1200 0152 12301 I i || noon

THIS BINDER IS ISSUED TO EXTEND COVERAGE IN THE ABOVE NAMED COMPANY

CODE: [ SUB CODE: PER EXPIRING POLICY #:
m . 17145 DESCRIPTION OF OPERATIONS/VEHICLES/PROPERTY (Including Locatlon)
INSURED Wight & Company Ping Tom Park
2500 North Frontage Road Re: New Construction of 28,000 sq ft
Darien, IL 60561 fieldhouse with pool and gym.
|
COVERAGES LIMITS
TYPE OF INSURANCE COVERAGE/FORMS DEDUCTIBLE | COINS % AMOUNT
PROPERTY  cAUSES OF LOSS Builders Risk Catastrophe Limit $5,000 $12,450,000
sasic || sroan [X | spec | Replacement Cost Valuation $5,000
X | Builders Risk Flood $25,000 10,000,000
Earthquake $25,000 10,000,000
GENERAL LIABILITY EACH OCCURRENCE $
COMMERCIAL GENERAL LIABILITY BENTED BRI $
CLAIMS MADE OCCUR MED EXP (Any one person) | §
PERSONAL & ADVINJURY __[$
GENERAL AGGREGATE $
RETRO DATE FOR CLAIMS MADE: PRODUCTS - COMPIOP AGG [ §
AUTOMOBILE LIABILITY COMBINED SINGLE LIMIT $
ANY AUTO BODILY INJURY (Per persan) | $
ALL OWNED AUTOS BODILY INJURY (Per accident) | §
SCHEDULED AUTOS PROPERTY DAMAGE $
HIRED AUTOS MEDICAL PAYMENTS s
NON-OWNED AUTOS PERSONAL INJURY PROT | §
UNINSURED MOTORIST $
$
AUTO PHYSICAL DAMAGE DEQUCTIBLE | | AL VEHICLES | | screouLen venicLes ACTUAL CASH VALUE
COLLISION: STATED AMOUNT $
OTHER THAN COL: OTHER
GARAGE LIABILITY AUTO ONLY - EAACCIDENT _| §
ANY AUTO OTHER THAN AUTO ONLY:
EACH ACCIDENT __ | §
AGGREGATE | $
EXCESS LIABILITY EACH OCCURRENGE $
UMBRELLA FORM AGGREGATE $
OTHER THAN UMBRELLA FORM RETRO DATE FOR CLAIMS MADE: SELF-INSURED RETENTION _ | §
| we STATUTORY LIMITS
WORKER'S COMPENSATION E.L. EACH ACCIDENT $
EMPLOYER'S LIABILITY E.L. DISEASE - EA EMPLOYEE | §
E.L. DISEASE - POLICYLIMIT | §
reciau  Please see your policy for all coverages and FEES $
SONDITIONS/ gxclusions. TAXES s
COUERAEES (See attached Spec Conditlons/Other Covs page.) ESTIMATED TOTAL PREMIUM | §
NAME & ADDRESS
|| MORTGAGEE ADDITIONAL INSURED
LOSS PAYEE
LOAN #

AUTHORIZED R?iESENTATIVE
ﬁ Yoo F M
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CONDITIONS

This Company binds the kind(s) of insurance stipulated on the reverse side. The Insurance is subject to the
terms, conditions and limitations of the policy(ies) in current use by the Company.

This binder may be cancelled by the Insured by surrender of this binder or by written notice to the Company
stating when cancellation will be effective. This binder may be cancelled by the Company by notice to the
Insured in accordance with the policy conditions. This binder is cancelled when replaced by a policy. If this
binder is not replaced by a policy, the Company is entitied to charge a premium for the binder according to the
Rules and Rates in use by the Company.

Applicable in California

When this form is used to provide insurance in the amount of one million dollars ($1,000,000) or more, the title
of the form is changed from “Insurance Binder" to "Cover Note".

Applicable in Delaware

The mortgagee or Obligee of any mortgage or other instrument given for the purpose of creating a lien on real
property shall accept as evidence of insurance a written binder issued by an authorized insurer or its agent if
the binder includes or is accompanied by: the name and address of the borrower; the name and address of the
lender as loss payee; a description of the insured real property; a provision that the binder may not be canceled
within the term of the binder unless the lender and the insured borrower receive written notice of the cancel-
lation at least ten (10) days prior to the cancellation; except in the case of a renewal of a policy subsequent to
the closing of the loan, a paid receipt of the full amount of the applicable premium, and the amount of
insurance coverage.
Chapter 21 Title 25 Paragraph 2119

Applicable in Florida

Except for Auto Insurance coverage, no notice of cancellation or nonrenewal of a binder is required unless the
duration of the binder exceeds 60 days. For auto insurance, the insurer must give 5 days prior notice, unless
the binder is replaced by a policy or another binder in the same company.

Applicable in Nevada

Any person who refuses to accept a binder which provides coverage of less than $1,000,000.00 when proof is
required: (A) Shall be fined not more than $500.00, and (B) is liable to the party presenting the binder as proof
of insurance for actual damages sustained therefrom.
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SPECIAL CONDITIONS/OTHER COVERAGES (Cont. from page 1)

Form Description: Equipment Breakdown and Testing Limit.#1 : Included
Form Description: Transit coverage (sublimit) Limit.#1 : 500,000
Form Description: Offsite Storage (sublimit) Limit.#1 : 500,000
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Mesirow Financial 75

353 North Ciark Street, Chicago, lilinois 60654
312.595.6000 = mesirowfinancial.com

November 2, 2012

Mr. Josh Warriner

Wight & Company

2500 North Frontage Road
Darien, IL 60561

RE: Railroad Protective Liability Insurance
Arch Policy Number: TBD
Effective Dates: 11/1/12-8/31/13

Dear Josh:

We have received binding confirmation from the underwriter at Arch Insurance for your
$2,000,000 occurrence /$6,000,000 aggregate limit Rallroad protective liabillty policy for your
Public Building Commission project at Ping Tom Park. Unfortunately, their office is in New York
and due to Hurricane Sandy, the underwriter’s office is without power. Thus, the underwriter is
unavailable to provide a policy number and binder at this time. They anticipate to be back in
their office resuming on Monday, November 5%. We will forward the binder and policy number to
you upon receipt. We apologize for the inconvenience.

Please let us know if you will need anything further to begin your project.

Sincerely,

‘/w@;h Jg%?{%-

Account Manager
Insurance Services Division

Mesirow Financial

353 North Clark Street
Chicago, IL 60654-4714

v 312,595.7168

f 312.595.7163

e mjolly@mesirowfinancial.com

Meslrow Advanced Strategies, Inc. = Mesirow Financial Alternative Investments, LLC » Mesirow Financial Commodities Management, LLC = Mesirow Financial Consulting, LLC

Mesirow Financial Interim Management, LLC = Masirow Financia! Investment Managemant, Inc. = Mesirow Financial Private Equity Advisors, Inc. » Mesirow FInancial Real Estate Brakerags, Inc.
Mesirow Financial Real Estate Consulting, LLC = Mesirow Financial Structured Settlaments, LLC = Mesirow Insurance Services, Inc. = Mesirow Realty Sale-Leaseback, Inc.

Securities offared through Mesirow Financial, Inc. Member NYSE, SIPC
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