

PUBLIC BUILDING COMMISSION OF CHICAGO

ADDENDUM NO. 01 TO CONTRACT NO. 1502R
For

31st Street Harbor - Coastal
3155 S. Lake Shore Drive
NEW CONSTRUCTION

DATE: Friday, February 26, 2010

NOTICE OF CHANGES IN CONTRACT DOCUMENTS

The following changes are hereby made in the Contract Documents.

Changes to DRAWINGS:

Change 1: Sheet CE-C2.2

- A. Changed Curve 1 Radius from 1438.32' to 119.86'
- B. Changed Curve 2 Radius from 960.69 to 80.06'
- C. Changed Curve 3 Radius from 2359.84' to 196.65'
- D. Changed Curve 4 Radius from 1693' to 141.08'

END OF ADDENDUM NO. 01