

Contractor: UBM, Inc.
Address: 223 W. Jackson Blvd., Suite 1200
City/State/Zip: Chicago, IL 60606
Phone Number: (312) 939-0505
Fax Number: (312) 939-0483

TO BE EXECUTED IN DUPLICATE

**BOOK 2:
PROJECT INFORMATION, INSTRUCTIONS, AND EXECUTION DOCUMENTS**

CONTRACT NO. 1292

**15th District Police Station
General Construction
5701 West Madison
Chicago Illinois
PD-015**

PUBLIC BUILDING COMMISSION OF CHICAGO



**Mayor Richard M. Daley
Chairman**

**Kevin S. Gujral
Interim Executive Director**

**Room 200
Richard J. Daley Center
66 West Washington Street
Chicago, Illinois 60602
312-744-3090
www.pbcchicago.com**

Any contract entered into as a result of this bid process is governed by the terms and conditions set forth in Book 1 "Standard Terms and Conditions for Construction Contracts (with Community Hiring requirement)" dated March 18, 2002 and incorporated as if fully set forth here by this reference; and by Book 2, Book 3, plans, drawings, exhibits, and attachments as appropriate.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

TABLE OF CONTENTS

DOCUMENT SUBMITTAL CHECKLIST 4

I. PROJECT INFORMATION 5

- A. GENERAL PROJECT INFORMATION 5
- B. TIME OF COMPLETION 6
- C. CONTINGENCY FUND 6
- D. TIME OF COMPLETION OF PUNCH LIST WORK 6
- E. COPIES OF DRAWINGS AND SPECIFICATIONS FURNISHED 6
- F. LIQUIDATED DAMAGES 6
- G. INSURANCE REQUIREMENTS 7
- H. NOTICES 10
- I. PREVAILING WAGE RATES 10
- J. COMMUNITY HIRING REQUIREMENTS AND INCENTIVES 10
- K. CONTRACTOR'S PROJECT MANAGER 11

II. PROPOSAL AND EXECUTION DOCUMENTS 12

- A. CONTRACTOR'S BID 12
- B. ACCEPTANCE OF THE BID 15
- C. CORPORATE RESOLUTION (IF A CORPORATION) 16

III. PROPOSAL SUPPORT DOCUMENTS 17

- A. BASIS OF AWARD (AWARD CRITERIA) 17
- B. UNIT PRICES 22
- C. INFORMATION TECHNOLOGY BID BREAKDOWN: 23

IV. ADDITIONAL DOCUMENTS TO BE EXECUTED 34

- AFFIDAVIT OF NONCOLLUSION 34
- SCHEDULE B - JOINT VENTURE AFFIDAVIT 35
- SCHEDULE C - LETTER OF INTENT FROM MBE/WBE 38
- SCHEDULE D - AFFIDAVIT OF GENERAL CONTRACTOR REGARDING MBE/WBE PARTICIPATION 40
- SCHEDULE E - REQUEST FOR WAIVER FROM MBE/WBE PARTICIPATION 42
- AFFIDAVIT OF UNCOMPLETED WORK 43
- AFFIDAVIT OF LOCAL BUSINESS 47
- STATEMENT OF BIDDER'S QUALIFICATIONS 48
- DISCLOSURE OF RETAINED PARTIES 50
- PERFORMANCE AND PAYMENT BOND 52

V. INSTRUCTIONS TO BIDDERS 56

- A. EXAMINATION OF DOCUMENTS BY BIDDER 56
- B. INTERPRETATIONS OR ADDENDA 56
- C. INSPECTION OF SITE 56
- D. PRE-QUALIFICATION OF BIDDERS 56
- E. COMPETENCY OF BIDDER 57
- F. SUBSTITUTIONS PRIOR TO BID DATE 57
- G. PREPARATION OF BID 57
- H. BID GUARANTEE: DEPOSIT AND TIME PERIOD 58
- I. ADMINISTRATIVE FEE 59
- J. BIDDER'S EXECUTION OF BID 59
- K. BASIS OF AWARD (AWARD CRITERIA) 59
- L. ALTERNATES 59
- M. UNIT PRICES 59
- N. AFFIDAVIT OF NON-COLLUSION 60

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

O. MBE AND WBE COMMITMENTS..... 60
P. AFFIDAVIT OF UNCOMPLETED WORK..... 60
Q. BIDDER'S FINANCIAL STATEMENT 60
R. DISCLOSURE AFFIDAVIT 60
S. AFFIDAVIT OF LOCAL BUSINESS..... 60
T. STATEMENT OF BIDDER'S QUALIFICATIONS..... 60
U. DISCLOSURE OF RETAINED PARTIES 60
V. SUBMISSION OF BID..... 61
W. WITHDRAWAL OF BIDS BEFORE BID OPENING..... 61
X. OPENING OF BIDS..... 61
Y. EVALUATION OF BIDS..... 61
Z. AWARD OF CONTRACT; REJECTION OF BIDS 61
AA. PERFORMANCE AND PAYMENT BOND AND INSURANCE..... 62
BB. ORDER OF PRECEDENCE OF COMPONENTS OF THE CONTRACT DOCUMENTS 62
CC. PROTESTS 62

DOCUMENT SUBMITTAL CHECKLIST

Two originals of the following documents are required at the time of bid opening. Please ensure that you have completed the forms and indicate such by placing an "X" next to each completed item:

1. _____ Contractor's Bid
2. _____ Bid Guarantee
3. _____ Administrative Fee
4. _____ Acceptance of the Bid
5. _____ Basis of Award (Award Criteria)
6. _____ Unit Prices
7. _____ Affidavit of Non-Collusion
8. _____ Schedule B – Affidavit of Joint Venture (if applicable)
9. _____ Schedule C – Letter of Intent from MBE/WBE, including current certification letter
10. _____ Schedule D – Affidavit of General Contractor Regarding MBE/WBE Participation
11. _____ Schedule E – Request for Waiver from MBE/WBE Participation
12. _____ Affidavit of Uncompleted Work

Current versions of the following documents must be on file with the Commission at the time of bid opening:

1. _____ Financial Statement
2. _____ Disclosure Affidavit
3. _____ Affidavit of Local Business, including business license
4. _____ Statement of Bidder's Qualifications

The Contractor is required to submit the following within five (5) days of Notice of Award.

1. _____ Disclosure of Retained Parties (or within 5 business days of bid opening)

I. PROJECT INFORMATION

A. General Project Information

The following specifications supplement Part IV. "Additional Documents to be Executed" and Part V. "Instructions to Bidders."

1. Bids will be received by the Public Building Commission of Chicago for the following in accordance with the Contract Documents set forth below:

**15th District Police Station
General Construction
5701 West Madison
PD-015**

2. **General Description of Scope of Work:**

- a) As described in the specifications, New construction of a 2-story structure with an adjacent parking lot.
- b) This description of Work is intended to be general in nature and is neither a complete description nor a limitation of the Work to be performed. The Contractor shall perform all Work described in the Contract Documents or reasonably inferable as necessary to produce the results specified therein, except to the extent specifically indicated in the Contract Documents to be the responsibility of others.

3. **User Agency: City Police Department**

4. **Commission's Representative's Name, Address, and Phone Number: H.J. Russell/Louis Jones Enterprises, J.V., 333 North Michigan Avenue, Suite 622, Chicago, IL 60651 (312) 782-8979**

5. **Architect's Name, Address, and Phone Number: VOA, 224 South Michigan Avenue, Suite 1400, Chicago, IL 60604 (312) 453-7606**

6. **Commission's Project Manager: Tom Coleman**

7. **Ward: 29**

8. **City Funded?: Yes**

9. **Do Bidders need to be Pre-Qualified? Yes (see Part V.D. "Pre-Qualification of Bidders" for details):**

10. **Inspection of Site**

11. In accordance with Section 3.03 "Site Conditions and Inspection," the Bidder is expected to inspect the Site of the Work. No allowance will be made for any difficulties that may be encountered in executing the Work due to any condition or situation that could have been discovered by inspection of the Site. Site inspection shall be arranged through **H.J. Russell/Louis Jones Enterprises, J.V., (312) 782-8979**

12. **Documents Available from:** Cushing and Color Chicago, 325 W. Huron, Suite 610, Chicago, Illinois 60610 (312) 266-8228
13. **Pre-Bid Meeting Date, Time, and Location:** Tuesday, October 29, 2002 at 10:00 a.m. in the 2nd Floor Board Room, Richard J. Daley Center, 66 West Washington Street, Chicago, IL 60602
14. **Bid Opening Date and Time:** Tuesday, November 12, 2002 at 10:00 a.m.
15. **Amount of Bid Deposit:** \$750,000.00
16. **Administrative Fee:** \$5,000.00
17. **Amount of Contingency Fund:** \$450,000.00
18. **Document Deposit:** \$None
19. **Cost for Additional Documents (per set):** At contractor's own expense
20. **Award of Contract**

Attention is called to Part V.Z. "Award of Contract; Rejection of Bids" for procedures regarding the award of the Contract.

B. Time of Completion

The Work shall be completed within **Five Hundred (500)** Calendar Days upon issuance of the Notice to Proceed.

C. Contingency Fund

Within the Contractor's Base Bid, a Contingency Fund shall be included in the amount specified above in Part I.A. for the exclusive use of the Commission at its sole discretion. Use of such funds shall require the written approval of the Executive Director. All unused portions of this Contingency Fund shall be returned to the Commission in the form of a deductive Change Order prior to Final Completion.

D. Time of Completion of Punch List Work

All final Punch List work shall be prosecuted expeditiously and completed, in total, within thirty (30) Days of the date of transmittal to the Contractor.

E. Copies of Drawings and Specifications Furnished

The Commission will furnish to the Contractor one (1) paper sepia and one (1) copy of Drawings and Specifications for the execution of the Work. The Contractor is responsible for obtaining additional copies at its own cost.

F. Liquidated Damages

1. The Contractor and the Commission understand and mutually agree that the date to begin the Work, the time of completion of the Work, Contract Completion Date, and the time of completion of Punch List Work, all as specified in the Contract, hereunder are essential conditions of this Contract. It is further mutually understood and agreed that the Work embraced in this Contract shall be commenced on a date to be specified in the Notice to Proceed.
2. The Contractor agrees that said Work shall be executed regularly, diligently, and uninterruptedly at such rate of progress as will ensure full completion thereof within the time specified. The Contractor and the Commission understand and agree that the time for the completion of the Work described herein is reasonable time. If the Contractor shall neglect, fail or refuse to complete the Work within the time herein specified, or any proper extension thereof granted by the Commission, then the Contractor and its surety do hereby agree to pay to the Commission the amount of

Completion of the Work	\$2,000.00 per Day
------------------------	--------------------

Completion of Punch List Work	\$2,000.00 per Day
-------------------------------	--------------------

not as a penalty but as liquidated damages for such breach of contract as herein set forth for each and every Day that the Contractor shall be in default after time stipulated in the Contract for completing the Work and/or the Punch List Work.

3. The Commission may recover said liquidated damages by deducting the amount thereof out of any monies due or that may become due the Contractor. Liquidated damages, if any, will be calculated on completion of the Work and submission of the Contractor's final pay request. The amount of liquidated damages due to the Commission under this provision will bear compound interest at the rate of 5% per annum, compounded monthly from the date of the Notice to Proceed to the date of approval of a deductive change order for liquidated damages. Should the total amount of liquidated damages due under all provisions of this Contract exceed the amount of the Commission's retainage, compound interest on the amount over and above the retainage will continue to accrue until the entire amount of liquidated damages and compound interest is paid to the Commission.
4. Completion of the Work, for the purposes of this section only, shall occur upon Substantial Completion of all of the Work required by the Contract Documents. Completion of Punch List Work, for the purposes of this section only, shall occur upon the Architect's acceptance of Punch List Work.

G. Insurance Requirements

The Contractor must provide and maintain at Contractor's own expense, until Contract completion and during the time period following final completion if Contractor is required to return and perform any additional work, the insurance coverages and requirements specified below, insuring all operations related to the Contract.

A. Insurance To Be Provided By the Contractor

1) Workers Compensation and Employers Liability

Workers Compensation Insurance, as prescribed by applicable law covering all employees who are to provide a service under this Contract and Employers Liability coverage with limits of not less than \$1,000,000 each accident or illness.

2) Commercial General Liability (Primary and Umbrella)

Commercial General Liability Insurance or equivalent with limits of not less than \$5,000,000 per occurrence for bodily injury, personal injury, and property damage liability. Coverages must include the following: All premises and operations, products/completed operations, (for minimum of two (2) years following project completion), explosion, collapse, underground, separation of insureds, defense, and contractual liability (with no limitation endorsement). The Public Building Commission, City of Chicago, HJ Russell & Company, Louis Jones Enterprise Joint Venture, and VOA are to be named as an additional insured on a primary, non-contributory basis for any liability arising directly or indirectly from the work.

3) Automobile Liability (Primary and Umbrella)

When any motor vehicles (owned, non-owned and hired) are used in connection with work to be performed, the Contractor must provide Automobile Liability Insurance, including MSC90 Endorsement (if applicable) with limits of not less than \$2,000,000 per occurrence for bodily injury and property damage. The Public Building Commission, City of Chicago, HJ Russell & Company, Louis Jones Enterprise Joint Venture, and VOA are to be named as an additional insured on a primary, non-contributory basis.

4) Contractors Pollution Liability

When any work is performed which may cause a pollution exposure, Contractors Pollution Liability must be provided covering bodily injury, property damage and other losses caused by pollution conditions that arise from the Contract scope of services with limits of not less than \$1,000,000 per occurrence. Coverage must include completed operations, contractual liability, defense, excavation, environmental cleanup, remediation (including UST removal) and disposal. When policies are renewed or replaced, the policy retroactive date must coincide with or precede, start of work on the Contract. A claims-made policy which is not renewed or replaced must have an extended reporting period of two (2) years. The Public Building Commission, City of Chicago, HJ Russell & Company, Louis Jones Enterprise Joint Venture, and VOA are to be named as an additional insured.

5) Professional Liability

When any architects, engineers, construction managers or other professional consultants perform work in connection with this Contract, Professional Liability Insurance covering acts, errors, or omissions must be maintained with limits of not less than \$2,000,000. Coverage must include contractual liability. When policies are renewed or replaced, the policy retroactive date must coincide with, or precede, start of work on the Contract. A claims-made policy which is not renewed or replaced must have an extended reporting period of two (2) years.

6) Valuable Papers

When any plans, designs, drawings, specifications and documents are produced or used under this Contract, Valuable Papers Insurance must be maintained in an amount to insure against any loss whatsoever, and must have limits sufficient to pay for the re-creation and reconstruction of such records.

7) Property

Contractor must be responsible for all loss or damage to personal property (including but not limited to material, equipment, tools and supplies) owned, rented, or used by Contractor.

B. Additional Requirements

The Contractor must furnish the Public Building Commission, 50 W. Washington, Department of Procurement, Daley Center, Room 200, Chicago, IL. 60602, original Certificates of Insurance, or such similar evidence, to be in force on the date of this Contract, and Renewal Certificates of Insurance, or such similar evidence, if the coverages have an expiration or renewal date occurring during the term of this Contract. The Contractor must submit evidence of insurance to the Public Building Commission prior to Contract award. The receipt of any certificate does not constitute agreement by the Public Building Commission that the insurance requirements in the Contract have been fully met or that the insurance policies indicated on the certificate are in compliance with all Contract requirements. The failure of the Public Building Commission to obtain certificates or other insurance evidence from Contractor is not a waiver by the Public Building Commission of any requirements for the Contractor to obtain and maintain the specified coverages. The Contractor must advise all insurers of the Contract provisions regarding insurance. Non-conforming insurance does not relieve Contractor of the obligation to provide insurance as specified herein. Nonfulfillment of the insurance conditions may constitute a violation of the Contract, and the Public Building Commission retains the right to stop work until proper evidence of insurance is provided, or the Contract may be terminated. The insurance certificate must reference the project name and contract number.

The insurance must provide for 60 days prior written notice to be given to the Public Building Commission in the event coverage is substantially changed, canceled, or non-renewed.

Any deductibles or self-insured retentions on referenced insurance coverages must be borne by Contractor.

The Contractor agrees that insurers waive their rights of subrogation against the Public Building Commission, its employees, elected officials, agents, or representatives.

The coverages and limits furnished by Contractor in no way limit the Contractor's liabilities and responsibilities specified within the Contract or by law.

Any insurance or self-insurance programs maintained by the Public Building Commission do not contribute with insurance provided by the Contractor under the Contract.

The required insurance to be carried is not limited by any limitations expressed in the indemnification language in this Contract or any limitation placed on the indemnity in this Contract given as a matter of law.

The Contractor must require all subcontractors to provide the insurance required herein, or Contractor may provide the coverages for subcontractors. All subcontractors are subject to the same insurance requirements of Contractor unless otherwise specified in this Contract.

If Contractor or subcontractor desire additional coverages, the party desiring the additional coverages is responsible for the acquisition and cost.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

The Public Building Commission maintains the right to modify, delete, alter or change these requirements.

C. Insurance To Be Provided By the Commission

1. Builder's Risk

- a) The Commission is providing a Builder's Risk Policy with an "All Risk" endorsement for this project. However, the policy is based on a \$5,000.00 deductible, applicable to all losses for each occurrence. Therefore, the Contractor shall be solely responsible for any and all losses up to \$5,000.00 and for the first \$5,000.00 for any loss with exceeds \$5,000.00 and is covered by the Builder's Risk Policy. Loss, if any, under this insurance coverage is to be adjusted with the Commission, and made payable to the Commission. Such insurance shall cover all items of labor and materials connected with the Work, whether in or adjacent thereto, materials in place or to be used as part of the permanent construction, including surplus materials, shanties, protective fences, bridges or temporary structures, miscellaneous materials and supplies incident to the Work and such scaffolding, staging, towers, forms, and equipment as are not owned or rented by the Contractor, the cost of which is included in the Base Contract Price.
- b) Exclusions: The insurance provided by the Commission under this provision does not cover any tools, apparatus, machinery, scaffolding, hoists, forms, staging, and shoring commonly referred to as construction equipment, which may be in use on the Project, capital value of which is not included in the Work. The Contractor shall make its own arrangements for any insurance that Contractor may require on such equipment.

H. Notices

In accordance with Section 22.05 "Notices," Notices must be addressed as follows:

1. If to the Commission, notices must be addressed to the attention of the **Tom Coleman** with copies to: **H.J. Russell/Louis Jones Enterprises, J.V., 333 North Michigan Avenue, Suite 622, Chicago, IL 60651**
2. If to the Contractor, notices must be sent to the address identified on the title page of this Book 2 with copies to: **H.J. Russell/Louis Jones Enterprises, J.V., 333 North Michigan Avenue, Suite 622, Chicago, IL 60651** and the Contractor's Bonding Company

I. Prevailing Wage Rates

Prevailing wage rates in effect at the time of issuance of these Contract Documents are attached. One resource for determining the current prevailing wage rate is the Internet site www.state.il.us/agency/idol/CM/countym.htm maintained by the State of Illinois Department of Labor.

J. Community Hiring Requirements and Incentives

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

This Contract is subject to community hiring requirements and incentives. See Part III "Basis of Award (Award Criteria)" and Section 21.03 "Chicago Residents as Employees" for details.

K. Contractor's Project Manager

Contractor's full-time Project Manager is required at the Site.

II. PROPOSAL AND EXECUTION DOCUMENTS

A. Contractor's Bid

The Contractor hereby acknowledges receipt of the Contract Documents for Contract No. 1292 containing a full set of Contract Documents, including, but not limited to, a) Standard Terms and Conditions (Book 1), b) Addenda Nos. (none unless indicated here) Addendum No. 1 dated 10/25/02, Addendum No. 2 dated 10/31/02,
Addendum No. 3 dated 11/7/02

c) Project Information, Instructions, and Execution Documents (Book 2), d) Technical Specifications (Book 3), and e) Plans and Drawings.

Further, the Contractor, having inspected the Site and become familiar with the conditions affecting the cost of the Work and with the requirements of the Contract, hereby proposes to furnish all labor, necessary tools, materials and other work necessary to perform and complete in a workmanlike manner the TYPE OF WORK for PROJECT located at the Site designated as required by and in strict accordance with the Contract Documents for the Base Contract Price listed on the next page. It is stipulated that said Base Contract Price includes a Contingency Fund as specified in Part I. "Project Information."

The agreement between the parties includes not only this instrument, but also the remaining Contract Documents as described in the Standard Terms and Conditions, and all of which shall be binding on the parties hereto.

Time is of the essence of this Contract. The Contractor agrees that it will commence the performance of the Work on the date set forth in the Notice to Proceed issued by the Commission and that it will complete the Work within the time set forth in Part I "Project Information."

The Base Contract Price listed below, as adjusted from time to time pursuant to the Contract Documents, shall be full compensation to the Contractor for having well and faithfully completed the Work, free and clear of all claims, liens, and charges whatsoever, of any kind or nature, and in full compliance with the Contract.

Payment for the Work will be made in the manner set forth in the Standard Terms and Conditions.

The Contractor warrants that it has not employed any person to solicit or secure this Contract upon any agreement for a commission, percentage, brokerage, or contingent fee. Breach of this warranty shall give the Commission the right to terminate the Contract, or, at its discretion, to deduct from the Contract Price or consideration the amount of such commission, percentage, brokerage, or contingent fees. This warranty shall not apply to any commission payable by the Contractor upon contracts or sales secured or made through bona fide established commercial or selling agencies maintained by the Contractor for the purpose of securing business.

The Contractor, being duly sworn, deposes and says on oath that no disclosures of ownership interests have been withheld; the information provided therein to the best of its knowledge is current; and the undersigned proposes to furnish the insurance and the Performance and Payment Bond required by the Contract Documents.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

	DIVISION	\$ AMOUNT
Sitework	2	1,380,860
Concrete	3	450,000
Masonry	4	1,600,000
Steel	5	650,000
Carpentry	6	157,000
Roofing/Waterproofing/Sealants	7	477,000
Doors & Windows	8	494,000
Finishes	9	540,000
Specialty Items	10	190,000
Equipment	11	473,000
Furnishings	12	18,000
Special Construction	13	50,000
Vertical Transportation	14	40,000
Mechanical	15	1,766,000
Electrical	16	1,115,000
Information Technology	17	601,813
Winter Conditions		30,000.00
General Conditions		609,827.00
Fee		375,000.00
SUB-TOTAL		11,017,500
Allowances		\$0.00
Commission's Contingency Fund		\$450,000.00
TOTAL BASE BID		11,467,500

gm 11/14/02
gm 11/14/02

AWARD CRITERIA FIGURE (See Line 15 of Award Criteria Formula):

(10,917,060)

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

ALTERNATES (if any):

Accepted by
the
Commission

Alternate Description

Proposed Alternate
Price

Yes No

-
-
-
-

Alternate #1 -	Construction Waste Management
Alternate #2 -	Flooring Changes
Alternate #3 -	Structural Steel Recycled Content
Alternate #4 -	

\$ 8,000⁰⁰
 \$ 76,600⁰⁰
 \$ 0.00
 \$ _____

BASE CONTRACT PRICE (to be completed by the Commission): _____

Eleven Million Five Hundred Fifty Two Thousand
One Hundred ^{00/100} dollars
(\$ 11,552,100.00) gm

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

B. Acceptance of the Bid

IN WITNESS WHEREOF, the parties hereto have caused this instrument to be executed in two (2) original counterparts the day and year first above written.

PUBLIC BUILDING COMMISSION OF CHICAGO

[Signature]
Secretary

[Signature]
Chairman

CONTRACTING PARTY

(Print or type names underneath all signatures)

UBM, Inc.
Contractor Name

223 W. Jackson, Chicago, IL 60606
Address

If a Corporation:

By [Signature]
Sandra D. Jiles

President
Title of Signatory

ATTEST:
By [Signature]
Sham Dabadghao

Secretary
Title

CORPORATE SEAL

If a Partnership:

Partner

Address

Partner

Address

Partner

Address

If a Sole Proprietorship:

Signature

NOTARY PUBLIC

Subscribed and sworn to before me on this 12th day of November, 2002.

[Signature]
Notary Public Signature
Commission Expires: 12/6/05



PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

C. Corporate Resolution (if a Corporation)

I, the undersigned, DO HEREBY CERTIFY that the following is a complete, true and correct copy of certain preambles and resolutions of the board of directors of

IBM, Inc.
a corporation duly organized and existing under the laws of the State of Illinois and authorized to do business in the State of Illinois, which resolutions were duly adopted at a duly called meeting of said board held on June 22, 1989, ~~XX~~, a quorum being present, and are set forth in the minutes of said meeting; that I am the keeper of the corporate seal and of the minutes and records of said corporation; and that the said resolutions have not been rescinded or modified:

WHEREAS, this corporation submitted a bid, dated November 12, 2002 to the Public Building Commission of Chicago, for Contract No. 1292 of said Commission;

NOW, THEREFORE, BE IT RESOLVED: That the president or vice president and the secretary or assistant secretary of this corporation be, and they are hereby, authorized and directed to execute contracts for and on behalf of and under the name and seal of this corporation; and

BE IT FURTHER RESOLVED: That the aforesaid officers of this corporation be, and they are hereby, authorized and directed to execute and deliver to the Commission, for and on behalf of this corporation, such other and all documents as may be necessary or pertinent to a contract, and to do and perform any and all other acts relative thereto.

I FURTHER CERTIFY that the following-named persons are the officers of this corporation duly qualified and now acting as such:

- President: Sandra D. Jiles
- Vice President: Rohit Patel
Sham Dabadghao
- Secretary: _____
- ~~X~~ Sr. Vice Pres. Ram P. Singh
- Vice President _____
- ~~X~~ Marvin Wilson
- Chairman: Paul King

IN WITNESS WHEREOF, I have hereunto subscribed my name and affixed the seal of said corporation, this 12th day of November, 2002.

Sham Dabadghao
Secretary Sham Dabadghao

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

III. PROPOSAL SUPPORT DOCUMENTS

A. Basis of Award (Award Criteria)

To promote the intended goal of economic opportunity and maximize the use of minority personnel on this project, the Public Building Commission of Chicago has established the Award Criteria formula for the purpose of evaluating proposals and awarding the contract. A contract in the amount of the total Base Bid or Base Contract Price will be awarded to the responsible bidder with the lowest Award Criteria Figure. The Public Building Commission of Chicago reserves the right to check all calculations for accuracy. The fulfillment of the Award Criteria does not abrogate the responsibilities of the Contractor to comply with the federal and state requirements under the *Equal Employment Act and the Illinois Human Rights Act*.

1. Instructions

The Bidder shall complete the Award Criteria Formula and transfer the final Award Criteria Figure - Line 15 to the space provided on the itemized proposal sheet. Failure to complete the formula may be cause for rejection of the Bidder's proposal. The successful bidder will be held responsible for adhering to the figures submitted in Lines 1, 2, 4, 6, 8, 10, and 12 during construction of the project.

Lines 2, 4, and 6 in the formula shall not be greater than fifty percent (50%) in each category for the sole purpose of determining award of the contract. Similarly, lines 8, 10 and 12 shall not be greater than ten (10%) percent in each category for the purpose of award criteria only. The fifty percent (50%) and ten percent (10%) goals are not intended to restrict the total number of minority and female employees to be used on the project, but only to establish limiting figures for use in the formula. Journeyworker includes journeyworkers from the major trades listed herein, and the teamsters. Watchmen and custodial workers are not creditable in the formula.

2. Award Criteria Formula

LINE 1.	Base Bid, in figures	<u>11,467,500.00</u>
LINE 2.	Percentage of Journeyworkers hours that the Contractor proposes to be worked by minority Journeyworkers during construction of the project. (Maximum figure 0.50)	<u>50%</u>
LINE 3.	Multiply Line 2. X Line 1. x 0.04	<u>229,350.00</u>
LINE 4.	Percentage of the total Apprentice hours that the Contractor proposes to be worked by minority Apprentices during construction of the project. (Maximum figure 0.50)	<u>50%</u>
LINE 5.	Multiply Line 4. X Line 1. x 0.03	<u>172,012.50</u>
LINE 6.	Percentage of the total Laborer hours that the Contractor proposes to be worked by minority Laborers during construction of the project. (Maximum figure 0.50)	<u>50%</u>
LINE 7.	Multiply Line 6. X Line 1. x 0.01	<u>57,337.50</u>
LINE 8.	Percentage of the total Journeyworker hours that the Contractor proposes to be worked by female Journeyworkers during construction of the project. (Maximum figure 0.10)	<u>10%</u>
LINE 9.	Multiply Line 8. X Line 1. x 0.04	<u>45,870.00</u>



PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

LINE 10. Percentage of the total Apprentice hours that the Contractor proposes to be worked by female apprentices during construction of the project. (Maximum figure 0.10)	10%
LINE 11. Multiply Line 10. X Line 1. x 0.03	34,402.50
LINE 12. Percentage of the total Laborer hours that the Contractor proposes to be worked by female Laborers during construction of the project. (Maximum figure 0.10)	10%
LINE 13. Multiply Line 12. X Line 1. x 0.01	11,467.50
LINE 14. Summation of lines 3, 5, 7, 9, 11, & 13	550,440.00
LINE 15. Subtract Line 14 from Line 1 (=" Award Criteria Figure")	10,917,060.00
Award Criteria Figure (Insert Line 15 of Award Criteria Formula):	\$ 10,917,060.00

3. Community Hiring Bonuses

In order to encourage maximum employment of interest and available residents of the project community on this project, the following bonus calculations shall apply:

- a) In calculating the hours worked by minority and women journeyworkers, apprentices, and laborers under the Award Criteria set out in Part III.A. "Basis of Award (Award Criteria)," all hours worked by minority and women journeyworkers, existing apprentices, and laborers who are residents of the project community shall be multiplied by 1.5.
- b) In calculating the hours worked by minority and women apprentices under the Award Criteria set out in Part III "Proposal Support Documents," all hours worked in new apprenticeships by minority and women apprentices who are residents of the project community shall be multiplied by 2.0.

Definitions

"Actual residents of the City of Chicago" shall mean persons domiciled within the City of Chicago. The domicile is an individual's one and only true, fixed, and permanent home and principal establishment.

"Residents of the project community" shall mean persons domiciled within the Ward in which the Site is located.

"New Apprenticeship" shall mean an apprenticeship begun for a person who has not held an apprenticeship card within ninety (90) days prior to beginning the project.

4. Liquidated Damages

The Contractor hereby consents and agrees that, in the event that it fails to comply with each of the minimum commitments submitted with this Proposal on Lines 2, 4, 6, 8, 10 and 12 of the Award Criteria Formula, covering minority and female Journeyworkers, apprentices, and laborers respectively, the following shall apply.

If the total hours in any category for which a percentage is assigned in Lines 2, 4, 6, 8, 10, or 12 of the Award Criteria equals zero at the completion of the work, then a net deficiency of the entire percentage

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

assigned will be deemed to exist. For any net deficiency in each category, the following amounts shall be deducted as liquidated damages from monies due the Contractor and the Contract Sum modified accordingly:

- a) For each full one (1%) percent deficiency of minority Journeyworkers not utilized – seventeen and ninety three hundredths cents per each hundred dollars of the base bid calculated as follows:

$$\frac{\text{Line 1} \times 0.1793}{100}$$

Each one (1%) percent deficiency toward the goal for female Journeyworkers (Line 8) shall be calculated in the same way.

- b) For each full one (1%) percent deficiency of minority apprentices not utilized – sixteen and ninety three hundredths cents per hundred dollars of the base bid calculated as follows:

$$\frac{\text{Line 1} \times 0.1693}{100}$$

Each one (1%) percent deficiency toward the goal for female apprentices (Line 10) shall be calculated in the same way.

- c) For each one (1%) percent deficiency of minority laborers not utilized – fourteen and ninety three hundredths cents per each hundred dollars of the base bid calculated as follows:

$$\frac{\text{Line 1} \times 0.1493}{100}$$

Each one (1%) percent deficiency toward the goal for female laborers (Line 12) shall be calculated in the same way.

- d) Liquidated damages, if any, will be calculated for the first pay requests reflecting fifty percent (50%) completion, seventy-five percent (75%) completion, and ninety percent (90%) completion, respectively, based upon the Contractor's pay request together with all attendant certified payrolls and other required documentation of minority and women employment. The accrued liquidated damages and interest will be added to the retention provided elsewhere in this contract. The amount of liquidated damages due to the Commission under this provision will bear compound interest at the rate of 5% per annum, compounded monthly from the date of the Notice to Proceed to the date of approval of a deductive change order for liquidated damages. Should the total amount of liquidated damages due under all provisions of this contract exceed the amount of the Commission's retainage, compound interest on the amount over and above the retainage will continue to accrue until the entire amount of liquidated damages and compound interest is paid to the Commission.
- e) The Commission is aware that certain subcontract agreements under this contract may require subcontractors to contribute to payment of liquidated damages assessed under this provision. Should enforcement of subcontract liquidated damages provisions result in an aggregate total of subcontractor liquidated damages greater than the liquidated damages assessed hereunder against Contractor, then Contractor must pay the excess pro rata as a bonus to each subcontractor exceeding its subcontract commitments for minority or women employment, or both.

5. Reporting

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

In accordance with this commitment, the Contractor must submit both the Contractor's Payroll Record Form and the Contractor's Recapitulation of Minority and Female Worker Hours and Percentages Form on a monthly basis. All Subcontractors shall be listed on the Contractor's Recapitulation Form whether active or not. For the purpose of this report, the following group categories will be used:

- a) The classification "White" includes person of Indo-European descent.
- b) The classification "Black" or "African-American" includes persons having origins in any of the black racial groups of Africa.
- c) The classification "Hispanic" includes persons whose origins are from Mexico, Puerto Rico, Cuba, Central or South America, the Caribbean Islands or other Spanish culture or origin, regardless of race.
- d) The classification "Native American" includes persons who are Native Americans by virtue of tribal association.
- e) The classification "Asian-Pacific" includes persons whose origins are from East Asia, Southeast Asia, the Pacific Islands or the Indian sub-continent.
- f) The classification "Other" includes qualified individuals with disabilities who meet legitimate skill, experience, education or other requirements of employment positions held or sought and who perform the essential function with or without reasonable accommodation and other groups or other individuals found by the Public Building Commission of Chicago to be socially and economically disadvantaged and to have suffered actual racial or ethnic discrimination and decreased opportunities to compete in Chicago area markets.

6. Major Trades

Asbestos Workers	Operating Engineers
Boiler Makers	Painters
Bricklayers	Pile Driver Mechanics
Carpenters	Pipe Fitters/Steam Fitters
Cement Masons	Plasterers
Electricians	Plumbers
Elevator Construction	Roofers
Glaziers	Sheet Metal Workers
Mechanists	Sprinkler Fitters
Machinery Movers	Technical Engineers
Ornamental Iron Workers	Tuck Pointers
Lathers	

For approval of other trades for consideration in the Award Criteria Formula, written approval should be requested from the Commission.

7. Trade Participation - For Information Only

The following information must be supplied by the Contractor for the purposes of evaluating figures supplied in the Award Criteria Formula. It is understood that these figures are estimates only and are not to be considered as limiting in any manner actual participation on the project.

Anticipated levels of minority participation, to be expressed as percentages, must be supplied for each trade, whether attributable to the Contractor's work force or any Subcontractor which will be active on this project.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

TRADE PARTICIPATION

General Conditions
Concrete, Excavating
Masonry, Steel
Carpentry
Doors, Frames
Plumbing, HVAC
Electrical

PERCENT OF MINORITY

25% MBE 5% WBE

25% MBE 5% WBE

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

B. Unit Prices

Unit prices provided below in accordance with the provisions of the detailed Specifications may be used as the basis for adjustments to the Contract Price in the event that the quantities of Work required by the Contract Documents are increased or decreased. However, the Commission reserves the right to negotiate the unit prices. Attention is called to Part V.M "Unit Prices" for provisions regarding unit prices.

	TYPE OF WORK	AMOUNT	UNIT(S)
1.	Overdig Excavation *	50.75	Per CU. YD.
2.	Engineered Backfill *	57.25	Per CU. YD.
3.	Unforeseen Foundation Obstruction Removal *	583.25	Per HOUR
4.	Temporary Site Fencing *	3.90	Per Lineal FOOT
5.	Topsoil *	38.00	Per CU. YD.
6.	Landscape Plant Material *		
7.	Dwarf Korean Lilac (Syringa M. Palibinina), Size: 30"	43.00	EACH
8.	Dense Yew (Taxus Densiformis), Size: 24"	41.00	EACH
9.	Little Princess Spirea (Spirea J. Little Princess), Size: 24"	39.00	EACH
10.	STELLA D'ORO DAYLILLY (HEMEROCALLIS STELLA D'ORO), SIZE: 1 GAL	16.25	EACH
11.	Purpleleaf Wintercreeper (Euonymus Fl Coloratus), Size: 4"	4.75	EACH
12.	Gro Low Sumac (Rhus A. Grow Low), Size: 24"	34.50	EACH
13.	Techny Arborvitae (Thuja O. Technyi), Size: 6' Height	325.00	EACH
14.	Vernal Witchnazel (Hamamelis Vernalis), Size: 6' Height	325.00	EACH
15.	Erromena Hosta (Hosta U. Erromena), Size: 1 Gallon	16.25	EACH
16.	Peking Cotoneaster (Cotoneaster Acutifolia), Size: 30"	39.00	EACH
17.			
18.			
19.			
20.			

* Unit Prices are defined in Specification Section 01270 [Book 3]

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

C. INFORMATION TECHNOLOGY BID BREAKDOWN:

The following spreadsheets are included to provide detailed bid breakdown of the Information Technology Systems as referenced in Sections 17110, 17300, 17400, 17420 and 17700. Fill out the sheet for each specification, add the Sub-Totals together on the Spreadsheet at the end of this Section and insert the Total in the Information Technology line item on page 33.

Section 17110 Price and Quantity Bid Breakdown of Horizontal & Vertical Wiring and Overhead paging Components - Base Bid Breakdown

<u>Item</u>	<u>Scope Of Work</u>	<u>Qty</u>	<u>Unit Price</u>	<u>Extended Price</u>
1	Four (4) port, single-gang face plate w/jacks and SM LC coupler, ivory (STO)	159	\$ 210	\$ 33,390
2	Single (1) port, single-gang face plate w/jack (NSTO)	58	\$ 115	\$ 6,670
3	4-pair UTP plenum Data cable, Red	34K	\$ 388	\$ 13,192
4	4-pair UTP plenum Data cable, Green	44K	\$ 388	\$ 17,072
5	4-pair UTP plenum Data cable, White	34K	\$ 271	\$ 9,214
6	SM fiber plenum rated 2 strand	34K	\$ 310	\$ 10,540
7	SC SM fiber connector	636	\$ 20	\$ 12,720
8	Modular patch panels 48 port w/wire management front and back	8	\$ 385	\$ 3,080
9	Modular patch panels 24 port w/wire management front and back	2	\$ 200	\$ 400
10	Modular patch panels 24 port (cross connecting) w/wire management front and back	4	\$ 300	\$ 1,200
11	Fiber Shelf (support 144 SC connectors)	3	\$ 340	\$ 1,020
12	SC dplx adapter panel (holds 6 SC couplers)	36	\$ 22	\$ 792
13	SC SM dplx coupler	216	\$ 10.32	\$ 2,230
14	LC SM dplx coupler	0	\$ 0	\$ 0
15	LC SM dplx connector	0	\$ 0	\$ 0
16	LC-LC SM duplex 8 ft.	25	\$ 70.95	\$ 1,774
17	LC-LC SM duplex 10 ft.	25	\$ 71.50	\$ 1,788
18	LC-LC SM duplex 15 ft.	25	\$ 72.50	\$ 1,813
19	LC-LC SM duplex 25 ft.	1 25	\$ 74.25	\$ 1,856
20	110 wiring block kit w/C5's, label holders & labels	0	\$ 67.00	\$ 0
21	110 wiring block kit w/C4's, label holders & labels	2	\$ 67.00	\$ 134
22	Modular patch cord 7 Ft, Gray	25	\$ 6.60	\$ 165
23	Modular patch cord 10 Ft, Gray	25	\$ 7.26	\$ 182
24	Modular patch cord 25 Ft, Gray	25	\$ 10.73	\$ 268
25	Modular patch cord 50 Ft, Gray	25	\$ 16.50	\$ 413
26	7' x 19" black rack (45 RMS)	3	\$ 232	\$ 696
27	Double-sided vertical cable management	5	\$ 260	\$ 1,300
28	Horizontal wire management	0	\$ 70.00	\$ 0
29	XLBET Frame	1	\$ 1862	\$ 1,862
30	Eight inch (8") ceiling speakers w/assembly	2	\$ 90	\$ 180

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

13	SC SM dplx coupler	\$ 10	\$ 9
14	LC SM dplx coupler	\$ 0	\$ 0
15	LC SM dplx connector	\$ 0	\$ 0
16	LC-LC SM duplex 8 ft.	\$ 70.95	\$ 63.85
17	LC-LC SM duplex 10 ft.	\$ 71.50	\$ 64.35
18	LC-LC SM duplex 15 ft.	\$ 72.50	\$ 65.25
19	LC-LC SM duplex 25 ft.	\$ 74.25	\$ 66.82
20	110 wiring block kit w/C5's, label holders & labels	\$ 67	\$ 60.50
21	110 wiring block kit w/C4's, label holders & labels	\$ 67	\$ 60.50
22	Modular patch cord 7 Ft, Gray	\$ 6.50	\$ 5.85
23	Modular patch cord 10 Ft, Gray	\$ 7.26	\$ 6.53
24	Modular patch cord 25 Ft, Gray	\$ 10.73	\$ 9.45
25	Modular patch cord 50 Ft, Gray	\$ 16.50	\$ 14.85
26	7' x 19" black rack (45 RMS)	\$ 232	\$ 208.8
27	23' black rack	\$ 0	\$ 0
28	Double-sided vertical cable management	\$ 260	\$ 234
29	Horizontal wire management	\$ 70.	\$ 63.
30	XLBET Frame	\$ 1866	\$ 1675.6
31	Eight inch (8") ceiling speaker assembly	\$ 90	\$ 81
32	Plenum Speaker Wire	\$ 120	\$ 108
33	(1) V-1030C 5-watt horn for locker room if no finished ceiling	\$ 130	\$ 117
34	(1) V-2003A page interface with all call	\$ 570	\$ 513
35	(1) V-4024B power supply	\$ 200	\$ 180
36	Plenum Connector	\$ 5	\$ 4.5
37	Plenum Top Hat	\$ 35	\$ 31.5
38	IG Power Strip	\$ 200	\$ 180
39	25 pair Amphenol Cable (Category 6)	\$ 60	\$ 54
40	25 pair Amphenol Connector	\$ 60	\$ 54.
41	Additional space as required	\$	\$
		\$	\$
		\$	\$
		\$	\$
		\$	\$
		\$	\$
		\$	\$
		\$	\$
		\$	\$
		\$	\$
		\$	\$
		\$	\$

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

Section 17300 Price and Quantity Bid Breakdown of
Comdial FX II Telephone System - Unit Price Breakdown

	Description	Item	Quantity	Unit Cost	Total
1.	FXII MAIN CABINET	FXII-01	1	1000	1000
2.	FXII EXPANSION CABINET	FXCBX-II	3	650	1950
3.	FXII CPU CARD	FXCPU-2	1	500	500
4.	FXII SCSI EXPANSION KIT	FXII-EXP	3	550	1650
5.	FXII SERVICES BOARD	FXSRV2-II	1	500	500
6.	16-Port Digital Station Board	FXLDS-16	15	900	13500
7.	16-Port Loop Start C.O. Line Board CID	FXCMW-16	3	1688	5064
8.	Digital Interface Line Board	FXTI-24	1	1050	1050
9.	T1 Synchronization Card	DXOPT-SYN	1	290	290
10.	FXII MAUX CARD	FXINT-MAUXII	1	275	275
11.	Communication Card	FXCOM232	1	175	175
12.	EXPANSION CABINET SOFTWARE	FXISW-EXP	3	1050	3150
13.	4 PORT VOICEMAIL DIGITAL	WBERIVPC-4	1	4200	4200
14.	4-Port upgrade Boards	IVPC	2	1295	2590
15.	COMPAQ COMPUTER W/ MONITOR	CC-1	1	1500	1500
16.	Printer (for FXII SMDR Reports)	HP-820	1	240	240
17.	Smart UPS 1400 Watt (Battery backup for Voicemail-15 minutes)	APC Backup-UPS Pro	1	800	800
18.	12-line LCD speaker phone	8012S	196	200	39200
19.	24-line LCD speaker phone	8024S	2	220	440
20.	64-button DSS/BLF console	IB64X	2	230	460
21.	Single Line Analog Phones (red for power fail) - See 2.2ii	i.e., Southwest Bell Freedom	8	35	280
22.	CD player with repeat	Discman	1	90	90
23.	Classical CD Cassette	CD2	1	20	20
24.	Amplifier (for CD player)	Bogen GA2	1	85	85
25.	TTY DESK UNIT	AP-DIHP	1	600	600
26.	TTY PAYPHONE	UTM-120	1	1200	1200
27.	CANON FAX MACHINES	L SERIES 9000	3	1200	3600
28.	PLANTRONICS HEADSETS	H51-M12	12	140	1680
29.	BATTERY BACKUP	BBLFXII	1	400	400
Sub-Total					86489

Section 17300 Bid Breakdown for Project Management and
Implementation of Comdial FX II Telephone System.

Description	Requirements	Cost
Kickoff	Reviewing overview design and project with PBC designees for required features and functionality and publish appropriate recommendations for review.	

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

	Attend a pre-construction meeting. 8 Hours @ 55 /hr. Total	440
Design	Gathering end-user data, including names, positions, titles, functions, line information, voice mail profile information, hours of operation, and other operational details. Holding meetings with PBC designees to determine features, call flows, telephone design, voice mail design, scripts, and other design details required to program the system, including the identification of special applications. Providing detailed design documents, including drawings, to PBC designees once system design is complete. Coordinating floor plans with system design, i.e. assigning extensions numbers and names are coordinated with numbered jack locations. Creating detailed cut-sheets identifying each port, its program components, and its wiring terminations. 40 Hours @ 55 /hr. Total	2200
Project Management	Coordination with customer, including meeting. Coordination with program team (PBC designees). Participating in problem resolution until installation is complete (see Technical Support section for definition) Coordinating and participating in customer support activities on the first day of operation. Preparation of 3 sets of full system documentation manuals, including information on system design, customer data, line detail, station programming detail, copies of button maps, full data base printouts, voice mail scripts, and floor plans with extensions and jack numbers (as-builds). 40 Hours @ 55 /hr. Total	2200
Programming	FXII Programming and documentation. Voice Mail programming and recording. Full system testing. Labeling telephones, etc. 35 Hours @ 80 /hr. Total	2800
Installation	Installation includes but, is not limited to the following: Rack mounting FXII, Voice mail system, supervisor terminal, and printer. Mounting and termination of all cross and connecting blocks. Installing music-on-hold and Caller ID units. Cross connecting and testing all station ports. Installing and testing all digital phones including the documentation of each serial number. Cross connecting and testing all central office lines. Wiring 8 lines for power failure to specified location Testing of the overhead paging system interface. Testing of PAX lines. 40 Hours @ 80 /hr. Total	3200
Training General Notes	The training course instruction manuals are to be customized and prepared relative to specific instruction. Provide the course outline and number of hours required per session. In addition to training, provide detail as to the training facility location and capacity restrictions. The training coordination effort should include individuals from all shifts.	
End User Training	End user telephone training includes but is not limited to: Training on live system, one phone per attendee, with specific features on each phone as appropriate to the attendee. Preparing custom designed (implemented features only) training materials including quick-look directions, directories, and block diagram floor plans for ready reference to new lead numbers and new building areas. Explaining, with illustrations, an overview of the system and call flows. Hands-on training in answering calls, calling outside, calling within CitiNet Centrex, calling	

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

	<p>within the building, transferring calls through CitiNet, call holding and retrieval, paging, transferring to voice mail, and use of voice mail.</p> <p>Providing on-site support for end-user questions and instruction reinforcement first day of operation.</p> <p>(1-20 per classroom session; for pricing assume nine (9) 1.5-hr. sessions are required).</p> <p align="right">13.5 @ 50 /hr. Total</p>	675
Technical Training	<p>Technical training means training technicians to maintain and/or modify the system after it has been turned over to the customer.</p> <p>Technical training includes but is not limited to the following:</p> <p>FXII (Main unit)</p> <p>Providing overview of switch design and board layout.</p> <p>Identifying wiring and blocks and configuration.</p> <p>Explaining VMMI vs. PCMMI programming interface.</p> <p>Password and security enabling and disabling.</p> <p>Adding lines.</p> <p>Assigning ringing.</p> <p>Adding stations/intercom numbering.</p> <p>Determining phone types and button mapping.</p> <p>Class of service and station programming.</p> <p>Uses of serial ports and serial integration.</p> <p>Equipment management (additions or retirements) Cards, etc.</p> <p>Voice Mail (add, remove, delete)</p> <p>Explaining/providing overview of NT workstation.</p> <p>Using technical passcodes.</p> <p>Explaining uses and construction of routing boxes.</p> <p>Training on construction and management of mailboxes.</p> <p>Modifying system parameters.</p> <p>Managing user passcodes.</p> <p>Explaining system documentation book.</p> <p>(1-6 per classroom session; for pricing assume two (2) 8-hr. sessions are required).</p> <p align="right">16 @ 80 /hr. Total</p>	1280
Technical Support General Notes	<p>Technical support will be provided for 1 year after final acceptance (i.e., first Monday following Move In). Technical support falls into two categories: On-site and Telephone.</p>	
On-site Technical Support	<p>On-site Support will include the following:</p> <p>120 hours (defined as normal business hours) in one-year on-site support, measured portal to portal.</p> <p>To be used for Technical Support only, not end-user support. A technical representative who has received the technical training above shall place calls.</p> <p align="right">120 @ 30 /hr. Total</p>	3600
Telephone Technical Support	<p>Telephone Support will include the following:</p> <p>Up to 16 hours per month during the first 3 months.</p> <p>Up to 10 hours per month for the remaining 9 months.</p> <p>Time will be kept as actual time rounded to the nearest minute.</p> <p>To be used for Technical Support only, not end-user support. A technical representative who has received the technical training above shall place calls.</p> <p align="right">138 @ 0 /hr. Total</p>	-0-

Total - Project Management and Implementation & PHONE SYSTEM.	5102,893
---	----------

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

Section 17400 Price and Quantity Bid Breakdown of Audio and Visual Systems

Description	Item	Qty	Unit Cost	Total
1. Altinex 5RGBHV High RES Cables		600ft	2.95	1650.00
2. Custom Cables TBD		1 lot		400.00
3. Peerless Monitor Hanger		3	199.00	597.00
4. Plenum rated cables		1 lot		180.00
5. Rack Equipment		2	75.00	150.00
6. WolfVision Visualizer		1	3,500.00	3,500.00
7. Wilson Rolling Cart		1	239.00	239.00
8. Control Computer			—	—
9. Panasonic 1980 Deck		1	1,399.00	1,399.00
10. TEAC AD Audio Cassette Deck		1	375.00	375.00
11. TOA - MK930 Mixer/AMP		1	398.80	398.80
12. Mike Module		1	49.95	49.95
13. Line Modules- Screw Terminals		7	38.75	269.50
14. JBL Control 25- Ceiling Speakers		6	140.00	840.00
15. Smart Tech - SB 580 Smart Board		1	1,999.00	1,999.00
16. FS 570 Rolling Floor Stand		1	449.00	449.00
17. WINSTED - 90020 70" Vertical Racks			706.00	1,412.00
18. 10710 34" 10 Outlet ELEC Assembly		2	99.00	198.00
19. 85321 8 1/4" Utility Drawer		1	153.00	153.00
20. 86141 3 1/2" Vented Blank Panels		4	17.40	69.60
21. 88091 3 1/2" rack mounted shelf		5	49.00	245.00
22. Clarity - 52" DLP-Black Glass Screens		4	16,900.00	67,600.00
23. RGB Spectrum - Computer wall 11 4 way		1	10,000.00	10,000.00
24. Rack Mount Kit for 20 Chassis		1	150.00	150.00
25. CRESTRON - CNMSX-PRO		1	3,500.00	3,500.00
26. CT-3500, 10.4" Touch Panel		1	3,600.00	3,600.00
27. CNSVTC - 3VOL Control		1	450.00	450.00
28. CNRJ11		1	95.00	95.00
29. STIRP		1	32.00	32.00
30. EXTRON - Matrix Switcher, 128 HVA		1	4,295.00	4,295.00
31. INLINE - IN2111QB Interface		4	435.00	1,740.00
32. IN9210 Rack Power Supply		1	425.00	425.00
33. 15PIN HD Cables 12'		4	76.00	304.00
34. Custom Cube Base		1	780.00	780.00
35. Header		1	100.00	100.00
36. Communication Specialty - Deuce		5	1,600.00	8,000.00
37. L-COM - 15 HD Turn Arounds		8	8.95	71.60
38. 9 pin Turn Arounds		4	8.95	35.80

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

39.	RS232 Accessories		1	195.00	195.00
40.	27" TV Panasonic (w/remote)		2	499.00	998.00
41.	Desktop video overlay unit (DTV)		5	700.00	3,500.00
42.	Desk Receive unit		10	434.50	4,345.00
43.	Remote Control		10	60.50	605.00
44.	Tuner Transmit Card		3	1,320.00	3,960.00
45.	Power Monitor Card		1	249.00	249.00
46.	Software Control Card		1	500.00	500.00
47.	Switchmode Power Unit		2	390.00	780.00
48.	Chassis and Backplane		1	1,540.00	1,540.00
49.	Freeband system		1	1,500.00	1,500.00
Total					13,398.00

Section 17400 Bid Breakdown for Project Management and Implementation of Audio and Visual Systems

Description	Requirements	Cost
Kickoff	<p>Reviewing overview design and project with PBC designees for required features and functionality and publish appropriate recommendations for review.</p> <p>Attend a pre-construction meeting.</p> <p style="text-align: right;">4 Hours @ 65/hr.</p>	260.00
Design	<p>Gathering end-user data, including names, positions, titles, functions,</p> <p>Conduct a meeting with PBC designees to finalize features, details required to program the system, including the identification of special applications.</p> <p>Providing detailed design documents, including drawings, to CPD and Catalyst once system design is completed.</p> <p>Creating detailed cut-sheets identifying each port, and its program components.</p> <p style="text-align: right;">8 Hours @ 65/hr.</p>	520.00
Project Management	<p>Coordination with PBC designees.</p> <p>Participating in problem resolution until installation is complete</p> <p>Coordinating and participating in customer support activities on the first day of operation.</p> <p>Preparation of 3 sets of full system documentation manuals, including information on system design, customer data, line detail, station-programming detail etc.</p> <p style="text-align: right;">24 @ 65/hr.</p>	1,560.00
Installation	<p>Mounting the Video Wall Cubes.</p> <p>Installing Freeband</p> <p>Testing Freeband</p> <p>Rack mounting of all equipment in A/V closet.</p> <p>Configuring CPD User Interfaces.</p> <p>Cross connecting and testing all station ports.</p> <p>Installing and testing all interfaces.</p> <p>Testing of the speaker system interface.</p> <p style="text-align: right;">30 Hours @ 65/hr.</p>	5,200.00

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

Training General Notes	The training course instruction manuals are to be customized and prepared relative to specific instruction. Provide the course outline and number of hours required per session. In addition to training, provide detail as to the training facility location and capacity restrictions. The training coordination effort should include individuals from all three daily shifts.	
End User Training	End user training includes but is not limited to: Training on live system. Preparing custom-designed (implemented features only) training materials including touch pad system. Explaining, with illustrations, an overview of the system. Hands-on training Providing on-site support for end-user questions and instruction reinforcement first day of operation. (1-20 per classroom session; for pricing assume five (5) 1.5-hr. sessions are required). 7.5 Hours @ 65 /hr.	4,875. ⁰⁰
Technical Training	Technical training means training technicians to maintain and/or modify the system after it has been turned over to the customer. Technical training includes but is not limited to: Video Wall Providing overview of design and layout. Identifying wiring and connections. Detail programming interface. Password and security enabling and disabling. Equipment management Explaining system documentation book (1-6 per classroom session; for pricing assume two (2) 4-hr. sessions are required). 8 Hours @ 65 /hr.	520. ⁰⁰
Technical Support General Notes	Technical support will be provided for 1 year after final acceptance (i.e., first Monday following Move In). Technical support falls into two categories: On-site and Telephone.	
On-site Technical Support	On-site Support will include the following: Up to 120 hours (defined as normal business hours) in one-year on-site support, measured portal to portal. To be used for Technical Support only, not end-user support. A technical representative who has received the technical training above shall place calls. AV/Freeband 120 Hours @ 65 /hr.	7,800. ⁰⁰
Telephone Technical Support	Telephone Technical Support will include the following: Up to 16 hours per month during the first 3 months. Up to 10 hours per month for the remaining 9 months. Time will be kept as actual time rounded to the nearest minute. To be used for Technical Support only, not end-user support. A technical representative who has received the technical training above shall place calls. AV/Freeband 138 Hours @ 65 /hr.	8,970. ⁰⁰

Total Audio and Visual Systems Implementation/Freeband	\$29,705. ⁰⁰
--	-------------------------

Grand Total	\$163,689. ⁰⁰
-------------	--------------------------

Section 17400 Add/Delete Unit Pricing for Project Management

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

and Implementation of Audio and Visual Systems

	Description	Add	Delete
1.	Altinex 5RGBHV High RES Cables	2.95 per 100'	2.95 per 100'
2.	Custom Cables TBD	400.00	400.00
3.	Peerless Monitor Hanger	199.00	199.00
4.	Plenum rated cables	180.00	180.00
5.	Rack Equipment	75.00	75.00
6.	Wolf Vision Visualizer	3500.00	3500.00
7.	Wilson Rolling Cart	239.00	239.00
8.	CDW Control Computer	1500.00	1500.00
9.	Panasonic 1980 Deck	1399.00	1399.00
10.	TEAC AD Audio Cassette Deck	375.00	375.00
11.	TOA - MK930 Mixer/AMP	398.80	398.80
12.	Mike Module	49.95	49.95
13.	Line Modules- Screw Terminals	38.75	38.75
14.	JBL Control 25- Ceiling Speakers	140.00	140.00
15.	Smart Tech - SB 380 Smart Board	1999.00	1999.00
16.	FS 570 Rolling Floor Stand	449.00	449.00
17.	WINSTED - 90020 70" Vertical Racks	706.00	1412.00
18.	10710 34" 10 Outlet ELEC Assembly	99.00	198.00
19.	85321 8 3/4" Utility Drawer	153.00	153.00
20.	86141 3 1/2" Vented Blank Panels	17.40	17.40
21.	88091 3 1/2" rack mounted shelf	49.00	49.00
22.	Clarity - 52" DLP-Black Glass Screens	16,900.00	16,900.00
23.	RGB Spectrum - Computer wall 11 4 way	10,000.00	10,000.00
24.	Rack Mount Kit for 20 Chassis	150.00	150.00
25.	CRESTRON - CNMSX-PRO	3,500.00	3,500.00
26.	CT-3500, 10.4" Touch Panel	3,600.00	3,600.00
27.	CNSVTC - 3VOL Control	450.00	450.00
28.	CNRJ11	95.00	95.00
29.	STRP	32.00	32.00
30.	EXTRON - Matrix Switcher, 128 HVA	4,295.00	4,295.00
31.	INLINE - IN211 IQB Interface	435.00	435.00
32.	IN9210 Rack Power Supply	425.00	425.00
33.	15PIN HD Cables 12'	76.00	76.00
34.	Custom Cube Base	780.00	780.00
35.	Header	160.00	160.00
36.	Communication Specialty - Deuce	1,600.00	1,600.00
37.	L-COM - 15 HD Turn Arouds	8.95	8.95
38.	9 pin Turn Arouds	8.95	8.95

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

39.	RS232 Accessories	195.00	195.00
40.	27" TV Panasonic	499.00	499.00
41.	Desktop video overlay unit (DTV)	700.00	700.00
42.	Desk Receive unit	434.50	434.50
43.	Remote Control	60.50	60.50
44.	Tuner Transmit Card	1320.00	1320.00
45.	Power Monitor Card	249.00	249.00
46.	Software Control Card	500.00	500.00
47.	Switchmode Power Unit	390.00	390.00
48.	Chassis and Backplane	1540.00	1540.00
49.	One hour of testing	65.00	65.00
50.	Technical Support (phone)	65.00	65.00
51.	Technical Support (on-site)	65.00	65.00

Section 17420 Price and Quantity Bid Breakdown for Video Conferencing System

	Description	Items	Qty	Unit Cost	Total
Main Computer Room					
1	FVC 2RU Network Access Switch; 6x 25 MBPS ATM (1x VSM-9 module), 4x T1 DMA (1x VSM-21 module), IP Routing (IPR-1000)	VSW-2106IT	1	\$8672.22	\$8672.22
2	FVC Switch Installation, unlimited phone support, same-day / next-day onsite service, system configuration, user "overview" training, monthly system checks, software upgrades as necessary.		1	\$8000.40	\$8000.40
3	First Virtual extended parts and software maintenance		1	\$1085.00	\$1085.00
Commanders Office					
4	Single Standard 32" S-Video System - H.323. Includes codec with integrated PC, hard held Quick Touch remote control, furniture cart, camera, 1 microphone, monitor as listed, NIC with cables and all standard VTEL software	VIS-F132S-LAN	1	\$13975.00	\$13975.00
5	32" Commercial TV, S-jack, S-VHS	J32430	1	\$876.49	\$876.49
6	ATM Network Interface Card	017-ATM	1	\$5465.00	\$5465.00
7	1 Year Enhanced Parts and Software Warranty	VPC-VIS-PRO-ENW-12	1	\$400.00	\$400.00
8	Wireless Keyboard and Trackball Mouse	GLY-FLD-WRK2-ENBK	1	\$280.00	\$280.00
9	Installation, misc. parts and supplies		1	\$109.41	\$109.41
10	1 year service agreement		1	\$1055.00	\$1055.00
Arraignment Room					
11	Vista Pro Platform system with no camera, mic. Includes Quick Touch remote control unit.	VIS-PLT-NA-LAN	1	\$9850.00	\$9850.00
12	ATM Network Interface Card	017-ATM	1	\$5465.00	\$5465.00
13	1 Year Enhanced Parts and Software Warranty	VPC-VIS-PRO-ENW-12	1	\$400.00	\$400.00
14	Custom Locking Arraignment Cabinet		1	\$3823.63	\$3823.63

PUBLIC BUILDING COMMISSION OF CHICAGO
 Contract No. 1292

15	32" Commercial TV, 5-jack, S-VHS	J33430	1	\$876.49	\$876.49
16	Sony VHS 4-Head VCR	SLVN77	1	\$164.71	\$164.71
17	Sony EVI-D100 Pan-Tilt-Zoom Camera	EVI-D100	1	\$1411.80	\$1411.80
18	Shure automatic gating mixer	SCM-110	1	\$1035.32	\$1035.32
19	18' Gooseneck Cardioid Mic, incl mount	MX412/C	1	\$222.36	\$222.36
20	12" LDC Flat Panel Video Monitor	LC12-WM	1	\$1576.51	\$1576.51
21	Rack Mount Kit for Sony	RSH1S	1	\$105.89	\$105.89
22	QTFP2 Quiet Fan Assembly - 2 fans	QTFP2	1	\$105.89	\$105.89
23	U3173 Space Vented Cantilever Shelf	U317	1	\$64.71	\$64.71
24	Security Cover, Single Rack Space		1	\$29.41	\$29.41
25	Heavy Duty Rack Drawer		1	\$152.95	\$152.95
26	PD-915R Rack-mount Power Distribution Unit	PD-915R	2	\$88.24	\$176.48
27	Rack Blanks, Vents, Rail		1	\$211.77	\$211.77
28	Audio Amplifier	ST-PA6	1	\$111.77	\$111.77
29	Power Supply	PS-24A	1	\$23.53	\$23.53
30	JBL Control One Monitor speaker	CONTROLONE	1	\$205.89	\$205.89
31	Ceiling/Wall mount for CNTRONE Speaker	MTC-2+	1	\$58.83	\$58.83
32	Installation, misc. parts and supplies		1	\$258.83	\$258.83
Roll Call Room					
33	Vista Pro Platform system with no camera, mic. Includes Quick Touch remote control unit.	VIS-PLT-NA-LAN	1	\$985.00	\$985.00
34	ATM Network Interface Card	017-ATM	1	\$5465.00	\$5465.00
35	1 Year Enhanced Parts and Software Warranty	VPC-VIS-PRO-ENW-12	1	\$400.00	\$400.00
36	User interface tablet for use with Pen Pal Graphics. (English)	GLY-FLD-TBWO-EN	1	\$950.00	\$950.00
37	Workstation 51" W/Cabinet, Wheels	UCS300-GM	1	\$794.14	\$794.14
38	Ten Outlet E-Unit C-UL Listed	UCSE10	1	\$111.77	\$111.77
39	Keyboard Drawer for UCS Work Centers	UCSKD-GM	1	\$111.77	\$111.77
40	Sony VHS 4-Head VCR	SLVN77	1	\$164.77	\$164.77
41	Sony EVI-D100 Pan-Tilt-Zoom Camera	EVI-D100	2	\$1411.80	\$2823.60
42	Wall Mount for EVI-D100	WM-30B	2	\$111.77	\$223.54
43	Kramer VM-50YC S-Video looping 1x5 distribution amplifier	VM-50YC	2	\$394.13	\$788.26
44	Kramer RK-50R Rack Adapter	RK-50R	1	\$52.94	\$52.94
45	ACTU1009A CATS KVM Extender - Dual Access Kit	ACTU1009A	1	\$1164.74	\$1164.74
46	Shure SCM-810 automatic gating microphone mixer	SCM-810	1	\$552.98	\$552.98
47	Shure MX412D/C 12" Desktop Gooseneck Condenser Microphone, Attached 10' XLR Cable, Logic Function	MX412D/C	1	\$376.48	\$376.48
48	Shure MX412S/C 12" Condenser Gooseneck Microphone	MX412S/C	1	\$311.77	\$311.77
49	Shure MX930 Omnidirectional Condenser Surface Microphone, Built-in Preamp, 12' Mini Q-C to XLR	MX930	6	\$300.01	\$1800.05
50	Crown Audio Amplifier	CLICLI	1	\$700.02	\$700.02

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

51	JBL 5" 2-Way Loudspeaker	CONTROL 18	2	\$223.54	\$447.07
52	27-Space Equipment Rack	ERK-2725	1	\$641.19	\$641.19
53	Rear Rack Rails	ERK-RR27	1	\$58.83	\$58.83
54	Plexiglas Front Rack Door	PFD-27	1	\$329.42	\$329.42
55	Caster Base for Equipment Rack	CBS-ERK-25	1	\$188.24	\$188.24
56	Heavy Duty Rack Drawer		1	\$152.95	\$152.95
57	U317 3 Space Vented Cantilever Shelf	U317	1	\$64.71	\$64.71
58	2-Space Rack Shelf	U2	1	\$47.06	\$47.06
59	Security Cover, Single Rack Space			\$29.41	\$29.41
60	PD-915R Rack mount Power Distribution Unit	PD-915R	2	\$88.24	\$176.48
61	Vertical Power Distribution Panel	PD1015C	1	\$111.77	\$111.77
62	Rack Mount Kit for Sony	RSHA	1	\$105.89	\$105.89
63	Rack Mount Keyboard with Trackball	RM-KB	1	\$429.42	\$429.42
64	Misc. Rack Blank Panels & Hardware		1	\$41.18	\$41.18
65	RCI Custom XLR Wall plate	RCWallplate	4	\$105.89	\$423.54
66	Installation, misc. parts and supplies		1	\$75.84	\$75.84
Grand Total, including Project Management & Implementation				\$	\$

124,478.81 124,478.81

Section 17420 Price Bid Breakdown for Project Management and Implementation of Video Conferencing System

Description	Requirements	Cost
Kickoff	Reviewing overview design and project with PBC designers for required features and functionality and publish appropriate recommendations for review. Attend a pre-construction meeting. 4 Hours @ 90 /hr. Total	360.00
Project Management	Coordination with program team (PBC designers). Participating in problem resolution until installation is complete. Coordinating and participating in customer support activities on the first day of operation. Preparation of 3 sets of full system documentation manuals, including information on system design, dialing plan, address books, camera presets, tablet details, application procedural details, line detail, and any other relevant programming detail. 8 Hours @ 90 /hr. Total	720.00
Programming	Configure system components. Perform power-up, initial system configuration and system diagnostics. Load all software including telephone add-on and smart board options. Full system testing. Program dialing plan and load other video profiles. Establish a video conferencing network connection with customer defined location and conduct end-to-end functional test of videoconference test. 40 Hours @ 90 /hr. Total	3600.00
Installation	Install equipment included in equipment listing.	

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

	Install all special devices as required. Tie and wrap all cables for a neat and serviceable installation. 92 24 Hours @ 90/hr. Total	\$280 ⁰⁰
Training General Notes	The training course instruction manuals are to be customized and prepared relative to specific instruction. Provide the course outline and number of hours required per session. In addition to training, provide detail as to the training facility location and capacity restrictions. The training coordination effort should include individuals from all three daily shifts.	27 ³²
End User Training	End user training includes but is not limited to: Training on live system, a group of no more than 20 per class with a minimum of two (2) sessions. Preparing custom-designed (implemented features only) training materials including quick-look directions, directories, dialing plan and how to make a call, understanding the functions of the camera capabilities, adding calls, and a complete understanding of the toolbars. Explaining, with illustrations, an overview of the system and the current District Stations who are connected. Providing on-site support for end-user questions and instruction reinforcement first day of operation. (1-20 per classroom session; for pricing assumes two (2) 1.5-hr. sess ^s required). 3 Hours @ 90/hr. Total	270 ⁰⁰
Technical Support General Notes	Technical support will be provided for 1 year after Catalyst and the Chicago Police Department accepts the installation as "complete" (i.e., first Monday following Move In.) Technical support falls into two categories: On-site and Telephone.	
On-site Technical Support	On-site Support will include the following: 120 hours (defined as normal business hours) in one-year on-site support, measured partial to partial. To be used for Technical Support only, not end-user support. A technical representative who has received the technical training above shall place calls. 120 Hours @ 90/hr. Total	10,800 ⁰⁰
Telephone Technical Support	Telephone Support will include the following: 16 hours per month during the first 3 months. 10 hours per month for the remaining 9 months. Time will be kept as actual time rounded to the nearest minute. Hours @ ... Total	3240 ⁰⁰
Sub-Total V-TEL Video Conferencing System Project management and Implementation		\$27297 ³⁴

Section 17420 Add/Delete Unit Pricing for Project Management and Implementation of Video Conferencing System

Description	Add	Delete
1 FVC ZRU Network Access Switch; 6x 25 MBPS ATM (1x VSM-9 module), 4x T1 DMA (1x VSM-21 module), IP Routing (IPR-1000)	\$672.22	\$672.22
2 FVC Switch installation, unlimited phone support, same-day / next-day onsite service, system configuration, user "overview" training, monthly system checks, software upgrades as necessary.	\$600.40	\$600.40
3 First Virtual extended parts and software maintenance	\$1085.00	\$1085.00
4 Single Standard J2" S-Video System - H.323. Includes codec with integrated	\$13,975.00	\$13,975.00

PUBLIC BUILDING COMMISSION OF CHICAGO
 Contract No. 1292

	PC, hard held Quick Touch remote control, furniture cart, camera, 1 microphone, monitor as listed, NIC with cables and all standard VTEL software	\$ 876.49	\$ 876.49
5	32" Commercial TV, S-jack, S-VHS	\$ 5465.00	\$ 5465.00
6	ATM Network Interface Card	\$ 200.00	\$ 200.00
7	Wireless Keyboard and Trackball Mouse	\$ 1055.00	\$ 1055.00
8	1 year service agreement	\$ 9850.00	\$ 9850.00
9	Vista Pro Platform system with no camera, mic. Includes Quick Touch remote control unit.	\$ 400.00	\$ 400.00
10	1 Year Enhanced Parts and Software Warranty	\$ 3823.63	\$ 3823.63
11	Custom Locking Arraignment Cabinet	\$ 164.71	\$ 164.71
12	Sony VHS 4-Head VCR	\$ 1411.80	\$ 1411.80
13	Sony EVI-D100 Pan-Tilt-Zoom Camera	\$ 1035.32	\$ 1035.32
14	Shure automatic gating mixer	\$ 202.36	\$ 202.36
15	18" Gooseneck Cardioid Mic, incl mount	\$ 1576.51	\$ 1576.51
16	12" LDC Flat Panel Video Monitor	\$ 105.89	\$ 105.89
17	Rack Mount Kit for Sony	\$ 105.89	\$ 105.89
18	QTFP2 Quiet Fan Assembly -- 2 fans	\$ 64.71	\$ 64.71
19	U317 3 Space Vented Cantilever Shelf	\$ 29.41	\$ 29.41
20	Security Cover, Single Rack Space	\$ 152.95	\$ 152.95
21	Heavy Duty Rack Drawer	\$ 88.24	\$ 88.24
22	PD-91SR Rack-mount Power Distribution Unit	\$ 211.77	\$ 211.77
23	Rack Blanks, Vents, Rail	\$ 111.77	\$ 111.77
24	Audio Amplifier	\$ 23.53	\$ 23.53
25	Power Supply	\$ 205.89	\$ 205.89
26	JBL Control One Monitor speaker	\$ 58.83	\$ 58.83
27	Ceiling/Wall mount for CONTROLONE Speaker	\$ 950.00	\$ 950.00
28	User interface tablet for use with Pen Pal Graphics. (English)	\$ 794.14	\$ 794.14
29	Workstation 31"W W/Cabinet, Wheels	\$ 111.77	\$ 111.77
30	Ten Outlet E-Unit C-UL Listed	\$ 111.77	\$ 111.77
31	Keyboard Drawer for UCS Work Centers	\$ 164.77	\$ 164.77
32	Sony VHS 4-Head VCR	\$ 1411.88	\$ 1411.88
33	Sony EVI-D100 Pan-Tilt-Zoom Camera	\$ 111.77	\$ 111.77
34	Wall Mount for EVI-D100	\$ 394.13	\$ 394.13
35	Kramer VM-50YC S-Video looping 1x5 distribution amplifier	\$ 52.94	\$ 52.94
36	Kramer RK-30R Rack Adapter	\$ 1164.74	\$ 1164.74
37	ACU1809A CAT5 KVM Extender -- Dual Access Kit	\$ 1522.98	\$ 1522.98
38	Shure SCM-810 automatic gating microphone mixer	\$ 367.48	\$ 367.48
39	Shure MX412D/C 12" Desktop Gooseneck Condenser Microphone, Attached 10' XLR Cable, Logic Function	\$ 311.77	\$ 311.77
40	Shure MX412S/C 12" Condenser Gooseneck Microphone	\$ 300.01	\$ 300.01
41	Shure MX395/O Omnidirectional Condenser Surface Microphone, Built-in Preamp, 12" Tini Q-G to XLR..		

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

42	Crown Audio Amplifier	\$ 700.02	\$ 700.02
43	JBL 8" 2-Way Loudspeaker	\$ 223.54	\$ 223.54
44	27-Space Equipment Rack	\$ 641.19	\$ 641.19
45	Rear Rack Rails	\$ 58.83	\$ 58.83
46	Plexiglass Front Rack Door	\$ 329.42	\$ 329.42
47	Caster Base for Equipment Rack	\$ 188.24	\$ 188.24
48	Heavy Duty Rack Drawer	\$ 152.95	\$ 152.95
49	U317 3 Space Vented Cantilever Shelf	\$ 64.71	\$ 64.71
50	2-Space Rack Shelf	\$ 47.06	\$ 47.06
51	Security Cover, Single Rack Space	\$ 29.41	\$ 29.41
52	PD-915R Rack mount Power Distribution Unit	\$ 88.24	\$ 88.24
53	Vertical Power Distribution Panel	\$ 111.77	\$ 111.77
54	Rack Mount Kit for Sony	\$ 105.89	\$ 105.89
55	Rack Mount Keyboard with Trackball	\$ 429.42	\$ 429.42
56	Misc. Rack Blank Panels & Hardware	\$ 141.18	\$ 141.18
57	RCI Custom XLR Wall plate	\$ 105.89	\$ 105.89
58	Installation, misc. parts and supplies	\$ 758.84	\$ 758.84
59	Other	\$ —	\$ —

**Section 17700 Price and Quantity Bid Breakdown of
In-Building Communication System**

	Description	Item	Qty	Unit Cost	Total
1.	800/UF Amplifier		1	\$ 50,388. ⁰⁰	\$ 50,388. ⁰⁰
2.	Decouplers/Splitter		6	\$ 1170. ⁰⁰	\$ 7020. ⁰⁰
3.	Connectors		30	\$ 40. ⁰⁰	\$ 1200. ⁰⁰
4.	50-ohm, general riser cable (1/2" premium series - FR LDR4RN-50A)	RXL4-1RNT1	1,200	\$ 7.45	\$ 89.40
5.	Antenna Specialist (450 - 512 MHz)	ASP572/ASP772	9	\$ 96. ⁰⁰	\$ 864. ⁰⁰
6.	Celwave PD-400 (7.5 dB gain - short ground radials)	PD-400	1	\$ 175. ⁰⁰	\$ 175. ⁰⁰
7.	Maxrad - 3 element Yagi	Mya9303	1	\$ 95. ⁰⁰	\$ 95. ⁰⁰
8.	Grounding & bonding equipment		1 lot	\$ 550. ⁰⁰	\$ 550. ⁰⁰
9.	Project Management (from worksheet)			\$ 4640. ⁰⁰	\$ 4640. ⁰⁰
10.	Installation (from worksheet)			\$ 8800. ⁰⁰	\$ 8800. ⁰⁰
Total System Specification Cost					\$ 82,752.⁰⁰

**Section 17700 Price Bid Breakdown for Project Management and Implementation
of In-Building Communication System**

Description	Requirements	Cost
-------------	--------------	------

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

Project Management	Coordination with program team (Owners Representative, Catalyst, CPD and GC). Preparation of schedules and any Requests for Information. Participating in problem resolution until installation is complete. Coordinating and participating in customer support activities on the first day of operation. Preparation of 3 sets of full system documentation manuals, including information on system design, application procedural details, and any other relevant programming detail. 32 Hours @ 145 /hr. Total	\$ 4,640
Installation	Install equipment included in equipment listing. Install all special devices as required. Tie wrap and sleeve all cables for a neat and serviceable installation. 80 Hours @ 110 /hr. Total	\$ 8,800
Total		\$ 13,440

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

IV. ADDITIONAL DOCUMENTS TO BE EXECUTED

Affidavit Of Noncollusion

STATE OF ILLINOIS }
} SS
COUNTY OF COOK }

Ram P. Singh, being first duly sworn, deposes and says that:

(1) He/She is Sr. Vice President (Owner, Partner, Officer, Representative or Agent) of UBM, Inc. the Bidder that has submitted the attached Bid;

(2) That Bidder is fully informed respecting the preparation and contents of the attached Bid and of all pertinent circumstances respecting such Bid;

(3) Such Bid is genuine and is not a collusive or sham bid;

(4) Neither Bidder nor any of its officers, partners, owners, agents, representatives, employees, or parties in interest, including this affiant, has in any way colluded, connived, conspired, or agreed, directly or indirectly, with any other Bidder, firm, or person to submit a collusive or sham bid in connection with the Contract for which the attached bid has been submitted or to refrain from bidding in connection with such Contract, or has in any manner, directly or indirectly, sought by agreement or collusion or communication or conference with any other Bidder, firm, or person to fix the price or prices in the attached bid or in that of any other Bidder, or to fix any overhead, profit, or cost element of the bid price of any other Bidder, or to secure through any collusion, conspiracy, connivance or unlawful agreement any advantage against the Public Building Commission of Chicago or any person interested in the proposed Contract; and

(5) The price or prices quoted in the attached Bid are fair and proper and are not tainted by any collusion, conspiracy, connivance, or unlawful agreement on the part of the Bidder or any of its agents, representatives, owners, employees, or parties in interest, including this affiant.

(6) The Bidder is not barred from bidding as a result of having violated Illinois Criminal Code, 720 ILCS 5/33E-3 (Bid-rigging), 720 ILCS 5/33E-4 (Bid rotating) or the Prevailing Wage Act, 30 ILCS 570/0.01 through 570/7.

(Signed) [Signature] Sr. Vice President

(Title) Subscribed and sworn to before me this 12th day of November 20 02

[Signature] Notary Public

(Title) My Commission expires:



PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

**SCHEDULE B - Joint Venture Affidavit
(1 of 3)**

N/A

This form need not be filled in if all joint venturers are MBE/WBE firms. In such case, however, a written joint venture agreement among the MBE/WBE firms should be submitted. Each MBE/WBE joint venturer must also attach a copy of their current certification letter.

- 1. Name of joint venture _____
- 2. Address of joint venture _____

- 3. Phone number of joint venture _____
- 4. Identify the firms that comprise the joint venture

A. Describe the role(s) of the MBE/WBE firm(s) in the joint venture. (Note that a "clearly defined portion of work" must here be shown as under the responsibility of the MBE/WBE firm.)

B. Describe very briefly the experience and business qualifications of each non-MBE/WBE joint venturer.

5. Nature of joint venture's business

6. Provide a copy of the joint venture agreement.

7. Ownership: What percentage of the joint venture is claimed to be owned by MBE/WBE? _____ %

8. Specify as to:

A. Profit and loss sharing _____ %

B. Capital contributions, including equipment _____ %

C. Other applicable ownership interests, including ownership options or other agreements which restrict ownership or control.

D. Describe any loan agreements between joint venturers, and identify the terms thereof.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

SCHEDULE B - Joint Venture Affidavit (2 of 3) *N/A*

9. Control of and participation in this Contract: Identify by name, race, sex, and "firm" those individuals (and their titles) who are responsible for day-to-day management and policy decision making, including, but not limited to, those with prime responsibility for:

A. Financial decisions

B. Management decisions such as:

1) Estimating

2) Marketing and Sales

3) Hiring and firing of management personnel

4) Other

C. Purchasing of major items or supplies

D. Supervision of field operations

E. Supervision of office personnel

F. Describe the financial controls of the joint venture, e.g., will a separate cost center be established; which venturer will be responsible for keeping the books; how will the expense therefor be reimbursed; the authority of each joint venturer to commit or obligate the other. Describe the estimated contract cash flow for each joint venturer.

G. State approximate number of operational personnel, their craft and positions, and whether they will be employees of the majority firm or the joint venture.

10. Please state any material facts of additional information pertinent to the control and structure of this joint venture.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

N/A

SCHEDULE B - Joint Venture Affidavit (3 of 3)

THE UNDERSIGNED SWEAR THAT THE FOREGOING STATEMENTS ARE CORRECT AND INCLUDE ALL MATERIAL INFORMATION NECESSARY TO IDENTIFY AND EXPLAIN THE TERMS AND OPERATIONS OF OUR JOINT VENTURE AND THE INTENDED PARTICIPATION BY EACH JOINT VENTURER IN THE UNDERTAKING. FURTHER, THE UNDERSIGNED COVENANT AND AGREE TO PROVIDE TO THE PUBLIC BUILDING COMMISSION OF CHICAGO CURRENT, COMPLETE AND ACCURATE INFORMATION REGARDING ACTUAL JOINT VENTURE WORK AND THE PAYMENT THEREFOR AND ANY PROPOSED CHANGES IN ANY OF THE JOINT VENTURE AGREEMENTS AND TO PERMIT THE AUDIT AND EXAMINATION OF THE BOOKS, RECORDS, AND FILES OF THE JOINT VENTURE, OR THOSE OF EACH JOINT VENTURER RELEVANT TO THE JOINT VENTURE, BY AUTHORIZED REPRESENTATIVES OF THE COMMISSION. ANY MATERIAL MISREPRESENTATION WILL BE GROUNDS FOR TERMINATING ANY CONTRACT WHICH MAY BE AWARDED AND FOR INITIATING ACTION UNDER FEDERAL OR STATE LAWS CONCERNING FALSE STATEMENTS.

Note: If, after filing this Schedule B and before the completion of the joint venture's work on this Contract, there is any significant change in the information submitted, the joint venture must inform the Public Building Commission of Chicago, either directly or through the General contractor if the joint venture is a subcontractor.

Name of Joint Venturer

Name of Joint Venturer

Signature

Signature

Name

Name

Title

Title

Date

Date

State of _____ County of _____

State of _____ County of _____

On this _____ day of _____, 20____,
before me appeared (Name)

On this _____ day of _____, 20____,
before me appeared (Name)

to me personally known, who, being duly sworn,
did execute the foregoing affidavit, and did state
that he or she was properly authorized by
(Name of Joint Venture)

to me personally known, who, being duly sworn,
did execute the foregoing affidavit, and did state
that he or she was properly authorized by
(Name of Joint Venture)

to execute the affidavit and did so as his or her
free act and deed.

to execute the affidavit and did so as his or her
free act and deed.

Notary Public

Notary Public

Commission expires:
(SEAL)

Commission expires:
(SEAL)

**SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)**

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.


0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.

By:

UBM, Inc.
Name of MBE/WBE Firm (Print)
November 12, 2002
Date
(312) 939-0505
Phone


Signature
Ram P. Singh
Name (Print)

IF APPLICABLE:

By:

Joint Venture Partner (Print)

Date

Phone

Signature

Name (Print)
MBE ___ WBE ___ Non-MBE/WBE ___



City of Chicago
Richard M. Daley, Mayor

Department of
Procurement Services

David E. Malone
Chief Procurement Officer

City Hall, Room 403
121 North LaSalle Street
Chicago, Illinois 60602-1234
(312) 744-4960
(312) 744-2949 (TTY)
<http://www.cityofchicago.org>

November 6, 2002

Paul King, Chairman
UBM, Inc.
223 West Jackson Blvd. - Suite 1200
Chicago, IL 60606-6906

Dear Mr. King:


This is to confirm that UBM, Inc., is certified by the City of Chicago as a Minority Business Enterprise (MBE).

If you require additional information regarding the certification you may contact me at (312) 744-9841.

Sincerely,


Eric J. Griggs
Deputy Procurement Officer

EG:gk



PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE C

Letter of Intent from MBE/WBE

To Perform AS

Subcontractor, Subconsultant and/or Material Supplier (1 of 2)

Name of Project 15th District Police Station
 Contract Number 1292
 Project Number 1292

FROM:

A.L.L. Masonry Construction Co.

Name of MBE or WBE MBE X WBE _____

TO:

UBM and Public Building Commission of Chicago
 (Name of Prime or General Bidder)

The undersigned intends to perform work in connection with the above-referenced project as (check one)

_____ a Sole Proprietor X a Corporation
 _____ a Partnership _____ a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached letter of Certification, dated October 29, 2002. In addition, in the case where the undersigned is a Joint Venture with a non-MBE/WBE firm, a schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in connection with the above-named project.

Masonry Work

The above described services or goods are offered for the following price, with the terms of payment as stipulated in the Contract Documents.

\$1,680,000.00.

PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE C

Letter of Intent from MBE/WBE
To Perform AS

Subcontractor, Subconsultant and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items which are partial pay items, specifically describe the work and subcontract dollar amount:

N/A

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

-0- % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

-0- % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with you as Contractor, conditioned upon your execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.

By:

A.L.L. Masonry Construction Co., Inc.

Name of MBE/WBE Firm (Print)

November 12, 2002

Date

773.489.1280

Phone


IF APPLICABLE:

By:

Joint Venture Partner (Print)

Date

Phone


Signature

Luis Puig Jr., Vice-President

Name (Print)

Signature

Name (Print)

MBE ___ WBE ___ Non-MBE/WBE ___



City of Chicago
Richard M. Daley, Mayor

Department of
Procurement Services

David E. Malone
Chief Procurement Officer

City Hall, Room 403
121 North LaSalle Street
Chicago, Illinois 60602-1284
(312) 744-4900
(312) 744-2949 (TTY)
<http://www.cityofchicago.org>

Luis Puig, Jr., President
A.L.L. Masonry Construction Company, Inc.
1414 West Willow Street
Chicago, Illinois 60622-1524

Re: **2nd ANNIVERSARY CERTIFICATION**
Certification Effective: October 29, 2002
Certification Expires: February 28, 2007
Annual Affidavit Certificate Expires: August 31, 2003

Dear Mr. Puig:

Congratulations on your continued eligibility for certification as a **DBE/MBE** by the City of Chicago. Re-validation of **A.L.L. Masonry Construction Company, Inc.'s** certification is required by **August 31, 2003**.

As a condition of continued certification during this five year period, You must continue to file a No-Change Affidavit within 60 days of the date of expiration. **Please note that you must include a copy of your most current Corporate Federal Tax Returns.** Failure to file this Affidavit will result in the termination of your certification.

You must also notify the Office of Business Development of any changes in ownership or control of your firm or any other matters or facts affecting your firm's eligibility for certification.

The City may commence actions to remove your firm's eligibility if you fail to notify us of any changes in ownership, management or control, or otherwise fail to cooperate with the City in any inquiry or investigation. Removal of eligibility procedures may also be commenced if your firm is found to be involved in bidding or contractual irregularities.

Your firm's name will be listed in the City's Directory of Disadvantaged Business Enterprises, Minority Business Enterprises and Women Business Enterprises in the specialty area(s) of:

Masonry Construction

Your firm's participation on City contracts will be credited only toward **DBE/MBE** goals in your area(s) of specialty. While your participation on City contracts is not limited to your specialty, credit toward **DBE/MBE** goals will be given only for work done in the specialty category.

Thank you for your continued interest in the City's Minority, Women and Disadvantaged Business Enterprise Programs.

Very truly yours,


Lillie Cooper
Director of Certification

LC/edj



PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE C
Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant and/or Material Supplier (1 of 2)
SCHEDULE C AND THE BACKUP MUST BE SUBMITTED WITH YOUR BID

Name of Project 15th District Police Station
Chicago, IL

Contract Number
Project Number

FROM:

Universal Iron Works, Inc.
(Name of MBE or WBE)

MBE x WBE _____

To:

UBM, Inc.

and Public Building Commission of Chicago

The undersigned intends to perform work in connection with the above-referenced project as (check one):

_____ a Sole Proprietor

_____ x _____ a Corporation

_____ a Partnership

_____ a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated September 11, 2002. In addition, in the case where the undersigned is a joint Venture with a non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in connection with the above-named project.

Ornamental iron work

The above described services or goods are offered for the following price, with terms of payment as stipulated in the Contract Documents.

\$124,000.00

PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE C
Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the items which are partial pay items, specifically describe the work and subcontract dollar amount:

N/A

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.
0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with you as Contractor, conditioned upon your execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.

By:

Universal Iron Works, Inc.
Name of MBE/WBE Firm (Print)

11/14/02
Date
773-521-4766
Phone

IF APPLICABLE:

By:

Joint Venture Partner (Print)

Date

Phone

X

Signature

Ruben Zarco
Name (Print)

Signature

Name (Print)
MBE ___ WBE ___ Non-MBE/WBE ___



City of Chicago
Richard M. Daley, Mayor

Department of
Procurement Services

David E. Malone
Chief Procurement Officer

City Hall, Room 403
121 North LaSalle Street
Chicago, Illinois 60602-1284
(312) 744-4900
(312) 744-2949 (TTY)
<http://www.cityofchicago.org>

Ruben Zarco, President
Universal Iron Works, Inc.
2315 S. Kedvale Avenue
Chicago, Illinois 60623

Re: **2nd ANNIVERSARY CERTIFICATION**
Certification Effective: September 11, 2002
Certification Expires: February 28, 2007
Annual Affidavit Certificate Expires: August 31, 2003

Dear Mr. Zarco:

Congratulations on your continued eligibility for certification as a **DBE/MBE** by the City of Chicago. Re-validation of **Universal Iron Works, Inc.'s** certification is required by **August 31, 2003.**

As a condition of continued certification during this five year period, you must continue to file a No-Change Affidavit within 60 days of the date of expiration. **Please note that you must include a copy of your most current Corporate Federal Tax Returns.** Failure to file this Affidavit will result in the termination of your certification.

You must also notify the Office of Business Development of any changes in ownership or control of your firm or any other matters or facts affecting your firm's eligibility for certification.

The City may commence actions to remove your firm's eligibility if you fail to notify us of any changes in ownership, management or control, or otherwise fail to cooperate with the City in any inquiry or investigation. Removal of eligibility procedures may also be commenced if your firm is found to be involved in bidding or contractual irregularities.

Your firm's name will be listed in the City's Directory of Disadvantaged Business Enterprises, Minority Business Enterprises and Women Business Enterprises in the specialty area(s) of:

Fabrication and Erection of Ornamental and Miscellaneous Iron;

Your firm's participation on City contracts will be credited only toward **DBE/MBE** goals in your area(s) of specialty. While your participation on City contracts is not limited to your specialty, credit toward **DBE/MBE** goals will be given only for work done in the specialty category.

Thank you for your continued interest in the City's Minority, Women and Disadvantaged Business Enterprise Programs.

Very truly yours,



Lillie Cooper
Director of Certification

LC/gva



PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE
SUBMITTED WITH BID

Name of Project: 15TH DISTRICT POLICE STATION

Project Number: 1292

FROM:

Acc Underground Inc
(Name of MBE or WBE)

MBE

WBE

TO:

UBM and Public Building Commission of Chicago
(Name of General Bidder)

The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Proprietor
 a Partnership

a Corporation
 a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated JAN 31, 2003. In addition, in the case where the undersigned is a Joint Venture with a non-MBE/WBE firm, a Schedule B, Joint-Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in connection with the above-named project Concrete & Sewer

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the Contract Documents. \$ 474,000.00

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS


- % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.
 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.

By:

Acc Underground Inc
Name of MBE/WBE Firm (Print)
Nov 8, 2003
Date
773, 235 4648
Phone


Signature
Christina M Samola
Name (Print)

IF APPLICABLE:

By:

Joint Venture Partner (Print)

Date

Phone

Signature

Name (Print)
MBE ___ WBE ___ Non-MBE/WBE ___

Christine Savoia, President
ARC Underground, Inc.
2114 West Thomas Street
Chicago, Illinois 60622

Re: 1st ANNIVERSARY CERTIFICATION

Certification Effective: January 14, 2002
Certification Expires: July 31, 2007
Annual Affidavit Certificate Expires: January 31, 2003

Dear Ms. Savoia:

Congratulations on your continued eligibility for certification as a DBE/WBE by the City of Chicago. Re-validation of Arc Underground, Inc.'s certification is required by January 31, 2003.

As a condition of continued certification during this five year period, you must promptly notify the Office of Business Development of any changes in ownership or control of your firm or any other matters or facts affecting your firm's eligibility for certification.

The City may commence actions to remove your firm's eligibility if you fail to notify us of any changes in ownership, management or control, or otherwise fail to cooperate with the City in any inquiry or investigation. Removal of eligibility procedures may also be commenced if your firm is found to be involved in bidding or contractual irregularities.

Your firm's name will be listed in the City's Directory of Disadvantaged Business Enterprises, Minority Business Enterprises and Women Business Enterprises in the specialty area(s) of:

**Sewer and Drain Contractor; Miscellaneous Concrete
(Exclusive of Public Walkways)**

Your firm's participation on City contracts will be credited only toward DBE/WBE goals in your area(s) of specialty. While your participation on City contracts is not limited to your specialty, credit toward DBE/WBE goals will be given only for work done in the specialty category.

Thank you for your continued interest in the City's Minority, Women and Disadvantaged Business Enterprise Programs.

Very truly yours,

Paul M. Cohen
Paul M. Cohen
Deputy Procurement Officer

PMC/emc

City of Chicago
Richard M. Daley, Mayor

Department of Purchases,
Contracts and Supplies

David E. Malone
Deputy Procurement Officer

City Hall, Room 403
111 North LaSalle Street
Chicago, Illinois 60602-1284
2) 744-4900
2) 744-2949 (TTY)
http://www.cityofchicago.org



PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:
none

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.
0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.
By:

West Winds Drywall, Inc
Name of MBE/WBE Firm (Print)
11-14-02
Date
630-964-5990
Phone

Diana Miller
Signature
Diana Miller
Name (Print)

IF APPLICABLE:
By:

Joint Venture Partner (Print)

Date

Phone

Signature

Name (Print)
MBE ___ WBE ___ Non-MBE/WBE ___



City of Chicago
Richard M. Daley, Mayor

Department of
Procurement Services

David E. Malone
Chief Procurement Officer

City Hall, Room 403
121 North LaSalle Street
Chicago, Illinois 60602-1284
(312) 744-4900
(312) 744-2949 (TTY)
<http://www.cityofchicago.org>

Diana Miller, President
West Winds Drywall, Inc.
5009 Columbia Avenue
Liste, Illinois 60532

Certification Effective: February 28, 2002
Certification Expires: February 28, 2007
Annual Certificate Expires: February 28, 2003

Dear Ms. Miller:

We are pleased to inform you that **West Winds Drywall, Inc.** has been certified as a **WBE** by the City of Chicago. This **WBE** certification, which is valid for five years must be re-validated annually. Your firm's next annual validation is required by **February 28, 2003**. As a condition of continued certification during this five year period, you must promptly notify the Office of Business Development of any changes in ownership or control of your firm or any other matters or facts affecting your firm's eligibility for certification.

The City may commence actions to remove your firm's eligibility if you fail to notify us of any changes of facts affecting your firm's certification or if your firm otherwise fails to cooperate with the City in any inquiry or investigation. Removal of eligibility procedures may also be commenced if your firm is found to be involved in bidding or contractual irregularities.

Your firm's name will be listed in the City's Directory of Disadvantaged Business Enterprises, Minority Business Enterprises and Women Business Enterprises in the specialty area(s) of:

Drywall, Metal Stud and Acoustical Ceiling Installation; Carpentry Services

Your firm's participation on City contracts will be credited only toward **WBE** goals in your area(s) of specialty. While your participation on City contracts is not limited to your specialty, credit toward **WBE** goals will be given only for work done in the specialty category.

Thank you for your continued interest in the City's Minority, Women and Disadvantaged Business Enterprise Programs.

Very truly yours,


Lillie Cooper
Director of Certification

LC/am



PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

SCHEDULE D - Affidavit of General Contractor Regarding MBE/WBE Participation
(1 of 2)

Name of Project: 15th District Police Station

STATE OF ILLINOIS }
 } SS
COUNTY OF COOK }

In connection with the above-captioned contract, I HEREBY DECLARE AND AFFIRM that I am the

Sr. Vice President
Title
and duly authorized representative of

JIRM, Inc.
Name of General Contractor
whose address is

223 W. Jackson Blvd., Suite 1200

in the City of Chicago, State of Illinois
and that I have personally reviewed the material and facts submitted with the attached Schedules of MBE/WBE participation in the above-referenced Contract, including Schedule C and Schedule B (if applicable), and the following is a statement of the extent to which MBE/WBE firms will participate in this Contract if awarded to this firm as the Contractor for the Project.

Name of MBE/WBE Contractor	Type of Work to be Done in Accordance with Schedule C	Dollar Credit Toward MBE/WBE Goals	
		MBE	WBE
UBM, Inc.	General Cond. Misc Concrete, Carpentry General Labor	\$1,143,000.	\$
All Masonry	Masonry	\$1,680,000.	\$
Universal Fence	Fence	\$ 124,000.	\$
ARC Underground	Concrete	\$	\$474,000.
Westwind	Ceilings	\$	\$125,000.
		\$	\$
		\$	\$
Total Net MBE/WBE Credit		\$2,947,000.	\$599,000.00
Percent of Total Base Bid		25 %	5 %

The General Contractor may count toward its MBE/WBE goal a portion of the total dollar value of a contract with a joint venture equal to the percentage of the ownership and control of the MBE/WBE partner.

**SCHEDULE D - Affidavit of General Contractor Regarding MBE/WBE Participation
(2 of 2)**

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.


If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above.

If more than 10% of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the above-referenced MBE/WBE firms, conditioned upon performance as Contractor of a Contract with the Commission, and will do so within five (5) business days of receipt of a notice of Contract award from the Commission.

By:

UBM, Inc.
Name of Contractor (Print)
November 12, 2002
Date
(312) 939-0505
Phone


Signature
Ram P. Singh
Name (Print)

IF APPLICABLE:

By:

Joint Venture Partner (Print)

Date

Phone/FAX

Signature

Name (Print)
MBE ___ WBE ___ Non-MBE/WBE ___

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

N/A

SCHEDULE E - Request for Waiver from MBE/WBE Participation

Date: _____

Eileen J. Carey, Executive Director
Public Building Commission of Chicago
Richard J. Daley Center
50 W. Washington Street, Room 200
Chicago, IL 60602

Dear Ms. Carey:

RE: Contract No. _____

Project Title: _____

In accordance with Section 23.01.8, the undersigned hereby requests a waiver/partial waiver from the MBE/WBE provisions of Section 23.01.8. The undersigned certifies that it/we has/have been diligent in our attempt to identify potential subcontractors certified as MBE/WBE to perform work in this project, that such efforts have not been successful, and that it/we cannot meet the Minority/Women Business Enterprise contract goal. These efforts are described below and are consistent with the "Request for Waiver" provisions of the MBE/WBE Program as detailed in Section 23.01.8 as follows:

Documentation attached: yes ___ no ___

Based on the information provided above, we request consideration of this waiver request.

Sincerely,

Signature

Print Name

Title

Name of Firm

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No 1292

Affidavit of Uncompleted Work

A. Work Under Contract

List below the work Bidder has under contract as either a general contractor or a subcontractor, including all pending low bid not yet awarded or rejected. In a joint venture, list only that portion of the work that is the responsibility of the Bidder. The uncompleted dollar value is to be based upon the most recent estimate of the owner or engineer, and must include work subcontracted to others. If no work is contracted, indicate NONE.

	1	2	3	4	Awards Pending	TOTALS
Project	Burroughs Campus Park	Cook County Forensic Bldg.	Engine Company 63	Jewel Express Fuel Center	Gateway Stair Tower	
Contract With	Public Building Commission of Chicago	Cook County	Public Building Commission of Chicago	Albertson's Inc	Gateway Foundation	
Estimated Completion Date	Winter 2002	Fall 2002	May-03	December-02	March-02	
Total Contract Price	\$717,153	\$747,400	\$6,877,000	\$1,130,394	\$2,235,000	
Uncompleted Dollar Value if Firm is the GC	\$652,516	\$350,212	\$5,145,960	\$1,130,394	\$2,235,000	
Uncompleted Dollar Value if Firm is a Subcontractor						
TOTAL VALUE OF ALL WORK						\$9,514,082.00

B. Uncompleted Work to be Completed with the Bidder's own Forces

List below the uncompleted dollar value of work for each contract to be completed with Bidder's own forces, including all work indicated as awards pending. All work subcontracted to other will be listed on C. of this form. In a joint venture, list only that portion of the work to be done by the Bidder. If no work is contracted, indicate NONE.

	1	2	3	4	Awards Pending	TOTALS
Earthwork						
Demolition						
Sewer and Drain						
Foundation						
Painting						
Struct. Steel (Bldg Const.)						
Ornamental Steel (Bldg Construction)						
Miscellaneous						
Fireproofing						

50

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No 1292

	1	2	3	4	Awards Pending	TOTALS
Masonry						
H.V.A.C.						
Mechanical						
Plumbing						
Roofing & Sheet Metal						
Flooring & Tile Work						
Drywall & Plaster Work						
Ceiling Construction						
Hollow Metal & Hardware						
Glazing & Caulking						
Miscellaneous Arch. Work						
Landscaping						
Fencing						
Others (List) Carpentry		\$4,550	\$80,000			\$84,550
General Condition	\$139,453	\$168,900	\$864,870	\$155,356	\$180,000	\$1,508,579
TOTALS	\$139,453	\$173,450	\$944,870	\$155,356	\$180,000	\$1,593,129

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No 1292

C. Work Subcontracted to Others

List below all work, according to each contract on the preceding page, that the Bidder has subcontracted to others. Do NOT include work to be performed by another general contractor in a joint venture. No work may be indicated as subcontracted to others on awards pending. If no work is subcontracted, indicate NONE

	1	2	3	4	Awards Pending
SUBCONTRACTOR	Numerous	Numerous	Numerous	Numerous	Numerous
TYPE OF WORK	All Divisions	All Divisions	All Divisions	All Divisions	All Divisions
SUBCONTRACT PRICE	Various	Various	Various	Various	Various
AMOUNT UNCOMPLETED	90%	59%	72%	100%	100%

SUBCONTRACTOR					
TYPE OF WORK					
SUBCONTRACT PRICE					
AMOUNT UNCOMPLETED					

SUBCONTRACTOR					
TYPE OF WORK					
SUBCONTRACT PRICE					
AMOUNT UNCOMPLETED					

SUBCONTRACTOR					
TYPE OF WORK					
SUBCONTRACT PRICE					
AMOUNT UNCOMPLETED					

SUBCONTRACTOR					
TYPE OF WORK					
SUBCONTRACT PRICE					
AMOUNT UNCOMPLETED					

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

Affidavit of Uncompleted Work (continued)

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the undersigned for Federal, State, County, City, and private work including ALL subcontract work, ALL pending low bids not yet awarded or rejected, and ALL estimated completion dates.

Ram P. Singh
Signature

November 12, 2002
Date

Ram P. Singh
Name (Type or Print)

Sr. Vice President
Title

UBM, Inc.
Bidder Name
223 W. Jackson Blvd. Suite 1200
Address
Chicago, IL 60606
City State Zip

Subscribed and sworn to before me
this 12th day of November, 2002

Carolyn Beard (SEAL)
Notary Public

Commission expires:



PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

Affidavit Of Local Business

STATE OF ILLINOIS }
COUNTY OF COOK } SS

Ram P. Singh, being first duly sworn, deposes and says that:

1. He/She is Sr. Vice President (Owner, Partner, Officer) of UBM, Inc. (the name of the Bidder that has submitted the attached Bid);

2. Bidder, or partner with at least 50% interest in joint venture Bidder, [X] is [] is not a "Local Business" as defined by the provisions of Section 21.18 of the Standard Terms and Conditions (Book 1).

3. Bidder, or partner with at least 50% interest in joint venture Bidder, [] does [X] does not have business locations outside the corporate limits of the City of Chicago.

If other business locations exist, provide business addresses and phone numbers:

[Blank lines for business addresses and phone numbers]

4. Bidder, or partner with at least 50% interest in joint venture Bidder, currently employs 100 (insert number) regular full-time people, 51 (insert number) of whom work at business location(s) within the corporate limits of the City of Chicago.


5. Bidder, or partner(s) with at least 50% interest in joint venture Bidder, [X] is [] is not subject to City of Chicago taxes.

(Signed) Ram P. Singh Sr. Vice President (Title)

Subscribed and sworn to before me this 12th day of November, 20 02

Carolyn Beard (Signature)

Notary Public (Title) My Commission expires:



PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

PERFORMANCE AND PAYMENT BOND

Contract No. 1292

Bond No. 6102396621

KNOW ALL MEN BY THESE PRESENTS, that we, UBM, Inc.

a corporation organized and existing under the laws of the State of Illinois, with offices in the City of Chicago, State of Illinois, as Corporate Principal, and

United States Fire Insurance Company

a corporation organized and existing under the laws of the State of NY, with offices in the State of * NJ *, as Surety, are held and firmly bound unto the Public Building Commission of Chicago, hereinafter called "Commission", in the penal sum of Elcven Million Five Hundred Fity Two Thousand One Hundred Dollars and 00/100 (\$11,552,100.00) for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally, firmly by these presents.

The condition of this obligation is such, that whereas the Principal entered into a certain Contract, hereto attached, with the Commission, dated December 10, 2002, for the fabrication, delivery, performance and installation of

15th District Police Station - General Construction
5701 West Madison

in the referenced project area and other miscellaneous work collateral thereto.

NOW, THEREFORE, if the Principal shall well and truly perform and fulfill all the undertakings, covenants, terms, conditions, and agreements of said Contract during the original term of said Contract and any extension thereof that may be granted by the Commission, with or without notice to the Surety, and during the life of any guarantee required under the Contract, and shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions and agreements of any and all authorized modifications of said Contract that may be made; and also if the Principal shall promptly pay all persons, firms, and corporations supplying labor, materials, facilities, or services in the prosecution of the work provided for in the Contract, and any and all duly authorized modifications of said Contract that may be made, notice of which modifications being hereby waived; and also, if the Principal shall protect the said Commission, its legal successor and representative, from all liability from all loss or expense of any kind, including all costs of court and attorney's fees, arising from the failure, refusal, or neglect of the aforesaid Principal to comply with

DEC 23 2002

Jm

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

assumed by said Principal or any subcontractors in connection with the performance of said Contract and all such modifications thereof; and also, if the Principal shall deliver all Work called for by said Contract of the Principal with the Commission, free and clear of any and all claims, liens and expenses of any kind or nature whatsoever, and in accordance with the terms and provisions of said Contract, and any and all modifications of said Contract; then, this said Bond shall become null and void; otherwise it shall remain in full force and effect.

The Surety does further hereby consent and yield to the jurisdiction of the State Civil Courts of the County of Cook, City of Chicago, and State of Illinois, and does hereby formally waive any plea of jurisdiction on account of the residence elsewhere of the Surety. The Principal and Surety severally and jointly agree that this Bond, and the undertakings contained herein, are also for the benefit of any and all subcontractors and other persons furnishing materials, labor, facilities, or services to the Principal or for the performance by the Principal of said Contract with the Commission as originally executed by said Principal and the Commission or as thereafter modified, and that any such subcontractor or persons furnishing labor, materials, facilities, or services may bring suit on this Bond, or any undertaking herein contained, in the name of the Commission against the said Principal and Surety or either of them.

It is expressly understood and agreed that this Bond, in the penal sum of Eleven Million Five Hundred Fifty Two Thousand One Hundred Dollars and 00/100 (\$11,552,100.00), shall secure the payment of all sums due of and by the Principal under the Contract, and guarantee the faithful performance of the Contract.

No modifications, omissions, or additions, in or to the terms of said Contract, the plans or specifications, or in the manner and mode of payment shall in any manner affect the obligations of the Surety in connection with aforesaid Contract. Notice to the Surety of any and all modifications in said Contract of the Principal with the Commission and of any additions or omissions to or from said Contract are hereby expressly waived by the Surety.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals this December 16, 2002 the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative pursuant to authority of its governing body.

WITNESS:

Name

BY _____ (Seal)
Individual Principal

Business Address

Individual Principal (Seal)

City State

Partner

CORPORATE SEAL

ATTEST:

UBM, Inc.
Corporate Principal

BY Sham Dababghao
Sham Dababghao

BY Sandra D. Jiles
Sandra D. Jiles

Secretary
Title

President
Title

223 West Jackson Boulevard, Suite 1200
Chicago, Illinois 60606
Business Address

United States Fire Insurance Company
Corporate Surety

BY Jeffrey M. Leadley

Attorney in Fact
Title

305 Madison Ave
Morristown, NJ 07962-1973
Business Address

CORPORATE SEAL

The rate of premium of this Bond is \$ 10.50 / Slide per thousand. **
Total amount of premium charged is \$ \$72,774.00 **

* The current power of attorney for the persons who sign for any surety company shall be attached to this Bond. Such power of attorney shall be sealed and certified with a "first-hand signature" by an officer of the surety. A facsimile signature will not be accepted by the Commission.

** Must be filled in by the Corporate Surety.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

BOND APPROVAL

BY


Secretary,

Public Building Commission of Chicago

CERTIFICATE AS TO CORPORATE SEAL

I, Sham Dabadghao, certify that I am the _____ Secretary of the UBM, Inc., corporation named as Principal in the foregoing performance and payment bond, that Sandra D. Jiles who signed on behalf of the Principal was then President of said corporation; that I know this person's signature, and the signature is genuine; and that the Bond was duly signed, sealed, and attested, for and in behalf of said corporation by authority of its governing body.

Dated this 16 day of Dec 2002.

CORPORATE SEAL

STATE OF ILLINOIS
COUNTY OF COOK


On this 16th day of December, 2002, before me personally appeared
Jeffrey M. Leadley, known to me to be the Attorney-in-Fact of
UNITED STATES FIRE INSURANCE COMPANY, the corporation
that executed the within instrument, and acknowledged to me that such corporation executed the same.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my official seal, at my office in the
aforesaid county, the day and year in this certificate first written above.

Diane M O'Leary

(Notary Public)

Diane M O'Leary



POWER OF ATTORNEY
UNITED STATES FIRE INSURANCE COMPANY
PRINCIPAL OFFICE, NEW YORK, N.Y.

172430

KNOW ALL MEN BY THESE PRESENTS: That the UNITED STATES FIRE INSURANCE COMPANY a Corporation duly organized and existing under the laws of the State of New York, and having its administrative offices in the Township of Morris, New Jersey, has made, constituted and appointed, and does by these presents make, constitute and appoint Donna Wright, William Reidinger, Diane M. O'Leary, Matthew V. Buol, Karen Bogard, Jennifer E. Rome, Debra Kohlman, William T. Krumm, Jeffrey M. Leadley, Steven B. Cade, Sylvia Garcia, and Brian Passolt, of Chicago, Illinois, each

its true and lawful Agent(s) and Attorney(s)-in-Fact, with full power and authority hereby conferred in its name, place and stead, to execute, seal, acknowledge and deliver: Any and all bonds and undertakings-----

and to bind the Corporation thereby as fully and to the same extent as if such bonds had been duly executed and acknowledged by the regularly elected officers of the Corporation at its offices in Morris Township, New Jersey, in their own proper persons.

This Power of Attorney limits the act of those named therein to the bonds and undertakings specifically named therein, and they have no authority to bind the Company except in the manner and to the extent therein stated.

This Power of Attorney revokes all previous powers issued in behalf of the attorney(s)-in-fact named above.

IN WITNESS WHEREOF the United States Fire Insurance Company has caused these presents to be signed and attested by its appropriate officers and its corporate seal hereunto affixed this 3rd day of September, 2002.



Attest:

David Pesce

Assistant Secretary
David Pesce

UNITED STATES FIRE INSURANCE COMPANY

Peter J. Daly

Senior Vice President
Peter J. Daly

STATE OF NEW JERSEY)


ss.:

COUNTY OF MORRIS)

On this 3rd day of September, 2002, before the subscriber, a duly qualified Notary Public of the State of New Jersey, came the above-mentioned Vice President and Assistant Secretary of United States Fire Insurance Company, to me personally known to be the officers described in, and who executed the preceding instrument, and they acknowledged the execution of the same, and being by me duly sworn, deposed and said, that they are the officers of said Company aforesaid, and that the seal affixed to the preceding instrument is the Corporate Seal of said Company, and the said Corporate Seal and their signatures as officers were duly affixed and subscribed to the said instrument by the authority and direction of the said Company.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my seal at the Township of Morris, the day and year first above written.

(Signed)
(Seal)



Catherine A. Sincavage
Notary Public

Catherine A Sincavage
Notary Public of New Jersey
My Commission Expires July 12, 2004

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

IV. INSTRUCTIONS TO BIDDERS

A. Examination Of Documents By Bidder

1. The Bidder shall, before submitting its bid, carefully examine all Contract Documents, including but not limited to, the Standard Terms and Conditions (Book 1); Project Information, Instructions, and Execution Documents (Book 2); Technical Specifications (Book 3); plans; drawings; Addenda (if any); and bonds. The Bidder shall inspect in detail the site of the proposed Work and familiarize itself with all the local conditions affecting the Contract and the detailed requirements of construction. If its bid is accepted, the bidder will be responsible for all errors in its proposal resulting from failure or neglect to comply with these instructions. In no case will the Commission be responsible for any change in anticipated profits resulting from such failure or neglect.
2. Unless otherwise provided in the Contract, when the plans or specifications include information pertaining to subsurface exploration, borings, test pits, and other preliminary investigation, such information represents the opinion of the Commission as to the location, character, or quantity of the materials encountered and is only included for the convenience of the Bidder. The Commission assumes no responsibility with respect to the sufficiency or accuracy of the information, and there is no guaranty, either expressed or implied, that the conditions indicated are representative of those existing throughout the work, or that unanticipated developments may not occur.

B. Interpretations Or Addenda

1. The Commission will not furnish oral interpretations of Contract Documents. If an interpretation is desired by a prospective Bidder, the interpretation should be requested in a letter addressed to the Owner's Representative named in the Advertisement for Bids. Any inquiry received ten (10) or more days prior to the date fixed for opening of bids will be considered. Every interpretation or revision will be in the form of an addendum to the Contract Documents and, when issued, will be on file in the office of the Commission at least five (5) days before bids are opened. Although all addenda will be mailed to each person obtaining Contract Documents, it shall be the Bidder's responsibility to inquire as to the addenda issued. All such addenda shall become part of the Contract and attached thereto and all Bidders shall be bound by such addenda, whether or not received by the Bidders.
2. If any such differences or conflicts are not called to the Commission's Representative's attention ten (10) days or more prior to submission of bids, the Commission's Representative shall decide which of the conflicting requirements will govern, and the Contractor shall perform the work at no additional cost to the Commission in accordance with the decision of the Commission's Representative.

C. Inspection Of Site

Bidder shall inspect the Site to become familiar with the conditions relating to the Work to be performed, the facilities involved, and the difficulties and restrictions attending the performance of this Contract. Failure of the Bidder to visit the Site shall not relieve or alter the Bidder's responsibility of completing the Work as set forth in the Contract Documents.

D. Pre-Qualification Of Bidders

1. Unless otherwise indicated in Part I "Project Information," the Commission has heretofore issued Request for Qualifications (RFQ) in order to approve the qualifications of firms to perform work on certain projects of the Commission. Responses to the RFQ were evaluated by the Commission on the basis of the firm's experience and past performance, technical qualifications, organization and equipment, financial resources, bonding and insurance capacity, and other factors deemed relevant by the Commission. Notice of pre-qualification has been provided by the Commission to all firms approved as "pre-qualified," and only firms that have received notification of pre-qualification are eligible to bid on this Contract. Moreover, a firm that has been pre-qualified as a separate entity (e.g.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

sole proprietor, partnership, or corporation) is not eligible to submit a bid for this Contract as a joint venture with another pre-qualified firm unless such joint venture has been notified of its pre-qualification.

2. The Commission reserves the right to take such steps as it deems necessary to determine the continuing qualifications of the Bidder to adequately perform the requirements of the Contract, and the Bidder shall furnish to the Commission all information and data requested for this purpose, including completed form "Statement of Bidder's Qualifications" provided with this Book 2. Failure of the Bidder to cooperate with the Commission in its investigation or submit any additional documents requested by the Commission shall be grounds for disqualification.

E. Competency of Bidder

1. The Commission reserves the right to refuse to award a Contract to any person, firm, or corporation that is in arrears or is in default to the Commission upon any debt or contract, or that is a defaulter, as surety or otherwise, upon any obligation to the Commission, or had failed to perform faithfully any previous contract with the Commission.
2. The Bidder, if requested, must present within a reasonable time, as determined by the Commission, evidence satisfactory to the Commission of performance ability and possession of necessary facilities, pecuniary resources, and adequate insurance to comply with the terms of these specifications and Contract Documents.

F. Substitutions Prior To Bid Date

1. The Architect will consider written requests for substitutions received at least ten (10) days prior to bid date. Requests received after that time will not be considered.
2. The Architect shall consider only those requests accompanied by a copy of the Request for Substitution form, Exhibit Q, filled out completely, signed, and including the required attachments.
3. Substitutions will not be considered if, in the opinion of the Architect, acceptance will require substantial revision of the Contract Documents.
4. Notification of approved substitutions will be made by addendum.

G. Preparation of Bid

1. Two (2) copies of Project Information, Instructions, and Execution Documents (Book 2) shall be prepared with original signatures and notarizations wherever required.
2. All bids must be prepared on forms supplied by the Commission and shall be subject to all requirements of the Contract Documents. Unless otherwise stated, all blank spaces on the bid page or pages, applicable to the subject specification, should be correctly filled in. All bids must be regular in every respect and no interlineations, excisions or special conditions shall be made by the Bidder.
3. The Bidder's name, address, telephone and fax number should be clearly written on the front cover of each of the copies of Book 2 submitted.
4. When required by the Contract Documents, the Bidder may attach supporting documentation or additional information to the back of the form to which it refers.
5. The Commission may consider as irregular, and at its option reject, any bid on which there is an alteration of or departure from the bid form hereto attached.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

6. The Bid Documents shall include the following:
 - a) Contractor's Bid
 - b) Bid Guarantee
 - c) Administrative Fee
 - d) Basis of Award (Award Criteria)
 - e) Unit Prices
 - f) Affidavit of Non-collusion
 - g) Schedule B – Joint Venture Affidavit with supporting documentation (if applicable)
 - h) one (1) Schedule C for each MBE and WBE with its current letter(s) of certification
 - i) Schedule D – Affidavit of General Contractor Regarding MBE/WBE Participation
 - j) Schedule E – Request for Waiver from MBE/WBE Participation
 - k) Affidavit of Uncompleted Work

7. Current versions of the following documents shall be on file at the Commission at the time of bid opening:
 - a) Financial Statement
 - b) Disclosure Affidavit
 - c) Affidavit of Local Business, including applicable documentation
 - d) Statement of Bidder's Qualifications

8. If the contract is open to bidders that are not pre-qualified as stated in Part I "Project Information" and Bidder is not pre-qualified, packages containing the forms for the financial statement, Disclosure Affidavit, Affidavit of Local Business, and Statement of Bidder's Qualifications are available to pick up from the Commission's office or to download from the Commission's web site. See the title page for address information.

9. The Contractor is required to submit a fully executed Disclosure of Retained Parties within five (5) days of Notice of Award.

H. Bid Guarantee: Deposit and Time Period

1. The Bid must be accompanied by a bid guarantee in the amount set forth in Part I.A. "General Project Information" to ensure:
 - a. Non-withdrawal of the bid after date and time of opening.
 - b. The furnishing of the Performance and Payment Bond and evidence of the required insurance coverage by the successful Bidder as required by the Contract Documents.

2. The guarantee shall be made by bid bond, certified check or cashier's check payable to the order of the Public Building Commission of Chicago. No bid will be considered unless it is accompanied by the required guarantee. Cash deposits will not be accepted.

3. The Bidder agrees that this bid may be held by the Commission for a period not exceeding ninety (90) days from the date fixed for the opening of bids and that the bid may not be withdrawn within that period.

4. If written notice of the acceptance of this Bid is mailed, telegraphed or delivered to the undersigned within the time noted herein, or at any time thereafter before this Bid is withdrawn, the undersigned agrees to enter into a Contract with the Public Building Commission of Chicago with the Bid as accepted. The undersigned agrees to give a Performance and Payment Bond as specified in the Contract Documents, with good and sufficient surety or sureties, and to furnish the required insurance, all within five (5) days after given Notice of Award.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

5. The bid bonds, certified checks, or cashier's checks of unsuccessful Bidders will be returned as soon as practicable after the opening of the bids; however, the deposits of the three (3) lowest Bidders shall be retained until the Commission awards the Contract to one of them, or for any reason rejects all bids.

I. Administrative Fee

Each Bidder must submit with its bid a certified or cashiers' check in the amount set forth in Part I.A. "Administrative Fee" as an administrative fee for processing and handling of non-responsive bids. Upon award of the contract, the successful Bidder's check, and the checks of all Bidders whose bids are determined by the Commission to have been responsive, shall be returned to the Bidders submitting them. Should one or more bids be rejected by the Commission as non-responsive, the checks from the non-responsive Bidder or Bidders shall be deposited in the general funds of the Commission as an administrative fee to compensate the Commission for the costs of processing and handling the non-responsive bid or bids.

J. Bidder's Execution of Bid

1. The Bidder must execute the Bid in two (2) original counterparts.
2. Bids must be submitted with original signatures in the space provided on the appropriate Part II.B. "Acceptance of the Bid." Bids not properly signed shall be rejected.
3. If Bidder is a corporation, the President and Secretary must execute the bid and the Corporate seal must be affixed. In the event that this bid is executed by other than the President, attach hereto a certified copy of that section of the Corporate By-Laws or other authorization by the Corporation that permits the person to execute the offer for said corporation.
4. If Bidder is a partnership, all partners must execute the bid, unless one partner has been authorized to sign for the partnership, in which case, evidence of such authority satisfactory to the Commission must be submitted.
5. If Bidder is a sole proprietorship, the sole proprietor must execute the bid.
6. A "Partnership," "Joint Venture," or "Sole Proprietorship" operating under an Assumed Name must be registered with the Illinois county in which it is located, as provided in 805 ILCS 405 (1992).

K. Basis of Award (Award Criteria)

The Bidder shall complete the figures in the Award Criteria Formula to compute the Award Criteria Figure and complete the Trade Participation information. Such information shall be attached to the bid on the form provided.

L. Alternates

The Bidder shall indicate a price for each and every Alternate, if any, described in the Contract Documents.

M. Unit Prices

1. The Bidder is required to complete the Unit Prices form in its entirety.
2. Unit prices provided may be used as the basis for adjustments to the Contract Price in the event that the quantities of Work required by the Contract Documents are increased or decreased. However, the Commission reserves the right to negotiate the Unit Prices.

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1292

3. Unit Prices shall be inclusive of the cost of materials, work, layout, drafting, balancing and testing, tools and sundries, overhead and profit, supervision, and any and all other costs of whatsoever nature in connection therewith for work in place and accepted or omitted as the case may be. The calculation for determining the number of units of work shall be actual surface, volume, length, hours, and number of individual items listed for the class of work complete in place and accepted or omitted. No allowance for waste, loss, breakage, damage, or difficulties shall be made.

N. Affidavit of Non-Collusion

Each Bidder shall fully execute an affidavit, in the form provided, to the effect that the Bidder has not colluded with any other person, firm, or corporation in regard to any bid submitted. Such affidavit shall be attached to the bid.

O. MBE and WBE Commitments

Pursuant to Article 23 "MBE/WBE Special Conditions, each Bidder shall submit with its Bid affidavits and supporting documents describing the extent to which Minority Business Enterprise ("MBE") and Women Business Enterprise ("WBE") firms will participate in the Contract.

P. Affidavit of Uncompleted Work

The Bidder is required to submit a fully executed Affidavit of Uncompleted Work, which declares, among other things, the value and estimated completion date of all uncompleted contracts to be completed with Bidder's own forces and to be subcontracted to others. Such affidavit shall be attached to the bid on the form provided.

Q. Bidder's Financial Statement

Each Bidder shall have on file in the office of the Commission at the time of bid opening a financial statement dated not earlier than the end of said Bidder's last fiscal year period. This will be kept on file by the Commission as a representative statement for a period of one year only. If a Bidder does not have such statement on file, it must submit a copy with its bid. Failure to have a current financial statement on file at the Commission at time of bid opening may be cause for the rejection of the Contractor's Bid.

R. Disclosure Affidavit

Each Bidder shall have on file in the office of the Commission at the time of bid opening a fully executed Disclosure Affidavit pursuant to Section 21.13 "Disclosure Affidavit."

S. Affidavit of Local Business

Each Bidder shall have on file in the office of the Commission at the time of bid opening a fully executed Affidavit of Local Business with current documentation as required in Section 21.18 "Local Business Preference."

T. Statement of Bidder's Qualifications

Each Bidder shall have on file in the office of the Commission at the time of bid opening a fully executed Statement of Bidder's Qualifications or a Qualification Submittal in response to a Request for Qualifications (RFQ). The Commission reserves the right to request additional information regarding the capability of the Bidder to perform the Contract.

U. Disclosure of Retained Parties

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

The lowest responsible and responsive Bidder shall submit a fully executed Disclosure of Retained Parties pursuant to the instructions on said document.

V. Submission of Bid

1. Two (2) copies of all bid documents with original signatures shall be enclosed in two (2) envelopes each (outer and inner), both of which shall be sealed and clearly labeled with "BID DOCUMENTS," the Contract number, name of Bidder, and date and time of opening.
2. Bids received prior to the advertised hour of opening will be securely kept.
3. Written modifications of bids will be considered only if received prior to the time stated for receipt of Proposals and provided "BID MODIFICATIONS TO SEALED PROPOSAL" is marked on the lower left-hand corner of the envelope in which the bid modification is enclosed so that the modification will be recognized to prevent its being opened prior to scheduled public opening of bids. Telephonic or oral modifications will not be considered. Bidders are cautioned that modifications which are not explicit and which are in any sense subject to misinterpretation shall make the bid so modified or amended subject to rejection.

W. Withdrawal Of Bids Before Bid Opening

Any Bidder may withdraw its bid by letter, facsimile, telegraphic request, or by personally securing, with proper identification, the submitted bid proposal at any time prior to the time fixed for opening of bids. A telephonic request to withdraw a bid will not be considered.

X. Opening Of Bids

At the time and place fixed for the opening of bids, the Commission will cause to be opened and publicly read aloud every bid received within the time set for receiving bids irrespective of any irregularities therein. Bidders and other persons properly interested may be present in person or by representative.

Y. Evaluation of Bids

1. The Commission reserves the right to check all calculations and to correct all extensions in case of error.
2. If a discrepancy occurs in an amount written both in words and in figures, the amount written in words will prevail.
3. Along with reviewing the calculations of each bid, the Commission will evaluate each Bidder's responsiveness to all Bid requirements and responsibility.

Z. Award Of Contract; Rejection Of Bids

1. The Contract will be awarded to the responsible Bidder submitting the lowest Award Criteria, as defined herein, complying with the conditions set forth in the Contract Documents. However, if the local business preference is applicable, the determination of the lowest responsible bidder will be made after a two percent (2%) local business preference is applied to the Award Criteria of all Bidders that do not meet the conditions defined in Section 21.18 "Local Business Preference."
2. The Bidder to whom the award is made will be notified at the earliest possible date.
3. Upon award of Contract, the Commission will process the Contract for final execution.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

4. The Commission reserves the right to reject any and all bids and to waive any informality in bids received whenever it determines such rejection or waiver is in its interest.

AA. Performance and Payment Bond and Insurance

1. Upon approval by the Commission to award, and within five (5) days after being given notice, the successful Bidder shall execute and deliver to the Commission the Performance and Payment Bond in the form included in the Contract Documents and evidence of the required insurance coverage.
2. The Performance and Payment Bond shall be in the form herein and in the full amount of the Base Contract Price and shall be security for the faithful performance of the Contract and payment of all persons, firms, or corporations to whom the Contractor may become legally indebted for labor, material, facilities or services of any nature, employed or used by it in performing the Work. The current power of attorney for the persons who sign for any surety company shall be attached to such bond. Such power of attorney shall be sealed and certified with a "first hand signature" by an officer of the surety. A facsimile signature will not be accepted by the Commission. The Commission reserves the right to approve the surety company.
3. The failure of the successful Bidder to supply the required Performance and Payment Bond or evidence of the required insurance coverage within five (5) days of notice, or within such extended period as the Commission may grant based upon reasons determined sufficient by the Commission, shall constitute a default and the Commission may either award the Contract to the next lowest responsible bidder or re-advertise for bids. The difference between the amount of its bid and the amount for which a contract for the work is subsequently executed may be charged against the Bidder, irrespective of whether the amount thus due exceeds the amount of the bid security. If a more favorable bid is received by re-advertising, the defaulting Bidder shall have no claim against the Commission for a refund. Because of the difficulty of ascertaining the damage caused to the Commission, such sum shall be considered liquidated damages and shall not constitute a penalty. The election by the Commission to grant an extension to the period allowed for the bidder to provide an acceptable performance and payment bond and/or evidence of insurance coverage shall not entitle the bidder to an extension of time required to complete the Work.

BB. Order of Precedence of Components of the Contract Documents

1. The order of precedence of the components of the Contract Documents shall be as follows:
 - a) Standard Terms and Conditions (Book 1);
 - b) Addenda, if any;
 - c) Drawings;
 - d) Technical Specifications;
 - e) Project Information, Instructions, and Execution Documents (Book 2);
 - f) Advertisement for proposals (copy of advertisement to be attached to back of cover); and
 - g) Performance and Payment Bond, if required.
2. The foregoing order of precedence shall govern the interpretation of the Contract in all cases of conflict or inconsistency therein, except as may be otherwise expressly provided by the Commission.

CC. Protests

1. The bidder shall submit any protests or claims regarding this solicitation to the office of the Commission's Executive Director. A pre-bid protest must be filed five (5) days before the bid opening date, a pre-award protest must be filed no later than ten (10) days after the bid opening date, and a post-award protest must be filed no later than ten (10) days after the award of the Contract.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1292

2. All protests or claims must set forth the name and address of the protester, the Contract number, the grounds for the protest or claim, and the course of action that the protesting party desires that the Executive Director take.



December 10, 2002

Richard J. Daley Center
50 W. Washington Street
Room 200
Chicago, Illinois 60602
(312) 744-3090
Fax: (312) 744-8005
www.pbcchicago.com

Ram P. Singh
UBM, Inc.
223 West Jackson Boulevard, Suite 1200
Chicago, Illinois 60606

BOARD OF COMMISSIONERS

Chairman
RICHARD M. DALEY
Mayor
City of Chicago

RE: **Notice of Award**
Contract No.: 1292
Type of Work: General Construction
Project: 15th District Police Station

WILLIAM C. BARTHOLOMAY
Commissioner
Chicago Park District

Treasurer
BISHOP ARTHUR BRAZIER
Pastor
Apostolic Church of God

Dear Mr. Singh:

Pursuant to resolution duly adopted by the Public Building Commission of Chicago on December 10, 2002 the Commission awarded to your company Contract No. 1292 in the amount of \$11,552,100.00.

ADELA CEPEDA
President
A.C. Advisory, Inc.

DR. ROBERT B. DONALDSON II
Forest Preserve District of Cook County

CYNTHIA M. SANTOS
Commissioner
Metropolitan Water
Reclamation District

SAMUEL WM. SAX
Chairman
Financial Relations Inc.

MICHAEL W. SCOTT
President
Chicago Board of Education

JOHN H. STROGER, JR.
President
Board of Commissioners
of Cook County

THEODORE R. TETZLAFF
Partner
McGuireWoods

DON A. TURNER
President Emeritus
Chicago Federation of Labor

Executive Director
and Secretary
EILEEN J. CAREY

Assistant Treasurer
JOHN E. WILSON
John E. Wilson, Ltd.
Certified Public Accountants

Assistant Secretary
TIMOTHY J. MITCHELL

Enclosed in duplicate is the completed Performance and Payment Bond form, all copies of which are to be executed by the President or a Vice President of your Company, attested by the Secretary or an Assistant Secretary, impressed with your Corporate Seal, and executed by your surety. Also enclosed, please find the Disclosure of Retained Parties form. All documents must be returned to the Commission, fully executed and in duplicate, along with duplicate copies of the insurance certificate of coverage. Documents must be submitted no later than December 23, 2002.

A copy of the fully executed contract will be released and sent to your office once all requirements have been met.

Sincerely,

Kevin Gujral
Interim Executive Director

cc: HJ Russell Company/Louis Jones Enterprises, Inc.
T. Coleman
Target
AON Risk Services



Richard J. Daley Center
50 W. Washington Street
Room 200
Chicago, Illinois 60602
(312) 744-3090
Fax: (312) 744-8005
www.pbcchicago.com

BOARD OF COMMISSIONERS

Chairman
RICHARD M. DALEY
Mayor
City of Chicago

WILLIAM C. BARTHOLOMAW
Commissioner
Chicago Park District

Treasurer
BISHOP ARTHUR BRAZIER
Pastor
Apostolic Church of God

ADELA CEPEDA
President
A.C. Advisory, Inc.

DR. ROBERT B. DONALDSON II
Forest Preserve District of Cook County

CYNTHIA M. SANTOS
Commissioner
Metropolitan Water
Reclamation District

SAMUEL WM. SAX
Chairman
Financial Relations Inc.

MICHAEL W. SCOTT
President
Chicago Board of Education

JOHN H. STROGER, JR.
President
Board of Commissioners
of Cook County

THEODORE R. TETZLAFF
Partner
McGuireWoods

DON A. TURNER
President Emeritus
Chicago Federation of Labor

Executive Director
and Secretary
EILEEN J. CAREY

Assistant Treasurer
JOHN E. WILSON
John E. Wilson, Ltd.
Certified Public Accountants

Assistant Secretary
TIMOTHY J. MITCHELL

December 26, 2002

Ram Singh
UBM, Inc.
223 West Jackson Blvd. Suite 1200
Chicago, Illinois 60606

RE: **NOTICE TO PROCEED**
Contract No.: 1292
Project No.: PD-015
Type of Work: General Construction
Project: 15th District Police Station

Dear Mr. Singh:

Pursuant to Contract No.1292, which was awarded to your firm on **December 10, 2002** you are hereby notified that the commencement date for this project is Monday December 30, 2002.

Pursuant to the Contract, all work must be completed within 500 consecutive calendar days of the commencement date. The preliminary acceptance date is established as May 13, 2004. Your attention is directed to Section I. F of Book 2 of the Contract regarding Liquidated Damages for failure to complete the work by the completion date.

In accordance with Section 15.02.3 of Book 1, the invoice target date is established as the last day of each month. Such invoice shall cover work performed as of the 15th day of the current month. If the target date falls on a weekend or holiday, your payment application must be received on the next business day. Failure to submit payment applications as directed constitutes an event of default and may result in payment delays.

The administration and inspection of the work included in this Contract is under the direction of the Public Building Commission. H.J. Russell/Louis Jones Enterprise J.V. will perform as the Commission's Owner's Representative. Please submit the original and three copies of all correspondence pertaining to this work to:

Name: Curtis Thompson
Company: HJ Russell/Louis Jones Enterprise J.V.
Address: 333 North Michigan Avenue, Chicago IL 60651



along with a copy to Tom Coleman, the Commission's Project Manager. Please reference the PBC project number and Contract Number on all correspondence.

This Notice To Proceed authorizes you to enter upon the project site and commence with the work on Monday December 30, 2002.

This Notice To Proceed does not authorize any of your subcontractors to enter upon the project site or to commence any work prior to subcontractor approval by the Commission's representative pursuant to Section 19.03 of Book 1 "Standard Terms and Conditions for Construction Contacts".

Sincerely,

Public Building Commission of Chicago

A handwritten signature in black ink, appearing to read "Kevin Gujral". The signature is fluid and cursive, with a large loop at the end.

Kevin Gujral
Interim Executive Director

KG/jm

Cc:

Jack Brankin
K. Gujral
Tom Coleman
Julia Sportolari
Nancy Jahnel
Target
AON Risk Services, Inc. of Illinois