

Contractor: F.H. Paschen, S.N. Nielsen & Associates LLC
Contact Name: Robert F. Zitek
Address: 8725 W. Higgins Rd., Suite 200
City/State/Zip: Chicago, Illinois 60631
Phone Number: 773-444-3474
Fax Number: 773-693-0064

TO BE EXECUTED IN DUPLICATE

BOOK 1:

PROJECT INFORMATION, INSTRUCTIONS TO BIDDERS, AND EXECUTION DOCUMENTS

CONTRACT NO. 1516

**HAAS PARK FIELD HOUSE
2402 N. WASHTENAW AVENUE
NEW CONSTRUCTION
PROJECT # 11030**

PUBLIC BUILDING COMMISSION OF CHICAGO



Mayor Richard M. Daley
Chairman

Erin Lavin Cabonargi
Executive Director

Room 200
Richard J. Daley Center
50 West Washington Street
Chicago, Illinois 60602
312-744-3090
www.pbcchicago.com

Any Contract entered into as a result of this bid process is governed by: Book 1 "Project Information, Instructions To Bidders, and Execution Documents;" Book 2 "Standard Terms and Conditions for Construction Contracts With Community Hiring Requirements" Book 2A "Standard Terms and Conditions Procedures Manual;" and Book 3 "Technical Specifications" and the Drawings.

MAY 2010

TABLE OF CONTENTS

I.	INTRODUCTION	3
II.	PROJECT INFORMATION	3
	A. General Information	3
	B. Time of Completion	4
	C. Commission's Contingency Fund	4
	D. Copies of Drawings and Specifications Furnished	4
	E. Liquidated Damages	4
	F. Prevailing Wage Rates	5
III.	INSTRUCTIONS FOR BIDDERS	6
	A. Examination of Documents By Bidder	6
	B. Interpretations of Addenda	6
	C. Inspection of Site	6
	D. Pre-Qualification of Bidders	6
	E. Evidence of Continuing Qualifications of Bidder	6
	F. Preparation of Bid	7
	G. Bid Deposit:	8
	H. Bidder's Execution of Bid	8
	I. Affidavit of Non-Collusion	8
	J. MBE and WBE Commitments	8
	K. - Local Business Subcontracting Participation and Community Hiring	9
	L. Affidavit of Uncompleted Work	9
	M. Disclosure of Retained Parties	9
	N. Submission of Bid	10
	O. Withdrawal of Bids before Bid Opening	10
	P. Opening of Bids	10
	Q. Evaluation of Bids	10
	R. Basis of Award	10
	S. Performance and Payment Bond and Insurance	10
	T. Protests	11
	U. Licensing	12
	V. Award Of Contract; Rejection Of Bids	12
IV.	PROPOSAL AND EXECUTION DOCUMENTS	13
	A. Contractor's Bid	13
	B. Acceptance of the Bid	17
V.	PROPOSAL SUPPORT DOCUMENTS	18

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516
HAAS PARK FIELD HOUSE

A. Basis of Award (Award Criteria).....	18
VI. ADDITIONAL DOCUMENTS TO BE EXECUTED	23
Affidavit Of Non-collusion	23
SCHEDULE B - Joint Venture Affidavit (1 of 3)	24
SCHEDULE C - Letter of Intent from MBE/WBE	27
SCHEDULE D - Affidavit of General Contractor Regarding MBE/WBE Participation.....	29
SCHEDULE E - Request for Waiver from MBE/WBE Participation	31
Affidavit Of Uncompleted Work	32
A. Work Under Contract	32
B. Uncompleted Work to be Completed with the Bidder's own Forces.....	32
C. Work Subcontracted to Others	34
Statement Of Bidder's Qualifications	36
Disclosure Of Retained Parties	38
Performance and Payment Bond.....	40
Bond Approval	43
DOCUMENT SUBMITTAL CHECKLIST	44

EXHIBITS

- 1. Illinois Department of Labor Prevailing Rates of Hourly Wages For Cook County**
- 2. Insurance Requirements**
- 3. Community Area Map**

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516
HAAS PARK FIELD HOUSE

I. INTRODUCTION

Thank you for your interest in bidding on this project, which is being undertaken by the Public Building Commission of Chicago. The Public Building Commission of Chicago (hereafter, the PBC, or Commission) is a municipal corporation with a statutory mandate to procure and award contracts for the construction of public buildings in the City of Chicago, and to oversee the construction of those public buildings until they are turned over to the user agency that will own and operate each new facility.

This is the first page of text of Book 1, which along with Book 2, Book 2A, Book 3, and the project drawings, comprise the PBC's construction contract. The balance of this Book 1 provides a brief description of the project, instructions for completing and submitting your bid, the bid pages, and the forms which must accompany your bid. Book 2 is the Standard Terms and Conditions of the contract. Book 2A is the Standard Terms and Conditions Procedures Manual. Book 3 is the Technical Specifications for the work to be performed on this project. The PBC's architect or engineer for the project will provide the drawings and other documents that may be necessary for you to bid on and/or perform the work. Each of the Books, along with the drawings and any other documents prepared by the PBC, its architect or engineer, are Contract Documents. Collectively, the Contract Documents comprise the Contract. The Contract Documents are defined in Section 1 of Book 2, Standard Terms and Conditions.

II. PROJECT INFORMATION

A. General Information

1. Bids will be received by the Public Building Commission of Chicago for the following Project in accordance with the Contract Documents set forth below:

**HAAS PARK FIELD HOUSE
2402 N. WASHTENAW AVENUE
NEW CONSTRUCTION
PROJECT # 11030**

Bidders must be pre-qualified by the PBC to bid on this Project.

2. General Description of Scope of Work:
 - a. As further described in the detailed specifications and drawings, an approximately 11,300 SF Field House constructed of steel frame and exterior masonry bearing walls and includes site development of landscape, utilities and public right of way improvements.
 - b. This description of Work is intended to be general in nature and is neither a complete description nor a limitation of the Work to be performed.
3. Construction Budget: \$4,237,183.00 (excluding Allowances and Commission's Contingency Funds).
4. User Agency: Chicago Park District
5. Project is located in Ward: 1st
6. For purposes of the project community hiring requirement "Residents of the project community" shall mean persons domiciled within the Logan Square Community Area as designated on Exhibit# 3 Community Area Map.
7. Requests for Information: send to Public Building Commission of Chicago, Attn: Ingrid Worrell, Contract Officer by (email) ingrid.worrell@cityofchicago.org or (fax) 312-744-3572

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516

HAAS PARK FIELD HOUSE

8. Contract Documents Available at: **The Blueprint Shoppe, 5130 N. Elston Avenue, Chicago, IL 60630-attn: Juan Rivera-773-545-0308.**
9. Online Contract Documents Available at: <http://www.pbcchicagooplanroom.com>
10. **Pre-Bid Meeting Date, Time, and Location: Thursday, August 12, 2010 at 10:00AM** in the 2nd Floor Board Room, Richard J. Daley Center, 50 West Washington Street, Chicago, IL 60602
11. ***Mandatory Technical Review Meeting** for invited Pre-qualified Bidders: **Thursday, August 19, 2010 at 11:00AM, in room CL115.** An authorized representative of each prequalified bidder must be present and must sign the Technical Review Meeting attendance sheet no later than 15 minutes after the scheduled start of the meeting. Prequalified firms that do not sign-in by 11:15AM will not be permitted to bid.

***NOTE:** Only Pre-qualified Bidders who attend the Technical Review will be eligible to bid.
12. **Bid Opening Date and Time: Wednesday, September 1, 2010 at 11:00AM**
13. Amount of Bid Deposit: **5% amount of bid**
14. Amount of Commission's Contingency Fund: **\$116,823.00**
15. Document Deposit: **N/A**
16. Cost for Additional Documents (per set): **At the Contractor's own expense.**
17. MBE/WBE Contract Goals: **24% MBE and 4% WBE**
18. Source of Funding: **City of Chicago**

B. Time of Completion

Substantial Completion of the Work must be achieved no later than (365) Days after the Notice to Proceed.

C. Commission's Contingency Fund

1. The Commission's Contingency Fund for this project is: \$116,823.00
2. The Commission has established this Contingency Fund for the exclusive use of the Commission, at the Commission's sole discretion. The Commission's Contingency Fund sum shall be included as an allowance in the Base Bid. In the event that any or all of the Contingency Fund remains unused at the completion of the Work, the Commission will issue a deductive Change Order so that any such unused portion of the Contingency Fund shall remain with the PBC.

D. Copies of Drawings and Specifications Furnished

The Commission will furnish to the Contractor one (1) hard copy set of Drawings and Specifications for the execution of the Work. The Contractor is responsible for obtaining additional copies at its own cost.

E. Liquidated Damages

1. The Contractor agrees that the Work must be executed regularly and diligently to ensure completion within the time specified in Paragraph B above. The Contractor and the Commission understand and agree that the time for the completion of the Work described herein is reasonable time. If the Contractor neglects, fails or refuses to complete the Work within the time specified, or any proper extension granted by the Commission, then the Contractor and its surety do hereby agree to pay to the Commission the amount of:

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516
HAAS PARK FIELD HOUSE

Substantial Completion of Project	\$2,500 per Day
-----------------------------------	-----------------

not as a penalty but as liquidated damages for the breach of contract occurring each and every Day that the Contractor after the time stipulated in the Contract for completing the Work.

2. The Commission may recover liquidated damages by deducting the amount out of any monies due or that may become due the Contractor. Liquidated damages, if any, will be calculated on completion of the Work and submission of the Contractor's final pay request.
3. Substantial Completion of the Work is defined in Book 2, Section 1.01.30.

F. Prevailing Wage Rates

1. Not less than the prevailing rate of wages as determined by the Illinois Department of Labor shall be paid to all laborers, workers and mechanics performing work under this contract. Prevailing wage rates in effect at the time of issuance of these Contract Documents are attached to Book 1 as Exhibit 1. One resource for determining the current prevailing wage rate is the Internet site www.state.il.us/agency/idol/CM/countym.htm maintained by the State of Illinois Department of labor.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516
HAAS PARK FIELD HOUSE

III. INSTRUCTIONS FOR BIDDERS

A. Examination of Documents By Bidder

The Bidder shall, before submitting its bid, carefully examine all Contract Documents, including but not limited to, the Project Information, Instructions to Bidders, and Execution Documents (Book 1); Standard Terms and Conditions (Book 2); Standard Terms and Conditions Procedures Manual (Book 2A) Technical Specifications (Book 3); plans; drawings; Addenda (if any); and bonds. The Bidder will be responsible for all errors in its bid resulting from failure or neglect to comply with these instructions.

B. Interpretations of Addenda

The Commission will not furnish oral interpretations of Contract Documents, before or subsequent to the award of a contract. If an interpretation is desired by a prospective Bidder, the interpretation should be requested in a letter addressed to the PBC, attn: Ingrid Worrell, Contract Officer, email; ingrid.worrell@cityofchicago.org or by fax 312-744-3572. Every interpretation or revision will be in the form of an addendum to the Contract Documents and, when issued, will be on file in the office of the Commission. Although all addenda will be faxed, e-mailed, or mailed to each Bidder obtaining Contract Documents, it shall be the Bidder's responsibility to inquire as to the addenda issued. All such addenda shall become part of the Contract and attached thereto and all Bidders shall be bound by such addenda, whether or not received by the Bidders.

C. Inspection of Site

Bidder shall inspect the Site to become familiar with the conditions relating to the Work to be performed, the facilities involved, and the difficulties and restrictions attending the performance of this Contract. Failure of the Bidder to visit the Site shall not relieve or alter the Bidder's responsibility for completing the Work as required by the Contract Documents.

D. Pre-Qualification of Bidders

1. Unless otherwise indicated in Part II "Project Information," the Commission has previously issued Request for Qualifications (RFQ) to approve the qualifications of firms to perform work on the Project. Responses to the RFQ were evaluated by the Commission on the basis of the criteria set forth in the RFQ. Notice of pre-qualification has been provided by the Commission to all firms "pre-qualified," and only firms that have received notification of pre-qualification are eligible to bid on this Contract. Pre-qualified firms are eligible to bid either as the entity that was pre-qualified or as a joint venture with another firm, provided that the pre-qualified firm has a controlling interest in the joint venture.
2. The Commission reserves the right to take such steps as it deems necessary to determine the continuing qualifications of the Bidder to adequately perform the requirements of the Contract, and the Bidder shall furnish to the Commission all information and data requested for this purpose. Failure of the Bidder to cooperate with the Commission in its investigation or submit any additional documents requested by the Commission shall be grounds for disqualification.

E. Evidence of Continuing Qualifications of Bidder

1. The Commission reserves the right to refuse to award a Contract to any person, firm, or corporation that is in arrears or is in default to the Commission upon any debt or contract, or that is a defaulter, as surety or otherwise, upon any obligation to the Commission, or had failed to perform faithfully any previous contract with the Commission, or any of the User Agencies on whose behalf the PBC constructs public buildings.
2. The Bidder, if requested, must present within a reasonable time, as determined by the Commission, evidence satisfactory to the Commission of performance ability and possession of

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516
HAAS PARK FIELD HOUSE

necessary facilities, pecuniary resources, and adequate insurance to comply with the terms of these specifications and Contract Documents.

F. Preparation of Bid

1. Two (2) copies of Project Information, Instructions, and Execution Documents (Book 1) shall be prepared with original signatures and notarizations wherever required.
2. All bids must be prepared on forms supplied by the Commission and shall be subject to all requirements of the Contract Documents. Unless otherwise stated, all blank spaces on the bid page or pages, applicable to the subject specification, should be correctly filled in. All bids must be regular in every respect and no interlineations, excisions or special conditions shall be made by the Bidder.
3. The Bidder's name, address, telephone and fax number should be clearly written on the front cover of each of the copies of Book 1 submitted.
4. When required by the Contract Documents, the Bidder may attach supporting documentation or additional information to the back of the form to which it refers.
5. The Commission may consider as irregular, and at its option reject, any bid on which there is an alteration of or departure from the bid form hereto attached.
6. The Bid Documents shall include the following:
 - a. Contractor's Bid Form
 - b. Bid Guarantee
 - c. Basis of Award (Award Criteria)
 - d. Unit Prices
 - e. Affidavit of Non-collusion
 - f. Schedule B – Joint Venture Affidavit with supporting documentation (if applicable)
 - g. Schedule D – Affidavit of General Contractor Regarding MBE/WBE Participation
 - h. Schedule E – Request for Waiver from MBE/WBE Participation (if applicable)
 - i. Affidavit of Uncompleted Work
7. The apparent low Bidder is required to submit a fully executed Disclosure of Retained Parties within five (5) days after bid opening.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516
HAAS PARK FIELD HOUSE

G. Bid Deposit:

1. The Bid must be accompanied by a "Bid Deposit" in the amount set forth in Part II.A. "General Project Information" to ensure:
 - a. Non-withdrawal of the bid after date and time of opening.
 - b. The furnishing of the Performance and Payment Bond and evidence of the required insurance coverage by the successful Bidder as required by the Contract Documents.
2. The guarantee shall be made by bid bond, certified check or cashier's check payable to the order of the Public Building Commission of Chicago. No bid will be considered unless it is accompanied by the required guarantee. Cash deposits will not be accepted.
3. The bid bonds, certified checks, or cashier's checks of unsuccessful Bidders will be returned as soon as practicable after the opening of the bids; however, the deposits of the three (3) lowest Bidders shall be retained until the Commission awards the Contract to one of them, or for any reason rejects all bids.

H. Bidder's Execution of Bid

1. The Bidder must execute the Bid in two (2) original counterparts.
2. Bids must be submitted with original signatures in the space provided on the appropriate Part II.B. "Acceptance of the Bid." Bids not properly signed shall be rejected.
3. If Bidder is a corporation, the President and Secretary must execute the bid. In the event that this bid is executed by other than the President, attach hereto a certified copy of that section of the Corporate By-Laws or other authorization by the Corporation that permits the person to execute the offer for said corporation.
4. If Bidder is a partnership, all partners must execute the bid, unless one partner has been authorized to sign for the partnership, in which case, evidence of such authority satisfactory to the Commission must be submitted.
5. If Bidder is a sole proprietorship, the sole proprietor must execute the bid.
6. A "Partnership," "Joint Venture," or "Sole Proprietorship" operating under an Assumed Name must be registered with the Illinois county in which it is located, as provided in 805 ILCS 405 (1992).

I. Affidavit of Non-Collusion

Each Bidder shall fully execute an affidavit, in the form provided, to the effect that the Bidder has not colluded with any other person, firm, or corporation in regard to any bid submitted. Such affidavit shall be attached to the bid.

J. MBE and WBE Commitments

Each Bidder, which is a MBE/Non-MBE joint venture, shall submit with its Bid a completed Schedule D- Affidavit of General Contractor regarding M/WBE Participation and **Schedule B-** Affidavit of Joint Venture (if applicable) as found in Book 2 Section 23.05a (2, 3, 4) describing the extent to which Minority Business Enterprise (MBE) and Women Business Enterprise (WBE) firms will participate in the Contract:

The apparent low bidder must provide complete **Schedule C-** Letter of Intent from M/WBE to Perform as a Subcontractor, Subconsultant, or Material Supplier, including current certification letter for each MBE and WBE firm included in its bid, within 5 Days of the date set for bid opening.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516

HAAS PARK FIELD HOUSE

K. Local Business Subcontracting Participation and Community Hiring

In order to ensure that local businesses that provide subcontracting work to general contractors on Commission projects and residents of the project communities are provided with the opportunity to benefit from Commission contracts, the Commission requires the following:

1. Local Subcontracting Requirement
 - a. General contractors that are Local Businesses (as defined below) are required to award 25% of the Work under their contract with the Commission to subcontractors that are Local Businesses.
 - b. General contractors that are not Local Businesses are required to award 35% of the Work under their contract with the Commission to subcontractors that are Local Businesses.
 - c. A Local Business is one that: 1) owns or leases a functioning business office and/or operations facilities within the City of Chicago (for City-funded projects) or the County of Cook (for Non-City-funded projects); 2) is registered and licensed to do business in the City of Chicago (for City-funded projects) or the County of Cook (for Non-City-funded projects); 3) employs City of Chicago residents (for City-funded projects) or Cook County residents (for Non-City-funded projects); and 4) is subject to City of Chicago taxes (for City-funded projects) or Cook County taxes (for Non-City-funded projects). In the event that the Commission performs a project for a unit of local government that operates in multiple municipalities, such as the Metropolitan Water Reclamation District, "Local Business" shall be defined in the bid documents for that project. The source of funding for the project is identified in Section II.A.18 above.
2. Community Residents Requirements. At least 7.5% of the project labor must be performed by residents of the Project Community as defined in the Contract documents.
 - a. Two-thirds of the 7.5% (or 5%) of the aggregate hours of Work to be performed by Contractor and Subcontractors under this Contract may be complied with through new hires or current employees of the Contractor who are construction trade workers and residents of the Project Community.
 - b. One-third of the 7.5% (or 2.5%) of the aggregate hours of Work to be performed by the Contractor and Subcontractors under this Contract must be new hires who are residents of the Project Community and may be comprised of construction trade workers or jobsite support positions, including, but not limited to, security, data entry clerks, schedulers, traffic monitoring personnel, field engineer, superintendent, project manager and site administrative support staff.

L. Affidavit of Uncompleted Work

The Bidder is required to submit a fully executed Affidavit of Uncompleted Work, which declares, among other things, the value and estimated completion date of all uncompleted contracts to be completed with Bidder's own forces and to be subcontracted to others. Such affidavit shall be attached to the bid on the form provided.

M. Disclosure of Retained Parties

The apparent low Bidder shall submit a fully-executed Disclosure of Retained Parties pursuant to the instructions on the document within five (5) days of receipt of notice to provide such Disclosure.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516
HAAS PARK FIELD HOUSE

N. Submission of Bid

1. Two (2) copies of all bid documents with original signatures shall be enclosed in two (2) envelopes each (outer and inner), both of which shall be sealed and clearly labeled with "BID DOCUMENTS," the Contract number, name of Bidder, and date and time of opening.
2. Bids received prior to the advertised hour of opening will be securely kept by the Commission.
3. Written modifications of bids will be considered only if received prior to the time stated for receipt of Proposals. Such modifications must be submitted in a sealed envelope and marked in the same manner as a bid. IN ADDITION, the envelope must state "BID MODIFICATIONS TO SEALED PROPOSAL" on the lower left-hand corner of the envelope in which the bid modification is enclosed, so that the modification will be recognized to prevent its being opened prior to scheduled public opening of bids. Telephonic or oral modifications will not be considered. Bidders are cautioned that modifications which are not explicit and which are in any sense subject to misinterpretation shall make the bid so modified or amended subject to rejection.

O. Withdrawal of Bids before Bid Opening

Any Bidder may withdraw its bid by letter, facsimile, e-mail request, or by personally securing, with proper identification, the submitted bid proposal at any time prior to the time fixed for opening of bids. A telephonic request to withdraw a bid will not be considered.

P. Opening of Bids

At the time and place fixed for the opening of bids, the Commission will cause to be opened and publicly read aloud every bid received within the time set for receiving bids irrespective of any irregularities therein. Bidders and other persons properly interested may be present in person or by representative.

Q. Evaluation of Bids

1. The Commission reserves the right to check all calculations and to correct all extensions in case of error in order to determine the correct amount of the Total Base Bid and/or the total amount of any other schedule required.
2. Along with reviewing the calculations of each bid, the Commission will evaluate each Bidder's responsiveness to all Bid requirements and responsibility.
3. The Commission may require that the apparent low bidder and any other bidder submit a breakdown of their bids by CSI Division or other appropriate basis. The Commission may also require the apparent low bidder or any other bidder to attend a pre-award meeting to review their bids in detail.

R. Basis of Award

Award will be made to the responsible Bidder submitting the lowest Award Criteria and otherwise responsive to all the requirements of the Contract Documents.

S. Performance and Payment Bond and Insurance

1. Each Bidder shall furnish proof of its ability to provide the bonds and insurance required by the Contract with its bid. With respect to the payment and performance bonds, a letter from the

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516
HAAS PARK FIELD HOUSE

Bidder's surety affirming the surety's willingness to provide the Bidder's bonds is sufficient. With respect to the insurance, either a letter from the Bidder's insurer, or a certificate showing that the Bidder currently possesses the required coverage, is sufficient.

2. The insurance requirements for this project are as follows: The Contractor must provide and maintain at Contractor's own expense, the minimum insurance coverage and requirements specified below, insuring all operations related to the Contract. The insurance must remain in effect from: the date of the notice to proceed until Substantial Completion of the project, during completion of Punch List, as well as any time Contractor returns to perform additional work regarding warranties or for any other purpose
 - a) Insurance To Be Provided By the Contractor
The insurance requirements are attached as Exhibit 2.
3. Upon approval by the Commission to award, and within five (5) days after being given notice, the successful Bidder must execute and deliver to the Commission the Performance and Payment Bond in the form included in the Contract Documents, and evidence of the required insurance coverage.
4. The Performance and Payment Bond shall be in the form provided herein, in the full amount of the Base Contract Price and shall be security for the faithful performance of the Contract and payment of all persons, firms, or corporations to whom the Contractor may become legally indebted for labor, material, facilities or services of any nature, employed or used by it in performing the Work. The current power of attorney for the persons who sign for any surety company shall be attached to such bond. Such power of attorney shall be sealed and certified with a "first hand signature" by an officer of the surety. A facsimile signature will not be accepted by the Commission. The Commission reserves the right to approve the surety company.
5. The failure of the successful Bidder to supply the required Performance and Payment Bond or evidence of the required insurance coverage within five (5) days of notice, or within such extended period as the Commission may grant based upon reasons determined sufficient by the Commission, shall constitute a default and the Commission may either award the Contract to the next lowest responsible bidder or re-advertise for bids. The difference between the amount of its bid and the amount for which a contract for the work is subsequently executed may be charged against the Bidder, irrespective of whether the amount thus due exceeds the amount of the bid security. If a more favorable bid is received by re-advertising, the defaulting Bidder shall have no claim against the Commission for a refund. Because of the difficulty of ascertaining the damage caused to the Commission, such sum shall be considered liquidated damages and shall not constitute a penalty. The election by the Commission to grant an extension to the period allowed for the bidder to provide an acceptable performance and payment bond and/or evidence of insurance coverage shall not entitle the bidder to an extension of time required to complete the Work.

T. Protests

1. The bidder shall submit any protests or claims regarding this solicitation to the office of the Commission's Executive Director. A pre-bid protest must be filed five (5) days before the bid opening date, a pre-award protest must be filed no later than ten (10) days after the bid opening date, and a post-award protest must be filed no later than ten (10) days after the award of the Contract.
2. All protests or claims must set forth the name and address of the protester, the contract number, the grounds for the protest or claim, and the course of action that the protesting party desires that the Executive Director take.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516
HAAS PARK FIELD HOUSE

U. Licensing

In addition to all other applicable licenses and certifications, the general contractor is required to submit a copy of its (Class C) General Contractor License issued by the Department of Buildings of the City of Chicago.

V. Award Of Contract; Rejection Of Bids

1. The Contract will be awarded to the responsible Bidder submitting the lowest Award Criteria Figure, and otherwise responsive to all the requirements of the Contract Documents.
2. **The Bidder agrees that its bid shall be in effect until midnight, Tuesday, September 21, 2010 and that the bid may not be withdrawn until that time.**
3. The Bidder to whom the award is made will be notified as soon as practicable after the Commission approves award of the Contract. This written notification constitutes the Notice of Award and acceptance of the bid submitted.
4. If written notice of the acceptance of this Bid is mailed, faxed, e-mailed or otherwise delivered to the undersigned within the time noted herein, or at any time thereafter before this Bid is withdrawn, the undersigned agrees to enter into a Contract with the Public Building Commission of Chicago with the Bid as accepted. The undersigned agrees to give a Performance and Payment Bond as specified in the Contract Documents, with good and sufficient surety or sureties, and to furnish the required insurance, all within five (5) days after given Notice of Award.
5. Upon award of Contract, the Commission will process the Contract for final execution.
6. The Commission reserves the right to reject any and all bids and to waive any informality in bids received whenever it determines such rejection or waiver is in its interest.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516
HAAS PARK FIELD HOUSE

IV. PROPOSAL AND EXECUTION DOCUMENTS

A. Contractor's Bid

The Contractor hereby acknowledges receipt of the Contract Documents for Contract No. 1516, including, but not limited to, a) Project Information, Instructions to Bidders, and Execution Documents (Book 1), b) Standard Terms and Conditions (Book 2), and Standard Terms and Conditions Procedures Manual (Book 2A) c), Technical Specifications (Book 3), d), Plans and Drawings, and e). Addenda Nos. (None unless indicated here)

1, 2, 3

Further, the Contractor, having inspected the Site and become familiar with the conditions affecting the cost of the Work and with the requirements of the Contract, hereby proposes to furnish all labor, necessary tools, materials and other work necessary to perform and complete in a workmanlike manner the TYPE OF WORK for PROJECT located at the Site designated as required by and in strict accordance with the Contract Documents for Total Base Bid indicated on the next page. The Total Base Bid as accepted by the Commission and awarded to the Contractor shall be the Contract Price listed on the next page.

The agreement between the parties includes not only this instrument, but also the remaining Contract Documents as described in the Standard Terms and Conditions, and all of which shall be binding on the parties hereto.

Time is of the essence of this Contract. The Contractor agrees that it will commence the performance of the Work on the date set forth in the Notice to Proceed issued by the Commission and that it will complete the Work within the time set forth in Part II "Project Information."

The Contract Price, as adjusted from time to time pursuant to the Contract Documents, shall be full compensation to the Contractor for having well and faithfully completed the Work, free and clear of all claims, liens, and charges whatsoever, of any kind or nature, and in full compliance with the Contract.

Payment for the Work will be made in the manner set forth in Book 2 the Standard Terms and Conditions.

The Contractor warrants that it has not employed any person to solicit or secure this Contract upon any agreement for a commission, percentage, brokerage, or contingent fee. Breach of this warranty shall give the Commission the right to terminate the Contract, or, at its discretion, to deduct from the Contract Price or consideration the amount of such commission, percentage, brokerage, or contingent fees. This warranty shall not apply to any commission payable by the Contractor upon contracts or sales secured or made through bona fide established commercial or selling agencies maintained by the Contractor for the purpose of securing business.

The Contractor, being duly sworn, deposes and says on oath that no disclosures of ownership interests have been withheld; the information provided therein to the best of its knowledge is current; and the undersigned proposes to furnish the insurance and the Performance and Payment Bond required by the Contract Documents.

PUBLIC BUILDING COMMISSION OF CHICAGO
 Contract No. 1516
 HAAS PARK FIELD HOUSE

BID FORM

ITEM	AMOUNT
WORK	\$ 4,210,177.00
MISCELLANEOUS FURNITURE FURNISHINGS , FIXTURES EQUIPMENT (FF&E) AND FURNISHINGS (FF&E) ALLOWANCE	\$5,000.00
SITE WORK ALLOWANCE	\$120,000.00
COMMISSION'S CONTINGENCY FUND	\$116,823.00
TOTAL BASE BID	\$ 4,452,000.00
AWARD CRITERIA FIGURE <small>(See Section V. Proposal Support Document, line 15 of Award Criteria Figure)</small>	\$ 4,248,321.00

SURETY: Please specify full legal name and address of Surety:

Continental Casualty Company

333 S. Wabash Avenue

Chicago, Illinois 60604

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516
HAAS PARK FIELD HOUSE

SITE WORK ALLOWANCE

Item No.	Description of Work	Unit(s)	Unit Price
1	Loading, transportation and disposal of stockpiled contaminated soil	Tons	\$35.00
2	Excavation, loading, transportation and disposal of contaminated soil	Tons	\$45.00
3	Loading, transportation and disposal of stockpiled un-suitable soil	Tons	\$35.00
4	Excavation, loading, transportation and disposal of in-place un-suitable soil	Tons	\$45.00
5	Load, place and compact on-site fill material from stockpile	Cubic Yards	\$7.00
6	Excavate, load, place and compact on-site fill material	Cubic Yards	\$11.00
7	Demolition, removal, transportation and disposal of underground concrete footings and remnants.	Cubic Yards	\$30.00
8	UST Removal (Tank < 2000 gal capacity)	Each	\$3,000.00
9	UST Removal (Tank 3,000-5,500 gal capacity)	Each	\$5,000.00
10	UST Removal (Tank 6,000-10,000 gal capacity)	Each	\$8,000.00
11	UST Removal (Tank > 10,000-15,000 gal capacity)	Each	\$9,000.00
12	UST Removal (Tank > 15,000 gal capacity)	Each	\$12,000.00
13	UST tank sludge removal and disposal (55-gallon drum)	Drums	\$300.00
14	Bulk UST pump out (Liquids), including transportation	Gallons	\$0.60
15	Waste characterization sample analysis for disposal authorization for soils removed under Allowance Schedule	Sample	\$1,500.00
16	Water analysis for full MWRDGC contaminants List	Each	\$750.00
17	Obtain MWRDGC discharge permit for Bulk disposal of contaminated liquid	Each	\$1,200.00
18	Contaminated water-hauling and disposal of drums	Drums	\$200.00
19	Pumping, transportation and disposal of contaminated water - bulk disposal	Gallons	\$0.60
20	Pumping, storage and disposal of contaminated water - bulk disposal by MWRDGC Permit	Gallons	\$0.10
21	Furnish, place and compact base material CA-1 Stone	Ton	\$16.00
22	Load on-site base materials, place and compact CA-1 Stone	Cubic Yards	\$8.00
23	Furnish, place and compact aggregate material CA-6	Ton	\$16.00
24	Excavate, place and compact on-site aggregate material CA-6	Cubic Yards	\$12.00

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516

HAAS PARK FIELD HOUSE

25	Furnish, place and compact drainage material CA-7	Tons	\$16.00
26	Excavate, place and compact on-site drainage material CA-7	Cubic Yards	\$12.00
27	Furnish and place geotextile filter fabric	Square Yard	\$7.00
28	Site Survey - Survey crew for verification of excavation and backfill quantities	Each	\$1,500.00
29	Street restoration per CDOT - 1-1/2 inch Asphalt Binder Coarse and 1-1/2 inch Asphalt Surface Coarse. Less than 100 Square Yards	Square Yard	\$165.00
30	Street restoration per CDOT - 9-inch PCC Base Course, 1-1/2 inch Asphalt Binder Coarse and 1-1/2 inch Asphalt Surface Coarse. Less than 100 Square Yards.	Square Yard	\$220.00
Total Allowance Fund =		\$120,000.00	

NOTES:

1. All Work associated with the above allowance schedule shall be approved in writing by the Commission Representative prior to proceeding.
2. Authorized additional excavation and replacement material will be paid for in accordance with the above allowance schedule.
3. Authorized additional excavation means excavation below subgrade elevations as shown in the Plans and Specifications due to the presence of unsuitable soil materials as determined by the Commission Representative.
4. The unit prices in this allowance schedule include all overhead and profit.
5. All unused portions of the allowance funds must be returned to the Commission in the form of a deductive change order prior to Final Completion and Acceptance of the Work.

PUBLIC BUILDING COMMISSION OF CHICAGO
 Contract No. 1516
 HAAS PARK FIELD HOUSE

B. Acceptance of the Bid

IN WITNESS WHEREOF, the parties hereto have caused this instrument to be executed in two (2) original counterparts the day and year first above written.

PUBLIC BUILDING COMMISSION OF CHICAGO

Edward J. Johnson
 Secretary

Richard M. Waley
 Chairman

CONTRACTING PARTY
 (Print or type names underneath all signatures)

F.H. Paschen, S.N. Nielsen & Associates LLC
 Contractor Name

8725 W. Higgins Road., Suite 200
 Chicago, Illinois 60631

Address

If a Corporation:
 F.H. Paschen, S.N. Nielsen & Associates LLC by
 FHP Management, Inc. Sole Manager

By *Robert F. Zitek*
 Robert F. Zitek

Vice Authorized
 President & Agent
 Title of Signatory

ATTEST:
 By *Jeanette T. Charon*
 Jeanette T. Charon

Secretary
 Title

If a Partnership:

Partner

Address

Partner

Address

Partner

Address

If a Sole Proprietorship:


Signature

NOTARY PUBLIC

County of Cook State of IL
 Subscribed and sworn to before me on this 1st day of September, 2010.

Kathleen Pattison
 Notary Public Signature
 Commission Expires: August 24, 2014

(SEAL)



CERTIFICATE

I do hereby certify that the following is a true, complete and correct copy of a resolution issued by FHP Management, Inc. on July 14, 2010, the Sole Manager of F.H. Paschen, S.N. Nielsen & Associates LLC.

"RESOLVED, that the following are hereby authorized to execute and deliver for and on behalf of F. H. Paschen, S.N. Nielsen & Associates LLC contracts of all kinds, including but not limited to, construction proposals, construction contracts, change orders, bid bonds, payment and performance bonds, and any and all documents, instruments and papers which in their discretion may be necessary, expedient, or proper for execution of the construction of the various projects bid by F. H. Paschen, S.N. Nielsen & Associates LLC.

Frank H. Paschen	Agent
James V. Blair	Agent
Jeanette T. Charon	Agent
Joseph V. Scarpelli	Agent
W. Mark Barkowski	Agent
Robert F. Zitek	Agent
Leo J. Wright	Agent
Timothy B. Stone	Agent
James J. Habschmidt	Agent
David Wainwright	Agent
David P. Roy	Agent


I do hereby further certify that said resolution has not been amended or repealed and is in full force and effect.


IN WITNESS WHEREOF I have hereunto set my hand as Secretary of FHP Management, Inc., the Sole Manager of F. H. Paschen, S.N. Nielsen & Associates LLC., this 22nd day of August, 2010.


Jeanette T. Charon
Secretary

State of Illinois
County of Cook

Subscribed and sworn to before me this 22nd day of August, 2010.


Notary Public




**CERTIFICATION OF F.H. PASCHEN,
S.N. NIELSEN & ASSOCIATES LLC**

F. H. Paschen, S.N. Nielsen & Associates LLC, hereby certifies that the Operating Agreement of F.H. Paschen, S.N. Nielsen & Associates LLC, executed by all the members of F.H. Paschen, S.N. Nielsen & Associates LLC, states that FHP Management, Inc., is its Sole Manager and that its Sole Manager and the Manager's duly authorized Officers and Agents, have full and unrestricted authority on behalf of F.H. Paschen, S.N. Nielsen & Associates LLC to take whatever actions they deem necessary in their sole discretion and to execute and deliver any and all documents, instruments and papers which in their sole discretion may be necessary, expedient or proper in furtherance of its construction projects, including but not limited to all bid documents, bid bonds and construction contracts.

F. H. Paschen, S.N. Nielsen & Associates LLC

By: FHP Management, Inc., Sole Manager

By: 
Frank H. Paschen, Sole Shareholder and
Sole Director

Dated: July 14, 2010

**ACTION BY UNANIMOUS CONSENT OF THE
SOLE DIRECTOR OF FHP MANAGEMENT, INC.**


COPY

The undersigned, being the Sole Director of FHP Management, Inc., a corporation organized under the laws of the State of Illinois, does hereby take the following action without a meeting pursuant to the authority of the Illinois Business Corporation Act, as follows:

Resolved, that the following are hereby authorized to execute and deliver for and on behalf of F.H. Paschen, S.N. Nielsen & Associates LLC contracts of all kinds, including but not limited to, construction proposals, construction contracts, change orders, bid bonds, payment and performance bonds, and any and all documents, instruments and papers which in their discretion may be necessary, expedient or proper for execution of the construction of the various projects bid by F.H. Paschen, S.N. Nielsen & Associates LLC.

Frank H. Paschen	Agent
James V. Blair	Agent
Jeanette Charon	Agent
Joseph V. Scarpelli	Agent
W. Mark Barkowski	Agent
Robert F. Zitek	Agent
Leo Wright	Agent
Timothy B. Stone	Agent
James Habschmidt	Agent
David Wainwright	Agent

Resolved further, that the Chairman, Chief Executive Officer, President, Chief Financial Officer, Treasurer, Secretary and each Assistant Secretary of the Corporation is authorized to certify the foregoing resolution to any third party to further the business operations of the Company and the business operations of F.H. Paschen, S.N. Nielsen & Associates LLC.



Frank H. Paschen, Sole Director

Dated: July 14, 2010

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516
HAAS PARK FIELD HOUSE

V. PROPOSAL SUPPORT DOCUMENTS

A. Basis of Award (Award Criteria)

To promote the intended goal of economic opportunity and maximize the use of minority personnel on this project, the Public Building Commission of Chicago has established the Award Criteria formula for the purpose of evaluating proposals and awarding the contract. A contract in the amount of the total Base Bid or Base Contract Price will be awarded to the responsible bidder with the lowest Award Criteria Figure. The Public Building Commission of Chicago reserves the right to check all calculations for accuracy. The fulfillment of the Award Criteria does not abrogate the responsibilities of the Contractor to comply with federal and state requirements under the *Equal Employment Act* and the *Illinois Human Rights Act*.

1. Instructions

The Bidder shall complete the Award Criteria Formula and transfer the final Award Criteria Figure - Line 15 to the space provided on the itemized proposal sheet. Failure to complete the formula may be cause for rejection of the Bidder's proposal. The successful bidder will be held responsible for adhering to the figures submitted in Lines 1, 2, 4, 6, 8, 10 and 12 during construction of the project.

Lines 2, 4 and 6 in the formula shall not be greater than fifty percent (50%) in each category for the sole purpose of determining award of the contract. Similarly, lines 8, 10 and 12 shall not be greater than ten (10%) percent in each category for the purpose of award criteria only. The fifty percent (50%) and ten percent (10%) goals are not intended to restrict the total number of minority and female employees to be used on the project, but only to establish limiting figures for use in the formula. Journeyworker includes journeyworkers from the major trades listed herein, including, without limitation, journeyworkers engaged in steel fabrication, and the truck drivers. Watchmen and custodial workers are not creditable in the formula.

2. Award Criteria Formula

Line 1.	Total Base Bid, in figures	<u>4,452,000.00</u>
Line 2.	Percentage of the Journeyworkers hours that the Contractor proposes to be worked by minority Journeyworkers during construction of the project. (Maximum figure 0.50)	<u>0.50</u>
Line 3.	Multiply Line 2 by Line 1 by 0.04	<u>89,040.00</u>
Line 4.	Percentage of total Apprentice hours that the Contractor proposes to be worked by minority Apprentices during construction of the project. (Maximum figure 0.50)	<u>0.50</u>
Line 5.	Multiply Line 4 by Line 1 by 0.03	<u>66,780.00</u>
Line 6.	Percentage of the total Laborer hours that the Contractor proposes to be worked by minority Laborers during construction of the project. (Maximum figure 0.50)	<u>0.50</u>
Line 7.	Multiply Line 6 by Line 1 by 0.01	<u>22,260.00</u>
Line 8.	Percentage of total Journeyworker hours that the Contractor proposes to be worked by female Journeyworkers during the construction of the project. (Maximum figure 0.10)	<u>0.05</u>
Line 9.	Multiply Line 8 by Line 1 by 0.04	<u>8,904.00</u>
Line 10.	Percentage of total Apprentice hours that the Contractor proposes to be worked by female Apprentices during construction of the project.	<u>0.10</u>

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516
HAAS PARK FIELD HOUSE

(Maximum figure 0.10)

Line 11.	Multiply Line 10 by Line 1 by 0.03	<u>13,356.00</u>
Line 12.	Percentage of the total Laborer hours that the Contractor proposes to be worked by female Laborers during construction of the project. (Maximum figure 0.10)	<u>0.075</u>
Line 13.	Multiply Line 12 by Line 1 by 0.01	<u>3,339.00</u>
Line 14.	Summation of Lines 3, 5, 7, 9, 11, and 13	<u>203,679.00</u>
Line 15.	Subtract Line 14 from Line 1 (= "Award Criteria Figure")	<u>4,248,321.00</u>

Award Criteria Figure (Insert Line 15 of Award Criteria Formula): 4,248,321.00

3. Community Hiring Bonuses

In order to encourage maximum employment of interested and available residents of the project community on this project, the following bonus calculations shall apply:

- In calculating the hours worked by minority and women journeyworkers, apprentices, and laborers under the Award Criteria set out in Part V.A. "Basis of Award (Award Criteria)," all hours worked by minority and women journeyworkers, existing apprentices, and laborers who are residents of the project community shall be multiplied by 1.5.
- In calculating the hours worked by minority and women apprentices under the Award Criteria set out in Part V "Proposal Support Documents," all hours worked in new apprenticeships by minority and women apprentices who are residents of the project community shall be multiplied by 2.0.

Definitions

"Actual residents of the City of Chicago" shall mean persons domiciled within the City of Chicago. The domicile is an individual's one and only true, fixed, and permanent home and principal establishment.

"Residents of the project community" shall mean persons domiciled within the project area as stated in Section II.A.6., above.

"New Apprenticeship" shall mean an apprenticeship begun for a person who has not held an apprenticeship card within ninety (90) days prior to beginning the project.

4. Liquidated Damages

The Contractor hereby consents and agrees that, in the event that it fails to comply with each of the minimum commitments submitted with this Proposal on Lines 2, 4, 6, 8, 10, and 12 of the Award Criteria Formula, covering minority and female Journeyworkers, apprentices, and laborers respectively, the following shall apply.

If the total hours in any category for which a percentage is assigned in Lines 2, 4, 6, 8, 10, or 12 of the Award Criteria equals zero at the completion of the work, then a net deficiency of the entire percentage assigned will be deemed to exist. For any net deficiency in each category, the following amounts shall be deducted as liquidated damages from monies due the Contractor and the Contract Sum modified accordingly:

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516
HAAS PARK FIELD HOUSE

- a. For each full one (1%) percent deficiency of minority Journeyworkers not utilized – four cents per each hundred dollars of the base bid calculated as follows:

$$\frac{\text{Line 1 x 04}}{100}$$

Each one (1%) percent deficiency toward the goal for female Journeyworkers (Line 8) shall be calculated in the same way.

- b. For each full one (1%) percent deficiency of minority apprentices not utilized – three cents per hundred dollars of the base bid calculated as follows:

$$\frac{\text{Line 1 x 03}}{100}$$

Each one (1%) percent deficiency toward the goal for female apprentices (Line 10) shall be calculated in the same way.

- c. For each one (1%) percent deficiency of minority laborers not utilized – one cent per each hundred dollars of the base bid calculated as follows:

$$\frac{\text{Line 1 x 01}}{100}$$

Each one (1%) percent deficiency toward the goal for female laborers (Line 12) shall be calculated in the same way.

- d. Liquidated damages, if any, will be calculated for the first pay requests reflecting fifty percent (50%) completion, seventy-five percent (75%) completion, and ninety percent (90%) completion, respectively, based upon the Contractor's pay request together with all attendant certified payrolls and other required documentation of minority and women employment. The accrued liquidated damages and interest will be added to the retention provided elsewhere in this contract. The amount of liquidated damages due to the Commission under this provision will bear compound interest at the rate of 5% per annum, compounded monthly from the date of the Notice to Proceed to the date of approval of a deductive change order for liquidated damages. Should the total amount of liquidated damages due under all provisions of this contract exceed the amount of the Commission's retainage, compound interest on the amount over and above the retainage will continue to accrue until the entire amount of liquidated damages and compound interest is paid to the Commission.
- e. The Commission is aware that certain subcontract agreements under this contract may require subcontractors to contribute to payment of liquidated damages assessed under this provision. Should enforcement of subcontract liquidated damages provisions result in an aggregate total of subcontractor liquidated damages greater than the liquidated damages assessed hereunder against Contractor, then Contractor must pay the excess pro rata as a bonus to each subcontractor exceeding its subcontract commitments for minority or women employment, or both.

5. Reporting

In accordance with this commitment, the Contractor must submit both the Contractor's Payroll Record Form and the Contractor's Recapitulation of Minority and Female Worker Hours and Percentages Form on a monthly basis. All Subcontractors including, without limitation, steel fabrication Subcontractors, shall be listed on the Contractor's Recapitulation Form whether active or not. For the purpose of this report, the following group categories will be used:

- a. The classification "White" includes person of Indo-European descent.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516
HAAS PARK FIELD HOUSE

- b. The classification "Black" or "African-American" includes persons having origins in any of the black racial groups of Africa.
- c. The classification "Hispanic" includes persons whose origins are from Mexico, Puerto Rico, Cuba, Central or South America, the Caribbean Islands or other Spanish culture or origin, regardless of race.
- d. The classification "Native American" includes persons who are Native Americans by virtue of tribal association.
- e. The classification "Asian-Pacific" includes persons whose origins are from East Asia, Southeast Asia, the Pacific Islands or the Indian sub-continent.
- f. The classification "Other" includes qualified individuals with disabilities who meet legitimate skill, experience, education or other requirements of employment positions held or sought and who perform the essential function with or without reasonable accommodation and other groups or other individuals found by the Public Building Commission of Chicago to be socially and economically disadvantaged and to have suffered actual racial or ethnic discrimination and decreased opportunities to compete in Chicago area markets.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516
HAAS PARK FIELD HOUSE

6. Major Trades

Asbestos Workers	Operating Engineers
Boiler Makers	Painters
Bricklayers	Pile Driver Mechanics
Carpenters	Pipe Fitters/Steam Fitters
Cement Masons	Plasterers
Electricians	Plumbers
Elevator Construction	Roofers
Glaziers	Sheet Metal Workers
Mechanists	Sprinkler Fitters
Machinery Movers	Steel Fabricators (in shop or on-site)
Ornamental Iron Workers	Technical Engineers
Lathers	Tuck Pointers

For approval of other trades for consideration in the Award Criteria Formula, written approval should be requested from the Commission.

7. Trade Participation - For Information Only

The following information must be supplied by the Contractor for the purposes of evaluating figures supplied in the Award Criteria Formula. It is understood that these figures are estimates only and are not to be considered as limiting in any manner actual participation on the project.

Anticipated levels of minority participation, to be expressed as percentages, must be supplied for each trade, whether attributable to the Contractor's work force or any Subcontractor which will be active on this project.

TRADE PARTICIPATION	PERCENT OF MINORITY
<u>Bricklayers</u>	<u>30%</u>
<u>Carpenters</u>	<u>35%</u>
<u>Cement Masons</u>	<u>25%</u>
<u>Electricians</u>	<u>25%</u>
<u>Glaziers</u>	<u>25%</u>
<u>Ornamental Iron Workers</u>	<u>15%</u>
<u>Lathers</u>	<u>25%</u>
<u>Operating Engineers</u>	<u>25%</u>
<u>Painters</u>	<u>40%</u>
<u>Plasterers</u>	<u>40%</u>
<u>Plumbers</u>	<u>35%</u>
<u>Roofers</u>	<u>35%</u>
<u>Sheet Metal Workers</u>	<u>40%</u>
<u>Sprinkler Fitters</u>	<u>35%</u>

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516
HAAS PARK FIELD HOUSE

NA

SCHEDULE B - Joint Venture Affidavit (1 of 3)

This form need not be filled in if all joint venturers are MBE/Non-MBE or WBE/Non-WBE firms. In such case, however, a written joint venture agreement among the MBE/Non-MBE or WBE/Non-WBE firms should be submitted. Each MBE/WBE joint venturer must also attach a copy of their current certification letter.

1. Name of joint venture _____

2. Address of joint venture _____

3. Phone number of joint venture _____

4. Identify the firms that comprise the joint venture

A. Describe the role(s) of the MBE/WBE firm(s) in the joint venture. (Note that a "clearly defined portion of work" must here be shown as under the responsibility of the MBE/WBE firm.)

B. Describe very briefly the experience and business qualifications of each non-MBE/WBE joint venturer.

5. Nature of joint venture's business

6. Provide a copy of the joint venture agreement.

7. Ownership: What percentage of the joint venture is claimed to be owned by MBE/WBE? _____%

8. Specify as to:

A. Profit and loss sharing _____%

B. Capital contributions, including equipment _____%

C. Other applicable ownership interests, including ownership options or other agreements which restrict ownership or control.

D. Describe any loan agreements between joint venturers, and identify the terms thereof.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516
HAAS PARK FIELD HOUSE

SCHEDULE B - Joint Venture Affidavit (2 of 3)

9. Control of and participation in this Contract: Identify by name, race, sex, and "firm" those individuals (and their titles) who are responsible for day-to-day management and policy decision making, including, but not limited to, those with prime responsibility for:

A. Financial decisions

B. Management decisions such as:

1) Estimating

2) Marketing and Sales

3) Hiring and firing of management personnel

4) Other

C. Purchasing of major items or supplies

D. Supervision of field operations

E. Supervision of office personnel

F. Describe the financial controls of the joint venture, e.g., will a separate cost center be established; which venturer will be responsible for keeping the books; how will the expense therefor be reimbursed; the authority of each joint venturer to commit or obligate the other. Describe the estimated contract cash flow for each joint venturer.

G. State approximate number of operational personnel, their craft and positions, and whether they will be employees of the majority firm or the joint venture.

10. Please state any material facts of additional information pertinent to the control and structure of this joint venture.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516
HAAS PARK FIELD HOUSE

SCHEDULE B - Joint Venture Affidavit (3 of 3)

THE UNDERSIGNED SWEAR THAT THE FOREGOING STATEMENTS ARE CORRECT AND INCLUDE ALL MATERIAL INFORMATION NECESSARY TO IDENTIFY AND EXPLAIN THE TERMS AND OPERATIONS OF OUR JOINT VENTURE AND THE INTENDED PARTICIPATION BY EACH JOINT VENTURER IN THE UNDERTAKING. FURTHER, THE UNDERSIGNED COVENANT AND AGREE TO PROVIDE TO THE PUBLIC BUILDING COMMISSION OF CHICAGO CURRENT, COMPLETE AND ACCURATE INFORMATION REGARDING ACTUAL JOINT VENTURE WORK AND THE PAYMENT THEREFOR AND ANY PROPOSED CHANGES IN ANY OF THE JOINT VENTURE AGREEMENTS AND TO PERMIT THE AUDIT AND EXAMINATION OF THE BOOKS, RECORDS, AND FILES OF THE JOINT VENTURE, OR THOSE OF EACH JOINT VENTURER RELEVANT TO THE JOINT VENTURE, BY AUTHORIZED REPRESENTATIVES OF THE COMMISSION. ANY MATERIAL MISREPRESENTATION WILL BE GROUNDS FOR TERMINATING ANY CONTRACT WHICH MAY BE AWARDED AND FOR INITIATING ACTION UNDER FEDERAL OR STATE LAWS CONCERNING FALSE STATEMENTS.

Note: If, after filing this Schedule B and before the completion of the joint venture's work on this Contract, there is any significant change in the information submitted, the joint venture must inform the Public Building Commission of Chicago, either directly or through the General contractor if the joint venture is a subcontractor.

Name of Joint Venturer

Name of Joint Venturer

Signature

Signature

Name

Name

Title

Title

Date

Date

State of _____ County of _____

State of _____ County of _____

On this _____ day of _____, 20____
before me appeared (Name)

On this _____ day of _____, 20____
before me appeared (Name)

to me personally known, who, being duly sworn,
did execute the foregoing affidavit, and did state
that he or she was properly authorized by
(Name of Joint Venture)

to me personally known, who, being duly sworn,
did execute the foregoing affidavit, and did state
that he or she was properly authorized by
(Name of Joint Venture)

to execute the affidavit and did so as his or her
free act and deed.

to execute the affidavit and did so as his or her
free act and deed.

Notary Public

Notary Public

Commission expires:
(SEAL)

Commission expires:
(SEAL)

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1516
HAAS PARK FIELD HOUSE

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

Name of Project: HAAS PARK FIELD HOUSE

Project Number: 11030

FROM:

_____ MBE _____ WBE _____
(Name of MBE or WBE)

TO:

F.H. Paschen, S.N. Nielsen & Associates LLC and Public Building Commission of Chicago
(Name of Bidder)

The undersigned intends to perform work in connection with the above-referenced project as (check one):

_____ a Sole Proprietor _____ a Corporation
_____ a Partnership _____ a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated _____. In addition, in the case where the undersigned is a Joint Venture with a non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in connection with the above-named project.

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the Contract Documents.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516
HAAS PARK FIELD HOUSE

**SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)**

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.

By:

Name of MBE/WBE Firm (Print)

Date

Phone

IF APPLICABLE:

By:

Joint Venture Partner (Print)

Date

Phone

Signature

Name (Print)

Signature

Name (Print)

MBE ___ WBE ___ Non-MBE/WBE ___

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No.1516
HAAS PARK FIELD HOUSE

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.

By:

Tecnica Environmental Services, Inc.


Name of MBE/WBE Firm (Print)

9/1/10

Date

312/243-0077

Phone



Signature

Frank J. Munoz

Name (Print)

IF APPLICABLE:

By:

Joint Venture Partner (Print)

Date

Phone

Signature

Name (Print)

MBE ___ WBE ___ Non-MBE/WBE ___

Vendor InformationCLOSE WINDOW  HELP**Vendor Information**

Business Name **Tecnica Environmental**
 Owner **Sergio Munoz**
 Address **1612 W. Fulton Street**
 > [Map This Address](#) **Chicago, IL 60612**
 Phone **312-243-0077**
 Fax **312-243-0046**
 Email
 Website

Certification Information

Certifying Agency **City of Chicago**
 Certification Type **MBE - Minority Business Enterprise**
 Certification Date **1/1/2007**
 Renewal Date **10/1/2010**
 Expiration Date **6/30/2012**
 Certified Business Description **;Asbestos Consulting;Lead and Asbestos Inspection Services;Insulation and Asbestos Installation, Maintenance, Repair and Removal Services (Includes Inspection and Monitoring);Lead Abatement Services;;Demolition Services;Tank Testing Services, Storage (Inc**

Commodity Codes

Code	Description
NIGP 20868	Project Management
NIGP 91038	Insulation and Asbestos Installation, Maintenance, Repair and Removal
NIGP 91047	Lead Abatement Services
NIGP 91240	Demolition Services
NIGP 91813	Asbestos Consulting
NIGP 91843	Environmental Consulting
NIGP 92642	Environmental Services (Not Otherwise Classified)
NIGP 92658	Lead and Asbestos Inspection Services
NIGP 92678	Remediation Services, Environmental
NIGP 92683	Site Assessment, Environmental
NIGP 92691	Tank Testing Services, Storage (Including Underground Types)
NIGP 96878	Tank Installation, Removal, Disposal, and Related Services (Including
NIGP 99287	Underground Leak Testing Services

Customer Support

Copyright © 2010 B2Gnow. All rights reserved.

[Print This Page](#)



City of Chicago
Richard M. Daley, Mayor

Department of
Procurement Services

Montel M. Gayles
Chief Procurement Officer

City Hall, Room 403
121 North LaSalle Street
Chicago, Illinois 60602
(312) 744-4900
(312) 744-2949 (TTY)
<http://www.cityofchicago.org>

February 9, 2009

Sergio Munoz, President
Tecnica Environmental Services, Inc.
1612 West Fulton Street
Chicago, IL 60612

Annual Certificate Expires:
Vendor Number:

January 1, 2010
1010691

Dear Mr. Munoz:

Congratulations on your continued eligibility for certification as a MBE by the City of Chicago. This MBE certification is valid until **January 2012**; however your firm must be re-validated annually. Your firm's next annual validation is required by **January 1, 2010**.

As a condition of continued certification during this five year period, you must file a No-Change Affidavit **within 60 days prior** to the date of expiration. Failure to file this Affidavit will result in the termination of your certification. **Please note that you must include a copy of your most current Federal Corporate Tax Return.** You must also notify the City of Chicago of any changes in ownership or control of your firm or any other matters or facts affecting your firm's eligibility for certification.

The City may commence action to remove your firm's eligibility if you fail to notify us of any changes of facts affecting your firm's certification or if your firm otherwise fails to cooperate with the City in any inquiry or investigation. Removal of eligibility procedures may also be commenced if your firm is found to be involved in bidding or contractual irregularities.

Your firm's name will be listed in the City's Directory of Minority Business Enterprises and Women Business Enterprises in the specialty area(s) of:

**Asbestos/Lead Removal and Encapsulation; Mold/Microbial Remedial;
Underground Storage Tanks; Hazardous Soil Remediation; Mercury Clean Ups
and Demolition for Environmental; Building Inspection; Project Management;
Complete Environmental Assessments**

Your firm's participation on City contracts will be credited only toward MBE goals in your area(s) of specialty. While your participation on City contracts is not limited to your specialty, credit toward MBE goals will be given only for work done in the specialty category.

Thank you for your continued interest in the City's Minority and Women Business Enterprise Programs.

Sincerely,

Mark Hands
Managing Deputy Procurement Officer

rg

NEIGHBORHOODS





City of Chicago
Richard M. Daley, Mayor

Office of Compliance

Anthony O. Boswell
Executive Director

DePaul Center
333 South State Street
Chicago, Illinois 60604
(312) 747-7778
(312) 747-3920 (FAX)
(312) 744-2204 (TTY)

<http://www.cityofchicago.org>

May 21, 2010

Dear Vendor:

This letter is to inform you that the City of Chicago has extended your status as a certified business until September 1, 2010. This extension does not guarantee eligibility in the program but will act as a courtesy extension while we complete a review of the documentation submitted by your firm.

If your certification status does not expire or, if your No Change Affidavit for continued certification is not due until after September 1, 2010, then this letter has no impact on your existing certification status.

Please notify us immediately, if the financial condition of your business has changed since submittal of your financials with your No Change Affidavit, we may request additional information from you prior to the expiration of the courtesy period. This information will assist us in making a determination on the recertification of your firm.

Please present this letter as evidence of your certification to be included with bid document submittals. The Department of Procurement Services and Sister Agencies have been notified of this courtesy extension and will accept this letter as evidence of certification for bidding purposes.

If you have any questions, please feel free to call our office at 312-747-7778.

Sincerely,

Anthony O. Boswell
Executive Director



PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516
HAAS PARK FIELD HOUSE

SCHEDULE C - Letter of Intent from MBE/WBE

To Perform As

Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

Name of Project: HAAS Fieldhouse

Project Number: 1516

FROM:

GARTH Construction Services MBE WBE
(Name of MBE or WBE)

TO:

F. H. Paschke & S. N. Weisen C. Assoc.
and Public Building Commission of Chicago
(Name of Bidder)

The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Proprietor

a Corporation

a Partnership

a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated Sept 1, 2011. In addition, in the case where the undersigned is a Joint Venture with a non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in connection with the above-named project.

Masonry

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the Contract Documents.

\$ 365,000.00

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516
HAAS PARK FIELD HOUSE

**SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)**

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

\$ 365,000.00

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.

By:

GARZA Construction Services

Name of MBE/WBE Firm (Print)

7-1-10

Date

708-757-5455

Phone

IF APPLICABLE:

By:

Joint Venture Partner (Print)

Date

Phone

Signature

Signature

STEVEN A. GARZA, Sr

Name (Print)

Signature

Name (Print)

MBE ___ WBE ___ Non-MBE/WBE ___

Vendor InformationCLOSE WINDOW  HELP**Vendor Information**

Business Name **Garth Masonry Corporation D/b/a Garth Construction Services, Corp.**

Owner **Steven A Garth**

Address **2741 East 223rd Street**
> [Map This Address](#) **Chicago Heights, IL 60411-3601**

Phone **708-757-5455**

Fax **708-757-5575**

Email **garthmasonry@aol.com**

Website

Certification Information

Certifying Agency **City of Chicago**

Certification Type **MBE - Minority Business Enterprise**

Certification Date **2/29/2008**

Renewal Date **9/1/2011**

Expiration Date **9/1/2011**

Certified Business Description **CONCRETE, PRECAST;FLEXIBLE BASE;MASONRY;Construction, General (Digging, Ditching, Road Grading, Rock Stabilization, etc.);General Construction - Architectural;Masonry, Concrete, and Stucco Maintenance and Repair (Includes Inside Concrete Sawing Work)**

Commodity Codes

Code	Description
NIGP 75030	Concrete, Precast
NIGP 75052	Flexible Base
NIGP 90638	General Construction - Architectural
NIGP 90910	Airport Facility Construction
NIGP 90921	Building Construction, Industrial (Warehouse, etc.)
NIGP 90922	Building Construction, Non-Residential (Office Bldg., etc.)
NIGP 90923	Building Construction, Residential (Apartments, etc.)
NIGP 91051	Masonry, Concrete, and Stucco Maintenance and Repair (Includes Inside
NIGP 91223	Construction, General (Digging, Ditching, Road Grading, Rock Stabiliz
NIGP 91455	Masonry

Customer Support

Copyright © 2010 B2Gnow. All rights reserved.

[Print This Page](#)



CITY OF CHICAGO
OFFICE OF COMPLIANCE

February 11, 2010

Mr. Steven A. Garth
Garth Construction Services Corp.
2741 East 223rd Street
Chicago Heights, IL 60411

Annual Certificate Expires: September 1, 2010
Vendor Number: 1072204

Dear Mr. Garth:

We are pleased to inform you that **Garth Construction Services Corp.** has been certified as a **Minority Business Enterprise (MBE)** by the City of Chicago. This **MBE** certification is valid until **September 1, 2011**; however your firm must be re-validated annually. Your firm's next annual validation is required by **September 1, 2010**.

As a condition of continued certification during this five year period, you must file a No-Change Affidavit **within 60 days prior** to the date of expiration. Failure to file this Affidavit will result in the termination of your certification. **Please note that you must include a copy of your most current Federal Corporate Tax Return.** You must also notify the City of Chicago of any changes in ownership or control of your firm or any other matters or facts affecting your firm's eligibility for certification.

The City may commence action to remove your firm's eligibility if you fail to notify us of any changes of facts affecting your firm's certification or if your firm otherwise fails to cooperate with the City in any inquiry or investigation. Removal of eligibility procedures may also be commenced if your firm is found to be involved in bidding or contractual irregularities.

Your firm's name will be listed in the City's Directory of Minority Business Enterprises and Women Business Enterprises in the specialty area(s) of:

General Contractor; Masonry and Concrete; Precast and Flexicore Installation Services

Your firm's participation on City contracts will be credited only toward **MBE** goals in your area(s) of specialty. While your participation on City contracts is not limited to your specialty, credit toward **MBE** goals will be given only for work done in the specialty category.

Thank you for your continued interest in the City's Minority and Women Business Enterprise Programs.

Sincerely,


Mary Ellicott

Acting Managing Deputy



City of Chicago
Richard M. Daley, Mayor

Office of Procurement

100 North Dearborn Street
Chicago, IL 60610

Phone: (312) 744-3000
Fax: (312) 744-3001

http://www.cityofchicago.org
http://www.procurement.cityofchicago.org

www.cityofchicago.org

May 21, 2010

Dear Vendor:

This letter is to inform you that the City of Chicago has extended your status as a certified business until September 1, 2010. This extension does not guarantee eligibility in the program but will act as a courtesy extension while we complete a review of the documentation submitted by your firm.

If your certification status does not expire or, if your No Change Affidavit for continued certification is not due until after September 1, 2010, then this letter has no impact on your existing certification status.



Please notify us immediately, if the financial condition of your business has changed since submittal of your financials with your No Change Affidavit, we may request additional information from you prior to the expiration of the courtesy period. This information will assist us in making a determination on the recertification of your firm.

Please present this letter as evidence of your certification to be included with bid document submittals. The Department of Procurement Services and Sister Agencies have been notified of this courtesy extension and will accept this letter as evidence of certification for bidding purposes.

If you have any questions, please feel free to call our office at 312-747-7778.

Sincerely,

Anthony O. Boswell
Executive Director



*****Important Notice*****
Regarding Expiring Certifications

If you are a certified Minority or Woman Owned Business Enterprise (M/WBE), and you are concerned about a September due date for your Annual No Change Affidavit, please be advised that **you are not in jeopardy of losing your certification** because of the due date.

The City of Chicago, Office of Compliance has been developing ways to streamline M/WBE certification and make this process as efficient as possible. We are making great strides in that effort. Our office is finalizing new certification letters for all certified companies and you will receive your letter by September 1, 2010 via U.S. Mail. That letter will include information about our new process and your specific due date for your next No Change Affidavit. These No Change Affidavits will become due again beginning in 2011.

Until that time, you will not be required to submit any additional information unless you have changes that impact your eligibility in some way, including the ownership or control of your company.

We are excited about these changes that will make this process less complicated for you and help enhance your opportunities to conduct business with the City of Chicago.

If you need a letter immediately because of an upcoming bid, please email our office at supplierdiversity@cityofchicago.org or call our office at **(312) 747-7778** and one of our staff members will assist you.

Thank you for your continued participation and support of the City of Chicago's Minority and Woman Owned Business Enterprise Program.

Sincerely,

Alyse Hutchinson
Acting Executive Director

THE BOARD OF COMMISSIONERS

TODD H. STROGER

PRESIDENT



COOK COUNTY
OFFICE OF CONTRACT COMPLIANCE

BETTY HANCOCK PERRY

DIRECTOR

118 North Clark Street, Room 1020
Chicago, Illinois 60602-1304
TEL (312) 603-5502
FAX (312) 603-4547

EARLEAN COLLINS	1st Dist.	PETER N. SILVESTRI	9th Dist.
ROBERT STEELE	2nd Dist.	BRIDGET GAINER	10th Dist.
JERRY BUTLER	3rd Dist.	JOHN P. DALEY	11th Dist.
WILLIAM M. BEAVERS	4th Dist.	FORREST CLAYPOOL	12th Dist.
DEBORAH SIMS	5th Dist.	LARRY SUFFREDIN	13th Dist.
JOAN PATRICIA MURPHY	6th Dist.	GREGG GOSLIN	14th Dist.
JOSEPH MARIO MORENO	7th Dist.	TIMOTHY O. SCHNEIDER	15th Dist.
EDWIN REYES	8th Dist.	ANTHONY J. PERAICA	16th Dist.
		ELIZABETH ANN DOODY GORMAN	17th Dist.

April 9, 2010

Mr. Steven A. Garth Sr., President
Garth Masonry Corporation d/b/a Garth Construction Services
2741 E. 223rd Street
Chicago Heights, IL 60411

Annual Certification Expires: April 9, 2011

Dear Mr. Garth:

Congratulations on your continued eligibility for Certification as an **MBE (6)** by Cook County Government. This **MBE (6)** Certification is valid until **April 9, 2012**; however your firm must be revalidated annually. Your firm's next annual validation is required by **April 9, 2011**.

As a condition of continued Certification during this three (3) year period, you must file a "**No Change Affidavit**" within **sixty (60) business days** prior to the date of annual expiration. Failure to file this Affidavit shall result in the termination of your Certification. You must notify Cook County Government's Office of Contract Compliance, of any change in ownership or control of your firm or any other matters or facts affecting your firm's eligibility for Certification.

Cook County Government may commence action to remove your firm as a **MBE (6)** vendor if you fail to notify us of any changes of facts affecting your firm's Certification, or if your firm otherwise fails to cooperate with the County in any inquiry or investigation. Removal of status may also be commenced if your firm is found to be involved in bidding or contractual irregularities.


Your firm's name will be listed in Cook County's Directory of Minority Business Enterprises and Women Business Enterprises in the area(s) of specialty:

**Construction: General Contractor; Concrete & Masonry; Flexicore and Precast Installation;
Install, Supply Steel Reinforcement Floor (Rebar)**

Your firm's participation on Cook County contracts will be credited toward **MBE (6)** goals in your area(s) of specialty. While your participation on Cook County contracts is not limited to your specialty, credit toward **MBE (6)** goals will be given only for work done in the specialty category.

Thank you for your continued interest in Cook County Government's Minority and Women Business Enterprise Programs.

Sincerely,


Betty Hancock Perry
Director
BHP/ek



PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516

HAAS PARK FIELD HOUSE

SCHEDULE B - Joint Venture Affidavit (1 of 3)

This form need not be filled in if all joint venturers are MBE/Non-MBE or WBE/Non-WBE firms. In such case, however, a written joint venture agreement among the MBE/Non-MBE or WBE/Non-WBE firms should be submitted. Each MBE/WBE joint venturer must also attach a copy of their current certification letter.

- 1. Name of joint venture GARTH/CEISEL JOINT Venture LLC
- 2. Address of joint venture 2741 S. 223rd ST
CHICAGO HTS, IL 60411
- 3. Phone number of joint venture 708-757-5455

- 4. Identify the firms that comprise the joint venture
Garth Construction Services AND CEISEL MASONRY

A. Describe the role(s) of the MBE/WBE firm(s) in the joint venture. (Note that a "clearly defined portion of work" must here be shown as under the responsibility of the MBE/WBE firm.)

MASONRY CONSTRUCTION

B. Describe very briefly the experience and business qualifications of each non-MBE/WBE joint venturer.

been in business since 1989.

- 5. Nature of joint venture's business
GARTH/CEISEL JOINT Venture LLC

6. Provide a copy of the joint venture agreement.

7. Ownership: What percentage of the joint venture is claimed to be owned by MBE/WBE? 100 %

8. Specify as to:

A. Profit and loss sharing 75 / 25 %

B. Capital contributions, including equipment 75, MBE %

C. Other applicable ownership interests, including ownership options or other agreements which restrict ownership or control.

N/A

D. Describe any loan agreements between joint venturers, and identify the terms thereof.

N/A

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516
HAAS PARK FIELD HOUSE

SCHEDULE B - Joint Venture Affidavit (2 of 3)

9. Control of and participation in this Contract: Identify by name, race, sex, and "firm" those individuals (and their titles) who are responsible for day-to-day management and policy decision making, including, but not limited to, those with prime responsibility for:

- A. Financial decisions
STEVEN A. GARTH, BULK, MALE, GARTH CONSTRUCTION
- B. Management decisions such as:
 - 1) Estimating STEVEN A. GARTH, SR.
 - 2) Marketing and Sales ERWIN BERNHARDT, WHT, MALE, CERSEL
 - 3) Hiring and firing of management personnel STEVEN A. GARTH, SR.
 - 4) Other N/A

C. Purchasing of major items or supplies
ERWIN BERNHARDT, STEVEN A. GARTH, SR.

D. Supervision of field operations
STEVEN A. GARTH, SR.

E. Supervision of office personnel
ERWIN BERNHARDT.

F. Describe the financial controls of the joint venture, e.g., will a separate cost center be established; which venturer will be responsible for keeping the books; how will the expense therefor be reimbursed; the authority of each joint venturer to commit or obligate the other. Describe the estimated contract cash flow for each joint venturer.

Both Companies

G. State approximate number of operational personnel, their craft and positions, and whether they will be employees of the majority firm or the joint venture.

LABORERS - 4
BRICKLAYERS - 6

10. Please state any material facts of additional information pertinent to the control and structure of this joint venture.

GARTH / CERSEL JOINT VENTURE, LLC

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516
HAAS PARK FIELD HOUSE

SCHEDULE B - Joint Venture Affidavit (3 of 3)

THE UNDERSIGNED SWEAR THAT THE FOREGOING STATEMENTS ARE CORRECT AND INCLUDE ALL MATERIAL INFORMATION NECESSARY TO IDENTIFY AND EXPLAIN THE TERMS AND OPERATIONS OF OUR JOINT VENTURE AND THE INTENDED PARTICIPATION BY EACH JOINT VENTURER IN THE UNDERTAKING. FURTHER, THE UNDERSIGNED COVENANT AND AGREE TO PROVIDE TO THE PUBLIC BUILDING COMMISSION OF CHICAGO CURRENT, COMPLETE AND ACCURATE INFORMATION REGARDING ACTUAL JOINT VENTURE WORK AND THE PAYMENT THEREFOR AND ANY PROPOSED CHANGES IN ANY OF THE JOINT VENTURE AGREEMENTS AND TO PERMIT THE AUDIT AND EXAMINATION OF THE BOOKS, RECORDS, AND FILES OF THE JOINT VENTURE, OR THOSE OF EACH JOINT VENTURER RELEVANT TO THE JOINT VENTURE, BY AUTHORIZED REPRESENTATIVES OF THE COMMISSION. ANY MATERIAL MISREPRESENTATION WILL BE GROUNDS FOR TERMINATING ANY CONTRACT WHICH MAY BE AWARDED AND FOR INITIATING ACTION UNDER FEDERAL OR STATE LAWS CONCERNING FALSE STATEMENTS.

Note: If, after filing this Schedule B and before the completion of the joint venture's work on this Contract, there is any significant change in the information submitted, the joint venture must inform the Public Building Commission of Chicago, either directly or through the General contractor if the joint venture is a subcontractor.

GARTH Construction Services
Name of Joint Venturer
Stevan A. Garth Sr.
Signature
Stevan A. Garth Sr.
Name
PRESIDENT
Title
9-1-10
Date

CEISEL Masonry
Name of Joint Venturer
Albert Ceisel
Signature
ALBERT CEISEL
Name
PRESIDENT
Title
9-1-2010
Date

State of IL County of Cook

State of IL County of Cook

On this 1st day of Sept, 2010

On this 1st day of Sept, 2010

before me appeared (Name)
MARIE ERICKSON

before me appeared (Name)
MARIE ERICKSON

to me personally known, who, being duly sworn,
did execute the foregoing affidavit, and did state

to me personally known, who, being duly sworn,
did execute the foregoing affidavit, and did state

that he or she was properly authorized by

that he or she was properly authorized by

(Name of Joint Venture)
GARTH/CEISEL J.V. LLC

(Name of Joint Venture)
GARTH/CEISEL J.V. LLC

to execute the affidavit and did so as his or her



to execute the affidavit and did so as his or her

free act and deed.
[Signature]
Notary Public

free act and deed.
[Signature]
Notary Public

Commission expires:
(SEAL)

Commission expires:
(SEAL)



JOINT VENTURE LLC AGREEMENT

GARTH/CEISAL JOINT VENTURE LLC

This Joint Venture Agreement dated 9/1/10 will serve as the Agreement between Garth Masonry Corp. and Ceisel Masonry Inc.

In agreement for the mutual promises and covenants receipted between the parties, it is hereby agreed as follows:

The Joint Venture shall be called Garth/Ceisel Joint Venture LLC.

Address: 2741 East 223rd Street, Chicago Heights 60411 / 330 Melvin Drive suite #5, Northbrook, IL

The Joint Venture shall be in effect for all future projects as named on a rider agreement:

Garth Masonry Corp. is a full-fledge 100% minority company


The Joint Venture shall be shared on a agreed percentage according to the project in question at the time of rider agreement.

Check signatures shall be as follows:

Payroll checks may be signed by any two of three – Steven Garth, Carol Garth, and Adalbert Ceisel

Joint Venture shall be binding on the heirs and assigns of each Joint Venture participant.


IN WITNESS WHEREOF, this Joint Venture Agreement has been signed and acknowledged this 1st Day of September, 2010


Steven A. Garth
President


Adalbert Ceisel
President

Sworn to before me this - 1st Day of September, 2010

Notary 



JOINT VENTURE AGREEMENT
Garth/Ceisel Joint Venture LLC Rider

This Joint Venture Agreement dated 9/1/2010 will serve as the Agreement between Garth Construction Services and Ceisel Masonry, Inc.

In agreement for the mutual promises and covenants receipted between the parties, it is hereby agreed as follows:

The Joint Venture shall be called Garth/Ceisel Joint Venture LLC.
Address: 2741 E. 223rd Street, Chicago Heights, IL, 60411/ 330 Melvin Drive, Ste.5,
Northbrook, IL. 60062

The Joint Venture shall be in effect for the project:

- Haas Field house

Garth Construction Services is a full-fledge 100% minority company

Check signatures as follows:

Payroll checks may be signed by any two or three – Steven Garth, Sr., Carol Garth, and Adalbert Ceisel

General account checks shall have two signatures by any three as follows: Steven Garth, Sr., Carol Garth, and Adalbert Ceisel.

- The Joint Venture shall be shared as follows:

Interest of the Parties. The interests and shares of the Joint Ventures' in and to the assets and property of the Joint Venture, any revenues, profits, losses and tax benefits which may be derived from the performance of the Contract and the obligations and liabilities of each of the Joint Ventures' as among themselves in connection with the Contract, and with respect to any and all liabilities in connection therewith, shall be in the following proportions:

Garth: 75%

Ceisel: 25%

- MBE Joint Venture Partner participation:

Capital and Equipment Contributions:

Garth Construction Services shall contribute equipment, required for completion of scope of work associated with the Joint Venture Agreement. Garth shall contribute start up capital to project.

Work to be performed:

Garth shall hire the work force for the project, this may be accomplished through the following methods or any combination thereof: a) new hires made through Joint Venture, b) prior employees (from previous projects of joint ventures), and c) from own forces prior Garth Construction Projects. All shall make up over 60% minority work force.

Identification of MBE Management, Supervisory and Operation Personnel:

Garth Construction Services shall contribute the following individuals to take part in the following capacities (staffing subject to change with changing demands of project:


Steven A. Garth, Sr. *General Supervision, Financial 'decisions, and Estimating, CPM, and Safety

Carol Garth * Administration of contract, Material Procurement, Close out documents

Adalbert Ceisel* Bonding, insurance, and Financial Payroll Assistance

IN WITNESS WHEREOF, this Joint Venture Agreement has been signed and acknowledged this 1st day of September, 2010.

By:




Steven A. Garth, Sr. President


By:



Adalbert Ceisel President

Sworn to before me this 1st day of September, 2010


Notary Public



PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1516
HAAS PARK FIELD HOUSE

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

Name of Project: HAAS PARK FIELD HOUSE

Project Number: 11030

FROM:

Atrium MBE _____ WBE X
(Name of MBE or WBE)

TO:

F.H. Paschen, S.N. Nielsen & Associates LLC and Public Building Commission of Chicago
(Name of Bidder)

The undersigned intends to perform work in connection with the above-referenced project as (check one):

_____ a Sole Proprietor X a Corporation
_____ a Partnership _____ a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated 10/22/2010. In addition, in the case where the undersigned is a Joint Venture with a non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in connection with the above-named project.

Landscaping services

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the Contract Documents.

\$ 47,200.00

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1516
HAAS PARK FIELD HOUSE

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.
0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.

By:

Atmum
Name of MBE/WBE Firm (Print)
9/2/2010
Date
030-739-5100
Phone

Kathleen Brunen
Signature
Kathleen Brunen
Name (Print)

IF APPLICABLE:

By:

Joint Venture Partner (Print)

Date

Phone

Signature

Name (Print)
MBE ___ WBE ___ Non-MBE/WBE ___

Vendor Information

CLOSE WINDOW



HELP

Vendor Information

Business Name **Atrium Inc.**
Owner **Kathleen Bruch**
Address **17113 Davey Road**
 > [Map This Address](#) **Lemont, IL 60439**
Phone **630-739-5100**
Fax **630-739-5106**
Email **katie@atriumlandscape.com**
Website

Certification Information

Certifying Agency **City of Chicago**
Certification Type **WBE - Women Business Enterprise**
Certification Date **6/8/2009**
Renewal Date **5/1/2011**
Expiration Date **5/1/2011**
Certified Business **Landscaping Service**
Description


Commodity Codes

Code	Description
NAICS 56173	Landscaping Services (More)

Customer Support

Copyright © 2010 B2Gnow. All rights reserved.

[Print This Page](#)



CITY OF CHICAGO
OFFICE OF COMPLIANCE

From:	City of Chicago	Date:	6/22/2010 1:31:01 PM
To:	Atrium Inc. Kathleen Bruch	Fax:	(630) 739-5106
		Phone:	(630) 739-5100

Kathleen Bruch
Atrium Inc.
17113 Davey Road Lemont, IL 60439

Dear Kathleen Bruch:

This letter is to inform you that the city of Chicago has extended your status as a Women Business Enterprise (WBE) until September 1, 2010. This extension does not guarantee eligibility in the program but will act as a courtesy extension while we complete a review of the documentation submitted by your firm.

If your certification status does not expire or, if your No Change Affidavit for continued certification is not due until after September 1, 2010, then this letter has no impact on your existing certification status.

Please notify us immediately, if the financial condition of your business has changed since submittal of your financials with your No Change Affidavit, we may request additional information from you prior to the expiration of the courtesy period. This information will assist us in making a determination on the recertification of your firm.

Please present this letter as evidence of your certification to be included with bid document submittals. The Department of Procurement Services and Sister Agencies have been notified of this courtesy extension and will accept this letter as evidence of certification for bidding purposes.

If you have any questions, please feel free to call our office at 312-747-7778.

Sincerely,

City of Chicago - Office of Compliance

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1516
HAAS PARK FIELD HOUSE

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

Name of Project: Haas Park Field House

Project Number: 1516

FROM:

Fullerton Industrial Supply Inc. MBE WBE
(Name of MBE or WBE)

TO:

FH Paschen & Nielsen Assoc LLC and Public Building Commission of Chicago
(Name of Bidder)

The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Proprietor

a Corporation

a Partnership

a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated 8/6/10. In addition, in the case where the undersigned is a Joint Venture with a non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in connection with the above-named project.

HVAC / PLUMBING Supply

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the Contract Documents.

\$80,000.-

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1516
HAAS PARK FIELD HOUSE

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.

By:

Fullerton Industrial Supply, Inc.


Name of MBE/WBE Firm (Print)

9/1/10

Date

773-525-3003

Phone



Signature

LAUREN BELAKANDA

Name (Print)

IF APPLICABLE:

By:

Joint Venture Partner (Print)

Date

Phone

Signature

Name (Print)

MBE _____ WBE _____ Non-MBE/WBE _____

Vendor Information



Vendor Information

Business Name **Fullerton Industrial Supply, Inc.**
 Owner **Lauren Bellagamba**
 Address **1456 W. Fullerton Ave.**
 > [Map This Address](#) **Chicago, IL 60614**
 Phone **773-525-3003**
 Fax **773-248-3319**
 Email **lauren@fullertonindustrial.com**
 Website **www.fullertonindustrial.com**

Certification Information

Certifying Agency **City of Chicago**
 Certification Type **MBE - Minority Business Enterprise**
 Certification Date **6/15/2009**
 Renewal Date **10/1/2010**
 Expiration Date **6/1/2013**
 Certified Business Description **Distributor of Industrial Supplies and Equipment (Including Janitorial Supplies, Plumbing Supplis, Electrical Supplies, Fasteners, Welding Supplies, Safety Supplies, Abrasives, Hand Tools, Power Tools, Pressing Tools, Utility Locating Equipment, Drain Cleaning & Diagnostic Equipment, Measuring Tools, Pain, Wire Rope Clips, Hooks, Shackles, Hardware Supplies, Filters, Poly Bags, Heating Ventilation and Air-Conditioning (HVAC) Supplies)**

Commodity Codes

Code	Description
NAICS 42384	Industrial Supplies Merchant Wholesalers (More)

Customer Support

[Print This Page](#)

Copyright © 2010 B2Gnow. All rights reserved.



City of Chicago
Richard M. Daley, Mayor

Department of
Procurement Services

Montel M. Gayles
Chief Procurement Officer

City Hall, Room 403
121 North LaSalle Street
Chicago, Illinois 60602
(312) 744-4900
(312) 744-2949 (TTY)

<http://www.cityofchicago.org>

June 15, 2009

Lauren Bellagamba, President
Fullerton Industrial Supply, Inc.
1456 West Fullerton
Chicago, Illinois 60614

Annual Certificate Expires:
Vendor Number:

June 1, 2010
51469027

Dear Ms. Bellagamba:

Congratulations on your continued eligibility for certification as a **MBE/WBE** by the City of Chicago. This **MBE/WBE** certification is valid until **June 1, 2013**; however your firm must be re-validated annually. Your firm's next annual validation is required by **June 1, 2010**.

As a condition of continued certification during this five year period, you must file a No-Change Affidavit **within 60 days prior** to the date of expiration. Failure to file this Affidavit will result in the termination of your certification. **Please note that you must include a copy of your most current Federal Corporate Tax Return.** You must also notify the City of Chicago of any changes in ownership or control of your firm or any other matters or facts affecting your firm's eligibility for certification.

The City may commence action to remove your firm's eligibility if you fail to notify us of any changes of facts affecting your firm's certification or if your firm otherwise fails to cooperate with the City in any inquiry or investigation. Removal of eligibility procedures may also be commenced if your firm is found to be involved in bidding or contractual irregularities.

Your firm's name will be listed in the City's Directory of Minority Business Enterprises and Women Business Enterprises in the specialty area(s) of:

Distributor of Industrial Supplies and Equipment

(Including Janitorial Supplies, Plumbing Supplies, Electrical Supplies, Fasteners, Welding Supplies, Safety Supplies, Abrasives, Hand Tools, Power Tools, Pressing Tools, Utility Locating Equipment, Drain Cleaning & Diagnostic Equipment, Measuring Tools, Paint, Wire Rope Clips, Hooks, Shackles, Hardware Supplies, Filters, Poly Bags, Heating Ventilation and Air-Conditioning (HVAC) Supplies

Your firm's participation on City contracts will be credited only toward **MBE/WBE** goals in your area(s) of specialty. While your participation on City contracts is not limited to your specialty, credit toward **MBE/WBE** goals will be given only for work done in the specialty category.

Thank you for your continued interest in the City's Minority and Women Business Enterprise Programs.

Sincerely,

Mark Hands
Managing Deputy Procurement Officer

MH/cc



PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1516
HAAS PARK FIELD HOUSE

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

Name of Project: HAAS PARK FIELD HOUSE

Project Number: 11030

FROM:

ACCH, Inc. MBE WBE
(Name of MBE or WBE)

TO:

F.H. Paschen, S.N. Nielsen & Associates LLC and Public Building Commission of Chicago
(Name of Bidder)

The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Proprietor
 a Partnership

a Corporation
 a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated 6/2013. In addition, in the case where the undersigned is a Joint Venture with a non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in connection with the above-named project.

HVAC

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the Contract Documents.

Progress Payments
\$399,000.00

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1516
HAAS PARK FIELD HOUSE

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

\$399,000.00

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.

By:

ACCH, Inc.
Name of MBE/WBE Firm (Print)
9-3-10
Date
708-225-0677
Phone

James O. Johnson, Jr.
Signature
James O. Johnson, Jr.
Name (Print)

IF APPLICABLE:

By:

Joint Venture Partner (Print)

Date

Phone

Signature

Name (Print)
MBE ___ WBE ___ Non-MBE/WBE ___

Vendor InformationCLOSE WINDOW  HELP**Vendor Information**

Business Name **Affordable Comfort Construction HVAC, Inc.**
 Owner **James O Johnson Jr**
 Address **500 W. Taft Dr.**
 > [Map This Address](#) **South Holland, IL 60473-2029**
 Phone **708-225-0677**
 Fax **708-225-0210**
 Email **affordablecomfort@acchinc.com**
 Website

Certification Information

Certifying Agency **City of Chicago**
 Certification Type **MBE - Minority Business Enterprise**
 Certification Date **5/8/2009**
 Renewal Date **6/1/2011**
 Expiration Date **6/1/2013**
 Certified Business Description **Heating, Ventilating and Air Conditioning Services(HVAC)**

Commodity Codes

Code	Description
NIGP 91450	Heating, Ventilating and Air Conditioning (HVAC)

Customer Support

Copyright © 2010 B2Gnow. All rights reserved.

[Print This Page](#)



City of Chicago
Richard M. Daley, Mayor

Department of
Procurement Services

Michael M. Gayles
Chief Procurement Officer

City Hall, Room 403
1 North LaSalle Street
Chicago, Illinois 60602
(2) 744-4900
(2) 744-2949 (TTY)
<http://www.cityofchicago.org>

May 8, 2009

James O. Johnson Jr., President
Affordable Comfort Construction/HVAC, Inc.
500 West Taft Drive
South Holland, IL 60473

Annual Certificate Expires: June 1, 2010
Vendor Number: 51260021

Dear Mr. Johnson:

Congratulations on your continued eligibility for certification as a MBE by the City of Chicago. This MBE certification is valid until **June 2013**; however your firm must be re-validated annually. Your firm's next annual validation is required by **June 1, 2010**.

As a condition of continued certification during this five year period, you must file a No-Change Affidavit within 60 days prior to the date of expiration. Failure to file this Affidavit will result in the termination of your certification. Please note that you must include a copy of your most current Federal Corporate Tax Return. You must also notify the City of Chicago of any changes in ownership or control of your firm or any other matters or facts affecting your firm's eligibility for certification.

The City may commence action to remove your firm's eligibility if you fail to notify us of any changes of facts affecting your firm's certification or if your firm otherwise fails to cooperate with the City in any inquiry or investigation. Removal of eligibility procedures may also be commenced if your firm is found to be involved in bidding or contractual irregularities.

Your firm's name will be listed in the City's Directory of Minority Business Enterprises and Women Business Enterprises in the specialty area(s) of:

Heating, Ventilating and Air Conditioning Services (HVAC)

Your firm's participation on City contracts will be credited only toward MBE goals in your area(s) of specialty. While your participation on City contracts is not limited to your specialty, credit toward MBE goals will be given only for work done in the specialty category.

Thank you for your continued interest in the City's Minority and Women Business Enterprise Programs.

Sincerely,

Mark Hands
Managing Deputy Procurement Officer

MH/dm



PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No.1516
HAAS PARK FIELD HOUSE

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

Name of Project: Haas Park Field House

Project Number: 1516

FROM:
JAYMOR ELECTRIC MBE _____ WBE X
(Name of MBE or WBE)

TO:
F. H. PASCHEN and Public Building Commission of Chicago
(Name of Bidder)

The undersigned intends to perform work in connection with the above-referenced project as (check one):

_____ a Sole Proprietor X a Corporation
_____ a Partnership _____ a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated 7-24-09. In addition, in the case where the undersigned is a Joint Venture with a non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in connection with the above-named project.

ELECTRICAL

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the Contract Documents.
\$131,000. --

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1516
HAAS PARK FIELD HOUSE

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

% of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

% of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.

By:

JAYMOR ELECTRIC

Name of MBE/WBE Firm (Print)

911110

Date

847-245-4700

Phone

IF APPLICABLE:

By:

Joint Venture Partner (Print)

Date

Phone

Signature

Maureen F. Jung

Name (Print)

Signature

Name (Print)

MBE ___ WBE ___ Non-MBE/WBE ___

Vendor InformationCLOSE WINDOW  HELP**Vendor Information**

Business Name **Jaymor Electric, Inc.**
 Owner **Maureen F Jung**
 Address **500 Park Ave., Ste. 204**
 > [Map This Address](#) **Lake Villa, IL 60046**
 Phone **847-838-1100**
 Fax **847-245-7300**
 Email **MJUNG@JAYMORELECTRIC.COM**
 Website

Certification Information

Certifying Agency **City of Chicago**
 Certification Type **WBE - Women Business Enterprise**
 Certification Date **7/24/2009**
 Renewal Date **10/1/2011**
 Expiration Date **10/1/2011**
 Certified Business Description **Commercial, Industrial and Residential Electrical Contractor**

Commodity Codes

Code	Description
NIGP 91082	Wiring and Other Electrical Maintenance and Repair Services
NIGP 91438	Electrical
NIGP 92838	Electrical (Alternator/Generator, Battery, Ignition System, Lights, e
NIGP 99240	Electronic and Electrical Cable Testing Services

Customer Support

Copyright © 2010 B2Gnow. All rights reserved.

[Print This Page](#)



City of Chicago
Richard M. Daley, Mayor

Department of
Procurement Services

Montel M. Gayles
Chief Procurement Officer

City Hall, Room 403
121 North LaSalle Street
Chicago, Illinois 60602
(312) 744-4900
(312) 744-2949 (TTY)
<http://www.cityofchicago.org>

July 24, 2009

Maureen Jung, President
Jaymor Electric, Inc.
500 Park Avenue, Suite 204
Lake Villa, IL 60046

Annual Certificate Expires: October 1, 2010
Vendor Number: 1044866

Dear Ms. Jung:

Congratulations on your continued eligibility for certification as a **WBE** by the City of Chicago. This **WBE** certification is valid until **October 2011**; however your firm must be re-validated annually. Your firm's next annual validation is required by **October 1, 2010**.

As a condition of continued certification during this five year period, you must file a No-Change Affidavit **within 60 days** prior to the date of expiration. Failure to file this Affidavit will result in the termination of your certification. **Please note that you must include a copy of your most current Federal Corporate Tax Return.** You must also notify the City of Chicago of any changes in ownership or control of your firm or any other matters or facts affecting your firm's eligibility for certification.

The City may commence action to remove your firm's eligibility if you fail to notify us of any changes of facts affecting your firm's certification or if your firm otherwise fails to cooperate with the City in any inquiry or investigation. Removal of eligibility procedures may also be commenced if your firm is found to be involved in bidding or contractual irregularities.

Your firm's name will be listed in the City's Directory of Minority Business Enterprises and Women Business Enterprises in the specialty area(s) of:

Commercial, Industrial and Residential Electrical Contractor

Your firm's participation on City contracts will be credited only toward **WBE** goals in your area(s) of specialty. While your participation on City contracts is not limited to your specialty, credit toward **WBE** goals will be given only for work done in the specialty category.

Thank you for your continued interest in the City's Minority and Women Business Enterprise Programs.

Sincerely,

Mark Hands
Managing Deputy Procurement Officer

MH/ckr



PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1516
HAAS PARK FIELD HOUSE

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

Name of Project: Haas Park Field House

Project Number: 1516

FROM:
MARSHALL ELECTRIC MBE WBE
(Name of MBE or WBE)

TO:
F.H. Paschen, S.N. Nielsen and Public Building Commission of Chicago
(Name of Bidder)

The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Proprietor a Corporation
 a Partnership a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated _____, in addition, in the case where the undersigned is a Joint Venture with a non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in connection with the above-named project.

VARIOUS ELECTRICAL MATERIALS

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the Contract Documents.

\$47,000.00 Forty seven Thousand

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1516
HAAS PARK FIELD HOUSE

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.

By:

MARSHALL ELECTRIC

Name of MBE/WBE Firm (Print)

6/1/10

Date

173-764-6330

Phone

Ken Flesch

Signature

KEN FLESCH

Name (Print)

IF APPLICABLE:

By:

Joint Venture Partner (Print)

Date

Phone

Signature

Name (Print)

MBE WBE Non-MBE/WBE

Vendor Information

CLOSE WINDOW



HELP

Vendor Information

Business Name **Marshall Electric Supply, Inc.**
 Owner **Geovanny Alvarado**
 Address **7400 North Western Avenue**
 > [Map This Address](#) **Chicago, IL 60645-1707**
 Phone **773-764-8330**
 Fax **773-765-0845**
 Email
 Website

Certification Information

Certifying Agency **City of Chicago**
 Certification Type **MBE - Minority Business Enterprise**
 Certification Date **5/18/2007**
 Renewal Date **12/1/2011**
 Expiration Date **12/1/2012**
 Certified Business Description **Electrical Wholesale Distributor; Sale of Lighting Fixtures**

Commodity Codes

Code	Description
NIGP 28534	Fuses, Fuse Blocks and Holders, Links, etc.
NIGP 28546	Lamps: Construction Equipment, and Miniature
NIGP 28547	Lamps: Decorative, Household
NIGP 28548	Lamps: Desk, Floor, and Table
NIGP 28550	Lamps: Fluorescent, Incandescent, Mercury Vapor, Quartz, and Sodium V
NIGP 28554	Lighting Fixtures, Indoor: All Kinds and Parts (Including Lampholders
NIGP 28595	Wiring Devices: Adapters, Caps, Connectors, Extension Cords, Fluoresc
NIGP 96737	Electrical and Electronic Products (Incl. Computers and Peripherals)
NIGP 96737	Electrical And Electronic Products (Incl. Computers And Peripherals)
NIGP 99837	Electrical Supplies

Customer Support

Copyright © 2010 B2Gnow. All rights reserved.

[Print This Page](#)

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1516
HAAS PARK FIELD HOUSE

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

Name of Project: Haas Park Field House

Project Number: 1516

FROM:

Diverse Technologies, Inc MBE WBE
(Name of MBE or WBE)

TO:

Fit-Paschall SN Nielsen and Public Building Commission of Chicago
(Name of Bidder)

The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Proprietor
 a Partnership

a Corporation
 a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated 8-24-2010. In addition, in the case where the undersigned is a Joint Venture with a non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in connection with the above-named project.

DTI will supply + install network infrastructure wiring for the following systems - Tele/Data/CATV Wi-Fi. DTI will install a Cisco Wireless LAN system

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the Contract Documents.

\$ 7000.00

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1516
HAAS PARK FIELD HOUSE

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

N.A.

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.

By:

Diverse Technologies, INC

Name of MBE/WBE Firm (Print)

9-1-2010

Date

312-385-3500

Phone

IF APPLICABLE:

By:

Joint Venture Partner (Print)

Date

Phone

Tony Henry
Signature
TONY HENRY
Name (Print)

Signature

Name (Print)

MBE _____ WBE _____ Non-MBE/WBE _____

Vendor Information



Vendor Information

Business Name **Diverse Technologies, Inc.**
 Owner **Tony Henry**
 Address **1006 South Michigan Avenue, Suite 601**
 > [Map This Address](#) **Chicago, IL 60605**
 Phone **312-385-3500**
 Fax **312-362-9272**
 Email **tony@divtel.com**
 Website **www.divtel.com**

Certification Information

Certifying Agency **City of Chicago**
 Certification Type **MBE - Minority Business Enterprise**
 Certification Date **11/21/2008**
 Renewal Date **12/1/2011**
 Expiration Date **12/1/2013**
 Certified Business Description **Telecommunications Services (Not Otherwise Classified);Telecommunications Consulting;Radio/Telecommunications/Telephone Equipment (Including Facsimile Transceivers) Maintenance and Repair;Wiring and Other Electrical Maintenance and Repair Services**


Commodity Codes

Code	Description
NIGP 91082	Wiring and Other Electrical Maintenance and Repair Services
NIGP 91579	Telecommunication Services (Not Otherwise Classified)
NIGP 91895	Telecommunications Consulting
NIGP 93625	Electrical Equipment (Except Cable and Wires, and Lighting Fixtures)
NIGP 93972	Radio/Telecommunications/Telephone Equipment (Including Facsimile Tra

Customer Support

[Print This Page](#)

Copyright © 2010 B2Gnow. All rights reserved.



CITY OF CHICAGO
OFFICE OF COMPLIANCE

From:	City of Chicago	Date:	8/16/2010 10:16:02 AM
To:	Diverse Technologies, Inc.	Fax:	(312) 362-9272
	Tony Henry	Phone:	(312) 385-3500

August 16, 2010

Tony Henry
Diverse Technologies, Inc.
1006 South Michigan Avenue, Suite 601 Chicago, IL 60605

Dear Tony Henry:

Your No Change Affidavit for continued certification as a Disadvantaged Business Enterprise (DBE) is being reviewed. In light of this evaluation and in anticipation of streamlining our procedures, the Department extends your current Disadvantaged Business Enterprise (DBE) certification until August 30, 2010.

The Department may request additional information from you prior to the expiration of the courtesy period. This information will assist us in making a determination on the recertification of your company. You will receive additional information from the Department in the coming days.

As you know, your firm's participation on contracts will be credited only toward Disadvantaged Business Enterprise (DBE) goals in the specialty area(s) listed in the online MWDBE Directory available from <https://chicago.mwdb.com/>.

If you have any questions, please contact our office at 602-325-9277 .

Sincerely,

City of Chicago - Office of Compliance



ILLINOIS

Pat Quinn, Governor

DEPARTMENT OF CENTRAL MANAGEMENT SERVICES

April 23, 2010

Tony Henry
Diverse Technologies Inc
1006 S Michigan Avenue
Suite 601
Chicago, IL 60605-2216

Re: NCA Certification Approval (MBE)

Dear Business Owner:


Congratulations! After reviewing the information that you supplied in the No-Change Affidavit, we are pleased to inform you that your firm has been granted continued certification under the Business Enterprise Program for Minorities, Females, and Persons with Disabilities. Your firm's name will remain in the State's Directory as a certified vendor with BEP.

Please visit our website at www.sell2.illinois.gov to obtain information about current and upcoming procurement opportunities, contracts, forms, and also to register to receive email alerts when the State is preparing to purchase a product or service that you may provide.

Thank you for your participation in BEP. The State of Illinois values its relationship with small and diverse businesses and looks forward to doing business with your company.

If you have any questions or need any assistance, please contact our office at (312) 814-4190; Toll-free at (800) 356-9206; Illinois Relay Line for the Hearing Impaired - TTY Users at (800) 526-0844; Illinois Relay Line for the Hearing Impaired - Voice Users at (800) 526-0857; or Nextalk/Textnet at (888) 261-3212. Our fax number is (312) 814-5539.

Sincerely,


Elias Ricks Ngwayah II
Operations Manager
Business Enterprise Program

(L49MBE)

100 W Randolph St., Suite 4-400, Chicago, IL 60601



CITY OF CHICAGO
OFFICE OF COMPLIANCE

August 24, 2010

Tony Henry
Diverse Technologies, Inc.
1006 South Michigan Avenue, Suite 601
Chicago, IL 60605

Annual No Change Affidavit Due:

December 1, 2011

Dear: Tony Henry

Congratulations on your continued eligibility for certification as a **Minority Business Enterprise (MBE)** by the City of Chicago. This certification is valid until December 1, 2013.

As you know, your firm must also be re-validated annually. We extended the deadline for submitting the No-Change Affidavit to September 1st so that we might review the program for ways to streamline the process. As a result, while you will still be required to submit an annual No-Change Affidavit, we will no longer require firms to submit financial records with the Affidavit, and we will allow the Affidavit to be submitted on-line. This should improve the process for businesses and make it easier to comply with annual validation requirements. However, as part of our program improvements, we will also increase auditing activities, and you may at any time be required to submit financial records and other documents needed to support your continued eligibility.

This new process will begin in 2011. As such, your firm's next No Change Affidavit is due by **December 1, 2011**. Please remember, you have an affirmative duty to file your No-Change Affidavit 60 days prior to the date of expiration. Therefore, you must file your No-Change Affidavit by **October 2, 2011**.

It is important to note that you also have an ongoing affirmative duty to notify the City of Chicago of any changes in ownership or control of your firm, or any other fact affecting your firm's eligibility for certification within 10 days of such change. These changes may include but are not limited to a change of address, change of business structure, change in ownership or ownership structure, change of business operations, and/or gross receipts that exceed the program threshold.

Please note – you shall be deemed to have had your certification lapse and will be ineligible to participate as a MBE if you fail to

- ♦ file your No Change Affidavit within the required time period;
- ♦ provide financial or other records requested pursuant to an audit within the required time period; or
- ♦ notify the City of any changes affecting your firm's certification within 10 days of such change.

Further, if you or your firm is found to be involved in certification, bidding and/or contractual fraud or abuse, the City will pursue decertification and debarment. And in addition to any other penalty imposed by law, any person who knowingly obtains, or knowingly assists another in obtaining, a contract with the city by falsely

representing that the individual or entity, or the individual or entity assisted, is a minority-owned business or a woman-owned business, is guilty of a misdemeanor, punishable by incarceration in the county jail for a period not to exceed six months or a fine of not less than \$5,000.00 and not more than \$10,000, or both.


Diverse Technologies, Inc. is listed in the City's Directory of Minority Business Enterprises and Women Business Enterprises in the specialty area(s) of:

91082 Wiring and Other Electrical Maintenance and Repair Services
91579 Telecommunication Services (Not Otherwise Classified)
91895 Telecommunications Consulting
93625 Electrical Equipment (Except Cable and Wires, and Lighting Fixtures)
93972 Radio/Telecommunications/Telephone Equipment (Including Facsimile Tra
238210 Telecommunications equipment and wiring (except transmission line) installation
contractors

Your firm's participation on City contracts will be credited only toward MBE goals in your area(s) of specialty. While your participation on City contracts is not limited to your specialty, credit toward MBE goals will be given only for work done in a specialty category.

Thank you for your continued participation in the City's Supplier Diversity Program.

Sincerely,

A handwritten signature in black ink, appearing to read "Mary E", with a stylized flourish at the end.

Mary Elliott
Acting Managing Deputy

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1516
HAAS PARK FIELD HOUSE

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

Name of Project: Haas Park Field House

Project Number: 1516

FROM:

Industria, Inc MBE WBE
(Name of MBE or WBE)

TO:

F.H. Paschke, SN Nielsen and Public Building Commission of Chicago
(Name of Bidder)

The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Proprietor a Corporation
 a Partnership a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated August 24, 2010. In addition, in the case where the undersigned is a Joint Venture with a non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in connection with the above-named project: Electrical Supply

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the Contract Documents.

\$52,000.00

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1516
HAAS PARK FIELD HOUSE

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.

By:

Industria, Inc.

Name of MBE/WBE Firm (Print)

9/2/10

Date

773/697-0190

Phone


IF APPLICABLE:

By:

Joint Venture Partner (Print)

Date

Phone



Signature

David M. Rambhajan

Name (Print)

Signature

Name (Print)

MBE _____ WBE _____ Non-MBE/WBE _____

Vendor Information



Vendor Information

Business Name **Industria, Inc.**
 Owner **David Rambhajan**
 Address **2856 N. Campbell Ave.**
 > [Map This Address](#) **Chicago, IL 60618**
 Phone **773-697-0190**
 Fax **773-773-6970**
 Email **david@rambhajan.com**
 Website

Certification Information

Certifying Agency **City of Chicago**
 Certification Type **MBE - Minority Business Enterprise**
 Certification Date **7/17/2009**
 Renewal Date **8/1/2011**
 Expiration Date **8/1/2012**
 Certified Business Description **Construction and Project Management Services; General Contractor Specializing in Laborers/Painting Services on Small Projects only; Distributor of Light Bulbs and Ballast; Supplier of Construction Related Materials**

Commodity Codes

Code	Description
NIGP 20868	Project Management
NIGP 28506	Ballasts, All Kinds
NIGP 28554	Lighting Fixtures, Indoor: All Kinds and Parts (including Lampholders
NIGP 91054	Painting, Maintenance and Repair Services
NIGP 91461	Painting
NIGP 95826	Construction Management Services

Customer Support

[Print This Page](#)

Copyright © 2010 B2Gnow. All rights reserved.



City of Chicago
Richard M. Daley, Mayor

Office of Compliance

Anthony O. Boswell
Executive Director

DePaul Center
333 South State Street
Chicago, Illinois 60604
(312) 747-7778
(312) 747-3920 (FAX)
(312) 744-2204 (TTY)
<http://www.cityofchicago.org>

May 21, 2010

Dear Vendor:

This letter is to inform you that the City of Chicago has extended your status as a certified business until September 1, 2010. This extension does not guarantee eligibility in the program but will act as a courtesy extension while we complete a review of the documentation submitted by your firm.

If your certification status does not expire or, if your No Change Affidavit for continued certification is not due until after September 1, 2010, then this letter has no impact on your existing certification status.

Please notify us immediately, if the financial condition of your business has changed since submittal of your financials with your No Change Affidavit, we may request additional information from you prior to the expiration of the courtesy period. This information will assist us in making a determination on the recertification of your firm.

Please present this letter as evidence of your certification to be included with bid document submittals. The Department of Procurement Services and Sister Agencies have been notified of this courtesy extension and will accept this letter as evidence of certification for bidding purposes.

If you have any questions, please feel free to call our office at 312-747-7778.

Sincerely,

Anthony O. Boswell
Executive Director



PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516

HAAS PARK FIELD HOUSE

**SCHEDULE D - Affidavit of General Contractor Regarding MBE/WBE Participation
(1 of 2)**

Name of Project: HAAS PARK FIELD HOUSE

STATE OF ILLINOIS }

} SS

COUNTY OF COOK }

In connection with the above-captioned contract, I HEREBY DECLARE AND AFFIRM that I am the
Authorized Agent & Vice President

Title and duly authorized representative of

F.H. Paschen, S.N. Nielsen & Associates LLC

Name of General Contractor whose address is
8725 W. Higgins Rd., Suite 200

in the City of Chicago, State of Illinois

and that I have personally reviewed the material and facts submitted with the attached Schedules of MBE/WBE participation in the above-referenced Contract, including Schedule C and Schedule B (if applicable), and the following is a statement of the extent to which MBE/WBE firms will participate in this Contract if awarded to this firm as the Contractor for the Project.

Name of MBE/WBE Contractor	Type of Work to be Done in Accordance with Schedule C	Dollar Credit Toward MBE/WBE Goals	
		MBE	WBE
Tecnica Environmental Services, Inc.	Soil Remediation/Excavation	\$ 120,000	\$
Garth/Ceisel Joint Venture	Masonry (Garth Portion of JV - 75%)	\$ 365,000	\$
Atrium, Inc.	Landscaping Services	\$	\$ 47,200
Fullerton Industrial Supply	HVAC/Plumbing Supply	\$ 80,000	\$
ACCH, Inc.	HVAC	\$ 399,000	\$
Jaymor Electric, Inc.	Electrical	\$	\$ 131,000
Marshall Electric Supply	Electrical Supply	\$ 47,000	\$
Total Net MBE/WBE Credit		\$ Page 1 of 2	\$
Percent of Total Base Bid			% %

The General Contractor may count toward its MBE/WBE goal a portion of the total dollar value of a contract with a joint venture equal to the percentage of the ownership and control of the MBE/WBE partner.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516
HAAS PARK FIELD HOUSE

**SCHEDULE D - Affidavit of General Contractor Regarding MBE/WBE Participation
(2 of 2)**

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above.

If more than 10% of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the above-referenced MBE/WBE firms, conditioned upon performance as Contractor of a Contract with the Commission, and will do so within five (5) business days of receipt of a notice of Contract award from the Commission.

By:
F.H. Paschen, S.N. Nielsen & Associates LLC
by FHP Management, Inc., Sole Manager by

Name of Contractor (Print)
September 1, 2010

Date
773-444-3474

Phone


IF APPLICABLE:

By:

Joint Venture Partner (Print)

Date

Phone/FAX



Signature
Robert F. Zitek, Authorized Agent & Vice President

Name (Print)

Signature

Name (Print)

MBE ___ WBE ___ Non-MBE/WBE ___

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No.1516
HAAS PARK FIELD HOUSE

NA

SCHEDULE E - Request for Waiver from MBE/WBE Participation

Date: _____

Erin Lavin Cabonargi, Executive Director
Public Building Commission of Chicago
Richard J. Daley Center
50 W. Washington Street, Room 200
Chicago, IL 60602

Dear Mrs. Cabonargi:

RE: Contract No. _____

Project Title: _____

In accordance with Section 23.01.7, the undersigned hereby requests a waiver/partial waiver from the MBE/WBE provisions. The undersigned certifies that it/we has/have been diligent in our attempt to identify potential subcontractors certified as MBE/WBE to perform work in this project, that such efforts have not been successful, and that it/we cannot meet the Minority/Women Business Enterprise contract goal. These efforts are described below and are consistent with the "Request for Waiver" provisions of the MBE/WBE Program as detailed in Section 23.01.7 as follows:

Documentation attached: yes ___ no ___

Based on the information provided above, we request consideration of this waiver request.

Sincerely,

Signature

Print Name

Title

Name of Firm

PUBLIC BUILDING COMMISSION OF CHICAGO
 Contract No. 1516
 HAAS PARK FIELD HOUSE

Affidavit Of Uncompleted Work

See Attached Affidavit

A. Work Under Contract

List below all work Bidder has under contract as either a general contractor or a subcontractor, including all pending low bids not yet awarded or rejected. In a joint venture, list only that portion of the work that is the responsibility of the Bidder. The uncompleted dollar value is to be based upon the most recent estimate of the owner or engineer, and must include work subcontracted to others. If no work is contracted, indicate NONE.

	1	2	3	4	Awards Pending	TOTALS
Project						
Contract With						
Estimated Completion Date						
Total Contract Price						
Uncompleted Dollar Value if Firm is the GC						
Uncompleted Dollar Value if Firm is a Subcontractor						
TOTAL VALUE OF ALL WORK						

B. Uncompleted Work to be Completed with the Bidder's own Forces

List below the uncompleted dollar value of work for each contract to be completed with the Bidder's own forces, including all work indicated as awards pending. All work subcontracted to others will be listed on C. of this form. In a joint venture, list only that portion of the work to be done by the Bidder. If no work is contracted, indicate NONE.

	1	2	3	4	Awards Pending	TOTALS
Earthwork						
Demolition						
Sewer and Drain						
Foundation						
Painting						
Struct. Steel (Bldg Const.)						
Ornamental Steel (Bldg Construction)						
Miscellaneous Concrete						
Fireproofing						
Masonry						



Illinois Department of Transportation

Bureau of Construction
2300 South Dirksen Parkway/Room 322
Springfield, Illinois 62764

INSTRUCTIONS: Complete this form by either typing or using black ink. "Authorization to Bid" will not be issued unless both sides of this form are completed in detail. Use additional forms as needed to list all work.

PART I. WORK UNDER CONTRACT

List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon the most recent engineer's or owners estimate and must include work subcontracted to others. If no work is contracted, show NONE.

	1	2	3	4	
County and Section Number	Gwendolyn	Juarez H.S.	Red/Blue Line - Es	McClellan 63073	
Contract With	PBC	CPS	CTA	IDOT	
Estimated Completion Date	July 2011	Dec 2009	October 2011	Nov 23, 2010	
Total Contract Price	\$34,855,000	\$23,748,413	\$16,706,317	\$10,002,687	Accumulated Totals
Uncompleted Dollar Value if Firm is the Prime Contractor	\$34,855,000	\$545,320	\$2,615,863	\$7,879,040	\$472,888,700
Uncompleted Dollar Value if Firm is the Subcontractor					\$169,131
			Total Value of All Work		\$473,057,831

Part II. Awards Pending and Uncompleted Work to be done with your own forces.

List below the uncompleted dollar value of work for each contract and awards pending to be completed with your own forces. All work subcontracted to others will be listed on the reverse of this form. In a joint venture, list only that portion of the work to be done by your company. If no work is contracted, show NONE.

					Accumulated Totals
Earthwork				\$0	\$10,747,715
Portland Cement Concrete Paving				\$800,000	\$13,630,020
HMA Plant Mix					\$0
HMA Paving					\$0
Clean & Seal Cracks/Joints				\$0	\$703,750
Aggregate Bases & Surfaces				\$2,030,000	\$41,510,967
Hwy, R.R. & Wtrwy Strctrs					\$8,855,000
Drainage					\$0
Electrical					\$0
Cover and Seal Coats				\$150,000	\$18,776,577
Misc. Concrete Construction					\$0
Landscaping					\$0
Fencing					\$0
Guardrail					\$0
Painting					\$0
Signing					\$0
Fabrication					\$0
Cold Milling, Planning & Rotomilling					\$875,000
Demolition					\$0
Pavement Markings (Paint)				\$1,250,000	\$2,475,000
Other Construction (List)					\$44,080,507
Building Construction	\$1,250,000	\$25,000	\$142,677		\$0
Totals	\$1,250,000	\$25,000	\$142,677	\$4,230,000	\$141,654,536

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the "Illinois Procurement Code." Failure to comply will result in non-issuance of an "Authorization To Bid." This form has been approved by the State Forms Management Center.

Part III. Work Subcontracted to Others.

For each contract described in Part I, list all the work you have subcontracted to others.

	1	2	3	4
Subcontractor		Acorn Fence	DLZ	Kapur
Type of Work		Fence	Survey	Survey
Subcontract Price		\$11,300	\$50,000	\$75,000
Amount Uncompleted		\$0	\$41,073	\$48,750
Subcontractor		BSB Development	MJC	Geneva
Type of Work		Excavation	Demolition	Asphalt
Subcontract Price		\$1,063,545	\$140,069	\$450,148
Amount Uncompleted		\$124,824	\$25,796	\$414,680
Subcontractor		LPS Pavement	Garth	Gateway
Type of Work		Brick pavement	Demolition	Rebar Erection'
Subcontract Price		\$108,000	\$749,146	\$102,876
Amount Uncompleted		\$108,000	\$28,202	\$66,452
Subcontractor		Revcon	U S Architectual	Homar
Type of Work		Caisson	Steel	Tree removal
Subcontract Price		\$496,920	\$1,501,701	\$6,159
Amount Uncompleted		\$0	\$178,630	\$6,159
Subcontractor		Harrington Exc	Q C Enterprize	Alpine
Type of Work		Site util	Terrazzo	Demolition
Subcontract Price		\$241,610	\$45,130	\$51,532
Amount Uncompleted		\$3,312	\$10,000	\$36,132
Subcontractor		Degrif	EVC	GFS
Type of Work		Concrete	Paint	Guard Rail'
Subcontract Price		\$739,440	\$99,563	\$195,941
Amount Uncompleted		\$0	\$12,000	\$178,461
Subcontractor		Carlo Steel	Commonwealth	Laredo system
Type of Work		Steel	Downspouts	Landscape
Subcontract Price		\$3,727,810	\$59,498	\$98,191
Amount Uncompleted		\$91,184	\$3,775	\$84,892
Subcontractor		Pederson	Admiral Heating	Gillen
Type of Work		Landscape	HVAC	Sheeting
Subcontract Price		\$115,000	\$19,000	\$55,800
Amount Uncompleted		\$115,000	\$0	\$55,800
Subcontractor	Miscellaneous &	Miscellaneous &	Miscellaneous &	Miscellaneous &
Type of work	Miscellaneous	Uncommitted Subs	Uncommitted Subs	Uncommitted Subs
Subcontract Price	\$33,605,000	\$11,677,285	\$10,271,415	\$4,118,639
Amount Uncompleted	\$33,605,000	\$78,000	\$2,173,710	\$2,757,714
Total Uncompleted	\$33,605,000	\$520,320	\$2,473,186	\$3,649,040

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the undersigned for Federal, State, County, City and private work, including ALL subcontract work, ALL pending low bids not yet awarded or rejected and ALL estimated completion dates.



Illinois Department of Transportation

Bureau of Construction
2300 South Dirksen Parkway/Room 322
Springfield, Illinois 62764

INSTRUCTIONS: Complete this form by either typing or using black ink. "Authorization to Bid" will not be issued unless both sides of this form are completed in detail. Use additional forms as needed to list all work.

PART I. WORK UNDER CONTRACT

List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon the most recent engineer's or owners estimate and must include work subcontracted to others. If no work is contracted, show NONE.

	5	6	7	8	9
County and Section Number	Coastal Harbor150	Tri-State TollwayNI	Recon. 75th & 79th	Brighton Park	SB Tri State I-294
Contract With	PBC	Illinois Tollway	Metra	PBC	Illinois Tollway
Estimated Completion Date	Oct 31, 2011	Nov. 15, 2009	Feb. 2010	June, 2010	Dec. 13, 2009
Total Contract Price	\$14,911,865	\$51,688,809	\$5,698,000	\$22,989,000	\$38,897,371
Uncompleted Dollar Value if Firm is the Prime Contractor	\$14,911,865	\$2,061,649	\$45,640	\$9,307,091	\$1,867,858
Uncompleted Dollar Value if Firm is the Subcontractor					

Joint Venture Portion

Part II. Awards Pending and Uncompleted Work to be done with your own forces.

List below the uncompleted dollar value of work for each contract and awards pending to be completed with your own forces. All work sub-contracted to others will be listed on the reverse of this form. In a joint venture, list only that portion of the work to be done by your company. If no work is contracted, show NONE.

Earthwork	\$725,000				
Portland Cement Concrete Paving					
HMA Plant Mix					
HMA Paving					
Clean & Seal Cracks/Joints					
Aggregate Bases & Surfaces					
Hwy, R.R. & Wtrwy Strctrs	\$3,002,966				
Drainage					
Electrical					
Cover and Seal Coats					\$25,000
Misc. Concrete Construction					
Landscaping					
Fencing					
Guardrail					
Painting					
Signing					
Fabrication					
Cold Milling, Planning & Rotomilling					
Demolition					
Pavement Markings (Paint)					
Other Construction (List)					
Building Construction				\$1,230,000	
Totals	\$3,727,966	\$0	\$0	\$1,230,000	\$25,000

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the "Illinois Procurement Code." Failure to comply will result in non-issuance of an "Authorization To Bid." This form has been approved by the State Forms Management Center.

Part III. Work Subcontracted to Others.

For each contract described in Part I, list all the work you have subcontracted to others.

	5	6	7	8	9
Subcontractor		Central	Highway Tech	C Szabo	Kapur
Type of Work		Asphalt	Traffic Con	Utility	Survey
Subcontract Price		\$6,015,332	\$38,000	\$384,068	\$256,200
Amount Uncompleted		\$108,081	\$40,640	\$176,500	\$25,620
Subcontractor		Area	Araiza	Wingren	Arrow Road
Type of Work		Erection	Concrete	Landscape	Asphalt
Subcontract Price		\$437,359	\$38,165	\$309,434	\$3,927,332
Amount Uncompleted		\$0	\$0	\$309,434	\$836,940
Subcontractor		Acura	Mega Steel	Beverly	American Restorati
Type of Work		Misc Concrete	Reinforcing	Asphalt	Restoration
Subcontract Price		\$6,501,678	\$68,625	\$17,445	\$33,492
Amount Uncompleted		\$501,745	\$0	\$19,570	\$18,772
Subcontractor		Omega	Amerian Restorato	Universal	Omega Demo
Type of Work		Demolition	Restoration	Misc Metal.	Demolition
Subcontract Price		\$556,103	\$2,348,390	\$110,115	\$698,110
Amount Uncompleted		\$16,536	\$0	\$104,165	\$35,471
Subcontractor		Crown	Crown	Kremer Davis	Diamond Coring
Type of Work		Paint	Paint	Glass	Concrete Cutting
Subcontract Price		\$116,959	\$100,400	\$76,000	\$110,320
Amount Uncompleted		\$96,178	\$0	\$72,250	\$0
Subcontractor		Western Remac	Hecker	L B Hall	Vixen
Type of Work		Signage	Electrical	Fire protection	Curb and Gutter
Subcontract Price		\$469,972	\$184,191	\$152,000	\$273,127
Amount Uncompleted		\$50,739	\$0	\$0	\$83,160
Subcontractor		American	Quinco Steel	Just rite	Aldridge
Type of Work		Restoration	Erector	Accoustical Clg	Electrical
Subcontract Price		\$133,167	\$88,750	\$305,000	\$713,722
Amount Uncompleted		\$13,479	\$0	\$305,000	\$180,597
Subcontractor		Quality Saw & Seal		Mid America	Illini Fence
Type of Work		Saw Cut		Elevator	Fence
Subcontract Price		\$151,027		\$160,000	\$120,139
Amount Uncompleted		\$16,096		\$159,000	\$79,577
Subcontractor	Miscellaneous &	Miscellaneous &	Miscellaneous &	Miscellaneous &	Miscellaneous &
Type of work	Miscellaneous	Uncommitted Subs	Miscellaneous	Uncommitted Subs	Uncommitted Subs
Subcontract Price	\$11,183,899	\$12,593,942	\$1,219,773	\$18,466,053	\$16,950,434
Amount Uncompleted	\$11,183,899	\$1,258,795	\$5,000	\$6,931,172	\$582,721
Total Uncompleted	\$11,183,899	\$2,061,649	\$45,640	\$8,077,091	\$1,842,858

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the undersigned for Federal, State, County, City and private work, including ALL subcontract work, ALL pending low bids not yet awarded or rejected and ALL estimated completion dates.



Illinois Department of Transportation

Bureau of Construction
2300 South Dirksen Parkway/Room 322
Springfield, Illinois 62784

INSTRUCTIONS: Complete this form by either typing or using black ink. "Authorization to Bid" will not be issued unless both sides of this form are completed in detail. Use additional forms as needed to list all work.

PART I. WORK UNDER CONTRACT

List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon the most recent engineer's or owners estimate and must include work subcontracted to others. If no work is contracted, show NONE.

	10	11	12	13	14
County and Section Number		Schurz H S	Midway - Concourse	Lake St. Column R	Washington St.
Contract With	City of Des Plaines	CPS	CDOA	CDOT	Lake Cty Gr.
Estimated Completion Date	June 15, 2011	July 30, 2011	Feb. 2010	June 1, 2011	Oct. 31, 2009
Total Contract Price	\$11,407,710	\$10,445,000	\$26,344,000	\$6,623,292	\$4,859,549
Uncompleted Dollar Value if Firm is the Prime Contractor	\$11,407,710	\$10,445,000	\$6,826,656	\$6,623,292	
Uncompleted Dollar Value if Firm is the Subcontractor					\$169,131

Part II. Awards Pending and Uncompleted Work to be done with your own forces.

List below the uncompleted dollar value of work for each contract and awards pending to be completed with your own forces. All work sub-contracted to others will be listed on the reverse of this form. In a joint venture, list only that portion of the work to be done by your company. If no work is contracted, show NONE.

Earthwork	\$450,000			\$300,000	
Portland Cement Concrete Paving	\$2,829,770				
HMA Plant Mix					
HMA Paving					
Clean & Seal Cracks/Joints					
Aggregate Bases & Surfaces	\$100,000				
Hwy, R.R. & Wtrwy Strctrs	\$250,000				\$165,000
Drainage					
Electrical					
Cover and Seal Coats				\$350,000	
Misc. Concrete Construction	\$1,760,188				
Landscaping					
Fencing					
Guardrail					
Painting					
Signing					
Fabrication					
Cold Milling, Planning & Rotomilling				\$325,000	
Demolition	\$450,000				
Pavement Markings (Paint)				\$1,100,000	
Other Construction (List)					
Building Construction		\$950,000	\$1,735,240		
Totals	\$5,839,958	\$950,000	\$1,735,240	\$2,075,000	\$165,000

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the "Illinois Procurement Code." Failure to comply will result in non-issuance of an "Authorization To Bid." This form has been approved by the State Forms Management Center.

Part III. Work Subcontracted to Others.

For each contract described in Part I, list all the work you have subcontracted to others.

	10	11	12	13	14
Subcontractor			Universal Security	Metropolitan Steel	Area
Type of Work			Security	Steel Erection	Steel Erection
Subcontract Price			\$50,000	\$1,803,600	\$94,511
Amount Uncompleted			\$50,000	\$1,803,600	\$0
Subcontractor			Quality Exc.	Kapur	Rampart Hydro
Type of Work			Excavation	Survey	Hydro Demo
Subcontract Price			\$682,637	\$38,650	\$28,616
Amount Uncompleted			\$56,564	\$38,650	\$0
Subcontractor			Foundation Drilling	Bigane	Mitchell Steel, Inc.
Type of Work			Cassions	Paving	Rebar
Subcontract Price			\$18,000	\$386,434	\$36,678
Amount Uncompleted			\$0	\$386,434	\$0
Subcontractor			Chakra	Aldridge El	Quality Saw & Seal
Type of Work			Misc Carpentry	Electrical	Concrete Sawing
Subcontract Price			\$905,000	\$504,982	\$95,157
Amount Uncompleted			\$279,000	\$504,982	\$0
Subcontractor			Performance Plumb	Midwest Fence	Vixen
Type of Work			Plumbing	Fence	Misc Concrete
Subcontract Price			\$920,688	\$14,516	\$492,542
Amount Uncompleted			\$420,688	\$14,516	\$0
Subcontractor			Just Rite	Atrium	Cabo
Type of Work			Accoustical Tile	Landcape	Misc
Subcontract Price			\$62,900	\$182,372	\$3,933
Amount Uncompleted			\$34,970	\$182,372	\$3,933
Subcontractor			Unistrut Internation	Homer	Pyne and Dolan
Type of Work			Unistrut	Tree Removal	Elec
Subcontract Price			\$71,000	\$4,650	\$5,400
Amount Uncompleted			\$20,000	\$4,650	\$198
Subcontractor			Municipal Elevator	SEI Coatings	
Type of Work			Elevator	Paint	
Subcontract Price			\$194,000	\$102,000	
Amount Uncompleted			\$91,200	\$102,000	
Subcontractor	Miscellaneous &	Miscellaneous &	Miscellaneous &	Miscellaneous &	Miscellaneous &
Type of work	Uncommitted Subs	Uncommitted Subs	Uncommitted Subs	Uncommitted Subs	Uncommitted Subs
Subcontract Price	\$5,567,752	\$9,495,000	\$18,659,100	\$3,926,086	\$0
Amount Uncompleted	\$5,567,752	\$9,495,000	\$4,138,994	\$1,511,088	\$0
Total Uncompleted	\$5,567,752	\$9,495,000	\$5,091,416	\$4,548,292	\$4,131

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the undersigned for Federal, State, County, City and private work, including ALL subcontract work, ALL pending low bids not yet awarded or rejected and ALL estimated completion dates.



Illinois Department of Transportation

Bureau of Construction
2300 South Dirksen Parkway/Room 322
Springfield, Illinois 62764

INSTRUCTIONS: Complete this form by either typing or using black ink. "Authorization to Bid" will not be issued unless both sides of this form are completed in detail. Use additional forms as needed to list all work.

PART I. WORK UNDER CONTRACT

List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon the most recent engineer's or owners estimate and must include work subcontracted to others. If no work is contracted, show NONE.

	15	16	17	18	19
County and Section Number	Thorton Quarry	Belmont/Fullerton s	9th District Police	Upper DesPlaines	Southwest Middle
Contract With	MWRDGC	CTA	PBC	MWRDofGC	PBC
Estimated Completion Date	Jan 1, 2011	February 2010	December 2009	May 2009	Oct 1, 2009
Total Contract Price	\$54,898,250	\$112,598,946	\$28,977,000	\$8,907,619	\$29,390,000
Uncompleted Dollar Value if Firm is the Prime Contractor	\$54,898,250	\$2,809,206	\$252,712	\$6,044,352	\$176,438
Uncompleted Dollar Value if Firm is the Subcontractor					

Joint Venture Portion

Part II. Awards Pending and Uncompleted Work to be done with your own forces.

List below the uncompleted dollar value of work for each contract and awards pending to be completed with your own forces. All work sub-contracted to others will be listed on the reverse of this form. In a joint venture, list only that portion of the work to be done by your company. If no work is contracted, show NONE.

Earthwork	\$3,888,000				
Portland Cement Concrete Paving	\$405,000				
HMA Plant Mix					
HMA Paving					
Clean & Seal Cracks/Joints					
Aggregate Bases & Surfaces					
Hwy, R.R. & Wtrwy Strctrs					
Drainage					
Electrical					
Cover and Seal Coats					
Misc. Concrete Construction	\$11,097,000				
Landscaping					
Fencing					
Guardrail					
Painting					
Signing					
Fabrication					
Cold Milling, Planning & Rotomilling					
Demolition					
Pavement Markings (Paint)					
Other Construction (List)					
Building Construction		\$150,000		\$1,698,938	\$15,000
Totals	\$15,390,000	\$150,000	\$0	\$1,698,938	\$15,000

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the "Illinois Procurement Code." Failure to comply will result in non-issuance of an "Authorization To Bid." This form has been approved by the State Forms Management Center.

Part III. Work Subcontracted to Others.

For each contract described in Part I, list all the work you have subcontracted to others.

	15	16	17	18	19
Subcontractor	Kapur	Dynamic Wrecking	Superior Fl	Falk	M T Transit
Type of Work	Survey	Demolition	Flooring	Survey	Excavation
Subcontract Price	\$385,495	\$4,395,341	\$62,430	\$65,596	\$416,968
Amount Uncompleted	\$385,495	\$5,043	\$0	\$0	\$0
Subcontractor	Proshot	Case Foundation	T & D	Harrington	Flk Engineer
Type of Work	Shotcrete	Cassions	Excavating	Excavation	Survey
Subcontract Price	\$745,002	\$4,337,441	\$2,558,000	\$170,415	\$56,876
Amount Uncompleted	\$745,002	\$86,676	\$0	\$0	\$0
Subcontractor	Hayward Baker	Civil Contr.	Cabo	Accu Paving	Pederson
Type of Work	Grouting	Utilities	Sewer	Asphalt	Landscape
Subcontract Price	\$25,110,332	\$794,609	\$275,688	\$15,500	\$450,997
Amount Uncompleted	\$25,110,332	\$53,771		\$15,500	\$8,926
Subcontractor	A & C Electrical	A & H	MG Electric		Degrif
Type of Work	Electrical	Plumbing	Electrical		Concrete
Subcontract Price	\$648,000	\$410,365	\$4,397,864		\$1,619,618
Amount Uncompleted	\$648,000	\$4,613	\$146,437		\$0
Subcontractor	Raimonde Drilling	Just Rite	Nikolas	M A Steel	All Masonry
Type of Work	Drilling	Accoustical	Paint	Rebar	Masonry
Subcontract Price	\$4,843,800	\$19,308	\$103,688	\$15,000	\$4,193,765
Amount Uncompleted	\$4,843,800		\$0	\$11,975	\$61,477
Subcontractor		Chappel West, Inc.	Weis	Acura	Metropolitan Steel
Type of Work		Metal Bldg	Stone	Misc Conc.	Steel
Subcontract Price		\$247,947	\$6,995	\$26,184	\$2,990,799
Amount Uncompleted		\$0	\$0	\$0	\$17,270
Subcontractor		Brand	Kone	F & B	WEB
Type of Work		Scaffolding	Elevator	Masonry	Misc Metal
Subcontract Price		\$4,772	\$91,095	\$23,900	\$379,497
Amount Uncompleted		\$0	\$0	\$0	\$380
Subcontractor		Break thru	Mid America	Atlantic Painting	L B Hall
Type of Work		Demolition	Elevator	Paint	Spray Fireproofing
Subcontract Price		\$353,400	\$128,650	\$266,354	\$98,000
Amount Uncompleted		\$0	\$0	\$253,354	\$0
Subcontractor	Miscellaneous &	Miscellaneous &	Miscellaneous &	Miscellaneous &	Miscellaneous &
Type of work	Uncommitted Subs	Uncommitted Subs	Miscellaneous	Uncommitted Subs	Uncommitted Subs
Subcontract Price	\$39,508,250	\$56,377,990	\$14,057,537	\$7,929,024	\$16,267,211
Amount Uncompleted	\$7,775,621	\$2,509,103	\$106,275	\$4,064,585	\$73,385
Total Uncompleted	\$39,508,250	\$2,659,206	\$252,712	\$4,345,414	\$161,438

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the undersigned for Federal, State, County, City and private work, including ALL subcontract work, ALL pending low bids not yet awarded or rejected and ALL estimated completion dates.



Illinois Department of Transportation

Bureau of Construction
2300 South Dirksen Parkway/Room 322
Springfield, Illinois 62764

INSTRUCTIONS: Complete this form by either typing or using black ink. "Authorization to Bid" will not be issued unless both sides of this form are completed in detail. Use additional forms as needed to list all work.

PART I. WORK UNDER CONTRACT

List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon the most recent engineer's or owners estimate and must include work subcontracted to others. If no work is contracted, show NONE.

	20	21	22	23	24
County and Section Number	3 Station - Brown L	I-69 # 33049A	N B - I-94	O'Hare MP-JOC	SB I-94, I-07-5221
Contract With	CTA	INDOT	ISTHA	CDOT	ISTHA
Estimated Completion Date	Sept 2008	Oct 6, 2012	Dec. 19, 2009	January 2008	Nov. 21, 2008
Total Contract Price	\$47,557,854	\$22,627,896	\$29,268,838	\$10,000,000	\$25,174,445
Uncompleted Dollar Value if Firm is the Prime Contractor	\$508,198	\$22,627,896	\$2,595,532	\$558,640	\$1,120,342
Uncompleted Dollar Value if Firm is the Subcontractor					

Joint Venture Portion

Part II. Awards Pending and Uncompleted Work to be done with your own forces.

List below the uncompleted dollar value of work for each contract and awards pending to be completed with your own forces. All work sub-contracted to others will be listed on the reverse of this form. In a joint venture, list only that portion of the work to be done by your company. If no work is contracted, show NONE.

Earthwork					
Portland Cement Concrete Paving					
HMA Plant Mix					
HMA Paving					
Clean & Seal Cracks/Joints					
Aggregate Bases & Surfaces					
Hwy, R.R. & Wtrwy Strctrs		\$11,186,000			
Drainage					
Electrical					
Cover and Seal Coats			\$486,189		\$25,000
Misc. Concrete Construction					
Landscaping					
Fencing					
Guardrail					
Painting					
Signing					
Fabrication					
Cold Milling, Planning & Rotomilling					
Demolition					
Pavement Markings (Paint)					
Other Construction (List)					
Building Construction					
Totals	\$0	\$11,186,000	\$486,189	\$0	\$25,000

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the "Illinois Procurement Code." Failure to comply will result in non-issuance of an "Authorization To Bid." This form has been approved by the State Forms Management Center.

Part III. Work Subcontracted to Others.

For each contract described in Part I, list all the work you have subcontracted to others.

	20	21	22	23	24
Subcontractor	Gillen		Curran		Kapur
Type of Work	Foundation		Asphalt		Survey
Subcontract Price	\$1,229,714		\$4,292,055		\$190,000
Amount Uncompleted	\$0		\$835,183		\$0
Subcontractor	Dynamic Wrecking		Aldridge		Aldridge
Type of Work	Demolition		Electrical		Electrical
Subcontract Price	\$1,725,733		\$2,211,780		\$810,988
Amount Uncompleted	\$22,316		\$141,224		\$0
Subcontractor	Swanson		Industrial Fence		Industrial Fence
Type of Work	Track		Fence		Fence
Subcontract Price	\$734,182		\$760,331		\$334,560
Amount Uncompleted	\$0		\$56,498		\$0
Subcontractor	EVC		Natural Creation		Laredo
Type of Work	Painting		Landscaping		Landscape
Subcontract Price	\$2,162,234		\$496,723		\$427,897
Amount Uncompleted	\$6,481		\$172,616		\$0
Subcontractor	Roberts		GFS		Western Remac
Type of Work	HVAC		Guard Rail		Signage
Subcontract Price	\$249,516		\$741,667		\$449,739
Amount Uncompleted	\$10,366		\$55,875		\$0
Subcontractor	A & H		Roadsafe		Roadsafe Traffic
Type of Work	Plumbing		Traffic Control		Traffic Control
Subcontract Price	\$243,961		\$1,185,483		\$843,919
Amount Uncompleted	\$4,811		\$431,055		\$0
Subcontractor	Justrite		Mitchell Steel		Curran
Type of Work	Accoutical Clg		Set Rebar		Asphalt
Subcontract Price	\$78,930		\$123,052		\$2,187,975
Amount Uncompleted	\$0		\$0		\$0
Subcontractor	Western Remac		Homar		Acura
Type of Work	Signage		Tree Service		Curb & Gutter
Subcontract Price	\$433,164		\$9,729		\$988,182
Amount Uncompleted	\$2,422		\$0		\$0
Subcontractor	Miscellaneous &	Miscellaneous &	Miscellaneous &	Miscellaneous &	Miscellaneous &
Type of work	Uncommitted Subs	Uncommitted Subs	Uncommitted Subs	Uncommitted Subs	Uncommitted Subs
Subcontract Price	\$30,175,720	\$11,441,896	\$8,089,693	\$10,000,000	\$9,439,272
Amount Uncompleted	\$461,802	\$11,441,896	\$416,892	\$558,640	\$1,095,342
Total Uncompleted	\$508,198	\$11,441,896	\$2,109,343	\$558,640	\$1,095,342

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the undersigned for Federal, State, County, City and private work, including ALL subcontract work, ALL pending low bids not yet awarded or rejected and ALL estimated completion dates.



Illinois Department of Transportation

Bureau of Construction
2300 South Dirksen Parkway/Room 322
Springfield, Illinois 62764

INSTRUCTIONS: Complete this form by either typing or using black ink. "Authorization to Bid" will not be issued unless both sides of this form are completed in detail. Use additional forms as needed to list all work.

PART I. WORK UNDER CONTRACT

List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon the most recent engineer's or owners estimate and must include work subcontracted to others. If no work is contracted, show NONE.

	25	Pending	27	28	29
County and Section Number	Wentworth II		Morgan St.	HVAC upgrade	SB I-94, I-06-5220
Contract With	CHA	CDOA	CDOT	Cook County	ISTHA
Estimated Completion Date	May 2007		September 2011	Dec 31, 2010	Dec. 19, 2008
Total Contract Price	\$36,651,107	\$11,063,984	\$25,257,000	\$3,396,000	\$39,851,279
Uncompleted Dollar Value if Firm is the Prime Contractor	\$281,724	\$11,063,984	\$25,257,000	\$3,396,000	\$702,823
Uncompleted Dollar Value if Firm is the Subcontractor					

Part II. Awards Pending and Uncompleted Work to be done with your own forces.

List below the uncompleted dollar value of work for each contract and awards pending to be completed with your own forces. All work sub-contracted to others will be listed on the reverse of this form. In a joint venture, list only that portion of the work to be done by your company. If no work is contracted, show NONE.

Earthwork		\$487,000	\$500,000		
Portland Cement Concrete Paving					
HMA Plant Mix					
HMA Paving					
Clean & Seal Cracks/Joints					
Aggregate Bases & Surfaces					
Hwy, R.R. & Wtrwy Strctrs		\$1,889,501			
Drainage					
Electrical					
Cover and Seal Coats					
Misc. Concrete Construction		\$1,159,000	\$1,750,000		\$25,000
Landscaping					
Fencing					
Guardrail					
Painting					
Signing					
Fabrication					
Cold Milling, Planning & Rotomilling					
Demolition					
Pavement Markings (Paint)					
Other Construction (List)					
Building Construction			\$5,350,000	\$325,000	
Totals	\$0	\$3,535,501	\$7,600,000	\$325,000	\$25,000

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the "Illinois Procurement Code." Failure to comply will result in non-issuance of an "Authorization To Bid." This form has been approved by the State Forms Management Center.

Part III. Work Subcontracted to Others.

For each contract described in Part I, list all the work you have subcontracted to others.

	25	Pending	27	28	29
Subcontractor	JVI Industries				Kapur
Type of Work	Abatement				Survey
Subcontract Price	\$487,106				\$328,750
Amount Uncompleted	\$0				\$0
Subcontractor	Universal Iron				Arrow
Type of Work	Fence				Asphalt
Subcontract Price	\$323,438				\$2,091,824
Amount Uncompleted	\$0				\$0
Subcontractor	Knickerbocker				Acura
Type of Work	Roofing				Curb & Gutter
Subcontract Price	\$1,401,140				\$460,731
Amount Uncompleted	\$0				\$0
Subcontractor	Homeland				John Burns
Type of Work	Windows				Electrical
Subcontract Price	\$1,663,085				\$2,047,616
Amount Uncompleted	\$11,850				\$0
Subcontractor	Aquamist				Industrial Fence
Type of Work	Plumbing				Fence
Subcontract Price	\$2,717,785				\$546,901
Amount Uncompleted	\$0				\$0
Subcontractor	Sager				Laredo Sys
Type of Work	Sealant				Landscape
Subcontract Price	\$34,500				\$71,132
Amount Uncompleted					\$0
Subcontractor	Schindler				Crown
Type of Work	Elevator				Painting
Subcontract Price	\$57,000				\$252,440
Amount Uncompleted	\$0				\$0
Subcontractor	Landscape Forms				Western
Type of Work	Site Furniture				Signage
Subcontract Price	\$23,940				\$142,643
Amount Uncompleted	\$0				\$0
Subcontractor	Miscellaneous &	Miscellaneous &	Miscellaneous &	Miscellaneous &	Miscellaneous &
Type of work	Miscellaneous	Uncommitted Subs	Uncommitted Subs	Miscellaneous	Uncommitted Subs
Subcontract Price	\$26,297,384	\$7,528,483	\$17,657,000	\$3,071,000	\$11,662,310
Amount Uncompleted	\$269,874	\$7,528,483	\$17,657,000	\$3,071,000	\$677,823
Total Uncompleted	\$281,724	\$7,528,483	\$17,657,000	\$3,071,000	\$677,823

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the undersigned for Federal, State, County, City and private work, including ALL subcontract work, ALL pending low bids not yet awarded or rejected and ALL estimated completion dates.



Illinois Department of Transportation

Bureau of Construction
2300 South Dirksen Parkway/Room 322
Springfield, Illinois 62764

INSTRUCTIONS: Complete this form by either typing or using black ink. "Authorization to Bid" will not be issued unless both sides of this form are completed in detail. Use additional forms as needed to list all work.

PART I. WORK UNDER CONTRACT

List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon the most recent engineer's or owners estimate and must include work subcontracted to others. If no work is contracted, show NONE.

	30	31	32	33	34
County and Section Number	CDOA	Oliver Harvey	CDOT	ISTHA	West Jackson
Contract With	Fed Ex Veh Maint	City Colleges	Monroe Bridge Hou	I-90 RR-09-5582	CDOT
Estimated Completion Date	Sept. 30, 2009	June 2011	January 31, 2008	July 2010	May, 2010
Total Contract Price	\$11,581,554	\$3,015,000	\$4,253,119	\$2,308,644	\$11,915,264
Uncompleted Dollar Value if Firm is the Prime Contractor	\$25,268	\$3,015,000	\$35,585	\$2,127,059	\$2,499,233
Uncompleted Dollar Value if Firm is the Subcontractor					

Part II. Awards Pending and Uncompleted Work to be done with your own forces.

List below the uncompleted dollar value of work for each contract and awards pending to be completed with your own forces. All work sub-contracted to others will be listed on the reverse of this form. In a joint venture, list only that portion of the work to be done by your company. If no work is contracted, show NONE.

Earthwork					
Portland Cement Concrete Paving					
HMA Plant Mix					
HMA Paving					
Clean & Seal Cracks/Joints					
Aggregate Bases & Surfaces				\$825,000	\$200,000
Hwy, R.R. & Wtrwy Strctrs					
Drainage					
Electrical					
Cover and Seal Coats					
Misc. Concrete Construction					
Landscaping					
Fencing					
Guardrail					
Painting					
Signing					
Fabrication					
Cold Milling, Planning & Rotomilling					\$100,000
Demolition					
Pavement Markings (Paint)					\$125,000
Other Construction (List)					
Building Construction		\$300,000			
Totals	\$0	\$300,000	\$0	\$825,000	\$425,000

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the "Illinois Procurement Code." Failure to comply will result in non-issuance of an "Authorization To Bid." This form has been approved by the State Forms Management Center.

Part III. Work Subcontracted to Others.

For each contract described in Part I, list all the work you have subcontracted to others.

	30	31	32	33	34
Subcontractor	Falk PLI		United Rental	American	Midwest Fence
Type of Work	Survey		Traffic Control	Restoration	Fence
Subcontract Price	\$11,548		\$27,176	\$879,131	\$11,330
Amount Uncompleted	\$0		\$0	\$879,131	
Subcontractor	F & B		Holly Marine	Road Safe	Omega
Type of Work	Masonry		Barge Work	Traffic Control	Demolition
Subcontract Price	\$234,571		\$46,000	\$153,333	\$1,131,932
Amount Uncompleted	\$1,008		\$0	\$145,560	\$144,213
Subcontractor	Cabo		Brandenburg	GFS	John Burns
Type of Work	Sewer		Demolition	Guard Rail	Electrial
Subcontract Price	\$579,751		\$280,000	\$32,516	\$1,376,389
Amount Uncompleted	\$2,685		\$0	\$14,516	\$565,015
Subcontractor	AAA Fence		F & B masonry		Traffic Control & P
Type of Work	Silt Fence		Masonry		Traffic control
Subcontract Price	\$5,361		\$900,076		\$65,273
Amount Uncompleted	\$0		\$0		\$19,658
Subcontractor	ATMI		K & K Iron		Pine
Type of Work	Pre cast		Structural Steel		Waterproofing
Subcontract Price	\$74,000		\$284,489		\$53,743
Amount Uncompleted	\$0		\$0		\$53,743
Subcontractor	Arrow		Auburn Corp		Mega
Type of Work	Asphalt		Windows		Rebar
Subcontract Price	\$714,265		\$49,620		\$163,481
Amount Uncompleted	\$20,075		\$0		\$35,009
Subcontractor	L B Hall		Mr Davids		White Way
Type of Work	Spray Fire Proofing		Flooring		Sign
Subcontract Price	\$39,519		\$1,000		\$24,590
Amount Uncompleted	\$1,500		\$0		\$12,295
Subcontractor	Superior		Legacy Paint		Kapur
Type of Work	Flooring		Paint		Survey
Subcontract Price	\$11,420		\$16,950		\$23,481
Amount Uncompleted	\$0		\$0		\$9,513
Subcontractor	Miscellaneous & Uncommitted Subs	Miscellaneous & Miscellaneous	Miscellaneous & Uncommitted Subs	Miscellaneous & Miscellaneous	Miscellaneous & Miscellaneous
Type of work					
Subcontract Price	\$5,298,017	\$2,715,000	\$2,296,838	\$343,664	\$4,507,970
Amount Uncompleted		\$2,715,000	\$35,585	\$262,852	\$1,234,787
Total Uncompleted	\$25,268	\$2,715,000	\$35,585	\$1,302,059	\$2,074,233

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the undersigned for Federal, State, County, City and private work, including ALL subcontract work, ALL pending low bids not yet awarded or rejected and ALL estimated completion dates.



Illinois Department of Transportation

Bureau of Construction
2300 South Dirksen Parkway/Room 322
Springfield, Illinois 62764

INSTRUCTIONS: Complete this form by either typing or using black ink. "Authorization to Bid" will not be issued unless both sides of this form are completed in detail. Use additional forms as needed to list all work.

PART I. WORK UNDER CONTRACT

List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon the most recent engineer's or owners estimate and must include work subcontracted to others. If no work is contracted, show NONE.

	35	36	37	38	39
County and Section Number	Improvements to Ba	Ravenswood North	Reconstruct I-88	Jardine Water Purf	Touhy Ave
Contract With	MWRDof GC	CTA	ISTHA	CDOW	MWRD of GC
Estimated Completion Date	March 2012	December 2009	Dec. 15, 2009	January 2008	August 2010
Total Contract Price	\$20,595,333	\$22,852,000	\$55,111,849	\$16,176,605	\$1,778,785
Uncompleted Dollar value if Firm is the Prime Contractor	\$5,973,588	\$250,000	\$22,057	\$598,509	\$503,238
Uncompleted Dollar value if Firm is the Subcontractor					

Part II. Awards Pending and Uncompleted Work to be done with your own forces.

List below the uncompleted dollar value of work for each contract and awards pending to be completed with your own forces. All work sub-contracted to others will be listed on the reverse of this form. In a joint venture, list only that portion of the work to be done by your company. If no work is contracted, show NONE.

Earthwork					
Portland Cement Concrete Paving					
HMA Plant Mix					
HMA Paving					
Clean & Seal Cracks/Joints					
Aggregate Bases & Surfaces					
Hwy, R.R. & Wtrwy Strctrs					
Drainage					
Electrical					
Cover and Seal Coats					
Misc. Concrete Construction			\$5,000		\$50,000
Landscaping					
Fencing					
Guardrail					
Painting					
Signing					
Fabrication					
Cold Milling, Planning & Rotomilling					
Demolition					
Pavement Markings (Paint)					
Other Construction (List)					
Building Construction	\$1,359,119	\$50,000		\$597,268	
Totals	\$1,359,119	\$50,000	\$5,000	\$597,268	\$50,000

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the "Illinois Procurement Code." Failure to comply will result in non-issuance of an "Authorization To Bid." This form has been approved by the State Forms Management Center.

Part III. Work Subcontracted to Others.

For each contract described in Part I, list all the work you have subcontracted to others.

	35	36	37	38	39
Subcontractor	Il in One	Garth Const.	Natural Creations	Technica	Traffic Control
Type of Work	Process Plates	Demolition	Landscape	Abatement	Traffic Con
Subcontract Price	\$3,565,440	\$1,067,177	\$429,380	\$48,060	\$53,275
Amount Uncompleted	\$908,753	\$0		\$0	\$0
Subcontractor	Composite St	Swanson	Aldridge	Naturescape	Omega
Type of Work	Steel	Track Work	Electrical	Landscape	Demolition
Subcontract Price	\$324,674	\$7,695,000	\$3,079,065	\$66,700	\$85,543
Amount Uncompleted	\$199,174	\$0		\$0	\$0
Subcontractor	Wolf	Diaz	Industrial Fence	Cabo Const	Sanchez
Type of Work	Mechanical	Landscape	Fence	Sewer	Asphalt
Subcontract Price	\$323,055	\$4,750	\$548,459	\$1,567,730	\$31,681
Amount Uncompleted	\$97,685	\$0	\$0	\$0	\$0
Subcontractor	Crown	Metropolitan Steel	Certified Painting	National Restoratio	Atrium
Type of Work	Paint	Erect Steel	Painting	Conc Restoration	Landscape
Subcontract Price	\$51,728	\$90,000	\$119,160	\$712,771	\$9,400
Amount Uncompleted	\$51,728	\$0	\$0	\$0	\$9,400
Subcontractor	Gammie	Mader	Mega Steel	Weis	Quality Saw
Type of Work	Plumbing	Roof	Reinforcing Steel	Masonry	Cutting
Subcontract Price	\$17,370	\$480	\$1,135,714	\$715,000	\$15,031
Amount Uncompleted	\$0	\$0		\$0	\$7,292
Subcontractor	Just Rite	Divane	Central	Midwest Fence	Metropolitan S.
Type of Work	Ceiling	Electrical	Asphalt	Fence	Erection'
Subcontract Price	\$5,200	\$1,618,191	\$2,630,452	\$153,131	\$91,580
Amount Uncompleted	\$5,200			\$0	\$9,875
Subcontractor	MTH		United Rental	A Green	M G
Type of Work	Steel		Traffic Control	Plumbing	Electrical
Subcontract Price	\$81,851		\$1,864,224	\$21,000	\$4,464
Amount Uncompleted	\$0			\$0	\$0
Subcontractor	Spectrum		Kujo	Divane	Mega
Type of Work	Masonry		Signage	Elelctrical	Rebar Erection
Subcontract Price	\$774,700		\$813,672	\$3,547,869	\$111,769
Amount Uncompleted	\$751,150		\$17,057	\$1,241	\$0
Subcontractor	Miscellaneous &	Miscellaneous &	Miscellaneous &	Miscellaneous &	Miscellaneous &
Type of work	Uncommitted Subs	Uncommitted Subs	Uncommitted Subs	Uncommitted Subs	Uncommitted Subs
Subcontract Price	\$12,128,227	\$4,994,464	\$25,126,008	\$3,782,266	\$528,714
Amount Uncompleted	\$2,600,779	\$200,000			\$426,671
Total Uncompleted	\$4,614,469	\$200,000	\$17,057	\$1,241	\$453,238

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the undersigned for Federal, State, County, City and private work, including ALL subcontract work, ALL pending low bids not yet awarded or rejected and ALL estimated completion dates.



Illinois Department of Transportation

Bureau of Construction
2300 South Dirksen Parkway/Room 322
Springfield, Illinois 62764

INSTRUCTIONS: Complete this form by either typing or using black ink. "Authorization to Bid" will not be issued unless both sides of this form are completed in detail. Use additional forms as needed to list all work.

PART I. WORK UNDER CONTRACT

List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon the most recent engineer's or owners estimate and must include work subcontracted to others. If no work is contracted, show NONE.

	40	41	42	43	44
County and Section Number	Hydraulic Improven	Calumet Sludge	SB I-94, I-07-5226	Brown Line - 4 Stat	Primary Stl Tanks
Contract With	MWRD of GC	MWRD of GC	ISTHA	CTA	MWRD of GC
Estimated Completion Date	March 2010	Aug. 4, 2012	Nov. 21, 2008	November 2009	November 2012
Total Contract Price	\$62,505,941	\$4,996,800	\$32,932,708	\$68,487,369	\$137,579,529
Uncompleted Dollar Value if Firm is the Prime Contractor	\$4,230,411	\$4,996,800	\$703,264	\$367,408	\$61,133,725
Uncompleted Dollar Value if Firm is the Subcontractor					

Joint Venture Portion Joint Venture Portion Joint Venture Portion

Part II. Awards Pending and Uncompleted Work to be done with your own forces.

List below the uncompleted dollar value of work for each contract and awards pending to be completed with your own forces. All work sub-contracted to others will be listed on the reverse of this form. In a joint venture, list only that portion of the work to be done by your company. If no work is contracted, show NONE.

Earthwork					
Portland Cement Concrete Paving					
HMA Plant Mix					
HMA Paving					
Clean & Seal Cracks/Joints					
Aggregate Bases & Surfaces					
Hwy, R.R. & Wtrwy Strctrs					
Drainage					
Electrical					
Cover and Seal Coats					
Misc. Concrete Construction		\$1,249,200			
Landscaping					
Fencing					
Guardrail					
Painting					
Signing					
Fabrication					
Cold Milling, Planning & Rotomilling					
Demolition					
Pavement Markings (Paint)					
Other Construction (List)					
Building Construction	\$250,000				\$17,625,000
Totals	\$250,000	\$1,249,200	\$0	\$0	\$17,625,000

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the "Illinois Procurement Code." Failure to comply will result in non-issuance of an "Authorization To Bid." This form has been approved by the State Forms Management Center.

Part III. Work Subcontracted to Others.

For each contract described in Part I, list all the work you have subcontracted to others.

	40	41	42	43	44
Subcontractor	Hayward Baker		Kapur	All American Sol.	Chidester
Type of Work	Retention		Survey	Exterior	Excavation
Subcontract Price	\$1,553,307		\$220,000	\$1,252,703	\$3,602,088
Amount Uncompleted	\$0		\$0	\$7,595	\$1,262,428
Subcontractor	Chidester		Hecker	Mid Amerian El	Civil
Type of Work	Excavation		Electrical	Elevator	Utilities
Subcontract Price	\$492,346		\$995,920	\$1,873,072	\$8,581,619
Amount Uncompleted	\$6,974		\$57,910	\$0	\$1,953,568
Subcontractor	Keefe		Illini Fence	Robert Env.	Bigane
Type of Work	Pipe Jacking		Fence	HVAC	Asphalt Paving
Subcontract Price	\$96,772		\$14,579	\$364,268	\$96,120
Amount Uncompleted	\$0		\$6,824	\$0	\$2,250
Subcontractor	Civil		GF Structures	Commonwealth	Industrial Fence
Type of Work	Underground		Guard Rail	DownSpouts	Fence
Subcontract Price	\$2,945,691		\$311,188	\$447,245	\$200,589
Amount Uncompleted	\$822,843		\$0	\$0	\$40,171
Subcontractor	M A Steel		Laredo Systems	Arc	F & B
Type of Work	Rebar		Landscaping	Sewer	Masonry
Subcontract Price	\$2,431,226		\$458,988	\$437,246	\$3,420,000
Amount Uncompleted	\$25,911		\$0	\$0	\$3,040,621
Subcontractor	Sanchez		Western Remac,	Lake Shore Glas	Lake Shore Glas
Type of Work	Paving		Signage	Glass	Glass
Subcontract Price	\$168,324		\$104,313	\$610,077	\$247,800
Amount Uncompleted	\$86,704		\$0	\$69,443	\$186,167
Subcontractor	Knickerbocker		Roadsafe Traffic	Just Rite	Anagnos Door
Type of Work	Roofing		Traffic Control	Ceiling	O H Doors
Subcontract Price	\$363,630		\$570,606	\$100,000	\$80,317
Amount Uncompleted			\$0	\$0	\$79,200
Subcontractor	Sager		Area	Onscape	A & C Electric
Type of Work	Caulk		Erection	Landscape	Electrical
Subcontract Price	\$7,574		\$194,496	\$260,147	\$603,774
Amount Uncompleted	\$0		\$0	\$0	\$364,695
Subcontractor	Miscellaneous &	Miscellaneous &	Miscellaneous &	Miscellaneous &	Miscellaneous &
Type of work	Miscellaneous	Uncommitted Subs	Uncommitted Subs	Miscellaneous	Miscellaneous
Subcontract Price	\$44,087,290	\$3,747,600	\$15,853,807	\$45,266,520	\$81,394,439
Amount Uncompleted	\$3,037,979	\$3,747,600	\$638,530	\$290,370	\$36,579,625
Total Uncompleted	\$3,980,411	\$3,747,600	\$703,264	\$367,408	\$43,508,725

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the undersigned for Federal, State, County, City and private work, including ALL subcontract work, ALL pending low bids not yet awarded or rejected and ALL estimated completion dates.



Illinois Department of Transportation

Bureau of Construction
2300 South Dirksen Parkway/Room 322
Springfield, Illinois 62764

INSTRUCTIONS: Complete this form by either typing or using black ink. "Authorization to Bid" will not be issued unless both sides of this form are completed in detail. Use additional forms as needed to list all work.

PART I. WORK UNDER CONTRACT

List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon the most recent engineer's or owners estimate and must include work subcontracted to others. If no work is contracted, show NONE.

	45	46	47	48	49
County and Section Number	Dunning Library	West Line Retainin	Con. No. 70757	Wacker D. E-9-126	SWA Con No.1515
Contract With	PBC	Metra	IDOT	CDOT	PBC
Estimated Completion Date	Jan 22, 2011	Dec 10, 2010	Dec. 31, 2011	May 25, 2012	March 2012
Total Contract Price	\$4,390,000	\$1,722,000	\$26,925,163	\$50,383,311	\$62,452,000
Uncompleted Dollar Value if Firm is the Prime Contractor	\$4,390,000	\$1,722,000	\$25,775,163	\$50,383,311	\$62,452,000
Uncompleted Dollar Value if Firm is the Subcontractor					
			Total Value of All Work		

Part II. Awards Pending and Uncompleted Work to be done with your own forces.

List below the uncompleted dollar value of work for each contract and awards pending to be completed with your own forces. All work sub-contracted to others will be listed on the reverse of this form. In a joint venture, list only that portion of the work to be done by your company. If no work is contracted, show NONE.

Earthwork				\$4,397,715	
Portland Cement Concrete Paving			\$8,750,000	\$845,250	
HMA Plant Mix					
HMA Paving					
Clean & Seal Cracks/Joints					
Aggregate Bases & Surfaces				\$603,750	
Hwy, R.R. & Wtrwy Strctrs			\$4,011,000	\$17,951,500	
Drainage				\$8,855,000	
Electrical					
Cover and Seal Coats					
Misc. Concrete Construction		\$430,000	\$215,000		
Landscaping					
Fencing					
Guardrail					
Painting					
Signing					
Fabrication					
Cold Milling, Planning & Rotomilling					
Demolition					
Pavement Markings (Paint)					
Other Construction (List)					
Building Construction	\$658,000				\$10,369,265
Totals	\$658,000	\$430,000	\$12,976,000	\$32,653,215	\$10,369,265


Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the "Illinois Procurement Code." Failure to comply will result in non-issuance of an "Authorization To Bid." This form has been approved by the State Forms Management Center.

Part III. Work Subcontracted to Others.

For each contract described in Part I, list all the work you have subcontracted to others.


	45	46	47	48	49
Subcontractor		Atrium	GFS		
Type of Work		Landscape	Fence		
Subcontract Price		\$11,776	\$870,151		
Amount Uncompleted		\$11,776	\$870,151		
Subcontractor		Western	Central		
Type of Work		Elec	Landscape		
Subcontract Price		\$60,000	\$108,314		
Amount Uncompleted		\$60,000	\$108,314		
Subcontractor		Bridgeport	Clean Cut		
Type of Work		Steel	Tree Removal		
Subcontract Price		\$76,300	\$4,800		
Amount Uncompleted		\$76,300	\$4,800		
Subcontractor		Midwest	Bodine Elec		
Type of Work		Fence	Electrical		
Subcontract Price		\$2,432	\$1,056,807		
Amount Uncompleted		\$2,432	\$1,056,807		
Subcontractor		Metropolitan	All State Paint		
Type of Work		Steel	Paint		
Subcontract Price		\$70,100	\$189,000		
Amount Uncompleted		\$70,100	\$189,000		
Subcontractor		Amerian	Road Safe		
Type of Work		Restoration	Traffic Control		
Subcontract Price		\$180,439	\$604,111		
Amount Uncompleted		\$180,439	\$604,111		
Subcontractor			Old Chicago		
Type of Work			Rebar Erection		
Subcontract Price			\$204,256		
Amount Uncompleted			\$204,256		
Subcontractor			Ray Edwards		
Type of Work			Underground		
Subcontract Price			\$165,175		
Amount Uncompleted			\$165,175		
Subcontractor	Miscellaneous &	Miscellaneous &	Miscellaneous &	Miscellaneous &	Miscellaneous &
Type of work	Miscellaneous	Uncommitted Subs	Uncommitted Subs	Uncommitted Subs	Uncommitted Subs
Subcontract Price	\$3,732,000	\$890,953	\$9,596,549	\$17,730,096	\$52,082,735
Amount Uncompleted	\$3,732,000	\$890,953	\$9,596,549	\$17,730,096	\$52,082,735
Total Uncompleted	\$3,732,000	\$1,292,000	\$12,799,163	\$17,730,096	\$52,082,735

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the undersigned for Federal, State, County, City and private work, including ALL subcontract work, ALL pending low bids not yet awarded or rejected and ALL estimated completion dates.

Subscribed and sworn to before me
 this 22 day of August, 2010

 Notary Public
 My commission expires: 8-24-14

(Notary Seal)



Type or Print Name Robert F. Zitek - Agent
 Officer or Director
 Signed 
 Company F.H. Paschen/S.N. Nielsen & Associates, LLC
 Address 8725 W. Higgins Road, Suite 200
 Chicago, IL. 60631

PUBLIC BUILDING COMMISSION OF CHICAGO
 Contract No.1516
 HAAS PARK FIELD HOUSE

	1	2	3	4	Awards Pending	TOTALS
H.V.A.C.						
Mechanical						
Electrical						
Plumbing						
Roofing & Sheet Metal						
Flooring & Tile Work						
Drywall & Plaster Work						
Ceiling Construction						
Hollow Metal & Hardware						
Glazing & Caulking						
Miscellaneous Arch. Work						
Landscaping						
Fencing						
Others (List)						
TOTALS						

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516

HAAS PARK FIELD HOUSE

C. Work Subcontracted to Others

List below all work, according to each contract on the preceding page, that the Bidder has subcontracted to others. Do NOT include work to be performed by another general contractor in a joint venture. No work may be indicated as subcontracted to others on awards pending. If no work is subcontracted, indicate NONE.

	1	2	3	4	Awards Pending
Subcontractor					
Type of Work					
Subcontract Price					
Amount Uncompleted					
Subcontractor					
Type of Work					
Subcontract Price					
Amount Uncompleted					
Subcontractor					
Type of Work					
Subcontract Price					
Amount Uncompleted					
Subcontractor					
Type of Work					
Subcontract Price					
Amount Uncompleted					
Subcontractor					
Type of Work					
Subcontract Price					
Amount Uncompleted					
Subcontractor					
Type of Work					
Subcontract Price					
Amount Uncompleted					
TOTAL Uncompleted					

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No.1516
HAAS PARK FIELD HOUSE

Affidavit of Uncompleted Work (continued)

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the undersigned for Federal, State, County, City, and private work including ALL subcontract work, ALL pending low bids not yet awarded or rejected, and ALL estimated completion dates.

Signature

Date

Name (Type or Print)

Title

Bidder Name

Address

City

State

Zip

Subscribed and sworn to before me
this _____ day of _____, 20_____

(SEAL)

Notary Public

Commission expires:

PUBLIC BUILDING COMMISSION OF CHICAGO
 Contract No. 1516
 HAAS PARK FIELD HOUSE

Statement Of Bidder's Qualifications

At the request of the Commission, the Bidder shall also submit additional information regarding the capability of the Bidder to perform the Contract.

Bidder F.H. Paschen, S.N. Nielsen & Associates LLC

Submitted By Robert F. Zitek

Title Authorized Agent & Vice President

Permanent Main Office Address 8725 W. Higgins Rd., Suite 200

Local Address Chicago, Illinois 60631

Local Telephone No. and FAX No. 773-444-3474

How many years operating as contractor for work of this nature? 32

List of recently completed contracts of similar dollar value and scope of work.

	Name/Address	Dollar Amount	Year of Contract	Nature of Project
1.	See Attached			
2.				
3.				
4.				
5.				
6.				
7.				
8.				

**F.H. Paschen, S.N. Nielsen
PROJECTS COMPLETED – SIMILAR SCOPE**

Name of Project	Owner	Architect	Contract Amount	Start Date / Completion Date
Irene C. Hernandez Middle School Chicago, Illinois	Public Building Commission 50 S. Washington St. Chicago, IL 60602 312-744-9430	GREC Architects 401 E. Illinois Chicago, IL 60611 312-661-1500 Elisabeth Frigoso Wight & Co. 2500 N. Frontage Rd. Darien, IL 60561 630-969-7000	\$29,390,000	March, 2008 July, 2009
9 th District Police Station and Parking Structure	Public Building Commission 50 S. Washington St. Chicago, IL 60602 312-744-9430	Perkins & Will 330 N. Wabash Chicago, IL 60611 312-755-0770	\$28,77,000	May 2007, December 2008
Gale Community Center Chicago, Illinois Job No. 2011	Public Building Commission 50 S. Washington St. Chicago, IL 60602 312-744-9430	Murphy / Jahn (T1) 35 E. Wacker Dr. Chicago, IL 60601 Thomas Chambers 312-427-7300	\$5,964,000	March, 2006 March, 2008
Terminal 1 – Canopy / Terminal 2 – Interiors & Baggage Claim Escalators Chicago, Illinois Job No. 2017	Chicago Department of Aviation 11601 W. Touhy Ave. Chicago, IL 60666 Robert Dawson 773-686-3060	Teng & Associates (T2) 205 N. Michigan Ave. Chicago, IL 60601 Joe Hoerner 312-616-0000	\$75,900,000	September, 2005 February, 2008
Midway Airport Elevated Parking Structure Chicago, Illinois Job No. 2003	Chicago Department of Aviation P.O. Box 66147 Chicago, IL 60666 Larry Pianto 773-894-5404	HNTB Architects Engineers Planners 111 N. Canal St. Chicago, IL 60606 Richard Vaiciulis 312-930-9119	\$67,140,000	April, 2004 November 13, 2005

**F.H. Paschen, S.N. Nielsen
PROJECTS COMPLETED – SIMILAR SCOPE**

Name of Project	Owner	Architect	Contract Amount	Start Date / Completion Date
New Branch Bank – 47th & Ashland Ave. Chicago, Illinois Job No. 2018	Cole Taylor Bank 9550 W. Higgins Rd. Rosemont, IL 60018 Thomas Paar 847-653-7400	Hague Architecture 1146 Westgate St. Oak Park, IL 60301 Jon Hague 708-660-9550	\$2,250,608	April 1, 2005 October 31, 2005
Helge Haugan Middle School Chicago, Illinois Job No. 2011	Public Building Commission 50 S. Washington St. Chicago, IL 60602 312-744-9430	STL 808 N. Dearborn Chicago, IL 60610 J. James Mo 312-644-9850 Parkman & Weston Associates 53 W. Jackson St. Chicago, IL 60604 Larry Parkman 312-939-7870	\$16,000,000	March, 2004 August, 2005
West Pullman Library Chicago, Illinois Job No. 2007	Public Building Commission 50 W. Washington, Suite 200 Chicago, IL 60602 David Lai 312-744-9268	Parkman & Weston Associates 53 W. Jackson St. Chicago, IL 60604 Larry Parkman 312-939-7870	\$4,237,000	September, 2003 January, 2005
New Church Hoffman Estates, Illinois Job No. 2900	Life Changers International Church 180 N. Hawthorn Rd. Barrington Hills, IL 60010 Pastor Greg Dickow 847-842-6000	Legat Architects 1900 E. Golf Rd., Suite 130 Schaumburg, IL 60173 Wayne Machnich 847-605-0234	\$20,700,000	April, 2003 October, 2004
10th District Police Station Chicago, Illinois Job No. 2001	Public Building Commission of Chicago 300 S. Wacker Dr., Suite 200 Chicago, IL 60606 Clarence Passons 312-922-6400	OWP & P 111 W. Washington Chicago, IL 60606 Rand Ekman 312-332-9600	\$13,194,000	February, 2003 October, 2004

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516
HAAS PARK FIELD HOUSE

Statement Of Bidder's Qualifications (continued)

The undersigned hereby authorizes any person, firm, or corporation to furnish any information requested by the Public Building Commission of Chicago in verification of this Statement of Bidder's Qualifications.

If submitted by a ~~corporation~~: Limited Liability Company

- (a) ~~Corporation~~ Name Company F.H. Paschen, S.N. Nielsen & Associates LLC
- (b) State and City in which incorporated Illinois, Chicago
- (c) If incorporated in another state, is firm authorized to do business in the State of Illinois?
Yes _____ No _____
- (d) Name and address of registered agent in Illinois

Burke, Burns & Pinelli, Ltd., Three First National Plaza, Suite 4300, Chicago, Illinois 60602

- (e) Names and titles of officers authorized to sign contracts

<u>See Attached Resolution</u>	_____
Name	Title
_____	_____
Name	Title
_____	_____

If submitted by a partnership:

- (a) Firm Name _____
- (b) Official Address _____
- (c) Names of all Partners: _____

If submitted by an individual:

- (a) Firm Name _____
- (b) The Owner _____
- (c) Official Address _____

Robert F. Zitek
Signature of Affiant - Robert F. Zitek

Subscribed and sworn to before me this 1st day of September 2010

Kathleen Pattison
Notary Public

(SEAL)

My Commission expires: August 24, 2014



CERTIFICATE


I do hereby certify that the following is a true, complete and correct copy of a resolution issued by FHP Management, Inc. on July 14, 2010, the Sole Manager of F.H. Paschen, S.N. Nielsen & Associates LLC.


"RESOLVED, that the following are hereby authorized to execute and deliver for and on behalf of F. H. Paschen, S.N. Nielsen & Associates LLC contracts of all kinds, including but not limited to, construction proposals, construction contracts, change orders, bid bonds, payment and performance bonds, and any and all documents, instruments and papers which in their discretion may be necessary, expedient, or proper for execution of the construction of the various projects bid by F. H. Paschen, S.N. Nielsen & Associates LLC.

Frank H. Paschen	Agent
James V. Blair	Agent
Jeanette T. Charon	Agent
Joseph V. Scarpelli	Agent
W. Mark Barkowski	Agent
Robert F. Zitek	Agent
Leo J. Wright	Agent
Timothy B. Stone	Agent
James J. Habschmidt	Agent
David Wainwright	Agent
David P. Roy	Agent


I do hereby further certify that said resolution has not been amended or repealed and is in full force and effect.


IN WITNESS WHEREOF I have hereunto set my hand as Secretary of FHP Management, Inc., the Sole Manager of F. H. Paschen, S.N. Nielsen & Associates LLC., this 22nd day of August, 2010.


Jeanette T. Charon
Secretary


State of Illinois
County of Cook

Subscribed and sworn to before me this 22nd day of August, 2010.


Notary Public



PUBLIC BUILDING COMMISSION OF CHICAGO
 Contract No.1516
 HAAS PARK FIELD HOUSE

Retained Parties:

Name	Business Address	Relationship (Lobbyists, etc.)	Fees (indicate whether paid or estimated)
Tecnica Environmental Services	1612 W. Fulton, Chicago, IL	Sub-Contractor (MBE)	\$120,000 Estimated
Garth/Ceisel Joint Venture	2741 E 223rd St., Chgo Hts, IL 60411	Sub-Contractor (MBE)	\$365,000 Estimated
Atrium, Inc.	17113 Davey Rd., Lemont, IL 60439	Sub-Contractor (WBE)	\$ 47,200 Estimated
Fullerton Industrial Supply	1456 W. Fullerton, Chicago, IL 60614	Supplier (MBE)	\$ 80,000 Estimated
ACCH, Inc.	500 W. Taft Dr., South Holland, IL 60473	Sub-Contractor (MBE)	\$399,000 Estimated
Jaymor Electric, Inc.	500 Park Ave., Lake Villa, IL 60046	Sub-Contractor (WBE)	\$131,000 Estimated
Marshall Electric, Inc.	7400 N. Western, Chicago, IL 60645	Supplier (MBE)	\$ 47,000 Estimated

4. The Contractor understands and agrees as follows:
- a. The information provided herein is a material inducement to the Commission execution of the contract or other action with respect to which this Disclosure of Retained Parties form is being executed, and the Commission may rely on the information provided herein. Furthermore, if the Commission determines that any information provided herein is false, incomplete, or inaccurate, the Commission may terminate the contract or other transaction, terminate the Contractor's participation in the contract or other transactions with the Commission.
 - b. If the Contractor is uncertain whether a disclosure is required, the Contractor must either ask the Commission whether disclosure is required or make the disclosure.
 - c. This Disclosure of Retained Parties form, some or all of the information provided herein, and any attachments may be made available to the public on the Internet, in response to a Freedom of Information Act request, or otherwise. The Contractor waives and releases any possible rights or claims it may have against the Commission in connection with the public release of information contained in the completed Disclosure of Retained Parties form and any attachments.

Under penalty of perjury, I certify that I am authorized to execute this Disclosure of Retained Parties on behalf of the Contractor and that the information disclosed herein is true and complete.

Page 1 of 2

Signature _____

Date _____

Name (Type or Print) _____

Title _____

Subscribed and sworn to before me
 this _____ day of _____, 20_____

(SEAL)

Notary Public

Commission expires:

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516
HAAS PARK FIELD HOUSE

Retained Parties:

Name	Business Address	Relationship (Lobbyists, etc.)	Fees (indicate whether paid or estimated)
Diverse Technologies, Inc.	1006 S. Michigan Ave., Chicago, IL 60605	Sub-Contractor (MBE)	\$ 7,000 Estimated
Industria, Inc.	2856 N. Campbell, Chicago, IL 60618	Supplier (MBE)	\$52,000 Estimated

4. The Contractor understands and agrees as follows:
- a. The information provided herein is a material inducement to the Commission execution of the contract or other action with respect to which this Disclosure of Retained Parties form is being executed, and the Commission may rely on the information provided herein. Furthermore, if the Commission determines that any information provided herein is false, incomplete, or inaccurate, the Commission may terminate the contract or other transaction, terminate the Contractor's participation in the contract or other transactions with the Commission.
 - b. If the Contractor is uncertain whether a disclosure is required, the Contractor must either ask the Commission whether disclosure is required or make the disclosure.
 - c. This Disclosure of Retained Parties form, some or all of the information provided herein, and any attachments may be made available to the public on the Internet, in response to a Freedom of Information Act request, or otherwise. The Contractor waives and releases any possible rights or claims it may have against the Commission in connection with the public release of information contained in the completed Disclosure of Retained Parties form and any attachments.

Under penalty of perjury, I certify that I am authorized to execute this Disclosure of Retained Parties on behalf of the Contractor and that the information disclosed herein is true and complete.

F.H. Paschen, S.N. Nielsen & Associates, LLC by
FHP Management, Inc., Sole Manager, by
Robert F. Zitek


Signature _____
Robert F. Zitek
Name (Type or Print) _____

Date September 3, 2010
Authorized Agent & Vice President
Title _____

Subscribed and sworn to before me
this 3rd day of September, 20 10 (SEAL)

Kathleen Pattison
Notary Public

Commission expires: August 24, 2014



PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516

PERFORMANCE AND PAYMENT BOND

Contract No. 1516

Bond No. 929512282/6703953/08992899

Issued in Two Original Counterparts

KNOW ALL MEN BY THESE PRESENTS, that we, F.H. Paschen S.N. Nielsen & Associates, LLC, a corporation organized and existing under the laws of the State of Illinois, with offices in the City of Chicago, State of Illinois, as Corporate Principal, and

Surety A: Continental Casualty Company 333 S. Wabash Avenue, 41st Floor, Chicago, IL 60604; and

Surety B: Safeco Insurance Company of America 1001 Fourth Avenue, Safeco Plaza, Seattle, WA 98154; and

Surety C: Fidelity and Deposit Company of Maryland 1400 AMERICAN LANE, TOWER I, 19TH FLOOR, SCHAUMBURG, IL 60196

a corporation organized and existing under the laws of the State of ^{Surety A: IL} Illinois, ^{Surety B: WA} Chicago, ^{Surety C: MD} with offices in the State of Illinois, as Surety, are held and firmly bound unto the Public Building Commission of Chicago, hereinafter called "Commission", in the penal sum of Four Million Four Hundred Fifty-Two Thousand Dollars and No Cents (\$4,452,000.00) for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally, firmly by these presents.

The condition of this obligation is such, that whereas the Principal entered into a certain Contract, hereto attached, with the Commission, dated September 14, 2010, for the fabrication, delivery, performance and installation of

Haas Park Field House
2402 N. Washtenaw Avenue, Chicago, IL
New Construction

in the referenced project area and other miscellaneous work collateral thereto.

NOW, THEREFORE, if the Principal shall well and truly perform and fulfill all the undertakings, covenants, terms, conditions, and agreements of said Contract during the original term of said Contract and any extension thereof that may be granted by the Commission, with or without notice to the Surety, and during the life of any guarantee required under the Contract, and shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions and agreements of any and all authorized modifications of said Contract that may be made; and also if the Principal shall promptly pay all persons, firms, and corporations supplying labor, materials, facilities, or services in the prosecution of the work provided for in the Contract, and any and all duly authorized modifications of said Contract that may be made, notice of which modifications being hereby waived; and also, if the Principal shall fully secure and protect the said Commission, its legal successor and representative, from all liability in the premises and from all loss or expense of any kind, including all costs of court and attorney's fees, made necessary or

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516

arising from the failure, refusal, or neglect of the aforesaid Principal to comply with all the obligations assumed by said Principal or any subcontractors in connection with the performance of said Contract and all such modifications thereof; and also, if the Principal shall deliver all Work called for by said Contract of the Principal with the Commission, free and clear of any and all claims, liens and expenses of any kind or nature whatsoever, and in accordance with the terms and provisions of said Contract, and any and all modifications of said Contract; then, this said Bond shall become null and void; otherwise it shall remain in full force and effect.

The Surety does further hereby consent and yield to the jurisdiction of the State Civil Courts of the County of Cook, City of Chicago, and State of Illinois, and does hereby formally waive any plea of jurisdiction on account of the residence elsewhere of the Surety. The Principal and Surety severally and jointly agree that this Bond, and the undertakings contained herein, are also for the benefit of any and all subcontractors and other persons furnishing materials, labor, facilities, or services to the Principal or for the performance by the Principal of said Contract with the Commission as originally executed by said Principal and the Commission or as thereafter modified, and that any such subcontractor or persons furnishing labor, materials, facilities, or services may bring suit on this Bond, or any undertaking herein contained, in the name of the Commission against the said Principal and Surety or either of them.

It is expressly understood and agreed that this Bond, in the penal sum Four Million Four Hundred Fifty-Two Thousand Dollars and No Cents (\$4,452,000.00), shall secure the payment of all sums due of and by the Principal under the Contract, and guarantee the faithful performance of the Contract.

No modifications, omissions, or additions, in or to the terms of said Contract, the plans or specifications, or in the manner and mode of payment shall in any manner affect the obligations of the Surety in connection with aforesaid Contract. Notice to the Surety of any and all modifications in said Contract of the Principal with the Commission and of any additions or omissions to or from said Contract are hereby expressly waived by the Surety.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals this September 17, 2010, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative pursuant to authority of its governing body.

WITNESS:

Name

BY _____ (Seal)
Individual Principal

Business Address

Individual Principal (Seal)

City State

CORPORATE SEAL

ATTEST:

BY Jeanette T. Charon
Secretary Jeanette T. Charon
Title

F.H. Paschen, S.N. Nielsen & Associates, LLC
Corporate Principal
By FHP Management, Inc., Sole Manager by
BY James V. Blair
President James V. Blair
Title

8725 W. Higgins Road, Suite 200
Chicago, IL 60631

BY Linh B. Bucholtz
333 S. Wabash Avenue, 41st Floor, Chicago, IL 60604
630.719.3100
Business Address & Telephone

Surety A: Continental Casualty Company
Corporate Surety
Linh B. Bucholtz, Attorney-In-Fact
Title

CORPORATE SEAL

FOR CLAIMS (Please Print):


Contact Name: Surety Claim Department

Business Address: 333 S. Wabash Avenue, 41st Floor, Chicago, IL 60604

Telephone: 312.822.5000 Fax: 312.755.7276

The rate of premium of this Bond is \$ Various per thousand. **
Total amount of premium charged is \$ Total Premium for bond number 929512282/6703953/08992899 **
is \$26,893.00.

* The current power of attorney for the persons who sign for any surety company shall be attached to this Bond. Such power of attorney shall be sealed and certified with a "first-hand signature" by an officer of the surety. The Commission will not accept a facsimile signature.

BY 

1001 Fourth Avenue, Safeco Plaza, Seattle, WA 98154
206.545.5000

Business Address & Telephone


Surety B: Safeco Insurance Company of America

Corporate Surety

Linh B. Bucholtz, Attorney-In-Fact

Title

CORPORATE SEAL



For Claims (Please Print):

Contact Name: Surety Claim Department


Business Address: 1001 Fourth Avenue, Safeco Plaza, Seattle, WA 98154

Telephone: 206.545.5000 Fax: 425.376.6533

The rate of premium of this Bond is \$ Various per thousand.**

Total amount of premium charged is \$ See above page three. **

* The current power of attorney for the persons who sign for any surety company shall be attached to this Bond. Such power of attorney shall be sealed and certified with a "first-hand signature" by an officer of the surety. The Commission will not accept a facsimile signature.

BY 

1400 AMERICAN LANE, TOWER I, 19TH FLOOR
SCHAUMBURG, IL 60196 847.240.8159

Business Address & Telephone


Surety C: Fidelity and Deposit Company of Maryland

Corporate Surety

Linh B. Bucholtz, Attorney-In-Fact

Title

CORPORATE SEAL



For Claims (Please Print):

Contact Name: Surety Claim Department

1400 AMERICAN LANE, TOWER I, 19TH FLOOR

Business Address: SCHAUMBURG, IL 60196

Telephone: 847.240.8159 Fax: 866.787.1046

The rate of premium of this Bond is \$ Various per thousand.**

Total amount of premium charged is \$ See above page three. **

* The current power of attorney for the persons who sign for any surety company shall be attached to this Bond. Such power of attorney shall be sealed and certified with a "first-hand signature" by an officer of the surety. The Commission will not accept a facsimile signature.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516

**** Must be filled in by the Corporate Surety.**

BOND APPROVAL

BY


Secretary,
Public Building Commission of Chicago

CERTIFICATE AS TO CORPORATE SEAL

I, Jeanette T. Charon, certify that I am the _____ Secretary of F.H. Paschen, S.N. Nielsen & Associates, LLC, corporation named as Principal in the foregoing performance and payment bond, that James V. Blair who signed on behalf of the Principal was then President of said corporation; that I know this person's signature, and the signature is genuine; and that the Bond was duly signed, sealed, and attested, for and in behalf of said corporation by authority of its governing body.

Dated this 17th day of Sept 2010.

CORPORATE SEAL



Jeanette T. Charon, Secretary

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That Continental Casualty Company, an Illinois insurance company, National Fire Insurance Company of Hartford, an Illinois insurance company, and American Casualty Company of Reading, Pennsylvania, a Pennsylvania insurance company (herein called "the CNA Companies"), are duly organized and existing insurance companies having their principal offices in the City of Chicago, and State of Illinois, and that they do by virtue of the signatures and seals herein affixed hereby make, constitute and appoint

C R Hernandez, Theodore C Sevier Jr, Ralph E Nosal, Katherine J Foreit, Sandra Nowakowski, David J Roth, Linh B Bucholtz, Beatriz Polito, Individually


of Chicago, IL, their true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on their behalf bonds, undertakings and other obligatory instruments of similar nature

- In Unlimited Amounts -

and to bind them thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of their insurance companies and all the acts of said Attorney, pursuant to the authority hereby given is hereby ratified and confirmed.

This Power of Attorney is made and executed pursuant to and by authority of the By-Law and Resolutions, printed on the reverse hereof, duly adopted, as indicated, by the Boards of Directors of the insurance companies.

In Witness Whereof, the CNA Companies have caused these presents to be signed by their Senior Vice President and their corporate seals to be hereto affixed on this 18th day of September, 2009.



Continental Casualty Company
National Fire Insurance Company of Hartford
American Casualty Company of Reading, Pennsylvania

Jacquelyne M. Belcastro
Jacquelyne M. Belcastro Senior Vice President

State of Illinois, County of Cook, ss:

On this 18th day of September, 2009, before me personally came Jacquelyne M. Belcastro to me known, who, being by me duly sworn, did depose and say: that she resides in the City of Chicago, State of Illinois; that she is a Senior Vice President of Continental Casualty Company, an Illinois insurance company, National Fire Insurance Company of Hartford, an Illinois insurance company, and American Casualty Company of Reading, Pennsylvania, a Pennsylvania insurance company described in and which executed the above instrument; that she knows the seals of said insurance companies; that the seals affixed to the said instrument are such corporate seals; that they were so affixed pursuant to authority given by the Boards of Directors of said insurance companies and that she signed her name thereto pursuant to like authority, and acknowledges same to be the act and deed of said insurance companies.




My Commission Expires September 17, 2013

Eliza Price
Eliza Price Notary Public

CERTIFICATE

I, Mary A. Ribikawskis, Assistant Secretary of Continental Casualty Company, an Illinois insurance company, National Fire Insurance Company of Hartford, an Illinois insurance company, and American Casualty Company of Reading, Pennsylvania, a Pennsylvania insurance company do hereby certify that the Power of Attorney herein above set forth is still in force, and further certify that the By-Law and Resolution of the Board of Directors of the insurance companies printed on the reverse hereof is still in force. In testimony whereof I have hereunto subscribed my name and affixed the seal of the said insurance companies this 17 day of September, 2010.



Continental Casualty Company
National Fire Insurance Company of Hartford
American Casualty Company of Reading, Pennsylvania

Mary A. Ribikawskis
Mary A. Ribikawskis Assistant Secretary

Authorizing By-Laws and Resolutions

ADOPTED BY THE BOARD OF DIRECTORS OF CONTINENTAL CASUALTY COMPANY:

This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the Board of Directors of the Company.

"Article IX—Execution of Documents

Section 3. Appointment of Attorney-in-fact. The Chairman of the Board of Directors, the President or any Executive, Senior or Group Vice President may, from time to time, appoint by written certificates attorneys-in-fact to act in behalf of the Company in the execution of policies of insurance, bonds, undertakings and other obligatory instruments of like nature. Such attorneys-in-fact, subject to the limitations set forth in their respective certificates of authority, shall have full power to bind the Company by their signature and execution of any such instruments and to attach the seal of the Company thereto. The Chairman of the Board of Directors, the President or any Executive, Senior or Group Vice President or the Board of Directors, may, at any time, revoke all power and authority previously given to any attorney-in-fact."

This Power of Attorney is signed and sealed by facsimile under and by the authority of the following Resolution adopted by the Board of Directors of the Company at a meeting duly called and held on the 17th day of February, 1993.

"Resolved, that the signature of the President or any Executive, Senior or Group Vice President and the seal of the Company may be affixed by facsimile on any power of attorney granted pursuant to Section 3 of Article IX of the By-Laws, and the signature of the Secretary or an Assistant Secretary and the seal of the Company may be affixed by facsimile to any certificate of any such power and any power or certificate bearing such facsimile signature and seal shall be valid and binding on the Company. Any such power so executed and sealed and certified by certificate so executed and sealed shall, with respect to any bond or undertaking to which it is attached, continue to be valid and binding on the Company."

ADOPTED BY THE BOARD OF DIRECTORS OF AMERICAN CASUALTY COMPANY OF READING, PENNSYLVANIA:

This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the Board of Directors of the Company.

"Article VI—Execution of Documents

Section 3 Appointment of Attorney-in-fact. The Chairman of the Board of Directors, the President or any Executive or Senior Vice President may, from time to time, appoint by written certificates attorneys-in-fact to act in behalf of the Company in the execution of policies of insurance, bonds, undertakings and other obligatory instruments of like nature. Such attorneys-in-fact, subject to the limitations set forth in their respective certificates of authority, shall have full power to bind the Company by their signature and execution of any such instruments and to attach the seal of the Company thereto. The President or any Executive, Senior Vice President or the Board of Directors may at any time revoke all power and authority previously given to any attorney-in-fact."

This Power of Attorney is signed and sealed by facsimile under and by the authority of the following Resolution adopted by the Board of Directors of the Company at a meeting duly called and held on the 17th day of February, 1993.

"Resolved, that the signature of the President or any Executive, Senior or Group Vice President and the seal of the Company may be affixed by facsimile on any power of attorney granted pursuant to Section 2 of Article VI of the By-Laws, and the signature of the Secretary or an Assistant Secretary and the seal of the Company may be affixed by facsimile to any certificate of any such power and any power or certificate bearing such facsimile signature and seal shall be valid and binding on the Company. Any such power so executed and sealed and certified by certificate so executed and sealed shall, with respect to any bond or undertaking to which it is attached, continue to be valid and binding on the Company."

ADOPTED BY THE BOARD OF DIRECTORS OF NATIONAL FIRE INSURANCE COMPANY OF HARTFORD:

This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the Board of Directors of the Company.

"Article VII—Execution of Documents

Section 3. Appointment of Attorney-in-Fact. The Chairman of the Board of Directors, the President or any Executive or Senior Vice President may, from time to time, appoint by written certificates attorneys-in-fact to act in behalf of the Company in the execution of policies of insurance, bonds, undertakings and other obligatory instruments of like nature. Such attorneys-in-fact, subject to the limitations set forth in their respective certificates of authority shall have full power to bind the Company by their signature and execution of any such instruments and to attach the seal of the Company thereto. The Chairman of the Board of Directors, the President or any Executive, Senior Vice President or the Board of Directors, may, at any time, revoke all power and authority previously given to any attorney-in-fact."

This Power of Attorney is signed and sealed by facsimile under and by the authority of the following Resolution adopted by the Board of Directors of the Company at a meeting duly called and held on the 17th day of February, 1993.

"RESOLVED: That the signature of the President, an Executive Vice President or any Senior or Group Vice President and the seal of the Insurance Company may be affixed by facsimile on any power of attorney granted pursuant to the Resolution adopted by this Board of Directors on February 17, 1993 and the signature of a Secretary or an Assistant Secretary and the seal of the Insurance Company may be affixed by facsimile to any certificate of any such power, and any power or certificate bearing such facsimile signature and seal shall be valid and binding on the Insurance Company. Any such power so executed and sealed and certified by certificate so executed and sealed, shall with respect to any bond or undertaking to which it is attached, continue to be valid and binding on the Insurance Company."

POWER OF ATTORNEY

No. 4631

KNOW ALL BY THESE PRESENTS:

That SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF AMERICA, each a Washington corporation, does each hereby appoint

*****LINH B. BUCHOLTZ; KATHERINE J. FOREIT; C. R. HERNANDEZ; RALPH E. NOSAL; SANDRA NOWAKOWSKI; BEATRIZ POLITO; DAVID J. ROTH; THEODORE C. SEVIER, JR.; Chicago, Illinois*****

its true and lawful attorney(s)-in-fact, with full authority to execute on its behalf fidelity and surety bonds or undertakings and other documents of a similar character issued in the course of its business, and to bind the respective company thereby.

IN WITNESS WHEREOF, SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF AMERICA have each executed and attested these presents

this 16th day of November, 2009

Dexter R. Legg

TAMIKOLAJEWSKI

Dexter R. Legg, Secretary

Timothy A. Mikolajewski, Vice President

CERTIFICATE

Extract from the By-Laws of SAFECO INSURANCE COMPANY OF AMERICA and of GENERAL INSURANCE COMPANY OF AMERICA:

"Article V, Section 13. - FIDELITY AND SURETY BONDS ... the President, any Vice President, the Secretary, and any Assistant Vice President appointed for that purpose by the officer in charge of surety operations, shall each have authority to appoint individuals as attorneys-in-fact or under other appropriate titles with authority to execute on behalf of the company fidelity and surety bonds and other documents of similar character issued by the company in the course of its business... On any instrument making or evidencing such appointment, the signatures may be affixed by facsimile. On any instrument conferring such authority or on any bond or undertaking of the company, the seal, or a facsimile thereof, may be impressed or affixed or in any other manner reproduced; provided, however, that the seal shall not be necessary to the validity of any such instrument or undertaking."

Extract from a Resolution of the Board of Directors of SAFECO INSURANCE COMPANY OF AMERICA and of GENERAL INSURANCE COMPANY OF AMERICA adopted July 28, 1970.

"On any certificate executed by the Secretary or an assistant secretary of the Company setting out,


- (i) The provisions of Article V, Section 13 of the By-Laws, and
(ii) A copy of the power-of-attorney appointment, executed pursuant thereto, and
(iii) Certifying that said power-of-attorney appointment is in full force and effect,

the signature of the certifying officer may be by facsimile, and the seal of the Company may be a facsimile thereof."

I, Dexter R. Legg, Secretary of SAFECO INSURANCE COMPANY OF AMERICA and of GENERAL INSURANCE COMPANY OF AMERICA, do hereby certify that the foregoing extracts of the By-Laws and of a Resolution of the Board of Directors of these corporations, and of a Power of Attorney issued pursuant thereto, are true and correct, and that both the By-Laws, the Resolution and the Power of Attorney are still in full force and effect.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the facsimile seal of said corporation

this 17 day of September, 2010



Dexter R. Legg

Dexter R. Legg, Secretary

**Power of Attorney
FIDELITY AND DEPOSIT COMPANY OF MARYLAND**

KNOW ALL MEN BY THESE PRESENTS: That the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, a corporation of the State of Maryland, by WILLIAM J. MILLS, Vice President, and GREGORY E. MURRAY, Assistant Secretary, in pursuance of authority granted by Article VI, Section 2, of the By-Laws of said Company, which are set forth on the reverse side hereof and are hereby certified to be in full force and effect on the date hereof, does hereby nominate, constitute and appoint **Ralph E. NOSAL, C. R. HERNANDEZ, Theodore C. SEVIER, JR., Katherine J. FOREIT, Sandra NOWAKOWSKI, Linh B. BUCHOLTZ, David J. ROTH and Beatriz POLITO**, all of Chicago, Illinois, EACH its true and lawful agent and Attorney-in-Fact to make, execute, seal and deliver for, and on its behalf as surety, and as its act and deed: **any and all bonds and undertakings**, and the execution of such bonds or undertakings in pursuance of these presents, shall be as binding upon said Company, as fully and amply, to all intents and purposes, as if they had been duly executed and acknowledged by the regularly elected officers of the Company at its office in Baltimore, Md., in their own proper persons. This power of attorney, revokes that issued on behalf of Ralph E. NOSAL, C. R. HERNANDEZ, Theodore C. SEVIER, JR., Katherine J. FOREIT, Sandra NOWAKOWSKI, Linh B. BUCHOLTZ, David J. ROTH, dated August 6, 2009.

The said Assistant Secretary does hereby certify that the extract set forth on the reverse side hereof is a true copy of Article VI, Section 2, of the By-Laws of said Company, and is now in force.

IN WITNESS WHEREOF, the said Vice-President and Assistant Secretary have hereunto subscribed their names and affixed the Corporate Seal of the said FIDELITY AND DEPOSIT COMPANY OF MARYLAND, this 22nd day of October, A.D. 2009.

ATTEST:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND



Gregory E. Murray

William J. Mills

Gregory E. Murray Assistant Secretary

By:

William J. Mills

Vice President

State of Maryland } ss:
City of Baltimore }

On this 22nd day of October, A.D. 2009, before the subscriber, a Notary Public of the State of Maryland, duly commissioned and qualified, came WILLIAM J. MILLS, Vice President, and GREGORY E. MURRAY, Assistant Secretary of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, to me personally known to be the individuals and officers described in and who executed the preceding instrument, and they each acknowledged the execution of the same, and being by me duly sworn, severally and each for himself depose and saith, that they are the said officers of the Company aforesaid, and that the seal affixed to the preceding instrument is the Corporate Seal of said Company, and that the said Corporate Seal and their signatures as such officers were duly affixed and subscribed to the said instrument by the authority and direction of the said Corporation.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my Official Seal the day and year first above written.



Constance A. Dunn

Constance A. Dunn

Notary Public

My Commission Expires: July 14, 2011

EXTRACT FROM BY-LAWS OF FIDELITY AND DEPOSIT COMPANY OF MARYLAND

"Article VI, Section 2. The Chairman of the Board, or the President, or any Executive Vice-President, or any of the Senior Vice-Presidents or Vice-Presidents specially authorized so to do by the Board of Directors or by the Executive Committee, shall have power, by and with the concurrence of the Secretary or any one of the Assistant Secretaries, to appoint Resident Vice-Presidents, Assistant Vice-Presidents and Attorneys-in-Fact as the business of the Company may require, or to authorize any person or persons to execute on behalf of the Company any bonds, undertaking, recognizances, stipulations, policies, contracts, agreements, deeds, and releases and assignments of judgements, decrees, mortgages and instruments in the nature of mortgages,...and to affix the seal of the Company thereto."

CERTIFICATE

I, the undersigned, Assistant Secretary of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, do hereby certify that the foregoing Power of Attorney is still in full force and effect on the date of this certificate; and I do further certify that the Vice-President who executed the said Power of Attorney was one of the additional Vice-Presidents specially authorized by the Board of Directors to appoint any Attorney-in-Fact as provided in Article VI, Section 2, of the By-Laws of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND.

This Power of Attorney and Certificate may be signed by facsimile under and by authority of the following resolution of the Board of Directors of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND at a meeting duly called and held on the 10th day of May, 1990.


RESOLVED: "That the facsimile or mechanically reproduced seal of the company and facsimile or mechanically reproduced signature of any Vice-President, Secretary, or Assistant Secretary of the Company, whether made heretofore or hereafter, wherever appearing upon a certified copy of any power of attorney issued by the Company, shall be valid and binding upon the Company with the same force and effect as though manually affixed."

IN TESTIMONY WHEREOF, I have hereunto subscribed my name and affixed the corporate seal of the said Company,

this 17 day of September, 2010.

Gerald F. Halcy

Assistant Secretary



**STATE OF ILLINOIS
COUNTY OF COOK**

I, Sandra Nowakowski, a Notary Public in and for said County do hereby certify that Linh B. Bucholtz Attorney-in-Fact, of these:

Continental Casualty Company	An Illinois Corporation
American Casualty Company of Reading Pennsylvania	A Pennsylvania Corporation
National Fire Insurance Company of Hartford	A Connecticut Corporation
Western Surety Company	A South Dakota Corporation


who is personally known to me to be the same person whose name is subscribed to the foregoing instrument appeared before me this day in person, and, acknowledged that they signed, sealed, and delivered said instrument for and on behalf of:

Continental Casualty Company	An Illinois Corporation
American Casualty Company of Reading Pennsylvania	A Pennsylvania Corporation
National Fire Insurance Company of Hartford	A Connecticut Corporation
Western Surety Company	A South Dakota Corporation

for the uses and purposed therein set forth.

Given under my hand and notarial seal at my office in the City of Chicago in said County, this 17 day of September A.D. 2010.

Sandra Nowakowski
Notary Public



STATE OF ILLINOIS
COUNTY OF COOK

I, Sandra Nowakowski, a Notary Public in and for said County, do hereby
certify that Linh B. Bucholtz as Attorney-in-Fact, of the

SAFECO INSURANCE COMPANY OF AMERICA	GENERAL INSURANCE COMPANY OF AMERICA
--	---


who is personally known to me to be the same person whose name is subscribed to the
foregoing instrument, appeared before me this day in person, and acknowledged that they
signed, sealed, and delivered said instrument for and on behalf of

SAFECO INSURANCE COMPANY OF AMERICA	GENERAL INSURANCE COMPANY OF AMERICA
--	---

for the uses and purposed therein set forth.

Given under my hand and notarial seal at my office in the City of Chicago in said County,
this 17 day of September A.D. 2010

Sandra Nowakowski
Notary Public



STATE OF ILLINOIS
COUNTY OF COOK

I, Sandra Nowakowski, a Notary Public in and for said County, do hereby
certify that Linh B. Bucholtz as Attorney-in-Fact, of the

Fidelity and Deposit Company of Maryland | A Maryland Corporation


who is personally known to me to be the same person whose name is subscribed to the
foregoing instrument, appeared before me this day in person, and acknowledged that they
signed, sealed, and delivered said instrument for and on behalf of

Fidelity and Deposit Company of Maryland | A Maryland Corporation

for the uses and purposed therein set forth.

Given under my hand and notarial seal at my office in the City of Chicago in said County,
this 17 day of September A.D. 2010


Notary Public



PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516
HAAS PARK FIELD HOUSE

Document Submittal Checklist

Two originals of the following documents are required at the time of bid opening. Please ensure that you have completed the forms and indicate such by placing an "X" next to each completed item:

1. X Contractor's Bid
2. X Bid Guarantee
3. X Acceptance of the Bid
4. X Basis of Award (Award Criteria)
5. X Unit Prices (If applicable)
6. X Affidavit of Non-Collusion
7. NA Schedule B – Affidavit of Joint Venture (if applicable)
8. X Schedule D – Affidavit of General Contractor Regarding MBE/WBE Participation
9. NA Schedule E – Request for Waiver from MBE/WBE Participation (if applicable)
10. X Affidavit of Uncompleted Work
11. X Proof of Ability to Provide Bond
12. X Proof of Ability to Provide Insurance
13. X General Contractor's License
14. X **Disclosure of Retained Parties** (The apparent low and the apparent 2nd low bidder must submit a fully executed Disclosure of Retained Parties within 5 days after bid opening).

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516

HAAS PARK FIELD HOUSE

EXHIBIT #1

Illinois Department of Labor Prevailing Rates of Hourly Wages For Cook County

Section 1.01 Cook County Prevailing Wage for August 2010

Trade Name	RG	TYP	C	Base	FRMAN	*M-F>8	OSA	OSH	H/W	Pensn	Vac	Trng
ASBESTOS ABT-GEN	ALL			35.200	35.700	1.5	1.5	2.0	9.130	8.370	0.000	0.400
ASBESTOS ABT-MEC	BLD			31.540	0.000	1.5	1.5	2.0	9.670	9.610	0.000	0.520
BOILERMAKER	BLD			43.020	46.890	2.0	2.0	2.0	6.720	9.890	0.000	0.350
BRICK MASON	BLD			39.030	42.930	1.5	1.5	2.0	8.800	10.67	0.000	0.740
CARPENTER	ALL			40.770	42.770	1.5	1.5	2.0	9.840	9.790	0.000	0.490
CEMENT MASON	ALL			41.850	43.850	1.5	1.5	2.0	8.600	9.810	0.000	0.220
CERAMIC TILE FNSHER	BLD			33.600	0.000	2.0	1.5	2.0	6.950	8.020	0.000	0.540
COMM. ELECT.	BLD			36.440	38.940	1.5	1.5	2.0	7.650	7.750	0.000	0.700
ELECTRIC PWR EQMT OP	ALL			40.850	46.430	1.5	1.5	2.0	10.27	12.98	0.000	0.310
ELECTRIC PWR GRNDMAN	ALL			31.860	46.430	1.5	1.5	2.0	8.010	10.13	0.000	0.240
ELECTRIC PWR LINEMAN	ALL			40.850	46.430	1.5	1.5	2.0	10.27	12.98	0.000	0.310
ELECTRICIAN	ALL			40.400	43.000	1.5	1.5	2.0	11.33	9.420	0.000	0.750
ELEVATOR CONSTRUCTOR	BLD			46.160	51.930	2.0	2.0	2.0	10.03	9.460	2.770	0.000
FENCE ERECTOR	ALL			32.660	34.660	1.5	1.5	2.0	10.67	10.00	0.000	0.500
GLAZIER	BLD			38.000	39.500	1.5	2.0	2.0	10.19	13.64	0.000	0.790
HT/FROST INSULATOR	BLD			42.050	44.550	1.5	1.5	2.0	9.670	10.81	0.000	0.520
IRON WORKER	ALL			40.750	42.750	2.0	2.0	2.0	12.45	17.09	0.000	0.300
LABORER	ALL			35.200	35.950	1.5	1.5	2.0	9.130	8.370	0.000	0.400
LATHER	ALL			40.770	42.770	1.5	1.5	2.0	9.840	9.790	0.000	0.490
MACHINIST	BLD			43.160	45.160	1.5	1.5	2.0	7.640	8.700	0.000	0.000
MARBLE FINISHERS	ALL			29.100	0.000	1.5	1.5	2.0	8.800	10.67	0.000	0.740
MARBLE MASON	BLD			39.030	42.930	1.5	1.5	2.0	8.800	10.67	0.000	0.740
MATERIAL TESTER I	ALL			25.200	0.000	1.5	1.5	2.0	9.130	8.370	0.000	0.400
MATERIALS TESTER II	ALL			30.200	0.000	1.5	1.5	2.0	9.130	8.370	0.000	0.400
MILLWRIGHT	ALL			40.770	42.770	1.5	1.5	2.0	9.840	9.790	0.000	0.490
OPERATING ENGINEER	BLD 1			45.100	49.100	2.0	2.0	2.0	11.70	8.050	1.900	1.150
OPERATING ENGINEER	BLD 2			43.800	49.100	2.0	2.0	2.0	11.70	8.050	1.900	1.150
OPERATING ENGINEER	BLD 3			41.250	49.100	2.0	2.0	2.0	11.70	8.050	1.900	1.150
OPERATING ENGINEER	BLD 4			39.500	49.100	2.0	2.0	2.0	11.70	8.050	1.900	1.150
OPERATING ENGINEER	BLD 5			48.850	49.100	2.0	2.0	2.0	11.70	8.050	1.900	1.150
OPERATING ENGINEER	BLD 6			46.100	49.100	2.0	2.0	2.0	11.70	8.050	1.900	1.150
OPERATING ENGINEER	BLD 7			48.100	49.100	2.0	2.0	2.0	11.70	8.050	1.900	1.150
OPERATING ENGINEER	FLT 1			51.300	51.300	1.5	1.5	2.0	11.70	8.050	1.900	1.150
OPERATING ENGINEER	FLT 2			49.800	51.300	1.5	1.5	2.0	11.70	8.050	1.900	1.150
OPERATING ENGINEER	FLT 3			44.350	51.300	1.5	1.5	2.0	11.70	8.050	1.900	1.150
OPERATING ENGINEER	FLT 4			36.850	51.300	1.5	1.5	2.0	11.70	8.050	1.900	1.150
OPERATING ENGINEER	HWY 1			43.300	47.300	1.5	1.5	2.0	11.70	8.050	1.900	1.150
OPERATING ENGINEER	HWY 2			42.750	47.300	1.5	1.5	2.0	11.70	8.050	1.900	1.150
OPERATING ENGINEER	HWY 3			40.700	47.300	1.5	1.5	2.0	11.70	8.050	1.900	1.150
OPERATING ENGINEER	HWY 4			39.300	47.300	1.5	1.5	2.0	11.70	8.050	1.900	1.150
OPERATING ENGINEER	HWY 5			38.100	47.300	1.5	1.5	2.0	11.70	8.050	1.900	1.150
OPERATING ENGINEER	HWY 6			46.300	47.300	1.5	1.5	2.0	11.70	8.050	1.900	1.150
OPERATING ENGINEER	HWY 7			44.300	47.300	1.5	1.5	2.0	11.70	8.050	1.900	1.150
ORNAMNTL IRON WORKER	ALL			40.200	42.450	2.0	2.0	2.0	10.67	14.81	0.000	0.500
PAINTER	ALL			38.000	42.750	1.5	1.5	1.5	9.750	11.10	0.000	0.770

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516

HAAS PARK FIELD HOUSE

PAINTER SIGNS	BLD	31.740	35.640	1.5	1.5	1.5	2.600	2.540	0.000	0.000
PILEDRIIVER	ALL	40.770	42.770	1.5	1.5	2.0	9.840	9.790	0.000	0.490
PIPEFITTER	BLD	43.150	46.150	1.5	1.5	2.0	8.460	9.850	0.000	1.770
PLASTERER	BLD	39.250	41.610	1.5	1.5	2.0	10.60	10.69	0.000	0.550
PLUMBER	BLD	44.000	46.000	1.5	1.5	2.0	9.860	7.090	0.000	1.030
ROOFER	BLD	37.650	40.650	1.5	1.5	2.0	7.750	6.570	0.000	0.430
SHEETMETAL WORKER	BLD	40.460	43.700	1.5	1.5	2.0	9.830	16.25	0.000	0.630
SIGN HANGER	BLD	28.210	29.060	1.5	1.5	2.0	4.450	2.880	0.000	0.000
SPRINKLER FITTER	BLD	40.500	42.500	1.5	1.5	2.0	8.500	6.850	0.000	0.500
STEEL ERECTOR	ALL	40.750	42.750	2.0	2.0	2.0	10.95	15.99	0.000	0.300
STONE MASON	BLD	39.030	42.930	1.5	1.5	2.0	8.800	10.67	0.000	0.740
TERRAZZO FINISHER	BLD	35.150	0.000	1.5	1.5	2.0	6.950	10.57	0.000	0.380
TERRAZZO MASON	BLD	39.010	42.010	1.5	1.5	2.0	6.950	11.91	0.000	0.510
TILE MASON	BLD	40.490	44.490	2.0	1.5	2.0	6.950	9.730	0.000	0.610
TRAFFIC SAFETY WRKR	HWY	24.300	25.900	1.5	1.5	2.0	3.780	1.875	0.000	0.000
TRUCK DRIVER	E ALL 1	30.700	31.350	1.5	1.5	2.0	6.750	5.450	0.000	0.150
TRUCK DRIVER	E ALL 2	30.950	31.350	1.5	1.5	2.0	6.750	5.450	0.000	0.150
TRUCK DRIVER	E ALL 3	31.150	31.350	1.5	1.5	2.0	6.750	5.450	0.000	0.150
TRUCK DRIVER	E ALL 4	31.350	31.350	1.5	1.5	2.0	6.750	5.450	0.000	0.150
TRUCK DRIVER	W ALL 1	32.550	33.100	1.5	1.5	2.0	6.500	4.350	0.000	0.000
TRUCK DRIVER	W ALL 2	32.700	33.100	1.5	1.5	2.0	6.500	4.350	0.000	0.000
TRUCK DRIVER	W ALL 3	32.900	33.100	1.5	1.5	2.0	6.500	4.350	0.000	0.000
TRUCK DRIVER	W ALL 4	33.100	33.100	1.5	1.5	2.0	6.500	4.350	0.000	0.000
TUCKPOINTER	BLD	39.200	40.200	1.5	1.5	2.0	7.830	10.25	0.000	0.770

Legend:

M-F>8 (Overtime is required for any hour greater than 8 worked each day, Monday through Friday.)

OSA (Overtime is required for every hour worked on Saturday)

OSH (Overtime is required for every hour worked on Sunday and Holidays)

H/W (Health & Welfare Insurance)

Pensn (Pension)

Vac (Vacation)

Trng (Training)

Section 1.02 Explanations

COOK COUNTY

TRUCK DRIVERS (WEST) - That part of the county West of Barrington Road.

The following list is considered as those days for which holiday rates of wages for work performed apply: New Years Day, Memorial/Decoration Day, Fourth of July, Labor Day, Veterans Day, Thanksgiving Day,

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516

HAAS PARK FIELD HOUSE

Christmas Day. Generally, any of these holidays which fall on a Sunday is celebrated on the following Monday. This then makes work performed on that Monday payable at the appropriate overtime rate for holiday pay. Common practice in a given local may alter certain days of celebration such as the day after Thanksgiving for Veterans Day. If in doubt, please check with IDOL.

EXPLANATION OF CLASSES

ASBESTOS - GENERAL - removal of asbestos material/mold and hazardous materials from any place in a building, including mechanical systems where those mechanical systems are to be removed. This includes the removal of asbestos materials/mold and hazardous materials from ductwork or pipes in a building when the building is to be demolished at the time or at some close future date.

ASBESTOS - MECHANICAL - removal of asbestos material from mechanical systems, such as pipes, ducts, and boilers, where the mechanical systems are to remain.

CERAMIC TILE FINISHER

The grouting, cleaning, and polishing of all classes of tile, whether for interior or exterior purposes, all burned, glazed or unglazed products; all composition materials, granite tiles, warning detectable tiles, cement tiles, epoxy composite materials, pavers, glass, mosaics, fiberglass, and all substitute materials, for tile made in tile-like units; all mixtures in tile like form of cement, metals, and other materials that are for and intended for use as a finished floor surface, stair treads, promenade roofs, walks, walls, ceilings, swimming pools, and all other places where tile is to form a finished interior or exterior. The mixing of all setting mortars including but not limited to thin-set mortars, epoxies, wall mud, and any other sand and cement mixtures or adhesives when used in the preparation, installation, repair, or maintenance of tile and/or similar materials. The handling and unloading of all sand, cement, lime, tile, fixtures, equipment, adhesives, or any other materials to be used in the preparation, installation, repair, or maintenance of tile and/or similar materials. Ceramic Tile Finishers shall fill all joints and voids regardless of method on all tile work, particularly and especially after installation of said tile work. Application of any and all protective coverings to all types of tile installations including, but not be limited to, all soap compounds, paper products, tapes, and all polyethylene coverings, plywood, masonite, cardboard, and any new type of products that may be used to protect tile installations, Blastrac equipment, and all floor scarifying equipment used in preparing floors to receive tile. The clean up and removal of all waste and materials. All demolition of existing tile floors and walls to be re-tiled.

COMMUNICATIONS ELECTRICIAN

Installation, operation, inspection, maintenance, repair and service of radio, television, recording, voice sound vision production and

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516

HAAS PARK FIELD HOUSE

reproduction, telephone and telephone interconnect, facsimile, data apparatus, coaxial, fibre optic and wireless equipment, appliances and systems used for the transmission and reception of signals of any nature, business, domestic, commercial, education, entertainment, and residential purposes, including but not limited to, communication and telephone, electronic and sound equipment, fibre optic and data communication systems, and the performance of any task directly related to such installation or service whether at new or existing sites, such tasks to include the placing of wire and cable and electrical power conduit or other raceway work within the equipment room and pulling wire and/or cable through conduit and the installation of any incidental conduit, such that the employees covered hereby can complete any job in full.

MARBLE FINISHER

Loading and unloading trucks, distribution of all materials (all stone, sand, etc.), stocking of floors with material, performing all rigging for heavy work, the handling of all material that may be needed for the installation of such materials, building of scaffolding, polishing if needed, patching, waxing of material if damaged, pointing up, caulking, grouting and cleaning of marble, holding water on diamond or Carborundum blade or saw for setters cutting, use of tub saw or any other saw needed for preparation of material, drilling of holes for wires that anchor material set by setters, mixing up of molding plaster for installation of material, mixing up thin set for the installation of material, mixing up of sand to cement for the installation of material and such other work as may be required in helping a Marble Setter in the handling of all material in the erection or installation of interior marble, slate, travertine, art marble, serpentine, alberene stone, blue stone, granite and other stones (meaning as to stone any foreign or domestic materials as are specified and used in building interiors and exteriors and customarily known as stone in the trade), carrara, sanionyx, vitrolite and similar opaque glass and the laying of all marble tile, terrazzo tile, slate tile and precast tile, steps, risers treads, base, or any other materials that may be used as substitutes for any of the aforementioned materials and which are used on interior and exterior which are installed in a similar manner.

MATERIAL TESTER I: Hand coring and drilling for testing of materials; field inspection of uncured concrete and asphalt.

MATERIAL TESTER II: Field inspection of welds, structural steel, fireproofing, masonry, soil, facade, reinforcing steel, formwork, cured concrete, and concrete and asphalt batch plants; adjusting proportions of bituminous mixtures.

OPERATING ENGINEER - BUILDING

Class 1. Asphalt Plant; Asphalt Spreader; Autograde; Backhoes with Caisson Attachment; Batch Plant; Benoto (requires Two Engineers);

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516

HAAS PARK FIELD HOUSE

Boiler and Throttle Valve; Caisson Rigs; Central Redi-Mix Plant; Combination Back Hoe Front End-loader Machine; Compressor and Throttle Valve; Concrete Breaker (Truck Mounted); Concrete Conveyor; Concrete Conveyor (Truck Mounted); Concrete Paver Over 27E cu. ft.; Concrete Paver 27E cu. ft. and Under; Concrete Placer; Concrete Placing Boom; Concrete Pump (Truck Mounted); Concrete Tower; Cranes, All; Cranes, Hammerhead; Cranes, (GCI and similar Type); Creter Crane; Crusher, Stone, etc.; Derricks, All; Derricks, Traveling; Formless Curb and Gutter Machine; Grader, Elevating; Grouting Machines; Highlift Shovels or Front Endloader 2-1/4 yd. and over; Hoists, Elevators, outside type rack and pinion and similar machines; Hoists, One, Two and Three Drum; Hoists, Two Tugger One Floor; Hydraulic Backhoes; Hydraulic Boom Trucks; Hydro Vac (and similar equipment); Locomotives, All; Motor Patrol; Lubrication Technician; Manipulators; Pile Drivers and Skid Rig; Post Hole Digger; Pre-Stress Machine; Pump Cretes Dual Ram; Pump Cretes: Squeeze Cretes-Screw Type Pumps; Gypsum Bulker and Pump; Raised and Blind Hole Drill; Roto Mill Grinder; Scoops - Tractor Drawn; Slip-Form Paver; Straddle Buggies; Tournapull; Tractor with Boom and Side Boom; Trenching Machines.

Class 2. Boilers; Broom, All Power Propelled; Bulldozers; Concrete Mixer (Two Bag and Over); Conveyor, Portable; Forklift Trucks; Highlift Shovels or Front Endloaders under 2-1/4 yd.; Hoists, Automatic; Hoists, Inside Elevators; Hoists, Sewer Dragging Machine; Hoists, Tugger Single Drum; Rock Drill (Self-Propelled); Rock Drill (Truck Mounted); Rollers, All; Steam Generators; Tractors, All; Tractor Drawn Vibratory Roller; Winch Trucks with "A" Frame.

Class 3. Air Compressor; Combination Small Equipment Operator; Generators; Heaters, Mechanical; Hoists, Inside Elevators; Hydraulic Power Units (Pile Driving, Extracting, and Drilling); Pumps, over 3" (1 to 3 not to exceed a total of 300 ft.); Low Boys; Pumps, Well Points; Welding Machines (2 through 5); Winches, 4 Small Electric Drill Winches; Bobcats (up to and including 3/4 cu yd.) .

Class 4. Bobcats and/or other Skid Steer Loaders (other than bobcats up to and including 3/4 cu yd.); Oilers; and Brick Forklift.

Class 5. Assistant Craft Foreman.

Class 6. Gradall .

Class 7. Mechanics.

OPERATING ENGINEERS - HIGHWAY CONSTRUCTION

Class 1. Asphalt Plant; Asphalt Heater and Planer Combination; Asphalt Heater Scarfire; Asphalt Spreader; Autograder/GOMACO or other similar type machines: ABG Paver; Backhoes with Caisson Attachment; Ballast Regulator; Belt Loader; Caisson Rigs; Car Dumper; Central Redi-Mix Plant; Combination Backhoe Front Endloader Machine, (1 cu. yd. Backhoe Bucket or over or with attachments); Concrete Breaker (Truck

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516
HAAS PARK FIELD HOUSE

Mounted); Concrete Conveyor; Concrete Paver over 27E cu. ft.; Concrete Placer; Concrete Tube Float; Cranes, all attachments; Cranes, Tower Cranes of all types; Creter Crane; Crusher, Stone, etc.; Derricks, All; Derrick Boats; Derricks, Traveling; Dowell Machine with Air Compressor; Dredges; Formless Curb and Gutter Machine; Grader, Elevating; Grader, Motor Grader, Motor Patrol, Auto Patrol, Form Grader, Pull Grader, Subgrader; Guard Rail Post Driver Truck Mounted; Hoists, One, Two and Three Drum; Hydraulic Backhoes; Backhoes with shear attachments; Lubrication Technician; Manipulators; Mucking Machine; Pile Drivers and Skid Rig; Pre-Stress Machine; Pump Cretes Dual Ram; Rock Drill - Crawler or Skid Rig; Rock Drill - Truck Mounted; Rock/Track Tamper; Roto Mill Grinder; Slip-Form Paver; Soil Test Drill Rig (Truck Mounted); Straddle Buggies; Hydraulic Telescoping Form (Tunnel); Tractor Drawn Belt Loader (with attached pusher - two engineers); Tractor with Boom; Tractaire with Attachments; Trenching Machine; Truck Mounted Concrete Pump with Boom; Raised or Blind Hole Drills (Tunnel Shaft); Underground Boring and/or Mining Machines 5 ft. in diameter and over tunnel, etc; Underground Boring and/or Mining Machines under 5 ft. in diameter; Wheel Excavator; Widener (APSCO).

Class 2. Batch Plant; Bituminous Mixer; Boiler and Throttle Valve; Bulldozers; Car Loader Trailing Conveyors; Combination Backhoe Front Endloader Machine (Less than 1 cu. yd. Backhoe Bucket or over or with attachments); Compressor and Throttle Valve; Compressor, Common Receiver (3); Concrete Breaker or Hydro Hammer; Concrete Grinding Machine; Concrete Mixer or Paver 7S Series to and including 27 cu. ft.; Concrete Spreader; Concrete Curing Machine, Burlap Machine, Belting Machine and Sealing Machine; Concrete Wheel Saw; Conveyor Muck Cars (Haglund or Similar Type); Drills, All; Finishing Machine - Concrete; Highlift Shovels or Front Endloader; Hoist - Sewer Dragging Machine; Hydraulic Boom Trucks (All Attachments); Hydro-Blaster; All Locomotives, Dinky; Off-Road Hauling Units (including articulating)/2 ton capacity or more; Non Self-Loading Ejection Dump; Pump Cretes: Squeeze Cretes - Screw Type Pumps, Gypsum Bulker and Pump; Roller, Asphalt; Rotary Snow Plows; Rototiller, Seaman, etc., self-propelled; Scoops - Tractor Drawn; Self-Propelled Compactor; Spreader - Chip - Stone, etc.; Scraper; Scraper - Prime Mover in Tandem (Regardless of Size); Tank Car Heater; Tractors, Push, Pulling Sheeps Foot, Disc, Compactor, etc.; Tug Boats.

Class 3. Boilers; Brooms, All Power Propelled; Cement Supply Tender; Compressor, Common Receiver (2); Concrete Mixer (Two Bag and Over); Conveyor, Portable; Farm-Type Tractors Used for Mowing, Seeding, etc.; Fireman on Boilers; Forklift Trucks; Grouting Machine; Hoists, Automatic; Hoists, All Elevators; Hoists, Tugger Single Drum; Jeep Diggers; Low Boys; Pipe Jacking Machines; Post-Hole Digger; Power Saw, Concrete Power Driven; Pug Mills; Rollers, other than Asphalt; Seed and Straw Blower; Steam Generators; Stump Machine; Winch Trucks with "A" Frame; Work Boats; Tamper-Form-Motor Driven.

Class 4. Air Compressor; Combination - Small Equipment Operator; Directional Boring Machine; Generators; Heaters, Mechanical; Hydraulic

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516

HAAS PARK FIELD HOUSE

Power Unit (Pile Driving, Extracting, or Drilling); Hydro- Blaster; Light Plants, All (1 through 5); Pumps, over 3" (1 to 3 not to exceed a total of 300 ft.); Pumps, Well Points; Tractaire; Welding Machines (2 through 5); Winches, 4 Small Electric Drill Winches.

Class 5. Bobcats (all); Brick Forklifts; Oilers.

Class 6. Field Mechanics and Field Welders

Class 7. Gradall and machines of like nature.

OPERATING ENGINEER - FLOATING

Class 1. Craft Foreman; Diver/Wet Tender; and Engineer (hydraulic dredge).

Class 2. Crane/Backhoe Operator; 70 Ton or over Tug Operator; Mechanic/Welder; Assistant Engineer (Hydraulic Dredge); Leverman (Hydraulic Dredge); Diver Tender; Friction and Lattice Boom Cranes.

Class 3. Deck Equipment Operator, Machineryman; Maintenance of Crane (over 50 ton capacity); Tug/Launch Operator; Loader/Dozer and like equipment on Barge; and Deck Machinery, etc.

Class 4. Deck Equipment Operator, Machineryman/Fireman (4 Equipment Units or More); Off Road Trucks (2 ton capacity or more); Deck Hand, Tug Engineer, Crane Maintenance 50 Ton Capacity and Under or Backhoe Weighing 115,000 pounds or less; and Assistant Tug Operator.

TERRAZZO FINISHER

The handling of sand, cement, marble chips, and all other materials that may be used by the Mosaic Terrazzo Mechanic, and the mixing, grinding, grouting, cleaning and sealing of all Marble, Mosaic, and Terrazzo work, floors, base, stairs, and wainscoting by hand or machine, and in addition, assisting and aiding Marble, Masonic, and Terrazzo Mechanics.

TRAFFIC SAFETY

Work associated with barricades, horses and drums used to reduce lane usage on highway work, the installation and removal of temporary lane markings, and the installation and removal of temporary road signs.

TRUCK DRIVER - BUILDING, HEAVY AND HIGHWAY CONSTRUCTION - EAST & WEST

Class 1. Two or three Axle Trucks. A-frame Truck when used for transportation purposes; Air Compressors and Welding Machines, including those pulled by cars, pick-up trucks and tractors; Ambulances; Batch Gate Lockers; Batch Hopperman; Car and Truck Washers; Carry-alls; Fork Lifts and Hoisters; Helpers; Mechanics Helpers and Greasers; Oil Distributors 2-man operation; Pavement Breakers; Pole Trailer, up to 40 feet; Power Mower Tractors;

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516

HAAS PARK FIELD HOUSE

Self-propelled Chip Spreader; Skipman; Slurry Trucks, 2-man operation; Slurry Truck Conveyor Operation, 2 or 3 man; TEamsters Unskilled dumpman; and Truck Drivers hauling warning lights, barricades, and portable toilets on the job site.

Class 2. Four axle trucks; Dump Crets and Adgetors under 7 yards; Dumpsters, Track Trucks, Euclids, Hug Bottom Dump Turnapulls or Turnatrailers when pulling other than self-loading equipment or similar equipment under 16 cubic yards; Mixer Trucks under 7 yards; Ready-mix Plant Hopper Operator, and Winch Trucks, 2 Axles.

Class 3. Five axle trucks; Dump Crets and Adgetors 7 yards and over; Dumpsters, Track Trucks, Euclids, Hug Bottom Dump Turnatrailers or turnapulls when pulling other than self-loading equipment or similar equipment over 16 cubic yards; Explosives and/or Fission Material Trucks; Mixer Trucks 7 yards or over; Mobile Cranes while in transit; Oil Distributors, 1-man operation; Pole Trailer, over 40 feet; Pole and Expandable Trailers hauling material over 50 feet long; Slurry trucks, 1-man operation; Winch trucks, 3 axles or more; Mechanic--Truck Welder and Truck Painter.

Class 4. Six axle trucks; Dual-purpose vehicles, such as mounted crane trucks with hoist and accessories; Foreman; Master Mechanic; Self-loading equipment like P.B. and trucks with scoops on the front.

Other Classifications of Work:

For definitions of classifications not otherwise set out, the Department generally has on file such definitions which are available. If a task to be performed is not subject to one of the classifications of pay set out, the Department will upon being contacted state which neighboring county has such a classification and provide such rate, such rate being deemed to exist by reference in this document. If no neighboring county rate applies to the task, the Department shall undertake a special determination, such special determination being then deemed to have existed under this determination. If a project requires these, or any classification not listed, please contact IDOL at 217-782-1710 for wage rates or clarifications.

LANDSCAPING

Landscaping work falls under the existing classifications for laborer, operating engineer and truck driver. The work performed by landscape plantsman and landscape laborer is covered by the existing classification of laborer. The work performed by landscape operators (regardless of equipment used or its size) is covered by the classifications of operating engineer. The work performed by landscape truck drivers (regardless of size of truck driven) is covered by the classifications of truck driver.

ACORD®

CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
10/01/2009

PRODUCER

Aon Risk Services Central, Inc.
200 E. Randolph, 12th Floor
Chicago, IL 60601 USA

TELEPHONE # 312.381.5868 FAX # 312.381.0176

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW

INSURERS AFFORDING COVERAGE

NAIC #

INSURED

F.H. Paschen/S.N. Nielsen & Associates, LLC
Attn: Nick Bilski
8725 W. Higgins Rd.
Chicago, IL 60631

COMPANY A LETTER	Old Republic Insurance Company	24147
COMPANY B LETTER	Illinois National Insurance Company	23817
COMPANY C LETTER	Westchester Fire Insurance Company	21121
COMPANY D LETTER	Indian Harbor Insurance Company	36940

COVERAGES

SIR MAY APPLY

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED, NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. LIMITS SHOWN ARE AS REQUESTED

CO LTR	TYPE OF INSURANCE	POLICY NO.	POLICY EFF. DATE MM/DD/YY	POLICY EXP. DATE MM/DD/YY	ALL LIMITS	
A	GENERAL LIABILITY <input checked="" type="checkbox"/> COMMERCIAL GEN. LIABILITY <input type="checkbox"/> CLAIMS MADE <input checked="" type="checkbox"/> OCCUR. <input type="checkbox"/> <input type="checkbox"/> GEN'L AGGREGATE LIMIT APPLIES PER: <input type="checkbox"/> POLICY <input checked="" type="checkbox"/> PROJECT <input type="checkbox"/> LOCATION	A1DG96030900	10/01/09	10/01/10	GENERAL AGGREGATE PRODUCTS-COMP/OPS AGGREGATE PERSONAL & ADVERTISING INJURY EACH OCCURRENCE FIRE DAMAGE (Any one fire) MEDICAL EXPENSE (Any one person)	\$2,000,000 \$2,000,000 \$1,000,000 \$1,000,000 \$300,000 \$10,000
A	AUTOMOBILE LIABILITY <input checked="" type="checkbox"/> ANY AUTO <input type="checkbox"/> ALL OWNED AUTOS <input type="checkbox"/> SCHEDULED AUTOS <input checked="" type="checkbox"/> HIRED AUTOS <input checked="" type="checkbox"/> NON-OWNED AUTOS <input type="checkbox"/> <input type="checkbox"/>	A1CA96030900	10/01/09	10/01/10	COMBINED SINGLE LIMIT (Ea accident) BODILY INJURY (Per person) BODILY INJURY (Per accident) PROPERTY DAMAGE (Per accident)	\$1,000,000
B	EXCESS LIABILITY <input checked="" type="checkbox"/> OCCUR <input type="checkbox"/> CLAIMS MADE <input type="checkbox"/> DEDUCTIBLE <input checked="" type="checkbox"/> RETENTION \$10,000	23649439	10/01/09	10/01/10	EACH OCCURRENCE AGGREGATE	\$25,000,000 \$25,000,000
A	WORKERS' COMPENSATION AND EMPLOYER'S LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? IF YES, DESCRIBE UNDER SPECIAL PROVISIONS BELOW.	A1DW96030900	10/01/09	10/01/10	STATUTORY LIMITS E.L. (Each accident) E.L. (Disease-policy limit) E.L. (Disease-each employee)	\$1,000,000 \$1,000,000 \$1,000,000
D	OTHER: Contractor's Professional Indemnity and Pollution Liability Insurance	PEC0029223 Contractors Pollution Contractors Professional	10/01/09 10/01/09	10/01/10 10/01/10	Each Claim: \$5,000,000 Nose End't 01/23/02 Each Claim: \$5,000,000 Retro Date 01/23/05	
C	Excess Liability (\$25,000,000 XS \$25,000,000)	G22045842004	10/01/09	10/01/10	Each Occurrence Aggregate	\$25,000,000 \$25,000,000

DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/SPECIAL ITEMS: Job #: Evidence of Insurance for Bidding.

If required by contract or written agreement, it is agreed that Certificate Holder is included as an Additional Insured with respect to General Liability and Auto Liability, but solely in regard to work being performed by or on behalf of the insured in connection with the project described herein. If required by written contract or agreement, it is agreed that such insurance as is afforded shall be Primary with any other insurance in force for or which may be purchased by Certificate Holder. If required by written contract or agreement, it is understood and agreed that the insurance carrier waives its rights of subrogation against Certificate Holder.

CERTIFICATE HOLDER

Evidence of Insurance

CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELED BEFORE THE EXPIRATION DATE THEREOF, THE ISSUING COMPANY WILL ENDEAVOR TO MAIL 30 DAYS WRITTEN NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO MAIL SUCH NOTICE SHALL IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE COMPANY, ITS AGENTS OR REPRESENTATIVES.

AUTHORIZED REPRESENTATIVE

By: AON RISK SERVICES CENTRAL INC.

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516

HAAS PARK FIELD HOUSE

EXHIBIT #2 INSURANCE REQUIREMENTS

The Contractor must provide and maintain at Contractor's own expense, the minimum insurance coverage and requirements specified below, insuring all operations related to the Contract. The insurance must remain in effect from: the date of the notice to proceed until Substantial Completion of the project, during completion of Punch List, as well as any time Contractor returns to perform additional work regarding warranties or for any other purpose.

INSURANCE TO BE PROVIDED

1) **Workers' Compensation and Employers Liability**

Workers' Compensation Insurance, as prescribed by applicable law covering all employees who are to provide a service under this Contract and Employers Liability coverage with limits of not less than \$1,000,000 each accident, illness or disease. Coverage will include a Waiver of Kotecki endorsement specifically insuring the Contractor's obligations pursuant to waiver of its Kotecki rights

2) **Commercial General Liability (Primary and Umbrella)**

Commercial General Liability Insurance or equivalent with limits of not less than \$5,000,000 per occurrence for bodily injury, personal injury, and property damage liability. Coverage must include the following: All premises and operations, products/completed operations (for minimum of two (2) years following project completion), explosion, collapse, underground, separation of insureds, defense, and contractual liability with no limitation endorsement. The Public Building Commission, Chicago Park District and the City of Chicago are to be named as Additional Insured on a primary, non-contributory basis for any liability arising directly or indirectly from the work, including the two year completed operations periods.

Subcontractors performing work for Contractor must maintain limits of not less than \$1,000,000 per occurrence with the same terms herein.

3) **Automobile Liability (Primary and Umbrella)**

When any motor vehicles (owned, non-owned and hired) are used in connection with work to be performed, the Contractor must provide Automobile Liability Insurance, with limits of not less than \$2,000,000 per occurrence for bodily injury and property damage. The Public Building Commission, Chicago Park District and the City of Chicago are to be named as Additional Insured on a primary, non-contributory basis.

Subcontractors performing work for Contractor must maintain limits of not less than \$1,000,000 per occurrence with the same terms herein

4) **Contractors Pollution Liability**

When any work is performed which may cause a pollution exposure, Contractors Pollution Liability must be provided covering bodily injury, property damage and other losses caused by pollution conditions that arise from the Contract scope of services with limits of not less than \$1,000,000 per occurrence. When policies are renewed or replaced, the policy retroactive date must coincide with

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No.1516
HAAS PARK FIELD HOUSE

or precede, start of work on the Contract. A claims-made policy, which is not renewed or replaced, must have an extended reporting period of two (2) years. The Public Building Commission, Chicago Park District and City of Chicago are to be named as Additional Insured on a primary, non-contributory basis.

5) Professional Liability

When any architects, engineers, construction managers or other professional consultants perform work in connection with this Contract, Professional Liability Insurance covering acts, errors, or omissions must be maintained with limits of not less than \$1,000,000. When policies are renewed or replaced, the policy retroactive date must coincide with, or precede, start of work on the Contract.. Coverage must be maintained for two years after Substantial Completion. A claims-made policy, which is not renewed or replaced, must have an extended reporting period of two (2) years.

6) Builders Risk

When Contractor undertakes any construction, including improvements, betterments, and/or repairs, the Contractor must provide All Risk Builders Risk Insurance at replacement cost for materials, supplies, equipment, machinery and fixtures that are or will be part of the permanent facility. Coverage must include but are not limited to the following: right to partial occupancy, collapse, water including overflow, leakage, sewer backup, or seepage, damage to adjoining or existing property, debris removal, scaffolding, false work, fences, and temporary structures, faulty workmanship or materials, and equipment stored off site or in transit. The Public Building Commission, Chicago Park District and the City of Chicago are to be named as additional insureds and loss payees

The Contractor is responsible for all loss or damage to Public Building Commission, Chicago Park District and/or City of Chicago property at full replacement cost. The Contractor is responsible for all loss or damage to personal property including but not limited to materials, equipment, tools, and supplies owned, rented, or used by Contractor.

7) Railroad Protective Liability

When any work is to be done adjacent to or on railroad or transit property, Contractor must provide, with respect to the operations that Contractor or subcontractors perform, Railroad Protective Liability Insurance in the name of railroad or transit entity. The policy must have limits of not less than the requirement of the operating railroad/transit entity for losses arising out of injuries to or death of all persons, and for damage to or destruction of property, including the loss of use thereof.

B. ADDITIONAL REQUIREMENTS

Contractor must furnish the Public Building Commission Procurement Department, Richard J. Daley Center, Room 200, Chicago, IL 60602, original Certificates of Insurance, or such similar evidence, to be in force on the date of this Contract, and Renewal Certificates of Insurance, or such similar evidence, if any insurance policy has an expiration or renewal date occurring during the term of this Contract. The Contractor must submit evidence of insurance to the Public Building Commission prior to Contract award. The receipt of any certificate does not constitute agreement by the Commission that the insurance requirements in the Contract have been fully met or that the insurance policies indicated on the certificate are in compliance with

PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1516
HAAS PARK FIELD HOUSE

all Contract requirements. The failure of the Commission to obtain certificates or other insurance evidence from Contractor is not a waiver by the Commission of any requirements for the Contractor to obtain and maintain the specified insurance. The Contractor will advise all insurers of the Contract provisions regarding insurance. Non-conforming insurance does not relieve Contractor of the obligation to provide insurance as specified in this contract. Nonfulfillment of the insurance conditions may constitute a breach of the Contract, and the Commission retains the right to stop work until proper evidence of insurance is provided, or the Contract may be terminated. from the Contractor and/or its subcontractors at any time upon written request.

The insurance must provide for 60 days prior written notice to be given to the Commission in the event coverage is substantially changed, canceled, or non-renewed.

The Commission reserves the right to obtain copies of insurance policies and records

Any deductibles or self-insured retentions on referenced insurance must be borne by Contractor.

The Contractor waives and agrees to cause all their insurers to waive their rights of subrogation against the Public Building Commission, Chicago Park District, and the City of Chicago, their respective Board members, employees, elected officials, officers, or representatives.

The insurance coverage and limits furnished by Contractor in no way limit the Contractor's liabilities and responsibilities specified within the Contract or by law.

Any insurance or self-insurance programs maintained by the Public Building Commission, Chicago Park District, and the City of Chicago will not contribute with insurance provided by the Contractor under the Contract.

The required insurance to be carried is not limited by any limitations expressed in the indemnification language in this Contract or any limitation placed on the indemnity in this Contract given as a matter of law.

If contractor is a joint venture or limited liability company, the insurance policies must name the joint venture or limited liability company as a named insured.


The Contractor must require all subcontractors to provide the insurance required herein, or Contractor may provide the insurance for subcontractors. All subcontractors are subject to the same insurance requirements of Contractor unless otherwise specified in this Contract.

If Contractor or subcontractor desires additional coverage, the party desiring the additional coverage is responsible for the acquisition and cost

The Public Building Commission's Director of Risk Management maintains the rights to modify, delete, alter or change these requirements.

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No.1516
HAAS PARK FIELD HOUSE

EXHIBIT # 3 COMMUNITY AREA MAP-LOGAN SQUARE





CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
09/20/2010

PRODUCER
Aon Risk Services Central, Inc.
Chicago IL Office
200 East Randolph
Chicago IL 60601 USA

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

PHONE: (866) 283-7122 FAX: (847) 953-5390

INSURERS AFFORDING COVERAGE		NAIC #
INSURER A:	Old Republic General Ins Corp	24139
INSURER B:	Westchester Fire Insurance Co	21121
INSURER C:	Indian Harbor Insurance Company	36940
INSURER D:	Illinois National Insurance Co	23817
INSURER E:		

INSURED
F. H. Paschen S.N. Nielsen & Associates, LLC
Attn: Nick Bilski
8725 W Higgins Rd
Chicago IL 60631 USA

COVERAGES

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	ADD'L INSRD	TYPE OF INSURANCE	POLICY NUMBER	POLICY EFFECTIVE DATE (MM/DD/YYYY)	POLICY EXPIRATION DATE (MM/DD/YYYY)	LIMITS SHOWN ARE AS REQUESTED	
						LIMITS	
A		GENERAL LIABILITY <input checked="" type="checkbox"/> COMMERCIAL GENERAL LIABILITY CLAIMS MADE <input checked="" type="checkbox"/> OCCUR GEN'L AGGREGATE LIMIT APPLIES PER: <input type="checkbox"/> POLICY <input checked="" type="checkbox"/> PRO-JECT <input checked="" type="checkbox"/> LOC	A1DG96030900	10/01/2009	10/01/2010	EACH OCCURRENCE	\$1,000,000
						DAMAGE TO RENTED PREMISES (Ea occurrence)	\$300,000
						MED EXP (Any one person)	\$10,000
						PERSONAL & ADV INJURY	\$1,000,000
						GENERAL AGGREGATE	\$2,000,000
						PRODUCTS - COMP/OP AGG	\$2,000,000
A		AUTOMOBILE LIABILITY <input checked="" type="checkbox"/> ANY AUTO <input type="checkbox"/> ALL OWNED AUTOS <input type="checkbox"/> SCHEDULED AUTOS <input checked="" type="checkbox"/> HIRED AUTOS <input checked="" type="checkbox"/> NON OWNED AUTOS	A1CA96030900	10/01/2009	10/01/2010	COMBINED SINGLE LIMIT (Ea accident)	\$1,000,000
						BODILY INJURY (Per person)	
						BODILY INJURY (Per accident)	
						PROPERTY DAMAGE (Per accident)	
		GARAGE LIABILITY <input type="checkbox"/> ANY AUTO				AUTO ONLY - EA ACCIDENT	
						OTHER THAN AUTO ONLY: EA ACC	
						AGG	
B		EXCESS / UMBRELLA LIABILITY <input checked="" type="checkbox"/> OCCUR <input type="checkbox"/> CLAIMS MADE <input type="checkbox"/> DEDUCTIBLE <input type="checkbox"/> RETENTION	G21986094005	10/01/2009	10/01/2010	EACH OCCURRENCE	\$25,000,000
						AGGREGATE	\$25,000,000
A		WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR / PARTNER / EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) <input type="checkbox"/> Y/N If yes, describe under SPECIAL PROVISIONS below	A1DW96030900	10/01/2009	10/01/2010	<input checked="" type="checkbox"/> WC STATUTORY LIMITS <input type="checkbox"/> OTHER	
						E.L. EACH ACCIDENT	\$1,000,000
						E.L. DISEASE-EA EMPLOYEE	\$1,000,000
						E.L. DISEASE-POLICY LIMIT	\$1,000,000
C		OTHER Contractor Po11	PEC0029223	10/01/2009	10/01/2010	Ea Claim/Agg	\$5,000,000

DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS
 RE: Contract No. 1516 Haas Park Fieldhouse, New Construction Project #11030, Chicago Park District, Public Building Commission, the City of Chicago and their respective board members, employees, elected officials, officers, or representatives are included as additional insured on a primary

CERTIFICATE HOLDER Public Building Commission
 Richard J Daley Center
 Attn: Procurement Department
 50 West Washington St., Room 200
 Chicago IL 60602 USA

CANCELLATION
 SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL 60 DAYS WRITTEN NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR REPRESENTATIVES.

AUTHORIZED REPRESENTATIVE *Aon Risk Services Central, Inc*

ACORD 25 (2009/01)

The ACORD name and logo are registered marks of ACORD ©1988-2009 ACORD CORPORATION. All rights reserved

COI_FHPasch_1561HaasPark_20100921

11030-03-09-02

Holder Identifier : 570040129969 Certificate No. : 570040129969

Attachment to ACORD Certificate for F. H. Paschen S.N. Nielsen &

The terms, conditions and provisions noted below are hereby attached to the captioned certificate as additional description of the coverage afforded by the insurer(s). This attachment does not contain all terms, conditions, coverages or exclusions contained in the policy.

INSURED

F. H. Paschen S.N. Nielsen &
 Associates, LLC
 Attn: Nick Bilski
 8725 W Higgins Rd
 Chicago IL 60631 USA

INSURER
INSURER
INSURER
INSURER
INSURER

ADDITIONAL POLICIES

If a policy below does not include limit information, refer to the corresponding policy on the ACORD certificate form for policy limits.

INSR LTR	ADD'L INSRD	TYPE OF INSURANCE	POLICY NUMBER POLICY DESCRIPTION	POLICY EFFECTIVE DATE	POLICY EXPIRATION DATE	LIMITS	
		EXCESS LIABILITY					
D			23649439	10/01/2009	10/01/2010	Aggregate	\$25,000,000
						Each Occurrence	\$25,000,000
		OTHER					
C		Contractor Prof	PEC0029223	10/01/2009	10/01/2010	Ea claim/Agg	\$5,000,000

DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS

basis with respect General Liability and Automobile Liability. Waiver of Subrogation is added in favor of additional insured with respect General Liability, Automobile Liability and Workers Compensation. General Liability and workers' Compensation applies Off-Site. Automobile Liability applies On and Off-Site.
 Contractor's Professional - Nose Endt 01/23/2002
 Pollution Legal Liability - Retro Date 01/23/2005.

Certificate No :

570040129969

ACORD EVIDENCE OF PROPERTY INSURANCE DATE (MM/DD/YY) 09/17/2010

THIS IS EVIDENCE THAT INSURANCE AS IDENTIFIED BELOW HAS BEEN ISSUED, IS IN FORCE, AND CONVEYS ALL THE RIGHTS AND PRIVILEGES AFFORDED UNDER THE POLICY.

PRODUCER Scheers Commercial Lines HUB International Scheers 601 Oakmont Lane, Suite 400 Westmont, IL 60559 PHONE (A/C, No, Ext): 630.468-5600		COMPANY Travelers Indemnity Company 190 South LaSalle Street 15th Floor Chicago, IL 60603-3410	
CODE: AGENCY CUSTOMER ID #: 89945 INSURED F.H. Paschen, S.N. Nielsen & Associates, LLC 8725 W. Higgins Rd, Suite 200 Chicago, IL 60631		LOAN NUMBER POLICY NUMBER QT8601588C684TIL09	
		EFFECTIVE DATE 10/01/09	EXPIRATION DATE 10/01/10
		<input type="checkbox"/> CONTINUED UNTIL TERMINATED IF CHECKED	
THIS REPLACES PRIOR EVIDENCE DATED:			

PROPERTY INFORMATION
 LOCATION/DESCRIPTION
 Contract No. 1516
 Haas Park Fieldhouse New Construction
 Project #11030

COVERAGE INFORMATION	COVERAGE/PERILS/FORMS	AMOUNT OF INSURANCE	DEDUCTIBLE
Builders Risk		4,452,000	5000

REMARKS (Including Special Conditions)
 Public Building Commission, the City of Chicago and their respective board members, employees, elected officials, officers, or representatives are named as additional insured.
 Job: Contract No. 1516 Haas Park Fieldhouse New Construction
 Project #11030

CANCELLATION
 THE POLICY IS SUBJECT TO THE PREMIUMS, FORMS, AND RULES IN EFFECT FOR EACH POLICY PERIOD. SHOULD THE POLICY BE TERMINATED, THE COMPANY WILL GIVE THE ADDITIONAL INTEREST IDENTIFIED BELOW 60 DAYS WRITTEN NOTICE, AND WILL SEND NOTIFICATION OF ANY CHANGES TO THE POLICY THAT WOULD AFFECT THAT INTEREST, IN ACCORDANCE WITH THE POLICY PROVISIONS OR AS REQUIRED BY LAW.

ADDITIONAL INTEREST NAME AND ADDRESS Public Building Commission Attn: Procurement Department Richard J. Daley Center 50 West Washington St., Room 200 Chicago, IL 60602	<input checked="" type="checkbox"/> MORTGAGEE	<input checked="" type="checkbox"/> ADDITIONAL INSURED
	<input checked="" type="checkbox"/> LOSS PAYEE	LOAN #
	AUTHORIZED REPRESENTATIVE 