

CONTRACT #1276

Contractor: Pacific Construction Services
Address: 3949 N. Pulaski Road
City/State/Zip: Chicago, IL 60641
Phone Number: 773-279-3715
Fax Number: 773-866-2416

TO BE EXECUTED IN DUPLICATE

**BOOK 2
PROJECT INFORMATION, INSTRUCTIONS, AND EXECUTION DOCUMENTS**

CONTRACT NO. 1276

General Work for

**Fire Station Engine No. 38 (FS-03)
16th & Pulaski
and
Fire Station Engine No. 84 (FS-09)
59th & State**

PUBLIC BUILDING COMMISSION OF CHICAGO



**Mayor Richard M. Daley
Chairman**

**Eileen J. Carey
Executive Director**

**Room 200
Richard J. Daley Center
66 West Washington Street
Chicago, Illinois 60602
312-744-3090
www.pbcchicago.com**

Any contract entered into as a result of this bid process is governed by the terms and conditions set forth in Book 1 "Standard Terms and Conditions for Construction Contracts (with Community Hiring requirement)" dated March 18, 2002 and incorporated as if fully set forth here by this reference; and by Book 2, Book 3, plans, drawings, exhibits, and attachments as appropriate.

TABLE OF CONTENTS

DOCUMENT SUBMITTAL CHECKLIST.....4

I. PROJECT INFORMATION.....5

A. GENERAL PROJECT INFORMATION5

B. TIME OF COMPLETION.....6

C. CONTINGENCY FUND.....6

D. TIME OF COMPLETION OF PUNCH LIST WORK.....6

E. COPIES OF DRAWINGS AND SPECIFICATIONS FURNISHED.....6

F. LIQUIDATED DAMAGES.....7

G. INSURANCE REQUIREMENTS7

H. NOTICES.....11

I. PREVAILING WAGE RATES.....11

J. COMMUNITY HIRING REQUIREMENTS AND INCENTIVES.....11

K. CONTRACTOR'S PROJECT MANAGER: A FULL-TIME PROJECT MANAGER IS REQUIRED FOR THIS CONTRACT. 11

II. PROPOSAL AND EXECUTION DOCUMENTS.....12

A. CONTRACTOR'S BID.....12

B. ACCEPTANCE OF THE BID.....16

C. CORPORATE RESOLUTION (IF A CORPORATION).....17

III. PROPOSAL SUPPORT DOCUMENTS.....18

A. BASIS OF AWARD (AWARD CRITERIA).....18

B. UNIT PRICES.....23

IV. ADDITIONAL DOCUMENTS TO BE EXECUTED.....24

AFFIDAVIT OF NONCOLLUSION24

SCHEDULE B - JOINT VENTURE AFFIDAVIT25

SCHEDULE C - LETTER OF INTENT FROM MBE/WBE.....30

SCHEDULE D - AFFIDAVIT OF GENERAL CONTRACTOR REGARDING MBE/WBE PARTICIPATION.....32

SCHEDULE E - REQUEST FOR WAIVER FROM MBE/WBE PARTICIPATION34

AFFIDAVIT OF UNCOMPLETED WORK.....35

AFFIDAVIT OF LOCAL BUSINESS39

STATEMENT OF BIDDER'S QUALIFICATIONS40

DISCLOSURE OF RETAINED PARTIES42

PERFORMANCE AND PAYMENT BOND44

V. INSTRUCTIONS TO BIDDERS.....49

A. EXAMINATION OF DOCUMENTS BY BIDDER49

B. INTERPRETATIONS OR ADDENDA.....49

C. INSPECTION OF SITE.....49

D. PRE-QUALIFICATION OF BIDDERS.....49

E. COMPETENCY OF BIDDER.....50

F. SUBSTITUTIONS PRIOR TO BID DATE.....50

G. PREPARATION OF BID.....50

H. BID GUARANTEE: DEPOSIT AND TIME PERIOD.....51

I. ADMINISTRATIVE FEE52

J. BIDDER'S EXECUTION OF BID.....52

K. BASIS OF AWARD (AWARD CRITERIA).....53

L. ALTERNATES.....53

M. UNIT PRICES.....53

N. AFFIDAVIT OF NON-COLLUSION.....53

O. MBE AND WBE COMMITMENTS53

P. AFFIDAVIT OF UNCOMPLETED WORK54

Q. BIDDER'S FINANCIAL STATEMENT54
R. DISCLOSURE AFFIDAVIT.....54
S. AFFIDAVIT OF LOCAL BUSINESS54
T. STATEMENT OF BIDDER'S QUALIFICATIONS.....54
U. DISCLOSURE OF RETAINED PARTIES54
V. SUBMISSION OF BID.....54
W. WITHDRAWAL OF BIDS BEFORE BID OPENING.....55
X. OPENING OF BIDS55
Y. EVALUATION OF BIDS55
Z. AWARD OF CONTRACT; REJECTION OF BIDS.....55
AA. PERFORMANCE AND PAYMENT BOND AND INSURANCE.....56
BB. ORDER OF PRECEDENCE OF COMPONENTS OF THE CONTRACT DOCUMENTS56
CC. PROTESTS56

DOCUMENT SUBMITTAL CHECKLIST

Two originals of the following documents are required at the time of bid opening. Please ensure that you have completed the forms and indicate such by placing an "X" next to each completed item:

1. Contractor's Bid
2. Bid Guarantee
3. Administrative Fee
4. Acceptance of the Bid
5. Basis of Award (Award Criteria)
6. Unit Prices
7. Affidavit of Non-Collusion
8. Schedule B – Affidavit of Joint Venture (if applicable)
9. Schedule C – Letter of Intent from MBE/WBE, including current certification letter
10. Schedule D – Affidavit of General Contractor Regarding MBE/WBE Participation
11. Schedule E – Request for Waiver from MBE/WBE Participation
12. Affidavit of Uncompleted Work

Current versions of the following documents must be on file with the Commission at the time of bid opening:

1. Financial Statement
2. Disclosure Affidavit
3. Affidavit of Local Business, including business license
4. Statement of Bidder's Qualifications

The Contractor is required to submit the following within five (5) days of Notice of Award.

1. Disclosure of Retained Parties (or within 5 business days of bid opening)

I. PROJECT INFORMATION

A. General Project Information

The following specifications supplement Part IV. "Additional Documents to be Executed" and Part V. "Instructions to Bidders."

1. Bids will be received by the Public Building Commission of Chicago for the following in accordance with the Contract Documents set forth below:

General Work for

**Fire Station Engine No. 38 (FS-03)
16th & Pulaski
and
Fire Station Engine No. 84 (FS-09)
59th & State**

2. **General Description of Scope of Work:**

- a) As described in the specifications, **new construction for prototype fire stations.**
- b) This description of Work is intended to be general in nature and is neither a complete description nor a limitation of the Work to be performed. The Contractor shall perform all Work described in the Contract Documents or reasonably inferable as necessary to produce the results specified therein, except to the extent specifically indicated in the Contract Documents to be the responsibility of others.

3. **User Agency: Chicago Fire Department**

4. **Commission's Representative's Name, Mesirow Stein Development Services, 350 North Clark Street, Chicago, Illinois 60610 (312) 595-7817 Attn: Vince Slivka**

5. **Architect's Name, Address, and Phone Number: InterActive Design Inc., 308 West Erie Street, Chicago, Illinois 60610 (312) 482 8866 Attn: Charlie Young**

6. **Commission's Project Manager: Steven Burckardt (312) 744 2498**

7. **City Funded?: (Yes or No) Yes**

8. **Do Bidders need to be Pre-Qualified? (see Part V.D. "Pre-Qualification of Bidders" for details): Yes**

9. **Inspection of Site**

In accordance with Section 3.03 "Site Conditions and Inspection," the Bidder is expected to inspect the Site of the Work. No allowance will be made for any difficulties that may be encountered in executing the Work due to any condition or situation that could have been discovered by inspection of the Site. Site inspection shall be arranged through Mesirow Stein Development Services.

10. Documents Available from: Alfred Mossner Co., 200 North Michigan Avenue, 2nd Floor, Chicago, Illinois 60601, Attn: Scott (312) 372 8600 on May 15, 2002. If you have any questions please contact Vince Slivka.
11. Pre-Bid Meeting Date, Time, and Location: Wednesday, May 22, 2002 at 11:00 A.M. in the 2nd Floor Board Room, Richard J. Daley Center, 66 West Washington Street, Chicago, IL 60602
12. Bid Opening Date and Time: Wednesday, June 12, 2002 at 11:00 A.M..
13. Amount of Bid Deposit: \$50,000.00
14. Administrative Fee: \$5,000.00
15. Amount of Contingency Fund: \$200,000.00 for each project
16. Document Deposit: \$0.00
17. Cost for Additional Documents (per set): at contractor's own expense
18. Award of Contract

Attention is called to Part V.Z. "Award of Contract; Rejection of Bids" for procedures regarding the award of the Contract.

B. Time of Completion

The Work shall be completed within Three Hundred Sixty Five calendar days (365) Days upon issuance of the Notice to Proceed.

C. Contingency Fund

Within the Contractor's Base Bid, a Contingency Fund shall be included in the amount specified above in Part I.A. for the exclusive use of the Commission at its sole discretion. Use of such funds shall require the written approval of the Executive Director. All unused portions of this Contingency Fund shall be returned to the Commission in the form of a deductive Change Order prior to Final Completion.

D. Time of Completion of Punch List Work

All final Punch List work shall be prosecuted expeditiously and completed, in total, within thirty (30) Days of the date of transmittal to the Contractor.

E. Copies of Drawings and Specifications Furnished

The Commission will furnish to the Contractor one (1) paper sepia and one (1) copy of Drawings and Specifications for the execution of the Work. The Contractor is responsible for obtaining additional copies at its own cost.

1) Workers Compensation and Employers Liability

Workers Compensation Insurance, as prescribed by applicable law covering all employees who are to provide a service under this Contract and Employers Liability coverage with limits of not less than \$500,000 each accident or illness.

2) Commercial General Liability (Primary and Umbrella)

Commercial General Liability Insurance or equivalent with limits of not less than \$5,000,000 per occurrence for bodily injury, personal injury, and property damage liability. Coverages must include the following: All premises and operations, products/completed operations, (for minimum of two (2) years following project completion), explosion, collapse, underground, separation of insureds, defense, and contractual liability (with no limitation endorsement). The Public Building Commission, The Chicago Fire Department, Mesirow, Stein Development Services, Inc., the Department of General Services, Holabird & Root, Matrix Engineering, Wolff Clements, Terra Engineering, Carnow Conibear and InterActive Design Inc. are to be named as additional insureds on a primary, non-contributory basis for any liability arising directly or indirectly from the work.

3) Automobile Liability (Primary and Umbrella)

When any motor vehicles (owned, non-owned and hired) are used in connection with work to be performed, the Contractor must provide Automobile Liability Insurance, including MSC90 Endorsement (if applicable) with limits of not less than \$2,000,000 per occurrence for bodily injury and property damage. The Public Building Commission, The Chicago Fire Department, Mesirow, Stein Development Services, Inc., Department of General Services, Holabird & Root, Matrix Engineering, Wolff Clements, Terra Engineering, Carnow Conibear and InterActive Design Inc. are to be named as additional insureds on a primary, non-contributory basis.

4) Contractors Pollution Liability

When any work is performed which may cause a pollution exposure, Contractors Pollution Liability must be provided covering bodily injury, property damage and other losses caused by pollution conditions that arise from the Contract scope of services with limits of not less than \$1,000,000 per occurrence. Coverage must include completed operations, contractual liability, defense, excavation, environmental cleanup, remediation (including UST removal) and disposal. When policies are renewed or replaced, the policy retroactive date must coincide with or precede, start of work on the Contract. A claims-made policy which is not renewed or replaced must have an extended reporting period of two (2) years. The Public Building Commission, The Chicago Fire Department, Mesirow Stein Development Services, Inc., Carnow Conibear, Holabird & Root, Matrix Engineering, Wolff Clements, Terra Engineering and InterActive Design, Inc. are to be named as an additional insured.

5) Asbestos Abatement Liability

When any asbestos work is performed in connection with this Contract, Asbestos Abatement Liability Insurance must be provided with limits of not less than \$1,000,000 per occurrence insuring bodily injury, property damage and environmental cleanup. When policies are renewed or replaced, the policy retroactive date must coincide with or replaced must have an extended reporting period of one (1) year. The Public Building Commission is to be named as an additional insured on a primary, non-contributory basis.

6) Professional Liability

When any architects, engineers, construction managers or other professional consultants perform work in connection with this Contract, Professional Liability Insurance covering acts, errors, or omissions must be maintained with limits of not less than \$1,000,000. Coverage must include contractual liability. When policies are renewed or replaced, the policy retroactive date must coincide with, or precede, start of work on the Contract. A claims-made policy which is not renewed or replaced must have an extended reporting period of two (2) years.

7) Railroad Protective Liability

When any work is to be adjacent to or on railroad or transit property, Contractor must provide, with respect to the operations that Contractor or subcontractors perform, Railroad Protective Liability Insurance in the named of railroad or transit entity. The policy must have limits of not less than \$2,000,000 per occurrence and \$6,000,000 in the aggregate for losses arising out of injuries to or death of all persons, and for damage to or destruction of property, including the loss of use thereof.

8) Valuable Papers

When any plans, designs, drawings, specifications and documents are produced or used under this Contract, Valuable Papers Insurance must be maintained in an amount to insure against any loss whatsoever, and must have limits sufficient to pay for the re-creation and reconstruction of such records.

9) Property

Contractor must be responsible for all loss or damage to personal property (including but not limited to material, equipment, tools and supplies) owned, rented, or used by Contractor.

B. ADDITIONAL REQUIREMENTS

The Contractor must furnish the Public Building Commission, 50 W. Washington, Department of Procurement, Daley Center, Room 200, Chicago, IL. 60602, original Certificates of Insurance, or such similar evidence, to be in force on the date of this Contract, and Renewal Certificates of Insurance, or such similar evidence, if the coverages have an expiration or renewal date occurring during the term of this Contract. The Contractor must submit evidence of insurance to the Public Building Commission prior to Contract award. The receipt of any certificate does not constitute agreement by the Public Building Commission that the insurance requirements in the Contract have been fully met or that the insurance policies indicated on the certificate are in compliance with all Contract requirements. The failure of the Public Building Commission to obtain certificates or other insurance evidence from

Contractor is not a waiver by the Public Building Commission of any requirements for the Contractor to obtain and maintain the specified coverages. The Contractor must advise all insurers of the Contract provisions regarding insurance. Non-conforming insurance does not relieve Contractor of the obligation to provide insurance as specified herein. Nonfulfillment of the insurance conditions may constitute a violation of the Contract, and the Public Building Commission retains the right to stop work until proper evidence of insurance is provided, or the Contract may be terminated.

The insurance must provide for 60 days prior written notice to be given to the Public Building Commission in the event coverage is substantially changed, canceled, or non-renewed.

Any deductibles or self-insured retentions on referenced insurance coverages must be borne by Contractor.

The Contractor agrees that insurers waive their rights of subrogation against the Public Building Commission, its employees, elected officials, agents, or representatives.

The coverages and limits furnished by Contractor in no way limit the Contractor's liabilities and responsibilities specified within the Contract or by law.

Any insurance or self-insurance programs maintained by the Public Building Commission do not contribute with insurance provided by the Contractor under the Contract.

The required insurance to be carried is not limited by any limitations expressed in the indemnification language in this Contract or any limitation placed on the indemnity in this Contract given as a matter of law.

The Contractor must require all subcontractors to provide the insurance required herein, or Contractor may provide the coverages for subcontractors. All subcontractors are subject to the same insurance requirements of Contractor unless otherwise specified in this Contract.

If Contractor or subcontractor desire additional coverages, the party desiring the additional coverages is responsible for the acquisition and cost.

The Public Building Commission maintains the right to modify, delete, alter or change these requirements.

C. *Insurance To Be Provided By the Public building Commission:*

1. Builder's Risk

- a) The Commission is providing a Builder's Risk Policy with an "All Risk" endorsement for this project. However, the policy is based on a \$5,000.00 deductible, applicable to all losses for each occurrence. Therefore, the Contractor shall be solely responsible for any and all losses up to \$5,000.00 and for the first \$5,000.00 for any loss with exceeds \$5,000.00 and is covered by the Builder's Risk Policy. Loss, if any, under this insurance coverage is to be adjusted with the Commission, and made payable to the Commission. Such insurance shall cover all items of labor and materials connected with the Work, whether in or adjacent thereto, materials in place or to be used as part of the permanent construction, including surplus materials, shanties, protective fences, bridges or temporary structures, miscellaneous materials and supplies incident to the Work and such scaffolding, staging, towers, forms, and

equipment as are not owned or rented by the Contractor, the cost of which is included in the Base Contract Price.

- b) Exclusions: The insurance provided by the Commission under this provision does not cover any tools, apparatus, machinery, scaffolding, hoists, forms, staging, and shoring commonly referred to as construction equipment, which may be in use on the Project, capital value of which is not included in the Work. The Contractor shall make its own arrangements for any insurance that Contractor may require on such equipment.

H. Notices

In accordance with Section 22.05 "Notices," Notices must be addressed as follows:

1. If to the Commission, notices must be addressed to the attention of the Steven Burckardt with copies to: Mesirow Stein Development Services, Inc.
2. If to the Contractor, notices must be sent to the address identified on the title page of this Book 2 with copies to: Mesirow Stein Development Services, Inc. and the Contractor's Bonding Company

I. Prevailing Wage Rates

Prevailing wage rates in effect at the time of issuance of these Contract Documents are attached. One resource for determining the current prevailing wage rate is the Internet site www.state.il.us/agency/idol/CM/countym.htm maintained by the State of Illinois Department of Labor.

J. Community Hiring Requirements and Incentives

This Contract is subject to community hiring requirements and incentives. See Part III "Basis of Award (Award Criteria)" and Section 21.03 "Chicago Residents as Employees" for details.

K. Contractor's Project Manager: A full-time Project Manager is required for this contract.

II. PROPOSAL AND EXECUTION DOCUMENTS

A. Contractor's Bid

The Contractor hereby acknowledges receipt of the Contract Documents for the Contract containing a full set of Contract Documents, including, but not limited to, a) Standard Terms and Conditions (Book 1), b) Addenda Nos. (none unless indicated here), c) Project Information, Instructions, and Execution Documents (Book 2), d) Technical Specifications (Book 3), and e) Plans and Drawings.

Further, the Contractor, having inspected the Site and become familiar with the conditions affecting the cost of the Work and with the requirements of the Contract, hereby proposes to furnish all labor, necessary tools, materials and other work necessary to perform and complete in a workmanlike manner the TYPE OF WORK for PROJECT located at the Site designated as required by and in strict accordance with the Contract Documents for the Base Contract Price listed on the next page. It is stipulated that said Base Contract Price includes a Contingency Fund as specified in Part I. "Project Information."

The agreement between the parties includes not only this instrument, but also the remaining Contract Documents as described in the Standard Terms and Conditions, and all of which shall be binding on the parties hereto.

Time is of the essence of this Contract. The Contractor agrees that it will commence the performance of the Work on the date set forth in the Notice to Proceed issued by the Commission and that it will complete the Work within the time set forth in Part I "Project Information."

The Base Contract Price listed below, as adjusted from time to time pursuant to the Contract Documents, shall be full compensation to the Contractor for having well and faithfully completed the Work, free and clear of all claims, liens, and charges whatsoever, of any kind or nature, and in full compliance with the Contract.

Payment for the Work will be made in the manner set forth in the Standard Terms and Conditions.

The Contractor warrants that it has not employed any person to solicit or secure this Contract upon any agreement for a commission, percentage, brokerage, or contingent fee. Breach of this warranty shall give the Commission the right to terminate the Contract, or, at its discretion, to deduct from the Contract Price or consideration the amount of such commission, percentage, brokerage, or contingent fees. This warranty shall not apply to any commission payable by the Contractor upon contracts or sales secured or made through bona fide established commercial or selling agencies maintained by the Contractor for the purpose of securing business.

The Contractor, being duly sworn, deposes and says on oath that no disclosures of ownership interests have been withheld; the information provided therein to the best of its knowledge is current; and the undersigned proposes to furnish the insurance and the Performance and Payment Bond required by the Contract Documents.

Pacific

Bid Breakdown - Engine Co. 38

	DIVISION	\$ AMOUNT
		1,048,161.00
Sitework	2	894,161.00
Concrete	3	262,000.00
Masonry	4	799,500.00
Steel	5	300,000.00
Carpentry	6	53,920.00
Roofing/Waterproofing/Sealants	7	293,245.00
Doors & Windows	8	330,770.00
Finishes	9	243,408.00
Specialty Items	10	56,141.00
Equipment	11	84,531.00
Furnishings	12	12,394.00
Special Construction	13	0
Vertical Transportation	14	1,000,000.00
Mechanical	15	740,000.00
Electrical	16	750,000.00
Winter Conditions		0
General Conditions		481,772.00
Fee		138,158.00
SUB-TOTAL		5,700,000.00
Allowances		
Commission's Contingency Fund		\$200,000.00
BASE BID - Engine Co. 38		5,900,000.00

6,050,000.00

Bid Breakdown - Engine Co. 84

	DIVISION	\$ AMOUNT
Sitework	2	1,144,161.00 994,161.00
Concrete	3	
Masonry	4	
Steel	5	
Carpentry	6	
Roofing/Waterproofing/Sealants	7	
Doors & Windows	8	
Finishes	9	
Specialty Items	10	
Equipment	11	
Furnishings	12	
Special Construction	13	
Vertical Transportation	14	
Mechanical	15	
Electrical	16	
Winter Conditions		0
General Conditions		481,772.
Fee		
SUB-TOTAL		5,800,000.00
Allowances		
Commission's Contingency Fund		\$200,000.00
BASE BID - Engine Co. 84		6,000,000.00

6,150,000.00

Pacific

CONTRACT #1276

TOTAL BASE BID (SUM OF BASE BID - ENGINE CO. No. 38 AND BASE BID - ENGINE CO. No. 84)

Dollars

\$ 12,200,000.00

TOTAL AWARD CRITERIA FIGURE (See Line 15 of Award Criteria Formula):

dollars

\$ 11,712,000.00

ALTERNATES (if any): NONE

Accepted by the Commission		Alternate Description	Proposed Alternate Price
Yes	No		
<input type="checkbox"/>	<input type="checkbox"/>	Alternate #1 --	\$ _____
<input type="checkbox"/>	<input type="checkbox"/>	Alternate #2 --	\$ _____
<input type="checkbox"/>	<input type="checkbox"/>	Alternate #3 --	\$ _____
<input type="checkbox"/>	<input type="checkbox"/>	Alternate #4 --	\$ _____

BASE CONTRACT PRICE (to be completed by the Commission):

dollars

(\$ _____)

** We acknowledge receipt of addendums:

- No. 1 dated, June 6, 2002
- No. 2 dated, June 7, 2002

B. Acceptance of the Bid

IN WITNESS WHEREOF, the parties hereto have caused this instrument to be executed in two (2) original counterparts the day and year first above written.

PUBLIC BUILDING COMMISSION OF CHICAGO

[Signature]
Chairman

[Signature]
Secretary

CONTRACTING PARTY

(Print or type names underneath all signatures)

Pacific Construction Services, Inc.
Contractor Name

3949 N. Pulaski Road
Address

If a Corporation:

By *[Signature]*
Ike Hong

President
Title of Signatory

ATTEST:
By *[Signature]*
Ike Hong

Secretary
Title

CORPORATE SEAL

If a Partnership:

Partner

Address

Partner

Address

Partner

Address


If a Sole Proprietorship:

Signature

NOTARY PUBLIC

Subscribed and sworn to before me on this 26th day of June, 2002.

[Signature]
Notary Public Signature
Commission Expires: 10/21/05



C. Corporate Resolution (if a Corporation)

I, the undersigned, DO HEREBY CERTIFY that the following is a complete, true and correct copy of certain preambles and resolutions of the board of directors of

Pacific Construction Services, Inc.

a corporation duly organized and existing under the laws of the State of Illinois and authorized to do business in the State of Illinois, which resolutions were duly adopted at a duly called meeting of said board held on _____, 20____, a quorum being present, and are set forth in the minutes of said meeting; that I am the keeper of the corporate seal and of the minutes and records of said corporation; and that the said resolutions have not been rescinded or modified:

WHEREAS, this corporation submitted a bid, dated June 18, _____, 2002 to the Public Building Commission of Chicago, for Contract No. 1276 of said Commission, for the sum of

(\$ _____);

NOW, THEREFORE, BE IT RESOLVED: That the president or vice president and the secretary or assistant secretary of this corporation be, and they are hereby, authorized and directed to execute contracts for and on behalf of and under the name and seal of this corporation; and

BE IT FURTHER RESOLVED: That the aforesaid officers of this corporation be, and they are hereby, authorized and directed to execute and deliver to the Commission, for and on behalf of this corporation, such other and all documents as may be necessary or pertinent to a contract, and to do and perform any and all other acts relative thereto.

I FURTHER CERTIFY that the following-named persons are the officers of this corporation duly qualified and now acting as such:

President: Ike Hong

Vice President: Robert Caleo

Secretary: Ike Hong

Treasurer: _____

Assistant Secretary: _____

IN WITNESS WHEREOF, I have hereunto subscribed my name and affixed the seal of said corporation, this 26th day of June, 2002.

Ike Hong
Secretary

III. PROPOSAL SUPPORT DOCUMENTS

A. Basis of Award (Award Criteria)

To promote the intended goal of economic opportunity and maximize the use of minority personnel on this project, the Public Building Commission of Chicago has established the Award Criteria formula for the purpose of evaluating proposals and awarding the contract. A contract in the amount of the total Base Bid or Base Contract Price will be awarded to the responsible bidder with the lowest Award Criteria Figure. The Public Building Commission of Chicago reserves the right to check all calculations for accuracy. The fulfillment of the Award Criteria does not abrogate the responsibilities of the Contractor to comply with federal and state requirements under the *Equal Employment Act* and the *Illinois Human Rights Act*.

1. Instructions

The Bidder shall complete the Award Criteria Formula and transfer the final Award Criteria Figure - Line 15 to the space provided on the itemized proposal sheet. Failure to complete the formula may be cause for rejection of the Bidder's proposal. The successful bidder will be held responsible for adhering to the figures submitted in Lines 1, 2, 4, 6, 8, 10 and 12 during construction of the project.

Lines 2, 4 and 6 in the formula shall not be greater than fifty percent (50%) in each category for the sole purpose of determining award of the contract. Similarly, lines 8, 10 and 12 shall not be greater than ten (10%) percent in each category for the purpose of award criteria only. The fifty percent (50%) and ten percent (10%) goals are not intended to restrict the total number of minority and female employees to be used on the project, but only to establish limiting figures for use in the formula. Journeyworker includes journeyworkers from the major trades listed herein, and the teamsters. Watchmen and custodial workers are not creditable in the formula.

2. Award Criteria Formula

Line 1. Base Bid, in figures

12,200,000 -
~~11,900,000~~

Line 2. Percentage of the Journeyworkers hours that the Contractor proposes to be worked by minority Journeyworkers during construction of the project. (Maximum figure 0.50)

50%

Line 3. Multiply Line 2 by Line 1 by 0.04

~~238,000.00~~
244,000.00

Line 4. Percentage of total Apprentice hours that the Contractor proposes to be worked by minority Apprentices during construction of the project. (Maximum figure 0.50)

50%

Line 5. Multiply Line 4 by Line 1 by 0.03

~~178,500.00~~
183,000.00

Line 6. Percentage of the total Laborer hours that the Contractor proposes to be worked by female Laborers during construction of the project. (Maximum figure 0.50)

50%

Line 7. Multiply Line 6 by Line 1 by 0.01

~~61,000.00~~
59,500.00

Line 8. Percentage of total Journeyworker hours that the Contractor

0%

proposes to be worked by female Journeyworkers during the construction of the project. (Maximum figure 0.10)

Line 9. Multiply Line 8 by Line 1 by 0.04

\$ 0

Line 10. Percentage of total Apprentice hours that the Contractor proposes to be worked by female Apprentices during construction of the project. (Maximum figure 0.10)

0%

Line 11. Multiply Line 10 by Line 1 by 0.03

\$ 0

Line 12. Percentage of the total Laborer hours that the Contractor proposes to be worked by female Laborers during construction of the project. (Maximum figure 0.10)

0%

Line 13. Multiply Line 12 by Line 1 by 0.01

\$ 0

Line 14. Summation of Lines 3, 5, 7, 9, 11, and 13

\$ 488,000.00

Line 15. Subtract Line 14 from Line 1 (= "Award Criteria Figure")

\$ 11,424,000.00
11,712,000.00

Award Criteria Figure (Insert Line 15 of Award Criteria Formula): \$

11,424,000.00
712,000.00

3. Community Hiring Bonuses

In order to encourage maximum employment of interested and available residents of the project community on this project, the following bonus calculations shall apply:

- a) In calculating the hours worked by minority and women journeyworkers, apprentices, and laborers under the Award Criteria set out in Part III.A. "Basis of Award (Award Criteria)," all hours worked by minority and women journeyworkers, existing apprentices, and laborers who are residents of the project community shall be multiplied by 1.5.
- b) In calculating the hours worked by minority and women apprentices under the Award Criteria set out in Part III "Proposal Support Documents," all hours worked in new apprenticeships by minority and women apprentices who are residents of the project community shall be multiplied by 2.0.

Definitions

"Actual residents of the City of Chicago" shall mean persons domiciled within the City of Chicago. The domicile is an individual's one and only true, fixed, and permanent home and principal establishment.

"Residents of the project community" shall mean persons domiciled within the Ward in which the Site is located.

"New Apprenticeship" shall mean an apprenticeship begun for a person who has not held an apprenticeship card within ninety (90) days prior to beginning the project.

4. Liquidated Damages

The Contractor hereby consents and agrees that, in the event that it fails to comply with each of the minimum commitments submitted with this Proposal on Lines 2, 4, 6, 8, 10, and 12 of the Award Criteria Formula, covering minority and female Journeyworkers, apprentices, and laborers respectively, the following shall apply.

If the total hours in any category for which a percentage is assigned in Lines 2, 4, 6, 8, 10, or 12 of the Award Criteria equals zero at the completion of the work, then a net deficiency of the entire percentage assigned will be deemed to exist. For any net deficiency in each category, the following amounts shall be deducted as liquidated damages from monies due the Contractor and the Contract Sum modified accordingly:

- a) For each full one (1%) percent deficiency of minority Journeyworkers not utilized – seventeen and ninety three hundredths cents per each hundred dollars of the base bid calculated as follows:

$$\frac{\text{Line 1} \times 0.1793}{100}$$

Each one (1%) percent deficiency toward the goal for female Journeyworkers (Line 8) shall be calculated in the same way.

- b) For each full one (1%) percent deficiency of minority apprentices not utilized – sixteen and ninety three hundredths cents per hundred dollars of the base bid calculated as follows:

$$\frac{\text{Line 1} \times 0.1693}{100}$$

Each one (1%) percent deficiency toward the goal for female apprentices (Line 10) shall be calculated in the same way.

- c) For each one (1%) percent deficiency of minority laborers not utilized – fourteen and ninety three hundredths cents per each hundred dollars of the base bid calculated as follows:

$$\frac{\text{Line 1} \times 0.1493}{100}$$

Each one (1%) percent deficiency toward the goal for minority laborers (Line 12) shall be calculated in the same way.

- d) Liquidated damages, if any, will be calculated for the first pay requests reflecting fifty percent (50%) completion, seventy-five percent (75%) completion, and ninety percent (90%) completion, respectively, based upon the Contractor's pay request together with all attendant certified payrolls and other required documentation of minority and women employment. The accrued liquidated damages and interest will be added to the retention provided elsewhere in this contract. The amount of liquidated damages due to the Commission under this provision will bear compound interest at the rate of 5% per annum, compounded monthly from the date of the Notice to Proceed to the date of approval of a deductive change order for liquidated damages. Should the total amount of liquidated damages due under all provisions of this

contract exceed the amount of the Commission's retainage, compound interest on the amount over and above the retainage will continue to accrue until the entire amount of liquidated damages and compound interest is paid to the Commission.

- e) The Commission is aware that certain subcontract agreements under this contract may require subcontractors to contribute to payment of liquidated damages assessed under this provision. Should enforcement of subcontract liquidated damages provisions result in an aggregate total of subcontractor liquidated damages greater than the liquidated damages assessed hereunder against Contractor, then Contractor must pay the excess pro rata as a bonus to each subcontractor exceeding its subcontract commitments for minority or women employment, or both.

5. Reporting

In accordance with this commitment, the Contractor must submit both the Contractor's Payroll Record Form and the Contractor's Recapitulation of Minority and Female Worker Hours and Percentages Form on a monthly basis. All Subcontractors shall be listed on the Contractor's Recapitulation Form whether active or not. For the purpose of this report, the following group categories will be used:

- a) The classification "White" includes person of Indo-European descent.
- b) The classification "Black" or "African-American" includes persons having origins in any of the black racial groups of Africa.
- c) The classification "Hispanic" includes persons whose origins are from Mexico, Puerto Rico, Cuba, Central or South America, the Caribbean Islands or other Spanish culture or origin, regardless of race.
- d) The classification "Native American" includes persons who are Native Americans by virtue of tribal association.
- e) The classification "Asian-Pacific" includes persons whose origins are from East Asia, Southeast Asia, the Pacific Islands or the Indian sub-continent.
- f) The classification "Other" includes qualified individuals with disabilities who meet legitimate skill, experience, education or other requirements of employment positions held or sought and who perform the essential function with or without reasonable accommodation and other groups or other individuals found by the Public Building Commission of Chicago to be socially and economically disadvantaged and to have suffered actual racial or ethnic discrimination and decreased opportunities to compete in Chicago area markets.

6. Major Trades

Asbestos Workers
 Boiler Makers
 Bricklayers
 Carpenters
 Cement Masons
 Electricians
 Elevator Construction
 Glaziers

Operating Engineers
 Painters
 Pile Driver Mechanics
 Pipe Fitters/Steam Fitters
 Plasterers
 Plumbers
 Roofers
 Sheet Metal Workers

Mechanists
Machinery Movers
Ornamental Iron Workers
Lathers

Sprinkler Fitters
Technical Engineers
Tuck Pointers

For approval of other trades for consideration in the Award Criteria Formula, written approval should be requested from the Commission.

7. Trade Participation - For Information Only

The following information must be supplied by the Contractor for the purposes of evaluating figures supplied in the Award Criteria Formula. It is understood that these figures are estimates only and are not to be considered as limiting in any manner actual participation on the project.

Anticipated levels of minority participation, to be expressed as percentages, must be supplied for each trade, whether attributable to the Contractor's work force or any Subcontractor which will be active on this project.

TRADE PARTICIPATION	PERCENT OF MINORITY
SITE WORK	50
CONCRETE	50
MASONRY	50
METALS	25
WATERPROOFING	25
CARPENTRY	50
HVAC	35
PLUMBING	25
ELECTRICAL	30
SPRINKLER	25

B. Unit Prices

Unit prices provided below in accordance with the provisions of the detailed Specifications may be used as the basis for adjustments to the Contract Price in the event that the quantities of Work required by the Contract Documents are increased or decreased. However, the Commission reserves the right to negotiate the unit prices. Attention is called to Part V.M "Unit Prices" for provisions regarding unit prices.

	TYPE OF WORK	\$ AMOUNT	UNIT(S)
1.	Site excavation & disposal of non-contaminated soil	\$ 25	Cubic yard
2.	Site excavation & disposal of contaminated soil	\$ 60	Ton
3.	Supply and install compacted fill	\$ 30	Cubic yard
4.	Removal of contaminated water	\$ 1.25	Gallon
5.			
6.			
7.			
8.			
9.			
10.			
11.			
12.			
13.			
14.			
15.			
16.			
17.			
18.			
19.			
20.			

N/A

SCHEDULE B - Joint Venture Affidavit

This form need not be filled in if all joint venturers are MBE/WBE firms. In such case, however, a written joint venture agreement among the MBE/WBE firms should be submitted. Each MBE/WBE joint venturer must also attach a copy of their current certification letter.

1. Name of joint venture

2. Address of joint venture

3. Phone number of joint venture

4. Identify the firms that comprise the joint venture

A. Describe the role(s) of the MBE/WBE firm(s) in the joint venture. (Note that a "clearly defined portion of work" must here be shown as under the responsibility of the MBE/WBE firm.)

B. Describe very briefly the experience and business qualifications of each non-MBE/WBE joint venturer.

5. Nature of joint venture's business

6. Provide a copy of the joint venture agreement.

7. Ownership: What percentage of the joint venture is claimed to be owned by MBE/WBE?
_____ %

8. Specify as to:

A. Profit and loss sharing _____ %

B. Capital contributions, including equipment _____ %

N/A

C. Other applicable ownership interests, including ownership options or other agreements which restrict ownership or control.

D. Describe any loan agreements between joint venturers, and identify the terms thereof.

N/A SCHEDULE B - Joint Venture Affidavit

9. Control of and participation in this Contract: Identify by name, race, sex, and "firm" those individuals (and their titles) who are responsible for day-to-day management and policy decision making, including, but not limited to, those with prime responsibility for:

A. Financial decisions

B. Management decisions such as:

1) Estimating

2) Marketing and Sales

3) Hiring and firing of management personnel

4) Other

C. Purchasing of major items or supplies

D. Supervision of field operations

E. Supervision of office personnel

F. Describe the financial controls of the joint venture, e.g., will a separate cost center be established; which venturer will be responsible for keeping the books; how will the expense therefor be reimbursed; the authority of each joint venturer to commit or obligate the other. Describe the estimated contract cash flow for each joint venturer.

G. State approximate number of operational personnel, their craft and positions, and whether they will be employees of the majority firm or the joint venture.

X/A

10. Please state any material facts of additional information pertinent to the control and structure of this joint venture.

N/A SCHEDULE B - Joint Venture Affidavit

THE UNDERSIGNED SWEAR THAT THE FOREGOING STATEMENTS ARE CORRECT AND INCLUDE ALL MATERIAL INFORMATION NECESSARY TO IDENTIFY AND EXPLAIN THE TERMS AND OPERATIONS OF OUR JOINT VENTURE AND THE INTENDED PARTICIPATION BY EACH JOINT VENTURER IN THE UNDERTAKING. FURTHER, THE UNDERSIGNED COVENANT AND AGREE TO PROVIDE TO THE PUBLIC BUILDING COMMISSION OF CHICAGO CURRENT, COMPLETE AND ACCURATE INFORMATION REGARDING ACTUAL JOINT VENTURE WORK AND THE PAYMENT THEREFOR AND ANY PROPOSED CHANGES IN ANY OF THE JOINT VENTURE AGREEMENTS AND TO PERMIT THE AUDIT AND EXAMINATION OF THE BOOKS, RECORDS, AND FILES OF THE JOINT VENTURE, OR THOSE OF EACH JOINT VENTURER RELEVANT TO THE JOINT VENTURE, BY AUTHORIZED REPRESENTATIVES OF THE COMMISSION. ANY MATERIAL MISREPRESENTATION WILL BE GROUNDS FOR TERMINATING ANY CONTRACT WHICH MAY BE AWARDED AND FOR INITIATING ACTION UNDER FEDERAL OR STATE LAWS CONCERNING FALSE STATEMENTS.

Note: If, after filing this Schedule B and before the completion of the joint venture's work on this Contract, there is any significant change in the information submitted, the joint venture must inform the Public Building Commission of Chicago, either directly or through the General contractor if the joint venture is a subcontractor.

Name of Joint Venturer

Name of Joint Venturer

Signature

Signature

Name

Name

Title

Title

Date

Date

State of

State of

County of

County of

On this _____ day of _____, before me appeared (Name)

On this _____ day of _____, before me appeared (Name)

to me personally known, who, being duly sworn, execute the foregoing affidavit, and did state that she was properly authorized by (Name of Joint

to me personally known, who, being duly sworn, execute the foregoing affidavit, and did state that she was properly authorized by (Name of Joint

to execute the affidavit and did so as his or her free and deed.

to execute the affidavit and did so as his or her free and deed.

Notary Public

Notary Public

Commission expires: (SEAL)

Commission expires: (SEAL)

**SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)**

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.
By:

Pacific Construction Services, Inc.


Name of MBE/WBE Firm (Print)

June 26, 2002

Date

(773) 866-1616

Phone



Signature

Ike Hong

Name (Print)

IF APPLICABLE:

By:

Joint Venture Partner (Print)

Signature

Date

Name (Print)

MBE ___ WBE ___ Non-MBE/WBE ___

Phone



City of Chicago
Richard M. Daley, Mayor

Department of
Procurement Services

Richard E. Malone
Deputy Procurement Officer

1st Floor, Room 403
North LaSalle Street
Chicago, Illinois 60602-1284
Tel: 744-4900
Tel: 744-2949 (TTY)

<http://www.cityofchicago.org>

Ike Hong, President
Pacific Construction Services, Inc.
3949 North Pulaski Road
Chicago, Illinois 60641

Re: **1st ANNIVERSARY CERTIFICATION**
Certification Effective: August 19, 2001
Certification Expires: February 28, 2007
Annual Affidavit Certificate Expires: August 31, 2002

Dear Mr. Hong:

Congratulations on your continued eligibility for certification as an **MBE/DBE** by the City of Chicago. Re-validation of **Pacific Construction Services, Inc.'s** certification is required by **August 31, 2002**.

As a condition of continued certification during this five year period, you must promptly notify the Office of Business Development of any changes in ownership or control of your firm or any other matters or facts affecting your firm's eligibility for certification.

The City may commence actions to remove your firm's eligibility if you fail to notify us of any changes in ownership, management or control, or otherwise fail to cooperate with the City in any inquiry or investigation. Removal of eligibility procedures may also be commenced if your firm is found to be involved in bidding or contractual irregularities.

Your firm's name will be listed in the City's Directory of Disadvantaged Business Enterprises, Minority Business Enterprises and Women Business Enterprises in the specialty area(s) of:

Construction Management Services; General Contractor

Your firm's participation on City contracts will be credited only toward **MBE/DBE** goals in your area(s) of specialty. While your participation on City contracts is not limited to your specialty, credit toward **MBE/DBE** goals will be given only for work done in the specialty category.

Thank you for your continued interest in the City's Minority, Women and Disadvantaged Business Enterprise Programs.

Very truly yours,

Paul M. Cohen
Deputy Procurement Officer

PMC/edj



CONTRACT #1276

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH BID

Name of Project: Chicago Fire Department Eng. Co's 38 & 84

Project Number: 1276

FROM:

Matrix Construction Co.

MBE WBE

(Name of MBE or WBE)

TO:

Pacific Construction Services, inc. and Public Building Commission of
Chicago
(Name of General Bidder)

The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Proprietor
 a Partnership

a Corporation
 a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated November 20, 2001. In addition, in the case where the undersigned is a Joint Venture with a non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in connection with the above-named project.

Concrete & masonry

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the Contract Documents.

1,800,000.00

CONTRACT #1276

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.
By:

MATRIX CONSTRUCTION CO.
Name of MBE/WBE Firm (Print)
06-26-02
Date
630-250-5555
Phone


Signature
Baqir Sada
Name (Print)

IF APPLICABLE:
By:

Joint Venture Partner (Print)

Date

Phone

Signature

Name (Print)
MBE ___ WBE ___ Non-MBE/WBE ___



City of Chicago
Richard M. Daley, Mayor

Department of
Procurement Services

David E. Malone
Deputy Procurement Officer

City Hall, Room 403
1 North LaSalle Street
Chicago, Illinois 60602-1284
(2) 744-4900
(2) 744-2949 (TTY)

<http://www.cityofchicago.org>

Oscar Garcia, President
Matrix Construction Company
1 Pierce Place, Suite 125E
Itasca, IL 60143

Certification Effective: November 20, 2001
Certification Expires: May 31, 2007
Annual Certificate Expires: November 30, 2002

Dear Mr. Garcia:

We are pleased to inform you that **Matrix Construction Company** has been certified as an **MBE** by the City of Chicago. This **MBE** certification, which is valid for five years must be re-validated annually. Your firm's next annual validation is required by **November 30, 2002**. As a condition of continued certification during this five year period, you must promptly notify the Office of Business Development of any changes in ownership or control of your firm or any other matters or facts affecting your firm's eligibility for certification.

The City may commence actions to remove your firm's eligibility if you fail to notify us of any changes of facts affecting your firm's certification or if your firm otherwise fails to cooperate with the City in any inquiry or investigation. Removal of eligibility procedures may also be commenced if your firm is found to be involved in bidding or contractual irregularities.

Your firm's name will be listed in the City's Directory of Disadvantaged Business Enterprises, Minority Business Enterprises and Women Business Enterprises in the specialty area(s) of:

**Construction Project Management; Plastering, Masonry,
Plumbing, Heating and Carpentry Contractor**

Your firm's participation on City contracts will be credited only toward **MBE** goals in your area(s) of specialty. While your participation on City contracts is not limited to your specialty, credit toward **MBE** goals will be given only for work done in the specialty category.

Thank you for your continued interest in the City's Minority, Women and Disadvantaged Business Enterprise Programs.

Very truly yours,

Paul M. Cohen
Deputy Procurement Officer

W
PMC/sbl



CONTRACT #1276

**SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)**

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH BID

Name of Project: Chicago Fire Dept. Eng. Co's 38 & 84

Project Number: 1276

FROM:

S MECHANICAL, INC.

MBE _____ WBE _____

(Name of MBE or WBE)

TO:

Pacific Construction Services, Inc. and Public Building Commission of Chicago
(Name of General Bidder)

The undersigned intends to perform work in connection with the above-referenced project as (check one):

_____ a Sole Proprietor
_____ a Partnership

X _____ a Corporation
_____ a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated MAY 14, 2002. In addition, in the case where the undersigned is a Joint Venture with a non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in connection with the above-named project.

HVAC

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the Contract Documents.

\$700,000.

CONTRACT #1276

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

____ % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.
____ % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.

By:

S MECHANICAL INC.
Name of MBE/WBE Firm (Print)
6-18-02
Date
708.388.2400
Phone

Gisela L. Torres Sabal
Signature
GISELA L. TORRES SABAL
Name (Print)

IF APPLICABLE:

By:

N/A
Joint Venture Partner (Print)

Date

Phone

Signature

Name (Print)
MBE ___ WBE ___ Non-MBE/WBE ___



City of Chicago
Richard M. Daley, Mayor

Department of
Procurement Services

David E. Malone
Chief Procurement Officer

City Hall, Room 403
121 North LaSalle Street
Chicago, Illinois 60602-1284
(312) 744-4900
(312) 744-2949 (TTY)

<http://www.cityofchicago.org>

Gisela Torres Sabal, President
S. Mechanical, Inc.
2800 West 145th Street
Posen, Illinois 60469

Re: **2nd ANNIVERSARY CERTIFICATION**

Certification Effective: May 14, 2002

Certification Expires: April 30, 2006

Annual Affidavit Certificate Expires: April 30, 2003

Dear Ms. Sabal:

Congratulations on your continued eligibility for certification as a **DBE/MBE/WBE** by the City of Chicago. Re-validation of **S. Mechanical, Inc.'s** certification is required by **April 30, 2003.**

As a condition of continued certification during this five year period, you must promptly notify the Office of Business Development of any changes in ownership or control of your firm or any other matters or facts affecting your firm's eligibility for certification.

The City may commence actions to remove your firm's eligibility if you fail to notify us of any changes in ownership, management or control, or otherwise fail to cooperate with the City in any inquiry or investigation. Removal of eligibility procedures may also be commenced if your firm is found to be involved in bidding or contractual irregularities.

Your firm's name will be listed in the City's Directory of Disadvantaged Business Enterprises, Minority Business Enterprises and Women Business Enterprises in the specialty area(s) of:

Heating Ventilation and Air Condition Installation

Your firm's participation on City contracts will be credited only toward **DBE/MBE/WBE** goals in your area(s) of specialty. While your participation on City contracts is not limited to your specialty, credit toward **DBE/MBE/WBE** goals will be given only for work done in the specialty category.

Thank you for your continued interest in the City's Minority, Women and Disadvantaged Business Enterprise Programs.

Very truly yours,

Lillie Cooper
Director of Certification

LC/edj



**SCHEDULE D - Affidavit of General Contractor Regarding MBE/WBE Participation
(1 of 2)**

Name of Project: Chicago Fire Department Enc. Co.'s 38 & 84

STATE OF ILLINOIS }
 } SS
 COUNTY OF COOK }

In connection with the above-captioned contract, I HEREBY DECLARE AND AFFIRM that I am the

President

Title
 and duly authorized representative of

Pacific Construction Services, Inc.

Name of General Contractor
 whose address is

3949 N. Pulaski Road

in the City of Chicago State of Illinois, and that I have personally reviewed the material and facts submitted with the attached Schedules of MBE/WBE participation in the above-referenced Contract, including Schedule C and Schedule B (if applicable), and the following is a statement of the extent to which MBE/WBE firms will participate in this Contract if awarded to this firm as the Contractor for the Project.

Name of MBE/WBE Contractor	Type of Work to be Done in Accordance with Schedule C	Dollar Credit Toward MBE/WBE Goals	
		MBE	WBE
Pacific Construction Services		\$ 1.25 mil	\$
Matrix		\$ 1.8 mil	\$
S Mechanical		\$	\$ 700,000
		\$	\$
		\$	\$
Total Net MBE/WBE Credit		\$2,050,000	\$ 700,000
Percent of Base Bid		25 %	5.7 %

The General Contractor may count toward its MBE/WBE goal a portion of the total dollar value of a contract with a joint venture equal to the percentage of the ownership and control of the MBE/WBE partner.

SCHEDULE D - Affidavit of General Contractor Regarding MBE/WBE Participation (2 of 2)

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above.

If more than 10% of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the above-referenced MBE/WBE firms, conditioned upon performance as Contractor of a Contract with the Commission, and will do so within five (5) business days of receipt of a notice of Contract award from the Commission.

By:

Pacific Construction Services, Inc.


Name of Contractor (Print)

June 26, 2002

Date

(773) 866-1616

Phone



Signature

Ike Hong

Name (Print)

IF APPLICABLE:

By:

Joint Venture Partner (Print)

Signature

Date

Name (Print)

Phone/FAX

MBE ___ WBE ___ Non-MBE/WBE ___

N/A

SCHEDULE E - Request for Waiver from MBE/WBE Participation

Date: _____

Eileen J. Carey, Executive Director
Public Building Commission of Chicago
Richard J. Daley Center
50 W. Washington Street, Room 200
Chicago, IL 60602

Dear Ms. Carey:

RE: Contract No. _____

Project Title: _____

In accordance with Section 23.01.8, the undersigned hereby requests a waiver/partial waiver from the MBE/WBE provisions of Section 23.01.8. The undersigned certifies that it/we has/have been diligent in our attempt to identify potential subcontractors certified as MBE/WBE to perform work in this project, that such efforts have not been successful, and that it/we cannot meet the Minority/Women Business Enterprise contract goal. These efforts are described below and are consistent with the "Request for Waiver" provisions of the MBE/WBE Program as detailed in Section 23.01.8 as follows:

Documentation attached: yes ___ no ___

Based on the information provided above, we request consideration of this waiver request.

Sincerely,

Signature

Print Name

Title

Name of Firm

Affidavit on Uncompleted Work

Complete this form by either typing
or using black ink.

PART I. WORK UNDER THIS CONTRACT

List below all work you have under contract as either a prime contractor or a subcontractor, including all pending low bids not yet awarded or rejected:

	6	7	8	9	10		TOTAL
PROJECT	Parking Lot	Roof & Balcony Repairs	Terracotta Repairs	13th Ward Yard Building	Roseland Pumping Station Façade Repairs		Use Additional Forms as Needed
CONTRACT WITH	US Postal Service	Dept of Navy	Dept of Navy	City of Chicago	City of Chicago		
ESTIMATED COMPLETION DATE	May-02	Sep-06	Dec-02	Nov-02	Nov-02		
TOTAL CONTRACT PRICE	\$590,662	\$4,049,069	\$1,150,000	\$963,000	\$870,000		
UNCOMPLETED DOLLAR VALUE	\$528,322	\$4,049,069	\$1,150,000	\$963,000	\$870,000		\$7,560,391

PART II: UNCOMPLETED WORK TO BE DONE WITH YOUR OWN FORCES

List below the uncompleted dollar value of work for each contract and awards pending to be completed with your own forces, including all work indicated as awards pending. All work subcontracted to others will be listed on PART III of this form. If a joint venture, list only that portion of the work to be done by your company:

	6	7	8	9	10		TOTAL
EXCAVATING & GRADING							\$0
PCC BASE, C&G PAVING							\$0
BIT. CONCRETE PAVING							\$0
STABILIZED BASE (BAM, CAM, PAM)							\$0
AGGREGATE BASE AND FILL							\$0
FOUNDATION (CAISSON & PILE)							\$0
HIGHWAY STRUCTURES							\$0
SEWER & DRAINS STRUCTURES							\$0
PAINTING							\$0

MISCELLANEOUS ARCH. WORK							\$0
OTHERS (LIST)	\$10,840						\$10,840
ROUGH CARP./TEMP. PROTECTION							\$0
GENERAL CONDITIONS/ FEE	\$89,732	\$451,069	\$177,047	\$116,534	\$124,992		\$959,374
TOTALS	\$100,572	\$451,069	\$177,047	\$116,534	\$124,992		\$970,214

REMARKS:

PART III. WORK SUBCONTRACTED TO OTHERS

List below all work, according to each contract on the preceding page, which you have subcontracted to others. DO NOT include work to be performed by another prime contractor in a joint venture. Work may be indicated as subcontracted to others on awards pending. If no work is subcontracted to others, show NONE.

	6	7	8	9	10		TOTAL
SUBCONTRACTOR	John P. Hopkins	TBD	TBD	TBD	TBD		
TYPE OF WORK	Excavation & Sewer	Various Trades	Masonry	Various Trades	Various Trades		
SUBCONTRACT PRICE	\$138,000	\$3,598,000	\$946,625	\$846,466	\$745,008		\$6,274,099
AMOUNT UNCOMPLETED	\$115,100	\$3,598,000	\$946,625	\$846,466	\$745,008		\$6,251,199
SUBCONTRACTOR	PMI Pavement		TBD				
TYPE OF WORK	Asphalt & Conc.		Roofing				
SUBCONTRACT PRICE	\$100,650		\$26,328				\$126,978
AMOUNT UNCOMPLETED	\$100,650		\$26,328				\$126,978
SUBCONTRACTOR	Andrew Mican						
TYPE OF WORK	Irrigation						
SUBCONTRACT PRICE	\$19,500						\$19,500
AMOUNT UNCOMPLETED	\$19,500						\$19,500

SUBCONTRACTOR	Acres Group						
TYPE OF WORK	Landscape						
SUBCONTRACT PRICE	\$48,000						\$48,000
AMOUNT UNCOMPLETED	\$48,000						\$48,000
SUBCONTRACTOR	Power & Lighting						
TYPE OF WORK	Out Door Lighting						
SUBCONTRACT PRICE	\$80,500						\$80,500
AMOUNT UNCOMPLETED	\$80,500						\$80,500
SUBCONTRACTOR	GF Structures						
TYPE OF WORK	Fences & Gates						
SUBCONTRACT PRICE	\$65,000						\$65,000
AMOUNT UNCOMPLETED	\$61,600						\$61,600
SUBCONTRACTOR	A.B. Painting						
TYPE OF WORK	Painting						
SUBCONTRACT PRICE	\$2,400						\$2,400
AMOUNT UNCOMPLETED	\$2,400						\$2,400
SUBCONTRACTOR							
TYPE OF WORK							
SUBCONTRACT PRICE							\$0
AMOUNT UNCOMPLETED							\$0
SUBCONTRACTOR							
TYPE OF WORK							
SUBCONTRACT PRICE							\$0
AMOUNT UNCOMPLETED							\$0

TOTAL CONTRACT, PART III	\$454,050	\$3,598,000	\$972,953	\$846,466	\$745,008		\$6,616,477
TOTAL UNCOMP. PART III	\$427,750	\$3,598,000	\$972,953	\$846,466	\$745,008		\$6,590,177

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the undersigned for Federal, State, County, City and private work, including ALL subcontract work, ALL pending low bids not yet awarded or rejected, and ALL estimated completion dates.

Subscribed and sworn to before me

Signed: *[Signature]*


this 18th day
of June 20, 02

Company: Pacific Construction Services, Inc.

Renee E. Giordano

Address: 3949 N. Pulaski Rd., Chicago, IL 60641

My Commission expires: 10/21/05



Statement Of Bidder's Qualifications

At the request of the Commission, the Bidder shall also submit additional information regarding the capability of the Bidder to perform the Contract.

Bidder Pacific Construction Services, Inc.

Submitted By Ike Hong

Title President

Permanent Main Office Address 3949 N. Pulaski Road

Local Address Chicago, Illinois 60641

Local Telephone No. and FAX No. (773) 866-1616 / Fax (773) 866-2416

How many years operating as contractor for work of this nature? 8

List of recently completed contracts of similar dollar value and scope of work.

	Name/Address	Dollar Amount	Year of Contract	Nature of Project
1.	AT&T Broadband	\$3.5 million	2000	New construction
2.	Harold Washington SSA Bldg	\$4 million	2001	Renovations
3.	Cook County Childcare	\$2.5 million	2001	New construction
4.	SW Health Center	\$2 million	2001	New construction
5.				
6.				
7.				
8.				

Statement Of Bidder's Qualifications (continued)

The undersigned hereby authorizes any person, firm, or corporation to furnish any information requested by the Public Building Commission of Chicago in verification of this Statement of Bidder's Qualifications.

If submitted by a corporation:

- (a) Corporation Name Pacific Construction Services, Inc.
- (b) State and City in which incorporated Chicago, Illinois
- (c) If incorporated in another state, is firm authorized to do business in the State of Illinois?
Yes _____ No _____
- (d) Name and address of registered agent in Illinois

(e) Names and titles of officers authorized to sign contracts

<u>Ike Hong</u>	<u>President</u>
_____ Name	_____ Title
_____ Name	_____ Title

If submitted by a partnership:

- (a) Firm Name _____
- (b) Official Address _____
- (c) Names of all Partners: _____

If submitted by an individual:

- (a) Firm Name _____
- (b) The Owner _____
- (c) Official Address _____


Ike Hong

Signature of Affiant

Subscribed and sworn to before me this 18th day of June 20 02

Renee E. Giordano

Notary Public
My Commission expires: 10/21/05



PERFORMANCE AND PAYMENT BOND

Contract No. 1276

Bond No. 1706257

KNOW ALL MEN BY THESE PRESENTS, that we Pacific Construction Services, a corporation organized and existing under the laws of the state of Illinois *
with offices in the City of Chicago State of
IL
as Corporate Principal, and The Hanover Insurance Company

a corporation organized and existing under the laws of the State of NH, with offices in the State of Illinois as Surety, are held and firmly bound unto the Public Building Commission of Chicago, hereinafter called "Commission", in the penal sum of Twelve million, two-hundred thousand Dollars (\$ 12,200,000) for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally, firmly by these presents. The condition of this obligation is such, that whereas the Principal entered into a certain Contract, hereto attached, with the Commission, dated July 9, 2002, for the furnishing, fabrication, delivery and installation of the

Fire Station Engine Nos. 38 & 84
16th & Pulaski (No. 34)
59th & State (No. 84)

in the referenced project area and other miscellaneous work collateral thereto.

NOW, THEREFORE, if the Principal shall well and truly perform and fulfill all the undertakings, covenants, terms, conditions, and agreements of said Contract during the original term of said Contract and any extension thereof that may be granted by the Commission, with or without notice to the Surety, and during the life of any guarantee required under the Contract, and shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions and agreements of any and all authorized modifications of said Contract that may be made; and also if the Principal shall promptly pay all persons, firms, and corporations supplying labor, materials, facilities, or services in the prosecution of the work provided for in the Contract, and any and all duly authorized modifications of said Contract that may be made, notice of which modifications being hereby waived; and also, if the Principal shall fully secure and protect the said Commission, its legal successor and representative, from all liability in the premises and from all loss or expense of any kind, including all costs of court and attorney's fees, made necessary or arising from the failure, refusal, or neglect of the aforesaid Principal to comply with all the obligations assumed by said Principal or any subcontractors in connection with the performance of said Contract and all such modifications thereof; and also, if the Principal shall deliver all Work called for by said Contract of the Principal with the Commission, free and clear of any and all claims, liens and expenses of any kind or nature whatsoever, and in accordance with the terms and provisions of said Contract, and any and all modifications of said Contract; then, this said Bond shall become null and void; otherwise it shall remain in full force and effect.

The Surety does further hereby consent and yield to the jurisdiction of the State Civil Courts of the County of Cook, City of Chicago, and State of Illinois, and does hereby formally waive any plea of jurisdiction on account of the residence elsewhere of the Surety. The Principal and Surety severally and jointly agree that this Bond, and the undertakings contained herein, are also for the benefit of any and all subcontractors and other persons furnishing materials, labor, facilities, or

services to the Principal or for the performance by the Principal of said Contract with the Commission as originally executed by said Principal and the Commission or as thereafter modified, and that any such subcontractor or persons furnishing labor, materials, facilities, or services may bring suit on this Bond, or any undertaking herein contained, in the name of the Commission against the said Principal and Surety or either of them.

It is expressly understood and agreed that this Bond, in the penal sum of Twelve million, two hundred thousand dollars (\$ 12,200,000), shall secure the payment of all sums due of and by the Principal under the Contract, and guarantee the faithful performance of the Contract.

No modifications, omissions, or additions, in or to the terms of said Contract, the plans or specifications, or in the manner and mode of payment shall in any manner affect the obligations of the Surety in connection with aforesaid Contract. Notice to the Surety of any and all modifications in said Contract of the Principal with the Commission and of any additions or omissions to or from said Contract are hereby expressly waived by the Surety.

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals this Ninth day of July , 2002 the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative pursuant to authority of its governing body.

WITNESS:

 Renee Giordano

Name

BY _____ (Seal)
Individual Principal

 Renee Giordano

(Seal)

Business Address

Individual Principal

 3949 N. Pulaski Rd

City Chicago
State IL

Partner

CORPORATE SEAL

ATTEST:

 Pacific Construction Services, Inc.
Corporate Principal

BY

 [Signature]

BY

 [Signature]

Secretary

President Ike Hong

Title

Title

 3949 N Pulaski Rd
 Chicago, IL 60641
Business Address

 The Hanover Insurance Company
Corporate Surety

BY

 [Signature]
 LaVern C. Schillinger, Attorney-In-Fact
Title

 333 W Pierce Rd
 Itasca, IL 60143
Business Address

CORPORATE SEAL

The rate of premium of this Bond is \$ 5.95 per thousand.**


Total amount of premium charged is \$ 72,600.00**

* The current power of attorney for the persons who sign for any surety company shall be attached to this Bond. Such power of attorney shall be sealed and certified with a "first-hand signature" by an officer of the surety. A facsimile signature will not be accepted by the Commission.

** Must be filled in by the Corporate Surety.

BOND APPROVAL

BY



Secretary,
Public Building Commission of Chicago

CERTIFICATE AS TO CORPORATE SEAL

I, Ike Hong, certify that I am the _____
Secretary of the Pacific Construction Services
corporation named as Principal in the within bond, that
Ike Hong who signed on behalf of the Principal was then
President of said corporation; that I know this person's signature, and the
signature hereto is genuine; and that said Bond was duly signed, sealed, and attested for and in
behalf of said corporation by authority of its governing body.

Dated this Ninth day of July 2002.

CORPORATE SEAL

THE HANOVER INSURANCE COMPANY
MASSACHUSETTS BAY INSURANCE COMPANY

POWERS OF ATTORNEY
CERTIFIED COPY

KNOW ALL MEN BY THESE PRESENTS: That THE HANOVER INSURANCE COMPANY and MASSACHUSETTS BAY INSURANCE COMPANY, both being corporations organized and existing under the laws of the State of New Hampshire do hereby constitute and appoint Robert R. Sargent, Helen Olszewski, Kristin A. Hoppe, LaVern C. Schillinger, Mary P. Ellena, Rose Polli and/or William A. Kraft of Itasca, IL and each is a true and lawful Attorney(s)-in-fact to sign, execute, seal, acknowledge and deliver for, and on its behalf, and as its act and deed, at any place within the United States, or, if the following line be filled in, only within the area therein designated

any and all bonds, recognizances, undertakings, contracts of indemnity or other writings obligatory in the nature thereof, as follows:

- Any such obligations in the United States,
in any amount -

And said companies hereby ratify and confirm all and whatsoever said Attorney(s)-in-fact may lawfully do in the premises by virtue of these presents. These appointments are made under and by authority of the following Resolution passed by the Board of Directors of said Companies which resolutions are still in effect:

"RESOLVED, That the President or any Vice President, in conjunction with any Assistant Vice President, be and they are hereby authorized and empowered to appoint Attorneys-in-fact of the Company, in its name and as its acts, to execute and acknowledge for and on its behalf as Surety any and all bonds, recognizances, contracts of indemnity, waivers of citation and all other writings obligatory in the nature thereof, with power to attach thereto the seal of the Company. Any such writings so executed by such Attorneys-in-fact shall be as binding upon the Company as if they had been duly executed and acknowledged by the regularly elected officers of the Company in their own proper persons." (Adopted October 7, 1981 - The Hanover Insurance Company; Adopted April 14, 1982 - Massachusetts Bay Insurance Company)

IN WITNESS WHEREOF, THE HANOVER INSURANCE COMPANY AND MASSACHUSETTS BAY INSURANCE COMPANY have caused these presents to be sealed with their respective corporate seals, duly attested by a Vice President and an Assistant Vice President, this 20th day of December, 2000.

(Seal)

(Seal)

THE HANOVER INSURANCE COMPANY
MASSACHUSETTS BAY INSURANCE COMPANY

Richard [Signature]
Vice President
Randy [Signature]
Assistant Vice President

THE COMMONWEALTH OF MASSACHUSETTS)
COUNTY OF WORCESTER) ss.

On this 20th day of December, 2000, before me came the above named Vice President and Assistant Vice President of The Hanover Insurance Company and Massachusetts Bay Insurance Company, to me personally known to be the individuals and officers described herein, and acknowledged that the seals affixed to the preceding instrument are the corporate seals of The Hanover Insurance Company and Massachusetts Bay Insurance Company, respectively, and that the said corporate seals and their signatures as officers were duly affixed and subscribed to said instrument by the authority and direction of said Corporations.

(Seal)

Barbara A. Harlick
Notary Public

My Commission Expires November 26, 2004

I, the undersigned Assistant Vice President of The Hanover Insurance Company and Massachusetts Bay Insurance Company, hereby certify that the above and foregoing is a full, true and correct copy of the Original Power of Attorney issued by said Companies, and do hereby further certify that the said Powers of Attorney are still in force and effect.

This Certificate may be signed by facsimile under and by authority of the following resolution of the Board of Directors of The Hanover Insurance Company and Massachusetts Bay Insurance Company.

"RESOLVED, That any and all Powers of Attorney and Certified Copies of such Powers of Attorney and certification in respect thereto, granted and executed by the President or any Vice President in conjunction with any Assistant Vice President of the Company, shall be binding on the Company to the same extent as if all signatures therein were manually affixed, even though one or more of any such signatures thereon may be facsimile." (Adopted October 7, 1981 - The Hanover Insurance Company; Adopted April 14, 1982 - Massachusetts Bay Insurance Company)

GIVEN under my hand and the seals of said Companies, at Worcester, Massachusetts, this 9th day of July, 2002

THE HANOVER INSURANCE COMPANY
MASSACHUSETTS BAY INSURANCE COMPANY

Charles [Signature]
Assistant Vice President

V. INSTRUCTIONS TO BIDDERS**A. Examination Of Documents By Bidder**

1. The Bidder shall, before submitting its bid, carefully examine all Contract Documents, including but not limited to, the Standard Terms and Conditions (Book 1); Project Information, Instructions, and Execution Documents (Book 2); Technical Specifications (Book 3); plans; drawings; Addenda (if any); and bonds. The Bidder shall inspect in detail the site of the proposed Work and familiarize itself with all the local conditions affecting the Contract and the detailed requirements of construction. If its bid is accepted, the bidder will be responsible for all errors in its proposal resulting from failure or neglect to comply with these instructions. In no case will the Commission be responsible for any change in anticipated profits resulting from such failure or neglect.
2. Unless otherwise provided in the Contract, when the plans or specifications include information pertaining to subsurface exploration, borings, test pits, and other preliminary investigation, such information represents the opinion of the Commission as to the location, character, or quantity of the materials encountered and is only included for the convenience of the Bidder. The Commission assumes no responsibility with respect to the sufficiency or accuracy of the information, and there is no guaranty, either expressed or implied, that the conditions indicated are representative of those existing throughout the work, or that unanticipated developments may not occur.

B. Interpretations Or Addenda

1. The Commission will not furnish oral interpretations of Contract Documents. If an interpretation is desired by a prospective Bidder, the interpretation should be requested in a letter addressed to the Owner's Representative named in the Advertisement for Bids. Any inquiry received ten (10) or more days prior to the date fixed for opening of bids will be considered. Every interpretation or revision will be in the form of an addendum to the Contract Documents and, when issued, will be on file in the office of the Commission at least five (5) days before bids are opened. Although all addenda will be mailed to each person obtaining Contract Documents, it shall be the Bidder's responsibility to inquire as to the addenda issued. All such addenda shall become part of the Contract and attached thereto and all Bidders shall be bound by such addenda, whether or not received by the Bidders.
2. If any such differences or conflicts are not called to the Commission's Representative's attention ten (10) days or more prior to submission of bids, the Commission's Representative shall decide which of the conflicting requirements will govern, and the Contractor shall perform the work at no additional cost to the Commission in accordance with the decision of the Commission's Representative.

C. Inspection Of Site

Bidder shall inspect the Site to become familiar with the conditions relating to the Work to be performed, the facilities involved, and the difficulties and restrictions attending the performance of this Contract. Failure of the Bidder to visit the Site shall not relieve or alter the Bidder's responsibility of completing the Work as set forth in the Contract Documents.

D. Pre-Qualification Of Bidders

1. Unless otherwise indicated in Part I "Project Information," the Commission has heretofore issued Request for Qualifications (RFQ) in order to approve the qualifications of firms to perform work on certain projects of the Commission. Responses to the RFQ were evaluated by the Commission on the basis of the firm's experience and past performance, technical qualifications, organization and equipment, financial resources, bonding and insurance capacity, and other factors deemed relevant by the Commission. Notice of pre-qualification has been provided by the Commission to all firms approved as "pre-qualified," and only firms that have received notification of pre-qualification are eligible to bid on this Contract. Moreover, a firm that has been pre-qualified as a separate entity (e.g. sole proprietor, partnership, or corporation) is not eligible to submit a bid for this Contract as a joint venture with another pre-qualified firm unless such joint venture has been notified of its pre-qualification.
2. The Commission reserves the right to take such steps as it deems necessary to determine the continuing qualifications of the Bidder to adequately perform the requirements of the Contract, and the Bidder shall furnish to the Commission all information and data requested for this purpose, including completed form "Statement of Bidder's Qualifications" provided with this Book 2. Failure of the Bidder to cooperate with the Commission in its investigation or submit any additional documents requested by the Commission shall be grounds for disqualification.

E. Competency of Bidder

1. The Commission reserves the right to refuse to award a Contract to any person, firm, or corporation that is in arrears or is in default to the Commission upon any debt or contract, or that is a defaulter, as surety or otherwise, upon any obligation to the Commission, or had failed to perform faithfully any previous contract with the Commission.
2. The Bidder, if requested, must present within a reasonable time, as determined by the Commission, evidence satisfactory to the Commission of performance ability and possession of necessary facilities, pecuniary resources, and adequate insurance to comply with the terms of these specifications and Contract Documents.

F. Substitutions Prior To Bid Date

1. The Architect will consider written requests for substitutions received at least ten (10) days prior to bid date. Requests received after that time will not be considered.
2. The Architect shall consider only those requests accompanied by a copy of the Request for Substitution form, Exhibit Q, filled out completely, signed, and including the required attachments.
3. Substitutions will not be considered if, in the opinion of the Architect, acceptance will require substantial revision of the Contract Documents.
4. Notification of approved substitutions will be made by addendum.

G. Preparation of Bid

1. Two (2) copies of Project Information, Instructions, and Execution Documents (Book 2) shall be prepared with original signatures and notarizations wherever required.
2. All bids must be prepared on forms supplied by the Commission and shall be subject to all requirements of the Contract Documents. Unless otherwise stated, all blank spaces on the bid page or pages, applicable to the subject specification, should be correctly filled in. All bids must be regular in every respect and no interlineations, excisions or special conditions shall be made by the Bidder.
3. The Bidder's name, address, telephone and fax number should be clearly written on the front cover of each of the copies of Book 2 submitted.
4. When required by the Contract Documents, the Bidder may attach supporting documentation or additional information to the back of the form to which it refers.
5. The Commission may consider as irregular, and at its option reject, any bid on which there is an alteration of or departure from the bid form hereto attached.
6. The Bid Documents shall include the following:
 - a) Contractor's Bid
 - b) Bid Guarantee
 - c) Administrative Fee
 - d) Basis of Award (Award Criteria)
 - e) Unit Prices
 - f) Affidavit of Non-collusion
 - g) Schedule B – Joint Venture Affidavit with supporting documentation (if applicable)
 - h) one (1) Schedule C for each MBE and WBE with its current letter(s) of certification
 - i) Schedule D – Affidavit of General Contractor Regarding MBE/WBE Participation
 - j) Schedule E – Request for Waiver from MBE/WBE Participation
 - k) Affidavit of Uncompleted Work
7. Current versions of the following documents shall be on file at the Commission at the time of bid opening:
 - a) Financial Statement
 - b) Disclosure Affidavit
 - c) Affidavit of Local Business, including applicable documentation
 - d) Statement of Bidder's Qualifications
8. If the contract is open to bidders that are not pre-qualified as stated in Part I "Project Information" and Bidder is not pre-qualified, packages containing the forms for the financial statement, Disclosure Affidavit, Affidavit of Local Business, and Statement of Bidder's Qualifications are available to pick up from the Commission's office or to download from the Commission's web site. See the title page for address information.
9. The Contractor is required to submit a fully executed Disclosure of Retained Parties within five (5) days of Notice of Award.

H. Bid Guarantee: Deposit and Time Period

1. The Bid must be accompanied by a bid guarantee in the amount set forth in Part I.A. "General Project Information" to ensure:
 - a. Non-withdrawal of the bid after date and time of opening.
 - b. The furnishing of the Performance and Payment Bond and evidence of the required insurance coverage by the successful Bidder as required by the Contract Documents.
2. The guarantee shall be made by bid bond, certified check or cashier's check payable to the order of the Public Building Commission of Chicago. No bid will be considered unless it is accompanied by the required guarantee. Cash deposits will not be accepted.
3. The Bidder agrees that this bid may be held by the Commission for a period not exceeding ninety (90) days from the date fixed for the opening of bids and that the bid may not be withdrawn within that period.
4. If written notice of the acceptance of this Bid is mailed, telegraphed or delivered to the undersigned within the time noted herein, or at any time thereafter before this Bid is withdrawn, the undersigned agrees to enter into a Contract with the Public Building Commission of Chicago with the Bid as accepted. The undersigned agrees to give a Performance and Payment Bond as specified in the Contract Documents, with good and sufficient surety or sureties, and to furnish the required insurance, all within five (5) days after given Notice of Award.
5. The bid bonds, certified checks, or cashier's checks of unsuccessful Bidders will be returned as soon as practicable after the opening of the bids; however, the deposits of the three (3) lowest Bidders shall be retained until the Commission awards the Contract to one of them, or for any reason rejects all bids.

I. Administrative Fee

Each Bidder must submit with its bid a certified or cashiers' check in the amount set forth in Part I.A. "Administrative Fee" as an administrative fee for processing and handling of non-responsive bids. Upon award of the contract, the successful Bidder's check, and the checks of all Bidders whose bids are determined by the Commission to have been responsive, shall be returned to the Bidders submitting them. Should one or more bids be rejected by the Commission as non-responsive, the checks from the non-responsive Bidder or Bidders shall be deposited in the general funds of the Commission as an administrative fee to compensate the Commission for the costs of processing and handling the non-responsive bid or bids.

J. Bidder's Execution of Bid

1. The Bidder must execute the Bid in two (2) original counterparts.
2. Bids must be submitted with original signatures in the space provided on the appropriate Part II.B. "Acceptance of the Bid." Bids not properly signed shall be rejected.
3. If Bidder is a corporation, the President and Secretary must execute the bid and the Corporate seal must be affixed. In the event that this bid is executed by other than the President, attach

hereto a certified copy of that section of the Corporate By-Laws or other authorization by the Corporation that permits the person to execute the offer for said corporation.

4. If Bidder is a partnership, all partners must execute the bid, unless one partner has been authorized to sign for the partnership, in which case, evidence of such authority satisfactory to the Commission must be submitted.
5. If Bidder is a sole proprietorship, the sole proprietor must execute the bid.
6. A "Partnership," "Joint Venture," or "Sole Proprietorship" operating under an Assumed Name must be registered with the Illinois county in which it is located, as provided in 805 ILCS 405 (1992).

K. Basis of Award (Award Criteria)

The Bidder shall complete the figures in the Award Criteria Formula to compute the Award Criteria Figure and complete the Trade Participation information. Such information shall be attached to the bid on the form provided.

L. Alternates

The Bidder shall indicate a price for each and every Alternate, if any, described in the Contract Documents.

M. Unit Prices

1. The Bidder is required to complete the Unit Prices form in its entirety.
2. Unit prices provided may be used as the basis for adjustments to the Contract Price in the event that the quantities of Work required by the Contract Documents are increased or decreased. However, the Commission reserves the right to negotiate the Unit Prices.
3. Unit Prices shall be inclusive of the cost of materials, work, layout, drafting, balancing and testing, tools and sundries, overhead and profit, supervision, and any and all other costs of whatsoever nature in connection therewith for work in place and accepted or omitted as the case may be. The calculation for determining the number of units of work shall be actual surface, volume, length, hours, and number of individual items listed for the class of work complete in place and accepted or omitted. No allowance for waste, loss, breakage, damage, or difficulties shall be made.

N. Affidavit of Non-Collusion

Each Bidder shall fully execute an affidavit, in the form provided, to the effect that the Bidder has not colluded with any other person, firm, or corporation in regard to any bid submitted. Such affidavit shall be attached to the bid.

O. MBE and WBE Commitments

Pursuant to Article 23 "MBE/WBE Special Conditions, each Bidder shall submit with its Bid affidavits and supporting documents describing the extent to which Minority Business Enterprise ("MBE") and Women Business Enterprise ("WBE") firms will participate in the Contract.

P. Affidavit of Uncompleted Work

The Bidder is required to submit a fully executed Affidavit of Uncompleted Work, which declares, among other things, the value and estimated completion date of all uncompleted contracts to be completed with Bidder's own forces and to be subcontracted to others. Such affidavit shall be attached to the bid on the form provided.

Q. Bidder's Financial Statement

Each Bidder shall have on file in the office of the Commission at the time of bid opening a financial statement dated not earlier than the end of said Bidder's last fiscal year period. This will be kept on file by the Commission as a representative statement for a period of one year only. If a Bidder does not have such statement on file, it must submit a copy with its bid. Failure to have a current financial statement on file at the Commission at time of bid opening may be cause for the rejection of the Contractor's Bid.

R. Disclosure Affidavit

Each Bidder shall have on file in the office of the Commission at the time of bid opening a fully executed Disclosure Affidavit pursuant to Section 21.13 "Disclosure Affidavit."

S. Affidavit of Local Business

Each Bidder shall have on file in the office of the Commission at the time of bid opening a fully executed Affidavit of Local Business with current documentation as required in Section 21.18 "Local Business Preference."

T. Statement of Bidder's Qualifications

Each Bidder shall have on file in the office of the Commission at the time of bid opening a fully executed Statement of Bidder's Qualifications or a Qualification Submittal in response to a Request for Qualifications (RFQ). The Commission reserves the right to request additional information regarding the capability of the Bidder to perform the Contract.

U. Disclosure of Retained Parties

The lowest responsible and responsive Bidder shall submit a fully executed Disclosure of Retained Parties pursuant to the instructions on said document.

V. Submission of Bid

1. Two (2) copies of all bid documents with original signatures shall be enclosed in two (2) envelopes each (outer and inner), both of which shall be sealed and clearly labeled with "BID DOCUMENTS," the Contract number, name of Bidder, and date and time of opening.
2. Bids received prior to the advertised hour of opening will be securely kept.
3. Written modifications of bids will be considered only if received prior to the time stated for receipt of Proposals and provided "BID MODIFICATIONS TO SEALED PROPOSAL" is marked on the lower left-hand corner of the envelope in which the bid modification is

enclosed so that the modification will be recognized to prevent its being opened prior to scheduled public opening of bids. Telephonic or oral modifications will not be considered. Bidders are cautioned that modifications which are not explicit and which are in any sense subject to misinterpretation shall make the bid so modified or amended subject to rejection.

W. Withdrawal Of Bids Before Bid Opening

Any Bidder may withdraw its bid by letter, facsimile, telegraphic request, or by personally securing, with proper identification, the submitted bid proposal at any time prior to the time fixed for opening of bids. A telephonic request to withdraw a bid will not be considered.

X. Opening Of Bids

At the time and place fixed for the opening of bids, the Commission will cause to be opened and publicly read aloud every bid received within the time set for receiving bids irrespective of any irregularities therein. Bidders and other persons properly interested may be present in person or by representative.

Y. Evaluation of Bids

1. The Commission reserves the right to check all calculations and to correct all extensions in case of error.
2. If a discrepancy occurs in an amount written both in words and in figures, the amount written in words will prevail.
3. Along with reviewing the calculations of each bid, the Commission will evaluate each Bidder's responsiveness to all Bid requirements and responsibility.

Z. Award Of Contract; Rejection Of Bids

1. The Contract will be awarded to the responsible Bidder submitting the lowest Award Criteria, as defined herein, complying with the conditions set forth in the Contract Documents. However, if the local business preference is applicable, the determination of the lowest responsible bidder will be made after a two percent (2%) local business preference is applied to the Award Criteria of all Bidders that do not meet the conditions defined in Section 21.18 "Local Business Preference."
2. The Bidder to whom the award is made will be notified at the earliest possible date.
3. Upon award of Contract, the Commission will process the Contract for final execution.
4. The Commission reserves the right to reject any and all bids and to waive any informality in bids received whenever it determines such rejection or waiver is in its interest.

AA. Performance and Payment Bond and Insurance

1. Upon approval by the Commission to award, and within five (5) days after being given notice, the successful Bidder shall execute and deliver to the Commission the Performance and Payment Bond in the form included in the Contract Documents and evidence of the required insurance coverage.

2. The Performance and Payment Bond shall be in the form herein and in the full amount of the Base Contract Price and shall be security for the faithful performance of the Contract and payment of all persons, firms, or corporations to whom the Contractor may become legally indebted for labor, material, facilities or services of any nature, employed or used by it in performing the Work. The current power of attorney for the persons who sign for any surety company shall be attached to such bond. Such power of attorney shall be sealed and certified with a "first hand signature" by an officer of the surety. A facsimile signature will not be accepted by the Commission. The Commission reserves the right to approve the surety company.
3. The failure of the successful Bidder to supply the required Performance and Payment Bond or evidence of the required insurance coverage within five (5) days of notice, or within such extended period as the Commission may grant based upon reasons determined sufficient by the Commission, shall constitute a default and the Commission may either award the Contract to the next lowest responsible bidder or re-advertise for bids. The difference between the amount of its bid and the amount for which a contract for the work is subsequently executed may be charged against the Bidder, irrespective of whether the amount thus due exceeds the amount of the bid security. If a more favorable bid is received by re-advertising, the defaulting Bidder shall have no claim against the Commission for a refund. Because of the difficulty of ascertaining the damage caused to the Commission, such sum shall be considered liquidated damages and shall not constitute a penalty. The election by the Commission to grant an extension to the period allowed for the bidder to provide an acceptable performance and payment bond and/or evidence of insurance coverage shall not entitle the bidder to an extension of time required to complete the Work.

BB. Order of Precedence of Components of the Contract Documents

1. The order of precedence of the components of the Contract Documents shall be as follows:
 - a) Standard Terms and Conditions (Book 1);
 - b) Addenda, if any;
 - c) Drawings;
 - d) Technical Specifications;
 - e) Project Information, Instructions, and Execution Documents (Book 2);
 - f) Advertisement for proposals (copy of advertisement to be attached to back of cover); and
 - g) Performance and Payment Bond, if required.
2. The foregoing order of precedence shall govern the interpretation of the Contract in all cases of conflict or inconsistency therein, except as may be otherwise expressly provided by the Commission.

CC. Protests

1. The bidder shall submit any protests or claims regarding this solicitation to the office of the Commission's Executive Director. A pre-bid protest must be filed five (5) days before the bid opening date, a pre-award protest must be filed no later than ten (10) days after the bid opening date, and a post-award protest must be filed no later than ten (10) days after the award of the Contract.

2. All protests or claims must set forth the name and address of the protester, the Contract number, the grounds for the protest or claim, and the course of action that the protesting party desires that the Executive Director take.

Cook County Prevailing Wage for May 2002

Trade Name	RG	TYP	C	Base	FRMAN	*M-F>8	OSA	OSH	H/W	Pensn	Vac	Trng
=====	==	===	=	=====	=====	=====	===	===	=====	=====	=====	=====
ASBESTOS ABT-GEN		ALL		26.800	27.550	1.5	1.5	2.0	3.450	2.650	0.000	0.170
ASBESTOS ABT-MEC		BLD		23.300	24.800	1.5	1.5	2.0	3.640	5.520	0.000	0.000
BOILERMAKER		BLD		33.190	35.030	2.0	2.0	2.0	3.700	4.650	0.000	0.150
BRICK MASON		BLD		29.300	31.300	1.5	1.5	2.0	4.300	4.580	0.000	0.120
CARPENTER		ALL		30.470	31.970	1.5	1.5	2.0	4.460	3.360	0.000	0.340
CEMENT MASON		ALL		30.000	31.000	2.0	1.5	2.0	4.880	3.750	0.000	0.000
CERAMIC TILE FNSHER		ALL		23.300	0.000	2.0	1.5	2.0	3.500	3.700	0.000	0.210
COMM. ELECT.		BLD		28.000	29.500	1.5	1.5	2.0	3.500	4.830	0.000	0.700
ELECTRIC PWR EQMT OP		ALL		31.300	36.460	1.5	1.5	2.0	4.150	7.100	0.000	0.160
ELECTRIC PWR GRNDMAN		ALL		24.410	36.460	1.5	1.5	2.0	3.240	5.520	0.000	0.120
ELECTRIC PWR LINEMAN		ALL		31.300	36.460	1.5	1.5	2.0	4.150	7.100	0.000	0.160
ELECTRICIAN		ALL		31.650	33.650	1.5	1.5	2.0	6.000	5.800	0.000	0.600
ELEVATOR CONSTRUCTOR		BLD		33.585	37.780	2.0	2.0	2.0	4.425	2.610	2.020	0.000
FENCE ERECTOR		ALL		21.840	23.090	1.5	1.5	2.0	4.300	5.120	0.000	0.000
GLAZIER		BLD		26.800	27.800	1.5	2.0	2.0	4.340	7.550	0.000	0.200
HT/FROST INSULATOR		BLD		28.250	30.000	1.5	1.5	2.0	4.980	7.060	0.000	0.230
IRON WORKER		ALL		31.250	32.750	2.0	2.0	2.0	5.560	9.190	0.000	0.220
LABORER		ALL		26.650	27.400	1.5	1.5	2.0	3.450	2.650	0.000	0.170
LATHER		BLD		30.470	31.970	1.5	1.5	2.0	4.460	3.360	0.000	0.340
MACHINIST		BLD		30.610	32.360	2.0	2.0	2.0	3.200	2.600	2.110	0.000
MARBLE FINISHERS		ALL		23.000	0.000	1.5	1.5	2.0	3.600	3.800	0.000	0.240
MARBLE MASON		BLD		26.780	28.280	1.5	1.5	2.0	4.300	6.600	0.000	0.230
MILLWRIGHT		ALL		30.470	31.970	1.5	1.5	2.0	4.460	3.360	0.000	0.340
OPERATING ENGINEER		BLD	1	32.050	36.050	2.0	2.0	2.0	5.150	4.000	1.600	0.450
OPERATING ENGINEER		BLD	2	30.750	36.050	2.0	2.0	2.0	5.150	4.000	1.600	0.450
OPERATING ENGINEER		BLD	3	28.200	36.050	2.0	2.0	2.0	5.150	4.000	1.600	0.450
OPERATING ENGINEER		BLD	4	26.450	36.050	2.0	2.0	2.0	5.150	4.000	1.600	0.450
OPERATING ENGINEER		FLT	1	36.300	36.300	1.5	1.5	2.0	5.150	4.000	1.600	0.000
OPERATING ENGINEER		FLT	2	34.800	36.300	1.5	1.5	2.0	5.150	4.000	1.600	0.000
OPERATING ENGINEER		FLT	3	31.000	36.300	1.5	1.5	2.0	5.150	4.000	1.600	0.000
OPERATING ENGINEER		FLT	4	25.750	36.300	1.5	1.5	2.0	5.150	4.000	1.600	0.000
OPERATING ENGINEER		HWY	1	30.250	34.250	1.5	1.5	2.0	5.150	4.000	1.600	0.450
OPERATING ENGINEER		HWY	2	29.700	34.250	1.5	1.5	2.0	5.150	4.000	1.600	0.450
OPERATING ENGINEER		HWY	3	27.650	34.250	1.5	1.5	2.0	5.150	4.000	1.600	0.450
OPERATING ENGINEER		HWY	4	26.250	34.250	1.5	1.5	2.0	5.150	4.000	1.600	0.450
OPERATING ENGINEER		HWY	5	25.050	34.250	1.5	1.5	2.0	5.150	4.000	1.600	0.450
ORNAMNTL IRON WORKER		ALL		28.850	30.350	2.0	2.0	2.0	4.300	7.370	0.000	0.000
PAINTER		ALL		28.600	32.180	1.5	1.5	1.5	4.000	4.200	0.000	0.240
PAINTER SIGNS		BLD		24.540	27.550	1.5	1.5	1.5	2.860	1.960	0.000	0.000
PILEDRIIVER		ALL		30.470	31.970	1.5	1.5	2.0	4.460	3.360	0.000	0.340
PIPEFITTER		BLD		33.000	35.000	1.5	1.5	2.0	4.000	4.550	0.000	0.000
PLASTERER		BLD		28.440	29.440	1.5	1.5	2.0	3.750	4.250	0.000	0.400
PLUMBER		BLD		33.750	35.750	1.5	1.5	2.0	4.250	2.840	0.000	0.000
ROOFER		BLD		30.000	32.000	1.5	1.5	2.0	3.650	2.200	0.000	0.300
SHEETMETAL WORKER		BLD		30.730	33.190	1.5	1.5	2.0	4.310	6.790	0.000	0.490
SIGN HANGER		BLD		21.930	22.780	1.5	1.5	2.0	3.580	1.740	0.440	0.000
SPRINKLER FITTER		BLD		32.420	33.920	2.0	2.0	2.0	4.000	4.900	0.000	0.300
STEEL ERECTOR		ALL		30.000	31.500	2.0	2.0	2.0	5.060	8.740	0.000	0.220
STONE MASON		BLD		29.300	31.300	1.5	1.5	2.0	4.300	4.580	0.000	0.120
TERRAZZO MASON		BLD		27.370	28.870	2.0	1.5	2.0	4.300	5.050	0.000	0.160
TILE MASON		BLD		28.420	30.420	2.0	1.5	2.0	3.500	4.350	0.000	0.400
TRAFFIC SAFETY WRKR		HWY		19.650	21.150	1.5	1.5	1.5	2.100	0.900	0.000	0.000
TRUCK DRIVER	E	ALL	1	24.700	25.350	1.5	1.5	2.0	4.000	2.800	0.000	0.000
TRUCK DRIVER	E	ALL	2	24.950	25.350	1.5	1.5	2.0	4.000	2.800	0.000	0.000
TRUCK DRIVER	E	ALL	3	25.150	25.350	1.5	1.5	2.0	4.000	2.800	0.000	0.000

TRUCK DRIVER	E	ALL	4	25.350	25.350	1.5	1.5	2.0	4.000	2.800	0.000	0.000
TRUCK DRIVER	W	ALL	1	25.300	25.850	1.5	1.5	2.0	3.950	2.750	0.000	0.000
TRUCK DRIVER	W	ALL	2	25.450	25.850	1.5	1.5	2.0	3.950	2.750	0.000	0.000
TRUCK DRIVER	W	ALL	3	25.650	25.850	1.5	1.5	2.0	3.950	2.750	0.000	0.000
TRUCK DRIVER	W	ALL	4	25.850	25.850	1.5	1.5	2.0	3.950	2.750	0.000	0.000
TUCK POINTER	BLD			29.650	30.650	1.5	1.5	2.0	3.660	4.500	0.000	0.260

Legend:

M-F>8 (Overtime is required for any hour greater than 8 worked each day, Monday through Friday.)

OSA (Overtime is required for every hour worked on Saturday)

OSH (Overtime is required for every hour worked on Sunday and Holidays)

H/W (Health & Welfare Insurance)

Pensn (Pension)

Vac (Vacation)

Trng (Training)

Explanations

COOK COUNTY

TRUCK DRIVERS (WEST) - That part of the county West of Barrington Road.

The following list is considered as those days for which holiday rates of wages for work performed apply: New Years Day, Memorial/Decoration Day, Fourth of July, Labor Day, Veterans Day, Thanksgiving Day, Christmas Day. Generally, any of these holidays which fall on a Sunday is celebrated on the following Monday. This then makes work performed on that Monday payable at the appropriate overtime rate for holiday pay. Common practice in a given local may alter certain days of celebration such as the day after Thanksgiving for Veterans Day. If in doubt, please check with IDOL.

EXPLANATION OF CLASSES

ASBESTOS - GENERAL - removal of asbestos material from any place in a building, including mechanical systems where those mechanical systems are to be removed. This includes the removal of asbestos materials from ductwork or pipes in a building when the building is to be demolished at the time or at some close future date.

ASBESTOS - MECHANICAL - removal of asbestos material from mechanical systems, such as pipes, ducts, and boilers, where the mechanical systems are to remain.

COMMUNICATIONS ELECTRICIAN - Installation, operation, inspection, maintenance, repair and service of radio, television, recording, voice sound vision production and reproduction, telephone and telephone interconnect, facsimile, data apparatus, coaxial, fibre optic and wireless equipment, appliances and systems used for the transmission and reception of signals of any nature, business, domestic, commercial, education, entertainment, and residential purposes, including but not limited to, communication and telephone, electronic and sound equipment, fibre optic and data communication systems, and the performance of any task directly related to such installation or service whether at new or existing sites, such tasks to include the placing of wire and cable and electrical power conduit or other

raceway work within the equipment room and pulling wire and/or cable through conduit and the installation of any incidental conduit, such that the employees covered hereby can complete any job in full.

TRAFFIC SAFETY - work associated with barricades, horses and drums used to reduce lane usage on highway work, the installation and removal of temporary lane markings, and the installation and removal of temporary road signs.

TRUCK DRIVER - BUILDING, HEAVY AND HIGHWAY CONSTRUCTION - EAST & WEST

Class 1. Two or three Axle Trucks. A-frame Truck when used for transportation purposes; Air Compressors and Welding Machines, including those pulled by cars, pick-up trucks and tractors; Ambulances; Batch Gate Lockers; Batch Hopperman; Car and Truck Washers; Carry-alls; Fork Lifts and Hoisters; Helpers; Mechanics Helpers and Greasers; Oil Distributors 2-man operation; Pavement Breakers; Pole Trailer, up to 40 feet; Power Mower Tractors; Self-propelled Chip Spreader; Skipman; Slurry Trucks, 2-man operation; Slurry Truck Conveyor Operation, 2 or 3 man; TEAMSTERS Unskilled dumpman; and Truck Drivers hauling warning lights, barricades, and portable toilets on the job site.

Class 2. Four axle trucks; Dump Crets and Adgetors under 7 yards; Dumpsters, Track Trucks, Euclids, Hug Bottom Dump Turnapulls or Turntrailers when pulling other than self-loading equipment or similar equipment under 16 cubic yards; Mixer Trucks under 7 yards; Ready-mix Plant Hopper Operator, and Winch Trucks, 2 Axles.

Class 3. Five axle trucks; Dump Crets and Adgetors 7 yards and over; Dumpsters, Track Trucks, Euclids, Hug Bottom Dump Turntrailers or turnapulls when pulling other than self-loading equipment or similar equipment over 16 cubic yards; Explosives and/or Fission Material Trucks; Mixer Trucks 7 yards or over; Mobile Cranes while in transit; Oil Distributors, 1-man operation; Pole Trailer, over 40 feet; Pole and Expandable Trailers hauling material over 50 feet long; Slurry trucks, 1-man operation; Winch trucks, 3 axles or more; Mechanic--Truck Welder and Truck Painter.

Class 4. Six axle trucks; Dual-purpose vehicles, such as mounted crane trucks with hoist and accessories; Foreman; Master Mechanic; Self-loading equipment like P.B. and trucks with scoops on the front.

OPERATING ENGINEERS - BUILDING

Class 1. Mechanic; Asphalt Plant; Asphalt Spreader; Autograde; Backhoes with Caisson attachment; Batch Plant; Benoto; Boiler and Throttle Valve; Caisson Rigs; Central Redi-Mix Plant; Combination Back Hoe Front End-loader Machine; Compressor and Throttle Valve; Concrete Breaker (Truck Mounted); Concrete Conveyor; Concrete Paver; Concrete Placer; Concrete Placing Boom; Concrete Pump (Truck Mounted); Concrete Tower; Cranes, All; Cranes, Hammerhead; Cranes, (GCI and similar Type); Creter Crane; Crusher, Stone, etc.; Derricks; All; Derricks, Traveling; Formless Curb and Gutter Machine; Grader, Elevating; Grouting Machines; Highlift Shovels or Front Endloader 2-1/4 yd. and over; Hoists, Elevators, outside type rack and pinion and similar machines; Hoists, one, two and three Drum; Hoists, Two Tugger One Floor; Hydraulic Backhoes; Hydraulic Boom Trucks; Hydro Vac (and similar equipment); Locomotives, All; Motor Patrol; Pile Drivers and Skid Rig; Post Hole Digger; Pre-Stress Machine; Pump Cretes Dual Ram; Pump Cretes; Squeeze Cretes-screw Type Pumps; Raised

and Blind Hole Drill; Roto Mill Grinder; Scoops - Tractor Drawn; Slip-form Paver; Straddle Buggies; Tournapull; Tractor with Boom and Side Boom; Trenching Machines.

Class 2. Bobcat (over 3/4 cu. yd.); Boilers; Brick Forklift; Broom, All Power Propelled; Bulldozers; Concrete Mixer (Two Bag and Over); Conveyor, Portable; Forklift Trucks; Greaser Engineer; Highlift Shovels or Front Endloaders under 2-1/4 yd.; Hoists, Automatic; Hoists, inside Freight Elevators; Hoists, Sewer Dragging Machine; Hoists, Tugger Single Drum; Laser Screed; Rock Drill (self-propelled); Rock Drill (truck mounted); Rollers, All; Steam Generators; Tractors, All; Tractor Drawn Vibratory Roller; Winch Trucks with "A" Frame.

Class 3. Air Compressor; Combination - Small Equipment Operator; Generators; Heaters, Mechanical; Hoists, Inside Elevators - (Rheostat Manual Controlled); Hydraulic Power Units (Pile Driving, Extracting, and Drilling); Pumps, over 3" (1 to 3 not to exceed a total of 300 ft.); Pumps, Well Points; Welding Machines (2 through 5); Winches, 4 small Electric Drill Winches; Bobcat (up to and including 3/4 cu. yd.).

Class 4. Bobcats and/or other Skid Steer Loaders; Oilers; and Brick Forklift.

OPERATING ENGINEERS - FLOATING

Class 1. Craft foreman (Master Mechanic), diver/wet tender, engineer (hydraulic dredge).

Class 2. Crane/backhoe operator, mechanic/welder, assistant engineer (hydraulic dredge), leverman (hydraulic dredge), and diver tender.

Class 3. Deck equipment operator (machineryman), maintenance of crane (over 50 ton capacity) or backhoe (96,000 pounds or more), tug/launch operator, loader, dozer and like equipment on barge, breakwater wall, slip/dock or scow, deck machinery, etc.

Class 4. Deck equipment operator (machineryman/fireman), (4 equipment units or more) and crane maintenance 50 ton capacity and under or backhoe weighing 96,000 pounds or less, assistant tug operator.

OPERATING ENGINEERS - HEAVY AND HIGHWAY CONSTRUCTION

Class 1. Craft Foreman; Asphalt Plant; Asphalt Heater and Planer Combination; Asphalt Heater Scarfire; Asphalt Spreader; Autograder/GOMACO or other similar type machines; ABG Paver; Backhoes with Caisson attachment; Ballast Regulator; Belt Loader; Caisson Rigs; Car Dumper; Central Redi-Mix Plant; Combination Backhoe Front Endloader Machine, (1 cu. yd. Backhoe Bucket or over or with attachments); Concrete Breaker (Truck Mounted); Concrete Conveyor; Concrete Paver over 27E cu. ft.; Concrete Placer; Concrete Tube Float; Cranes, all attachments; Cranes, Hammerhead, Linden, Peco & Machines of a like nature; Crete Crane; Crusher, Stone, etc.; Derricks, All; Derrick Boats; Derricks, Traveling; Dowell machine with Air Compressor; Dredges; Field Mechanic-Welder; Formless Curb and Gutter Machine; Gradall and Machines of a like nature; Grader, Elevating; Grader, Motor Grader, Motor Patrol, Auto Patrol, Form Grader, Pull Grader, Subgrader; Guard Rail Post Driver Mounted; Hoists, One, Two and Three Drum; Hydraulic Backhoes; Backhoes with shear attachments; Mucking Machine; Pile Drivers and Skid Rig; Pre-Stress Machine; Pump Cretes Dual Ram; Rock Drill - Crawler or Skid Rig; Rock Drill - Truck Mounted; Roto Mill Grinder; Slip-Form Paver; Soil Test Drill Rig (Truck Mounted); Straddle Buggies; Hydraulic

Telescoping Form (Tunnel); Tractor Drawn Belt Loader (with attached pusher - two engineers); Tractor with Boom; Tractaire with Attachments; Trenching Machine; Truck Mounted Concrete Pump with Boom; Raised or Blind Hole; Drills (Tunnel Shaft); Underground Boring and/or Mining Machines; Wheel Excavator; Widener (APSCO).

Class 2. Batch Plant; Bituminous Mixer; Boiler and Throttle Valve; Bulldozers; Car Loader Trailing Conveyors; Combination Backhoe Front Endloader Machine (less than 1 cu. yd. Backhoe Bucket or over or with attachments); Compressor and Throttle Valve; Compressor, Common Receiver (3); Concrete Breaker or Hydro Hammer; Concrete Grinding Machine; Concrete Mixer or Paver 7S Series to and including 27 cu. ft.; Concrete Spreader; Concrete Curing Machine, Burlap Machine, Belting Machine and Sealing Machine; Concrete Wheel Saw; Conveyor Muck Cars (Haglund or Similar Type); Drills, All; Finishing Machine - Concrete; Greaser Engineer; Highlift Shovels or Front Endloader; Hoist - Sewer Dragging Machine; Hydraulic Boom Trucks (All Attachments); Hydro-Blaster; All Locomotives, Dinky; Pump Cretes; Squeeze Cretes-Screw Type Pumps, Gypsum Bulker and Pump; Roller, Asphalt; Rotary Snow Plows; Rototiller, Seaman, etc., self-propelled; Scoops - Tractor Drawn; Self-Propelled Compactor; Spreader - Chip - Stone, etc.; Scraper; Scraper - Prime Mover in Tandem (Regardless of Size); Tank Car Heater; Tractors, Push, Pulling Sheeps Foot, Disc, Compactor, etc.; Tug Boats.

Class 3. Boilers; Brooms, All Power Propelled; Cement Supply Tender; Compressor, Common Receiver (2); Concrete Mixer (Two Bag and Over); Conveyor, Portable; Farm-Type Tractors Used for Mowing, Seeding, etc.; Fireman on Boilers; Forklift Trucks; Grouting Machine; Hoists, Automatic; Hoists, All Elevators; Hoists, Tugger Single Drum; Jeep Diggers; Pipe Jacking Machines; Post-Hole Digger; Power Saw, Concrete Power Driven; Pug Mills; Rollers, other than asphalt; Seed and Straw Blower; Steam Generators; Stump Machine; Winch Trucks with "A" Frame; Work Boats; Tamper - Form-Motor Driven.

Class 4. Air Compressor; Combination - Small Equipment Operator; Directional Boring Machine; Generators; Heaters, Mechanical; Hydraulic Power Unit (Pile Driving, Extracting, or Drilling); Hydro-Blaster; Light Plants, All (1 through 5); Pumps, over 3" (1 to 3 not to exceed a total of 300 ft.); Pumps, Well Points; Tractaire; Welding Machines (2 through 5); Winches, 4 Small Electric Drill Winches.

Class 5. Bobcats (all); Brick Forklift Oilers.

Other Classifications of Work:

For definitions of classifications not otherwise set out, the Department generally has on file such definitions which are available. If there is no such definition on file, the Bureau of Labor Statistics SIC list will be used. If a task to be performed is not subject to one of the classifications of pay set out, the Department will upon being contacted state which neighboring county has such a classification and provide such rate, such rate being deemed to exist by reference in this document. Further, if no such neighboring county rate applies to the task, the Department shall undertake a special determination, such special determination being then deemed to have existed under this determination. If a project requires these, or any classification not listed, please contact IDOL at 618/993-7271 for wage rates or clarifications.

LANDSCAPING

Landscaping work falls under the existing classifications for laborer, operating engineer and truck driver. The work performed by landscape plantsman and landscape laborer is covered by the existing classification of laborer. The work performed by landscape operators (regardless of equipment used or its size) is covered by the classifications of operating engineer. The work performed by landscape truck drivers (regardless of size of truck driven) is covered by the classifications of truck driver.



Richard J. Daley Center
50 W. Washington Street
Room 200
Chicago, Illinois 60602
(312) 744-3090
Fax: (312) 744-8005
www.pbcchicago.com

BOARD OF COMMISSIONERS

Chairman
RICHARD M. DALEY
Mayor
City of Chicago

WILLIAM C. BARTHOLOMAY
Commissioner
Chicago Park District

Treasurer
BISHOP ARTHUR BRAZIER
Pastor
Apostolic Church of God

ADELA CEPEDA
President
A.C. Advisory, Inc.

DR. ROBERT B. DONALDSON II
Forest Preserve District of Cook County

CYNTHIA M. SANTOS
Commissioner
Metropolitan Water
Reclamation District

SAMUEL WM. SAX
Chairman
Financial Relations Inc.

MICHAEL W. SCOTT
President
Chicago Board of Education

JOHN H. STROGER, JR.
President
Board of Commissioners
of Cook County

THEODORE R. TETZLAFF
Partner
McGuireWoods

DON A. TURNER
President Emeritus
Chicago Federation of Labor

Executive Director
and Secretary
EILEEN J. CAREY

Assistant Treasurer
JOHN E. WILSON
John E. Wilson, Ltd.
Certified Public Accountants

Assistant Secretary
TIMOTHY J. MITCHELL

July 12, 2002

Mr. Ike Hong
Pacific Construction Services
3949 North Pulaski Rd.
Chicago, IL 60641

RE: **Notice of Award**
Contract No.: 1276
Type of Work: General Work
Project: Fire Station Engine No. 38 & 84

Dear Mr. Hong :

Pursuant to resolution duly adopted by the Public Building Commission of Chicago on July 9, 2002 the Commission awarded to your company Contract No. 1276 in the amount of \$ \$12,200,000.

Enclosed in duplicate is the completed Performance and Payment Bond form, all copies of which are to be executed by the President or a Vice President of your Company, attested by the Secretary or an Assistant Secretary, impressed with your Corporate Seal, and executed by your surety. All documents must be returned to the Commission, fully executed and in duplicate, along with duplicate copies of the insurance certificate of coverage. Documents must be submitted no later than July 26, 2002.

A copy of the fully executed contract will be released and sent to your office once all requirements have been met.

Sincerely,

Kevin Gujral
Interim Executive Director

cc: J. Vanek
Mesirow Stein Development Services
Target
J. Janic



Richard J. Daley Center
50 W. Washington Street
Room 200
Chicago, Illinois 60602
(312) 744-3090
Fax: (312) 744-8005
www.pbcchicago.com

BOARD OF COMMISSIONERS

Chairman
RICHARD M. DALEY
Mayor
City of Chicago

WILLIAM C. BARTHOLOMAY
Commissioner
Chicago Park District

Treasurer
BISHOP ARTHUR BRAZIER
Pastor
Apostolic Church of God

ADELA CEPEDA
President
A.C. Advisory, Inc.

DR. ROBERT B. DONALDSON II
Forest Preserve District of Cook County

CYNTHIA M. SANTOS
Commissioner
Metropolitan Water
Reclamation District

SAMUEL WM. SAX
Chairman
Financial Relations Inc.

MICHAEL W. SCOTT
President
Chicago Board of Education

JOHN H. STROGER, JR.
President
Board of Commissioners
of Cook County

THEODORE R. TETZLAFF
Partner
McGuireWoods

DON A. TURNER
President Emeritus
Chicago Federation of Labor

Executive Director
and Secretary
EILEEN J. CAREY

Assistant Treasurer
JOHN E. WILSON
John E. Wilson, Ltd.
Certified Public Accountants

Assistant Secretary
TIMOTHY J. MITCHELL

August 8, 2002

Mr. Ike Hong
Pacific Construction Services
3949 N. Pulaski Rd.
Chicago, IL 60641

RE: Contract No.: 1276
Project No.: E-38, FS-03
E-84, FS-09
Type of Work: General Work
Project: Fire Station Engine #38 & #84

NOTICE TO PROCEED

Dear Mr. Hong:

Pursuant to Contract No. 1276 which was awarded to your firm on July 9, 2002 you are hereby notified that the commencement date for this project is August 12, 2002.

Pursuant to the Contract, all work must be completed within 365 consecutive calendar days of the commencement date. The preliminary acceptance date is established as August 12, 2003.

Your attention is directed to Special Conditions SC-2 of the Contract regarding Liquidated Damages for failure to complete the work by the completion date.

The administration and inspection of the work included in this Contract is under the direction of the Public Building Commission. Mesirow Stein Development Services, Inc. will perform as the Commission's Owner's Representative. Please submit the original and three copies of all correspondence pertaining to this work to:

Name: Vince Slivka
Company: Mesirow Stein Development Services, Inc.
Address: 350 North Clark St., Chicago

along with a copy to Mr. Jim Vanek, the Commission's Project Manager. Please reference the PBC project number and Contract Number on all correspondence.

This Notice To Proceed authorizes you to enter upon the project site and commence with the work on August 12, 2002.

This Notice To Proceed does not authorize any of your subcontractors to enter upon the project site or to commence any work prior to subcontractor approval by the Commission's architects pursuant to General Conditions Article GC-37.

Very truly yours,

Public Building Commission of Chicago



Kevin Gujral
Interim Executive Director

KG/ml

Cc: City of Chicago
Jack Brankin
K. Gujral
J. Vanek
Julia Sportolari
Nancy Jahnel
Target
J. Janic, AON