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Contract Number PS1169
August 28, 2008

EXECUTION PAGE
PROFESSIONAL SERVICES AGREEMENT NO. PS 1169

THIS AGREEMENT effective as of August 12, 2008, but actually executed on the date witnessed, is entered into
by and between the Public Building Commission of Chicago, a municipal corporation of the State of Hiinois,
having its principal office at Room 200, Richard J. Daley Center, 50 West Washington Street, Chicago, lllinois
60602, (the “Commission"), and DLR GROUP with offices at 222 Riverside Plaza Suite 2220 Chicago, liinois
60606, (the "Architect"), at Chicago, Iliinois.

Background Information - Recitals:

Whereas, The Commission on behalf of the Chicago Fire Department (referred to in this Agreement as the
‘User Agency”), intends to undertake the construction and/or improvement of the following facility or facifities in
Chicago, Illincis described in Schedule A attached to the Agreement (the “Project’):

Fire Station Engine 109

Whereas, the Commission requires certain professional services described in the Agreement, in connection with
the Project and desires to retain the Architect on the terms and conditions set forth in the Agreement to perform
such Services. The Architect desires to be so retained by the Commission and has represented to the ‘
Commission that the Architect has the knowledge, skill, experience and other resources necessary to perform the
Services in the manner provided by the Agreement.

Whereas, the Architect has consulted with the Commission and the User Agency, made site inspections, and
taken such other actions as the Architect deemed necessary or advisable to make itself fully acquainted with the
scope and requirements of the Project and the Services. The Architect represents that it is qualified and
competent by education, training and experience to prepare drawings, specifications and construction documents
hecessary to compiete the Project in accordance with standards of reasonable professional skill and difigence.

Whereas, the Construction Budget for the Project will be established by the Commission after completion of
Schematic Design based upon the requirements of the Project and allowances for cost escalation and Project
contingencies.

Whereas, the Commission has relied upon the Architect’s representations in selecting the Architect.
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NOW THEREFORE, the parties agree on the terms and conditions that.follow:
SIGNED by:
PUB LDING COMMISSION OF CHICAGO by:

m Date:
Riefiard N/pa )?y / ' |
Chairman

Attest:

Date:J.‘ o #3 /“‘Oé/

Edgrick Johns
Secretary

ARCHITECT, DLR GROUP:

C/]L/\J'—-—:——-_.__ Date: |je. 2 o,
Corey Wieseman
Principal

County of: Look
Stateof: _ Xllinois

A .
Subscribed and sworn to before me by Lofew Lleseman  and on behalf of
Architect ’mls ¢ ls’r day of (cktber, 2008 . v

Covud,

Not Public
My Commission expires: (SEAL OF NOTARY)

S . e
W N g vy

OFFICIAL SEAL

EVA JANKOWSKI
NOTARY PUBLIC - STATE OF ILLINOIS
MY comssm EXPIRES:07113000

oW W AT 2 2 2
war w w R
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Article].  INCORPORATION OF RECITALS

Section 1.01  The matters recited above, the “Background Information.” are incorporated in and made a part of the
Agreement. : - '

Article )l.  DEFINITIONS AND USAGE

Section2.01  Definitions. The following phrases have the following meanihgs for purposes of the Agreement:

(a)

(k)

Agreement.  This Agreement for Architect-of-Record Services, between the Commission and the Architect,
including all attached exhibits, schedules and documents and all such exhibits, schedules and documents
incorporated by reference, all component parts and ali amendments, modifications, or revisions made in
accordance with its terms.

Architect.  The company or other entity identified in the Agreement, and such successors or assigns, if any, as
may be authorized by the terms and conditions of the Agreement.

AOR’s Estimate of Probable Construction Cost. The Architect's professional opinion of the cost to necessary
construct the Project and fumish all items required to complete the Project as described in the corresponding
design phase Deliverables prepared by the Architect in accordance with the Agreement.

Authorized Commission Representatives. One or more persons designated in writing by the Executive Director for
the purposes of assisting the Commission in managing the Project. As specifically directed by the Commission,
the Authorized Commission Representative will act on behalf of the Commission

-Commission.  The Public Building Commission of Chicago, a municipal corporation, acting by and through its

Chairman, Secretary, Assistant Secretary, Executive Director, including the Commission’s Authorized
Representative, as designated by the Executive Director in writing.

Construction Budget. The total funds budgeted by the Commission for constructing the Project and furnishing ali
items necessitated by the Project which must be shown or described in the Contract Documents to be prepared by
the Architect in accordance with this Agreement. The Construction Budget does not include any payments made
to the Architect or Commission Consultants or reimbursable expenses pursuant to Schedule D.

Additional Services. Additional services to be provided by the Architect for the Project pursuant to the provisions
of Schedule A.

Contract Documents. Ail.of the Contract documents for the construction and improvement of the Project including
the Bidding Instructions, Standard Terms and Conditions for Construction Contracts, Technical Specifications,
Drawings, Addenda, Bulletins and Modifications to those parts. '

Day. Unless otherwise indicated, the word ‘day" means calendar day. The phrase "business day" refers fo
Monday through Friday, except for national holidays.

Deliverables. The documents, in any format (electronic or hard copy) requested by the Commission, including
technical specifications, designs, drawings, plans, reports, forms, recommendations, analyses, and interpretations,
the Architect is required, under this Agreement, to provide to the Commission.

Design Architect, The Design Architect is the person retained by the Commission for the purpose of preparing the
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protatype and concept design documents for the Project.
Key Personnel. Those job titles and individuals identified in Schedule F.
Project. Fire Station Engine 109

Project Schedule. The Project Schedule will be provided to the Architect in CPM and/or summary bar chart form.
The Project Schedule will represent the information in Book 1 of the Contract Documents approved by the
Commission for the Project. The Project Schedule will clearly identify major activities within the Project, including
each phase of planning, design and construction. The Architect must provide details of their pre-construction
activities and will promptly notify the Authorized Commission Representative whenever there is an actual or
projected variance to the Project Schedule.

Record Documents. Drawings prepared by the Architect in an electronic editable format approved by the
Commission showing significant changes in the work made during construction, based on marked-up prints,
drawings, shop drawings and other data fumished by the Project’s building contractor.

Services. Collectively, the duties, responsibilities and tasks that are necessary to allow the Architect to provide
the Scope of Services required by the Commission under this Agreement,

Subconsuitant or Subcontractor. Any person or entity hired or engaged by the Architect to provide any part of the
Services required under the terms of this Agreement.

User Agency. The governmental agency or agencies identified in the Background Information that requested the
Commission to undertake the construction and/or improvement of the Project.

Section2.02  Usage and Conventions

(a)

(b)
(c)

Captions and Headings. The captions and headings of the various sections of the Agreement are used solely for
reference purposes and do not construe, nor will they be desmed or used to construe, interpret, limit, or extend the
meaning or scope of any work, clause, paragraph, or provision of the Agreement. '

The term “include,” in all its forms, means “include, without limitation” unless stated otherwise.

Terms of one gender imply the other gender(s) unless the context clearly indicates otherwise. Use of the singuiar
includes the plural and vice versa.’

Article lll.  INCORPORATION OF DOCUMENTS

The following documents are incorporated in and made a part of the Agreement. By executing the Agreement, the Architect
acknowledges that Architect is familiar with the contents of each of such documents and will comply fully with ail applicable
portions of them in performing the Services. ‘

Section 3.01  Policies Concerning MBE and WBE. The Commission's policies concerning utilization of minority
business enterprises ("MBE") and women business enterprises (*WBE"), as the same may be revised from time to time.
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Article IV.  ENGAGEMENT AND STANDARDS FOR PERFORMING SERVICES

Section4.01  Engagement. The Commission engages the Architect, and the Architect accepts the engagement, to
provide the Services described in this Agreement, as those Services may be amended by an Amendment to the Agreement
as provided below in Section 4.13. :

Section4.02  Key Personnel. The Architect must not reassign or replace Key Personnel without the written consent of
the Commission. The Commission may at any time in writing notify Architect that the Commission will no longer accept
performance of Services under this Agreement by one or more Key Personnel fisted in the Agreement in Schedule F. Upon
that notice Architect must immediately suspend the Key Person or Key Persons from performing Services under this
Agreement and must replace him or them with a person or persons with comparable professional credentials and
experience. Such replacements are subject to approval by the Commission. :

Section4.03  Adequate Staffing. The Architect must, upon receiving a fully executed copy of this Agreement, assign
and maintain for the duration of the Agreement an adequate staff of competent personnel that is fully equipped, licensed as
appropriate, available as needed, qualified and assigned exclusively to perform the Services. The Architect must include
among its staff the Key Personnel! and positions as identified in the Agreement and specified in Schedule F. The level of
staffing may be revised from time to time by notice in writing from Architect to the Commission and with prior written consent
of the Commission.

Section4.04  Nondiscrimination. In performing under this Agreement the Architect will not discriminate against any
worker, employee, applicant for employment, or any member of the public, because of race, color, creed, national origin,
gender, age, or disability, or otherwise commit an unfair labor practice. The Architect certifies that he/she is familiar with,
and will comply with, ail applicable provisions of the Civil Rights Act of 1964, 28 U.S.C. § 1447, 42 US.C. §§ 1971, 1975a-
1975d, 2000a to 2000h-6 (1992); the Age Discrimination in Employment Act of 1967, 29 U.S.C. §§ 623-634 (1992); the
Americans with Disabilities Act of 1990, 29 U.S.C. §706, 42 US.C. §§ 12101-12213, 47 US.C. §§ 152, 221, 225, 611
(1992); 41 CF.R. § 60 (1992); 41 C.FR. § 60 (1992); reprinted in 42 U.S.C. 2000(e) note, as amended by Executive
Order No. 11,375 32 Fed. Reg. 14,303 (1967) and by Executive Order No. 12,086, 43 Fed. Reg. 46,501 (1978); the Age
Discrimination Act, 43 U.S.C. Sec. 6101-6106 (1981); P.L. 101-336; 41 C.F.R. part 60 et seq. (1990); the lllinois Human
Rights Act, 775 ILCS 5/1-101 et seq (1990), as amended; the Discrimination in Public Contracts Act, 775 ILCS 10/0.01 et
seq. (1990), as amended; the Environmental Barriers Act., 410 ILCS 25/1 et seq; and the Chicago Human Rights
Ordinance, Chapter 2-160, Section 2-160-010 et seq. of the Municipal Code (1990), as amended. The Architect will further
furnish such reports and information as may be requested by the Commission, the lllincis Department of Human Relations,
or any other administrative or governmental entity overseeing the enforcement, or administration of, or compliance with, the
above mentioned laws and regulations. ' '

Section4.05  Employment Procedures: Preferences and Compliance.  Salaries of employees of the ‘Architect,
performing work under this Agreement, will be paid unconditionally, and not less often than once a month, without deduction
or rebate on any account except such payroll deductions as are mandatory or permitted by appiicable law or regulations.
The Architect certifies that he/she is familiar with, and will comply with, all applicable provisions of 820 ILCS 130/0.01
through 130/12 (Prevailing Wage Act), 30 ILCS 570/1 through 570/7 (Employment of Miinois Workers on Public Works Act)
and 30 ILCS 560/0.01 through 560/7 (Public Works Preference Act).  The Architect will also comply with all applicable
"Anti-Kickback” laws and regulations, including the "Anti-Kickback" Act of 1986, 41 U.S.C. §§ 51-58 (1992); 18 US.C. §
874 (1992); 40 U.S.C. § 276¢ (1986) and the lllincis Criminal Code of 1961 720 ILCS 5/33E-1 et. seq. lf, in the
performance of this Agreement, any direct or indirect "kick-back" is made, as defined in any of the above mentioned laws
and regulations, the Commission may withhold from the Architect, out of payments due to the Architect, an amount sufficient
to pay any underpaid employees the difference between the salaries required to be paid under the law and this Agreement
and the salaries actually paid such employess for the total number of hours worked. The amounts ‘withheld may be
disbursed by the Commission for and on account of the Architect to the respective employees to whom they are due, as
determined by the Commission in its sole discretion.
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Section 406  Compliance with Policies Conceming MBE and WBE. Without limiting the generality of the requirements
of the policies of the Commission referred to in Section 3.01 above, the Architect will use every reasonable effort to utilize
minority business enterprises for not less than 25% and women business enterprises for not less than 5% of the valus of the
Services, in accordance with the Resolution passed by the Board of Commissioners of the Commission on October 1, 2004,
conceming participation of minority business enterprises and women business enterprises on contracts, other than

Section4.07  Records. The Architect must maintain accurate and complete records of expendifures, costs and time
incurred by the Architect and by consultants engaged by the Architect in connection with the Project and the Services.
Such records will be maintained in accordance with recognized commercial accounting practices. The Commission may
examine such records at the Architect's offices upon reasonable notice during normal business hours. The Architect must
retain all such records for a period of not less than five calendar years after the termination of the Agreement. However, if
there is a disagreement over fees, then five years or until a final resoiution of the matter whichever occurs later.

Section4.08  Compliance with Laws. In performing its engagement under the Agreement, the Architect must comply
with all applicable federal, state and local laws, rules, and regulations.

Section4.09  Weekly Meetings. Weekly meetings for the Project and project Team will be scheduled upon the
Commission's request for the duration of the Services. The Architect will cause such meetings to be atiended by
appropriate personnel of the Design Team engaged in performing or knowledgeable of the Services.

Section4.10  Defects in Project. The Architect must notify the Commission immediately if the Architect obtains
knowledge of an issue or circumstances which could result in a delay in the performance of Services or significant problem
i connection with the Project, including construction defects, cost overruns or scheduling delays.

Section 4.11 Performance Standard.

{a) The Architect represents that the Services performed under the Agreement wil proceed with efficiency,
promptness and diligence and will be executed in a competent and thorough manner, in accordance with
reasonable professional standards in the field consistent with that degree of skill and care ordinarily exercised by
practicing design professionals performing services of a scope, purpose, and magnitude comparable with the
Services to be provided under this Agreement. The Architect further promises that it wil assign at all times during
the term of the Agreement the number of experienced, appropriately trained employees necessary for the Architect
to perform the Services in the manner required by the Agreement.

(b) The Architect must ensure that all Services that require the exercise of professional skills or judgment are
accomplished by professionals qualified and competent in the applicable discipline and appropriately licensed, if
required by law. The Architect must maintain current copies of any such licenses and provide these copies upon
request by the Commission. The Architect remains responsible for the professional and technical accuracy of all
Services fumished, whether by the Architect or others on its behalf, All deliverables will be prepared in a form and
content satisfactory to the Commission and delivered in a timely manner consistent with the requirements of the
Agreement,

(c} The Architect must not use any business or individual who is disqualified by the Commission or debarred under
any other governmental agency's procedures to provide the Services under the Agreement.

{d) If the Architect fails to comply with the obligations under the standards of the Agreement, the Architect must
perform again at its own expense, all Services required to be re-performed as a direct or indirect result of that
failure. Any review, approval, acceptance or payment for any of the Services by the Commission does not relieve
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the Architect of its responsibility to render the Services and deliverables with the professional skill and care and
technical accuracy required by the Agreement. This provision in no way limits the Commission’s rights against the
Architect efther under the Agreement, at law or equity.

(e) Evaluations of the Commission’s budget for the Project, the preliminary estimate of the Cost of the Work and
updated estimates of the Cost of the Work prepared by the Architect represent the Architect's judgment as a
design professional familiar with the construction industry. It is recognized, however, that neither the Architect nor
the Commission has control over the cost of labor, materials or equipment, over the Contractor's methods of
determining bid prices, or over competitive bidding, market or negotiating conditions. :

Section4.12  Errors and Omissions. As directed by the Commission's Authorized Representative, the Architect will,
without additional compensation, prepare addenda, change orders and/or bulletins required to correct or clarify negligent
errors, omissions or ambiguities. The Commission has a committee that reviews the project for alleged errors and
omissions by the Architect. The Committee will, as appropriate, conduct an internal review of the alleged error and
omission, provide a written statement of claim regarding the alleged error and omission to the Architect, allow the Architect
to respond in writing, and meet with the Architect to attempt to settie the claim when the Commission concludes an error or
omission has occurred. The Architect will attend such meetings without additional compensation. Upon notice or discovery,
and as directed by the Commission, the Architect wil perform, without additional compensation, the required professional
services o issue an addenda to the bidding documents, or change orders to the contract documents, to correct or clarify
errors, omissions, or ambiguities. The Commission reserves the right to recover, from the Architect, damages incurred by
the Commission resulting from errors or omissions in the construction documents prepared by the Architect. The
Commission may withhold payments, in whole o in part, for a material breach of the Agreement, including but not limited, to
the Architect's failure to perform services or meet the schedule, design errors or omissions and failure to adhere to terms of
this Agreement.

If the Commission and the Architect disagree with regard to the Architect’s fault or as to whether the Architect is entitled to
Additional Services for the work required by the Commission in this paragraph, then the Architect may assert a dispute
pursuant to the provisions of this Agreement. However, the Architect must provide Services as directed by the Commission
during the pendency of any dispute.

Section4.13  Amendmenis to this Agreement. The Commission may from time to time request changes to the terms
and Services of the Agreement. Such changes, including any increase or decrease in the amount of compensation and
revisions to the duration of the Services, which are mutually agreed upon by and between the Commission and Architect,
will be incorporated in a written amendment to the Agreement.  The Commission will not be liable for any additional
payment absent such written amendment.

Section 414  Representation and Covenant by Consultant. ~ Neither the Architect nor any affiliate of the Architect is
listed on any of the following lists maintained by the Office Foreign Assets Control of the U.S. Department of the Treasury,
the Bureau of Industry and Security of the U.S. Department of Gommerce or their successors, or on any other list of persons
or entities with which the User Agency or the Commission may not do business under any applicable law, rule, regulation,
order or judgment: the Specially Designated Nationals List, the Denied Persons List, the Unverified List, the Entity List and
the Debarred List. For purposes of this subparagraph only, the term “affiliate,” when used to indicate a reiationship with a
specified person or entity, means a person or entity that, directly or indirectly, through one or more intermediaries, controls,
is controlled by or is under common contro! with such specified person or entity, and a person or entity shall be deemed o
be controlled by another person or entity, if controlled in any manner whatsoever that results in control in fact by that other
person or entity (or that other person or entity and any persons or entities with whom that other person or entity is acting
jointly or in concert), whether directly or indirectly and whether through share ownership, a trust, a contract or otherwise.

Section4.15  Subcontract Terms and Conditions. Architect shall include a provision in any and all subcontracts that
Architect may enter into for the performance of the Services that states that the subcontractor shall comply with the terms
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and conditions of this Agreement in its performance of its portion of the Services. In addition, each subcontract for the
performance of the Services shall provide that the Commission is a third-party beneficiary to the subcontract, and may
enforce any of the subcontract terms including, but not limited to, those pertaining to standard of performance, indemnity
and insurance. Nothing in this Agreement, nor any subcontract to this Agreement, shall state, imply or be construed o state
or imply that the Commission or its User Agency are indemnitors or insurers of the Architect or Architect's subcontractors.

Article V. TERM

Section5.01  Duration. The term of the Agreement begins on the Commencement Date of Services specified in
Schedule A, and subject to the provisions in this section, expires upon completion of the Services and acceptance of the
Deliverables by the Commission.

Section 5.02  Termination by the Commission. The Commission has the right, at any time, to terminate this Agresment
in whole or in part, with or without cause, by written notice given to the Architect at least 30 days before the effective date of
termination.  So long as the Architect is not in default under this Agreement at the time of termination, the Commission will
pay the Architect, in accordance with the terms of this Agreement, all compensation and reimbursements due to the
Architect for periods up to the effective date of termination. The Commission may exercise any right of set off regarding -
Architect's failure to properly perform Services from payments that are due to Architect.

Section 5.03  Suspension by the Commission. The Commission also has the right, at any time and from time to time,
with or without cause, to suspend the performance of the Architect hereunder with respect to all or any part of the Services,
by written nofice given to the Architect at least 5 days before the effective date of suspension. During the notice period the
Architect must wind down its Services. So long as the Architect is not in default under this Agreement at the time of
suspension, the Commission will pay the Architect, in accordance with the terms of this Agreement, ail compensation and
reimbursements due to the Architect for periods up to the effective date of suspension

{a) During the period the Architect's performance is suspended, the Architect is not entitied to incur fees or bill the
Commissicn, except for Architect's time for participating in substantive meetings conceming the Project (but not for
meetings to discuss Architect’s invoices or claims). The Architect may bill such time spent during a suspension
only if the Architect's participation is requested by the Commission and only for the time of one individual per
meeting.  Commission will pay for such time at the applicable hourly billing rate set forth in Schedule D.
Participation in meetings at the request of the Commission is not considered to be resumption of the Architect's
Services. :

(b} If the Architect is required to resume its Services under this Agreement, the Commission will notify Architect in
writing, giving Architect a reasonable period not to exceed 10 days to remobilize itself. The Architect may bill such
time spent on remobilization. The Commission will pay for such remobilization as is reasonable and billed at the
hourly rate for one Senior Project Manager or less at the hourly billing rate set forth in Schedule D. The number of
days during which the suspension period lasted, including any remobilization time, will be added to the Completion
Date of Services as determined in accordance with the provisions of Schedule C, establishing a revised
Completion Date of Services, and Architect will re-commence its Services at the point they were suspended and
may resurne billing in accordance with the terms of the Agreement.

Section 5,04  Effect of Termination or Suspension.  Termination or suspension of this Agreement in whole or in part
does not relieve the Architect from liability for its performance of any obligation under this Agreement that was performed or
was to have been performed by the Architect on or before the efiective date of termination or suspension. In no event will
the Commission be liable to the Architect for any loss, cost or damage, including lost profits, which the Architect or any other
party may sustain by reason of the Commission terminating or suspending this Agreement as provided in it.

Page 9 of 48
Desing Architect/Architect of Record
Fire Station Engine 109
Project Number 7040 :
V:iFire Station Eng Co 109OR Engine 108\RFP\DLR AOR EC 109 PS 1159 Final Revised 10-16-08.doc DLB 10-16-08

R




Contract Number PS1169
August 28, 2008

Section 5.05  Force Majeure. Neither of the parties will be liable to the other for any delay or failure in performance
hereunder due to causes which are beyond the control of the party unable to perform.  If a force majeure occurs, the party
defayed or unable to perform will give prompt notice to the other party, and the Commission may, at any time during the
continuation of the force majeure event, elect to suspend the performance of the Architect under the Agreement for the
duration of the force majeure. The Commission will not be obligated to pay for the Services to the extent and for the
duration that performance of the Services is delayed or prevented by force majeure, but, provided the Architect is not in
default of any obligation of the Architect under the Agreement, the Commission will pay to the Architect, according to the
terms of the Agreement, all compensation and reimbursements due to the Architect for periods up to the effective date of
suspension.  The term “force majeure” means an extraordinary event or effect that the parties could not have anticipated or
confrolled and that renders performance impossible or impracticable for the duration of the event or effect. Such events or
effects include but are not limited to: extraordinary acts of nature, such as tormadoes; or of people, such as acts of terrorism;
or of governments, such as imposition of martial law. ' ‘

Article VI, COMPENSATION OF ARCHITECT; REIMBURSEMENT FOR EXPENSES
The Commission will compensate the Architect for the Services in the amount and manner set forth on Schedule D.
Article VI.. RIGHTS AND OBLIGATIONS OF COMMISSION

Section 7.01  General and Specific. In connection with the administration of the Project by the Commission and the
performance of the Agreement by the Architect, the Commission has the following rights and obligafions, in addition to those
provided elsewhere in the Agreement: _

(@) Information. The Commission will provide the Architect all information reasonably required concerning the
Commission's requirements for the Project and the Services.

(b) Review of Documents. Subject to the provisions of the Agreement, the Commission will make reasonable efforts
to examine documents submitted by the Architect and render decisions pertaining to them with reasonable
promptness.

(c) Site Data. To the extent the Commission determines to be necessary for the Architect to perform the Services, the
Commission may fumish, or may authorize the Architect to obtain from a company or companies approved by the
Commission as Reimbursable Expenses:

(i) A certified survey of the site or sites providing, as required, all grades and lines of streets, alleys, pavements
and adjoining property, rights-of-way, encroachments, boundaries and contours of the building site.

(i) A certified title.

(iii) Information concerning locations, dimensions and data pertaining to existing buildings and other improvements
(iv) Title information as to restrictions, easements, zoning and deed restrit_:tions.

(v) Information conceming availability of both public and service and utility lines. See Schedule A for more details.
(vi) If the Architect does procure these or any other services at the request of the Commission, the Architect shall.

not be liable for the substantive accuracy or completeness of such services, nor shall the Architect be
vicariously liable for the procured services.
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(d) Tests and Reporis. To the extent required for the Architect to perform the Services, the Commission may fumish
structural, civil, chemical, mechanical, results of test borings and pits for determining soil and subsoil conditions
and/or other tests and reports or may authorize the Architect to procure such tests and reports from a consultant or
consultants approved in writing by the Commission. See Schedule A for more details. The Commission will pay
for such tests and reports, however, the Commission may direct the Architect fo procure such professional services
as Reimbursable Expenses and submit invoices to the Commission for payment as provided in Schedule D.

Section7.02  Audits. The Commission has the right to abstract and audit the books of the Architect and its
subcontractors on all subjects relating to the Project and/or the Services.

Section 7.03  Legal, Auditing and other Services. The Commission will arrange and pay for such legal, auditing,
insurance counseling and other services as the Commission, in its sole discretion, may determine to be required for the
Project. Such payments will not include legal or auditing expenses arising out of or relating to any errors or omissions, or
claimed errors or omissions, of the Architect,

Section7.04  Qwnership of Documents, Al designs, drawings, documents, data, studies and reports prepared by the
Architect or any party engaged by the Architect, pertaining to the Project and/or the Services will be the propenty of the
Commission. Architect shall provide the Commission with opportunity to review all such documents and shall provide
copies to the Commission upon written request. The Architect may reuse standard details and specifications on other
projects.

{a) The parties intend that, to the extent permitted by law, the drawings, specifications and other design documents fo
be produced by the Architect and its subcontractors pursuant to this Agreement (the “Work") will conclusively be
deemed "works made for hire” within the meaning and purview of Section 101 of the United States Copyright Act,
17 U.S.C. § 101 et seq., and that the Commission, the User Agency and their successors and assigns, will be the
copyright owner of all aspects, slements and components of them in which copyrights can subsist. To the extent
that any of the foregoing does not qualify as a “work made for hire,” the Architect hereby irrevocably grants,
conveys, bargains, sells, assigns, transfers and delivers to the Commission, the User Agency and their successors
and assigns, all right, title, and interest in and to the copyrights and ali U.S. and foreign copyright registrations,
copyright applications and copyright renewals for them, and all other intangible, intellectual property embodied in or
pertaining to the Work contracted for under the Agreement, free and clear of any liens, claims or other
encumbrances, to the fullest extent permitted by law.

(b) The Architect will execute all documents and, at the expense of the Commission, perform all acts that the
Commission may reasonably request in order to assist the Commission, the User Agency and their successors and
assigns, in perfecting their rights in and to the copyrights relating to the Work.

(c) The Architect represents to the Commission, the User Agency and their successors and assigns, that (1) the Work
constitutes a work of authorship; (2) on the date of this Agreement the Architect is the lawful owner of good and
marketable title in and to the copyrights for the Work (including the copyrights on designs and plans refating to the
Work); (3) the Architect has the legal right to fully assign any such copyright with respect to the Work; (4) the
Architect has not assigned any copyrights nor granted any licenses, exclusive or non-exclusive, to any other party;
and (5) the Architect is not a party to any other agresment or subject to any other restrictions with respect to the
Work,

{d) Inaddition, the Architect represents that the plans and designs for the Work will, upon completion of the Services
be compiete, entire and comprehensive in accordance with the typical practices and performance standard of this
Agreement. The Architect will provide the Commission the final plans and specifications for the project in an
editable, electronic form. Further, the Architect will not restrict or otherwise interfere with the Commission’s and/or
the User Agency’s future actions in authorizing the use, adaptation, revision, or modification or destruction of the
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Work provided that the Architect is indemnified by the Commission for any damages resulting from any such future
re-use or adaptation of the Work by having the Executive Director and Architect execute an Electronic File Transfer
Agreement in the form attached to this Agreement as Exhibit C.

Article VIil. INDEMNIFICATION

Section 8.01 indemnification. The Architect must indemnify, defend, keep and save harmless the Commission and the
User Agency and their respective commissioners, board members, officers, officials and employees, from and against all
claims, demands, suits, losses, costs and expenses, including the fees and expenses of atfomeys, (including court costs
and expert’s fees) that may arise out of or be based on any injury fo persons or property that is, or is claimed to be, the
result of the Architect’s negligent performance or non-performance of the agreement or of any error or omission or negligent
or willfully wrongful act of the Architect, or and any person employed by the Architect, or and any Subcontractor retained by
the Architect in connection with this Project.

No official, employee or agent of the Commission shal! be charged personally by Architect, or by any subcontractor or
assignee of Architect, with any liability or expenses of defense, or be held personally liable to them under any term or
provision of this Agreement, or because of the Commission’s execution or attempted execution of the Agreement, or
because of any breach of the Agreement.

To the extent permissible by law, Architect waives any limits to the amount of its obligations to indemnify, defend or
contribute to any sums due pursuant to Architect’s obligations under this Article VI, including any claim by any employee of
Architect that may be subject to the Workers’ Compensation Act, 820 ILCS 305/1 et seq., or any other law or judicial
decision (such as Kotecki v. Cyclops Welding Corporation, 146 Iil. 2d 155 (1991)). The Commission, however, does not
waive any limitations it may have on its liability under the Iilinois Workers’ Compensation Act, the [flinois Local Government
and Governmental Employees Tort Immunity Act, the Illinois Pension Code, or any other statute.

Article IX. INSURANCE MAINTAINED BY THE ARCHITECT

The Architect will purchase and maintain at ali times during the performance of Services, for the benefit of the Commission,
the User Agency and the Architect, insurance coverage which will insure the Commission, the User Agency and the
Architect against claims and liabilities which could arise out of the performance of such Services, including the insurance
coverages set forth in Schedule E to this Agreement. _

Article X. DEFAULT

Section 10.01  Events of Default. Each of the following occurrences constitutes an Event of Default by the Architect
under the Agreement:

{a) Failure or refusal on the part of the Architect to duly observe or perform any obligation or agreement on the part of
the Architect contained in the Agreement, which failure or refusal continues for a period of 10 days (or such longer
period as the Commission, in its sole discretion, may determine if such failure is not capable of being cured within
such 10-day period) after the date on which written notice of it has been given to the Architect by the Commission:

(b) Any representation or warranty of the Architect set forth in this Agreement or otherwise delivered pursuant to the
Agreement will have been false in any material respect when so made or furnished;

{c) The Architect becomes insolvent or ceases doing business as a going concemn, or makes an assignment for the
benefit of creditors, or generally fails to pay, or admits in writing its inability to pay, its debts as they become due, or
files a voluntary petition in bankrupicy, or is adjudicated a bankrupt or an insolvent, or files a petition seeking for
itself any reorganization, arrangement, composition, readjustment, liquidation, dissolution, or similar arrangement
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under any present or future statute, law or regulation relating to bankruptey or insolvency, or files an answer
admitting the material allegations of a petition filed against it in any such proceeding, or applies for, consents to or
acquiesces in the appointment of a trustee, receiver, liquidator or other custodian of it or of all or any substantial
part of its assets or properties, or if it or its principals will take any action in furtherance of any of the foregoing;

{d) Any proceeding is commenced against the Architect seeking reorganization, arrangement, readjustment,
liquidation, dissolution or similar relief under any present or future statute, law or regulation relating to bankruptcy
which is not vacated, stayed, discharged, bonded or dismissed within 60 days following commencement of the
proceeding, or appointment of, without the Architect's consent or acquiescence, any trustee, receiver, liquidator or
other custodian of Custodian or of all or any substantial part of the Architect's assets and properties, and such
appointment will not have been vacated, stayed, discharged, bonded or otherwise dismissed within 60 days of the
appointment. :

{e) The Architect's material failure to perform any of its obligations under the Agreement, including any of the
following: _

(i} Failure due to a reason or circumstance within the Architect's reasonable control to perform the Services with
sufficient personnel, and equipment or with sufficient material to ensure the performance of the Services
according to Schedule C in this Agreement;

-

(i) Failure to properly perform the Services or inability to perform the Services as a resuft of insolvehcy, filing for
bankruptcy or assignment for the benefit of creditors;

(iif) Failure to promptly re-perform within a reasonable time the Services that were rejected as ermoneous or
unsatisfactory per the Terms of this Agreement;

(iv) Discontinuance of the Services for reasons within the Architect’s reasonable control; or

{v) Failure to comply with a material term of the Agreement, including the provisions concerning insurance and
nondiscrimination,

(vi) The Architect shall have a ten day period to cure following written notice for the events of default listed here.

()}  Any change in ownership or control of the Architect (as defined in Article XIII) without prior written approvai of the
Executive Director which approval the Executive Director will not unreasonably withhold.

(@) The Architect's default under any other agreement it presently may have or may enter into with the Commission,
the User Agency, the City of Chicago, the Chicago Public Schools or the Chicago Park District. Architect
acknowledges that in event of a default under the Agreement the Commission may also declare a default under
any such other agreements.
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Section 10.02 I an Event of Default occurs and continues, then the Commission may exercise any right, power or
remedy permitted to it by law or in equity and has, in particular, without limiting the generality of the foregoing, the right to
terminate the Agreement upon written notice to the Architect, in which event the Commission has no further obligations
hereunder or liability to the Architect except as to payment for Services actually received and accepted by the Commission
through the effective date of termination, subject to set off of any claims of the Commission against the Architect for failure
to properly perform its services. No courses of dealing on the part of the Commission or delay or failure on the part of the
Commission to exercise any right will operate as a waiver of such right or otherwise prejudice the Commission's rights,
powers or remedies. The Commissioner's decision fo terminate the Agreement is not subject to claim or dispute under
Article XI.

Section 10.03  Remedies Not Exclusive. No right or remedy in the Agreement conferred upon or reserved to the
Commission is exclusive of any right or remedy provided or permitted under this Agreement or by taw or equity, but each is
cumulative of every other right or remedy given in the Agreement or now or hereafter existing at law or in equity or by
statute or otherwise, and may be enforced concurrently or from time to time.

Article XI.  CLAIMS AND DISPUTES

Section 11.01  General. Al Claims arising under, related to or in connection with the terms of this Agreement or its
interpretation, whether involving law or fact or both, including questions conceming allowability of compensation, and all
claims for alleged breach of contract will first be presented to the Authorized Commission Representative. The Architect will
present all disputes which can not be resolved, by discussion with the Authorized Commission Representative, to the
Executive Director for final determination, subject to Section 11.04 below.

Section 11.02  Ciaim Procedure. The Architect will make all requests for determination of claims in writing, specifically
referencing this Section, and will include: 1) the issue(s) presented for resolution: 2) a statement of the position of the
Architect; 3) the facts underlying the dispute; 4) reference to the applicable provisions of the Agreement by page and
section; 5) identification of any other parties believed to be necessary to the resolution; and 6) all documentation which
describes and relates to the dispute. The Authorized Commission Representative will have 30 business days to respond.in
writing 1o the Claim by supplementing the submission or providing its own submission. The Authorized Comrnission
Representative will attempt to negotiate a resolution of the claim by agreement, but if a negotiated resolution is not
achieved, the Authorized Commission Representative must provide a written ruling within 60 days of receipt of the Claim.
However, i the Architect agrees in writing, an extension not to exceed sixty (60) days may be granted by the Executive
Director. The Dispute must be filed within thirty (30) days of the receipt of the ruling by the Authorized Commission
Representative.

Section 11.03  Dispute Procedure. in the event that the Authorized Commission Representative and Architect can not
resolve the Claim, the Architect may file a Dispute to the Executive Director. The Dispute submission must be in writing and
contain the information required in Section 11.02 above and be copied to the Authorized Commission Representative. The
Authorized Commission Representative shall file a respense within thirty (30) days.

Section 11.04  Executive Director's Determination. The Executive Director's final decision will be rendered in writing no
more than 45 business days after receipt of the response by the Commission Representative was filed or was due unless
the Executive Director notifies the Architect that additional time for the decision Is necessary. The Architect must follow the
procedures set out in‘this Section to receive the Executive Director's final decision. In the event the Architect disagrees with
the Executive Director’s final decision, the Architect may file, a common law writ of certiorari in the Circuit Court of Cook
County which shall be the sole and exclusive judicial remedy of the Architect. However, the Architect must have followed
the procedures in this section as a condition precedent to filing @ common law writ of certiorari. The Architect shall not
withhold performance of any Services required by the Commission under this Agreement during the dispute resolution

period.
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Section 11.05  Architect Self-Help Prohibited. The Architect must never withhold performance of its Services by, for
example, refusing to review and approve appropriately submitted invoices or pay applications, timely to make
recommendations on general contractor claims, or promptiy to issue other appropriate approvals needed by others where
doing so would potentially harm third parties, such as subconsultants, the general contractor, or its subcontractors. Doing
S0 to gain potential leverage in negotiating or settting the Architect's claims against the Commission or User Agency will
constitute bad faith on the Architect’s part. This provision is not intended to prohibit the Architect from exercising its well-
considered professional judgment, however, in carrying out its duties and responsibiiities under the Agreement.

Article XIl. CONFIDENTIALITY

All of the reports, information, or data prepared or assembled by the Architect under the Agreement are confidentiai, and
except as may be necessary to perform its services the Architect must not make such reports, information or data must
available to any party without the prior written approval of the Commission. In addition, the Architect must not, without the
prior written consent of the Commission, prepare or distribute any news releases, articles, brochures, advertisements or
other materials concerning the Agreement, the Project or the Services. If the Architect is served with a subpoena requiring
the production of documents or information which is deemed confidential, the Architect will immediately notify the
Commission in writing and provide a copy of the subpoena to the Commission in sufficient time for the Commission to
attempt to quash, or take other action in relation to, the subpoena,

Article Xiil. ASSIGNMENT

The Architect acknowledges that the Commission is induced to enter into this Agreement by the personal qualifications of
the principals, staff and employees of the Architect and, therefore, that neither the Agreement nor any right or obligation in
the Agreement may be assigned by the Architect, in whole or in part, without the prior written approval of the Commission.
For purposes of this paragraph, if the Architect undergoes a change in control, the change in control is deemed an
assignment of the Agreement; a change in control is defined as a transfer of more than 50% of the equity ownership of the
Architect during any 12-month period. In the event of an assignment by the Architect without the prior written approval of
the Commission, the Commission will have the right to immediately terminate the Agreement without fault or responsibility.
The Architect further acknowledges that the Architect represented to the Commission the availability of certain members of
the Architect's staff who will be assigned to Project; therefore, in the event of the unavailability of such members for any
reason, the Architect must so notify the Commission in writing, and must assign other qualified members of the Architect's
staff, as approved by the Commission, to the Project.

Article XIV. RELATIONSHIP OF PARTIES

Under the Agreement, the relationship of the Architect to the Commission is that of an independent contractor, and the
Architect will have no right or authority to make contracts or commitments for or on behalf of the Commission, to sign or
endorse on behalf of the Commission any instruments of any nature or to enter into any obligation binding upon the
Commission. The Agreement will not be construed as an agreement of partnership, joint venture, or agency.

Article XV. GENERAL

Section 15.01  Architect’s Authority. The Architect represents that its execution of the Agreement is authorized by a
resolution of its Board of Directors, if a corporation, or similar goveming document if a partnership or a joint venture, and the
signatures(s) of each person signing on behalf of the Architect have been made with complete and full authority to commit
the Architect to all terms and conditions of the Agreement, including each and every representation, certification and
warranty contained or incorporated by reference in it.
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Section 15.02  Counterparts. The Agresment may be executed in any number of counterparts, any of which will be
deemed an original.

Section 15.03  Entire Agreement. The Agreement constitutes the entire understanding and agreement between the
parties to this Agreement and supersedes any and all prior or contemporaneous oral or written representations or
communications with respect to the subject matter hereof, all of which communications are merged in this Agreement. The
Agreement must not be modified, amended or in any way altered except by an instrument in writing signed by both of the
parties.

Section 15.04  Governing Law. The Agreement has been negofiated and executed in the State of lllinois and wili be
construed under and in accordance with the laws of the State of lllinois.

Section 15.05  No Waiver. The waiver by either party of any breach of the Agreement will not constitute a waiver as to
any succeeding breach.

~Section 15.06  Notices. All notices required to be given under this Agreement must be given in writing and must be hand
delivered or sent by United States certified or registered mail, postage prepaid, addressed fo the Commission or to the
Architect at their respective addresses set forth above, as appropriate.  If given as provided in this Agreement, such notice
is deemed to have been given on the date of delivery, if delivered by hand, and on the second business day after mailing, if
given by mail. The Commission or the Architect may, from time to time, change the address to which nefices will be sent
by giving notice to the other party in the manner provided in this subparagraph.

Section 15.07  Non-liability of Public Officials. No Commission Board member, employee, agent, officer, or official is
personally liable to Architect or its subcontractors, and Architect and its subcontractors are not entitled to, and must not
-attempt to, charge any of them with liability or expenss or hold them personally liable to Architect or its subcontractors under
this Agreement.

Section 15.08  Severability. If any provision of the Agreement is held to be invalid or unenforceable by a court of
competent jurisdiction, such provision will be severed from the Agreement and such invalidity or unenforceability will not
affect any other provision of the Agreement, the balance of which will remain in full force and effect; provided, however, that
if such provision is deemed invalid or unenforceable as a matter of law, such provision will be deemed to have been
modified so as to be vaiid and enforceable to the maximum extent permitted by law.

Section 15.09  Successors and Assigns.- Except as otherwise provided in the Agresment, the Agreement is binding
upon and inures to the benefit of each of the parties to the Agreement and their respective successors and assigns.

Section 15.10  Non-appropriation of Funds. If funds have not been appropriated in full or in par, the Commission has
the right to terminate the Agreement. The Commission will not authorize the Architect to provide services under this
Agreement unless sufficient funds are appropriated to pay for the services.
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SCHEDULE A
SCOPE OF SERVICES
FIRE STATION ENGINE 109

A. General Reguirements

I. Compietion of Design of the Project

The Architect serves as the Design Architect and Architect of Record for the Project, providing all Services required to
complete the coordinated design of the Project. The use of prototypes is integral to a number of the goals of the
Commission and the User Department, including the implementation of sustainable design in order to control future
operations and maintenance costs.

The Commission has also designated the Authorized Commission Representative to assist the Commission in managing
the Project and to have the authority, as specifically directed by the Executive Director, to act on its behalf. The Architect
shall cooperate at all times with the Commission, its Authorized Commission Representative, Program Manager and Design
Architect in the performance of the Services. Although it is anticipated that the Architect will interface and cooperate with
representatives of the User Department during the course of the Project, the Architect will take direction with respect to the
Services solely from the Authorized Commission Representative.

As the Design Architect and Architect of Record, the Architect will (i} evaluate the prototype design and incorporate the
‘Lesson Learned” recommendations provided by the Commission, (ii) complete the design for the Project, (iii) prepare and
stamp the construction documents that will be issued for bids by the Commission, and (iv) assist the Commission in the
oversight of the construction of the Project. The Architect is solefy and completely responsible for the completion of the
design of the Project, resulting in a complete and usable facility. The Architect is liable for any and all errors and omissions
that may be found in the construction documents that are issued to bid for the construction of the Project.

II. Project Site and Program Components

The site is bounded by West 23 Street to the north, West 24t Street to the south, a public alley to the east, and South
Kedzie Avenue to the west. The prototype building design is a 1-story 14,000 square-foot facility consisting of steel framing
with exterior brick veneer. The building includes accommodations for up to 20 firefighters, which inciudes 4 officer quarters,
locker rooms, workout area, kitchen and day room. Apparatus bay to house fire vehicles with a circular driveway designed
for ease of maneuvering of all fire vehicles. On site landscaping and fenced parking for up to 32 vehicles is part of the site
development. _

Il. Term of this Agreement

Commencement Date of Services: September 22, 2008

The term of this Agreement will terminate when all Services required have been completed to the reasonabie satisfaction of
the Commission.

{V. Qrganization of the Services

The Services are separated into two parts: Part | - Design/Engineering for Site Preparation and Part Il - Design/Engineering
for Vertical (Building) Construction and Site Development. Part [ is, in turn, divided into 4 phases: Scope Development
Phase, Construction Documents Phase Contract Administration Phase and Closeout Phase. Part Il is, in turn, divided into 6
phases: Schematic Design Phase; Design Development Phase; Construction Documents Phase; Bidding Phase; Contract
Administration Phase and Close-Out Phase. The Deliverables {and any other work product) of each of the phases must be
approved by the Authorized Commission Representative in writing before commencement of the subsequent or dependent

phase.
V._Responsibilities of the Architect in Performing the Services
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A. The Architect shall use the Commission’s project management software, as designated by the Authorized
Commission Representative for all communications with the Commission, the Authorized Commission Representative, the
Design Architect, and the Commission’s Program Manager.

B. The Architect is responsibie for compiling all Lessons Learned by the Commission on similar projects prior fo
and during the design of the Project, and implementing such Lessons Leamed in the design of the Project. The Architect
shall not be relieved of its obligation to obtain the written approval of the Commission and User Agency in the event that the
implementation of any Lesson Learned requires a material change to the Concept Package.

C. The Architect will identify long lead items in the construction documents so as to enable the contractors to order
such items in a manner that maintains the Commission’s Project Schedule, attached as Schedule C hereto.

D. The Architect will certify its compliance with the Commission’s Design Checklist for each phase of the Services.
Such certification shall be a Deliverable for each phase of the Services.

E. The Architect will perform its Services promptly, with sufficient staffing to achieve the dates in Schedule C,
Project Schedule,

F.  Read and become completely familiar with and knowledgeable of both the form and substance of the
Commission’s bid documents, including Book 1, Requirements for Bidders, Book 2, General Conditions, Book 2A, General
Conditions User Manual, and Book 3, Technical Specifications.

G. All parts and phases of this Project are required to be designed in accordance with USGBC standards
to achieve a minimum Leadership in Energy and Environmental Design (LEED) rating of Silver, or such other level
as the Commission may designate.

H. The Architect will retain a roofing expert, and require the roofing expert to perform the following Services, as
appropriate, during the phases identified in Section B, “Requirements by Phase,” below: 1) review the roofing design, and
any portions of the design that must be coordinated with the roof, at each phase of design completion, including, but not
limited to, the review of shop drawings; 2) develop a field observation program for the Commission’s review, coordinating
site visits with critical installation activities 3) review all contractor submittals, including shop drawings, with respect to the
roof; 4} attend any and all pre-installation meetings pertaining to the roof; 5) perform field observation Services during the
installation of the roof per the approved observation program schedule; 6) promptly alert the Authorized Commission
Representative with respect to any issues during the installation, verify that the installation was performed pursuant to the
manufacturer’s instructions, and affirm to the Commission that the warranty has been provided to the Commission and is in
full force and effect,

B. Requirements by Phase

. Part 1 - Design / Engineering for Site Preparation
A.  Scope Development Phase
During the Scope Development Phase, the Architect shall provide the following Services:

1. Upon review of the Commission’s Environmental Consultant's findings, develop a proposed Site
Preparation scope of work coordinated with the geotechnical consultant findings and the proposed utility
service connections into the new building. The site preparation design will include all work necessary to
abate and demolish existing structures on the site, as well as to prepare the site both environmentally and
geotechnically in order to implement the building construction and site development scope of work,
including, but not limited to, the development of soil management strategies that will be subject to the
review and approval of the Commission. The site preparation scope of work will also require the design of
all utilities to be brought within 5 feet of the building perimeter. This proposed scope of work will be
submitted to the Authorized Commission Representative for review and approval.
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B.  Construction Documents Phase
During the Construction Documents Phase, the Architect shall provide the following Services:

1. 75% Construction Documents. Continued development of the Site Preparation Package inclusive of
necessary geotechnical and site utility service termination, rerouting or connection scope of work and
coordination of environmental scope of work with the Commissions environmental censultant,

a) Site Preparation Documents (including specifications) and Estimate of Probable
Construction Cost in the format provided by the Commission.

2. 100% Construction Documents. Final development of the Site Preparation Package inclusive of
necessary geotechnical and site utility service termination, rerouting or connection scope of work and
coordination of environmental scope of work with the Commissions environmental consultant,

a) Site Preparation Documents (including specifications) and Estimate of Probable
Construction Cost in the format provided by the Commission.

b) Provide a list of required submittals and a schedule for submission with the 100%
construction documents.

C.  Bidding and Contract Administration Phase
During the Contract Administration Phase, the Architect shall provide the following Services:

1. Attend and participate in regularly scheduled: (i) weekly Project meetings, and (ii) monthly pay
application meetings for approval of contractor pay requests. Provide field observation of the construction
each week to monitor the progress and conformance of the permanent features of the Work to the
requirements of the Contract Documents. The Architect’s on-site representative shall not be removed or
replaced before Final Completion of the Project without the prior written approval of the Authorized
Commission Representative. The Architect's on-site representative will be removed immediately upon the
written request of the Authorized Commission Representative.

2. Review any Request for Information (RFI) submitted by the contractor and provide responses within
four (4) days of receipt.

D.  Closeout Phase _
During the Close-out Phase, the Architect shall provide the following Services:

1. Conduct a comprehensive final inspection of the Project with the Authorized Commission
Representative and User Agency fo verify that the materials fumished and the work performed are
substantially compliant with the contract documents.

2. The Architect is responsible for facilitating a walkthrough on site with the Authorized Board
Representative, Commissioning Agent and User Agency to review punchlist jtems identified in the
Contractor prepared initial punchlist. The Architect will consolidate and prepare punch lists indicating the
items of work remaining to be accomplished before a Certificate of Final Acceptance will be issued.
Prepare certificates of preliminary and final completion in consuitation with the Commission and the User
Agency. '

‘3. Oversee the Contractor’s efforts to prepare and daliver to the Commission an “as-built” survey of the

Project site.

4. Qversee the Contractor's efforts to prepare and deliver to the Commission all required LEED
documentation.
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5. Upon completion of the construction contract issue a Certificate of Final Acceptance. A Certificate
must not be issued by the Architect until, o the best of its knowledge, information and belief, all work has
been completed in accordance with the Contract Documents.

l. Partll - Design / Engineering for Vertical (Building) Construction and Site Development
A Programming Services
During the Programming phase; the Architect shall provide the following Services:

1. Review and document with the Commission and the User Agency the goals and requirements of the
Fire Station Proiotype.

2. Identify for review and document with the Commission and the User Agency the requirements of any
State, federal, or city agencies having jurisdiction, advise on the design, constructability and cost impacts,
if any, and suggest possible alternatives.

3. Review and document existing and projected staff population counts for Full Time Equivalent (FTE)
positions

4. Conduct a Facility Programming & Space Assessment Study of the Fire Station Prototype, Interview
key department personnel identified by the User Agency and Commission to: (1} validate the square
footage requirements of the Fire Station Prototype, (2) functional adjacencies and (3) fixtures, furniture
and equipment (FFE) required by each function. Document the findings of the Study.

5. -Conduct a Construdtability Review of the current Fire Station Prototype. Use the “Lessons Learned”
documents, RFI's and Bulletins as a basis for the study. Advise on the design, constructability and cost
impacts, if any, and document possible altematives.

6. Conduct a review of the LEED requirements using LEED 2.2 USGB. Advise on the design,
constructability and cost impacts, if any, and document possible altermatives.

7. Tabulate the results of the Facility Programming & Space Assessment Study, Constructability and
LEED Reviews and create a general building program document, which presents the recommendations
for changes to the Fire Station Prototype.

8. Prepare a site utility concept plan that includes the requirements for the fire station and future library
prototype to be located on the site.

9. Present the programming options for the facility in writing, for review and approval by the
Commission and the User Agency.
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B.  Schematic Design Phase
During the Schematic Design phase, the Architect shall provide the following Services:

1. Consuitation with the Commission, the User Agency and others, as appropriate, regarding the goals
and requirements of the Project, including the total Project Budget (comprised of the construction budgets
for both Site Preparation and Building Construction scope of work). '

2. Analysis of the requirements of the Project, including confirmation of the established conceptual
design, the conditions of the site and the survey, and consultation with the Commission to estabiish the
design, and the functionality and financial feasibility of the Project.

3. Facilitate and document a sustainable design charrette and follow up sessions with all subconsultants
and such other participants as directed by the Authorized Commission Representative. The purpose of
the charrette is to confirm that the Project’s target LEED™" rating of Silver is achievable and to develop
the appropriate design strategies, for all project phases, to ensure that this rating can be achieved or to
make alternative plans if it is determined that the desired rating is not feasible.

4. Preparation of documents necessary to illustrate any required amendments to the pubiic right of way.
5. As required, prepare Request for Clarification submittais for PBC or User Agency questions,

6. Preparation and presentation of Schematic Design options for the Project for review by the
Commission and the User Agency. Preparation of schematic drawings and design studies {including
materials) based upon analysis of Project requirements. Preparation of a general description of the scope
of the Project, a preliminary estimate of construction costs (“AOR's Estimate of Probable Construction
Costs™.

7. Preparation of plans, elevations, sections, outline specifications and narratives, as required, to
describe the architectural, structural, mechanical, plumbing, fire protection and efectrical aspects of the
selected design option for preparation of the AOR's Estimate of Probable Construction Costs.

8. Inthe event the AOR's Estimate of Probabie Construction Costs exceeds the Construction Budget at
the Schematic Design stage, the Architect will present one or more scope reduction alternatives, as
directed by the Authorized Commission Representative, which can be delivered within the Construction
Budget.

9. As required, review the Schematic Design documents along with necessary value engineering items,
if any, with the Authorized Commission Representative and align the AOR'’s Estimate of Probable
Construction Costs with the Construction Budget for the Project.

10. Conduct and document preliminary reviews with required reguiatory agencies, including, but not
limited to, Bureau of Fire Prevention, Chicago Department of Transportation, Mayor's Office for People
with Disabilities, and Office of Emergency Management and Communications.

1. Conduct and prepare a code analysis package, including, but not limited to, the following
components:

a) Occupancy classification

b) Construction'type

¢) Occupant load by area and floor
d) Travel distances
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e) Accessibility
fy  Exit types, units and widths
g) Plumbing fixture counts
h) Loading berths and parking requirements
[}  Fire resistance requirements

12. At the completion of Schematic Design Services, transmit two copies of the complete, and editable
electronic version of the final milestone documents to the Authorized Commission Representative for
review and transmittal to the User Agency. Prepare a written and oral report of the Schematic Design
phase for presentation to the User Agency. Presentation to be made as directed in writing by the
Authorized Commission Representative.

13. Prepare and issue hard copies of the Schematic Design Drawings, Outline Specifications and
Narratives to various stakeholders for the Schematic Design Milestone Review.

14. Schematic Design Phase Deliverables include:
a) Certification of Compliance with the Commission's Design Checkfist.

b) Site Preparation Schematic Design Documents and Estimate of Probable Construction Cost
(broken down by CSl division or other approved format); '

c) Building Construction Schematic Design Documents and Estimate of Probable Construction
Costs in the format provided in Exhibit X, attached hereto;

d) Sustainable Design Goals and target LEED checkfist, including all LEED detail;
e) Stormwater analysis and management proposal;

f)  Proposed Public Right of Way Amendment Plan:

g) Issuance of a zoning analysis package;

h) lssuance of a code analysis package;

i) Provide an initial utility coordination and public infrastructure pian;

i} Provide an initial energy simulation model using the DOE2 Modeling Software;
k)  Request for Clarification compilation and log; and

) lssuance of milestone packages (Site Preparation and Building Construction) for
review, -

15. Immediately upon the Authorized Commission Representative’s review and written approval of the
Deliverables of the Schematic Design Services phase, such written approval to be conveyed in a Notice
to Proceed for the next phase of the Services, begin the next phase on the updated and approved
schedule.

C.  Design Development Phase
During the Design Development Phase, the Architect shall provide the following Services:

1. Consistent with the approved Schematic Design phase Deliverables (including drawings and design
studies), Architect will prepare plans, elevations and other drawings and outline specifications necessary
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to illustrate the size and character of the Project in its essentials including kinds of materials, type of
structure, mechanical and electrical systems and such other work as may be required (the "Design
Development Documents").

2. Subject to the prior written consent of the Authorized Commission Representative, incorporate the
Schematic Design Milestone Review comments into the Design Development Documents.

3. Preparation and presentation of documents necessary for User Agency departmental approvals.

4. Develop a keyed fumniture, fixture and equipment plan and schedule for review and approval. The
plan must locate devices requiring any power, data, communication, low voltage wiring, security and life
safety equipment for Commission and User Agency review and approval. The plan will also indicate any
equipment requiring water supply, drainage, condensate lines and vents for each device or piece of
equipment.

5. Develop a hardware and device location plan for Commission and User Agency review and approval.
6. Develop a signage plan and specifications for Commission and User Agency review and approval.

7. Develop a Project Documentation Log based upon contract document requirements. A template for
matrix development will be provided by the Authorized Commission Representative.

8. Preparation of documents necessary for the Planned Development process as well as participation in
any required meetings to facilitate the rezoning of the Project site.

9. Update the AOR’s Estimate of Probable Construction Costs. Review the Design Development
Documents along with the necessary cost and/or scope reduction items, if any, with the Authorized
Commission Representative and incorporate modifications and revisions into the Design Development
Documents as required to align the AOR’s Estimate of Probable Construction Costs with the Construction
Budget for the Project.

10. Using a complete set of Design Development Documents, reflecting all improvements described for
the Project provide an updated AOR's Estimate of Probable Construction Costs containing:

a) A narrative overview of the updated AOR’s Estimate of Probable Construction Costs
compared to the Construction Budgets (or the Revised Construction Budgets established during
Schematic Design).

b) AOR's Estimate of Probable Construction Costs must include a summary and division
breakdown. The summary must include a concise description of the basis for the estimate,
including source of pricing information, estimating methods, and descriptions for any mark-ups,
factors, and allowances included for items such as escalation, contractor overhead and profit,
and market conditions.

c) A detailed comparison and reconciliation of the current and previous AOR's Estimate of
Probable Construction Costs with an explanation of any variance by component organized by
CSl format or other appropriate format as directed by the Authorized Commission
Representative.

d) Asummary of all approved Construction Budget revisions.

11. At completion of the Design Development phase, transmit one complete set of the final Design
Development Documents, including the updated AOR's Estimate of Probable Construction Cost and
details, to the Authorized Commission Representative for review and transmittal fo the User Agency.
Prepare a written and oral report of the Design Development phase for presentation to the User Agency.
Presentation to be made as directed in writing by the Authorized Commission Representative. Subject to
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the prior written direction of the Authorize Commission Representative, incorporate User Agency
comments into the Construction Documents. :

12. Conduct and document preliminary reviews with required regulatory agencies, including, but not
limited to, Bureau of Fire Prevention, Chicago Department of Transportation, Mayor's Office for People
with Disabiltties, and Office of Emergency Management and Communications.

13. Conduct and prepare a code analysis package, including, but not limited to, the following
components:

a) Occupancy classification -

b} Construction type

c) Occupant load by area and floor

d) Travel distances

e) Accessibility

f)  Exit types, units and widths

g) Plumbing fixture counts

h) - Loading berths and parking requirements
iy Fire resistance requirements

14. Prepare and issue hard copies of the Design Development Drawings, Outline Specifications, and
Narratives to various stakeholders designated by the Authorized Commission Representative for the
Design Development Milestone Review. Upon receipt of the review comments, the Architect will be
required to respond in writing on the review form fumished by the Authorized Commission
Representative.

15. If the updated AOR's Estimate of Probable Construction Costs exceeds the Construction Budget
then, upon written request of the Authorized Commission Representative, Architect must continue to
revise, modify or correct any or all of the Project design, drawings and specifications, as necessary, in a
manner satisfactory to the Commission until the correspondingly revised AOR’s Estimate of Probable
Construction Costs is within the Construction Budget. Such revisions, modifications and corrections in the
plans, specifications and drawings will be submitted for review and approval fo the Authorized
Commission Representative within a reasonable time (not to exceed 30 days) after notice and direction by
the Authorized Commission Representative. The Services provided in this Section I1.B.15 of Schedule A
shall be provided by the Architect without compensation or an extension to the Project Schedule.

16. If the Authorized Commission Representative requests a change in scope of the Project, and after
review and comment and upon written request of the Authorized Commission Representative, Architect
shall revise or modify any or all of the Project design, drawings and specifications, as necessary, in a
manner satisfactory to the Commission. If requested by the Authorized Commission Representative, and
subject to the execution of a written Amendment in accordance with Section 4.13 of this Agreement,
Architect will be compensated for the Additional Services provided in this Section 11.B.16 of Schedule A on
either a negotiated Lump Sum basis or in accordance with the Billing Rates established in accordance
with the requirements of Schedule D.

17. Design Development Phase Deliverables include:
a) Certification of Compliance with Commission’s Design Checklist.
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b} Building Construction Design Development Documents (including specifications) and
Estimate of Probable Construction Costs in the format provided by the Commission.

¢) lssuance of approved Furniture, Fixture and Equipment Plan and Schedule.
d) Issuance of approved Hardware and Device Location Plan and Schedule.
e) Issuance of Submittal and Closeout Matrix.

f)  Updated LEED checklist.

g) Updated Stormwater Analysis and Management Proposal.

h) Proposed Public Right of Way Amendment Plan.

i} Provide an updated energy simulation model.

iy Plan Commission Documentation for rezoning process.

k) Issuance of initial MEP coordination documents.

) issuance of compilation of issued Meeting Minutes (Meeting Minutes shall be recorded and
furnished by the Authorized Commission Representative).

m) Issuance of code analysis package.

n) Provide a complete utility coordination and public infrastructure plan.
o) Documentation for User Agency Departmental Approvals.

p) Request for Clarification compilation and log |

g) Issuance of milestone packages for review.

1) Response to milestone review comments.

18. Immediately upon the Authorized Commigsion Representative’s review and written approval of the
deliverables of the Design Development phase, begin the next phase on the updated and approved
schedule.

D.  Construction Documents Phase
During the Construction Documents phase, the Architect shall provide the following Services:

1. Consistent with the approved Design Development Documents, Architect will prepare alt Construction
Documents as necessary to obiain bids for the construction of the project. Milestone reviews and
estimates will be performed at 60%, 90% and 100% completion on the dates listed in Schedule C Project
Schedule, including architectural and engineering working drawings, designs, plans, calculations and
specifications setting forth in detail construction industry standard elements required for the architectural,
structural, civil, mechanical, electrical, plumbing, heating, ventilation, air conditioning, fire protection,
service-connected equipment and site work. At every milestone of completion, provide the Commission
with editable electronic drawing files in the most current version of AutoCAD as well as multiple hard
copies at the direction of the Authorized Commission Representative.

2. Prepare and deliverrﬁo%, 90% and 100% Construction Documents including modifications and
revisions in the approved by written direction of the Authorized Commission Representative.

3. Using a complete set of Design Development Documents, reflecting all improvements described for
the Project provide an updated AOR’s Estimate of Probable Construction Cost containing:
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a) A narrative overview of the updated AOR’s Estimate of Probable Construction Cost
compared to the Construction Budgets {or the Revised Construction Budgets established during
Schematic Design).

b) AOR's Estimate of Probable Construction Cost must include a summary and division
breakdown. The summary must include a concise description of the basis for the estimate,
including source of pricing information, estimating methods, and descriptions for any mark-ups,
factors, and allowances included for items such as escalation, contractor overhead and profit,
and market conditions.

¢) A detailed comparison and reconciliation of the current and previous AOR's Estimate of
Probable Construction Cost with an explanation of any variance by component organized by CS!
format or other appropriate format as directed by the Authorized Commission Representative.

d) A summary of all approved Construction Budget revisions.

4. Prepare an Inspection and Testing Plan as part of the construction documents. The plan must be in
spreadsheet format, following the specification section numbering system. Each inspection, test and
required certificate will be identified by specification section number. The Authorized Commission
Representative will identify the testing firm(s) that will be used on the Project, and provide a sample
Inspection and Testing Plan for use of the Architect. The inspection and Testing Plan must provide for:

a) Verification of responsibilities for provid'ing inspections, tests and certificates.
b} Scope of services for the testing and inspection services RFQ.

c) A scorecard to monitor the completion of required inspections and tests, and the |
submittal of required certificates.

5. Prepare and present an update of the AQR’s Estimate of Probable Construction Costs prior to the
completion of 60%, 90 % and 100% Construction Document Deliverables. Review the Construction
Documents along with value engineering items with the Authorized Commission Representatlve to align
AOR's Estimate of Probable Construction Costs with the Construction Budget.

6. If the AOR'’s Estimate of Probable Construction Costs exceeds the Construction Budget, then, upon
written request of the Authorized Commission Representative, Architect must continue fo revise, modify or
correct any or all of the Project design, drawings and specifications as necessary in a manner satisfactory
to the Commission until the correspondingly revised AOR's Estimate of Probable Construction Costs is
within the Construction Budget. Such revisions, modifications and corrections in the plans, specifications
and drawings will be submitted to the Authorized Commission Representative within a reasonable time
{not to exceed 30 days) after notice and direction by the Authorized Commission Representative. The
Services provided in this Section I.C.6 of Schedule A shall be provided by the Architect without
compensation or any extension of time for the performance of the Services.

7. Ifthe Authorized Commission Representative requests a change in scope of the Project, after review
and comment and upon written request of the Authorized Commission Representative, Architect shall
revise or modify any or all of the Project design, drawings and specifications as necessary in a manner
satisfactory to the Commission. If requested by the Authorize Commission Representative, and subject to
the execution of a written Amendment in accordance with Section 4.13 of this Agreement, Architect will be
compensated for the Additional Services provided in the Section II.C.7 of Schedule A on either a
negotiated Lump Sum basis or in accordance with the Billing Rates established in accordance with the
requirements of Schedule D.
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8. At the completion of the each Construction Document milestone {60%, 90% and 100%), transmit
hard copies of the milestone documents to the Authorized Commission Representative for review and
- fransmittal to the User Agency. Prepare a written and oral report of the Construction Document phase for
presentation to the User Agency. Presentation to be made as directed in writing by the Authorized
Commission Representative. Subject to the prior written direction of the Authorized Commission
Representative, incorporate User Agency comments into the subsequent phase of the Construction
Documents. ,

9. Commission’s Performance Evaluation of Construction Documents: The Commission wil review the
Architect's performance in providing Construction Documents after the project has been bid. The
Architect will be required io attend a meeting to discuss its performance review.

10. Conduct and document preliminary reviews with required regulatory agencies, including, but not
limited to, Bureau of Fire Prevention, Chicago Department of Transportation, Mayor's Office for People
with Disabilities, and Office of Emergency Management and Communications.

11. Conduct and prepare a code analysis package, including, but not limited to, the following
components: -

a) Occupancy classification

b) Construction type

¢) Occupant load by area and floor

d) Travel distances

e) Accessibility

fy  Exittypes, units and widths

g) Plumbing fixture counts

h) Loading berths and parking requirements’
i} Fire resistance requirements

12. Prepare and issue hard copies of the Construction Document Drawings, Outline Specifications, and
Narratives to various stakeholders designated by the Authorized Commission Representative for the
Construction Document Milestone Reviews. Upon receipt of the review comments, the Architect will be
required to respond in writing on the review form fumished by the Authorized Commission
Representative, - .

13. Update the Submittal and Closeout Matrix based upon Construction Document requirements.
14. Construction Document Deliverables for each milesione (60%, 90% & 100%) include:

a) Certification of Compliance with Commission’s Design Checklist.

b} Issue updated Submittal and Closeout Matrix.

c) Site Preparation Construction Documents (including specifications) and Estimate of
Probable Construction Cost in the format provided by the Commission.

d) Building Construction Documents (including épeciﬁcations) and Estimate of Probable
Construction Costs in the format provided by the Commission.

e} Updated LEED checklist.
f)  Updated Stormwater Analysis and Management Proposal.
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g) Compilation of issued meeting minutes.

h) lssuance of updated zoning analysis package and required rezoning documentation as
required. _

i) Provide an updated energy simulation model.

J) Issuance of updated code analysis package.

k) issuance of updated MEP coordination documentation.
) Request for Clarification compilation and log

m) Issuance of milestone packages for review.

15. Immediately upon the Commission's review and written approval of the deliverables of each
Construction Documents phase (60%, 90% and 100%, begin the next phase on the updated and
approved schedule.

16. Prior to submission of 90% Construction Documents to the Commission, Architect shall prepare
coordination documents to confirm that the various elements of the Architect's Construction Documents
are sufficiently coordinated to support an accurate bid process and minimize the potential for change
orders during the construction phase of the project. The Architect will resolve any known conflicts prior to
issuing the Bid Set of documents. Goordination documents shall address the following, at a minimum:

a) Limited available space for installation or service. Architect shall overlay plans of each
design discipline and verify space requirements and conflicts between trades and/or disciplines.
Architect shall make revisions to the design drawings to resolve conflicts between various
disciplines,

b) Incompatibility between items provided under different disciplines (such as difference in
voltage between equipment specified under Division 15 and electrical power provided under
Division 18).

¢) Inconsistencies between drawings and specifications (between disciplines and within each
discipline).

d) As required to manage discipline coordination, the Architect must prepare multi layered,
color-coded CAD drawings to manage discipline coordination, resolve conflicts, and present the
findings of coordination process to the PBC’s design review team. The Architect will provide
reproducible and CAD drawing files of these documents to the PBC.

17. At a minimum, the Architect must prepare a combination of efevation and plan detail sections in areas
where large services and/or a significant concentration of smaller services share adjacent space. As part
of the 60% Design Review, the Architect will propose for the Commission’s concurrence, the locations
where these coordination details will be prepared. These details will typically be prepared for the
following areas:

a) Above ceilings in corridors to confirm that services, fixtures, and other devices can fit
between the designed ceiling height and the bottom of any structural members or other
obstructions. The horizontal spacing of these items will also be reviewed to confirm that desired
locations of lighting fixtures and other devices can be achieved.

b} Slabs where services would logically be installed within the slab on grade or on deck. The
Architect will confirm that these services can fit within the slab cross section without
compromising the structural integrity of the slab. Any limitations on embedded services will be
noted on the construction documents.
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c) Areas and/or rooms where a significant number of services converge. This includes
mechanicat rooms, MDF rooms, IDF rooms, electrical closets, fire pump rooms, and any other
areas or rooms where the coordination of individual or multiple services are required with
multiple disciplines. Where a significant number of services penetrate a wall, floor, ceiling, or roof
in close proximity, the Architect will design and detail an appropriate chase with respect to
structural elements, code issues, and proper installation of the services.

d) Within mechanical, equipment, and other specialty rooms to confirm that the required
equipment, panels, racks, fixtures, ventilation, and other equipment, along with the services
entering these rooms wilf fit within the designed space and layout. Checks will be made for door
swings, as well as, equipment accessibility into and within the room.

e) Locations on the site or under the building where major existing or new utilities come in
close proximity to each other and/or other new or existing structures. This would include
locations where these services enter the building or penetrate the foundations.

18. The Architect will prepare documents that confirm that the appropriate power, communication, and
other low voltage services are shown running to and from each required deviceffixture and back to the
appropriate originating or receiving location are included in the design. This coordination may be a
represented by a composite device/service schedule that cross references the appropriate interface
points.

19. The Architect will prepare documents that confirm that water supply, drainage, condensate lines, and
vents for each required device, fixture, and piece of equipment are included in the design.

20. The Architect will be responsible for the overall coordination review. As each coordination document
is completed, the Architect will review and resolve significant conflicts, The Architect must resolve all
known confiicts prior to issuing the bid documents. Any items where the Architect recommends leaving
coordination to the construction contractor must be specifically reviewed by the Architect with the
Commission’s design review team.

21. Attend the Commission’s intemal Bid Package Review Conference where the Commission and User
Department will verify that the construction documents, including the coordination documents, prepared
by the Architect are ready to issue for bids.

E. Bidding Phase
During the Bidding Phase, the Architect shall provide the following Services:

1. Assemble and review all Bid Documents required, including, but not fimited to all drawings, and
technical specifications, Commissioning Agent Design Intent and Commissioning Plan.

2. Attend and document two Pre-Bid Conference Meetings. In addition to the general, open Pre-Bid
Meeting, a technical working Pre-Bid Meeting will be for the purpose of making a detailed technical
presentation and respond to questions from prospective bidders.

3. Prepare addenda, as directed by the Commission, fo address bidders questions that require
clarification. Consider and document all written requests for product substitutions before receipt of bids.

4. Review bids and prepare an evaluation and recommendation for award relative to the Project and
Construction Budget. Assist in finalizing the agreement(s) with the contractor(s) to construct the Project.

5. If the lowest responsive and responsible bid obtained exceeds the Construction Budget, the
Commission may either award the construction contract to the lowest responsive and responsible bidder,
or request that the Architect, without additional compensation, make revisions to the Project, including
design, scope, quality, drawings, specifications, deletions and substitutions for the purpose of decreasing
Project costs to the point that the bids received are within the Construction Budget. Al such revisions
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require the prior written approval of the Authorized Commission Representative. The right of the
Commission to require such revision and re-bidding will not be exhausted by a single revision and re-
bidding, but will be a continuing right until the lowest responsive and responsible bid received is within the
Construction Budget. :

6. Assist the Commission, without additional compensation, in the solicitation of new bids.

7. Attend the Commission’s Pre-Bid Conference, Technical Review and review bids as requiréd by the
Authorized Commission Representative. '

F.  Contract Administration Phase
During the Construction Administration Phase, the Architect shall provide the following Services:

1. Attend and participate in regularly scheduled: (i) weekly Project meetings, and (ii) monthly pay
applications meetings for approval of contractor pay requests. Provide no less than ten (10) hours of field
observation of the construction per week in order to monitor the progress and conformance of the
permanent features of the work to the requirements of the Contract Documents. The Architect's on-site
representative shall not be removed or replace before final completion of the Project without the prior
written approval of the Authorized Commission Representative. The Architect's on-site representative will
be removed immediately upon written request of the Authorized Commission Representative.

2. If necessary during construction, interpret the meaning and intent of the Contract Documents, and
with the Authorized Commission Representative’s concurrence, transmit such information to the
contractor. If requested by the Authorized Commission Representative, make recommendations on any
claims between the Commission and any contractor with whom the Commission has a contract relating to
the Project and any other matters relating to the execution and progress of the work or the interpretation
of the Contract Documents.

3. Unless the Commission specifies, in writing, a shorter or longer time period, within 5 business days
following receipt the Architect must comment upon and submit to the Authorized Commission
Representative Architect's responses to requests for approval of subcontractors, delivery schedules,
material lists, shop drawings, samples, and the like. However, the parties acknowledge that the
Architect's internal costs and efficiencies during the construction phase are dependent on the Contractor’s
submittals and inquiries conforming to pre-approved schedules and deadiines. Any time limits for the
Architect’s review of shop drawings or other submittals is conditioned upon the Contractor’s preparing and
obtaining the Architect’s approval of a master schedule of submittals and subsequently transmitting the
submittals to the Architect in accordance with this schedule. Additionally, if after commencement of
construction, the Commission requests Architect to review and analyze a requested product or materiat
substitution, the Architect shall undertake such review only as an Additional Service and after obtaining
the Commission’s approval to do so.

4. Provide and distribute Construction Documents and explanatory sketches as required during
construction.  Review and approve samples, shop drawings, product data, as-built drawings, product
substitutions and other submissions for compliance with the design concept of the Project and fulfillment
of the contractor's obligations as set forth in the Contract Documents,

5. Provide an expert in roofing on the Project Site throughout the construction/installation of the roof for
the Project.

6. Implement the Commission’s specifications and procedures for processing scope changes, including
applications for extensions of time. Receive and review all proposals, revisions in drawings and change
orders requested by the contractor, Commission, User Agency, or as required by unforeseen conditions
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in the field, and make recommendations regarding practicality, costs, unit prices, time and material
changes, effect on completion schedule and risk to the project,

7. Submit recommendations to the Authorized Commission Representafive for approval before
instituting any changes to the requirements of the Contract Documents.  Process and prepare all
bulletins, proposals, revisions in drawings and change orders approved by the Commission. Monitor all
scope changes during construction to ensure compliance with approved revisions.

8. Identify instances of non-conformance of the Work, document such instances in a manner acceptable
to the Authorized Commission Representative, and assist the Authorized Commission Representative in
providing notice to contractors of such instances of non-conformance as necessary.

9. Issue clarifications for proper execution of the Work required by the Contract Documents; provided,
however, the Architect shall not have conirol or charge of and will not be responsible for construction
means and methods, techniques, sequences or procedures, or for safety precautions and programs in
connection with the Work or for the act or omissions of the contractor, subcontractors or any other
persons performing any of the work in accordance with the Contract Documents. Notwithstanding any -
contrary or potentially ambiguous description of the Architect’s Services, it is intended that the Architect
shall have no responsibility for jobsite safety on the Project. The Contractor and Subcontractors shall
have full and sole authority for all safety programs and precautions in connection with the Work. When
the Architect is present at the site, such presence shall be only for the purpose reviewing the Work for
deviations from the Construction Documents or defects, and the Architect shall have no authority to take
any action whatsoever on the site regarding safety precautions or procedures.

10. Maintain RFI and Bulletin logs in a format acceptable to the Authorized Commission Representative.
11. Review the Work to establish prefiminary acceptance of the Project.

G.  Close Out Phase
During the Project Close Out Phase, the Architect shall provide the following Services:

1. Conduct a comprehensive final inspection of the Project with the Authorized Commission
Representative and User Agency to verify that the materials furnished and the work performed are
substantially compliant with the contract documents.

2. The AOR is responsible for facilitating a walkthrough on site with the Authorized Board
Representative, Commissioning Agent and User Agency to review punchlist items identified in the
Contractor prepared initial punchlist. The AOR will consolidate and prepare punch lists indicating the
items of work remaining to be accomplished before a Certificate of Final Acceptance will be issued.
Prepare certificates of preliminary and final completion in consultation with the Commission and the User
Agency.

3. Qversee the Contractor's efforts to assemble and deliver to the Commission all guarantees,
warranties, operating and maintenance manuals required by the Contract Documents.

4. The User Agency requires a set of record drawings prepared and coordinated by the Architect. This
set of record drawings must be provided in editable, auto-CAD format. The Architect shall, accordingly,
oversee the Contractor’s efforts to expedite the preparation and delivery of the Contractor's own record,
“as-built” drawings and operafions and maintenance manuals of the Project in accordance with the
specifications.  The “as-built” documents will be subject to the approval of the Commission.  Submit
approved “as-built” documents to the Commission upon completion of the Project.

5. Upon completion of the construction contract and all "punch list" items in accordance with the
Contract Documents, issue a Certificate of Final Acceptance. A Certificate must not be issued by the
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Architect until, to the best of its knowiedge, information and belief, all work has been completed in
accordance with the Contract Documents.

6. Post Construction Review. The Commission will review Architect’s performance in providing services
during construction after the project punch list is complete. The Architect will be required to attend a
" meeting to discuss the performance review.

7. Project Close Out Approval Form. The Architect shall draft and complete the Project Closeout
Approval Form for the Project. A sample form is attached to the Scope as Exhibit 1.

ADDITIONAL RESPONSIBILITIES AND REPRESENTATIONS WITHIN THE ARCHITECT'S BASE SCOPE OF
SERVICES

Architect shall:

A. The Architect is solely responsible for the development of the Project specifications. Specifications must
comply with the following criteria. On projects where template specifications are furnished by the Commission, the
Architect is responsible to amend any template specifications sections which do not adhere to the following criteria.

1. Specifications will follow performance criteria outiine format.
2. Specifications will identify acceptable manufacturers.
3. No proprietary specifications will be permitted without written authorization from the

Authorized Commission Representative.

4 On projects where template specifications have been provided, the Architect is responsible for
the development of any specifications which have not been provided. The Architect is responsible for the
verification of all manufacturer names and model numbers as well as the compatibility with other systems
and materials specified. Further, the Architect is responsible for verifying that each cited acceptable
manufacturer is capable of providing the product as documented in the performance criteria. Deviations
from major systems, materials or specialty items must be approved in writing on projects where template
specifications have been provided.

B.  Facilitate and document the value engineering process. Evaluate proposed building systems as to quality,
first cost and life cycle cost, impact on LEED certification, constructability, material and product availability.
Propose alternate materials and system assemblies as well as the resultant cost savings opportunities.

C.  Develop a fumiture, fixture and equipment plan to locate electronic devices, including power, data,
communications, security and life safety equipment.

D.  Provide assistance in expediting, coordinating and securing all necessary orders, ordinances, permits,
licenses, fees, or other approvals, as applicable, that are required by local, state and federal agencies o permit
construction of the Project.  Such assistance will include conferences with and presentations to appropriate
regulatory agencies including the Building Department and Fire Prevention Bureau of the City of Chicago and other
governmental bodies. ~ Coordinate all aspects of the Project with any quasi-public agencies or utility companies
involved in the Project.

E.  Oversee the Contractor's procurement and assembly of all required permits, licenses, and certificates from
the contractor and arrange delivery of same to the Commission.

F.. Energy Simulation Modeling Using Department of Energy DOE 2 Software. Using the DOE2 Energy
Modeling Software, model the energy use of the building and provide both a hard copy and electronic version on a
compact disk of the input and the output. The information provided regarding the input and output will become the
property of the Public Building Commission. An updated modei must be provided with each milesione submittal
during the design of the Project,
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G.  The Architect will be responsible for infrastructure coordination and design integration of any owner-
furnished fumiture, fixture and equipment (e.g., furniture, communication equipment, sound systems,
security/surveillance cameras, photovoltaic panels or geothermal panels, public art).

H. The Architect will be responsible for assisting the Commission with any documentation and coordination
necessary to facilitate amendments to the public right of way.

l. Administer the Project’s LEED compliance and submittal program, including providing all submittals to the
USGBC. _

J. The Architect will be responsible for the utility coordination and public infrastructure aspect of the Project
including, but not necessarily limited to, the following: '

1. Present the Project to the Commission’s Utility Roundtable Meeting attended by each public
utility and coordinated by the Commission’s Deputy Director of Utility Coordination. The Architect will
assist the Deputy Director of Utility Coordination as necessary.

2. Meet with the engineers from Commonwealth Edison to determine if infrastructure relocations
will be required. Provide all necessary assistance and coordination for the relocations.
3. Provide Commonwealth Edison with the electrical service reguirements for the new facility.

Provide necessary assistance and coordination for the new service. Assist and monitor the transtion to
permanent power for the facility.

4, Meet with the engineers from AT&T to determine if infrastructure relocations will be required.
Provide the necessary assistance and coordination for the relocation(s).

5. Provide AT&T with voice and data service requirements for the new facility. Provide the
necessary assistance and coordination for the new service.

8. Meet with the engineers from People’s Energy to determine if infrastructure relocations will be
required. Provide the necessary assistance and coordination for the relocation(s).

7. Provide People’s Energy with gas service requirements for the new facility. Provide the
necessary assistance and coordination for the new service.

8. Meet with the Department of Water Management to review and gain approval for water service
and sewer design. Provide the necessary assistance and coordination for the new service.

9. Meet with the engineers from the City of Chicago Department of Streets and Sanitation, Bureau
of Electricity to determine if infrastructure relocations or new street lighting will be required. Provide the
necessary assistance and coordination for the relocations and new lighting.

10. Mest with the Fire Prevention Bureau to determine whether infrastructure relocations or new
hydrants will be required. Provide the necessary assistance and coordination for the relocations and the
new hydrants.

11. Meet with the Office of Emergency Management and Communications to determine whether
infrastructure relocations or new infrastructure will be required. Provide the necessary assistance and
coordination for the relocations and new infrastructure.

12. Meet with the Chicago Department of Transportation to determine whether infrastructure
relocations or new infrastructure will be required. Provide the necessary assistance and coordination for
the relocations and new infrastructure.

K. The Architect shall participate and document all “lessons leared” throughout the design and construction
phases of the Project. The intent of this exercise is to conduct a comprehensive design review, thereby
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documenting ways in which the prototype design may be improved during this and future implementations of the

prototype design.

L. Assist the Commission with warranty inspection at 11 months following Substantial Compietion of the
Project.

M. If the Architect takes any photographs of the Project for any purpose, Architect shall provide a complete

set of such photographs, in negative or digital format, to the Commission.

v ADDITIONAL SERVICES

The following Additional Services may be authorized in writing by the Commission. If requested by the Authorized
Commission Representative, and subject to the execution of a written Amendment in accordance with Section 4.13
of this Agreement, Architect will be compensated for the Additional Services on either a negotiated Lump Sum
basis or in accordance with the Billing Rates established in accordance with the requirements of Schedule D:

A Architect may be required to provide detailed specifications and coordinate the bidding and installation of
Fixtures, Fumishings and Equipment (FF&E) not covered in the Project, sculpture, murais and other related
features and special equipment not included in the construction contract.

B. Architect may be required to provide consultation conceming replacement of any work damaged or
destroyed by fire or other cause during construction and furnish additional services as may be required in
- connection with the replacement of the work.

C. Architect may be required to provide additional services made necessary by the default of the contractor
in the performance of the construction contract.
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SCHEDULE B
PROJECT DOCUMENTS
FIRE STATION ENGINE 109

1. Engine 18 — Drawing Files and Specifications — dated May 4, 2007

2. Engine 70 — Drawing Files and Specifications — dated July 16, 2007

3. Engine 102 - Drawing Files and Specifications — dated November 19, 2007

4. Engine 121 — Drawing Files and Specifications — dated October 16, 2006

5. Chicago Fire Department Prototype Design Review — dated July-August, 2006

6. Lessons Learned Modifications — CFD Prototype Fire Station Program — dated December 19, 2006
7. Lessons Learned — Part 2 — For fire Station Prototype Design — dated December, 2007

8. ALTA survey prepared by Land Surveying Services, Inc. — dated December 28, 2007
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SCHEDULE C
PROJECT SCHEDULE
FIRE STATION ENGINE 109

A. Site Preparation: Schematic Design Phase: {If Required) ,
Schematic Design: Schematic Deéign documents shall be completed not later than 11/17/08
B. Site Preparation: Construction Documents Phase: (If Required)

1. 75% Construction Documents: 75% Construction Documents shall be completed within 10 calendar days after completion of
Schematic Design.

2. 100% Construction Documents. 100% Construction Documents shall be completed within 5 calendar days after completion of
Schematic Design. ' ' .

C. Site Preparation: Construction Phase Services: (If Required)
Site Preparation work is anticipated to complete not later than 1/26/09
D. Building: Schematic Design Phase:
Schematic Design: Schematic Design documents shall be completed not later than 11/17/08.
E. Building: Design Development Phase: '
Design Development Documents shall be completed within 30 calendar days aiter completion of Schematic Design.
~ F. Building: Construction Documents Phase: ‘

1. 80% Construction Documents: 60% Consiruction Documents shall be completed within 30 calendar days after the date of
written approval of the Design Development Phase issued by the Authorized Commission Representative.

2. 90% Construction Documents. 90% Construction Documents shall be completed within 21 calendar days after the date
Architect receives final written comments on its 60% Construction Documents Deliverable issued by the Authorized Commission
Representative.

3. 100% Construction Documents. 100% Construction Documents shall be completed within 21 calendar days after the date
Architect receives final written comments on its 90% Construction Documents Deliverable issued by the Authorized Commission
Representative. .

G. Building: Bid and Award Phase:

The Bid and Award phase of the project, from bid advertisement to bid opening through final contract aWard, is anticipated to
require 56 calendar days to complete.

H. Building: Construction Phase Services:

Construction of the Project building is anticipated to require 415 calendar days to complete after issuance of Notice to Proceed to
the contractor. :

l.  Building: Time of Completion

Time of completion for the Schematic Design, Design Development 60%, 90%, and 100% Cohstruction Documents, Bid and
Award, and Construction Phase Services to be provided shall be as stated above. Any time adjustments to the above phases shall
be authorized in writing by the Commission.

J.  The Architect _
The Architect shall perform the requested services based on the terms and conditions stated in this Agreement.
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SCHEDULE D
COMPENSATION OF THE ARCHITECT
FIRE STATION ENGINE 109
I ARCHITECT'S FEE
A The Commission shalf pay the Architect for the satisfactory performance of the Services a Fixed Fee (‘Fee”) of

$909,260.00. The Fee will be allocated and payments made as follows:
Allocation of Fee:
For Site Preparation the fee will be allocated and payments made on an hourly basis.

Site Preparation: $12,000.00
Schematic Design Per hourl'y rates listed in Section Il A below
Design Development Per hourly rates listed in Section Il A below
Construction Documents Per hourly rates listed in Section !l A below
Bidding Phase Services Per hourly rates listed in Section Il A below
Construction Phase Services Per hourly rates listed in Section ll A below
Project Close-out Per hourly rates listed in Section Il A below

For Design/Engineering of Building the fee will be allocated and payments made on a monthly percent complete basis

as follows:

Design/ Engineering of Building: $897,260.00
Programming Services 5% $ 44,863.00
Schematic Design 10% $ 89,726.00
Design Development 20% $179,452.00
Construction Documents 35% $314,041.00
Bidding Phase Services 5% $ 44,863.00
Construction Phase Services 20% $179,452.00
Project Close-out 5% $ 44 863.00

B. Architect’s Fee will include consultant's profit, overhead, general conditions, and all items not specifically identified

as Reimbursable Expenses.

IL BILLING RATES AND COMPENSATION FOR ADDITIONAL SERVICES

A The Commission shall compensate the Architect for Additional Services on either a negotiated Lump Sum Fee
basis or a Time Card Not-to-Exceed Fee basis as agreed to by the Architect and approved by the Commission in
the form of an Amendment issued in accordance with Section 4.13 of this Agreement. In the case of Time Card
billings, rates of reimbursement for the Architect's employees (and employees of any Subconsultant performing
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Additional Services) will be the actual base salaries paid to the specific employee performing the services times a
2.5 multiplier.

The 2.5 multipfier will fully compensate the Architect for all direct and indirect costs associated with the Additional
Services. Indirect costs included in the multiplier shall constitute full and complete compensation to the Architect
for labor burden costs (including Workers' Compensation insurance, FICA, SUTA, health benefits, long term
disability benefits, pensions and similar contribution and other statutory and non-statutory employee benefits),
indirect administrative expenses, general and administrative expenses, overhead, additional premium costs for
insurance (including but not limited to general liability, professional liability, valuable papers and automobile, but
excluding additional insurance premium costs for speciafty subconsultants and Subcontractors), computer and
related charges, postage and handling charges, parking and mileage charges, telephone service (including locat
calling charges), profit, and all items not specifically identified below as “Reimbursable Expenses.”

The base hourly rates:

DLR Group

Corey Wieseman $ 76.80
Adam St. Cyr § 34.60
Scott Boyle $ 34.00
George Beach $ 46.40
Scott Swanson $ 25.20
Derek Stoltz $ 21.60

Eva Jankowski $ 24.40

TGRWA

Kevin Wilson $102.56

Mike Justice $ 37.98

Jim Gecan $ 29.33

Matt O’ Callaghan $ 26.92
Christy Wendt $ 21.00
Bernardo Barragan $ 16.50
John Rodriquez $ 16.00

Primera

Erin Lowery §$ 53.29
Assad Khan $ 40.56
David Tufte $ 67.56
Deborah Steimel-Clair $ 53.29
Lindsay Beane $ 40.56
Manny Santana $ 36.52
Jacob LeFeu $ 33.70
Jim Feeney $ 67.56
Ben Rubach § 43.66
Jonathan Kulpit $ 53.29
Mariuz Klimek $ 33.70

Terra - :
Karen Steingraber $ 70.00
David Albers § 40.87

Anas Alkhatib $ 38.46
Danielle Kowalewski $ 27.89
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Chris Miehle $ 23.56
Bob Mason $.23.08

Any additional personnel that would be billed against this contract must be submitted to the Commission prior to
being assigned to Project.

V. REIMBURSABLE EXPENSES

A “Reimbursable Expenses” as referred to in this Agreement, are actual expenditures at cost without mark-up or
surcharge, incurred by the Architect, and required for the Services. Reimbursable Expenses must be supported
with proper documentation in the form of itemized invoices which include a notation stating the Project-related
purpose of the expenditure.

The tollowing will be considered Reimbursable Expenses:

1. Plotting, printing, reproduction and distribution of drawings specifications, and presentation materials
requested by the Commission, or required for scheduled reviews of the progress of the work by the
Commission andfor the User Agency, public or city agency meetings and hearings, and as required for
professional peer reviews of documents as directed by the Commission.

2. Printing and distribution costs associated with shop drawing and submittal reviews during construction.

The following are NOT Reimbursable Expenses:

1. Plotting, printing and distribution of drawings and specifications for the purpose of coordination between
members of the Architect’s team, or otherwise incidental to the Architect's Services are not Reimbursable
Expenses.

2. Office and administrative expenses, including telephone system expenses, photodopying, duplicating

costs, postage, office & drafting supplies, fax and delivery services {except as noted above in A. 1. and A.
2. are not Reimbursable Expenses.

B. The following shall be Reimbursable Expenses provided that the Architect has obtained the prior written approval
by the Authorized Commission Representative:

1. Expense of transportation and living of principais and employees traveling in connection with the Project,
but not including travel and expense to and from the job site or within a 50-mile radius of downtown
Chicago.  Travel expenses include coach air fare, hotel and per diem costs, auto rental, fuel and
insurance, and must be supported with proper documentation in the form of itemized invoices.

2. Fees and costs of special consulting services requested by the Commission such as acoustical, theater,
food service, masonry, rocfing and elevator consultants will be paid as a reimbursable expense. Civil,
structural, mechanical, electrical, plumbing and fire protection engineering services are included within the
Fixed Fee, :

Costs for rental or purchase of special items or equipment requested by the Commission.

Fees and costs to secure necessary permits or civil agency approvais, including permit fees and
expenditure fees. '

Costs of surveys, geotechnical and environmental technical testing and reports.

6. Other direct costs of the Project may be approved as a Reimbursable Expense by Commission’s
Authorized Representative provided that written approval is obtained in advance of incurring the expense
and provided that the expense is to be reimbursed on a Lump Sum basis.
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C. Reimbursable Expenses shall not exceed $85,000.00 except as approved by the Commission in the form of an
Amendment issued in accordance with Section 4.13 of this Agreement

V. METHOD OF PAYMENT

1. Invoices. Once each month, the Architect will submit an invoice to the Commission for Services performed during
the preceding month with the exception of Project Close-out phase services that will be paid in one lump sum after
the completion Date of Services.

Each invoice must clearly indicate the Contract Number and be supported with such reasonable detail and data as
the Commission may require, including detail and data related to Subconsultant costs. In accordance with the
terms of the Agreement, the Architect must maintain complete documentation of ail costs incurred for review and
audit by the Commission or its designated audit representative(s). Each invoice must be submitted in the format
directed by the Commission. Invoices must be accompanied by a progress report in a format acceptable to the
Commission. Such progress report must identify any variances from budget or schedule and explain and the
reasons for such variances.

2." Payment will be processed within 30 days after Commission receives an acceptable invoice from the Architect.

3. Invoice Disputes. If the Commission disputes certain items in the Architect’s invoices, the amount not disputed will
be paid in full. The amount in question must be resolved in accordance with the Claim and Disputes provisions of
this Agreement.

Vi INVOICING

The Architect will submit one original of its monthly invoice to the Commission's Accounts Payable Department
Representative for approval.
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SCHEDULE E
INSURANCE REQUIREMENTS
FIRE STATION ENGINE 109

The Design Architect/Architect of Record (Architect) must provide and maintain at Architect's own expense, until expiration
or termination of the agreement and during the time period following expiration if Architect is required to return and perform
any additional work, the insurance coverage and requirements specified below, insuring all operations related to the
Agreement,

E.1.  INSURANCE TO BE PROVIDED:
E.1.1.  Workers’ Compensation and Employers Liability

Workers' Compensation Insurance, as prescribed by applicable law covering all employees who are to provide a service
under the Agreement and Employers Liability coverage with limits of not less than $500.000 each accident or illness.

E1.2. Commercial General Liability (Pfimary and Umbrella)

Commercial General Liability Insurance or equivalent with limits of not less than $5,000,000 per occurrence, for bodily
injury, personal injury, and property damage liability. Coverage must include, but is not limited to the following: All premises
and operations, products/completed operations, separation of insureds, defense, and contractual fiability (with no limitation
endorsement). The Commission and City of Chicago must be named as additional insureds on a primary, non-contributory
basis for any liability arising directly or indirectly from the work.

Subcontractors performing work for Architect must maintain limits of not less than $1,000,000 per occurrence with the same
terms herein.

E1.3.  Automobile Liability (Primary and Umbrella)

When any motor vehicles (owned, non-owned and hired) are used in connection with work to be performed, the Architect
must provide Automobile Liability Insurance, with fimits of not less than $2.000,000 per occurrence for bodily injury and
property damage. The Commission and City of Chicago must be named as additional insureds on a primary, non-
contributory basis.

Subcontractors performing work for the Architect must maintain limits of not less than $1,000,000 per occurrence with the
same terms herein.

E.1.4. Professional Liability

When any Architect, or other professional, performs work in connection with the Agreement, Professional Liabiiity Insurance
must be maintained with limits of not less than $3,000.000 covering acts, errors, or omissions. When policies are renewed
or replaced, the policy retroactive date must coincide with, or precede the, start of work on the Agreement. A claims-made
policy, which is not renewed or replaced, must have an extended reporting period of 2 years.

Subcontractors performing work for Architect must maintain limits of not less than $1,000,000 per occurrence with the same
terms herein,

E.1.5. Property
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The Architect is responsible for all loss or damage to Commission and/or City of Chicago property at full replacement cost.
The Architect is responsible for all loss or damage to personal property (including but not limited to materials, equipment,
tools and supplies) owned, rented, or used by Architect

E.1.6. Valuable Papers

When any piéns, designs, drawings, data, media, or other documents are produced or used under the Agreement, Valuable
Papers Insurance will be maintained in an amount to insure against any loss whatsoever, and will have limits sufficient to
pay for the re-creation and reconstruction of such records.

E.1.7 Contractors Pollution Liability

When any work is performed which may cause a poliution exposure, Contractors Pollution Liabifity must be provided
covering bodily injury, property damage and other losses caused by pollution conditions that arise from the Agreement
scope of services with limits of not less than $2,000,000 per occurrence. Coverage must include completed operations,
contractual liability, defense, excavation, environmental cleanup, remediation and disposal. When policies are renewed or
replaced, the policy retroactive date must coincide with or precede, start of work on the Agreement. A claims-made policy,
which is not renewed or replaced, must have an extended reporting period of two (2) years. The Public Building
Commission and City of Chicago are to be named as additional insureds on a primary, non-contributory basis.

Subcontractors performing work for Architect must maintain limits of not less than $1 ,000,000 per occurrence with the same
terms herein,

E.1.8 - Railroad Protective Liability

When any work is to be done adjacent to or on railroad or transit property, Architect must provide or cause to be provided,
with respect to the operations that Architect or subcontractors perform, Railroad Protective Liability Insurance in the name of
railroad or transit entity. The policy must have limits of not less than the requirement of the operating railroad/transit entity
for losses arising out of injuries to or death of all persons, and for damage to or destruction of property, including the loss of
use thereof..

ADDITIONAL REQUIREMENTS

The Architect must furnish the Public Building Commission Procurement Department, Richard J. Daley Center, Room 200,
Chicago, IL 60602, original Certificates of Insurance, or such similar evidence, to be in force on the date of this Agreement,
and Renewal Certificates of Insurance, or such similar evidence, if any insurance policy has an expiration or renewal date
occurring during the term of this Agreement. The Architect must submit evidence of insurance to the Commission before
award of Agreement. The receipt of any certificate does not constitute agreement by the Commission that the insurance
requirements in the Agreement have been fully met or that the insurance poiicies indicated on the certificate are in
compliance with all Agreement requirements.  The failure of the Commission to obtain certificates or other insurance
evidence from Architect is not a waiver by the Commission of any requirements for the Architect to obtain and maintain the
specified insurance.  The Architect will advise all insurers of the Agreement provisions regarding insurance. Non-
conforming insurance does not relieve Architect of the obligation to provide insurance as specified in this Agreement.
Nonfulfillment of the insurance conditions may constitute a breach of the Agreement, and the Commission retains the right
to stop work until proper evidence of insurance is provided, or the Agreement may be terminated.

The Commission reserves the right to obtain copies of insurance policies and records from the Architect and/or its
subcontractors at any time upon written request. '
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The insurance must provide for 60 days prior written notice to be given to the Commission if any policy is substantially
changed, canceled, or non-renewed. :

Any deductibles or self-insured retentions on referenced insurance coverage must be bome by Architect.

The Architect hereby waives and agrees that their insurers waive their rights of subrogation against the Commission and
City of Chicago, their respective Board members, employees, elected officials, agents or representatives.

If Architect is a joint venture or limited liability company, the insurance policies must name the joint venture or limited liability
company as a named insured. :

The insurance coverage and limits fumished by Architect in no way limit the Architect's liabilities and responsibilities
specified within the Agreement or by law.

Any insurance or self-insurance programs maintained by the Commission and City of Chicago do not contribute with
insurance provided by the Architect under the Agreement.

The required insurance to be carried is not limited by any limitations expressed in the indemnification language in this
Agreement or any limitation placed on the indemnity in the Agreement given as a matter of law.

The Architect must require all its subcontractors to provide the insurance required in this Agreement, or Architect may
provide the coverage for its subcontractors. All its subcontractors are subject to the same insurance requirements of
Architect unless otherwise specified in this Agreement.

If Architect or its subcontractors desires additional coverage, the party desiring the additional coverage is responsible for the
acquisition and cost. '

The Commission's Risk Management Department maintains the rights to modify, delefe, alter or change these
requirements,

Page 43 of 48

Desing Architect/Architect of Record

Fire Station Engine 109

Project Number 7040 _

VFire Station Eng Co 109\A0R Engine 10#RFP\DLR AOR EC 109 PS 1169 Final Revised 10-16-08.dog ] DLB 10-16-08




Contract Number PS1169
August 28, 2008

SCHEDULE F
KEY PERSONNEL
FIRE STATION ENGINE 109
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SCHEDULE G
OTHER CONDITIONS
FIRE STATION ENGINE 109
NONE
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EXHIBIT A
DISCLOSURE OF RETAINED PARTIES

FIRE STATION ENGINE 109
CHICAGO, ILLINOIS
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ATTACHMENT F - DISCLOSURE OF RETAINED PARTIES
Architect of Record for Engine 109 Fire Station

Definitions and Disclosure Requirements

As used herein, “Contractor” means a person or entity who has any contract or lease with the Public
Building Commission of Chicago (“Commission”).

Commission contracts. and/or qualification submittals must be accompanied by a disclosure statement
providing certain information about attorneys, lobbyists, consultants, subcontractors, and other persons
whom the Contractor has retained or expects to retain with respect to the contract or lease. In particular,
the Contractor must disclose the name of each such person, his or her business address, the name of the
relationship, and the amount of fees paid or estimated to be paid. The Contractor is not required to disclose
employees who are paid solely through the Contractor’s regular payroil.

“Lobbyists” means any person (a) who for compensation or on behalf of any person other than himself
undertake to influence any legislative or administrative action, or (b) any part of whose duties as an
employee of another includes undertaking to influence any legislative or administrative action.

Certification
Contractor hereby certifies as follows:

This Disclosure relates to the following transaction: RFQ: Architectural Services
Description or goods or services to be provided under Contract: # PS1 169
Name of Contractor: DLR Group, Inc. (An 1llinois Corporation)

EACH AND EVERY attomey, lobbyist, accountant, consultant, subcontractor, or other person retained or
anticipated to be retained by the Contractor with respect to or in connection with the contract or lease is
listed below. Attach additional pages if necessary. NOTE: You must include information about certified
MBE/WBEs you have retained or anticipate retaining, even if you have already provided that information
elsewhere in the contract documents.

Retained Parties:

Name Business Address Relationship Fees (indicate
(Attorney, Lobbyist, whether paid or
Subcontractor, etc.) estimated)

SUBlANSULTANT ESTIIATED
Su B ConSue TandT ST T ATES

SuBConSUHLTANT EErI ey &L

SagessutIANY  ESTImATED 0 |

Check Here If No Such Persons Have been Retained or Are Anticipated To Be Retained: N / A

4.

P51169

The Contractor understands and agrees as follows:

a. The information provided herein is a material inducement to the Commission execution of the
contract or other action with respect to which this Disclosure of Retained Parties form is being
executed, and the Commission may rely on the information provided herein. Furthermore, if the
Commission determines that any information provided herein is false, incomplete, or inaccurate,
the Commission may terminate the contract or other transaction, and may terminate the
Contractor’s participation in the contract or other transactions with the Commission.
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b. If the Contractor is uncertain whether a disclosure is required under the Contractor must either ask
the Commission’s Representative or his or her manager whether disclosure is required or make the
disclosure.

c. This Disclosure of Retained Parties form, some or all of the information provided herein, and any

attachments may be made available to the public on the Internet, in response to a Freedom of
Information Act request, or otherwise. The Contractor waives and releases any possible rights or
claims it may have against the Commission in connection with the public release of information
contained in the completed Disclosure of Retained Parties form and any attachments.

Under penalty of perjury, I certify that I am authorized to execute this Disclosure of Retained
Parties on behalf of the Contractor and that the information disclosed herein is true and complete.

CLr———— [z |o®
Signatu% Date j ’
CoVEY WIWESEMmAan PRincC.Bal,
Name (Type or Print) Title

MODOOOQOUIIILIEILIRILIS L L) uty

Subscribed and sworn to before me

this 5’%}' jay of danuwuf 2008
o T 7 /U)///?T&——/

Notary Pubti¢

EVA
mew-ﬂlﬁﬁum
MY CONMISSION 0708
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RFQ-AOR Engine 109




EXHIBIT B

DISCLOSURE AFFIDAVIT

FIRE STATION ENGINE 109
CHICAGO, ILLINOIS

Page 45 of 47
V!\Fire Station Eng Co 109AOR Engine 109\RFPADLR ACR EC 109 PS 1169 Final 8-28-08.doc

Contract Number PS1169
August 28, 2008

OLE 8/28/08




E
g

|

Attachment A
GENERAL INF ORMATION ABOUT THE RESPONDENT - F ORM A
Architect of Record for Engine 109 Fire Station

Resmndent/Company Name: DLE GR.ow P’ ind (AN Wi s Q*”R-F’@@ATLN\S)

22T <, ENERC DS VLazZa e TZ 29, Cud

Address:

Cae.tn, $i, (,t:(‘,t:(o

Federal Employer LD, #.: g~ H5IB92 ¢ Social Security #:

Telephone No.: ":-l’«’-\‘ 282, 9890

Contact Name: ¢ ofg~y S S )

Contact E-Mailrw

I. DISCLOSURE OF OWNERSHIP INTERESTS
This statement is attached to and is 4 part of the Proposal submitted by  DOLE @ReuD

Chicago, all proposers shall provide the following information with their proposal. If the question is not

applicable, answer “NA”. Tf the answer is none, please answer “none”.
BidderfProposer/Contractor is a: I Corporation [ JLLC
[ ] Partnership [ 1LLP
[ 1Joint Venture [ ] Not-for-Profit Corporation
[ ]Sole Proprietorship [ ] Other

How many years has the firm or venture been in business under its present name?

Hi wes
Under what other names, if any,

Dans  A24 s Eoulne

has the firm or venture operated?

4 Ascec, aTEe

How many years has your firm been performing the services covered by this RFQ 7_ 4} YR,

SECTION 1. FOR PROFIT CORPORATION OR LIMITED LIABILITY COMPANY (LLC)

4. State of Incorporation or organization _ }L.L gpdoi &

b, Authorized to do business in the State of Ilinois: Yes D No ]

PSi169 320F79
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hihdhdh e A u b & A A A A A A B J

¢ Names of all officers of carporation or LLC

Names of all directors of corporation
{or attach list):

(or attach list):
Name (Print or Type} “Title (Print or Type)

Name (Print or Type) Title (Print or Type)
TELE AT ACASESS LT

~d.If the corporation has fewer than 100 shareholders indicate here or a

ttach a [ist of names and addresses of
all shareholders and the percentage interest of each. '

Naine (Print or Type) Address Ownership

Interest
%

%

%

e. If the corporation has 100 or more shareholders, indicate here or attach a list of names and addresses of al]

shareholders ownin g shares equal to or in excess of seven and one-half percent {7.5%) of the proportionate
ownership of the corporation and indicate the percentage interest of each,

Name (Print or Type) Address

Ownership
Interest
%
%
%
. £ For LLC’s, state whether member—managed or identify managing member;
g For LLC’s identify each member-
Name (Print or Type) Address Ownership
Interest
%
%
%
h. Is the corporation or LLC owned partially or completely by one or more other corporations or legal
entities?
YesN No [ ]
PS1169
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If “yes” provide the above information, as applicabte, for each such corporation or entity.

SECTION 2. PARTNERSHIPS

“a. Ifthe bidder/proposer or Contractor is a partnership, indicate the name of each partner and the percentage
of interest of each therein. Also indicate, if applicable, whether general partner (GP) or limited partner
(LP)

Name of Partners (Print or Type) ‘ Percentage Interest

%0

%

%

SECTION 3. SOLE PROPRIETORSHIP

a.  The bidder/proposer or Contractor is a sole proprietorship and is nol‘acting In any representative capacity
on behalf of any beneficiary: Yes| ] No[ |
If NO, complete items b. and c. of this Section 3.

b. If the sole proprietorship is held by an agent(s)'or a nominee(s), indicate the principal(s) for whom the
agent or nominee holds such interest, :

Name(s) of Principal(s). (Print or Type)

c. If the interest of a spouse or any other party is constructively controlled by another person or legal entity,
state the name and address of such person or entity possessing such control and the relationship under
which such control is being or may exercised.

Name(s) Address(es)-

SECTION 4. LAND TRUSTS, BUSINESS TRUSTS, ESTATES & OTHER ENTITIES

PSti69 340F 79
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If the bidder/proposer or Contractor is a land trust, business trust, estate or other similar commercial or legal
entity, identify any representative, person or entity holding legal title as well as each beneficiary in whose
behalf title is held including the name, address and percentage of interest of each beneficiary.

Name(s) Address(es)

SECTION 5. NOT-FOR-PROFIT CORPORATIONS

a. State of incorporation

b.  Name of all officers and directors of corporation (or attach list):

Name (Print or Typé) Title (Print or Type) Name (Print or Type) Title (Print or Type)

NOTE: The Public Building Commission of Chicago may require additional information from any entity or
individual to achieve full disclosure relevant to the transaction. Further, any material change in the
information required above must be provided by supplementing this Statement at any time up to the time the

Public Building Commission of Chicago takes action on the contract or other action requested of the Public
Building Commission.

II. MBE/WBE INFORMATION

Is Company a certified minority or woman business enterprise? Yes _ No X
If yes, check one: MBE __.  WBE
Certified by:

(Governmental Body or Agency)

Date of Certification

b e A o A A A & 4 & A A A A 4 A A K A A A A AR AL A o A2 aasaa s aal

PS1169
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II1. LICENSING
Is your firm licensed to do business in the City of Chicago, Cook County, Ilinois?

Yes Z No

List categories in which the firm or venture is licensed to do business and indicate registration or license
numbers, if applicable. Please indicate which government entity issued the license. :

Category Registered License Organization Intend to
{or license number) issuing License Perform? Yes/No
PEerEsSione, 184 - ootas SIATE oF Il oms ~ES

DESIGH Fige
{ PR TET RS

IV, INSURANCE

Attach a sample Certificate of Insurance which demonstrates the ability to obtain the éoverages specified
in ATTACHMENT E - INSURANCE REQUIREMENTS.

COMMITMENT TO COMPLY WITH THE INDEMNIFICATION PROVISIONS IN THE
AGREEMENT AND ALL OTHER REQUIREMENTS.

/We COPE S Sy _ an authorized representative of the
Respondent agree to comply with indemnification provisions and all other requirements.

Signed by: 0’2 Lar ~
Title:_ PRASSVO S5 T

V."  ANTI-COLLUSION

The Respondent, its agents, officers, or employees have not directly or indirectly entered into any
agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive
bidding in connection with this proposal or contract. Failure Lo attest to this section as part of the bid will
make the bid non-responsive and not eligible for award consideration.

P51169 36 OF 79
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I declare that this Statement of General Information About Respondent has been examined by me and to the
best of my knowledge and belief is a true, correct, and complete statement of the business organization.

R
Signature of Authorized Officer

| CORE WNIESERmD
Name of Authorized Officer (Print or Type)

PEES S T
Title
2. 2,82, 99 80
Telephone Number
State of __1 oS M v FICIAL SEA NORRRAN
| (o) ' EVA JANKOWSKI $
County of ___ L0 § NOTARY PUBLIC - STATE OF LLINGIS §
¢ MY COMMISSION EXPIRESO7M308 &
Signed ,z:anom/to before me on this _ ek day of )G, 2008 by
- / ‘ .
g {”Z;' 7 Gh (Name) as ﬁaﬂ/ﬂf N, 1(’&{!; é/ (Title) of
, \)L.\Q (ﬂ’a’:; 4 p (Bidder/Proposer or Contractor)
PS1169 ‘ 37 0F 79
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Contract Number PS1169
August 28, 2008

ELECTRONIC FILE TRANSFER AGREEMENT
Between the Architect and the Owner

Owner: Public Building Commission of Chicago (PBC)

RE:

ELECTRONIC MEDIA

PROJECT NAME AND NO.:  [PROJECT NAME]

[PROJECT #]

DESCRIPTION OF DATA: This Agreement shall apply to all Electronic Drawings which are listed and

otherwise identified in an attached cover letter(s) to the PBC

TERMS OF AGREEMENT:

1.

The PBC acknowledges that it has requested Architect to provide certain designs as electronic drawing file
data in disk format and that the information contained on these disks is provided for its sole use and
convenience. The PBC, at its own discretion, may choose to reassign this data to a third party, to whom all
terms of this agreement shall also apply, by obtaining the third party’s signature on the line below and
sending a signed copy to Architect.

The undersigned further acknowledges that the true record of the design is the most recent printed copy of
the design by Architect, and that errors and other changes may subsequently be introduced to the
electronic format without the fault or knowledge of, and beyond the control of Architect.

Accordingly the PBC agrees to indemnify Architect from all costs and expenses including reasonable
attorney’s fees, pertaining to any claims which may arise out of any modification to the design contained on
the electronic drawing file data as compared to the last sealed hard copy printed by Architect.

This Data is an instrument of professional service prepared by Architect. Unless otherwise provided for in
the Agreement, the reuse of this data, including designs and information included therein shall be at the
sole risk of the user.

Architect:

Architect Authorized Signature [date]

Acknowledged and Accepted for:

Signature of PBC Executive Director [date]

Acknowledged and Accepted by Third Party:

Signature of Third Party [date]
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Euhibit D

Form W-Q Request for Taxpayer Give ef:trm tg thet
{Rev. October 2007) H H H - requester. Do no
St f e T Identification Number and Certification send to the IRS.
nternal Ravenue Service'

Name (as shown on your income tax retum)
DLR Group inc.
Business name, if different from above

ol
o
=)
o
o
c
c
-4 g Check appropriate box: O Individual/Sole proprietor ¥J| Corporation O Partnership Exempt
?..":g Limited liability company. Enter the tax classification (D=disregarded entity, C=cofporation, P=partnershig) » ... ___. [.—.l payes
8 & | [ Other fsee instructions) &
E _"E’ Address {number: s!rea_t. am:; apt. or s_uite na} Requester's name and address (optional)
a g 222 South Riverside Plaza, Suite 2220 Public Building Commission
g | City, state, and ZIP code 50 W Washington Strest, Room 200
& Chicago, H. 60606-6101 Chicago, IL 60602
2 )
(77}

List aceount numbes(s) here {optionai}

Taxpayer Identification Number {TIN)

Enter your TiN in the appropriate box. The TIN provided must match the name given on Line 1 to avoid | Social security number
backup withhoiding. For individuals, this is your social security number (SSN). However, for a resident i '
alien, sole proprietor, or disregarded entity, see the Part 1 instructions on page 3. For other entities, it is

your employer identification number (EIN). i you do not have a number, see How fo geta TiV on page 3. or
Note, If the account is in more than one name, see the chart on page 4 for guidelines on whose Employer identification number
number to enter. . 36 4313926

m Cerlification

Under penaities of perjury, 1 certify that:

1. The number shown on this form is my corect taxpayer identification number {or | am waiting for a number fo be issued to me), and

2. 1am not subject to backup withholding because: {3) | am sxempt from backup withholding, or ) 1 have not been notified by the Internal
Revenue Service (IRS) ihat | am subject to backup withholding as 2 result of a failure to report all interest or dividends, or (c} the IRS has
notified me that | am no lsnger subject to backup withholding, and -

3. 1am a U8, citizen or other U.S. person (defined below).

Certification instructions. You rmust cross out item 2 above i you have been notified by the IRS that you are currently subjest to backup

withholding because you have failed to report ali interest and dividends on your tax retum, For real estate transactions, item 2 does not apply.

For mortgage interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirsment

arrangernent (RA), and generally, payments other than interest and dividends, you are not required to sign the Certification, but you must

provide your comect TIN. See tg)e instructions on page 4.

-

Fij
Sign | signature of bd7.
Here | us person » A b ». OCTOBET 21, 2008

General Instructions Definition of a3 U.S. person, For federal tax purposes, you are

Section references are fo the Internal Revenue Code unless consu.ier.ec:! aU.s. pefson i you‘a're: . .
otherwise noted. # An individual who is a U.S. citizen or U.S. resident alien,

® A partrership, corporation, company, or association created or

Purpose of Form organized in the United States or under the laws of the United
A person who is required to file an information return with the States,

IRS must obtain your correct taxpayer identification nurmber (TIN) ® An estate (other than a foreign estate), or

to report, for example, income paid to you, real estate ® A domestic trust {as defined in Regulations section
transactions, mortgage interest you paid, acquisition or 301.7701-7).

abandonment of secured property, cancellation of debt, or

contributions you made to an IRA, Special rules for partnerships. Parinerships that conduct a

irade or business in the United States are generally required o

Use Form W-8 only if you are a U.S. person (including a ay a withholding tax on any foreign partners’ share of income
resident alien), to provide yotr comect TIN to the person ?rosr’n such businegss. Further? in ce?tain cases where a Form W-9
requesting it (the requester) and, when applicable, to: has not been received, a partnership is required to presume that

1. Certify that the TIN you are giving is correct (or you are a partner is a foreign person, and pay the withholding tax.
waiting for a number to be issued), Thereforg. if ym:j are a U.S. person that is a paﬁner in fd

. . " partnership conducting a trade or business in the United States,

2. Gertify that you are not subject to backup withholding, or provide Form W- to the partnership to establish your U.S.

3. Claim exemption from backup withholding if you are a U.S. status and avoid withholding on your share of partnership
exempt payee. If applicable, you are also certitying that as a income.

U.8. person, your aliocable share of any partnership income from The person who gives Form W-9 to the partnership for

a ULS. trade or business is not subject to the withholding tax on gt ¢ ; b :
. , > A purposes of establishing its U.S. status and avoiding withholding
foreign partners’ share of effectively connected income. on its allocable share of net income fram the partnership .

Note. If a requester gives you a form other than Form W-9 1o conducting a trade or business in the United States is in the
request your TiN, you must use the requester's form if it is following cases: )

substantially similar to this Form W-9. ® The U.S. owner of a disregarded entity and not the entity,

Cat. bo. 10231% Form W=9 (Rev. 10-2007)




Form W-9 {Rev. 10-2007}

Page 2

® The U.S. grantor or other owner of a grantor krust and not the
trust, and

® The U.S. trust (other than a grantor trust) and not the
beneficiaries of the trust,

Foreign person. If you are a foreign person, do not use Form
W-8. Instead, use the appropriate Form W-8 (see Publication
515, Withholding of Tax on Norresident Aliens and Foreign
Entities).

Nornresident alien who becomes a resident alien. Generally,
only a nonresident alien individual may use the terms of a tax
treaty to reduce or eliminate U.S. tax on certain types of income.
However, most tax treaties contain a provision known as a
“saving clause.” Exceptions specified in the saving clause may
permit an exemption from tax to continue for certain types of
income even after the payee has otherwise become a U.S.
resident alien for tax purposes.

It you are a U.S. resident alien who is relying on an exception
confained in the saving clause of a tax treaty to claim an
exemption from LS. tax on certain types of income, you must
attach a statement to Form W-9 that specifies the following five
fterns:

1. The treaty country. Generally, this must be the same treaty
under which you claimed exemption from tax as a nonresident
alien.

2. The treaty article acidressing the income.

3. The article number (or location) in the tax treaty that
contains the saving clause and its exceptions.

4. The type and amount of income that qualifies for the
exemption from tax.

5. Sufficient facts to justify the exemption from tax under the
terms of the treaty article.

Example. Article 20 of the U.8.-China income tax treaty allows
an exemption from tax for scholarship income received by a
Chinese student temporarily present in the United States. Under
L.S. law, this student will become a resident alien for tax
purposes if his or her stay in the United States exceeds 5
calendar years, However, paragraph 2 of the first Protocol to the
U.5.-China treaty {dated April 30, 1984) allows the provisicns of
Article 20 to continue to apply even after the Chinese student
becomes a resident alien of the United States. A Chinese
student who qualifies for this exception (under paragraph 2 of
the first protocoi) and is relying on this exception to claim an
exemption from tax on his or her scholarship or fellowship
income would attach to Form W-9 a statement that includes the
information described above to support that exemption.

If you are a nonresident alien or a foreign entity not subject to
backup withholding, give the requester the appropriate
completed Form W-8.

What is backup withholding? Persons making certain payments
to you must under certain conditions withhold and pay to the
IRS 28% of such payments. This is called “backup withholding.”
Payments that may be subject to backup withholding include
interest, tax-exempt interest, dividends, broker and barter
exchange transactions, rents, royalties, nonemployee pay, and
certain payments from fishing boat operators. Real estate
transactions are not subject to backup withholding.

You wilt not be subject to backup withholding on payments
you receive if you give the requester your correct TIN, make the
proper certifications, and report all your taxable interest and
dividends on your tax return.

Payments you receive will be subject to backup
withholding if:
1. You do not furnish your TIN to the requester,

2. You do not certify your TIN when required (see the Part If
instructions on page 3 for details),

3. The IRS tells the requester that you fumished an incorrect
TIN,

4. The IRS tells you that you are subject to backup
withholding because you did not report all your interest and
dividends on your tax return (for reportable interest and
dividends only), or

5. You do not certify to the requester that you are not subject
to backup withholding under 4 above (for reportable interest and
dividend accounts opened after 1983 only).

Certain payees and payments are exempt from backup
withholding. See the instructions below and the separate
Instructions for the Requester of Form W-9.

Also see Special rules for partnerships on page 1.
Penalties

Faiture to furnish TIN. If you fail to furnish your correct TIN to a
requester, you are subject to a penaity of $50 for each such
failure unless your failure is due to reasonable cause and not to
willful neglect.

Civil penalty for false information with respect to
withholding. If you make a false statement with no reasonable
basis that results in no backup withholding, you are subject to a
$500 penalty,

Criminal penalty for falsifying information. Willfully falsifying
certifications or affirmations may subject you to criminal
penaities including fines and/or imprisonment.

Misuse of TINs. If the requester discloses or uses TINs in
violation of federal law, the requester may be subject to civil and
criminal penalties.

Specific Instructions

Name

If you are an individual, you must generally enter the name
shown on your income tax return, However, if you have changed
your last name, for instance, due to marriage without informing
the Social Security Administration of the name change, enter
your first name, the last name shown on your social security
card, and your new last name.

If the account is in joint names, list first, and then circle, the
name of the person or entity whose number you entered in Part |
of the form.

Sole proprietor. Enter your individual name as shown on your
income tax return on the “Name” line. You may enter your
business, trade, or “doing business as (DBA)” name on the
“Business name” line.

Limited liability company {LLC). Check the “Limited liability
company” box only and enter the appropriate code for the tax
classification ("D" for disregarded entity, “C" for corporation, “P”
for partnership) in the space provided.

For a single-member LLC (including a foreign LLC with a
domestic owner) that is disregarded as an entity separate from
its owner under Regulations section 301.7701-3, enter the
owner's name on the “Name” line. Enter the LLC's name on the
“Business name” line,

For an LLC classified as a parinership or & comporation, enter
the L1.C's name on the “Name” line and any business, trade, or
PBA name on the “Business name” line.

Other entities. Enter your business name as shown on required
federal tax documents on the *“Name” line. This name should
match the name shown on the charter or other legal document
creating the entity. You may enter any business, trade, or DBA
name on the “Business name” line.

Note. You are requested to check the appropriate box for your
status (individual/sole proprietor, corporation, etc.).

Exempt Payee

if you are exempt from backup withholding, enter your name as
described above and check the appropriate box for your status,
then check the “Exempt payee” box in the line following the
business name, sign and date the form.




Form W-9 (Rev. 10-2007)

Page 3

Generally, individuals {including sole proprietors) are not exempt
from backup withholding. Corporations are exempt from backup
withholding for certain payments, such as interest and dividends.
Note. If you are exempt from backup withholding, you should
still complete this form to avoid possible erroneous backup
withholding.

The following payees are exempt from backup withhoiding:

1. An organization exempt from tax under section 501{a), any
IRA, or a custodial account under section 403(b)(7) if the account
satisfies the requirements of section 401{f(2},

2. The United States or any of its agencies or
instrumentalities,

3. A state, the District of Columbia, a possession of the United
States, or any of their political subdivisions or instrumentalities,

4. A foreign government or any of its political subdivisions,
agencies, or instrumentalities, or

5. An international organization or any of its agencies or
instrumentalities.

Other payees that may be exempt from backup withholding
include:

6. A corperation,

7. A foreign central bank of issue,

8. A dealer in securities or commodities required to register in
the United States, the District of Columbia, or a possession of
the United States,

9. A futures commission merchant registered with the
Commodity Futures Trading Commission,

10. A real estate investment trust,

11. An entity registered at all times during the tax year under
the Investment Company Act of 1940,

12. A common trust fund operated by a bank under section
584{a),

13. A financial institution,

14. A middleman known in the investment commisnity as a
nominee or custodian, or

15. A trust exempt from tax under section 664 or described in
section 4947.

The chart below shows types of payments that may be
exempt from backup withholding. The chart applies to the
exempt payees listed above, 1 through 15.

iF the payment is for ... THEN the payment is exempt

for...

Interest and dividend payments All exempt payees except

for 9

Exempt payees 1 through 13.
Also, a person registered under
the Investment Advisers Act of
1940 who reguiarly acts as a
broker

Broker transactions

Barter exchange transactions
and patronage dividends

Exempt payees 1 through 5

Payments over $600 required
to be reported and direct
sales over $5,000°

Generally, exempt payees
1 through 7

'See Farm 1099-MISC, Miscellaneous Incoms, and its instructions.
2However, the following payments made to a corporation (inciuding gross
proceeds paid to an attorney under section 6045(f), even if the attorney is a
corporation) and reportable on Form 1099-MISC are not exempt from
backup withhoiding: medical and health care payments, attorneys' fees, and
payments for services paid by a federal executive agency.

Part I. Taxpayer Identification
Number (TIN)

Enter your TIN in the appropriate box. If you are a resident
alien and you do not have and are not eligible to get an SSN,
your TIN is your IRS individual taxpayer identification number
{ITIN). Enter it in the social security number box. If you do not
have an ITIN, see How to get a TIN below.

If you are a sole proprietor and you have an EIN, you may
enter either your SSN or EIN. However, the IRS prefers that you
use your SSN,

i you are a single-member LLC that is disregarded as an
entity separate from its owner (see Limited liability company
(LLC} on page 2), enter the owner's SSN {or EIN, if the owner
has one). Do not enter the disregarded entity's EIN. If the LLG is
classified as a corporation or partnership, enter the entity's EIN,

Note. See the chart on page 4 for further clarification of name
and TIN combinations.

How to get a TIN. if you do not have a TIN, apply for one
immediatety. To apply for an SSN, get Form $5-5, Application
for a Social Security Card, from your local Social Security
Administration office or get this form online at www.ssa.gov. You
may also get this form by calling 1-800-772-1213. Use Form
W-7, Application for IRS Individual Taxpayer Identification
Number, to apply for an ITIN, or Form SS-4, Appiication for
Employer Identification Number, to apply for an EIN. You can
apply for an EIN online by accessing the IRS website at
www.irs.gov/businesses and clicking on Employer fdentification
Nurnber (EiN) under Starting a Business. You can get Forms W-7
and 53-4 from the IRS by vislting www.irs.gov or by calling
1-800-TAX-FORM (1-800-829-3576).

If you are asked to complete Form W-@ but do not have a TIN,
write “Applied For” in the space for the TIN, sign and date the
form, and give i to the requester. For interest and dividend
payments, and certain payments made with respect to reaclily
tradable instruments, generaily you will have 60 days to get 2
TIN and give it to the requester before you are subject to backup
withholding on payments. The 60-day rule does not apply to
other types of payments. You will be subject to backup
withholding on all such payments until you provide your TIN to
the requester,

Note. Entering “Applied For” means that you have already
applied for a TIN or that you intend to apply for one soon.

Caution: A disregarded domestic eniity that has a foreign owner
must use the appropriate Form YW-8.

Part 1. Certification

To establish to the withholding agent that you are a U.S. person,
or resident alien, sign Form W-9. You may be requested to sign
by the withholding agent even i items 1, 4, and 5 below Indicate
otherwise,

For a joint account, only the person whose TIN is shown in
Part | shouid sign (when required). Exempt payees, see Exempt
Payee on page 2.

Signature requirements, Compiete the certification as indicated
in 1 through 5 below.

1. Interest, dividend, and barter exchange accounts
apened before 1984 and broker accounts considered active
during 1983. You must give your correct TIN, but you do not
have to sign the certification.

2. Interest, dividend, broker, and barter exchange
accounts opened after 1983 and broker accounts considered
inactive during 1983. You must sign the certification or backup
withholding will apply. I you are subject to backup withholding
and you are merely providing your correct TIN to the requester,
you must cross out item 2 in the certification before signing the
form.
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3. Real estate transactions. You must sign the certification.

You may cross out item 2 of the certification.

4. Other payments. You must give your correct TIN, but you

do not have to sign the certification urless you have been
notified that you have previously given an incorrect TIN, “Qther
payments” include payments made in the course of the
requester's frade or business for rents, royalties, goods (other
than bills for merchandise), medical and health care services
{including payments to corporations), payments to a

nonemployee for services, payments to certain fishing boat crew

members and fishermen, and gross proceeds paid to attomeys
{including payments to corporations).

5. Mortgage interest paid by you, acquisition or

abandonment of secured property, cancellation of debt,
qualified tuition program payments (under section 529), IRA,
Coverdell ESA, Archer MSA or HSA contributions or
distributions, and pension distributions. You must give your
correct TIN, but you do not have to sign the certification.

What Name and Number To Give the Requester

Secure Your Tax Records from Identity Theft

Identity theft ococurs when someone uses your personal

information such as your name, social security number (SSN), or
other identifying information, without your permission, to commit
fraud or other crimes. An identity thief may use your SSN to get
a Job or may file a tax retum using your SSN to receive a refund.

To reduce your risk:
® Protect your SSN,
® Ensure your employer is protecting your SSN, and
® Be careful when choosing a tax preparer,
Call the IRS at 1-800-829-1040 if you think your identity has
heen used inappropriately for tax purposes.

Victims of identity theft who are experiencing economic harm
or a system problem, or are seeking help in resolving tax
problems that have not been resolved through normal channels,
may be eligible for Taxpayer Advocate Service (TAS) assistance.
You can reach TAS by calling the TAS toll-free case intake line
at 1-877-777-4778 or TTY/TDD 1-800-829-4059.

Protect yourself from suspicious emails or phishing

For this type of account: Give name and SSN of: schemes. Phishing is the creation and use of emait and
o . websites designed to mimic legitimate business emails and
;. !I?v(::: Ig: ?r:ore individuals (joint l;: ?;::;?i:iner of the account or, websites. The most_common act is sendmg an email 10 a user
: account) if combined funds, th first ' falsely claiming to be an established legitimate enterprise in an
individuat on the aceount’ attempt to scam the (user into surrendering private information
3. Custodian account of a minor The minor that will be used for identity theft.
{Uniform Gift to Minors Act) The IRS does not initiate contacts with taxpayers via emails.
4. a. The usual revocable savings The grantor-trustee ' Also, the IRS does not request personal detatied information
trust (grantor is also trustes) \ through email or ask taxpayers for the PIN numbers, passwords,
b. So-called trust account that is | The actual owner or similar secret access information for their credit card, bank, or
not a legal or valid tryst under other financial accounts.
state law
5. Sole proprigtorship or disregarded | The owner’ If you receive an unsolicited email claiming to be from the IRS,
entity owned by an individual forward this message to phfshing@irs.gov.SYou may also report
" - - misuse of the IRS name, logo, or other IRS personal property to
For this type of account: Give name and EIN of: the Treasury Inspector General for Tax Administration at
B. Disregarded entity not owned by an[ The owner 1-800-366-4484. You can forward suspicious emails to the
inividual , Federal Trade Commission at: spam@uce.gov or contact them at
7. A valid trusl, estate, or pension trust | Legaf entity www.consumer.gov/idtheft or 1-877-IDTHEFT(438-4338),
8. Corporate or LLC electing The corporation - . )
corporate status on Form 8832 Visit the IRS website at www.irs.gov to ieam more about
9. Association, club, religious, The organization identity theft and how to reduce your risk.
charitable, educational, or other
tax-exempt organization
10. Partnership or multi-member LLC The partnership
11, A broker or registered nominee The broker or nominee
12. Account with the Department of The public entity
Agricuiture in the name of a public
entity {such as a state or locai
gevernment, school district, or
prison) that receives agricultural
program payments

List first anc circle the name of the person whose number you furnish. H only one person
on a joint account has an SSN. that person's number must be fumished.

2. . . .
Circta the minor's name and furnish the minor's SSN.

aY{:u must show your individual name and you may also enter your business or "DBA"
name on the second name line. You may use sither your SSN or EIN Gf you have one),

but the IRS enccurages you to use your SSN.

“ List first and circle the name of the trust, estate, or pension trust. (Do not fumnish the TIN
of the personal representative or trustee uniass the legal entity itself is not designated in
the account title.) Also see Spacial rules for partnerships on page 1.

Note. If no name is circied when more than one name is listed,
the number will be considered to be that of the first name listed.

Privacy Act Notice

Section 6109 of the Internal Revenue Code requires you to provide your comrect TIN to persons who must file information returns with the IRS to report interest,
dividends, and certain other income paid to you, mortgage interest you paid, the acguisition or abandonment of secured property, cancellation of debt, or
contributions you made to an IRA, or Archer MSA or HSA. The IRS uses the numbers for identification purpeses and to heip verify the acouracy of your tax return.
The IRS may also provide this information to the Department of Justice for civil and criminai litigation, and to cities, states, the District of Columbia, and U.S.
possessicns to carry out thair tax laws. We may also disclose this information to other countries under a tax treaty, to federal and stale agencies to enforce federal
nontax criminal laws, or to federal faw enforcement and inteligence agencies to combat terrorism.

You must provide your TIN whether or not you are required 1o file a tax return. Payers must generally withhold 28% of taxable interest, dividend, and certain other
payments 1o a payee who does not give a TIN to a payer. Certain penalties may also apply.
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ACORD, CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
10/24/2008

PRODUCER (402)434-7200
UNICO Growp, Imc.
4435 0 Street

PO Box 30275
Lincolm, NE 68510

FAX (402)434-7272

Fs 1149

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION

ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE

HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

INSURERS AFFORDING CCVERAGE NAIC #

wsured DILR Group inc.

INSURER A Hartford Casualty Imsuramce Co.
INSURERE: (entury Surety

INSURERC: Twim City Fire Imsarasce Ce.
INSURERD: Great Americam Imswramce Co.
INSURER E:

COVERAGES

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR

MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDLWCED BY PAID CLAIMS.

POLICY EFFECTVE

POLICY EXPIRATION
Y

| SR AROY TYPE OF INSURANCE POLICY NUMBER LIMITS
| GENERAL LIABILITY S1UUNIYS947 10/01/2008 | 18/01/2009 | EACH OCCURRENCE $ 1, 000, 00
X | commerciaL eenERAL LIABILITY DAMAGE TO RENTED 8 200, 080
| cLams mave [ X | oceur MED EXP (Any one persor) | § 10,000
A X |Valuable Papers PERSONAL & ADV INJURY | § 1,000, 600
| iLimit: $500,000 GENERALAGGREGATE |5 2,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMFIOP AGG | § 2,000,0
_l POLICY I_I fEr f_| toc :
AUTOMOBILE LIABILITY 91UENTYR393| 10/01/2008 | 10/01/2009 | -o\vnineD sivele LT
X | anv auto {Ea aceident) : 1,000,000
ALL OWNED AUTOS BODILY INJURY
c || screpuien autos R E C E l V E D (Per person $
|| HIRED AUTOS BODILY INJURY 3
NON-OWNED AUTOS OCT D 4 2[}08 accident)
|| PROPERTY DAMAGE s
(Per aceidant)
GARAGE LIABILITY PpLL 4 AUTO ONLY - EA ACCIDENT ‘| §
: ANY AUTO RISK MANAGEMENI OTHER THAN EancC| $
AUTG ONLY: " AGG S
EXCESS/UMBRELLA LIABILITY TUUGGR0187-04] 10/01/2008 | 10/01/2089 | cACH OCCURRENCE $ 4,000, 0
zl OCCUR D CLAIMS MADE AGGREGATE $ 4,000, 000
D $
: DEDUCTIBLE $
X |retenmon s 10,004 $
WORKERS COMPENSATION AND 91WBRFO083| 10/01/20808 | 10/01/2008 | X | WeSTATY oTH-

c .Engxﬁl}‘g:r:msﬂﬁxecuﬂw EL. EACH ACCIDENT $ 1,000,0
OFHCEWEMBER EXCLUDED? E.L. DISEASE « EA EMPLOYEq $ 1 N 00“ . M
PRI PROVISIONS below E.L DISEASE - POLICY LIMIT | § 1,000, 000)
OTHER Py CCP271569-86| 10/01/2008 | 10/01/2009 $3,000,000 Ea Clm

E Professional Claims- $3,000,000 Aggreg A\l

ade Fra Ded. $25,000 Ea Clm
DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES / EXCLUSIONS ADDED BY ENDORSEMENT / SPECIAL PROVISIONS
Chicage-DIR Group imc., 222 Somth Riverside Plaza, Ste 2220, Chicago, IL G0606-6101; Attn: Eva
¢ PBC-Fire Engime 109N, Project #22-08121-00. Commission amd City of Chicage are Additienal Insureds
ith respects the operations of the mamed insured wiider the Commercial Gemeral Liability ¥ Antomobile-
iability coverages. Waivers of Subrogation ia favor of Commission amd City of Chicago are applicable
o Coun'l Gemeral Liab.; Amto Liab.; and Workers Compeasation. CL-AL-WCUMB*Pref-VP(SS)
_CERTIFICATE HOL.DER J A CANCELLATION
y 0% SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE
' 0 aq EXPIRATION DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TC MAIL
| 30 pAYS WRITTEN NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT,
Public Building Commissiom of Chic BUT FAILURE TO MAIL SUCH NOTICE SHALL IMPOSE NO OBLIGATION OR LIABILITY
50 W. Washington, Reom 200 OF ANY KIND UPON THE INSURER, ITS AGENTS OR REPRESENTATIVES.
Chicago, IL 60602 AUTHORIZED REPRESENTATIVE E ! 7 N
Robert Reymoldsen/MLE - :E"?‘ —
ACORD 25 (2601/08) @®ACORD CORPORATION 1988
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DIR Group inc.
Addendus to Liability Certificate 10/24/2008
UNICO Grogga Inc.

09/20/2003
Prefessional Liability: Clains-Made Policy; Retre Date 6-1-86; Defemse Is Inciuded Im The Eimit; Pelicy

Limits Are Aggregated; $25,000 Deductible Each Claim.




