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PROFESSIONAL SERVICES AGREEMENT
ARCHITECT OF RECORD

AGREEMENT NO. PS-672

THIS AGREEMENT, dated as of the 8th day of July, 2003, but actually executed on the
date witnessed hereinbelow, by and between the PUBLIC BUILDING COMMISSION OF
CHICAGO, a municipal corporation of the State of Illinois, having its principal office at Room
200, Richard J. Daley Center, 66 W. Washington, Chicago, Illinois 60602, hereinafier called
"Commmnission", and Hayden Bulin Larsen Design Group Ltd. with offices located at 750 North
Franpklin Street, Chicago, IL 60610, hereinafier referred to as the " Architect".

WITNESSETH

WHEREAS, the Commission, on behalf of the Chicago Public Schools (referred to in this
Agreement as the “User Agency”), intends to undertake the construction and/or improvement of
the following facility or facilities in Chicago, Iilinois, described in Schedule A to this Agreement:

Daniel J. Corkery School Campus Park
2510 South Kildare Avenue
Chicago, Illinois

hereinafter called the "Project™; and

WHEREAS, the Conumission requires certain professional services, described in Schedule
A to this Agreement (the "Services"), in connection with the Project and desires to employ the
Architect, on the terms and conditions set forth in this Agreement, to perform such Services; and

WHEREAS, the Architect desires so to be employed by the Commission and has
represented to the Commission that the Architect has the knowledge, skill, experience and other
resources necessary to perform the Services in the manner herein provided; and

WHEREAS, the Architect has consulted with the Commission, reviewed the Project
Documents (defined below) and taken such other actions as the Architect has deemed necessary or
advisable to familiarize itself with the scope and requirements of the Project and the Services;

WHEREAS, the Architect has made site inspections, consulted with the Commission and
the User Agency, and is fully acquainted with the requirements of the foregoing Project described in
the Program attached hereto; and

WHEREAS, the Construction Budget for the Project as determined by Commission is
Seven Hundred and Twenty Five Thousand Dollars and No Cents ($725,000.00) and the
Architect does hereby confirm to the Commission that such Budget, based upon current area,

c:\documents and settings\pb00 1 [ 0\desktop\phe filesitoolbox\tabulations and evaluations\campus parks\corkeryaoricorkerycampusparkaordit.doc
4 of 36

07-25-03
CorkeryCampusParkFinal




volume or other unit cost, the requirements of the Program and allowances for cost escalation and
Project contingencies, is reasonable for the construction of the Project; and

WHEREAS, the Architect represents that it is qualified and competent by education,
traming and experience to prepare drawings, specifications and construction documents necessary
to complete the Project in accordance with standards of reasonable professional skill and diligence;

NOW THEREFORE, the Commission and the Architect, for the considerations
hereinafter set forth, AGREE as follows:

L. Incorporation of Recitals. The Recitals set forth herein above and the following
documents are incorporated into this Agreement.

2. Definitions. The following phrases have the same meanings for the purposes of this
Agreement:
a. Agreement means this professional services Agreement, including all exhibits or

documents attached hereto and/or incorporated by reference herein, and all
amendments, modifications, or revisions made in accordance with the terms hercof.

b. Architect means the company or other entity identified in this Agreement, and such
successors or assigns, if any, as may be authorized by the terms and conditions of
this Agreement.

C. Commission as herein referred to shall include the Commission's Chairman,
Secretary, Assistant Secretary, Executive Director, Director of Construction,
Managing Architect, Project Manager, or designated consultant or consultants,
including the Commission’s authorized representative identified in Schedule E,
paragraph E.6, acting on behalf thereof, as designated by the Commission in writing,
for the purpose of giving authorizations, instructions, and/or approval pursuant to
this Agreement.

d. Construction Budget means the total funds budgeted by the Commission for
constructing the Project and furnishing all items necessitated by the Program which
shall be shown or described in the Contract Documents to be prepared by the
Architect in accordance with this Agreement, but does not include any payments
made to the Architect or sub-consultants or reimbursable expenses pursuant to
Schedule C, paragraph C.3.

e. Contingent Additional Services means additional services to be provided by the
Architect for the Project pursuant to the provisions of Schedule A of this
Agreement.

f. Contract Documents consists of all of the component parts of the Contract
between the Commission and the General Contractor for the construction and
improvement of the Project including, without limitation, the general and special
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conditions, technical specifications, drawings, addenda, bulletins and modifications
thereto.

Project means the construction and/or improvement of the facility or facilities
specified on page 1 of this Agreement.

Reimbursable Expenses as herein referred to includes actual expenditures, as
identified in Schedule C, paragraph C.3.1, made by the Architect.

Services means collectively, the services duties and responsibilities that are
necessary to allow the Architect to provide the Services required by the Commission
under this Agreement. The required Services are described in Schedule A of this
Agreement.

Special Consultants includes, but is not limited to, cost analysis.

Sub-consultant means a firm hired by the Architect to perform professional
services related to the construction and/or improvement of the Project.

Technical Personnel as herein referred to includes partners, officers and all other
personnel of the Architect, including technical typists assigned to the Project,
exclusive of general office employees.

User Agency means the municipal corporation that requested the Commission to
undertake the construction and/or improvement of the Project.

3. Incorporation of Documents. The documents identified below in this paragraph are
hereby incorporated in and made a part of this Agreement. By executing this Agreement, the
Architect acknowledges and agrees that the Architect is familiar with the contents of each of such
documents and will comply fully with all applicable portions thereof in performing the Services.

a. Project Documents. The plans and specifications for the Project, to the extent that
plans and specifications for the Project have been prepared, as set forth and
described on Schedule C to this Agreement.

b. Policies Concerning MBE and WBE. The Commission's policies conceming
utilization of minority business enterprises ("MBE") and women business
enterprises ("WBE"), as the same may be revised from time to time.

4. Engagement and Standards for Performing Services.
a. Engagement. The Commission hereby engages the Architect, and the Architect

hereby accepts such engagement, to provide the Services described in Schedule A
to this Agreement, as the same may be amended from time to time by mutual
agreement of the Commission and the Architect.
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b. Nondiscrimination. The Architect agrees that in performing this Agreement the
Architect will not discriminate against any worker, employee, applicant for
employment, or any member of the public, because of race, color, creed, national
origin, gender, age, or disability, or otherwise commit an unfair labor practice.
The Architect certifies that he/she is familiar with, and will comply with, ail
applicable provisions of the Civil Rights Act of 1964, 28 U.S.C. § 1447, 42
U.S.C. §§ 1971, 1975a-1975d, 20002 to 2000h-6 (1992); the Age Discrimination
in Employment Act of 1967, 29 U.S.C. §§ 623-634 (1992); the Americans with
Disabilities Act of 1990, 29 U.S.C. § 706, 42 U.S.C. §§ 12101-12213, 47 U.S.C.
§§ 152, 221, 225, 611 (1992); 41 C.F.R. § 60 (1992); 41 C.F.R. § 60 (1992);
reprinted in 42 U.S.C. 2000(e) note, as amended by Executive Order No. 11,375
32 Fed. Reg. 14,303 (1967) and by Executive Order No. 12,086, 43 Fed. Reg.
46,501 (1978); the Age Discrimination Act, 43 U.S.C. Sec. 6101-6106 (1981);
P.L. 101-336; 41 C.F.R. part 60 et seq. (1990); the Illinois Human Rights Act, 775
ILCS 5/1-101 et seq. (1990), as amended; the Discrimination in Public Contracts
Act, 775 ILCS 10/0.01 ef seq. (1990), as amended; the Environmental Barriers
Act., 410 ILCS 25/1 et seq; and the Chicago Human Rights Ordinance, Chapter
2-160, Section 2-160-010 ef seg. of the Municipal Code (1990), as amended. The
Architect further agrees to furnish such reports and information as may be
requested by the Commission, the Illinois Department of Human Relations, or any
other administrative or governmental entity overseeing the enforcement, or
administration of, or compliance with, the above mentioned laws and regulations.

c. Employment procedures; preferences and compliance. Salaries of employees
of the Architect, performing work under this Agreement, shall be paid
unconditionally, and not less often than once a month, without deduction or rebate
on any account except such payroll deductions as are mandatory or permitted by
applicable law or regulations. The Architect certifies that he/she 1s familiar with,
and will comply with, all applicable provisions of 820 ILCS 130/0.01 through
130/12 thereof (Prevailing Wage Act), 30 ILCS 570/1 through 570/7
(Employment of Illinois Workers on Public Works Act) and 30 ILCS 560/0.01
through 560/7 {Public Works Preference Act). The Architect shall also comply
with all applicable "Anti-Kickback” laws and regulations, including the "Anti-
Kickback" Act of 1986, 41 U.S.C. §§ 51-58 (1992); 18 U.S.C. § 874 (1992); 40
U.S.C. § 276¢ (1986) and the Illinois Criminal Code of 1961 720 ILCS 5/33E-1
et. seq. If, in the performance of this Agreement, there is any direct or indirect
"kick-back", as defined in any of the above mentioned laws and regulations, the
Commission may withhold from the Architect, out of payments due to the
Architect, an amount sufficient to pay any underpaid employees the difference
between the salaries required hereby to be paid and the salaries actually paid such
employees for the total number of hours worked. The amounts withheld may be
disbursed by the Commission for and on account of the Architect to the respective
employees to whom they are due, as determined by the Commission in its sole
discretion.
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d. Compliance with Policies Concerning MBE and WBE. Without limiting the
generality of the requirements of the policies of the Commission referred to in
paragraph 2 above, the Architect agrees to use its best efforts to utilize minority
business enterprises for not less than twenty-five percent (25%) and women
business enterprises for not less than five percent (5%) of the value of the
Services, in accordance with the Resolution passed by the Board of
Commissioners of the Commission on February 11, 1992, conceming
participation of minority business enterprises and women business enterprises on
contracts awarded by the Commission and to furnish to the Commission, such
reports and other information concerning compliance with such Resolution as may
be requested by the Commission from time to time.

€. No Damage for Delays. The Architect agrees that no charges for damages or
claims for damages due to delays shall be asserted by it against the Commission for
any delays or hindrances from any cause whatsoever during the progress of any
portion of the Services. Such delays or hindrances, if any, shall be compensated for
by an extension of time to complete the Services, for such reasonable period as may
be mutually agreed upon between the parties, it being understood, however, that the
agreement of the Commission to allow the Architect to complete the Services or any
part of them after the time provided for the completion thereof herein shall in no
way operate as a waiver on the part of the Commission of any of its rights
hereunder.

f. Records. The Architect shall maintain accurate and complete records of
expenditures, costs and time incurred by the Architect and by consultants engaged
by the Architect in connection with the Project and the Services. Such records shall
be maintained in accordance with recognized commercial accounting practices. The
Commission may examine such records at the Architect's offices upon reasonable
notice during normal business hours. The Architect shall retain all such records for
a period of not less than five calendar years after the termination of this Agreement.

g Time of Essence. The Architect acknowledges and agrees that time is of the
essence in the performance of this Agreement and that timely completion of the
Services is vital to the completion of the Project by the Commission. The Architect
agrees to use its best efforts to expedite performance of the Services and
performance of all other obligations of the Architect under this Agreement and any
other agreements entered into by the Commission which are managed or
administered by the Architect as a result of the Architect's engagement hereunder.

h. Compliance with Laws. In performing its engagement under this Agreement, the
Architect shall comply with all applicable federal, state and local laws, including but
not limited to, those referenced in subparagraphs (b} and (c) above and in the
documents referred to in paragraph 3 of this Agreement.
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1. Progress Meetings. Meetings to discuss the progress of the Project and/or to
review the performance of the Architect may be scheduled upon the Commission's
request, at mutually agreeable times and locations, and the Architect agrees to cause
such meetings to be attended by appropriate personnel of the Architect engaged in
performing or knowledgeable of the Services.

]- Defects in Project. The Architect shall notify the Commission immediately
regarding any significant problems in connection with the Project including, but not
limited to, construction defects, cost overruns or scheduling delays.

k. Performance Standard. The Architect represents and agrees that the Services
performed under this Agreement will proceed with efficiency, promptness and
diligence and will be executed in a competent and thorough manner, in accordance
with reasonable professional standards in the field. The Architect further agrees that
it will assign to the Project at all times during the term of this Agreement the
number of experienced, appropriately trained employees necessary for the Architect
to perform the Services in the manner required hereunder.

1. Changes (Amendments).  The Commission may from time to time, request
changes to the terms of the Agreement or in the Scope of Services of the Architect
to be performed hereunder. Such changes, including any increase or decrease in the
amount of compensation and revisions to the duration of the Services, which are
mutually agreed upon by and between the Commission and Consultant, shall be
incorporated in a written amendment to this Agreement. The Commission shall not
be liable for any changes absent such written amendment.

m. Energy Conservation Ordinance. Whenever the services of the Architect require
design of new buildings and structures, addition or alteration of existing buildings
and structures or portion thereof, Architect must comply with the provisions of the
Energy Conservation Ordinance, Chapter 18-13 of the Municipal Code of
Chicago. The Architect shall also select and/or recommend for installation by
contractor energy-efficient mechanical, service water-heating, electrical
distribution and illumination systems and equipment for the effective use of
energy in these buildings and structures.

5. Term.

a. Duration. The term of this Agreement shall begin on the Commencement Date of
Services specified in Schedule B to this Agreement and, subject to the provisions of
subparagraph (b) below, shall expire upon completion of the Services and
acceptance thereof by the Commission or, if the Services are of an going nature, on
the Completion Date of Services specified in Schedule A. The Commission and the
Architect may, from time to time, by mutual agreement, extend the term of this
Agreement by amending Schedule B hereto.
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b. Termination or Suspension by the Commission. The Commission shall have the
right, at any time, to terminate the term of this Agreement, with or without cause, by
written notice given to the Architect at least thirty (30) days prior to the effective
date of termination. In addition, the Commission shall have the right, at any time
and from time to time, with or without cause, to suspend the performance of the
Architect hereunder with respect to all or any part of the Services, by written notice
given to the Architect at least five (5) days prior to the effective date of suspension.
Termination or suspension of this Agreement shall not relieve the Architect from
liability for the performance of any obligation of the Architect under this Agreement
performed or to have been performed by the Architect on or before the effective date
of termination or suspension. Provided the Architect is not in default under this
Agreement at the time of termination or suspension, the Commission agrees to pay
to the Architect, in accordance with the terms of this Agreement, all compensation
and reimbursements due to the Architect for periods up to the effective date of
termination or suspension. In no event shall the Commussion be liable to the
Architect for any loss, cost or damage which the Architect or any other party may
sustain by reason of the Commission terminating or suspending this Agreement as
provided herein; provided, however, that the Commission may, in its sole discretion,
reimburse the Architect for actual expenses approved by the Commission.

c. Termination by the Architect. If the Project, in whole or substantial part, is
stopped for a period longer than thirty (30) days under an order of any court or other
governmental authority having jurisdiction of the Project, or as a result of an act of
government, such as a declaration of national emergency making materials
unavailable, through no act or fault of the Architect, or if the Commission fails to
make any payment or perform any other obligation hereunder, the Architect shall
have the right to terminate this Agreement, by written notice given to the
Commission at least seven (7) days prior to the effective date of termination, and
shall have the right to recover from the Commission all compensation and
reimbursements due to the Architect for periods up to the effective date of
termination.

d. Force Majeure. Neither of the parties shall be liable to the other for any delay or
failure in performance hereunder due to a force majeure event. If a force majeure
event occurs, the party delayed or unable to perform shall give prompt notice to the
other party, and the Commission may, at any time during the continuation of the
force majeure event, elect to suspend the performance of the Architect under this
Agreement for the duration of the force majeure event. The Commission shall not
be obligated to pay for Services to the extent and for the duration that performance
thereof is delayed or prevented by the force majeure event, but, provided the
Architect is not in default of any obligation of the Architect hereunder, the
Commission shall pay to the Architect, according to the terms hereof, all
compensation and reimbursements due to the Architect for periods up to the
effective date of suspension.
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6. Compensation of the Architect and Reimbursement for Expenses. The Commission
shall compensate the Architect in the amount and the manner set forth in Schedule C to this
Agreement.

7. Rights and Obligations of Commission. In connection with the administration of the
Project by the Commission and the performance of this Agreement by the Architect, the
Commission shall have the following rights and obligations, in addition to those provided
elsewhere in this Agreement:

a. Information. The Commission shall provide the Architect all reasonably requested
information conceming the Commission's requirements for the Project and the
Services.

b. Review of Documents. Subject to the provisions of subparagraph 3 (e) above, the
Commission agrees to make a reasonable effort to examine documents submitted by
the Architect and render decisions pertaining thereto with reasonable promptness.

c. Site Data. To the extent the Commission determines to be necessary for the
Architect to perform the Services, the Commission may furnish, or may authorize
the Architect to obtain from a consultant or consultants approved by the
Commission as Reimbursable Expenses: (i) a certified survey of the site or sites;
(ii) information concerning locations, dimensions and data pertaining to extsting
buildings and other improvements; (iii) title information; and (iv) information
conceming available service and utility lines. The Architect shall not be liable to the
Commission for the substantive content of such tests and reports obtained from a
consultant engaged by the Architect and approved by the Commission, provided that
the Architect has exercised reasonable diligence in the selection of the consultant.

d. Tests and Reports. To the extent required for the Architect to perform the
Services, the Commission may fumish structural, civil, chemical, mechanical, soil
and/or other tests and reports or may authorize the Architect to procure such tests
and reports from a consultant or consultants approved in writing by the Commission
as Reimbursable Expenses. The Architect shall not be liable to the Commission for
the substantive content of such tests and reports obtained from a consultant engaged
by the Architect and approved by the Commission, provided that the Architect has
exercised reasonable diligence in the selection of the consultant and provided that
the Architect has caused the consultant to purchase and mamtain professional
liability insurance in accordance with paragraph E.6 of Schedule E protecting the
Commission, the User Agency, and the Architect from any loss or claim arising out
of the consultant’s performance.

€. Legal, Auditing and other Services. The Commission shall arrange and pay for
such legal, auditing, insurance counseling and other services as the Commission, in
its sole discretion, may determine to be required for the Project. Such payments
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shall not include legal or auditing expenses arising out of or relating to any errors or
omissions, or claimed errors or omissions, of the Architect.

f. Designated Representatives. The Commission may designate, at its sole
discretion, one or more representatives authorized to act on its behalf.

2. Indemnities. The Commission shall require, by appropriate provision in each
contract let by the Commission after the date of this Agreement with respect to the
Project that the contractor(s) and consultant(s) thereunder shall indemnify, save and
hold harmless the Commission, the User Agency and the Architect, and each of
them, and their respective commissioners, board members, officers, agents and
employees, from all claims, demands, suits, actions, losses, costs and the like, of
every nature and description, made or instituted by third parties, arising or alleged to
arise out of the work under such contract, and that the contractor(s) and
consultant(s) thereunder shall purchase and maintain during the life of such contract
such insurance as the Commission may require.

h. Ownership of Documents. All documents, data, studies and reports prepared by
the Architect or any party engaged by the Architect, pertaining to the Project and/or
the Services shall be the property of the Commission.

i The parties intend and agree that, to the extent permitted by law, the
drawings, specifications and other design documents to be produced by
the Architect and it’s sub-consultants pursuant to this Agreement (the
“Work”) shall conclusively be deemed “works made for hire” within the
meaning and purview of Section 101 of the United States Copyright Act,
17 U.S.C. § 101 et seq., and that the Commission, the User Agency and
their successors and assigns, will be the copyright owner of all aspects,
elements and components thereof in which copyrights can subsist. To the
extent that any of the foregoing does not qualify as a “work made for
hire,” the Architect hereby irrevocably grants, conveys, bargains, sells,
assigns, transfers and delivers to the Commission, the User Agency and
their successors and assigns, all right, title, and interest in and to the
copyrights and all U.S. and foreign copyright registrations, copyright
applications and copyright renewals therefor, and all other intangible,
intellectual property embodied in or pertaining to the Work contracted for
under the Agreement, free and clear of any liens, claims or other
encumbrances, to the fullest extent permitted by law. The Architect will
execute all documents and, at the expense of the Commission, perform all
acts that the Commission may reasonably request in order to assist the
Commission, the User Agency and their successors and assigns, in
perfecting their rights in and to the copyrights relating to the Work.

ii. The Architect warrants to the Commission, the User Agency and their
successors and assigns, that (1) the Work constitutes a work of authorship;
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(2) on the date hereof the Architect is the lawful owner of good and
marketable title in and to the copyrights for the Work (including the
copyrights on designs and plans relating to the Work); (3) the Architect
has the legal right to fully assign any such copyright with respect to the
Wortk; (4) the Architect has not assigned any copyrights nor granted any
licenses, exclusive or non-exclusive, to any other party; (5) the Architect is
not a party to any other agreement or subject to any other restrictions with
respect to the Work; and (6) the plans and designs for the Work will, upon
completion of the Services by complete, entire and comprehensive.
Further, the Architect agrees that it will not restrict or otherwise interfere
with the Commission’s and/or the User Agency’s future actions in
authorizing the use, adaptation, revision, or modification or destruction of
the Work provided that the Architect is indemnified for any damages
resulting from any such future re-use or adaptation of the Work as may be
authorized by the Commission.

I Audits. The Commission shall have the right to audit the books of the Architect
and its sub-consultants on all subjects relating to the Project and/or the Services.

8. Indemnification of Commission. The Architect hereby agrees to indemnify, defend, keep
and save harmless the Commission and the User Agency and their respective commissioners, board
members, officers, agents, officials and employees, from and against all claims, demands, suits,
losses, costs and expenses, including but not limited to, the fees and expenses of attorneys, that may
arise out of or be based on any injury to persons or property that is or is claimed to be the result of
an error, omission or negligent or willfully wrongful act of the Architect, any person employed by
the Architect, or any sub-consultant retained by the Architect in connection with this Project.

9. Insurance to be Maintained by the Architect. The Architect shall purchase and maintain
at all times during the performance of Services hereunder, for the benefit of the Commission, the
User Agency and the Architect, insurance coverage which will adequately insure the Commission,
the User Agency and the Architect against claims and liabilities which could arise out of the
performance of such Services, including but not limited to, the insurance coverages set forth in
Schedule D to this Agreement.

10. Default.

a. Events of Default. Any one or more of the following occurrences shall constitute
an Event of Default under this Agreement;

L. Failure or refusal on the part of the Architect duly to observe or perform any
obligation or agreement on the part of the Architect contained m this
Agreement, which failure or refusal continues for a period of ten (10) days,
or such longer period as the Commission, in its sole discretion, may
determine if such failure is not capable of being cured within such ten (10)
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day period, after the date on which written notice thereof shall have been
give to the Architect by the Commission;

ii. Any representation or warranty of the Architect set forth herein or otherwise
delivered pursuant to this Agreement shall have been false in any material
respect when so made or furnished;

1ii. The Architect becomes insolvent or ceases doing business as a going
concern, or makes an assignment for the benefit of creditors, or generally
fails to pay, or admits in writing its inability to pay, its debts as they become
due, or files a voluntary petition in bankruptcy, or is adjudicated a bankrupt
or an insolvent, or files a petition seeking for itself any reorganization,
arrangement, composition, readjustment, liquidation, dissolution, or similar
arrangement under any present or future statute, law or regulation relating to
bankruptcy or insolvency, or files an answer admitting the material
allegations of a petition filed against it in any such proceeding, or applies
for, consents to or acquiesces in the appointment of a trustee, receiver,
liquidator or other custodian of it or of all or any substantial part of its assets
or properties, or if it or its principals shall take any action in furtherance of
any of the foregoing; or

iv. There shall be commenced any proceeding against the Architect seeking
reorganization, arrangement, readjustment, liquidation, dissolution or similar
relief under any present or future statute, law or regulation relating to
bankruptcy which is not vacated, stayed, discharged, bonded or dismissed
within sixty (60) days thereof, or there shall be appointed, without the
Architect's consent or acquiescence, any trustee, receiver, liquidator or other
custodian of Custodian or of all or any substantial part of the Architect's
assets and properties, and such appointment shall not have been vacated,
stayed, discharged, bonded or otherwise dismissed within sixty (60) days
thereof.

b. Remedies. If an Event of Default shall occur and be continuing, then the
Commission may exercise any right, power or remedy permitted to it by law or in
equity and shall have, in particular, without limiting the generality of the foregoing,
the right to terminate this Agreement upon written notice to the Architect, in which
event the Commission shall have no further obligations hereunder or liability to the
Architect except as to payment for Services actually received and accepted by the
Commission through the effective date of termination. No courses of dealing on the
part of the Commission or delay or failure on the part of the Commission to exercise
any right shall operate as a waiver of such right or otherwise prejudice the
Commission's rights, powers or remedies.

c. Remedies not Exclusive. No right or remedy herein conferred upon or reserved to
the Commission is exclusive of any right or remedy herein or by law or equity provided
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or permitted, but each shall be cumulative of every other right or remedy given
hereunder or now or hereafier existing at law or in equity or by statute or otherwise, and
may be enforced concurrently therewith or from time to time.

11.  Disputes.

a. General, All disputes arising under, related to or in connection with the terms of
this Agreement or its interpretation, whether involving law or fact or both, including
without limitation questions concerning allowability of compensation, and all claims
for alleged breach of contract, shall be presented in writing to the Executive Director
for final determination.

b. Procedure. Requests for determination of disputes will be made by the Architect in
writing specifically referencing this Section, and will include: 1) the issue(s)
presented for resolution; 2) a statement of the respective positions of the Architect
and the Project Manager; 3) the facts underlying the dispute; 4) reference to the
applicable provisions of the Agreement by page and section; 5) identify any other
parties believed to be necessary to the resolution; and 6) all documentation which
describes and relates to the dispute. Architect will promptly provide the Executive
Director with a copy of the request for determination of the dispute. The Project
Manager will have thirty (30) business days to respond in writing to the dispute by
supplementing the submission or providing its own submission to the Executive
Director. Failure by the Project Manager to respond will not be deemed to be an
admission of any allegations made in the request for dispute resolution, but will be
deemed to constitute a waiver of the opportunity to respond to such allegation(s), if
any. The Executive Director's decision may thereafter be reached in accordance
with such other information or assistance as she or he may deem reasonable,
necessary or desirable.

c. Effect. The Executive Director's final decision will be rendered in writing no more
than forty-five (45) business days after receipt of the response by the Project
Manager was filed or was due unless the Executive Director notifies the Architect
that additional time for the decision is necessary. The Executive Director's decision
will be conclusive, final, and binding on all parties. Architect must follow the
procedures set out in this Section and receive the Executive Director’s final decision
as a condition precedent to filing a complaint in the Circuit Court of Cook County
or any other court.

The Architect will not withhold performance of any Services required by the
Commission under this Agreement during the dispute resolution period. The
Executive Director's written determination will be complied with pending final
resolution of the dispute.

12.  Confidentiality. All of the reports, information, or data prepared or assembled by the
Architect under this Agreement are confidential, and the Architect agrees that such reports,
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information or data shall not be made available to any party without the prior written approval of
the Commission. In addition, the Architect shall not, without the prior written consent of the
Commission, prepare or distribute any news releases, articles, brochures, advertisements or other
materials concerning this Agreement, the Project or the Services. If the Architect is served with a
subpoena requiring the production of documents or information which is deemed confidential, the
Architect shall immediately notify the Commission in writing and provide a copy of the subpoena
to the Commission in sufficient time for the Commission to attempt to quash, or take other action in
relation to, the subpoena.

13.  Assignment. The Architect acknowledges that the Commission is induced to enter into this
Agreement by the personal qualifications of the principals, staff and employees of the Architect and
agrees, therefore, that neither this Agreement nor any right or obligation hereunder may be assigned
by the Architect, in whole or in part, without the prior written approval of the Commission. For
purposes of this paragraph, if the Architect undergoes a change in control, the change in control
shall be deemed an assignment of the Agreement; a change in contro! is defined as a transfer of
more than 50% of the equity ownership of the Architect during any twelve (12) month period. In
the event of an assignment by the Architect without the prior written approval of the Commission,
the Commission shall have the right to immediately terminate the Agreement without fault or
responsibility. The Architect further acknowledges that the Architect has represented to the
Commission the availability of certain members of the Architect's staff who will be assigned to
Project, and agrees, therefore, that in the event of the unavailability of such members due, the
Architect shall so notify the Commission in writing, and shall assign other qualified members of the
Architect's staff, as approved by the Commission, to the Project.

14.  Relationship of Parties. The relationship of the Architect to the Commission hereunder is
that of an independent contractor, and the Architect, except to the extent expressly provided to the
contrary on Schedule B hereto, shall have no right or authority to make contracts or commitments
for or on behalf of the Commission, to sign or endorse on behalf of the Commission any
instruments of any nature or to enter into any obligation binding upon the Commission. This
Agreement shall not be construed as an agreement of partnership, joint venture, or agency.

15. General.

a. Architect’s Authority. Execution of this Agreement by the Architect is authorized
by a resolution of its Board of Directors, if a corporation, or similar governing
document if a partnership or a joint venture, and the signatures(s) of each person
signing on behalf of the Architect have been made with complete and full authority
to commit the Architect to all terms and conditions of this Agreement, including
each and every representation, certification and warranty contained or incorporated
by reference in it.

b. Counterparts. This Agreement may be executed in any number of counterparts,
any of which shall be deemed an original.
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c. Entire Agreement. This Agreement constitutes the entire understanding and
agreement between the parties hereto and supersedes any and all prior or
contemporaneous oral or written representations or communications with respect to
the subject matter hereof, all of which communications are merged herein. This
Agreement shall not be modified, amended or in any way altered except by an
instrument in writing signed by both of the parties hereto.

d Governing Law. This Agreement has been negotiated and executed in the State of
Illinois and shall be construed under and in accordance with the internal laws of the
State of [lhnois.

e. No Waiver. The waiver by either party of any breach of this Agreement shall not
constitute a waiver as to any succeeding breach.

f Notices. All notices required to be given hereunder shall be given in writing and
shall be hand delivered or sent by United States certified or registered mail, postage
prepaid, addressed to Commission and to the Architect at their respective addresses
set forth above. If given as herein provided, such notice shall be deemed to have
been given on the date of delivery, if delivered by hand, and on the second business
day after mailing, if given by mail. The Commission or the Architect may, from
time to time, change the address to which notices hereunder shall be sent by giving
notice to the other party in the manner provided in this subparagraph.

g Non-liability of Public Officials. No Commission trustee, employee, agent,
officer, or official is personally liable to Architect or its sub-consultants, and
Architect and its sub-consultants are not entitled to, and must not attempt to, charge
any of them with liability or expense or hold them personally liable to Architect or
its sub-consultants under this Agreement.

h. Severability. In the event that any provisions of this Agreement shall be invalid,
illegal or unenforceable, the validity, legality and enforceability of the remaining
provisions shall not in any way be affected or impaired thereby.

i. Successors and Assigns. Except as otherwise provided herein, this Agreement
shall be binding upon and inure to the benefit of each of the parties hereto and their
respective successors and assigns.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK
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EXECUTION
IN WITNESS WHEREOF, this Agreement has been duly executed by the parties hereto as of the
St day of S@Pa!@mém" , 2003.
ATTEST:
PUBLIC BUILDING COMMISSION
.
By
ecre
Hayden Bulin Larsen Design Group Ltd.
By: ’ :
ecretary / Assis Sécrctary
(select one)

Subscribed and sworn to before me

this_) draayof AUGOST 2003

AFFIX CORPORATE
SEAL HERE
Zotary Public %i .

"OFFICIAL SE
(seal of notary) Gloria J.Sanc:;:;is"m )
scalolnotary Public, State ¢ i
hgro(tiﬁglmission Exp. 0§I30!2006
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Schedule A
Project Name and Scope of Services

Project Name: Daniel J. Corkery Campus Park
2510 South Kildare Avenue
CHICAGO, ILLINOIS

Scope of Services

The Architect shall provide all Services required to design and administer the construction of the
Project. The term of this Agreement shall be defined by the following:

Commencement Date of Services August 15, 2003
Completion Date of Services December 31, 2004

The Services are separated into phases which shall include, but not be limited to, Programming,
Schematic Design, Design Development, Construction Documents, Bidding Phase Services,
Construction Phase Services and Project Close-Out. The work product of each of the phases shall
be approved by the Commission in writing prior to commencement by the Architect of the
subsequent phase. It is expressly understood and agreed that references herein to "approved by
the Commission" or to "approval by the Commission” shall not be interpreted to absolve the
Architect from liability due to errors and omissions.

The Architect shall provide the following Services:
A.1  Programming Services

A.1.1 Review with the Commission the goals and requirements of the Project.

A.1.2 Identify for and review with the Commission the requirements of any state,
federal, or city agencies having jurisdiction, advise on the cost impacts, if any, and
suggest possible alternatives.

A.1.3 Present the programming options for the facility for review by the Commission
and the User Agency.

A2  Schematic Design Services

A.2.1 The Architect shall analyze the requirements of the Program, the conditions of the
site and the survey, and consult with the Commission and the Commission’s
designated representative to establish the design, type of construction and the
materials to be used. Based upon such analysis, the Architect shall prepare
schematic drawings and design studies, general description of the scope of the
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A22

A23

A24

A25

A26

Project, preliminary estimates of construction costs and analysis of any re-zoming
requirements for the Project.

Present schematic design options for the facility for review by the Commission
and the User Agency.

Upon direction from the Commission prepare plans, elevations, sections and
outline specifications, as required, to describe the architectural, structural,
mechanical, plumbing and electrical aspects of the selected design option for
pricing by the Commission’s designated representative.

As required, review schematic design documents along with value engineering
items with the Commission and Commission’s designated representative to align
project scope with project budget.

At the completion of Schematic Design Phase the Architect will transmit one
complete copy of the final documents for such Phase to the Commission and the
Commission’s designated representative for review and transmittal to the User
Agency. In addition, the Architect shall make presentations to the User Agency as
requested by the Commission or the Commission’s designated representative. Any
comments presented by the User Agency must be approved by the Commission
prior to incorporating such comments into the Design Development Documents.

The Schematic Design Services shall commence on August 18, 2003 and shall be
completed and documents submitted to the Commission and the Commission’s
designated representative for approval within 21 days following the commencement
of services provided pursuant to this Agreement.

A.3  Design Development

A3l

A32

Following approval by the Commission of the Schematic Design Phase of the
Project, including any modifications, as may be authorized by the Commission or
the Commission’s designated representative, and upon direction of the Commission
or the Commission’s designated representative, the Architect shall prepare (based
upon approved schematic drawings and design studies) plans, elevations and other
drawings and outline specifications in order to fix and illustrate the size and
character of the Project in its essentials including kinds of matenals, type of
structure, mechanical and electrical systems and such other work as may be required
(the "Design Development Documents™).

Review the Design Development Documents along with value engineering items
with the Commission’s designated representative ("Peer Review") and incorporate
modifications and revisions resulting from the Peer Review process into the Design
Development Documents to align project scope with project budget.
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A33

A34

A35

A36

Review the Commission's Environmental Consultant’s scope of work, incorporate
design elements resulting from environmental remediation into the Design
Development Documents and coordinate the work as appropriate.

Provide a complete set of Design Development Documents to the Commission’s
designated representative at the completion of this Phase reflecting all
improvements as generally described in the Design Development Documents and as
required by the Program for pricing by the Commission’s designated
representative.

At the completion of Design Development Phase the Architect will transmit one
complete copy of the final documents for such Phase to the Commission and the
Commission’s designated representative for review and transmittal to the User
Agency. In addition, the Architect shall make presentations to the User Agency as
requested by the Commission or the Commission’s designated representative. Any
comments presented by the User Agency must be approved by the Commission
prior to incorporating such comments into the Construction Documents.

A3.5.1 In the event that the Commission’s designated representative’s
estimate of the construction cost exceeds the Commission’s
Construction Budget, as herein above defined, the Architect shall,
after review and comment and upon written request of the
Commission, and without additional compensation continue to
revise, modify or correct any or all of the Project design, drawings
and specifications in a manner satisfactory to the Commission until
the revised construction estimate conforms to the Construction
budget. Such revisions, modifications and corrections in the plans,
specifications and drawings shall be submitted to the Commission
within a reasonable time (not to exceed 90 days) after notice and
direction by the Commission.

A352 In the event that the Commission requests a change in scope of the
project the Architect shall, after review and comment and upon
written request of the Commission, and with additional
compensation revise, modify or correct any or all of the Project
design, drawings and specifications in a manner satisfactory to the
Commission.

The Design Development Documents shall be submitted to the Commission for
approval within 14 days following the date of approval by Commission of the
Schematic Design.

A.4 Constraction Documents

A4l

Following approval by the Commission of the Design Development Phase, the
Architect shall prepare and complete, based upon the approved Design
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Development Documents, all Construction Documents, including, but not limited
to, architectural and engineering working drawings, designs, plans, calculations and
specifications setting forth in detail all of the elements required for the architectural,
structural, civil, mechanical, electrical, plumbing, heating, ventilation, air
conditioning, fire protection, service-connected equipment and site work as may be
necessary in order to obtain bids for construction of the Project.

A.4.2 The Construction Documents shall include any modifications and revisions resulting
from Peer Review and environmental remediation upon approval by and direction of
the Commission or the Commission’s designated representative.

A.4.3 Upon completion of the Construction Documents submit one complete set to the
Commission’s designated representative for pricing.

A.4.4 As required, review the Construction Documents along with value engineering
items with the Commission and Commission’s designated representative to align
project scope with project budget.

A44.1 In the event that the Commission’s designated representative’s
estimate of the construction cost exceeds the Commission’s
Construction Budget, as herein above defined, the Architect shall,
after review and comment and upon written request of the
Commission, and without additional compensation continue to
revise, modify or correct any or all of the Project design, drawings
and specifications in a manner satisfactory to the Commission until
the revised construction estimate conforms to the Construction
budget. Such revisions, modifications and corrections in the plans,
specifications and drawings shall be submitted to the Commission
within a reasonable time (not to exceed 90 days) after notice and
direction by the Commission.

Ad442 In the event that the Commission requests a change in scope of the
project the Architect shall, afier review and comment and upon
written request of the Commission, and with additional
compensation revise, modify or correct any or all of the Project
design, drawings and specifications in a manner satisfactory to the
Commission.

A.4.5 At the completion of the Construction Document Phase the Architect will transmit
one complete copy of the final documents for such Phase to the Commission and the
Commission’s designated representative for review and transmittal to the User
Agency. In addition, the Architect shall make presentations to the User Agency as
requested by the Commission or the Commission’s designated representative. Any
comments presented by the User Agency must be approved by the Commission
prior to incorporating such comments into the final Bid Documents.
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AS

A4.6

A4

A48

Review the necessary Instructions to Bidders, Proposal Forms, Contract Forms,
General Conditions and Special Conditions of the Contract supplied by the
Commission. The Commission’s designated representative will prepare project
Phasing Plans which shall be included in bid documents.

Coordinate the preparation of Bid Packages.

The Construction Documents shall be submitted to the Commission for approval
within 14 days following the date of approval by Commission of the Design
Development Documents.

Bidding Phase Services

AS.l

AS52

AS3

A4

AS55

AS.6

AS57

Attend and participate at Pre-Bid Conference Meeting

Prepare addendum(s) as directed by the Commission’s designated representative
to address bidder’s questions that require clarification.

Consider written requests for product substitutions prior to receipt of bids.

Participate in the review and evaluation of the bids and make recommendations to
both the Commission and Commission’s designated representative for accepting
or rejecting the bids.

Assist the Commission in identifying qualified bidders, soliciting bids for the
work represented in the contract documents, drawings and specifications,
reviewing bids relative to the project budget, and negotiating an agreement with
the contractor and/or owners representative to construct the project.

If the lowest responsible bid, as determined by the Commission, obtained on any
solicitation of bids, is in excess of the Construction Budget, the Commission may
either award the construction contract to the lowest responsible bidder, or the
Architect shall, upon the request of the Commission and without additional
compensation, continue to revise any or all of the Project design, scope, quality,
including revised drawings and specifications to the end that the construction cost
not be in excess of the Construction Budget.

The Architect shall thercafter assist the Commission, without additional
compensation, in the solicitation of new bids on the revised Project design, drawings
and specifications. The Architect shall cooperate with the Commission’s designated
representative while the Architect is performing such revision, and all revisions n
design, specifications, deletions and substitutions shall be approved by the
Commission. The right of the Commission to require such revision and re-bidding
shall not be exhausted by a single revision and re-bidding, but shall be a continuing
right until the lowest responsible bid received is within the Construction Budget.
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A6l

A62

A3

Ao64

A6S

A.6 Construction Phase Services

Provide all drawings required during construction. Review and approve schedules,
samples, shop drawings, product data, as-built drawings, product substitutions and
other submissions to assure compliance with the design concept of the Project and
fulfillment of the contractor's obligations as set forth in the Contract Documents,
including monitoring of the Contractor's progress against the approved progress
schedule.

In cooperation with the Commission’s designated representative, review and make
recommendations to the Commission concerning all bulletins, proposals, revisions
in drawings and change orders with respect to the Project. The Architect shall
process and prepare all bulletins and recommendations for change orders as directed
by the Commission’s designated representative.

Review contractors' applications for payment, invoices and other supporting
documentation in accordance with the Commission's policies and procedures, and
recommend action concerning contractors' periodic and final applications for
payment. By issuing recommendations to the Commission for payment to
contractors, the Architect shall represent to the Commission that, to the best of its
knowledge, information and belief, the quality of the work for which payment is
requested is in accordance with the Contract Documents, and the payment amount
applied for by the contractor is justified. These provisions shall not be construed as
conferring any rights hereunder for the benefit of contractors, subcontractors,
materialmen, workmen or employees, or any other persons performing portions of
the work, nor as enlarging or altering the application or effect of existing lien laws.

If requested by the Commission or the Commission’s designated representative,
make recommendations on any claims between the Commission and any contractor
with whom the Commission has a contract relating to the Project and any other
matters relating to the execution and progress of the work or the interpretation of the
Contract Documents.

Qualified personnel of the Architect, as approved by the Commission’s designated
representative, shall provide adequate and competent observations on the Project
site at least twice weekly for the purpose of determining if the work is being
performed in accordance with the Contract Documents, and shall advise the
Commission accordingly. The Commission may request the Architect to maintain a
full-time observer at the Project site. Compensation for a full-time on-site observer
shall be established as a not-to-exceed fee in accordance with the billing rates
identified in Schedule D, paragraph D.2. On the basis of on-site observations, the
Architect shall keep the Commission and the Commission’s designated
representative advised of the progress and quality of the work and endeavor to guard
the Commission against defects and deficiencies in the work of contractors and
reject any materials or work which fails to conform to the Contract Documents. On-
site representative shall not be removed or replaced prior to full completion of the
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work without prior written approval of the Commission. The representative shall
be removed immediately upon written request of the Commission.

A.6.7 Issue clarifications for proper execution of the work required by the Contract
Documents; provided, however, the Architect shall not have control or charge of
and shall not be responsible for construction means and methods, techniques,
sequences or procedures, or for safety precautions and programs in connection with
the work or for the act or omissions of the contractor, subcontractors or any other
persons performing any of the work in accordance with the Contract Documents.

A.6.8 Advise the Commission on the coordination of the work so that the intent of the
design is adequately carried out and use reasonable diligence in monitoring the
contractor’s adherence to the approved construction work schedule.

A.6.9 Review the work to establish preliminary acceptance of the project.

A.7  Project Close Qut

A.7.1 Conduct a final inspection of the project with the Commission, User Agency and
the Commission’s designated representative to verify that the materials furnished
and work performed are in accordance with the contract documents.

A.7.2 Coordinate the consolidation and preparation of punch lists compiled by the
Architect, Commission, User Agency, and Commission’s designated
representative indicating the items of work remaining to be accomplished.

A.7.3 Coordinate with the General Contractor and the Commission’s designated
representative for assembly and delivery to the Commission all guarantees,
warranties, operating and maintenance manuals required by the contract
documents. Make recommendations as to the withholding of payments to the
general confractor. Determine the value of any uncorrected and/or deficient work.

A.7.4 Coordinate with the General Contractor to expedite the preparation and delivery
of “as-built” drawings and operations and maintenance manuals of the project in
accordance with the specifications. The “as-built” documents will be subject to
the approval of the Commission’s designated representative.

A.7.5 Upon completion of the construction contract and all "punch list" items in
accordance with the Contract Documents, the Architect shall issue a Certificate of
Final Acceptance and obtain from the general contractor a swomn statement stating
that all debts, liabilities and demands on account of work and materials furnished
with respect to the Project have been fully paid, released and discharged and that
there is nothing due to subcontractors, mechanics or materialmen. No Certificate
shall be issued by the Architect until, to the best of its knowledge, information and
belief, all work has been completed in accordance with the Contract Documents.
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A.8  Additional Responsibilities and Representations

A.8.1 Prepare the minutes of all conferences which it attends and shall promptly forward
typed or reproduced copies of such minutes to such parties as are designated by the
Commission.

A.8.2 The Architect agrees that in performing this Agreement it shall comply with all
applicable local, state and federal ordinances, laws and regulations including but not
limited to the Illinois Environmental Act (415 ILCS 4/1 et. seq.) and the Americans
with Disabilities Act of 1990 (42 U.S.C. 12010 et. seq.), including standards and
regulations issued pursuant to these Acts. In those instances where compliance with
the above-mentioned statutes do not require accessibility for persons with physical
disabilities, the following minimum accessibility standards shall apply to any public
facility for which aggregate construction and rehabilitation costs of $500,000 or
more will have been incurred during any 30-month period:

AB21 Access to the first floor, preferably through the main entrance; and
A822 Accessible first-floor toilet facilities.

A.8.3 Provide assistance in securing all necessary orders, ordinances, re-zoning, street and
alley vacations, permits, licenses, or other approvals, as applicable, required by
local, state and federal regulatory agencies to permit construction of the Project.
Such assistance shall include conferences with and presentations to appropriate
regulatory agencies including without limitation, the Building Department and Fire
Prevention Bureau of the City of Chicago and other governmental bodies.

A9 Contingent Additional Services

Provide any or all of the following Contingent Additional Services as may be authorized in
writing by the Commission at its sole election:

A.9.1 Provide consultation concerning replacement of any work damaged or destroyed by
fire or other cause during construction and furnish additional Basic Services as may
be required in connection with the replacement of the work.

A.9.2 Provide additional Basic Services made necessary by the default of the contractor in
the performance of the construction contract.

A.9.3 Furnish required services in connection with additional site demolition beyond that
described in the original Program.

A9.4 Provide all measured drawings of existing construction as required for the
completion of the Project.
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Schedule B

Project Documents

Intentionally left blank.
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Schedule C

Compensation of the Architect

C.1  Architect Fee: The Commission shall pay the Architect for its services a Fixed Fee
(“Fee”) of Twenty Nine Thousand Dollars and No Cents ($29,000.00). The Fee shall, in
the absence of a change in scope of the Project by the Commission or the issuance of
Commission-originated additive change orders constitutes the Architect’s full fee for
Basic Services. The fee shall be allocated and payments made on a monthly basis as

follows:
Programming and Schematic Design 15%
Design Development 20%
Construction Documents 28%
Bidding Phase Services 2%
Construction Phase 30%
Project Close-out 5%

C.1.2 Architect’s fee shall include consultant’s profit, overhead, general conditions, and
all items not specifically identified as Reimbursable Expenses.

C.2 Billing Rates

C.2.1 The Commission shall compensate the Architect for contract modifications and/or
additional services based upon a Lump Sum Fee or a Time Card Not to Exceed
Fee, as approved by the Commission in writing. In the case of Time Card
billings, rates of reimbursement for the Architect’s employees shall be the actual
base salaries paid to the specific employee performing the services plus a
multiplier not to exceed 2.5 (not to exceed the maximum Commission hourly

salary rates—listed below).
Positlon Title Maximum Hourly Rate
with Multiplier
Principal §150.00
Senior Project Manager $125.00
Project Manager Senior Architect/Engineer $115.00
Project Architect/Engineer Field/Technical Specialist $95.00
Architect/Engineer Designer $80.00
CADD Draftsman Intem Architeci/Engineer $70.00
Clerical/Administrative $50.00
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The following items are considered to be a part of the multiplier, and shall not be
considered as additional reimbursable expenses:

C.2.2 Workmen’s Compensation Insurance.

C.2.3 Direct Personnel Expenses:

C.23.1. Social Security Tax.

C232 Unemployment Insurance.

C233 Health insurance Benefits,

C234 Long Term Disability Insurance.

C235 Other Statutory and Non-Statutory Employee Benefits.
C.23.6 Pensions and Similar Contributions.

C.2.4 Telephone Service including Local Calls.
C.2.5 General and Administrative Expense including Overhead and Profit.

C.2.6 General Liability, (Excluding costs for Insurance Premiums on Special
Consultant(s) and Trade Contractors) Professional Liability, Valuable Papers,
Auto and other Insurance as mandated by the Contract.

C.2.7 Computer Charges.

C.2.8 Postage and Handling.

C.2.9 Parking and Mileage.

C.2.10 Other items not specifically identified below as “Reimbursables”.

C.3 Reimbursables

C.3.1 “Reimbursable Expenses” as referred to herein, are actual expenditures at cost,
meurred by the Architect, and required to provide their services to the
Commission. The following shall be considered reimbursable expenses:

C3.1.1 Plotting, printing and reproduction of drawings specifications, and
presentation materials requested by the Commission, or required for
scheduled reviews of the progress of the work by the Commission
and/or the User Agency, public or city agency meetings and hearings,
and as required for professional peer reviews of documents as directed
by the Commission. One coordination set shall be provided to each
consultant at the conclusion of schematic, design development and
construction document phases.
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C3.1.2 Distribution (by messenger or special shipping) of drawings,
specifications, and presentation materials requested by the Commission,
or required for scheduled reviewed of the progress of the work by the
Commission and/or the User Agency, public or city agency meetings
and hearings, and as required for professional peer reviews of
documents as directed by the Commission.

C.3.1.3 Plotting, printing, reproduction and distribution of drawings and
specifications for the purposes of soliciting contractor bids, issuing
documents for building permit and issuing documents for construction.

C.3.14 Printing and distribution costs associated with shop drawing and
submittal reviews during construction.

C.3.2 Costs of these expenses are on a not to exceed basis of $2,500.00.

C.3.3 The following reimbursable expenses require prior written approval by the
Commission:

C.3.3.1 Expense of transportation and living of principals and employees
traveling in connection with the Project, but not including travel and
expense to and from the job site or within a 50-mile radius of downtown
Chicago. Travel expenses include coach air fare, hotel and per diem
costs, auto rental, fuel and insurance, and must be supported with proper
documentation in the form of itemized nvoices.

C.3.3.2 Fees and costs of special consulting services requested by the
Commission such as acoustical, theater, food service, masonry, roofing
and elevator consultants shall be paid as a reimbursable expense. Civil,
structural, mechanical, electrical, plumbing and fire protection
engineering services are included within the Fixed Fee mdicated in
paragraph C.1.

C.3.3.3 Costs for rental or purchase of special items or equipment requested by
the Commission.

C.3.34 Fees and costs to secure necessary permits or civil agency approvals,
including permit fees and expenditure fees.

C.3.3.5 Costs of surveys, geotechnical and environmental technical testing and
reports.

C.3.4 The following are not reimbursable expenses:
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C.3.4.1 Plotting, printing and distribution of drawings and specifications for the
purposes of coordination between members of the Architect’s project
team, or otherwise incidental to the normal execution if the Architect’s
work.

D.3.42 Office and administrative expenses, including telephonic or telecopier
system expenses, photocopying and duplicating costs, except as defined
under C.3.1, office or drafting supplies, and delivery services except as
defined under C.3.1.

C.4 The Architect shall submit original copies of its monthly invoice to the
Commission’s designated representative for approval. Submittal of approved
invoices to the Commission is the responsibility of the Commission’s designated
representative.
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Schedule D

CONTRACT INSURANCE REQUIREMENTS

The Architect shall provide and maintain at Architect's own expense, during the term of the
Agreement and during the time period following expiration if Architect is required to return and
perform any additional work, the insurance coverages and requirements specified below, insuring
all operations related to the Agreement.

A.

1)

2)

3)

4)

INSURANCE TO BE PROVIDED
Workers Compensation and Employers Liability

Workers Compensation as prescribed by applicable law covering all employees who are
to provide a service under this Agreement and Employers Liability coverage with limits
of not less than $500,000.00 each accident or illness.

Commercial General Liability (Primary and Umbrella)

Commercial General Liability Insurance or equivalent with limits of not less than
$2,000,000.00 ($5,000,000.00 for contracts awarded with a base contract price of
$1,000,000.00 or greater) per occurrence for bodily injury, personal injury, and property
damage liability. Coverages shall include the following: All premises and operations,
products/completed operations, separation of insured’s, defense, and contractual liability
(with no limitation endorsement). The Public Building Commission is to be named as an
additional insured on a primary, non-contributory basis for any liability arising directly or
indirectly from the work.

Automobile Liability (Primary and Umbrella)

When any motor vehicles (owned, non-owned and hired) are used in connection with
work to be performed, the Architect shall provide Automobile Liability Insurance with
limits of not less than $1,000,000.00 per occurrence for bodily injury and property
damage. The Public Building Commission is to be named as an additional insured on a
primary, non-contributory basis.

Professional Liability

When any architects, engineers, construction managers or other professional consultants
perform work in connection with this Agreement, Professional Liability Insurance
covering acts, errors, or omissions shall be maintained with limits of not less than
$2,000,000.00. Coverage shall include contractual hability. When policies are renewed
or replaced, the policy retroactive date must coincide with, or precede, start of work on
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the Agreement. A claims-made policy which is not renewed or replaced must have an
extended reporting period of two (2) years.

5) Valuable Papers

When any plans, designs, drawings, specifications and documents are produced or used
under this Agreement, Valuable Papers Insurance shall be maintained in an amount to
insure against any loss whatsoever, and shall have limits sufficient to pay for the
re-creation and reconstruction of such records.

B. ADDITIONAL REQUIREMENTS

The Architect will furnish the Public Building Commission original Certificates of Insurance
evidencing the required coverage to be in force on the date of this Agreement, and Renewal
Certificates of Insurance, or such similar evidence, if the coverages have an expiration or renewal
date occurring during the term of this Agreement. The Architect shall submit evidence of
insurance on the Public Building Commission Insurance Certificate Form (copy attached) or
equivalent prior to Agreement award. The receipt of any certificate does not constitute
agreement by the Public Building Commission that the insurance requirements in the Agreement
have been fully met or that the insurance policies indicated on the certificate are in compliance
with all Agreement requirements. The failure of the Public Building Commission to obtain
certificates or other insurance evidence from Architect shall not be deemed to be a waiver by the
Public Building Commission. The Architect shall advise all insurers of the Agreement
provisions regarding insurance. Non-conforming insurance shall not relieve Architect of the
obligation to provide insurance as specified herein. Nonfulfillment of the insurance conditions
may constitute a violation of the Agreement, and the Public Building Commission retains the
right to stop work until proper evidence of insurance is provided, or the Agreement may be
terminated. The certificate of insurance must include the project title and contract number .

The insurance shall provide for 60 days prior written notice to be given to the Public Building
Commission in the event coverage is substantially changed, canceled, or non-renewed.

Any and all deductibles or self insured retentions on referenced insurance coverages shall be
borne by Consultant.

The Architect agrees that insurers shall waive their rights of subrogation against the Public
Building Commission, its employees, elected officials, agents, or representatives.

The Architect expressly understands and agrees that any coverages and limits furnished by
Architect shall in no way limit the Consultant's liabilities and responsibilities specified within the
Agreement documents or by law.

The Architect expressly understands and agrees that any insurance or self insurance programs
maintained by the Public Building Commission shall not contribute with insurance provided by

the Architect under the Agreement.
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The required insurance shall not be limited by any limitations expressed in the indemnification
language herein or any limitation placed on the indemnity therein given as a matter of law.

The Architect shall require all subcontractors to provide the insurance required herein or
Architect may provide the coverages for subcontractors. All subcontractors shall be subject to
the same insurance requirements of Architect unless otherwise specified herein.

If Architect or subcontractor desire additional coverages, the Architect and each subcontractor
shall be responsible for the acquisition and cost of such additional protection.

The Public Building Commission maintains the right to modify, delete, alter or change these
requirements.
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Schedule E

Commission's Additional Rights and Responsibilities

E.l. The Commission shall provide the Architect all reasonably requested information
concerning the Commission's requirements for the Project.

E.2. The Commission shall examine documents submitted by the Architect and render decisions
pertaining thereto with reasonable promptness to avoid delay in the progress of the Architect's
work.

E.3. The Commission shall furnish, or direct the Architect to obtain from a company or
companies approved by the Commission as Reimbursable Expenses: a certified survey of the site
providing, as required, all grades and lines of streets, alleys, pavements and adjoining property,
rights-of-way, encroachments, boundaries and contours of the building site; locations, dimensions
and data pertaining to existing buildings and other improvements; title information as to
restrictions, easements, zoning and deed restrictions; information as to available service and utility
lines, both public and private; and results of test borings and pits, as required, for determining
subsoil conditions.

E.4. The Commission shall pay for tests and reports by Special Consultants as defined in
paragraph C.3.3.2; however, the Commission may direct the Architect to procure such professional
services as Reimbursable Expenses and submit invoices therefor to the Commission for payment as
provided in Schedule C.

E.5. The Commission shall arrange and pay for such necessary legal, auditing, and insurance
counseling services as may be approved in writing by the Commission for the Project. Such
payments shall not include legal or auditing expenses arising out of or relating to any errors or
omissions, or claimed errors or omissions, of the Architect.

E.6. The Commission will notify the Architect of the Commission’s designated representative
for the Project at a future date.

E.7 The Commission’s designated representative shall assist the Commission in managing the
Project and shall have the authority, as specifically directed by the Commission, to act on its behalf.

E.8 No extras or credits to contractors shall be authorized by anyone other than the
Commission.

E.9 The Commission shall determine the kinds and amounts of insurance and bonds to be
carried or furnished by the contractor during construction and the sufficiency of evidence that such
coverages are in force.
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E.10 The Commission shall require, by appropriate provision in each general construction
contract let by it, that the contractor shall indemnify, defend, save and hold harmless the
Commission, the User Agency and the Architect, their respective Commissioners, Board Members,
officers, agents, designated representatives and employees, from all claims, demands, actions and
the like, of every nature and description, made or instituted by third parties, arising or alleged to
arise out of the work under the contract, and the contractor shall purchase and maintain during the
life of the contract such Comprehensive Public Liability and Property Damage insurance as shall
protect the Commission, the User Agency, the Architect and contractor from all such claims,
demands, actions and the like. Such insurance shall be in such amount and with such insurer as
shall be approved by the Commission.

E.11 The Commission reserves the right to audit the books of the Architect on all financial
subjects relating to this Agreement with the Commission.
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