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PROFESSIONAL SERVICES AGREEMENT
ARCHITECT OF RECORD

AGREEMENT NO. PS-529

THIS AGREEMENT, dated as of the 3rd day of December, 2001, but actually executed on
the date witnessed hereinbelow, by and between the PUBLIC BUILDING COMMISSION OF
CHICAGO, a municipal corporation of the State of Illinois, having its principal office at Room 200,
Richard J. Daley Center, [/66 W. Washington, Chicago, IHlinois 60602, hereinafter called
"Commission", and O‘Donnell Wicklund Pigozzi and Peterson Architects Incorporated, with
~ offices located at 111 West Washington Street, Suite 2100, Chicago, Hlinois 60602, hereinafter

referred tods the "Architect". N

#
~

I WITNESSETH

WHEREAS, the Commission, on behalf of the City of Chicago (referred to in this Agreement
as the “User Agency”), intends to undertake the construction and/or improvement of the following
facility or facilities in Chicago, lllinois, described in Schedule A to this Agreement:

10" District Police Station
Ogden and Kedzie

hereinafter called the "Project"; and

WHEREAS, the Commission requires certain professional services, described in Schedule A to
this Agreement (the "Services"), in connection with the Project and desires to employ the Architect, on
the terms and conditions set forth in this Agreement, to perform such Services; and

WHEREAS, the Architect desires to be so retained by the Commission and has represented to
the Commission that the Architect has the knowledge, skill, expenience and other resources necessary
to perform the Services in the manner herein provided; and

WHEREAS, the Architect has consulted with the Commission, reviewed the Project
Documents (defined below) and taken such other actions as the Architect has deemed necessary or
advisable to familiarize itself with the scope and requirements of the Project and the Services;

WHEREAS, the Architect has made site observations, consulted with the Commission and the
User Agency, and is generally acquainted with the requirements of the foregoing Project described in
the Program attached hereto; and

WHEREAS, the Architect represents that it is qualified and competent by education, training
and experience to prepare drawings, specifications and construction documents necessary to complete
the Project in accordance with standards of reasonable professional skill and diligence;
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NOW THEREFORE, the Commission and the Architect, for the considerations hereinafter
set forth, AGREE as follows:

Incorporation of Recitals. The Recitals set forth herein above and the following documents are

incorporated into this Agreement.

Incorporation of Documents. The documents identified below in this paragraph are hereby
incorporated in and made a part of this Agreement. By executing this Agreement, the
Architect acknowledges and agrees that the Architect is familiar with the contents of each of
such documents and will comply fully with all applicable portions thereof in performing the
Services.

Project Documents. The plans and specifications for the Project, to the extent that
plans and specifications for the Project have been prepared, as set forth and described
on Schedule B to this Agreement.

Policies Concerning MBE and WBE. The Commission's policies concerning utilization
of minority business enterprises ("MBE") and women business enterprises ("WBE"), as
the same may be revised from time to time.

Engagement and Standards for Performing Services.

a.

Engagement. The Commission hereby engages the Architect, and the Architect
hereby accepts such engagement, to provide the Services described in Schedule A
to this Agreement, as the same may be amended from time to time by mutual
agreement of the Commission and the Architect.

Nondiscrimination. The Architect agrees that in performing this Agreement the
Architect will not discriminate against any worker, employee, applicant for
employment, or any member of the public, because of race, color, creed, national
origin, gender, age, or disability, or otherwise commit an unfair labor practice.

The Architect certifies that he/she is familiar with, and will comply with, all
applicable provisions of the Civil Rights Act of 1964, 28 U.S.C. § 1447, 42 U.S.C.
§§ 1971, 1975a-1975d, 2000a to 2000h-6 (1992); the Age Discrimination in
Employment Act of 1967, 29 U.S.C. §§ 623-634 (1992); the Americans with
Disabilities Act of 1990, 29 U.S.C. § 706, 42 U.S.C. §§ 12101-12213, 47 U.S.C.
§§ 152, 221, 225, 611 (1992); 41 CFR. § 60 (1992);, 41 CFR. § 60 (1992),
reprinted in 42 U.S.C. 2000(e) note, as amended by Executive Order No. 11,375
32 Fed. Reg. 14,303 (1967) and by Executive Order No. 12,086, 43 Fed. Reg.
46,501 (1978); the Age Discrimination Act, 43 U.S.C. Sec. 6101-6106 (1981);
P.L. 101-336; 41 C.F.R. part 60 ef seq. (1990); the Illinois Human Rights Act, 775
ILCS 5/1-101 et seq. (1990), as amended; the Discrimination in Public Contracts
Act, 775 ILCS 10/0.01 et seq. (1990), as amended; the Environmental Barriers
Act., 410 ILCS 25/1 et seq; and the Chicago Human Rights Ordinance, Chapter
2-160, Section 2-160-010 ef seq. of the Municipal Code (1990), as amended. The
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Architect further agrees to furnish such reports and information as may be
requested by the Commission, the Illinois Department of Human Relations, or any
other administrative or governmental entity overseeing the enforcement, or
administration of, or compliance with, the above mentioned laws and regulations.

C. Employment procedures; preferences and compliance. Salaries of employees of
the Architect, performing work under this Agreement, shall be paid

unconditionally, and not less often than once a month, without deduction or rebate
on any account except such payroll deductions as are mandatory or permitted by
applicable law or regulations. The Architect certifies that he/she is familiar with,
and will comply with, all applicable provisions of 820 ILCS 130/0.01 through
130/12 thereof (Prevailing Wage Act), 30 ILCS 570/1 through 570/7
(Employment of Illinois Workers on Public Works Act) and 30 ILCS 560/0.01
through 560/7 (Public Works Preference Act). The Architect shall also comply
with all applicable "Anti-Kickback” laws and regulations, including the "Anti-
Kickback" Act of 1986, 41 U.S.C. §§ 51-58 (1992); 18 U.S.C. § 874 (1992); 40
U.S.C. § 276¢ (1986} and the Illinois Criminal Code of 1961 720 ILCS 5/33E-1 et.
seq. If, in the performance of this Agreement, there is any direct or indirect "kick-
back", as defined in any of the above mentioned laws and regulations, the
Commission may withhold from the Architect, out of payments due to the
Architect, an amount sufficient to pay any underpaid employees the difference
between the salaries required hereby to be paid and the salaries actually paid such |
employees for the total number of hours worked. The amounts withheld may be
disbursed by the Commission for and on account of the Architect to the respective
employees to whom they are due, as determined by the Commission in its sole
discretion.

d Compliance with Policies Concerning MBE and WBE. Without limiting the
generality of the requirements of the policies of the Commission referred to in
paragraph 2 above, the Architect agrees to use its best efforts to utilize minority
business enterprises for not less than twenty-five percent (25%) and women
business enterprises for not less than five percent (5%) of the value of the Services,
in accordance with the Resolution passed by the Board of Commissioners of the
Commission on February 11, 1992, concerning participation of minority business
enterprises and women business enterprises on contracts awarded by the
Commission and to furnish to the Commission, such reports and other information
concerning compliance with such Resolution as may be requested by the
Commission from time to time,

e No Damage for Delays. The Architect agrees that no charges for damages or claims
for damages due to delays shall be asserted by it against the Commission for any delays
or hindrances from any cause whatsoever during the progress of any portion of the
Services. Such delays or hindrances, if any, shall be compensated for by an extension
of time to complete the Services, for such reasonable period as may be mutually agreed
upon between the parties, it being understood, however, that the agreement of the
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Commission to allow the Architect to complete the Services or any part of them after
the time provided for the completion thereof herein shall in no way operate as a waiver
on the part of the Commission of any of its rights hereunder.

f Records. The Architect shall maintain accurate and complete records of expenditures,
costs and time incurred by the Architect and by consultants engaged by the Architect in
connection with the Project and the Services. Such records shall be mamtained m
accordance with recognized commercial accounting practices. The Commission may
examine such records at the Architect's offices upon reasonable notice during normal
business hours. The Architect shall retain all such records for a period of not less than
five calendar years after the termination of this Agreement.

g Time of Essence. The Architect acknowledges and agrees that time is of the essence in
the performance of this Agreement and that timely completion of the Services is vital to
the completion of the Project by the Commission. The Architect agrees to use its best
efforts to expedite performance of the Services and performance of all other obligations
of the Architect under this Agreement and any other agreements entered into by the
Commission which are managed or administered by the Architect as a result of the
Architect's engagement hereunder.

h Compliance with Laws. In performing its engagement under this Agreement, the
Architect shall comply with all applicable federal, state and local laws, includmg but not
limited to, those referenced in subparagraphs (b) and (¢} above and in the documents
referred to in paragraph 2 of this Agreement.

L Progress Meetings. Meetings to discuss the progress of the Project and/or to review
the performance of the Architect may be scheduled upon the Commission's request, at
mutually agreeable times and locations, and the Architect agrees to cause such
meetings to be attended by appropriate personnel of the Architect engaged in
performing or knowledgeable of the Services.

j. Defects in Project. The Architect shall notify the Commission immediately regarding
any significant problems in connection with the Project that the Architect should have
reasonably become aware of, including, but not limited to, construction defects, cost
overruns or scheduling delays.

k. Performance Standard.  The Architect represents and agrees that the Services
performed under this Agreement will proceed with efficiency, promptness and diligence
and will be executed in a competent and thorough manner, in accordance with
reasonable professional standards in the field. The Architect further agrees that it will
assign to the Project at all times during the term of this Agreement the number of
experienced, appropriately trained employees necessary for the Architect to perform
the Services in the manner required hereunder. '
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Changes (Amendments). The Commission may from time to time, request changes to
the terms of the Agreement or in the Scope of Services of the Architect to be
performed hereunder. Such changes, including any increase or decrease in the amount
of compensation and revisions to the duration of the Services, which are mutually
agreed upon by and between the Commission and Architect, shail be incorporated in a
written amendment to this Agreement. The Commission shall not be liable for any
changes absent such written amendment.

Energy Conservation Ordinance. Whenever the services of the Architect require
design of new buildings and structures, addition or alteration of existing buildings
and structures or portion thereof, the Architect must comply with the provisions of
the Energy Conservation Ordinance, Chapter 18-13 of the Municipal Code of
Chicago. The Architect shall also select and/or recommend for installation by
contractor energy-efficient mechanical, service water-heating, electrical
distribution and illumination systems and equipment for the effective use of energy
in these buildings and structures.

Duration. The term of this Agreement shall begin on the Commencement Date of
Services specified in Schedule A to this Agreement and, subject to the provisions of
subparagraph (b) below, shall expire upon completion of the Services and acceptance
thereof by the Commission or, if the Services are of an going nature, on the
Completion Date of Services specified in Schedule A. The Commission and the
Architect may, from time to time, by mutual agreement, extend the term of this
Agreement by amending Schedule A hereto.

Termination or Suspension by the Commission. The Commisston shall have the nght,
at any time, to terminate the term of this Agreement, with or without cause, by written
notice given to the Architect at least thirty (30) days prior to the effective date of
termination. In addition, the Commission shall have the right, at any time and from
time to time, with or without cause, to suspend the performance of the Architect
hereunder with respect to all or any part of the Services, by written notice given to the
Architect at least five (5) days prior to the effective date of suspension. Termination or
suspension of this Agreement shall not relieve the Architect from Lability for the
performance of any obligation of the Architect under this Agreement performed or to
have been performed by the Architect on or before the effective date of termination or
suspension. Provided the Architect is not in default under this Agreement at the time
of termination or suspension, the Commission agrees to pay to the Architect, in
accordance with the terms of this Agreement, all compensation and retmbursements
due to the Architect for periods up to the effective date of termination or suspension.

In no event shall the Commission be liable to the Architect for any loss, cost or damage
which the Architect or any other party may sustain by reason of the Commission
terminating or suspending this Agreement as provided herein, provided, however, that
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the Commission may, in its sole discretion, reimburse the Architect for actual expenses
approved by the Commussion.

Termination by the Architect. If the Project, in whole or substantial part, is stopped for

a period longer than thirty (30) days under an order of any court or other governmental
authority having jurisdiction of the Project, or as a result of an act of government, such
as a declaration of national emergency making materials unavailable, through no act or
fault of the Architect, or if the Commission fails to make any payment or perform any
other obligation hereunder, the Architect shall have the right to terminate this
Agreement, by written notice given to the Commission at least seven (7) days prior to
the effective date of termination, and shall have the right to recover from the
Commission all compensation and reimbursements due to the Architect for periods up
to the effective date of termination.

Force Majeure. Neither of the parties shall be liable to the other for any delay or failure
in performance hereunder due to a force majeure event. If a force majeure event
occurs, the party delayed or unable to perform shall give prompt notice to the other
party, and the Commission may, at any time during the continuation of the force
majeure event, elect to suspend the performance of the Architect under this Agreement
for the duration of the force majeure event. The Commission shall not be obligated to
pay for Services to the extent and for the duration that performance thereof is delayed
or prevented by the force majeure event, but, provided the Architect is not in default of
any obligation of the Architect hereunder, the Commission shall pay to the Architect,
according to the terms hereof, all compensation and reimbursements due to the
Architect for periods up to the effective date of suspension.

Compensation of the Architect and Reimbursement for Expenses. The Commission shall

compensate the Architect in the amount and the manner set forth in Schedule C to this
Agreement.

Rights and Obligations of Commission. In connection with the administration of the Project by
the Commission and the performance of this Agreement by the Architect, the Commission shall
have the following rights and obligations, in addition to those provided elsewhere in this

Agreement:

a.

Information. The Commission shall provide the Architect all reasonably requested
information concerning the Commission's requirements for the Project and the
Services.

b. Review of Documents. Subject to the provisions of subparagraph 3 (e) above, the
Commission agrees to make a reasonable effort to examine documents submitted by
the Architect and render decisions pertaining thereto with reasonable promptness.

C. Site Data. To the extent the Commission determines to be necessary for the Architect
to perform the Services, the Commission may furnish, or may authorize the Architect
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to obtain from a consultant or consultants approved by the Commission as
Reimbursable Expenses: (i) a certified survey of the site or sites; (ii) information
concerning locations, dimensions and data pertaining to existing buildings and other
improvements, (jii) title information; and (iv) information concerning available service
and utility lines. The Architect shall not be liable to the Commission for the substantive
content of such tests and reports obtained from a consultant engaged by the Architect
and approved by the Commission, provided that the Architect has exercised reasonable
diligence in the selection of the consultant.

Tests and Reports. To the extent required for the Architect to perform the Services,
the Commission may furnish structural, civil, chemical, mechanical, soil and/or other
tests and reports or may authorize the Architect to procure such tests and reports from
a consultant or consultants approved in writing by the Commission as Reimbursable
Expenses. The Architect shall not be liable to the Commission for the substantive
content of such tests and reports obtained from a consultant engaged by the Architect
and approved by the Commission, provided that the Architect has exercised
reasonable diligence in the selection of the consultant and provided that the Architect
has caused the consultant to purchase and maintain professional Liability insurance in
accordance with paragraph A 4 of Schedule D protecting the Commission, the User
Agency, and the Architect from any loss or claim arising out of the consultant’s
performance.

Legal, Auditing and other Services. The Commission shall arrange and pay for such
legal, auditing, insurance counseling and other services as the Commission, in its sole
discretion, may determine to be required for the Project. Such payments shall not
include legal or auditing expenses arising out of or relating to any errors or omissions,
or claimed errors or omissions, of the Architect.

Designated Representatives. The Commission may designate, at its sole discretion, one
or more representatives authorized to act on its behalf’

Indemnittes. The Commission shall require, by appropriate provision in each contract
let by the Commission after the date of this Agreement with respect to the Project that
the contractor(s) and consultant(s) thereunder shall indemnify, save and hold harmless
the Commission, the User Agency and the Architect, and each of them, and their
respective commissioners, board members, officers, and employees, from all claims,
demands, suits, actions, losses, costs and the like, of every nature and description,
made or instituted by third parties, arising or alleged to arise out of the work under
such contract, and that the contractor(s) and consultant(s) thereunder shall purchase
and maintain during the life of such contract such insurance as required by the
Commission pursuant to Schedule D of this Agreement.

Ownership of Documents. All documents, data, studies and reports prepared by the
Architect or any party engaged by the Architect, pertaining to the Project and/or the
Services shall be the property of the Commission,
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1. The parties intend and agree that, to the extent permitted by law, the
drawings, specifications and other design documents to be produced by
the Architect and it’s sub-consultants pursuant to this Agreement (the
“Work”) shall conclusively be deemed “works made for hire” within the
meaning and purview of Section 101 of the United States Copyright Act,
17 U.S.C. § 101 ef seq., and that the Commission, the User Agency and
their successors and assigns, will be the copyright owner of all aspects,
elements and components thereof in which copyrights can subsist. To the
extent that any of the foregoing does not qualify as a “work made for
hire,” the Architect hereby irrevocably grants, conveys, bargains, sells,
assigns, transfers and delivers to the Commission, the User Agency and
their successors and assigns, all right, title, and interest in and to the
copyrights and all U.S. and foreign copyright registrations, copyright
applications and copyright renewals therefor, and all other intangible,
intellectual property embodied in or pertaining to the Work contracted for
under the Agreement, free and clear of any liens, claims or other
encumbrances, to the fullest extent permitted by law. The Architect will
execute all documents and, at the expense of the Commission, perform all
acts that the Commission may reasonably request in order to assist the
Commission, the User Agency and their successors and assigns, in
perfecting their rights in and to the copyrights relating to the Work.

1L. The Architect warrants to the Commission, the User Agency and their
successors and assigns, that (1) the Work constitutes a work of authorship;
(2) on the date hereof the Architect is the lawful owner of good and
marketable title in and to the copyrights for the Work (including the
copyrights on designs and plans relating to the Work); and (3) the
Architect has the legal right to fully assign any such copyright with respect
to the Work; (4) the Architect has not assigned any copyrights nor granted
any licenses, exclusive or non-exclusive, to any other party; (5) the
Architect is not a party to any other agreement or subject to any other
restrictions with respect to the Work; (6) the plans and designs for the
Work are complete, entire and comprehensive. Further, the Architect
agrees that it will not restrict or otherwise interfere with the Commission’s
and/or the User Agency’s future actions in authorizing the use, adaptation,
revision, or modification or destruction of the Work provided that the
Architect is indemnified for any damages resulting from any such future
re-use or adaptation of the Work as may be authorized by the Commission.

i Audits. The Commission shall have the right to audit the books of the Architect and its
sub-consultants on all subjects relating to the Project and/or the Services.

7. Indemnification of Commission. The Architect hereby agrees to indemnify, defend, keep and
save harmless the Commission and the User Agency and their respective commissioners, board
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members, officers, officials and employees, from and against all claims, demands, suits, losses,
costs and expenses, including but not limited to, the fees and expenses of attorneys, that may
arise out of or be based on any injury to persons or property that is or is claimed to be the
result of an error, omission or negligent or willfully wrongful act of the Architect, any person
employed by the Architect, or any sub-consultant retained by the Architect in connection with
this Project.

8. Insurance to be Maintained by the Architect. The Architect shall purchase and maintain at all
times during the performance of Services hereunder, for the benefit of the Commission, the
User Agency and the Architect, insurance coverage which will adequately insure the
Commission, the User Agency and the Architect against claims and liabilities which could arise
out of the performance of such Services, including but not limited to, the insurance coverages
set forth in Schedule D to this Agreement.

9. Default.

a. Events of Default. Any one or more of the following occurrences shall constitute an
Event of Default under this Agreement:

1. Failure or refusal on the part of the Architect duly to observe or perform any
obligation or agreement on the part of the Architect contained in this
Agreement, which failure or refusal continues for a period of ten (10) days, or
such longer period as the Commission, in-its sole discretion, may determine if
such failure is not capable of being cured within such ten (10) day period, after
the date on which written notice thereof shall have been give to the Architect
by the Commission;

ii. Any representation or Wané.nty of the Architect set forth herein or otherwise
delivered pursuant to this Agreement shall have been false in any material
respect when so made or furnished; :

i The Architect becomes insolvent or ceases doing business as a going concern,
or makes an assignment for the benefit of creditors, or generally fails to pay, or
admits in writing its inability to pay, its debts as they become due, or files a
voluntary petition in bankruptey, or is adjudicated a bankrupt or an insolvent,
or files a petition seeking for itself any reorganization, arrangement,
composition, readjustment, liquidation, dissolution, or similar arrangement
under any present or future statute, law or regulation relating to bankruptcy or
insolvency, or files an answer admitting the material allegations of a petition
filed against it in any such proceeding, or applies for, consents to or acquiesces
in the appointment of a trustee, receiver, liquidator or other custodian of it or
of all or any substantial part of its assets or properties, or if it or its principals
shall take any action in furtherance of any of the foregoing; or
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iv.  There shall be commenced any proceeding against the Architect seeking
reorganization, arrangement, readjustment, liquidation, dissolution or similar
relief under any present or fiuture statute, law or regulation relating to
bankruptcy which is not vacated, stayed, discharged, bonded or dismissed
within sixty (60) days thereof, or there shall be appointed, without the
Architect's consent or acquiescence, any trustee, receiver, liquidator or other
custodian of Custodian or of all or any substantial part of the Architect's assets
and properties, and such appointment shall not have been vacated, stayed,
discharged, bonded or otherwise dismissed within sixty (60} days thereof

Remedies. If an Event of Default shall occur and be continuing, then the Commission
may exercise any right, power or remedy permitted to it by law or in equity and shall
have, in particular, without limiting the generality of the foregoing, the right to
terminate this Agreement upon written notice to the ‘Architect, in which event the
Commission shall have no further obligations hereunder or liability to the Architect
except as to payment for Services actually received and accepted by the Commission
through the effective date of termination. No courses of dealing on the part of the
Commission or delay or failure on the part of the Commission to exercise any right
shall operate as a waiver of such right or otherwise prejudice the Commission's rights,
powers or remedies. '

Remedies not Exclusive. No right or remedy herein conferred upon or reserved to the
Commission is exclusive of any right or remedy herein or by law or equity provided or
permitted, but each shall be cumulative of every other right or remedy given hereunder
or now or hereafter existing at law or in equity or by statute or otherwise, and may be -
enforced concurrently therewith or from time to time. ' :

Disputes.

a.

General. All disputes arising under, related to or in connection with the terms of this
Agreement or its interpretation, whether involving law or fact or both, including
without limitation questions concerning allowability of compensation, and all claims for
alleged breach of contract, shall be presented in writing to the Executive Director for
final determination. :

Procedure. Requests for determination of disputes will be made by the Architect in
writing specifically referencing this Section, and will include: 1) the issue(s) presented
for resolution; 2) a statement of the respective positions of the Architect and the
Project Manager; 3) the facts underlying the dispute; 4) reference to the applicable
provisions of the Agreement by page and section; 5) identify any other parties believed
to be necessary to the resolution; and 6) all documentation which describes and relates
to the dispute. The Architect will promptly provide the Executive Director with a copy
of the request for determination of the dispute. The Project Manager will have thirty
(30) business days to respond in writing to the dispute by supplementing the
submission or providing its own submission to the Executive Director. Failure by the
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Project Manager to respond will not be deemed to be an admission of any allegations
made in the request for dispute resolution, but will be deemed to constitute a waiver of
the opportunity to respond to such allegation(s), if any. The Executive Director's
decision may thereafter be reached in accordance with such other information or
assistance as she or he may deem reasonable, necessary or desirable.

C. Effect. The Executive Director's final decision will be rendered in writing no more than
forty-five (45) business days after receipt of the response by the Project Manager was
filed or was due unless the Executive Director notifies the Architect that additional
time for the decision is necessary. The Executive Director's decision will be
conclusive, final, and binding on all parties. The Architect must follow the procedures
set out in this Section and receive the Executive Director’s final decision as a condition
precedent to filing a complaint in the Circuit Court of Cook County or any other court.

The Architect will not withhold performance of any Services required by the
Commission under this Agreement during the dispute resolution period. The
Executive Director's written determination will be complied with pending final
resolution of the dispute.

11.  Confidentiality. All of the reports, information, or data prepared or assembled by the Archtect
under this Agreement are confidential, and the Architect agrees that such reports, information
or data shall not be made available to any party without the prior written approval of the
Commission. In addition, the Architect shall not, without the prior written consent of the
Commission, prepare or distribute any news releases, articles, brochures, advertisements or
other materials concerning this Agreement, the Project or the Services. If the Architect is
served with a subpoena requiring the production of documents or information which is deemed
confidential, the Architect shall immediately notify the Commission in writing and provide a
copy of the subpoena to the Commission in sufficient time for the Commission to attemnpt to
quash, or take other action in relation to, the subpoena.

12.  Assignment. The Architect acknowledges that the Commission is induced to enter into this
Agreement by the personal qualifications of the principals, staff and employees of the Architect
and agrees, therefore, that neither this Agreement nor any right or obligation hereunder may be
assigned by the Architect, in whole or in part, without the prior written approval of the
Commission, For purposes of this paragraph, if the Architect undergoes a change in control,
the change in control shall be deemed an assignment of the Agreement; a change in control is
defined as a transfer of more than 50% of the equity ownership of the Architect during any
twelve (12) month period. In the event of an assignment by the Architect without the prior
written approval of the Commission, the Commission shall have the right to immediately
terminate the Agreement without fault or responsibility. The Architect further acknowledges
that the Architect has represented to the Commission the availability of certain members of the
Architect's staff who will be assigned to Project, and agrees, therefore, that in the event of the
unavailability of such members due, the Architect shall so notify the Commission in writing,
and shall assign other qualified members of the Architect's staff, as approved by the
Commission, to the Project.

01-23-02
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13.  Relationship of Parties. The relationship of the Architect to the Commission hereunder is that
of an independent contractor, and the Architect, except to the extent expressly provided to the
contrary on Schedule A hereto, shall have no right or authority to make contracts or
commitments for or on behalf of the Commission, to sign or endorse on behalf of the
Commission any instruments of any nature or to enter into any obligation binding upon the
Commission. This Agreement shall not be construed as an agreement of partnership, joint
venture, Or agency.

14. Definitions.

a. Agreement means this professional services Agreement, including all exhibits or
documents attached hereto and/or incorporated by reference herein, and all
amendments, modifications, or revisions made in accordance with the terms hereof.

b. Architect means the company or other entity identified in this Agreement, and such
successors or assigns, if any, as may be authorized by the terms and conditions of this
Agreement.

C. Commission as herein referred to shall include the Commission's Chairman, Secretary,

Assistant Secretary, Executive Director, Director of Construction, Managing Architect,
Project Manager, or designated consultant or consultants, including the Commission’s
authorized representative identified in Schedule E, paragraph E.6, acting on behalf
thereof, as designated by the Commussion in writing, for the purpose of giving
authorizations, instructions, and/or approval pursuant to this Agreement.

d. Construction Budget means the total funds budgeted by the Commussion for
constructing the Project and furnishing all items necessitated by the Program which
shall be shown or described in the Contract Documents to be prepared by the Architect
in accordance with this Agreement, but does not include any payments made to the
Architect or sub-consultants or reimbursable expenses pursuant to Schedule C,
paragraph C.3.

€. Contingent Additional Services means additional Services to be | provided by the
Architect for the Project pursuant to the provisions of Schedule A of this Agreement.

f Contract Documents consists of all of the component parts of the Contract between
the Commission and the General Contractor for the construction and improvement of
the Project including, without limitation, the general and special conditions, technical
specifications, drawings, addenda, bulletins and modifications thereto.

g Project means the construction and/or improvement of the facility or facilities specified
 on page 1 of this Agreement.

h Reimbursable Expenses as herein referred to includes actual expenditures, as
identified in Schedule C, paragraph C.3.1, made by the Architect."
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i. Special Consultants includes, but is not limited to, cost analysis, kitchen design,
masonry, roofing and elevator consultants.

I Services means collectively, the Services duties and responsibilities that are necessary
to allow the consultant to provide the Services required by the Commission under this
Agreement. The required Services are described in Schedule A of this Agreement.

k. Sub-consultant means a firm hired by the Architect to perform professional services
related to the construction and/or improvement of the Project.

1 Technical Personnel as herein referred to includes partners, officers and all other
personnel of the Architect, including technical typists assigned to the Project, exclusive
of general office employees.

m. User Agency means the municipal corporation that requested the Commission to
undertake the construction and/or improvement of the Project.

15. General.

a. Architect’s Authority. Execution of this Agreement by the Architectt is authorized
by a resolution of its Board of Directors, if a corporation, or similar governing
document if a partnership or a joint venture, and the signatures(s) of each person
signing on behalf of the Architect have been made with complete and full authority to

- commit the Architect to all terms and conditions of this Agreement, including each and
every representation, certification and warranty contained or incorporated by reference

nit.
b. Counterparts. This Agreement may be executed in any number of counterparts, any
of which shall be deemed an original. :
. Entire Agreement. This Agreement constitutes the entire understanding and

agreement between the parties hereto and supersedes any and all prior or

~ contemporaneous oral or written representations or communications with respect to
the subject matter hereof, all of which communications are merged herein. This
Agreement shall not be modified, amended or in any way altered except by an
instrument in writing signed by both of the parties hereto.

d. Governing Law. This Agreement has been negotiated and executed in the State of -
Tllinois and shall be construed under and in accordance with the internal laws of the

State of Ilinois.

e. No Waiver. The waiver by either party of any breach of this Agreement shall not
constitute a waiver as to any succeeding breach. .
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Notices. All notices required to be given hereunder shall be given in writing and shall
be hand delivered or sent by United States certified or registered mail, postage prepaid,
addressed to Commission and to the Architect at their respective addresses set forth
above. If given as herein provided, such notice shall be deemed to have been given on

~ the date of delivery, if delivered by hand, and on the second business day after mailing,

if given by mail. The Commission or the Architect may, from time to time, change the
address to which notices hereunder shall be sent by giving notice to the other party in
the manner provided in this subparagraph

Non-liability of Public Officials. No Commission trustee, employee, agent, officer,
or official is personally fiable to Owner’s Representative or its sub-consultants, and
Owner’s Representative and its sub-consultants are not entitled to, and must not
attempt to, charge any of them with liability or expense or hold them personally liable
to Owner’s Representative or its sub-consultants under this Agreement.

Sevefability. In the event that any provisions of this Agreement shall be invalid, illegal
or unenforceable, the validity, legality and enforceability of the remaining provisions
shall not in any way be affected or impaired thereby.

Successors and Assigns. Except as otherwise provided herein, this Agreement shall

be binding upon and inure to the benefit of each of the parties hereto and their
respective successors and assigns.

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK]
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IN MTNESi\Z?EREOF, this Agreement has been duly executed by the parties hereto as of the
F[5t dayof _Aar 2002,

ATTEST: PUBLIC BUILDING COMMISSION

By: &'\_._.__

Title; Secretary

O’PONNELL WICKLUND PIGOZZI AND PETERSON
ARCHITECTS INCORPORATED

oo M

TOAN SULLINAR
Title:PRINATAE~

Subscribed and sworn to before me

this ot dayof  Jelnua = , 2002.
_ WA AN

No blic
"OFFICIAL SEAL"

(seal) Judith D. Luhman

Notary Public, State of [llinois37284
My Commission Exp. 01/28/2006
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Schedule A
Project Name and Scope of Services

10" District Police Station
Ogden Avenue and Kedzie
CHICAGO, ILLINOIS

Scope of Services

The Architect shall provide all Services required to design and administer the construction of the
Project. The term of this Agreement shall be defined by the following:

Commencement Date of Services January 3, 2001
Completion Date of Services March 3, 2004

The Services are separated into phases which shall include, but not be limited to, Programming - site
specific issues only, Schematic Design Services — site specific issues only, Design Development — site
specific issues only, Construction Documents, Bidding Phase Services, Construction Phase Services
and Project Close - Out. The work product of each of the phases shall be approved by the
Commission prior to commencement by the Architect of the subsequent phase. It is expressly
understood and agreed that references herein to "approved by the Commission" or to "approval
by the Commission" shall not be interpreted to absolve the Architect from liability due to errors

and omissions.

The current prototype documents, including drawings and specifications, for the Police Station
project will be transmitted to the Architect upon contract execution. The prototype documents
shall serve as a foundation for all services to be provided by the Architect under this agreement.
To the extent specified in this agreement, the Architect of Record shall be solely responsible for
the construction documents, bidding, permitting and construction of this project based on the
prototype documents. '

The Architect of Record, through the course of the below services, shall review all documents,
including all disciplines (Architectural, Mechanical, Structural, Etc.) and shall assume all
responsibility and liability therefor. The Architect of Record shall make recommendations to the
Commission concerning prototype document revisions based on the above review and the
Architect’s and their consultant’s professional judgements. The Commission shall approve all
changes prior to incorporation into the construction documents.

The Architect shall provide the followmg Services:

A.1 Programming Services — Site Specific Issues Only

A.1.1 Review with the Commission the goals and site design requirements of the Project.

01-23-02
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A.1.2 Tdentify for and review with the Commission the requirements of any state, federal,
or city agencies having jurisdiction, advise on the cost impacts, if any, and suggest
possible alternatives.

A.1.3 Confirm the programming needs for the proposed facility based upon meetings
with the Chicago Police Department, Department of General Services and the
Commission. '

A.1.4 As requested, present the programming options for the facility for review by the
Commission and the User Agency.

A.2  Schematic Design Services — Site Specific Issues Only

A 21 The Architect shall analyze the requirements of the Program, the conditions of the site
and the survey, and the prototype documents and consult with the Commission and the
Commission’s designated representative to establish the design, type of construction
and the materials to be used. Based upon such analysis, the Architect shall prepare
schematic site plans and design studies, general description of the scope of the Project,
preliminary estimates of construction costs and analysis of any re-zoning requirements
for the Project.

A.22 Present schematic site design options for the facility for review by the Commission
and the User Agency.

A23 Upon direction from the Commission prepare plans, sections and outline
specifications, as required, to describe the architectural, civil, mechanical,
plumbing and electrical aspects of the selected site design option for pricing by the
Commission’s designated representative.

A24 As required, review schematic design documents along with value engineering
items with the Commission and Commission’s designated representative to align
project scope with project budget.

A25 At the completion of Schematic Design Phase the Architect will transmit one complete
copy of the final site design documents for such Phase to the Commission and the
Commission’s designated representative for review and transmittal to the User Agency.
In addition, the Architect shall make presentations to the User Agency as requested by
the Commission or the Commission’s designated representative. Any comments
presented by the User Agency must be approved by the Commission prior to
incorporating such comments into the Design Development Documents.

A2.6 The Schematic Design Services shall commence upon contract execution, and shall be
completed and documents submitted to the Commission and the Commission’s
designated representative for approval within 30 days following the commencement of
services provided pursuant to this Agreement.
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A.3 Design Development = Site Specific O_I_ILY

A3.1 Following approval by the Commission of the Schematic Design Phase of the Project,
including any modifications, as may be authorized by the Commission or the
Commission’s designated representative, and upon direction of the Commission or the
Commission’s designated representative, the Architect shall prepare (based upon

- approved schematic drawings and design studies) plans, elevations and other drawings
and outline specifications in order to fix and illustrate the size and character of the
Project in its essentials including kinds of materials, type of structure, mechanical and
-electrical systems and such other work as may be required (the "Design Development
Documents").

A3.2 Review the Design Development Documents along with value engineering items with
the Commission’s designated representative (“Peer Review") and incorporate
modifications and revisions resulting from the Peer Review process into the Design
Development Documents to align project scope with project budget.

A33 Review the Commission's Environmental Consultant’s scope of work, incorporate
design elements resulting from environmental remediation into the Design
Development Documents and coordinate the work as appropriate.

A34 Provide a complete set of Design Development Documents to the Commission’s
designated representative at the completion of this Phase reflecting all improvements as
generally described in the Design Development Documents and as required by the
Program for pricing by the Commission’s designated representative.

A35 At the completion of Design Development Phase the Architect will transmit one
complete copy of the final documents for such Phase to the Commission and the
Commission’s designated representative for review and transmittal to the User Agency.
In addition, the Architect shall make presentations to the User Agency as requested by
the Commission or the Commission’s designated representative. Any comments
presented by the User Agency must be approved by the Commission prior to
incorporating such comments into the Construction Documents.
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A351 In the event that the Commission’s designated representative’s estimate
of the construction cost exceeds the Commission’s Construction
Budget, as herein above defined, the Architect shall, after review and
comment and upon written request of the Commission, and without
additional compensation continue to revise, modify or correct any or all
of the Project design, drawings and specifications in a manner
satisfactory to the Commission until the revised construction estimate
conforms to the Construction budget. Such revisions, modifications
and corrections in the plans, specifications and drawings shall be
submitted to the Commission within a reasonable time (not to exceed
90 days) after notice and direction by the Commussion.

A352 In the event that the Commission requests a change in scope of the
project the Architect shall, after review and comment and upon written
request of the Commission, and with additional compensation revise,
modify or correct any or all of the Project design, drawings and
specifications in a manner satisfactory to the Commission.

A36 The Design Development Documents shall be submitted to the Commission for
approval within 30 days following the date of approval by Commission of the
Schematic Design.

A.4  Construction Documents

A4.1 Following approval by the Commission of the Design Development Phase, the
Architect shall prepare and complete, based upon the approved Design Development
Documents, all Construction Documents, including, but not limited to, architectural
and engineering working drawings, designs, plans, calculations and specifications
setting forth in detail all of the elements required for the architectural, structural, civil,
mechanical, electrical, plumbing, heating, ventilation, air conditioning, fire protection,
service-connected equipment and site work as may be necessary in order to obtain bids
for construction of the Project.

A42 The Construction Documents shall include any modifications and revisions resulting
from Peer Review and environmental remediation upon approval by and direction of
the Commission or the Commission’s designated representative.

A.4.3 Upon completion of the Construction Documents submit one complete set to the
Commission’s designated representative for pricing.

A.4.4 As required, review the Construction Documents along with value engineering
items with the Commission and Commission’s designated representative to align
project scope with project budget.

A441 In the event that the Commission’s designated representative’s estimate
of the construction cost exceeds the Commission’s Construction

g users\mhizipoliceaor 10thdistrict finml doc 19 of 34 01-23-02
Final




. : )

Budget, as herein above defined, the Architect shall, after review and
comment and upon written request of the Commission, and without
additional compensation continue to revise, modify or correct any or all
of the Project design, drawmngs and specifications in a manner
satisfactory to the Commission until the revised construction estimate
conforms to the Construction budget. Such revisions, modifications
and corrections in the plans, specifications and drawings shall be
submitted to the Commission within a reasonable time (not to exceed
90 days) after notice and direction by the Commission.

Ad442 In the event that the Commission requests a change in scope of the
project the Architect shall, after review and comment and upon wrtten
request of the Commission, and with additional compensation revise,
modify or correct any or all of the Project design, drawings and
specifications in a manner satisfactory to the Commission.

A4.5 At the completion of the Construction Document Phase the Architect will transmit one
complete copy of the final documents for such Phase to the Commission and the
Commission’s designated representative for review and transmittal to the User Agency.
In addition, the Architect shall make no more than two presentations to the User
Agency as requested by the Commission or the Commission’s designated
representative. Any comments presented by the User Agency must be approved by the
Commission prior to incorporating such comments into the final Bid Documents.

A4.6 Review the necessary Instructions to Bidders, Proposal Forms, Contract Forms,
General Conditions and Special Conditions of the Contract supplied by the Commis-
sion. The Commission’s designated representative will prepare project Phasing Plans
which shall be included in bid documents.

A.4.7 Coordinate the preparation of Bid Documents.

A48 The Construction Documents shall be submitted to the Commission for approval
within 14 business days following the date of approval by Commission of the Design
Development Documents.

A5 Bidding Phase Services

A.5.1 Attend and participate at Pre-Bid Conference Meeting

A5.2 Prepare addendum(s) as directed by the Commission’s designated representative to
address bidder’s questions that require clarification.

A 5.3 Consider written requests for product substitutions prior to receipt of bids.

A 5.4 Participate in the review and evaluation of the bids and make recommendations to
both the Commission and Commission’s designated representative for accepting or
rejecting the bids.

01-23-02
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A5.5 Assist the Commission in identifying qualified bidders, soliciting bids for the work
represented in the contract documents, drawings and specifications, reviewing bids
relative to the project budget, and negotiating an agreement with the contractor
and/or owners representative to construct the project.

A5.6 If the lowest responsible bid, as determined by the Commission, obtained on any
solicitation of bids, is in excess of the Construction Budget, the Commission may either
award the construction contract to the lowest responstble bidder, or the Architect shall,
upon the request of the Commission and without additional compensation, continue to
revise any or all of the Project design, scope, quality, including revised drawings and
specifications to the end that the construction cost not be in excess of the Construction
Budget.

A5.7 The Architect shall thereafter assist the Commission, without additional compensation,
in the solicitation of new bids on the revised Project design, drawings and
specifications. The Architect shall cooperate with the Commission’s designated
representative while the Architect is performing such revision, and all revisions in
design, specifications, deletions and substitutions shall be approved by the Commission.
The right of the Commission to require such revision and re-bidding shall not be
exhausted by a single revision and re-bidding, but shall be a continuing night until the
lowest responsible bid received is within the Construction Budget.

A.6  Construction Phase Services

A6.1 Provide all drawings required of the Architect during construction. Review and
approve schedules, samples, shop drawings, product data, as-built drawings, product
substitutions and other submissions to assure compliance with the design concept of .
the Project and fulfillment of the contractor's obligations as set forth in the Contract
Documents, including monitoring of the Contractor's progress against the approved
progress schedule.

A6.2 In cooperation with the Commission’s designated representative, review and make
recommendations to the Commission concerning all bulletins, proposals, revisions in
drawings and change orders with respect to the Project. The Architect shall process
and prepare all bulletins and recommendations for change orders as directed by the
Commission’s designated representative.

A.6.3 Review contractors' applications for payment, invoices and other supporting documen-
tation in accordance with the Commission's policies and procedures, and recommend
action concerning contractors' periodic and final applications for payment. By issuing
recommendations to the Commission for payment to contractors, the Architect shall
represent to the Commission that, to the best of its knowledge, information and belief,
the quality of the work for which payment is requested is in accordance with the
Contract Documents, and the payment amount applied for by the contractor is justified.

These provisions shall not be construed as conferring any nights hereunder for the
benefit of contractors, subcontractors, materialmen, workmen or employees, or any

01-23-62
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other persons performing portions of the work, nor as enlarging or altering the
application or effect of existing lien laws.

A 6.4 Ifrequested by the Commission or the Commission’s designated representative, make
recommendations on any claims between the Commission and any contractor with
whom the Commission has a contract relating to the Project and any other matters
relating to the execution and progress of the work or the interpretation of the Contract
Documents.

A 6.5 Qualified personnel of the Architect, as approved by the Commission and the
Commission’s designated representative, shall provide adequate and competent
observations on the Project site for the purpose of determining if the work is being
performed in accordance with the Contract Documents, and shall advise the
Commission accordingly. The Commission may request the Architect to maintain a
full-time observer at the Project site. Compensation for a full-time on-site observer
shall be established as a not-to-exceed fee in accordance with the billing rates identified
in Schedule D, paragraph D.2. On the basis of on-site observations, the Architect shall
keep the Commission and the Commission’s designated representative advised of the
progress and quality of the work and endeavor to guard the Commission against
defects and deficiencies in the work of contractors and reject any materials or work
which fails to conform to the Contract Documents. On-site representative shall not be
removed or replaced prior to full completion of the work without prior written
approval of the Commission. The representative shall be removed immediately
upon written request of the Commission.

A67 Issue clarifications for proper execution of the work required by the Contract
Documents; provided, however, the Architect shall not have control or charge of and
shall not be responsible for construction means and methods, techniques, trade

coordination, sequences or procedures, or for safety precautions and programs in
connection with the work or for the act or omissions of the contractor, subcontractors
or any other persons performing any of the work in accordance with the Contract

Documents.

A.6.8 Advise the Commission on the coordination of the work so that the intent of the design
is adequately carried out and use reascnable diligence in monitoring the contractor's
adherence to the approved construction work schedule.

A.6.9 Review the work to establish preliminary acceptance of the project.

A.7  Project Close Qut

A.7.1 Conduct a final inspection of the project with the Commission, User Agency and
the Commission’s designated representative to verify that the materials furnished
and work performed are in accordance with the contract documents.

A.7.2 Coordinate the consolidation and preparation of punch lists compiled by the

01-23-02
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Architect, Commission, User Agency, and Commission’s designated representative
indicating the items of work remaining to be accomplished. '

A.73 Coordinate with the General Contractor and the Commission’s designated
representative for assembly and delivery to the Commission all guarantees,
warranties, operating and maintenance manuals required by the contract
documents. Make recommendations as to the withholding of payments to the
general contractor. Determine the value of any uncorrected and/or deficient work.

A 74 Coordinate with the General Contractor to expedite the preparation and delivery of
“as-built” drawings and operations and maintenance manuals of the project in
accordance with the specifications. The “as-built” documents will be subject to the
approval of the Commission’s designated representative.

A75 The completion date for this project will be no later than February 3, 2004,
Services required of the Architect and its sub-consultants after February 3, 2004
shall be considered additional services and compensated according to Section
C2.1.

A7.6 Upon completion of the construction contract and all "punch list" items in accordance
with the Contract Documents, the Architect shall issue a Certificate of Final
Acceptance and obtain from the general contractor a sworn statement stating that all
debts, liabilities and demands on account of work and materials furnished with respect
to the Project have been fully paid, released and discharged and that there is nothing
due to subcontractors, mechanics or matenialmen. No Certificate shall be issued by the
Architect until, to the best of its knowledge, information and belief, all work has been
completed in accordance with the Contract Documents.

Additional Responsibilities and Representations

A8.1 Prepare the minutes of all conferences through the design phase which it attends and
shall promptly forward typed or reproduced copies of such minutes to such parties as
are designated by the Commission.

A82 The Architect agrees that in performing this Agreement it shall comply with all
applicable local, state and federal ordinances, laws and regulations including but not
limited to the Illinois Environmental Act (415 ILCS 4/1 et. seq.) and the Americans
with Disabilities Act of 1990 (42 U.S.C. 12010 et. seq.), including standards and
regulations issued pursuant to these Acts. In those instances where compliance with
the above-mentioned statutes do not require accessibility for persons with physical
disabilities, the following minimum accessibility standards shall apply to any public
facility for which aggregate construction and rehabilitation costs of $500,000 or more
will have been incurred during any 30-month penod:
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A821 Access to the first floor, preferably through the main entrance; and
A822 Accessible first-floor toilet facilities.

Provide assistance in securing all necessary orders, ordinances, re-zoning, street and
alley vacations, permits, licenses, or other approvals, as applicable, required by local,
state and federal regulatory agencies to permit construction of the Project. Such
assistance shall include conferences with and presentations to appropriate regulatory
agencies including without. limitation, the Building Department and Fire Prevention
Bureau of the City of Chicago and other governmental bodies.

Contingent Additional Services

Provide any or all of the following Contingent Additional Services as may be authorized in
writing by the Commission at its sole election:

A91

A92

A93

A94

A95

A9.6

Select and coordinate the bidding and installation of Fixtures, Fumishings and
Equipment (FF&E) not covered in the Program, sculpture, murals and other related
features and special equipment not included in the construction contract.

Furnish consulting services after occupancy of the building in connection with the
operation of the building, including various electrical and mechanical systems.

Provide consultation concerning replacement of any work damaged or destroyed by
fire or other cause during construction and firnish additional Basic Services as may be
required in connection with the replacement of the work.

Provide additional Basic Services made necessary by the default of the contractor in the
performance of the construction contract.

Furnish required services in connection with additional site demolition beyond that
described in the original Program.

Provide all measured drawings of existing construction as required for the completion
of the Project.
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Project Documents

Intentionally Omitted
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Schedule C

Compensation of the Architect

C.1  Architect Fee: The Commission shall pay the consultant for its services a Fixed Fee
(“Fee”) of Six Hundred Twelve Thousand Eight Hundred dollars and no cents
($612,800.00). The Fee shall, in the absence of a change in scope of the Project by the
Commission or the issuance of Commission-originated additive change orders constitutes
the Architect’s full fee for Basic Services. The fee shall be allocated and payments made
on a monthly basis as follows:

Programming Services $93,000.00
Design Phase Services $89,400.00
Construction Documents $244,400.00
Bidding Phase Services $31,000.00
Construction Phase $124,000.00
Project Close-out $31,000.00

C.1.2 Architect’s fee shall include consultant’s profit, overhead, general conditions, and all
items not specifically identified as Reimbursable Expenses.

C.2  Billing Rates

C.2.1 The Commission shall compensate the Architect for contract modifications and/or
additional services based upon a Lump Sum Fee or a Time Card Not to Exceed
Fee, as approved by the Commission in writing. In the case of 7ime Card billings,
rates of reimbursement for the Architect’s employees shall be the actual base
salaries paid to the specific employee performing the services plus a multiplier not
to exceed 2.5 (not to exceed the maximum Commission hourly salary rates-listed

below).
Position Title Maximum Hourly Rate
with Multipler
Principal $150.00
Associate Principal $150.00
MEP Principal $150.00
Senior Consultant $150.00
MEP Senior Consultant $134.00
Senior Project Manager $131.00
Senior Engineer $131.00
Senior Facility Consultant $131.00
Senior Planner $131.00
Senior Architect $125.00
Senior Field Observer $125.00
MEP Engineer $118.00
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Position Title Maximum Hourly Rate
with Multipler
Project Manager $117.00
MEP Senior Designer $110.00
Field Observer $108.00
Architect $08.00
Engineer $98.00
Facility Consultant $98.00
Planner $98.00
Senior Drafier $981.00
Consultant $83.00
Junior Facility Consultant $83.00
MEP Designer $78.00
Junior Planner $83.00
Drafter $64.00
Technical Support $51.00
Junior Drafter $40.00

The following items are considered to be a part of the multiplier, and shall not be
considered as additional reimbursable expenses:

C.2.2 Indirect Direct Personnel Expenses:

C2z21
C222
C223
C224
C225
C226
C227

g\users\mluzpolicetaor 10thdistrict final. doc

Workmen’s Compensation Insurance.

Social Security Tax.

Unemployment Insurance.

‘Health insurance Benefits.

Long Term Disability Insurance.

Other Statutory and Non-Statutory Employee Benefits.
Pensions and Similar Contributions.

C.2.3 Telephone Service including Local Calls.

C.2.4 QGeneral and Administrative Expense including Overhead and Profit.

C.2.5 General Liability, (Excluding costs for Insurance Premiums on Special
Consultant(s) and Trade Contractors) Professional Liability, Valuable Papers,
Auto and other Insurance as mandated by the Contract.

C.2.6 Computer Charges.

C.2.7 Postage and Handling.

C.2.8 Parking and Mileage.

C.2.9 Other items not specifically identified below as “Reimbursables”.
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C.2.10 Profit.
C.3 Reimbursables

C3.1 “Reimbursable Expenses” as referred to herein, are actual expenditures at cost,
incurred by the Architect, and required to provide their services to the
Commission. The following shall be considered reimbursable expenses:

C.3.1.1 Plotting, printing and reproduction of drawings specifications, and
presentation materials requested by the Commission, or required for
scheduled reviews of the progress of the work by the Commission
and/or the User Agency, public or city agency meetings and hearings,
and as required for professional peer reviews of documents as directed
by the Commission. One coordination set shall be provided to each
consultant at the conclusion of schematic, design development and
construction document phases.

C.3.1.2 Distribution (by messenger or special shipping) of drawings,
specifications, and presentation materials requested by the Commission,
or required for scheduled reviewed of the progress of the work by the
Commission and/or the User Agency, public or city agency meetings and
hearings, and as required for professional peer reviews of documents as
directed by the Commission.

C3.13 Plotting, printing, reproduction and distribution of drawings and
specifications for the purposes of soliciting contractor bids, issuing
documents for building permit and issuing documents for construction.

C.3.1.4 Printing and distribution costs associated with shop drawing and
submittal reviews during construction.

C3.2 Costs of the expenses outlined in paragraph C.3.1 are on a not to exceed basis of
$25,000.00. : :

C.3.3 The following reimbursable expenses require prior written approval by the
Commission:

C.3.3.1 Expense of transportation and living of principals and employees traveling
in connection with the Project, but not including travel and expense to
and from the job site or within a 50-mile radius of downtown Chicago.
Travel expenses include coach air fare, hotel and per diem costs, auto
rental, fuel and insurance, and must be supported with proper
documentation in the form of itemized invoices.
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Fees and costs of special consulting services requested by the
Commussion such as acoustical, theater, food service, masonry, roofing
and elevator consultants shall be paid as a reimbursable expense. Civil,
structural, mechanical, electrical, plumbing and fire protection
engineering services are included within the Fixed Fee indicated in
paragraph C.1.

Costs for rental or purchase of special items or equipment requested by
the Commission.

Fees and costs to secure necessary permits or civil agency approvals,
including permit fees and expenditure fees.

Costs of surveys, geotechnical and environmental technical testing and
reports.

C.3.4 The following are not reimbursable expenses:

C341

C342

Plotting, printing and distribution of drawings and specifications for the
purposes of coordination between members of the Architect’s project
team, or otherwise incidental to the normal execution if the Architect’s
work.

Office and administrative expenses, including telephonic or telecopier
system expenses, photocopying and duplicating costs, except as defined
under C.3.1, office or drafting supplies, and delivery services except as
defined under C.3.1.

C.4  The Architect shall submit original copies of its monthly invoice to the Commission’s
designated representative for approval. Submittal of approved invoices to the
Commission is the responsibility of the Commission’s designated representative. The
Architect may also submit a duplicate copy to the Commission for their information in
advance of their approval. The designated representative shall process the invoice
within three days of receipt.
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Schedule D

" CONTRACT INSURANCE REQUIREMENTS

!

The Architect shall provide and maintain at Architect's own expense, during the term of the
Agreement and during the time period following expiration if Architect is required to return and

- perform any additional work, the insurance coverages and requirements specified below, insuring
all operations related to the Agreement.

A.

1)

2)

3)

4)

INSURANCE TO BE PROVIDED

Workers Compensation and Emplovers Liabilitv

Workers Compensation as prescribed by applicable law covering all employees who are to
provide a service under this Agreement and Employers Liability coverage with limits of
not less than $1,000,000.00 each accident or illness. .

Commercial General Liability (Primary and Umbrella)

Commercial General Liability Insurance or equivalent with limits of not less than
$2,000,000.00 ($5,000,000.00 for contracts awarded with a base contract price of
$1,000,000.00 or greater) per occurrence for bodily injury, personal injury, and property
damage liability. Coverages shall include the following: All premises and operations,

products/completed operations, separation of insureds, defense, and contractual liability

(with no limitation endorsement). The Public Building Commission is to be named as an
additional insured on a primary, non-contributory basis for any liability arising directly or
indirectly from the work.

Automobile Liability (Primary and Umbrella)

When any motor vehicles (owned, non-owned and hired) are used in connection with
work to be performed, the Architect shall provide Automobile Liability Insurance with
limits of not less than $1,000,000.00 per occurrence for bodily injury and property
damage. The Public Building Commission is to be named as an additional insured on a
primary, non-contributory basis.

Professional Liability -

When any architects, engineers, construction managers or other professional consultants
perform work in connection with this Agreement, Professional Liability Insurance
covering acts, errors, or omissions shall be maintained with limits of not less than
$2,000,000.00. Coverage shall include contractual liability. When policies are renewed or
replaced, the policy retroactive date must coincide with, or precede, start of work on the
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Agreement. A claims-made policy which is not renewed or replaced must have an
extended reporting period of two (2) years.

5) Valuable Papers

When any plans, designs, drawings, specifications and documents are produced or used
under this Agreement, Valuable Papers Insurance shall be maintained in an amount to
insure against any loss whatsoever, and shall have kmits sufficient to pay for the
re-creation and reconstruction of such records.

B. ADDITIONAL REQUIREMENTS

The Architect will furnish the Public Building Commission original Certificates of Insurance
evidencing the required coverage to be in force on the date of this Agreement, and Renewal
Certificates of Insurance, or such similar evidence, if the coverages have an expiration or renewal
date occurring during the term of this Agreement. The Architect shall submit evidence of
insurance on the Public Building Commission Insurance Certificate Form (copy attached) or
equivalent prior to Agreement award. The receipt of any certificate does not constitute
agreement by the Public Building Commission that the insurance requirements in the Agreement
have been fully met or that the insurance policies indicated on the certificate are in compliance
with all Agreement requirements. The failure of the Public Building Commission to obtain
certificates or other insurance evidence from Architect shall not be deemed to be a waiver by the
Public Building Commission. The Architect shall advise all insurers of the Agreement provisions
regarding insurance. Non-conforming insurance shall not relieve Architect of the obligation to
provide insurance as specified herein. Nonfulfillment of the insurance condittons may constitute a
violation of the Agreement, and the Public Building Commission retains the right to stop work
until proper evidence of insurance is provided, or the Agreement may be terminated.

The insurance shall provide for 60 days prior written notice to be given to the Public Building
Commission in the event coverage is substantially changed, canceled, or non-renewed.

Any and all deductibles or self insured retentions on referenced insurance coverages shall be borne
by Consultant.

The Architect agrees that insurers shall waive their rights of subrogation against the Public
Building Commission, its employees, elected officials, agents, or representatives.

The Architect expressly understands and agrees that any coverages and limits furnished by
Architect shall in no way limit the Consultant's liabilities and responsibilities specified within the -
Agreement documents or by law.

The Architect expressly understands and agrees that any insurance or self insurance programs
maintained by the Public Building Commission shall not contribute with insurance provided by the

Architect under the Agreement.
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The required insurance shall not be limited by any limitations expressed in the indemnification
language herein or any limitation placed on the indemnity therein given as a matter of law.

The Architect shall require all subcontractors to provide the insurance required herein or
Architect may provide the coverages for subcontractors. All subcontractors shall be subject to
the same insurance requirements of Architect unless otherwise specified herein.

If Architect or subcontractor desire additional coverages, the Architect and each subcontractor-
shall be responsible for the acquisition and cost of such additional protection.

The Public Building Commission maintains the right to modify, delete, alter or change these
requirements. '
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Schedule E

Commission's Additional Rights and Responsibilities

E.1. The Commission shall provide the Architect all reasonably requested information concerning
the Commission's requirements for the Project. :

E.2. The Commission shall examine documents submitted by the Architect and render decisions
pertaming thereto with reasonable promptness to avoid delay in the progress of the Architect's work.

E.3. The Commission shall furnish, or direct the Architect to obtain from a company or companies
approved by the Commission as Reimbursable Expenses: a certified survey of the site providing, as
required, all grades and lines of streets, alleys, pavements and adjoining property, rights-of-way,
encroachments, boundaries and contours of the building site; locations, dimensions and data pertaining
to existing buildings and other improvements; title information as to restrictions, easements, zoning and
deed restrictions; information as to available service and utility lines, both public and private; and
results of test borings and pits, as required, for determining subsoil conditions.

E4. The Commission shall pay for tests and reports by Special Consuitants as defined in paragraph
C.3.3.2; however, the Commission may direct the Architect to procure such professional services as
Reimbursable Expenses and submit invoices therefor to the Commission for payment as provided in
Schedule C.

E.5. The Commission shall arrange and pay for such necessary legal, auditing, and insurance
counseling services as may be approved in writing by the Commission for the Project. Such payments
shall not include legal or auditing expenses arising out of or relating to any errors or omissions, or
claimed errors or omissions, of the Architect.

E.6. The Commission shall designate a representative for the Project at a future date.

E.7 The Commission’s designated representative shall assist the Commission in managing the
Project and shall have the authority, as specifically directed by the Commission, to act on its behalf.

E.8  No extras or credits to contractors shall be authorized by anyone other than the Commission.

E.9 The Commuission shall determine the kinds and amounts of insurance and bonds to be carried or
furnished by the contractor during construction and the sufficiency of evidence that such coverages are
in force.

E.10 The Commission shall require, by appropriate provision in each general construction contract
let by it, that the contractor shall indemnify, defend, save and hold harmless the Commission, the User
Agency and the Architect, their respective Commissioners, Board Members, officers, agents,
designated representatives and employees, from all claims, demands, actions and the like, of every
nature and description, made or instituted by third parties, arising or alleged to arise out of the work
under the contract, and the contractor shall purchase and maintain during the life of the contract such
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Comprehensive Public Liability and Property Damage insurance as shall protect the Commission, the
User Agency, the Architect and contractor from all such claims, demands, actions and the like. Such
insurance shall be in such amount and with such insurer as shall be approved by the Commission.

E.11 The Commission reserves the right to audit the books of the Architect on all financial subjects
relating to this Agreement with the Commission.
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