
ADDENDUM

ADDENDUM NO.: 06

PROJECT NAME: Williams Park Fieldhouse

PROJECT NO.: 11320

CONTRACT NO.: C1593

DATE OF ISSUE: January 26, 2018

NOTICE OF CHANGES, MODIFICATIONS, OR CLARIFICATIONS
TO CONTRACT DOCUMENTS

The following changes, modifications, or clarifications are hereby incorporated and made an integral part of the Contract Documents.
Unless clearly expressed otherwise by this Addendum, all terms and conditions defined in the original Contract Documents shall
continue in full force and effect and shall have the same meaning in this Addendum. Issued Addenda represent responses/clarifications
to various inquiries. Contractors shall be responsible for including all associated labor/material costs in its bid. Drawings/specifications
corresponding to inquiry responses will be issued with the Issue for Construction Documents, upon issuance of building permit.

ITEM NO. 1: CHANGE TO KEY DATES
None.

ITEM NO. 2: REVISIONS TO BOOK 1 – PBC INSTRUCTIONS TO BIDDERS
Change 1. REMOVE Book 1 Instructions to Bidders (dated 12/06/2017) in its entirety and REPLACE WITH Book 1
Instructions to Bidders (Issued for Bid 12/06/2017, Updated via Addendum 1/26/2018). The following sections were
revised:

1. Section II. Project Information – A.12 Bid Due Date and Public Bid Opening, A. 18 Pre-Award Meeting (b)
and (c), E. Time of Completion (corrected spelling in Schedule Milestone #4), I. Wage Rages

2. Section III. Instructions for Bidders – E. Preparation of Bid (6), I. MBE, WBE, DBE, and Section 3
Compliments, W. CHA Contracting Requirements

3. Document Submittal Checklist

ITEM NO. 3: REVISIONS TO BOOK 2 – PBC STANDARD TERMS AND CONDITIONS
None.

ITEM NO. 4: REVISIONS TO BOOK 3 – TECHNICAL SPECIFICATIONS
None.

ITEM NO. 5: REVISIONS TO DRAWINGS
None.

ITEM NO. 6: REQUESTS FOR INFORMATION

RFI-1.
Question: The Book 1 documents for this project appears to contain bid documents from both the PBC

and CHA. Please clarify exactly what documents need to be completed by the bidding General
Contractors and returned with the bid. Do we need to complete and return the CHA Schedule A
and PBC Schedule D with our bid? Do we need to complete and return the CHA Schedule B –
Section 3 Utilization Plan with our Bid? Do we need to complete and return the CHA Schedule
C’s with our Bid?
Book 1 Page 5 of 45 states that the MBE/WBE/DBE goal for this project is 40%. Since it is not
typical for PBC to accept DBE participation, and the goal of 40% is significantly higher than
typical PBC projects, what certifying agencies are acceptable for this project? Will the
additional MBE / WBE /DBE certifying agencies that are acceptable to CHA and typically not
acceptable to PBC going to be accepted on this particular project? (CHA typically accepts, City
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of Chicago, Cook County, Pace, CTA, State of IL CMS, Small Business Administration, Chicago
Minority Business Development Council, Illinois Department of Transportation, and Womens
Business Development Center) If not, can the MBE/WBE/DBE goal be reduced to account for
the reduced number of certified Contractors?

Response: Schedules A, B, and C as revised and included in this Addendum are to be submitted at time of
bid. The list of acceptable Certifying Agencies includes the City of Chicago, METRA, PACE,
Illinois Department of Transportation, CTA, and Cook County. The agencies that will receive
PBC credit are listed in Article 23 of Book 2. MBE/WBE/DBE remains at 40% participation.
Please refer to Book 1 Instructions to Bidders revised and included in this Addendum and Book
2, of the Contract Documents.

RFI-2.
Question: In spec book No.1 letter J Referencing No. 2 Letter B. “General Contractors that are not Local

Businesses are required to award 35% of the Work under their contract with the Commission to
Subcontractors that are Local Businesses.” Does the General Contractors Main Headquarters
need to be located in the City of Chicago or does an office that meets all (4) requirements as
stated in the specs account for a General Contractors Local Business?

Response: Please refer to Book 1. Part III. Instructions to Bidders Section J. (2)(c).

RFI-3.
Question: In spec book No.1 letter J Referencing No. 2 when referring to awarding to a “Local Business”

does that mean the business may be located anywhere in Chicago and not just in CHA Section
3?

Response: Please refer to Book 1, Part III. Instructions to Bidders Section J. (2)(c).

RFI-4.
Question: In spec book No.1 letter J Referencing No. 3 – “In order to comply with the Community Hiring

requirement, the Contractor must hold a minimum of (2) application intake sessions in the
designated Project Community as depicted on Exhibit (3) and compile an applicant database”
Confirm if this needs to be done before bid opening or only upon award.

Response: Only the Lowest Responsible Bidder must comply with the provisions noted in Book 1, Part III.
Instructions to Bidders, Section J. (3).

RFI-5.
Question: Referring back to the pre-bid meeting, please confirm that the 30% section 3 hiring requirement

cannot be from the same section 3 subcontracted company and their employees. They must be
separate?

Response: The 30% hiring requirement refers to all hires needed on the contract by both the prime and
Subcontractor(s). For instance, if the prime identifies that they have a need to hire 10
employees, and the Subcontractors together have a total hiring need for 10 employees, this will
bring the total hires need on the contract to 20 new hires. 30% of the 20 new hires will be at least
6 hires. This means that the vendor must hire at least 6 Section 3 residents through CHA's
Section hiring system in accordance with HUD/CHA hiring policies/procedures. Note that 30% is
the minimum hiring requirement. Vendors are encouraged to do more Section 3 hires than the
bare minimum if feasible.

RFI-6.
Question: Please confirm that in the schedule B the hiring chart needs to be filled out completely and

returned with the bid.
Response: The Schedule B is required to be filled out in its entirety and submitted at time of bid.
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RFI-7.
Question: In the schedule B section, for the hiring chart, if we are not sure on the exact number of workers

needed for a specific scope is it acceptable to make an educated guess?
Response: If a firm is unsure on the exact numbers of workers need for a specific scope, it is acceptable to

make an educated guess. The firm can complete and submit a Section 3 Change Form if it
determines that its initial forecast is infeasible during the term of the contract for review and
approval.

RFI-8.
Question: If at the time of bid submission, we do not require any new hires, and we submit the new hire

chart reflecting this, please confirm that no penalties will be inflicted.
Response: If the firm establishes the infeasibility of hiring by thoroughly documenting its justification(s) for

not hiring (including outreach/good faith efforts undertaken by the firm), no penalties should be
assessed against the firm. Note that even if one hire is needed on the contract, that hire has to
be a Section 3 resident.

RFI-9.
Question: If we have the required number of workers to complete all scopes of work, please confirm that

we are not required to hire additional workers in the project section 3 area.
Response: Contractors are not required to hire additional workers to satisfy Section 3 requirements if the

Contractor has the required amount of workers to complete all scopes of work. Please note that
the Contractor is required to meet the Community Hiring (7.5%) and City Residency (50%)
requirements.

RFI-10.
Question: Please confirm that all of schedule B needs to be completed with submission of bid.
Response: The Schedule A, B, and C are required to be filled out in their entirety and submitted at time of

bid.

RFI-11.
Question: Is there a website where we can find CHA section 3 sub-Contractors?
Response: Yes. Vendors can find Section 3 businesses and resident job applicants at the CHA Section

Opportunities website at https://section3jobs.thecha.org/.

RFI-12.
Question: Based off of CHA’s website we found a small list of JOC sub-Contractors, which we reached out

to and a vast majority of them responded stating they are non-union, only general Contractors,
and some no longer exist. Would you consider reducing the section 3 requirement set forth in
the schedule B?

Response: The Section 3 subcontracting requirements for construction contracts remains at 10%. If the
Contractor establishes the infeasibility of subcontracting the required 10%, (justifiable good
faith/outreach efforts documentation must be provided for review), then the Contractor can
propose other economic opportunities (any or a combination of training related programs -
internships, mentorship, other training/result-oriented activities as specified on the Schedule B).
If these are determined to be infeasible, then the vendor can opt to contribute to the Section 3
Fund to offset the Section 3 business subcontracting shortfall.

RFI-13.
Question: If we are unable to meet the section 3 requirements, please confirm that a good faith effort can

be submitted without influencing contract award.
Response: Please refer to the answer to Question #12 regarding other economic opportunities Contractors

can propose in lieu of subcontracting or hiring.

RFI-14.
Question: Please verify what documentation will be needed if required to submit a good faiths effort.
Response: Page 9 of Schedule B provides sections where Contractors can document their justification(s)

for contracting/hiring shortfalls, as well as itemize the outreach/good faith efforts undertaken by
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the Contractor to meet these requirements. However, vendors are encouraged to provide a
detailed account of their good faith/outreach efforts on their company letterhead and submit it
as an attachment to the completed schedules.

RFI-15.
Question: Confirm there will be (2) bid packages submitted with original signatures on both, but you only

need (1) original bid bond and a copy of that bond can be attached to the other bid package.
Response: Confirmed. 2 bid packages with original signatures and only 1 original bid bond. Copy of Bid

Bond can be affixed to 2nd bid package.

RFI-16.
Question: The typical PBC Schedule C & D sheets will not be used for this project correct? The CHA

Schedule B & C are the forms that will be filled out at bid time for MBE/WBE/DBE requirements?
Response: Correct. Do not use the "typical" PBC Schedule D and C. Please use the Schedule A, B, and C

attached to this Addendum.

RFI-17.
Question: Wanted to confirm one other thing as far as the MBE/WBE/DBE on this job. If a sub-Contractor

is certified section 3 and an MBE, they cannot be listed/participate for both requirements
correct?

Response: A Subcontractor who is certified as a Section 3 and as MBE can be listed in both categories but
their participation for the two requirements will be assessed separately - i.e. For instance if a
vendor that is certified as both a Section 3 business and as M/W/DBE is listed on a contract for
both these requirements, and the contract requires 40% M/W/DBE and 10% Section business
participation requirements, then the vendor will need to perform at least 50% (40%+10%) on the
contract in order for both requirements to be met.

RFI-18.
Question: We will be submitting a bid on the Williams Park Fieldhouse as a Joint Venture.

When filling out some of the forms, the question has come up - "Under whose name and whose
signature should certain pages be completed"? Please see the following for specific questions.

Page 18 - E. Acceptance of Bid - This page is Not designed to be signed by the 2 parties of the
joint venture. Whose signatures should appear on this page?

Exhibit #5 - CHA - Schedule A - 1 entity of the Joint Venture is a certified MBE. Should the
information on page 1 of the Schedule A indicate the MBE status of the certified entity or the
Joint Venture as a whole?

Response: The Joint Venture should submit their Schedule F as revised and included in this Addendum,
Joint Venture Agreement and Certification letter if one of the Joint Venture partners are
MBE/WBE, or DBE.

RFI-19.
Question: I noticed the schedule C’s don’t have a section to check off “DBE”. How should we proceed with

that?
Response: Please refer to revised Schedule C included in this Addendum.

RFI-20.
Question: If there are section 3 short falls, do these need to addressed at bid time? Or will the

shortfall/outreach paperwork be submitted if applicable with the lower bidder?
Response: Yes - At the time of bid, each bidder must provide a valid reason for their Section 3 Contracting

Participation Shortfall and identify their outreach / good faith efforts on page 9 of the Schedule
B. As evidence of all efforts - the Contractor must list the companies that were contacted to
perform under the applicable scope of work.
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RFI-21.
Question: Referring to pages 10-12 of Schedule B – If there are participation shortfalls, do these pages

need to be filled out with submission of the bid?
Response: Yes, the Contractor must first provide a valid reason for their participation shortfall on page 9 of

the Schedule B. In the event a Contractor has demonstrated no plan or need to subcontract or
is unable to meet the subcontracting requirements, the Contractor is required to provide other
economic opportunities by completing pages 10-12 of Schedule B.

RFI-22.
Question: Typically on PBC bids the Subcontractor Schedule C’s are turned in at the pre-award meeting.

Will that be the same for this bid, or does CHA require Schedule C’s turned in at time of bid.
Response: Typically, PBC receives Schedule C's with bids at Bid Opening. All firms must complete a

Schedule A, B, and C attached to this Addendum at the time of Bid. Minor
informalities/scrivener errors identified with the Lowest Responsive and Responsible Bidders
bid, will be addressed at Pre-Award meeting.

RFI-23.
Question: On the page 2 of the CHA Quick Guide Contract Compliance Requirements, It states “a business

who is self-identified as a Section 3 Business Concern and also certified as an M/W/DBE will
count towards subcontracting goals for both the M/W/DBE and Section 3 Policies” – Pre-Bid
notes made it seem as though this was not the case, and that it was an “either/or” situation.
Please Clarify.

Response: If a Section 3 Business Concern is also certified as an MBE, WBE, or DBE they will receive
credit for both the MBE/WBE/DBE and Section 3 Requirements. However, the Contractor must
meet the minimum MBE/WBE/DBE and Section 3 participation percentages on an individual
basis. Meaning - if the minimum MBE/WBE/DBE participation percentage is 40 and the
minimum Section 3 Contracting participation percentage is 10 - the overall minimum
MBE/WBE/DBE and Section 3 participation percentage must be 50 (40% MBE/WBE/DBE + 10%
Section 3 Contracting)..

RFI-24.
Question: Regarding the PBC #11320 Williams Park Fieldhouse, it is required that we need to submit

Schedule C & D with our bidding document. However, in the technical review meeting, someone
told us not to fill out these two schedules.
Could you please verify this problem for us? We would really appreciate it if you could help..

Response: Schedule C and D issued in Book 1 Instructions to Bidders on December 6, 2017 are to be
removed in their entirety. Please complete applicable Schedules, included in the Addendum.

List of Attachments and Drawings:

This Addendum includes the following attached Specifications and/or Documents:

1. Book 1 Instructions to Bidders (Issued for Bid 12/06/2017, Updated via Addendum 1/26/2018).

This Addendum includes the following attached Drawings:

1. None.

END OF ADDENDUM NO. 06
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 CONTRACTOR: _____________________________________________________ 

CONTACT NAME: _____________________________________________________ 

ADDRESS: _____________________________________________________ 

CITY/STATE/ZIP: _____________________________________________________ 

PHONE NUMBER: _____________________________________________________ 

FAX NUMBER: _____________________________________________________ 

EMAIL: _____________________________________________________ 

TO BE EXECUTED IN DUPLICATE 
 

BOOK 1: 
 

PROJECT INFORMATION, INSTRUCTIONS TO BIDDERS, AND EXECUTION DOCUMENTS 
 

CONTRACT NO. C1593 
 

WILLIAMS PARK FIELDHOUSE 
2820 SOUTH STATE STREET 

CHICAGO, IL 60616 
PROJECT #11320 

 
PUBLIC BUILDING COMMISSION OF CHICAGO 

 

 
Mayor Rahm Emanuel  

Chairman 
 

Carina E. Sánchez  
Executive Director   

 
Room 200 

Richard J. Daley Center 
50 West Washington Street 

Chicago, Illinois 60602 
312-744-3090 

www.pbcchicago.com 
 

ISSUED FOR BID ON 12/06/2017  
UPDATED VIA ADDENDUM 1/26/2018 

 
Any Contract entered into as a result of this bid process is governed by:  All Volumes (as applicable) of Book1 “Project Information, Instructions To Bidders, and 

Execution Documents;” Book 2 “Standard Terms and Conditions for Construction Contracts” and Book 3 - “Technical Specifications” and the Drawings. 
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I. INTRODUCTION 
Thank you for your interest in bidding on this project, which is being undertaken by the Public Building Commission of 
Chicago.  The Public Building Commission of Chicago (hereafter, the PBC, or Commission) is a municipal corporation with a 
statutory mandate to procure and award contracts for the construction of public buildings in the City of Chicago, and to 
oversee the construction of those public buildings until they are turned over to the user agency that will own and operate 
each new facility. 

 
This is the first page of text of Book 1, which along with Book 2, Book 3, and the project drawings, comprise the PBC’s 
construction contract.  The balance of this Book 1 provides a brief description of the project, instructions for completing and 
submitting your bid, the bid pages, and the forms which must accompany your bid.    Book 2 is the Standard Terms and 
Conditions of the contract.    Book 3 is the Technical Specifications for the work to be performed on this project.  The 
architect or engineer for the project will provide the drawings and other documents that may be necessary for you to bid on 
and/or perform the work.  Each of the Books, along with the drawings and any other documents prepared by the architect or 
engineer, are Contract Documents.  Collectively, the Contract Documents comprise the Contract.  The Contract Documents 
are defined in Section 1 of Book 2, Standard Terms and Conditions. 

 
II. PROJECT INFORMATION 

A. General Information 
1. Bids will be received by the Public Building Commission of Chicago for the following Project in accordance with 

the Contract Documents set forth below: 

CONTRACT NO. C1593 
WILLIAMS PARK FIELDHOUSE 
2820 SOUTH STATE STREET 

CHICAGO, IL 60616 
PROJECT #11320 

2. General Description of Scope of Work: 

The Project consists of the construction of a new 11,200 sf one-story fieldhouse building and a 1,560 sf spray pool 
for Williams Park, located at 2820 South State Street, in Chicago, Illinois. The Project will also include the 
abatement and demolition of an existing 1,000 sf fieldhouse and 4,300 sf spray pool. The new building will house 
two club rooms with storage and a work room; a pantry; a vending machine room; janitor closet; entry lobby; 
reception area and office with storage; men’s and women’s toilet rooms; family toilet room; mechanical room; 
gymnasium; gym storage; electrical room; MDF room; and a roof mechanical well with two RTUs. Site 
improvements include a new spray pool with controls enclosure, trash enclosure, new underground storm water 
detention system, shrubs, trees, bike racks, exterior lighting, new underground utilities, new concrete sidewalks 
and benches. This Project includes a Phasing Plan. 

3. Construction Budget for Base Work Only:  $5,800,000.00 (excluding Allowances and Commission’s Contract 
Contingency Funds). 

4. User Agency: Chicago Park District and Chicago Housing Authority 

5. Project is located in Ward:   3 

6. For purposes of the community hiring requirement, “Project Community Residents” shall mean persons domiciled 
within the Project Community Areas as designated on “Exhibit #3 Project Community Area Map.” 

7. Requests for Information: send to Public Building Commission of Chicago, Attn: Ms. Patricia Montenegro, 
Contract Officer by (email) patricia.montenegro@cityofchicago.org.  

8. Contract Documents Available at:  BHFX, LLC, 346 North Justine Street, Chicago, Illinois 60607. Contact name: 
Ken Saulsbury.  Telephone number: 312-782-2226.   

BHFX Online Planroom:  https://www.bhfxplanroom.com/  

Refer to Exhibit #4 for a list of Assist Agencies who will have access to complete sets of Contract Documents. 
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9. Pre-Bid Meeting Date, Time, and Location:  Thursday, December 14, 2017 at 10:00 a.m.  in the John B. Drake 
Elementary School Auditorium, located at 2710 South Dearborn Street, Chicago, Illinois 60616. Attendees may 
enter the building on the east or west side of the building and are to proceed to the Auditorium located on the 
Main Floor.  Parking is available in the Parking Lot on the west side of the building (behind the school).  Street 
parking is also available. 

10. Mandatory Technical Review Meeting/Site Visit for Prequalified Bidders: Thursday, December 14, 2017 at 
10:30 a.m. in the John B. Drake Elementary School Auditorium, located at 2710 South Dearborn Street, Chicago, 
Illinois 60616. Attendees may enter the building on the east or west side of the building and are to proceed to the 
Auditorium located on the Main Floor.  Parking is available in the Parking Lot on the west side of the building 
(behind the school).  Street parking is also available. An authorized representative of each Prequalified Bidder 
must be present and must sign the Mandatory Technical Review Meeting and Site Visit attendance sheets no later 
than 15 minutes after the scheduled start of the meetings.  Prequalified firms that do not sign-in on the Mandatory 
Technical Review attendance sheet and the Mandatory Site Visit Attendance sign-in sheet 15 minutes after 
commencement of each meeting will be deemed ineligible to bid. 

Bidders shall be responsible for inspecting the Site to become familiar with the conditions relating to the Work to 
be performed, the facilities involved, and the site logistics required in the successful performance of this Contract.  
Failure of the Bidders to visit the Site shall not relieve or alter the Bidder’s responsibility for completing the Work 
as required by the Contract Documents. 

*NOTES:  
a. Only Prequalified Bidders who attend the Mandatory Technical Review Meeting and Mandatory Site Visit will be 

eligible to bid. 

b. Sub-contractors may attend the meetings. 

11. PBC Class A and B Prequalified Bidders for the Williams Park Fieldhouse Project are listed below: 

Class A 
All-Bry Construction Company; Barton Malow Company; Berglund Construction Company; Blinderman 
Construction Company, Inc.; Burling Builders, Inc.; Clark Construction Group – Chicago, LLC; Development 
Solutions, Inc.; F.H. Paschen, S.N. Nielsen & Associates, LLC; Friedler Construction Company; The George Sollitt 
Construction Company; Henry Bros. Co.; James McHugh Construction Company; K.R. Miller Contractors, Inc.; 
Madison Construction Company; Old Veteran Construction, Inc.; Path Construction Company, Inc.; Power 
Construction Company, LLC; Powers & Sons Construction Company, Inc.; Tishman Construction Corporation of 
Illinois; Turner Construction Company; Tyler Lane Construction, Inc.; UJAMAA Construction, Inc.; Vanir 
Construction Management, Inc.; W.E. O’Neil Construction Company; Walsh Construction Company II  

Class B 
Aldridge Electric, Inc.; Brandenburg Industrial Service Company; Broadway Electric, Inc.; Frederick Quinn 
Corporation; John Burns Construction; The Lombard Company; O.A.K.K. Construction Company, Inc.; Poulos, 
Inc.; R. T. Milord Company; Reliable & Associates Construction Company 

12. Bid Due Date and Public Bid Opening Date, Time, and Location: Bids Due:  Bids are due Thursday, February 
1, 2018 at 11:00 a.m. and a Public Bid Opening will be held immediately following receipt of bids in the PBC 
Board Room on the 2nd floor of the Richard J. Daley Center, 50 West Washington Street, in Chicago, Illinois 
60602.   

13. Amount of Bid Deposit: 5% amount of bid 

14. Document Deposit: N/A 

15. Cost for Additional Documents (per set): At the Contractor’s own expense. 

16. MBE/WBE/DBE Contract Goal: 40%  

17. Source of Funding: Chicago Park District and Chicago Housing Authority 

18. Pre-Award Meeting Date, Time, and Location:  A Pre-Award is tentatively scheduled for Monday, February 5, 
2018 at 2:00 p.m. in the PBC Board Room on the 2nd floor of the Richard J. Daley Center, 50 West Washington 
Street, Chicago, Illinois 60602. 
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For the Pre-Award Meeting, the Lowest Responsive and Responsible Bidder shall be required to: 
a. Have, at minimum, the Project Executive, Project Manager (if known), and Cost Estimator in attendance at 

the meeting 
b. Invite principals of all MBE/WBE/DBE and Section 3 Subcontractors listed on Schedule D  
c. Invite principals of all Critical Subcontractors listed on Critical Subcontractor List (if applicable) 
d. Provide and be prepared to discuss the Schedule of Values for the project 
e. Provide a list of Pre-Award meeting attendees in advance of the meeting 

19. Notice of Award is anticipated to be issued on or before February 13, 2018. The successful General Contractor 
will be required to return a compliant Certificate of Insurance and Payment and Performance Bond within seven 
(7) days of the issuance of the Notice of Award.  

B. Mandatory Project Specific Contractor Staffing Requirements  
The Contractor shall assign a Project Manager and/or a Superintendent full time to the Project Effective as of the date 
of Notice to Proceed and effective until Final Acceptance.  The Project Manager and/or Superintendent must be at the 
Project Site full time from the date of commencement of construction activities through Final Completion and 
Acceptance of the Work, including the completion of Punch List Work, during Work activities.  The Project Manager 
and Superintendent can be same individual. 

C. Scheduling Software Requirements  
The Contractor shall utilize Primavera P6 Scheduling Software. 

D. Online Collaboration and Documentation Management System Requirements  
The Contractor shall use PBC’s designated On-line Collaboration and Document Management system to track the 
Work, manage the Project, and follow the Commission's procedures for electronic submission and receipt of 
documents as directed by the Commission Representative. 

E. Time of Completion 
Substantial Completion must be achieved no later than December 31, 2018.  

Schedule Milestones must be completed as follows: 

Milestone Descriptions Milestone Dates 

Schedule Milestone #1: Mobilization and Site Control March 23, 2018 

Schedule Milestone #2: Demolition and Environmental Activities  May 18, 2018 

Schedule Milestone #3: Landscaping and Site Improvements November 15, 2018 

Schedule Milestone #4: Construction Demobilization and Associated Site 
Restoration 

November 15, 2018 

Substantial Completion: Substantial Completion and Balance of Work December 31, 2018 
 

F. Commission’s Contract Contingency  
1. The Commission’s Contract Contingency for this Project is: $175,000.00.  

2. The Commission has established a Contract Contingency for the exclusive use of the Commission, at the 
Commission’s sole discretion.  The Commission’s Contract Contingency sum shall be included as an allowance in 
the Base Bid.  In the event that any or all of the Commission’s Contract Contingency remains unused at the 
completion of the Work, the Commission will issue a deductive Change Order so that any such unused portion of 
the Commission’s Contract Contingency shall remain with the PBC. 

G. Copies of Drawings and Specifications Furnished 
The Commission will allow the Contractor one (1) complimentary electronic download set of Drawings and 
Specifications, if desired, for the execution of the Work to registered bidders only.  The Contractor is responsible for 
obtaining additional copies at its own cost. 
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H. Liquidated Damages 
1. The Contractor agrees that the Work must be executed regularly and diligently to ensure completion within the 

time specified in Paragraph C above. The Contractor and the Commission understand and agree that the time for 
the completion of the Work described herein is reasonable time.  If the Contractor neglects, fails or refuses to 
complete the Work within the time specified, or any proper extension granted by the Commission, then the 
Contractor and its surety do hereby agree to pay to the Commission the amount of $1,500.00 per day for each 
day Milestones and Substantial Completion dates are not achieved, not as a penalty, but as liquidated damages 
for the breach of contract occurring each and every Day that the Contractor after the time stipulated in the 
Contract for completing the Work. 

2. The Commission may recover liquidated damages by deducting the amount out of any monies due or that may 
become due the Contractor. Liquidated damages, if any, will be calculated on completion of the Work and 
submission of the Contractor’s final pay request.  

3. Substantial Completion of the Work is defined in Book 2, Section 1.01.33. 

I. Wage Rates  

1. The Contractor and each subcontractor shall pay all laborers and mechanics employed in the performance of the 
contract not less than the wages prevailing in the locality as determined by the Secretary of Labor pursuant to the 
Davis‐Bacon Act (Title 40, U.S.C., Sec. 276a‐5) or not less than the wages prevailing in Illinois as determined 
pursuant to applicable state laws, whichever are higher. 

2. Please note that Federal wage determinations (either Davis-Bacon or HUD-Determined Wage Rates) preempt 
any conflicting State prevailing wage rate or the Minimum Wage Requirement when the State prevailing wage rate 
or the Minimum Wage Requirement is higher than the Federally-imposed wage rate (24 CFR 965). 

3. Not less than the prevailing rate of wages as determined by the Illinois Department of Labor shall be paid to all 
laborers, workers and mechanics performing work under this contract.  Prevailing wage rates in effect at the time 
of issuance of these Contract Documents are attached to Book 1 as Exhibit 1.  One resource for determining the 
current prevailing wage rate is the Internet site https://www.illinois.gov/idol maintained by the State of Illinois 
Department of Labor. 

 

 
 
 
 
 
 
 
 
 
 
 

(Remainder of Page Intentionally Left Blank) 
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III. INSTRUCTIONS FOR BIDDERS 
A. Examination of Documents By Bidder 

The Bidder shall, before submitting its bid, carefully examine all Contract Documents, including but not limited to, the 
Project Information, Instructions to Bidders, and Execution Documents (Book 1); Standard Terms and Conditions 
(Book 2); Technical Specifications (Book 3); plans; drawings; Addenda (if any); and bonds.  The Bidder will be 
responsible for all errors in its bid resulting from failure or neglect to comply with these instructions. 

The PBC requests that all questions related to this solicitation be submitted in writing via email to the attention of 
Patricia Montenegro at patricia.montenegro@cityofchicago.org no later than Friday, December 29, 2017 at 4:30 p.m. 

B. Interpretations of Addenda 
The Commission will not furnish oral interpretations of Contract Documents, before or subsequent to the award of a 
contract. If an interpretation is desired by a prospective Bidder, the interpretation should be requested in a letter 
addressed to the PBC, ATTN: Patricia Montenegro, Contract Officer or via email to: 
patricia.montenegro@cityofchicago.org.    

Every interpretation or revision will be in the form of an addendum to the Contract Documents and, when issued, will 
be on file in the office of the Commission.  Although all addenda will be faxed, e-mailed, or mailed to each Bidder 
obtaining Contract Documents, it shall be the Bidder's responsibility to inquire as to the addenda issued.  All such 
addenda shall become part of the Contract and attached thereto.  The Bidder’s failure to acknowledge in writing any 
issued addenda on the Contractor’s Bid page, Section IV. A. (Proposal and Execution Documents-Contractor’s Bid), 
shall result in the Commission finding the bid non-responsive and rejecting the bid.  The Commission shall not allow 
any Bidder to acknowledge any such addenda, in writing or orally, after Bidder has submitted its bid to 
the Commission.    

C. Pre-Qualification of Bidders 
1. Unless otherwise indicated in Part II “Project Information”, the Commission has previously issued Request for 

Qualifications (RFQ) to approve the qualifications of firms to perform work on the Project.  Responses to the RFQ 
were evaluated by the Commission on the basis of the criteria set forth in the RFQ.  Notice of pre-qualification has 
been provided by the Commission to all firms “pre-qualified”, and only firms that have received notification of pre-
qualification are eligible to bid on this Contract.  Pre-qualified firms are eligible to bid either as the entity that was 
pre-qualified or as a joint venture with another firm, provided that the pre-qualified firm has a controlling interest in 
the joint venture. 

2. The Commission reserves the right to take such steps as it deems necessary to determine the continuing 
qualifications of the Bidder to adequately perform the requirements of the Contract, and the Bidder shall furnish to 
the Commission all information and data requested for this purpose.  Failure of the Bidder to cooperate with the 
Commission in its investigation or submit any additional documents requested by the Commission shall be 
grounds for disqualification. 

D. Evidence of Continuing Qualifications of Bidder 
1. The Commission reserves the right to refuse to award a Contract to any person, firm, or corporation that is in 

arrears or is in default to the Commission upon any debt or contract, or that is a defaulter, as surety or otherwise, 
upon any obligation to the Commission, or had failed to perform faithfully any previous contract with the 
Commission, or any of the User Agencies on whose behalf the PBC constructs public buildings. 

2. The Bidder, if requested, must present within a reasonable time, as determined by the Commission, evidence 
satisfactory to the Commission of performance ability and possession of necessary facilities, pecuniary resources, 
and adequate insurance to comply with the terms of these specifications and Contract Documents. 

3. The Bidder must provide the following item(s) with your Bid Submission:   

a. Copy of current Contractor’s General Contractor License.  

Failure to submit these items may deem the Bid unresponsive.  Licenses may be that of the Prime, Joint Venture 
Partner (if any), and/or Sub-Contractor performing the work. 
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E. Preparation of Bid 
1. Two (2), single-sided copies of Project Information, Instructions, and Execution Documents (Book 1) shall be 

prepared with original signatures and notarizations wherever required. 

2. All bids must be prepared on forms supplied by the Commission and shall be subject to all requirements of the 
Contract Documents.  Unless otherwise stated, all blank spaces on the bid page or pages, applicable to the 
subject specification, should be correctly filled in.  All bids must be regular in every respect and no interlineations, 
excisions or special conditions shall be made by the Bidder. 

3. The Bidder’s name, address, telephone and fax number should be clearly written on the front cover of each of the 
copies of Book 1 submitted. 

4. When required by the Contract Documents, the Bidder may attach supporting documentation or additional 
information to the back of the form to which it refers. 

5. The Commission may consider as irregular, and at its option reject, any bid on which there is an alteration of or 
departure from the bid form hereto attached. 

6. The Bid Documents shall include the following: 

b. Contractor’s Bid Form 

c. Bid Guarantee 

d. Basis of Award (Award Criteria) 

e. Unit Prices 

f. Affidavit of Non-collusion 

g. Exhibit #5 – CHA Documentation for Informational Purposes Only 

h. Exhibit #6 – Schedules 

i. Schedule A – M/W/DBE Utilization Plan 

ii. Schedule B – Section 3 Utilization Plan 

iii. Schedule C – Letter of Intent M/W/DBE and/or Section 3 Business Concern  

iv. Schedule E – Waiver Request: M/W/DBE Participation Commitments 

v. Schedule F – Joint Venture Affidavit (if applicable) 

7. The apparent low Bidder is required to submit a fully executed Disclosure of Retained Parties within five (5) days 
after bid opening. 

F. Bid Deposit   
1. The Bid must be accompanied by a “Bid Deposit” in the amount set forth in Part II.A. “General Project Information” 

to ensure: 

a. Non-withdrawal of the bid after date and time of opening. 

b. The furnishing of the Performance and Payment Bond and evidence of the required insurance coverage by 
the successful Bidder as required by the Contract Documents.  

2. The guarantee shall be made by bid bond, certified check or cashier's check payable to the order of the Public 
Building Commission of Chicago.  No bid will be considered unless it is accompanied by the required guarantee.  
Cash deposits will not be accepted. 

3. The bid bonds, certified checks, or cashier's checks of unsuccessful Bidders will be returned as soon as 
practicable after the opening of the bids; however, the deposits of the three (3) lowest Bidders shall be retained 
until the Commission awards the Contract to one of them, or for any reason rejects all bids. 

G. Bidder’s Execution of Bid 
1. The Bidder must execute the Bid in two (2) original counterparts. 

2. Bids must be submitted with original signatures in the space provided on the appropriate Part IV.E. “Acceptance 
of the Bid.”  Bids not properly signed shall be rejected. 
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3. If Bidder is a corporation, the President and Secretary must execute the bid.  In the event that this bid is executed 
by other than the President, attach hereto a certified copy of that section of the Corporate By-Laws or other 
authorization by the Corporation that permits the person to execute the offer for said corporation. 

4. If Bidder is a partnership, all partners must execute the bid, unless one partner has been authorized to sign for the 
partnership, in which case, evidence of such authority satisfactory to the Commission must be submitted. 

5. If Bidder is a sole proprietorship, the sole proprietor must execute the bid. 

6. A “Partnership,” “Joint Venture,” or “Sole Proprietorship” operating under an Assumed Name must be registered 
with the Illinois county in which it is located, as provided in 805 ILCS 405 (1992). 

H. Affidavit of Non-Collusion 
Each Bidder shall fully execute an affidavit, in the form provided, to the effect that the Bidder has not colluded with any 
other person, firm, or corporation in regard to any bid submitted.  Such affidavit shall be attached to the bid. 

I. MBE, WBE, DBE, and Section 3 Commitments 
Each Bidder, shall submit with its Bid a completed Exhibit #6 - Schedule A – M/W/DBE Utilization Plan. 

Each Bidder, shall submit with its Bid a completed Exhibit #6 - Schedule B – Section 3 Utilization Plan. 

Each Bidder, shall submit with its Bid a completed Exhibit #6 - Schedule C – Letter of Intent M/W/DBE and/or Section 3 
Business Concern. 

Please refer to Exhibit #4 – Assist Agencies.  Assist Agencies are comprised of chambers of commerce and not-for-
profit agencies that represent the interest of small, minority- and/or women-owned businesses. 

J. Local Business Subcontracting Participation and Community Hiring  
In order to ensure that local businesses that provide subcontracting work to General Contractors on Commission 
projects and residents of the project communities are provided with the opportunity to benefit from Commission 
contracts, the Commission requires the following: 

2. Local Subcontracting Requirement 

a. General Contractors that are Local Businesses (as defined below) are required to award 25% of the Work 
under their contract with the Commission to subcontractors that are Local Businesses. 

b. General Contractors that are not Local Businesses are required to award 35% of the Work under their 
contract with the Commission to subcontractors that are Local Businesses. 

c. A Local Business is one that:  1) owns or leases a functioning business office and/or operations facilities 
within the City of Chicago (for City-funded projects) or the County of Cook (for Non-City-funded projects); 2) 
is registered and licensed to do business in the City of Chicago (for City-funded projects) or the County of 
Cook (for Non-City-funded projects); 3) employs City of Chicago residents (for City-funded projects) or Cook 
County residents (for Non-City-funded projects); and 4) is subject to City of Chicago taxes (for City-funded 
projects) or Cook County taxes (for Non-City-funded projects).  In the event that the Commission performs a 
project for a unit of local government that operates in multiple municipalities, such as the Metropolitan Water 
Reclamation District, “Local Business” shall be defined in the bid documents for that project.  The source of 
funding for the project is identified in Section II.A.18 above. 

3. Community Hiring Requirement.  At least 7.5% of the project labor must be performed by “Project Community 
Residents” as defined in Section II.A.6 and included on the “Project Community Area Map” in Exhibit #3. The 
aggregate hours of Work to be performed by the Contractor and Subcontractors under this Contract may be 
complied through residents who are trade or non-trade workers.  These positions may include but are not limited 
to trade workers, field engineer, superintendent, project manager, security, data entry clerks, schedulers, traffic 
monitoring personnel, and site administrative support staff. In order to comply with the Community Hiring 
requirement, the Contractor must hold a minimum of (2) application intake sessions in the designated Project 
Community as depicted on Exhibit (3) and compile an applicant database. 

4. {INTENTIONALLY OMITTED}   
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K. Disclosure of Retained Parties 
The apparent low Bidder shall submit a fully-executed Disclosure of Retained Parties pursuant to the instructions on 
the document within five (5) days of receipt of notice to provide such Disclosure. 

L. Submission of Bid 
1. Two (2), single-sided copies of all bid documents with original signatures shall be enclosed in one (1) envelope, 

sealed and clearly labeled with “BID DOCUMENTS,” the Contract number, name of Bidder, and date and time of 
opening.  

2. Bids received prior to the advertised hour of opening will be securely kept by the Commission. 

3. Written modifications of bids will be considered only if received prior to the time stated for receipt of Proposals.  
Such modifications must be submitted in a sealed envelope and marked in the same manner as a bid.  IN 
ADDITION, the envelope must state "BID MODIFICATIONS TO SEALED PROPOSAL" on the lower left-hand 
corner of the envelope in which the bid modification is enclosed, so that the modification will be recognized to 
prevent its being opened prior to scheduled public opening of bids.  Telephonic or oral modifications will not be 
considered. Bidders are cautioned that modifications which are not explicit and which are in any sense subject to 
misinterpretation shall make the bid so modified or amended subject to rejection. 

M. Withdrawal of Bids before Bid Opening 
Any Bidder may withdraw its bid by letter, facsimile, e-mail request, or by personally securing, with proper identification, 
the submitted bid proposal at any time prior to the time fixed for opening of bids. A telephonic request to withdraw a bid 
will not be considered. 

N. Opening of Bids 
At the time and place fixed for the opening of bids, the Commission will cause to be opened and publicly read aloud 
every bid received within the time set for receiving bids irrespective of any irregularities therein.  Bidders and other 
persons properly interested may be present in person or by representative. 

O. Evaluation of Bids 
1. The Commission reserves the right to check all calculations and to correct all extensions in case of error in order 

to determine the correct amount of the Total Base Bid and/or the total amount of any other schedule required.   

2. Along with reviewing the calculations of each bid, the Commission will evaluate each Bidder’s responsiveness to 
all Bid requirements and responsibility. 

3. The Commission may require that the apparent low bidder and any other bidder submit a breakdown of their bids 
by CSI Division or other appropriate basis.  The Commission may also require the apparent low bidder or any 
other bidder to attend a pre-award meeting to review their bids in detail. 

P. Basis of Award 
1. Award will be made to the responsible Bidder submitting the Lowest Award Criteria Figure and otherwise 

responsive to all the requirements of the Contract Documents. 

Q. Performance and Payment Bond and Insurance 
1. Each Bidder shall furnish proof of its ability to provide the bonds and insurance required by the Contract with its 

bid.  With respect to the payment and performance bonds, a letter from the Bidder’s surety affirming the surety’s 
willingness to provide the Bidder’s bonds is sufficient.  With respect to the insurance, either a letter from the 
Bidder’s insurer, or a certificate showing that the Bidder currently possesses the required coverage, is sufficient. 

2. The Contractor must provide and maintain at Contractor's own expense, the minimum insurance coverage and 
requirements specified in the attached Exhibit #2, insuring all operations related to the Contract.  The insurance 
must remain in effect from the date of the Notice to Proceed until Substantial Completion of the project, during 
completion of Punch List, as well as any time the Contractor or its Subcontractors return to perform additional 
work regarding warranties or for any other purpose, unless otherwise noted in the requirements.  

3. Upon approval by the Commission to award, and within seven (7) days after being given notice, the successful 
Bidder must execute and deliver to the Commission the Performance and Payment Bond in the form included in 
the Contract Documents, and evidence of the required insurance coverage. 
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4. The Performance and Payment Bond shall be in the form provided herein, in the full amount of the Contract Price 
and shall be security for the faithful performance of the Contract and payment of all persons, firms, or corporations 
to whom the Contractor may become legally indebted for labor, material, facilities or services of any nature, 
employed or used by it in performing the Work.  The current power of attorney for the persons who sign for any 
surety company shall be attached to such bond.  Such power of attorney shall be sealed and certified with a "first 
hand signature" by an officer of the surety.  A facsimile signature will not be accepted by the Commission.  The 
Commission reserves the right to approve the surety company. 

5. The failure of the successful Bidder to supply the required Performance and Payment Bond or evidence of the 
required insurance coverage within seven (7) days of notice, or within such extended period as the Commission 
may grant based upon reasons determined sufficient by the Commission, shall constitute a default and the 
Commission may either award the Contract to the next lowest responsible bidder or re-advertise for bids. The 
difference between the amount of its bid and the amount for which a contract for the work is subsequently 
executed may be charged against the Bidder, irrespective of whether the amount thus due exceeds the amount of 
the bid security.  If a more favorable bid is received by re-advertising, the defaulting Bidder shall have no claim 
against the Commission for a refund.  Because of the difficulty of ascertaining the damage caused to the 
Commission, such sum shall be considered liquidated damages and shall not constitute a penalty.  The election 
by the Commission to grant an extension to the period allowed for the bidder to provide an acceptable 
performance and payment bond and/or evidence of insurance coverage shall not entitle the bidder to an extension 
of time required to complete the Work. 

R. Protests 
1. The bidder shall submit any protests or claims regarding this solicitation to the office of the Commission's 

Executive Director located at 50 W. Washington, Room 200, Chicago, Illinois 60602.  A pre-bid protest must be 
filed no later than five calendar (5) days before the bid opening date, a pre-award protest must be filed no later 
than ten (10) days after the bid opening date, and a post-award protest must be filed no later than ten (10) days 
after the award of the Contract. 

BID PROTEST ACTIONS TERM 
Type of Protests Allowed: Pre-Bid, Pre-Award, Post-Award All 
Pre-Bid Protest Timing No later than five (5) calendar days before Bid Opening 
Pre-Award (Bid Results) Protest Timing No later than ten (10) calendar days after Bid Opening 
Post-Award Protest Timing No later than ten (10) calendar days after Award 
Adjudicator Role Executive Director  

2. All protests or claims must set forth the name and address of the protester, the contract number, the grounds for 
the protest or claim, and the course of action that the protesting party desires that the Executive Director take. 

S. Licensing 
In addition to all other applicable licenses and certifications, the Contractor is required to submit a copy of its General 
Contractor License issued by the Department of Buildings of the City of Chicago. 

T. Award Of Contract, Cancellation, or Rejection Of Bids 
1. Award will be made to the responsible Bidder submitting the Lowest Award Criteria Figure as noted in Section 

III.P. Basis of Award above and otherwise responsive to all the requirements of the Contract Documents. 

2. The Bidder agrees its bid shall remain valid for a period of up to 60 days after receipt of bid and the bid cannot be 
withdrawn until that time. 

3. The Bidder to whom the award is made will be notified as soon as practicable after the Commission approves 
award of the Contract.  This written notification constitutes the Notice of Award and acceptance of the bid 
submitted. 

4. If written notice of the acceptance of this Bid is mailed, faxed, e-mailed or otherwise delivered to the undersigned 
within the time noted herein, or at any time thereafter before this Bid is withdrawn, the undersigned agrees to 
enter into a Contract with the Public Building Commission of Chicago with the Bid as accepted.  The undersigned 
agrees to give a Performance and Payment Bond as specified in the Contract Documents, with good and 
sufficient surety or sureties, and to furnish the required insurance, all within seven (7) days after given Notice of 
Award. 

Date of Issuance:  January 26, 2018 
PBC:  Williams Park Fieldhouse_C1593 - Addendum No. 6

 
Page 17 of 165



5. Upon award of Contract, the Commission will process the Contract for final execution. 

6. The Commission reserves the right to reject any and all bids wherever such rejection is in the best interest of the 
Commission. 

7. The Commission reserves the right to waive any informality in bids received whenever it determines such waiver 
is in the best interest of the Commission 

8. The Commission reserves the right to cancel the solicitation whenever it determines such cancellation is in the 
best interest of the Commission. 

U. Alternates-Commission Discretion 
{INTENTIONALLY OMITTED} 

V. Project Labor Agreement 
{INTENTIONALLY OMITTED} 

W. CHA Contracting Requirements 
In addition to all PBC contract requirements, the Contractor is required to adhere to additional contracting requirements 
as set forth by both User Agencies.  User Agency information for this Project can be found under Exhibit #5 – CHA 
Documentation for Informational Purposes Only.  

 

 

 

 

 

 

 

 

 

 

(Remainder of Page Intentionally Left Blank) 
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IV. PROPOSAL AND EXECUTION DOCUMENTS 

A. CONTRACTOR’S BID 
 
The Contractor hereby acknowledges receipt of the Contract Documents for Contract No. C1593, including, but not limited to, a) 
Project Information, Instructions to Bidders, and Execution Documents (Book 1), b) Standard Terms and Conditions (Book 2),  c), 
Technical Specifications (Book 3), d) Plans and Drawings, and e) Addenda Nos. (None unless indicated here)  
______________________________________________________________________________________________________
______________________________________________________________________________________________________
_____________________________________________________________________________________________________ 
Further, the Contractor, having inspected the Site and become familiar with the conditions affecting the cost of the Work and with 
the requirements of the Contract, hereby proposes to furnish all labor, necessary tools, materials and other work necessary to 
perform and complete in a workmanlike manner the WILLIAMS PARK FIELDHOUSE PROJECT located at the Site designated 
as required by and in strict accordance with the Contract Documents for Total Base Bid indicated on the next page.  The Total 
Base Bid as accepted by the Commission and awarded to the Contractor shall be the Contract Price listed on the next page.   
 
The agreement between the parties includes not only this instrument, but also the remaining Contract Documents as described 
in the Standard Terms and Conditions, and all of which shall be binding on the parties hereto. 
 
Time is of the essence of this Contract.  The Contractor agrees that it will commence the performance of the Work on the date 
set forth in the Notice to Proceed issued by the Commission and that it will complete the Work within the time set forth in Part II 
“Project Information”.  
 
The Contract Price, as adjusted from time to time pursuant to the Contract Documents, shall be full compensation to the 
Contractor for having well and faithfully completed the Work, free and clear of all claims, liens, and charges whatsoever, of any 
kind or nature, and in full compliance with the Contract. 
 
Payment for the Work will be made in the manner set forth in Book 2 the Standard Terms and Conditions. 
 
The Contractor warrants that it has not employed any person to solicit or secure this Contract upon any agreement for a 
commission, percentage, brokerage, or contingent fee.  Breach of this warranty shall give the Commission the right to terminate 
the Contract, or, at its discretion, to deduct from the Contract Price or consideration the amount of such commission, percentage, 
brokerage, or contingent fees.  This warranty shall not apply to any commission payable by the Contractor upon contracts or 
sales secured or made through bona fide established commercial or selling agencies maintained by the Contractor for the 
purpose of securing business. 
 
The Contractor, being duly sworn, deposes and says on oath that no disclosures of ownership interests have been withheld; the 
information provided therein to the best of its knowledge is current; and the undersigned proposes to furnish the insurance and 
the Performance and Payment Bond required by the Contract Documents. 
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B. BID FORM – WILLIAMS PARK FIELDHOUSE 
 

FIRM NAME:   
 

LINE ITEM AMOUNT 

1. BASE WORK ONLY $                         

2. COMMISSION’S CONTRACT CONTINGENCY  $           175,000.00 

3. SITE WORK ALLOWANCE $            75,000.00 

4. ENVIRONMENTAL ALLOWANCE $             50,000.00 

5. TOTAL BASE BID (1+2+3+4) $  

AWARD CRITERIA FIGURE  
(See Section V. Proposal Support Document, line 15 of Award Criteria Figure) $ 

 
     
 
 
   
 
 

SURETY: Please specify full legal name and address of Surety: 
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C. SITE WORK ALLOWANCE SCHEDULE – WILLIAMS PARK FIELDHOUSE 

Item No. Description of Work Unit(s) Unit Price 
1 Loading, transportation and disposal of stockpiled contaminated soil, 

to an approved Subtitle D disposal site 
Tons $40.00  

2 Excavation, loading, transportation and disposal of contaminated 
soil, to an approved Subtitle D disposal site 

Tons $48.00  

3 Loading, transportation and disposal of stockpiled clean construction 
or demolition debris and uncontaminated soil 

Tons $20.00  

4 Excavation, loading, transportation and disposal of clean 
construction or demolition debris and uncontaminated soil 

Tons $25.00  

5 Load, place and compact on-site fill material from stockpile Cubic Yards $7.00  

6 Excavate, load, place and compact on-site fill material Cubic Yards $11.00  

7 Demolition, removal, transportation and disposal of underground 
concrete footings and remnants.  

Cubic Yards $70.00  

8 UST Removal (Tank < 2000 gal capacity)  Each $4,500.00  

9 UST Removal (Tank 3,000-5,500 gal capacity) Each $5,000.00  

10 UST Removal (Tank 6,000-10,000 gal capacity) Each $8,000.00  

11 UST Removal (Tank > 10,000-15,000 gal capacity) Each $9,000.00  

12 UST Removal (Tank > 15,000 gal capacity) Each $12,000.00  

13 UST tank sludge removal and disposal (55-gallon drum) Drums $450.00  

14 Bulk UST pump out (Liquids), including transportation Gallons $0.60  

15 Waste characterization sample analysis for disposal authorization for 
soils removed under Allowance Schedule 

Sample $1,500.00 

16 Water analysis for full MWRDGC contaminants List Each $750.00 

17 Obtain MWRDGC discharge permit for Bulk disposal of 
contaminated liquid 

Each $2,000.00 

18 Contaminated water-hauling and disposal of drums Drums $200.00 

19 Pumping, transportation and disposal of contaminated water - bulk 
disposal 

Gallons $0.60  

20 Pumping, storage and disposal of contaminated water - bulk 
disposal by MWRDGC Permit 

Gallons $0.10  

21 Furnish, place and set base material CA-1 Stone 
(RECYCLED) 

Ton $16.00  

22 Furnish, place and set base material CA-1 Stone 
(VIRGIN) 

Ton $20.00  

23 Load on-site base materials, place and set CA-1 Stone Cubic Yards $8.00  
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Site Work Allowance Schedule  - Continued 

Item No. Description of Work Unit(s) Unit Price 
24 Furnish, place and compact aggregate material CA-6 (RECYCLED) Ton $20.00  

25 Furnish, place and compact aggregate material CA-6 (VIRGIN) Ton $22.00 

26 Excavate, place and compact on-site aggregate material CA-6 Cubic Yards $8.00  

27 Furnish, place and set drainage material CA-7 
(RECYCLED) 

Tons $18.00  

28 Furnish, place and set drainage material CA-7 
(VIRGIN) 

Tons $20.00  

29 Excavate, place and set on-site drainage material CA-7 Cubic Yards $8.00  

30 Furnish and place geotextile filter fabric Square Yard $7.00  

31 Site Survey - Survey crew for verification of excavation and backfill 
quantities 

Each $2,000.00  

32 Street restoration per CDOT - 1-1/2 inch Asphalt Binder Coarse and 
1-1/2 inch Asphalt Surface Coarse. Less than 100 Square Yards 

Square Yard $185.00  

33 Street restoration per CDOT - 9-inch PCC Base Course, 1-1/2 inch 
Asphalt Binder Coarse and 1-1/2 inch Asphalt Surface Coarse.  Less 
than 100 Square Yards. 

Square Yard $250.00  

NOTES: 
1. All Work associated with the above allowance schedule shall be approved in writing by the Commission 

Representative prior to proceeding.  

2. Authorized additional excavation and replacement material will be paid for in accordance with the above 
allowance schedule.  

3. Authorized additional excavation means excavation below subgrade elevations as shown in the Plans and 
Specifications due to the presence of unsuitable soil materials as determined by the Commission Representative.  

4. The unit prices in this allowance schedule include all overhead, profit, and schedule impact costs.  

5. All unused portions of the allowance funds must be returned to the Commission. 

D. ENVIRONMENTAL ALLOWANCE SCHEDULE 
1. None. 

 

 

 

 

 

(Remainder of Page Intentionally Left Blank) 
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E. ACCEPTANCE OF THE BID 

IN WITNESS WHEREOF, the parties hereto have caused this instrument to be executed in two (2) original counterparts the 
_____ day of _________________, in the year ________. (Board Date) 

 
PUBLIC BUILDING COMMISSION OF CHICAGO 
 
______________________________________ __________________________________________ 
Lori Ann Lypson, Secretary  Mayor Rahm Emanuel, Chairman 
 
CONTRACTING PARTY 
 
______________________________________ __________________________________________ 
Contractor Name     Address 
 
IF A CORPORATION: 
 
Name: ________________________________ 
 
Title: ________________________________ 
 
Signature: ________________________________ 
 
ATTEST BY: ________________________________ __________________________________________ 
  Secretary 
IF A PARTNERSHIP: 
 
Partner (Signature) __________________________________________ 
 Address 
 
Partner (Signature) __________________________________________ 
 Address 
 
Partner (Signature) __________________________________________ 
 Address 
IF A SOLE PROPRIETORSHIP: 
 
______________________________________ __________________________________________ 
Signature Address 
 
NOTARY PUBLIC 
 
County of ____________                    State of ____ 
 
Subscribed and sworn to before me on this _________ day of ______________, 20____. 
 
______________________________________(SEAL) 
Notary Public Signature 
 
Commission Expires: ____________________ 
 
APPROVED AS TO FORM AND LEGALITY 
 
____________________________________ Date: ___________________________ 
Neal & Leroy, LLC 
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F. ALTERNATES  

ACCEPTED BY THE 
COMMISSION ALTERNATE DESCRIPTION PROPOSED 

ALTERNATE PRICE 

Yes 
 

No 
 Not Applicable. $                                          

  

V. PROPOSAL SUPPORT DOCUMENTS  
A. Basis of Award (Award Criteria Figure) 

To promote the intended goal of economic opportunity and maximize the use of minority personnel on this project, the 
Public Building Commission of Chicago has established the Award Criteria Figure formula for the purpose of evaluating 
proposals and awarding the contract.  A contract in the amount of the Total Base Bid (or Base Contract Price) will be 
awarded to the responsible bidder with the lowest Award Criteria Figure pursuant to Section III.P Basis of Award 
above.  The Public Building Commission of Chicago reserves the right to check all calculations for accuracy. The 
fulfillment of the Award Criteria does not abrogate the responsibilities of the Contractor to comply with federal and state 
requirements under the Equal Employment Act and the Illinois Human Rights Act. 
 
1. Instructions 

The Bidder shall complete the Award Criteria Figure Formula and transfer the final Award Criteria Figure - Line 15 
to the space provided on the itemized proposal sheet.  Failure to complete the formula may be cause for rejection 
of the Bidder’s proposal.  The successful bidder will be held responsible for adhering to the figures submitted in 
Lines 1, 2, 4, 6, 8, 10 and 12 during construction of the project. 

Lines 2, 4 and 6 in the formula shall not be greater than seventy percent (70%) in each category for the sole 
purpose of determining award of the contract.  Similarly, lines 8, 10 and 12 shall not be greater than fifteen 
percent (15%) in each category for the purpose of award criteria only.  The seventy percent (70%) and fifteen 
percent (15%) goals are not intended to restrict the total number of minority and female employees to be used on 
the project, but only to establish limiting figures for use in the formula.   

2. Award Criteria Figure Formula 
Line 1. TOTAL BASE BID (Refer to Line 5 of BID FORM), in figures _________________ 
   
Line 2. Percentage of the Journeyworkers hours that the Contractor 

proposes to be worked by minority Journey workers during 
construction of the project. (Maximum figure 0.70) _________________ 

   
Line 3. Multiply Line 2 by Line 1 by 0.04 _________________ 
   
Line 4. Percentage of total Apprentice hours that the Contractor proposes to 

be worked by minority Apprentices during construction of the project.  
(Maximum figure 0.70) _________________ 

   
Line 5. Multiply Line 4 by Line 1 by 0.03 _________________ 
 
 

 
 

Line 6. Percentage of the total Laborer hours that the Contractor proposes 
to be worked by minority Laborers during construction of the project. 
(Maximum figure 0.70) _________________ 

   
Line 7. Multiply Line 6 by Line 1 by 0.01 _________________ 
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Line 8. Percentage of total Journeyworker hours that the Contractor 
proposes to be worked by female Journeyworkers during the 
construction of the project. (Maximum figure 0.15) _________________ 

   
Line 9. Multiply Line 8 by Line 1 by 0.04 _________________ 
   
Line 10. Percentage of total Apprentice hours that the Contractor proposes to 

be worked by female Apprentices during construction of the project.  
(Maximum figure 0.15) _________________ 

   
Line 11. Multiply Line 10 by Line 1 by 0.03 _________________ 
   
Line 12. Percentage of the total Laborer hours that the Contractor proposes 

to be worked by female Laborers during construction of the project. 
(Maximum figure 0.15) _________________ 

   
Line 13. Multiply Line 12 by Line 1 by 0.01 _________________ 
   
Line 14. Summation of Lines 3, 5, 7, 9, 11, and 13 _________________ 
   
Line 15. Subtract Line 14 from Line 1 (= “Award Criteria Figure”) _________________ 
   

Award Criteria Figure (Insert Line 15 of Award Criteria Formula):  $_____________________ 

3. Community Hiring Bonuses 
In order to encourage maximum employment of interested and available residents of the project community on 
this project, the following bonus calculations shall apply: 

a. In calculating the hours worked by minority and women Journeyworkers, apprentices, and laborers under the 
Award Criteria Figure set out in Part V.A. “Basis of Award (Award Criteria Figure),” all hours worked by 
minority and women Journeyworkers, existing apprentices, and laborers who are residents of the project 
community shall be multiplied by 1.5. 

b. In calculating the hours worked by minority and women apprentices under the Award Criteria Figure set out 
in Part V “Proposal Support Documents,” all hours worked in new apprenticeships by minority and women 
apprentices who are residents of the project community shall be multiplied by 2.0. 

Definitions 
“City of Chicago Residents” means persons domiciled within the City of Chicago.  Salaried superintendents 
are excluded from coverage in this section. Domicile is an individual’s one and only true, fixed, and 
permanent home and principal establishment. 

“Project Community Residents” means persons domiciled within the “Project Community” as defined in 
Section II, A.6 above.  

“New Apprenticeship” shall mean an apprenticeship begun for a person who has not held an apprenticeship 
card within ninety (90) days prior to beginning the project. 

4. Liquidated Damages 
The Contractor hereby consents and agrees that, in the event that it fails to comply with each of the minimum 
commitments submitted with this Proposal on Lines 2, 4, 6, 8, 10, and 12 of the Award Criteria Figure formula, 
covering minority and female Journeyworkers, apprentices, and laborers respectively, the following shall apply. 

If the total hours in any category for which a percentage is assigned in Lines 2, 4, 6, 8, 10, or 12 of the Award 
Criteria equals zero at the completion of the work, then a net deficiency of the entire percentage assigned will be 
deemed to exist.  For any net deficiency in each category, the following amounts shall be deducted as liquidated 
damages from monies due the Contractor and the Contract Sum modified accordingly: 
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a. For each full one (1%) percent deficiency of minority Journeyworkers not utilized – four cents per each 
hundred dollars of the base bid calculated as follows: 

Line 1 x 04 
 100 

Each one (1%) percent deficiency toward the goal for female Journeyworkers (Line 8) shall be calculated in 
the same way. 

b. For each full one (1%) percent deficiency of minority apprentices not utilized – three cents per hundred 
dollars of the base bid calculated as follows: 

Line 1 x 03 
 100 

Each one (1%) percent deficiency toward the goal for female apprentices (Line 10) shall be calculated in the 
same way. 

c. For each one (1%) percent deficiency of minority laborers not utilized – one cent per each hundred dollars of 
the base bid calculated as follows: 

Line 1 x 01 
 100 

Each one (1%) percent deficiency toward the goal for female laborers (Line 12) shall be calculated in the 
same way. 

d. Liquidated damages, if any, will be calculated for the first pay requests reflecting fifty percent (50%) 
completion, seventy-five percent (75%) completion, and ninety percent (90%) completion, respectively, 
based upon the Contractor’s pay request together with all attendant certified payrolls and other required 
documentation of minority and women employment. The accrued liquidated damages and interest will be 
added to the retention provided elsewhere in this contract.  The amount of liquidated damages due to the 
Commission under this provision will bear compound interest at the rate of 5% per annum, compounded 
monthly from the date of the Notice to Proceed to the date of approval of a deductive change order for 
liquidated damages. Should the total amount of liquidated damages due under all provisions of this contract 
exceed the amount of the Commission’s retainage, compound interest on the amount over and above the 
retainage will continue to accrue until the entire amount of liquidated damages and compound interest is paid 
to the Commission. 

e. The Commission is aware that certain subcontract agreements under this contract may require 
subcontractors to contribute to payment of liquidated damages assessed under this provision.  Should 
enforcement of subcontract liquidated damages provisions result in an aggregate total of subcontractor 
liquidated damages greater than the liquidated damages assessed hereunder against Contractor, then 
Contractor must pay the excess pro rata as a bonus to each subcontractor exceeding its subcontract 
commitments for minority or women employment, or both. 

5. Reporting 
In accordance with this commitment, the Contractor must submit both the Contractor’s Payroll Record Form and 
the Contractor’s Recapitulation of Minority and Female Worker Hours and Percentages Form on a monthly basis.  
All Subcontractors shall be listed on the Contractor’s Recapitulation Form whether active or not.  For the purpose 
of this report, the following group categories will be used: 

a. The classification "White" includes person of Indo-European descent. 

b. The classification "Black" or "African-American" includes persons having origins in any of the black racial 
groups of Africa. 

c. The classification "Hispanic" includes persons whose origins are from Mexico, Puerto Rico, Cuba, Central or 
South America, the Caribbean Islands or other Spanish culture or origin, regardless of race. 

d. The classification "Native American" includes persons who are Native Americans by virtue of tribal 
association. 

e. The classification "Asian-Pacific" includes persons whose origins are from East Asia, Southeast Asia, the 
Pacific Islands or the Indian sub-continent. 
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f. The classification "Other" includes qualified individuals with disabilities who meet legitimate skill, experience, 
education or other requirements of employment positions held or sought and who perform the essential 
function with or without reasonable accommodation and other groups or other individuals found by the Public 
Building Commission of Chicago to be socially and economically disadvantaged and to have suffered actual 
racial or ethnic discrimination and decreased opportunities to compete in Chicago area markets. 

6. Major Trades 
Asbestos Workers Operating Engineers 
Boiler Makers Painters 
Bricklayers Pile Driver Mechanics 
Carpenters Pipe Fitters/Steam Fitters 
Cement Masons Plasterers 
Electricians Plumbers 
Elevator Construction Roofers 
Glaziers Sheet Metal Workers 
Machinists  Sprinkler Fitters 
Machinery Movers Technical Engineers 
Ornamental Iron Workers Truck Drivers 
Lathers Tuck Pointers 

 
For approval of other trades for consideration in the Award Criteria Figure formula, written approval should be 
requested from the Commission. 

7. Trade Participation - For Information Only 
The following information must be supplied by the Contractor for the purposes of evaluating figures supplied in the 
Award Criteria Figure formula. It is understood that these figures are estimates only and are not to be considered 
as limiting in any manner actual participation on the project. 

Anticipated levels of minority participation, to be expressed as percentages, must be supplied for each trade, 
whether attributable to the Contractor’s work force or any Subcontractor which will be active on this project. 

TRADE PARTICIPATION PERCENT OF MINORITY 
______________________________ ______________________________ 
______________________________ ______________________________ 
______________________________ ______________________________ 
______________________________ ______________________________ 
______________________________ ______________________________ 

 
 

  
 
 
 

(Remainder of Page Intentionally Left Blank) 
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VI. ADDITIONAL DOCUMENTS TO BE EXECUTED 
Affidavit Of Non-collusion 

 
STATE OF ILLINOIS  } 
    } SS 
COUNTY OF COOK  } 
 
_______________________________________________, being first duly sworn, deposes and says that: 
 
(1) He/She is  

_____________________________________________________________________________ 
(Owner, Partner, Officer, Representative or Agent) of  
____________________________________________________________________________, 
the Bidder that has submitted the attached Bid; 

 
(2) That Bidder is fully informed respecting the preparation and contents of the attached Bid and of all pertinent 

circumstances respecting such Bid; 
 
(3) Such Bid is genuine and is not a collusive or sham bid; 
 
(4) Neither Bidder nor any of its officers, partners, owners, agents, representatives, employees, or parties in interest, 

including this affiant, has in any way colluded, connived, conspired, or agreed, directly or indirectly, with any other 
Bidder, firm, or person to submit a collusive or sham bid in connection with the Contract for which the attached bid has 
been submitted or to refrain from bidding in connection with such Contract, or has in any manner, directly or indirectly, 
sought by agreement or collusion or communication or conference with any other Bidder, firm, or person to fix the price 
or prices in the attached bid or in that of any other Bidder, or to fix any overhead, profit, or cost element of the bid price 
of any other Bidder, or to secure through any collusion, conspiracy, connivance or unlawful agreement any advantage 
against the Public Building Commission of Chicago or any person interested in the proposed Contract; and 

 
(5) The price or prices quoted in the attached Bid are fair and proper and are not tainted by any collusion, conspiracy, 

connivance, or unlawful agreement on the part of the Bidder or any of its agents, representatives, owners, employees, 
or parties in interest, including this affiant. 

 
(6) The Bidder is not barred from bidding as a result of having violated Illinois Criminal Code, 720 ILCS 5/33E-3 (Bid-

rigging), 720 ILCS 5/33E-4 (Bid rotating) or the Prevailing Wage Act, 30 ILCS 570/0.01 through 570/7. 
 
____________________________________ 
(Signed) 
 
____________________________________ 
(Title) 
Subscribed and sworn to before me this _________ day of _______________________20 _____ 
 
____________________________________ 
 
____________________________________ 
(Title) 
My Commission expires:   
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Disclosure of Retained Parties 
Pursuant to Resolution No. 5339, as amended by Resolution No. 5371, of the Board of the Public Building Commission of 
Chicago, the apparent low Bidder is required to submit a fully executed Disclosure of Retained Parties within five (5) days of 
receipt of notice that it is the apparent low bidder. 

A. Definitions and Disclosure Requirements 
1. As used herein, “Contractor” means a person or entity that has any contract or lease with the Public Building 

Commission of Chicago (“Commission”). 

2. Commission contracts and/or qualification submittals must be accompanied by a disclosure statement providing 
certain information about any lobbyists whom the Contractor has retained or expects to retain with respect to the 
contract or lease.  In particular, the Contractor must disclose the name of each such person, his or her business 
address, the name of the relationship, and the amount of fees paid or estimated to be paid.  The Contractor is not 
required to disclose employees who are paid solely through the Contractor’s regular payroll. 

3. “Lobbyists” means any person a) who for compensation or on behalf of any person other than himself undertakes 
to influence any legislative or administrative action, or b) any part of whose duties as an employee of another 
includes undertaking to influence any legislative or administrative action. 

B. Certification 
Contractor hereby certifies as follows: 

1. This Disclosure relates to the following transaction: ____________________________________ 

a. Description of goods or services to be provided under Contract 
__________________________________________________________________________ 

__________________________________________________________________________ 

2. Name of Contractor: _____________________________________________________________ 

3. EACH AND EVERY lobbyist retained or anticipated to be retained by the Contractor with respect to or in 
connection with the contract or lease is listed below.  Attach additional pages if necessary.   

Check here if no such persons have been retained or are anticipated to be retained: ___________ 
 
Retained Parties: 
 

Name Business Address Relationship  
(Lobbyists, etc.) 

Fees  
(indicate whether 
paid or estimated) 

    

    

    

    

    

Date of Issuance:  January 26, 2018 
PBC:  Williams Park Fieldhouse_C1593 - Addendum No. 6

 
Page 29 of 165



4. The Contractor understands and agrees as follows: 

a. The information provided herein is a material inducement to the Commission execution of the contract or 
other action with respect to which this Disclosure of Retained Parties form is being executed, and the 
Commission may rely on the information provided herein.  Furthermore, if the Commission determines that 
any information provided herein is false, incomplete, or inaccurate, the Commission may terminate the 
contract or other transaction; terminate the Contractor’s participation in the contract or other transactions with 
the Commission. 

b. If the Contractor is uncertain whether a disclosure is required, the Contractor must either ask the 
Commission whether disclosure is required or make the disclosure. 

c. This Disclosure of Retained Parties form, some or all of the information provided herein, and any 
attachments may be made available to the public on the Internet, in response to a Freedom of Information 
Act request, or otherwise.  The Contractor waives and releases any possible rights or claims it may have 
against the Commission in connection with the public release of information contained in the completed 
Disclosure of Retained Parties form and any attachments. 

 
Under penalty of perjury, I certify that I am authorized to execute this Disclosure of Retained Parties on behalf of the 
Contractor and that the information disclosed herein is true and complete. 
 
The Contractor also certifies to the best of its knowledge and belief that it, its principals and any subcontractors used in 
the performance of this contract, meet the Agency requirements and have not violated any City or Sister Agency policy, 
codes, state, federal or local laws, rules or regulations and have not been subject to any debarment, suspension or 
other disciplinary action by any government agency.  Additionally, if at any time the Contractor becomes aware of such 
information, it must immediately disclose it to the Commission. 
 
 
______________________________________ ______________________________________ 
Signature  Date 
  
______________________________________ ______________________________________ 
Name (Type or Print)  Title 
  
  
Subscribed and sworn to before me   
this _________________ day of ____________________, 20______             (SEAL) 
 
______________________________________ 

 

Notary Public  
  
Commission expires:   
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Performance and Payment Bond 
BOND NO. SPECIMEN Contract No. SPECIMEN 
 
KNOW ALL MEN BY THESE PRESENTS, that we   __________________________________* 
__________________________________________________________________________________________________ 
__________________________________________________________________________________________________ 
__________________________________________________________________________________________________ 
 
with offices in the _____________________________ State of ___________________________  
as ______Corporate______________ Principal, and ________________________________________________________ 
__________________________________________________________________________________________________ 
__________________________________________________________________________________________________ 
a corporation organized and existing under the laws of the State of __________________ , with offices in the State of 
Illinois as Surety, are held and firmly bound unto the Public Building Commission of Chicago, hereinafter called 
"Commission", in the penal sum of ____________________________________________ Dollars 
($________________________) for the payment of which sum well and truly to be made, we bind ourselves, our heirs, 
executors, administrators, and successors, jointly and severally, firmly by these presents. 
The condition of this obligation is such, that whereas the Principal entered into a certain Contract, hereto attached, with the 
Commission, dated _____________________ ,20____, for the furnishing, fabrication, delivery and installation of the 
 
 
 
 
 
in the referenced project area and other miscellaneous work collateral thereto. 
 
NOW, THEREFORE, if the Principal shall well and truly perform and fulfill all the undertakings, covenants, terms, conditions, 
and agreements of said Contract during the original term of said Contract and any extension thereof that may be granted by 
the Commission, with or without notice to the Surety, and during the life of any guarantee required under the Contract, and 
shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions and agreements of any and all 
authorized modifications of said Contract that may be made;  and also if the Principal shall promptly pay all persons, firms, 
and corporations supplying labor, materials, facilities, or services in the prosecution of the work provided for in the Contract, 
and any and all duly authorized modifications of said Contract that may be made, notice of which modifications being hereby 
waived;  and also, if the Principal shall fully secure and protect the said Commission, its legal successor and representative, 
from all liability in the premises and from all loss or expense of any kind, including all costs of court and attorney's fees, 
made necessary or arising from the failure, refusal, or neglect of the aforesaid Principal to comply with all the obligations 
assumed by said Principal or any subcontractors in connection with the performance of said Contract and all such 
modifications thereof;  and also, if the Principal shall deliver all Work called for by said Contract of the Principal with the 
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Commission, free and clear of any and all claims, liens and expenses of any kind or nature whatsoever, and in accordance 
with the terms and provisions of said Contract, and any and all modifications of said Contract;  then, this said Bond shall 
become null and void;  otherwise it shall remain in full force and effect. 
 
The Surety does further hereby consent and yield to the jurisdiction of the State Civil Courts of the County of Cook, City of 
Chicago, and State of Illinois, and does hereby formally waive any plea of jurisdiction on account of the residence elsewhere 
of the Surety.  The Principal and Surety severally and jointly agree that this Bond, and the undertakings contained herein, 
are also for the benefit of any and all subcontractors and other persons furnishing materials, labor, facilities, or services to 
the Principal or for the performance by the Principal of said Contract with the Commission as originally executed by said 
Principal and the Commission or as thereafter modified, and that any such subcontractor or persons furnishing labor, 
materials, facilities, or services may bring suit on this Bond, or any undertaking herein contained, in the name of the 
Commission against the said Principal and Surety or either of them. 
 
It is expressly understood and agreed that this Bond, in the penal sum of 
_____________________________________________________________________________ 
________________________________________________ dollars ($___________________), shall secure the payment of 
all sums due of and by the Principal under the Contract, and guarantee the faithful performance of the Contract. 
 
No modifications, omissions, or additions, in or to the terms of said Contract, the plans or specifications, or in the manner 
and mode of payment shall in any manner affect the obligations of the Surety in connection with aforesaid Contract.  Notice 
to the Surety of any and all modifications in said Contract of the Principal with the Commission and of any additions or 
omissions to or from said Contract are hereby expressly waived by the Surety. 
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IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals this 
_________ day of ___________________ 20____ the name and corporate seal of each corporate party being hereto 
affixed and these presents duly signed by its undersigned representative pursuant to authority of its governing body. 
 
WITNESS: 
___________________________________ BY _______________________________(Seal) 
Name  Individual Principal 
  
___________________________________ _______________________________(Seal) 
Business Address  Individual Principal 
  
___________________________________ ____________________________________ 
City   State  Partner 
  
CORPORATE SEAL  
  
ATTEST: ___________________________________ 
  Corporate Principal 
  
BY  __________________________________ BY  ___________________________________ 
  
Secretary____________________________ President___________________________ 
Title  Title 
  
___________________________________  
Business Address  
 __________________________________ 
  Corporate Surety 
  
BY  __________________________________ ___________________________________ 
  Title 
  
___________________________________  
Business Address  CORPORATE SEAL 
 
The rate of premium of this Bond is $ _________________________________________ per thousand.** 
Total amount of premium charged is $  ____________________________________________** 
_____________________________________________________________________ 
 
* The current power of attorney for the persons who sign for any surety company shall be attached to this Bond.  Such 
power of attorney shall be sealed and certified with a "first-hand signature" by an officer of the surety.  A facsimile signature 
will not be accepted by the Commission. 
 
** Must be filled in by the Corporate Surety. 
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Bond Approval 

 
 

BY 
 
_________________________________ 
Lori Ann Lypson, Secretary 
Public Building Commission of Chicago 
 
 
 
 
 

CERTIFICATE AS TO CORPORATE SEAL 
 
 
I, _________________________________, certify that I am the ______________________________ 
Secretary of the  _______________________________________________________________  
corporation named as Principal in the within bond, that ___________________________________ who signed on behalf of 
the Principal was then __President__________ of said corporation;  that I know this person’s signature, and the signature 
hereto is genuine;  and that said Bond was duly signed, sealed, and attested for and in behalf of said corporation by 
authority of its governing body. 
 
Dated this _______day of _____________________ 20____. 
 
 
CORPORATE SEAL 
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Document Submittal Checklist 
 

Two originals of the following documents are required at the time of bid opening.  Please ensure that you have completed the 
forms and indicate such by placing an “X” next to each completed item: 

 
1. _____ Contractor’s Bid 
 
2. _____ Bid Guarantee 
 
3. _____ Acceptance of the Bid 
 
4. _____ Basis of Award (Award Criteria) 
 
5. _____ Unit Prices (If applicable) 
 
6. _____ Affidavit of Non-Collusion 

 
7. _____ Proof of Ability to Provide Bond 
 
8. _____ Proof of Ability to Provide Insurance 

 
9. _____ General Contractor’s License 

 
10. _____ Disclosure of Retained Parties (The apparent low and the apparent 2nd low bidder must submit a fully  

 executed Disclosure of Retained Parties within 5 days after bid opening). 
 

11. _____     Exhibit #5 – CHA Documentation for Informational Purposes Only  
 

12. _____    Exhibit  #6 – Schedules  
 

_____    Schedule A – M/W/DBE Utilization Plan 
 
_____     Schedule B – Section 3 Utilization Plan 
 
_____     Schedule C – Letter of Intent M/W/DBE and/or Section 3 Business Concern  
 
_____     Schedule E – Waiver Request: M/W/DBE Participation Commitments (if applicable) 
 
_____     Schedule F – Joint Venture Affidavit (if applicable) 
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EXHIBIT #1 COOK COUNTY PREVAILING WAGE RATES – EFFECTIVE SEPTEMBER 1, 2017 
(Current as of December 6, 2017) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(Remainder of Page Intentionally Left Blank) 
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Prevailing Wage rates for 
Cook County  
Effective Sept. 1, 2017 

                        

Trade Title Region Type Class Base 
Wage 

Fore-
man 
Wage 

M-F 
OT 

OSA OSH H/W Pension Vacation Training 

ASBESTOS ABT-GEN All ALL   $41.20 $42.20 1.5 1.5 2 $14.65 $12.32 $0.00 $0.50 

ASBESTOS ABT-MEC All BLD   $37.46 $39.96 1.5 1.5 2 $11.62 $11.06 $0.00 $0.72 

BOILERMAKER All BLD   $48.49 $52.86 2 2 2 $6.97 $19.61 $0.00 $0.90 

BRICK MASON All BLD   $45.38 $49.92 1.5 1.5 2 $10.45 $16.68 $0.00 $0.90 

CARPENTER All ALL   $46.35 $48.35 1.5 1.5 2 $11.79 $18.87 $0.00 $0.63 

CEMENT MASON All ALL   $44.25 $46.25 2 1.5 2 $14.00 $17.16 $0.00 $0.92 

CERAMIC TILE FNSHER All BLD   $37.81   1.5 1.5 2 $10.55 $10.12 $0.00 $0.65 

COMM. ELECT. All BLD   $43.10 $45.90 1.5 1.5 2 $8.88 $13.22 $1.00 $0.85 

ELECTRIC PWR EQMT OP All ALL   $50.50 $55.50 1.5 1.5 2 $11.69 $16.69 $0.00 $3.12 

ELECTRIC PWR GRNDMAN All ALL   $39.39 $55.50 1.5 1.5 2 $9.12 $13.02 $0.00 $2.43 

ELECTRIC PWR LINEMAN All ALL   $50.50 $55.50 1.5 1.5 2 $11.69 $16.69 $0.00 $3.12 

ELECTRICIAN All All   $46.10 $49.10 1.5 1.5 2 $14.33 $15.52 $0.70 $1.00 

ELEVATOR CONSTRUCTOR All BLD   $51.94 $58.43 2 2 2 $14.43 $14.96 $4.16 $0.90 

FENCE ERECTOR All ALL   $39.58 $41.58 1.5 1.5 2 $13.40 $13.90 $0.00 $0.40 

GLAZIER All BLD   $42.45 $43.95 1.5 1.5 2 $14.04 $20.14 $0.00 $0.94 

HT/FROST INSULATOR All BLD   $50.50 $53.00 1.5 1.5 2 $12.12 $12.96 $0.00 $0.72 

IRON WORKER All ALL   $47.33 $49.33 2 2 2 $14.15 $22.39 $0.00 $0.35 

LABORER All ALL   $41.20 $41.95 1.5 1.5 2 $14.65 $12.32 $0.00 $0.50 

LATHER All ALL   $46.35 $48.35 1.5 1.5 2 $11.79 $18.87 $0.00 $0.63 

MACHINIST All BLD   $46.35 $48.85 1.5 1.5 2 $7.05 $8.95 $1.85 $1.32 

MARBLE FINISHERS All ALL   $33.95 $33.95 1.5 1.5 2 $10.45 $15.52 $0.00 $0.47 

MARBLE MASON All BLD   $44.63 $49.09 1.5 1.5 2 $10.45 $16.28 $0.00 $0.59 

MATERIAL TESTER I All ALL   $31.20 $31.20 1.5 1.5 2 $14.65 $12.32 $0.00 $0.50 

MATERIALS TESTER II All ALL   $36.20 $36.20 1.5 1.5 2 $14.65 $12.32 $0.00 $0.50 

MILLWRIGHT All ALL   $46.35 $48.35 1.5 1.5 2 $11.79 $18.87 $0.00 $0.63 
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OPERATING ENGINEER All BLD 1 $50.10 $54.10 2 2 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All BLD 2 $48.80 $54.10 2 2 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All BLD 3 $46.25 $54.10 2 2 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All BLD 4 $44.50 $54.10 2 2 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All BLD 5 $53.85 $54.10 2 2 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All BLD 6 $51.10 $54.10 2 2 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All BLD 7 $53.10 $54.10 2 2 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All FLT 1 $55.90 $55.90 1.5 1.5 2 $18.05 $13.60 $1.90 $1.30 

OPERATING ENGINEER All FLT 2 $54.40 $55.90 1.5 1.5 2 $18.05 $13.60 $1.90 $1.30 

OPERATING ENGINEER All FLT 3 $48.40 $55.90 1.5 1.5 2 $18.05 $13.60 $1.90 $1.30 

OPERATING ENGINEER All FLT 4 $40.25 $55.90 1.5 1.5 2 $18.05 $13.60 $1.90 $1.30 

OPERATING ENGINEER All FLT 5 $57.40 $55.90 1.5 1.5 2 $18.05 $13.60 $1.90 $1.30 

OPERATING ENGINEER All FLT 6 $38.00 $55.90 1.5 1.5 2 $18.05 $13.60 $1.90 $1.30 

OPERATING ENGINEER All HWY 1 $48.30 $52.30 1.5 1.5 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All HWY 2 $47.75 $52.30 1.5 1.5 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All HWY 3 $45.70 $52.30 1.5 1.5 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All HWY 4 $44.30 $52.30 1.5 1.5 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All HWY 5 $43.10 $52.30 1.5 1.5 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All HWY 6 $51.30 $52.30 1.5 1.5 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All HWY 7 $49.30 $52.30 1.5 1.5 2 $18.80 $14.35 $2.00 $1.30 

ORNAMNTL IRON WORKER All ALL   $46.75 $49.25 2 2 2 $13.90 $19.79 $0.00 $0.75 

PAINTER All ALL   $45.55 $51.24 1.5 1.5 1.5 $11.56 $11.44 $0.00 $1.87 

PAINTER SIGNS All BLD   $37.45 $42.05 1.5 1.5 2 $2.60 $3.18 $0.00 $0.00 

PILEDRIVER All ALL   $46.35 $48.35 1.5 1.5 2 $11.79 $18.87 $0.00 $0.63 

PIPEFITTER All BLD   $47.50 $50.50 1.5 1.5 2 $9.55 $17.85 $0.00 $2.07 

PLASTERER All BLD   $42.75 $45.31 1.5 1.5 2 $14.00 $15.71 $0.00 $0.89 

PLUMBER All BLD   $49.25 $52.20 1.5 1.5 2 $14.34 $13.35 $0.00 $1.28 

ROOFER All BLD   $42.30 $45.30 1.5 1.5 2 $9.08 $12.14 $0.00 $0.58 

SHEETMETAL WORKER All BLD   $43.50 $46.98 1.5 1.5 2 $11.03 $23.43 $0.00 $0.78 

SIGN HANGER All BLD   $31.31 $33.81 1.5 1.5 2 $4.85 $3.28 $0.00 $0.00 

SPRINKLER FITTER All BLD   $47.20 $49.20 1.5 1.5 2 $12.25 $11.55 $0.00 $0.55 
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STEEL ERECTOR All All   $42.07 $44.07 2 2 2 $13.45 $19.59 $0.00 $0.35 

STONE MASON All BLD   $45.38 $49.92 1.5 1.5 2 $10.45 $16.68 $0.00 $0.90 

TERRAZZO FINISHER All BLD   $40.54 $40.54 1.5 1.5 2 $10.65 $12.76 $0.00 $0.73 

TERRAZZO MASON All BLD   $44.38 $47.88 1.5 1.5 2 $10.65 $14.15 $0.00 $0.82 

TILE MASON All BLD   $38.56 $38.56 1.5 1.5 2 $10.65 $11.18 $0.00 $0.68 

TRAFFIC SAFETY WRKR All HWY   $33.50 $39.50 1.5 1.5 2 $6.00 $7.25 $0.00 $0.50 

TRUCK DRIVER E All 1 $35.60 $36.25 1.5 1.5 2 $8.56 $11.50 $0.00 $0.15 

TRUCK DRIVER E All 2 $35.85 $36.25 1.5 1.5 2 $8.56 $11.50 $0.00 $0.15 

TRUCK DRIVER E All 3 $36.05 $36.25 1.5 1.5 2 $8.56 $11.50 $0.00 $0.15 

TRUCK DRIVER E All 4 $36.25 $36.25 1.5 1.5 2 $8.56 $11.50 $0.00 $0.15 

TRUCK DRIVER W All 1 $35.98 $36.53 1.5 1.5 2 $8.25 $10.14 $0.00 $0.15 

TRUCK DRIVER W All 2 $36.13 $36.53 1.5 1.5 2 $8.25 $10.14 $0.00 $0.15 

TRUCK DRIVER W All 3 $36.33 $36.53 1.5 1.5 2 $8.25 $10.14 $0.00 $0.15 

TRUCK DRIVER W All 4 $36.53 $36.53 1.5 1.5 2 $8.25 $10.14 $0.00 $0.15 

TUCKPOINTER All BLD   $45.42 $46.42 1.5 1.5 2 $8.32 $15.42 $0.00 $0.80 

 

Legend 
M-F OT  Unless otherwise noted, OT pay is required for any hour greater than 8 worked each day, Mon through Fri.  The number listed is the 
multiple of the base wage. 
OSA Overtime pay required for every hour worked on Saturdays 
OSH  Overtime pay required for every hour worked on Sundays and Holidays 
H/W Health/Welfare benefit 
 

Explanations COOK COUNTY 

The following list is considered as those days for which holiday rates of wages for work performed apply: New Years Day, Memorial Day, Fourth 

of July, Labor Day, Thanksgiving Day, Christmas Day and Veterans Day in some classifications/counties.  Generally, any of these holidays which 

fall on a Sunday is celebrated on the following Monday.  This then makes work performed on that Monday payable at the appropriate overtime 

rate for holiday pay. Common practice in a given local may alter certain days of celebration.  If in doubt, please check with IDOL. 

TRUCK DRIVERS (WEST) - That part of the county West of Barrington Road. 
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EXPLANATION OF CLASSES 

ASBESTOS - GENERAL - removal of asbestos material/mold and hazardous materials from any place in a building, including mechanical systems 

where those mechanical systems are to be removed.  This includes the removal of asbestos materials/mold and hazardous materials from 

ductwork or pipes in a building when the building is to be demolished at the time or at some close future date. ASBESTOS - MECHANICAL - 

removal of asbestos material from mechanical systems, such as pipes,  ducts, and boilers, where the mechanical systems are to remain. 

CERAMIC TILE FINISHER 

The grouting, cleaning, and polishing of all classes of tile, whether for interior or exterior purposes, all burned, glazed or unglazed products; all 

composition materials, granite tiles, warning detectable tiles, cement tiles, epoxy composite materials, pavers, glass, mosaics, fiberglass, and all 

substitute materials, for tile made in tile-like units; all mixtures in tile like form of cement, metals, and other materials that are for and intended 

for use as a finished floor surface, stair treads, promenade roofs, walks, walls, ceilings, swimming pools, and all other places where tile is to form 

a finished interior or exterior.  The mixing of all setting mortars including but not limited to thin-set mortars, epoxies, wall mud, and any other 

sand and cement mixtures or adhesives when used in the preparation, installation, repair, or maintenance of tile and/or similar materials. The 

handling and unloading of all sand, cement, lime, tile, fixtures, equipment, adhesives, or any other materials to be used in the preparation, 

installation, repair, or maintenance of tile and/or similar materials.  Ceramic Tile Finishers shall fill all joints and voids regardless of method on all 

tile work, particularly and especially after installation of said tile work.  Application of any and all protective coverings to all types of tile 

installations including, but not be limited to, all soap compounds, paper products, tapes, and all polyethylene coverings, plywood, masonite, 

cardboard, and any new type of products that may be used to protect tile installations, Blastrac equipment, and all floor scarifying equipment 

used in preparing floors to receive tile.  The clean up and removal of all waste and materials.  All demolition of existing tile floors and walls to be 

re-tiled. 

COMMUNICATIONS ELECTRICIAN 

Installation, operation, inspection, maintenance, repair and service of radio, television, recording, voice sound vision production and 

reproduction, telephone and telephone interconnect, facsimile, data apparatus, coaxial, fibre optic and wireless equipment, appliances and 

systems used for the transmission and reception of signals of any nature, business, domestic, commercial, education, entertainment, and 

residential purposes, including but not limited to, communication and telephone, electronic and sound equipment, fibre optic and data 

communication systems, and the performance of any task directly related to such installation or service whether at new or existing sites, such 

tasks to include the placing of wire and cable and electrical power conduit or other raceway work within the equipment room and pulling wire 

and/or cable through conduit and the installation of any incidental conduit, such that the employees covered hereby can complete any job in 

full. 

MARBLE FINISHER 
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Loading and unloading trucks, distribution of all materials (all stone, sand, etc.), stocking of floors with material, performing all rigging for heavy 

work, the handling of all material that may be needed for the installation of such materials, building of scaffolding, polishing if needed, patching, 

waxing of material if damaged, pointing up, caulking, grouting and cleaning of marble, holding water on diamond or Carborundum blade or saw 

for setters cutting, use of tub saw or any other saw needed for preparation of material, drilling of holes for wires that anchor material set by 

setters, mixing up of molding plaster for installation of material, mixing up thin set for the installation of material, mixing up of sand to cement 

for the installation of material and such other work as may be required in helping a Marble Setter in the handling of all material in the erection 

or installation of interior marble, slate, travertine, art marble, serpentine, alberene stone, blue stone, granite and other stones (meaning as to 

stone any foreign or domestic materials as are specified and used in building interiors and exteriors and customarily known as stone in the 

trade), carrara, sanionyx, vitrolite and similar opaque glass and the laying of all marble tile, terrazzo tile, slate tile and precast tile, steps, risers 

treads, base, or any other materials that may be used as substitutes for any of the aforementioned materials and which are used on interior and 

exterior which are installed in a similar manner. 

MATERIAL TESTER I:  Hand coring and drilling for testing of materials; field inspection of uncured concrete and asphalt. 

MATERIAL TESTER II:  Field inspection of welds, structural steel, fireproofing, masonry, soil, facade, reinforcing steel, formwork, cured concrete, 

and concrete and asphalt batch plants; adjusting proportions of bituminous mixtures. 

 OPERATING ENGINEER - BUILDING 

Class 1. Asphalt Plant; Asphalt Spreader; Autograde; Backhoes with Caisson Attachment; Batch Plant; Benoto (requires Two Engineers); Boiler 

and Throttle Valve; Caisson Rigs; Central Redi-Mix Plant; Combination Back Hoe Front End-loader Machine; Compressor and Throttle Valve; 

Concrete Breaker (Truck Mounted); Concrete Conveyor; Concrete Conveyor (Truck Mounted); Concrete Paver Over 27E cu. ft; Concrete Paver 

27E cu. ft. and Under: Concrete Placer; Concrete Placing Boom; Concrete Pump (Truck Mounted); Concrete Tower; Cranes, All; Cranes, 

Hammerhead; Cranes, (GCI and similar Type); Creter Crane; Spider Crane; Crusher, Stone, etc.; Derricks, All; Derricks, Traveling; Formless Curb 

and Gutter Machine; Grader, Elevating; Grouting Machines; Heavy Duty Self-Propelled Transporter or Prime Mover; Highlift Shovels or Front 

Endloader 2-1/4 yd. and over; Hoists, Elevators, outside type rack and pinion and similar machines; Hoists, One, Two and Three Drum; Hoists, 

Two Tugger One Floor; Hydraulic Backhoes; Hydraulic Boom Trucks; Hydro Vac (and similar equipment); Locomotives, All; Motor Patrol; 

Lubrication Technician; Manipulators; Pile Drivers and Skid Rig; Post Hole Digger; Pre-Stress Machine; Pump Cretes Dual Ram; Pump Cretes: 

Squeeze Cretes-Screw Type Pumps; Gypsum Bulker and Pump; Raised and Blind Hole Drill; Roto Mill Grinder; Scoops - Tractor Drawn; Slip-Form 

Paver; Straddle Buggies; Operation of Tie Back Machine; Tournapull; Tractor with Boom and Side Boom; Trenching Machines. 

Class 2. Boilers; Broom, All Power Propelled; Bulldozers; Concrete Mixer (Two Bag and Over); Conveyor, Portable; Forklift Trucks; Highlift Shovels 

or Front Endloaders under 2-1/4 yd.; Hoists, Automatic; Hoists, Inside Elevators; Hoists, Sewer Dragging Machine; Hoists, Tugger Single Drum; 
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Laser Screed; Rock Drill (Self-Propelled); Rock Drill (Truck Mounted); Rollers, All; Steam Generators; Tractors, All; Tractor Drawn Vibratory Roller; 

Winch Trucks with "A" Frame. 

Class 3. Air Compressor; Combination Small Equipment Operator; Generators; Heaters, Mechanical; Hoists, Inside Elevators (remodeling or 

renovation work); Hydraulic Power Units (Pile Driving, Extracting, and Drilling); Pumps, over 3" (1 to 3 not to exceed a total of 300 ft.); Low Boys; 

Pumps, Well Points; Welding Machines (2 through 5); Winches, 4 Small Electric Drill Winches. 

Class 4. Bobcats and/or other Skid Steer Loaders; Oilers; and Brick Forklift. 

Class 5. Assistant Craft Foreman. 

Class 6. Gradall. 

Class 7. Mechanics; Welders. 

 OPERATING ENGINEERS - HIGHWAY CONSTRUCTION 

Class 1. Asphalt Plant; Asphalt Heater and Planer Combination; Asphalt Heater Scarfire; Asphalt Spreader; Autograder/GOMACO or other similar 

type machines: ABG Paver; Backhoes with Caisson Attachment; Ballast Regulator; Belt Loader; Caisson Rigs; Car Dumper; Central Redi-Mix Plant; 

Combination Backhoe Front Endloader Machine, (1 cu. yd. Backhoe Bucket or over or with attachments); Concrete Breaker (Truck Mounted); 

Concrete Conveyor; Concrete Paver over 27E cu. ft.; Concrete Placer; Concrete Tube Float; Cranes, all attachments; Cranes, Tower Cranes of all 

types: Creter Crane: Spider Crane; Crusher, Stone, etc.; Derricks, All; Derrick Boats; Derricks, Traveling; Dredges; Elevators, Outside type Rack & 

Pinion and Similar Machines; Formless Curb and Gutter Machine; Grader, Elevating; Grader, Motor Grader, Motor Patrol, Auto Patrol, Form 

Grader, Pull Grader, Subgrader; Guard Rail Post Driver Truck Mounted; Hoists, One, Two and Three Drum; Heavy Duty Self-Propelled Transporter 

or Prime Mover; Hydraulic Backhoes; Backhoes with shear attachments up to 40' of boom reach; Lubrication Technician; Manipulators; Mucking 

Machine; Pile Drivers and Skid Rig; Pre-Stress Machine; Pump Cretes Dual Ram; Rock Drill - Crawler or Skid Rig; Rock Drill - Truck Mounted; 

Rock/Track Tamper; Roto Mill Grinder; Slip-Form Paver; Snow Melters; Soil Test Drill Rig (Truck Mounted); Straddle Buggies; Hydraulic 

Telescoping Form (Tunnel); Operation of Tieback Machine;  Tractor Drawn Belt Loader; Tractor Drawn Belt Loader (with attached pusher - two 

engineers); Tractor with Boom; Tractaire with Attachments; Traffic Barrier Transfer Machine; Trenching; Truck Mounted Concrete Pump with 

Boom; Raised or Blind Hole Drills (Tunnel Shaft); Underground Boring and/or Mining Machines 5 ft. in diameter and over tunnel, etc; 

Underground Boring and/or Mining Machines under 5 ft. in diameter; Wheel Excavator; Widener (APSCO). 

Class 2. Batch Plant; Bituminous Mixer; Boiler and Throttle Valve; Bulldozers; Car Loader Trailing Conveyors; Combination Backhoe Front 

Endloader Machine (Less than 1 cu. yd. Backhoe Bucket or over or with attachments); Compressor and Throttle Valve; Compressor, Common 

Receiver (3); Concrete Breaker or Hydro Hammer; Concrete Grinding Machine; Concrete Mixer or Paver 7S Series to and including 27 cu. ft.; 
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Concrete Spreader; Concrete Curing Machine, Burlap Machine, Belting Machine and Sealing Machine; Concrete Wheel Saw; Conveyor Muck Cars 

(Haglund or Similar Type); Drills, All; Finishing Machine - Concrete; Highlift Shovels or Front Endloader; Hoist - Sewer Dragging Machine; 

Hydraulic Boom Trucks (All Attachments); Hydro-Blaster; Hydro Excavating (excluding hose work); Laser Screed; All Locomotives, Dinky; Off-Road 

Hauling Units (including articulating) Non Self-Loading Ejection Dump; Pump Cretes: Squeeze Cretes - Screw Type Pumps, Gypsum Bulker and 

Pump; Roller, Asphalt; Rotary Snow Plows; Rototiller, Seaman, etc., self-propelled; Self-Propelled Compactor; Spreader - Chip - Stone, etc.; 

Scraper - Single/Twin Engine/Push and Pull; Scraper - Prime Mover in Tandem (Regardless of Size); Tractors pulling attachments, Sheeps Foot, 

Disc, Compactor, etc.; Tug Boats. 

Class 3. Boilers; Brooms, All Power Propelled; Cement Supply Tender; Compressor, Common Receiver (2); Concrete Mixer (Two Bag and Over); 

Conveyor, Portable; Farm-Type Tractors Used for Mowing, Seeding, etc.; Forklift Trucks; Grouting Machine; Hoists, Automatic; Hoists, All 

Elevators; Hoists, Tugger Single Drum; Jeep Diggers; Low Boys; Pipe Jacking Machines; Post-Hole Digger; Power Saw, Concrete Power Driven; Pug 

Mills; Rollers, other than Asphalt; Seed and Straw Blower; Steam Generators; Stump Machine; Winch Trucks with "A" Frame; Work Boats; 

Tamper-Form-Motor Driven. 

Class 4. Air Compressor; Combination - Small Equipment Operator; Directional Boring Machine; Generators; Heaters, Mechanical; Hydraulic 

Power Unit (Pile Driving, Extracting, or Drilling); Light Plants, All (1 through 5); Pumps, over 3" (1 to 3 not to exceed a total of 300 ft.); Pumps, 

Well Points; Vacuum Trucks (excluding hose work); Welding Machines (2 through 5); Winches, 4 Small Electric Drill Winches. 

Class 5. SkidSteer Loader (all); Brick Forklifts; Oilers. 

Class 6. Field Mechanics and Field Welders 

Class 7. Dowell Machine with Air Compressor; Gradall and machines of like nature. 

OPERATING ENGINEER - FLOATING 

Class 1.  Craft Foreman; Master Mechanic; Diver/Wet Tender; Engineer; Engineer (Hydraulic Dredge). 

Class 2.  Crane/Backhoe Operator; Boat Operator with towing endorsement; Mechanic/Welder; Assistant Engineer (Hydraulic Dredge); Leverman 

(Hydraulic Dredge); Diver Tender. 

Class 3.  Deck Equipment Operator, Machineryman, Maintenance of Crane (over 50 ton capacity) or Backhoe (115,000 lbs. or more); Tug/Launch 

Operator; Loader/Dozer and like equipment on Barge, Breakwater Wall, Slip/Dock, or Scow, Deck Machinery, etc. 

Class 4.  Deck Equipment Operator, Machineryman/Fireman (4 Equipment Units or More); Off Road Trucks; Deck Hand, Tug Engineer, Crane 

Maintenance (50 Ton Capacity and Under) or Backhoe Weighing (115,000 pounds or less); Assistant Tug Operator. 
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Class 5.  Friction or Lattice Boom Cranes. 

Class 6. ROV Pilot, ROV Tender 

TERRAZZO FINISHER 

The handling of sand, cement, marble chips, and all other materials that may be used by the Mosaic Terrazzo Mechanic, and the mixing, 

grinding, grouting, cleaning and sealing of all Marble, Mosaic, and Terrazzo work, floors, base, stairs, and wainscoting by hand or machine, and in 

addition, assisting and aiding Marble, Masonic, and Terrazzo Mechanics. 

TRAFFIC SAFETY 

Work associated with barricades, horses and drums used to reduce lane usage on  highway work, the installation and removal of temporary lane 

markings, and the installation and removal of  temporary road signs. 

TRUCK DRIVER - BUILDING, HEAVY AND HIGHWAY CONSTRUCTION - EAST & WEST 

Class 1.  Two or three Axle Trucks.  A-frame Truck when used for transportation purposes; Air Compressors  and Welding Machines, including 

those pulled by cars, pick-up trucks and tractors; Ambulances; Batch Gate  Lockers; Batch Hopperman; Car and Truck Washers; Carry-alls; Fork 

Lifts and Hoisters; Helpers;  Mechanics Helpers and Greasers; Oil Distributors 2-man operation; Pavement Breakers; Pole Trailer, up to  40 feet; 

Power Mower Tractors; Self-propelled Chip Spreader; Skipman; Slurry Trucks, 2-man operation; Slurry Truck Conveyor Operation, 2 or 3 man; 

Teamsters; Unskilled Dumpman; and Truck Drivers hauling  warning lights, barricades, and portable toilets on the job site. 

Class 2.  Four axle trucks; Dump Crets and Adgetors under 7 yards; Dumpsters, Track Trucks, Euclids, Hug  Bottom Dump Turnapulls or 

Turnatrailers when pulling other than self-loading equipment or similar  equipment under 16 cubic yards; Mixer Trucks under 7 yards; Ready-mix 

Plant Hopper Operator, and  Winch Trucks, 2 Axles. 

Class 3.  Five axle trucks; Dump Crets and Adgetors 7 yards and over; Dumpsters, Track Trucks, Euclids,  Hug Bottom Dump Turnatrailers or 

turnapulls when pulling other than self-loading equipment or similar equipment over 16 cubic yards; Explosives and/or Fission Material Trucks; 

Mixer Trucks 7 yards or over;  Mobile Cranes while in transit; Oil Distributors, 1-man operation; Pole Trailer, over 40 feet; Pole and  Expandable 

Trailers hauling material over 50 feet long; Slurry trucks, 1-man operation; Winch trucks, 3  axles or more; Mechanic--Truck Welder and Truck 

Painter. 

Class 4.  Six axle trucks; Dual-purpose vehicles, such as mounted crane trucks with hoist and accessories;  Foreman; Master Mechanic; Self-

loading equipment like P.B. and trucks with scoops on the front. 

Other Classifications of Work: 
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For definitions of classifications not otherwise set out, the Department generally has on file such definitions  which are available.  If a task to be 

performed is not subject to one of the classifications of pay set out, the Department will  upon being contacted state which neighboring county 

has such a classification and provide such rate, such  rate being deemed to exist by reference in this document.  If no neighboring county rate 

applies  to the task, the Department shall undertake a special determination, such special determination being then  deemed to have existed 

under this determination.  If a project requires these, or any classification not listed,  please contact IDOL at 217-782-1710 for wage rates or 

clarifications. 

LANDSCAPING 

Landscaping work falls under the existing classifications for laborer, operating engineer and truck driver.   The work performed by landscape 

plantsman and landscape laborer is covered by the existing classification  of laborer.  The work performed by landscape operators (regardless of 

equipment used or its size) is covered  by the classifications of operating engineer.  The work performed by landscape truck drivers (regardless of  

size of truck driven) is covered by the classifications of truck driver. 

MATERIAL TESTER & MATERIAL TESTER/INSPECTOR I AND II 

Notwithstanding the difference in the classification title, the classification entitled "Material Tester I" involves the same job duties as the 

classification entitled "Material Tester/Inspector I". Likewise, the classification entitled "Material Tester II" involves the same job duties as the 

classification entitled "Material Tester/Inspector II". 
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EXHIBIT #2 INSURANCE REQUIREMENTS 
C1593 – WILLIAMS PARK FIELDHOUSE 

 
The Contractor must provide and maintain at Contractor's own expense, the minimum insurance coverage and requirements 
specified below, insuring all operations related to the Contract.   The insurance must remain in effect from the date of the Notice 
to Proceed until Substantial Completion of the project, during completion of Punch List, as well as any time Contractor returns to 
perform additional work regarding warranties or for any other purpose, unless otherwise noted below or agreed by the Public 
Building Commission. 
 
 INSURANCE TO BE PROVIDED 
 
1) Workers’ Compensation and Employers Liability (Primary and Umbrella) 
 

Workers’ Compensation Insurance as prescribed by applicable law covering all employees who are to provide a 
service under this Contract and Employers Liability coverage with limits of not less than $1,000,000 each accident, 
illness or disease.   Coverage will include a waiver of subrogation as required below.   
 

2) Commercial General Liability (Primary and Umbrella) 
 

Commercial General Liability Insurance or equivalent with limits of not less than $5,000,000 per occurrence for bodily 
injury, personal injury, and property damage liability.  Coverage must include the following: All premises and 
operations, products/completed operations to be maintained for minimum of two (2) years following project completion, 
explosion, collapse, underground hazards, defense and contractual liability.  Contractor and all subcontractors of every 
tier will specifically name the Public Building Commission of Chicago, the City of Chicago, the Chicago Park District 
(the User Agency) and others as may be required by the Public Building Commission of Chicago, as Additional Insured 
using the ISO CG2010 0704 and CG2037 0704.  Additional Insured status will be on a primary, non-contributory basis 
for any liability arising directly or indirectly from the work, including the two year completed operations periods.  
Coverage will include a waiver of subrogation as required below. 
 
Subcontractors performing work for Contractor must maintain limits of not less than $1,000,000 per occurrence with the 
same terms herein. 

 
3) Automobile Liability (Primary and Umbrella) 
 

When any motor vehicles (owned, non-owned and hired) are used in connection with work to be performed, the 
Contractor must provide Automobile Liability Insurance, with limits of not less than $2,000,000 per occurrence for 
bodily injury and property damage.  The Public Building Commission of Chicago, the City of Chicago, the Chicago Park 
District (the User Agency), and others as may be required by the Public Building Commission of Chicago, are to be 
named as Additional Insured on a primary, non-contributory basis.   

 
Subcontractors performing work for Contractor must maintain limits of not less than $1,000,000 per occurrence with the 
same terms herein. 
 

4) Contractors Pollution Liability   
Contractors Pollution coverage is required with limits of not less than $5,000,000 per occurrence for any portion of the 
services, which may entail, exposure to any pollutants, whether in the course of sampling, remedial work or any other 
activity under this contract.  The contractor pollution liability policy will provide coverage for sums that the insured 
become legally obligated to pay as loss as a result of claims for bodily injury, property damage and/or clean-up costs 
caused by any pollution incident arising out of the Work including remediation operations, transportation of pollutants, 
owned and non-owned disposal sites and any and all other activities of Contractor and its subcontractors.  Pollution 
incidents will include, but not be limited to, the discharge, dispersal, release or escape of any solid, liquid, gaseous or 
thermal irritant or contaminant, including but not limited smoke, vapors, soot, fumes, acids, alkalis, toxic chemicals, 
medical waste, waste materials, lead, asbestos, silica, hydrocarbons and microbial matter, including fungi, bacterial or 
viral matter which reproduces through release of spores or the splitting of cells or other means, including but not limited 
to, mold, mildew and viruses, whether or not such microbial matter is living. 

Date of Issuance:  January 26, 2018 
PBC:  Williams Park Fieldhouse_C1593 - Addendum No. 6

 
Page 46 of 165



 
The policy will be maintained for a period of three years after final completion and include completed operations 
coverage.  The policy will include the Public Building Commission of Chicago, the City of Chicago and the User 
Agency, and others as may be required by the Public Building Commission of Chicago, as Additional Insured.  These 
entities must be specifically named and endorsed on the policy.  Additional Insured coverage must be on a primary and 
non-contributory basis for ongoing and completed operations.  Coverage will include a waiver of subrogation as 
required below. 

 
Subcontractors performing work for Contractor must maintain limits of not less than $1,000,000 per occurrence with the 
same terms herein.  Subcontractors performing environmental work for Contractor must maintain limits of not less than 
$2,000,000 per occurrence.   
 

5) Professional Liability 
 

When Contractor performs professional work in connection with the Agreement, Professional Liability Insurance must 
be maintained with limits of not less than $1,000,000 covering acts, errors, or omissions.  The policy will include 
coverage for wrongful acts, including but not limited to errors, acts or omissions, in the rendering or failure to render 
professional services resulting in a pollution incident.  When policies are renewed or replaced, the policy retroactive 
date must coincide with, or precede the, start of work on the Agreement. Coverage must be maintained for two years 
after substantial completion. A claims-made policy, which is not renewed or replaced, must have an extended reporting 
period of two (2) years.   
 
Subcontractors performing professional work for Contractor must maintain limits of not less than $1,000,000 per 
occurrence with the same terms herein. 

 
6) Builders Risk/Installation Floater 

 
Contractor must provide All Risk Builders Risk or Installation Floater insurance on a replacement cost basis including 
but not limited to all labor, materials, supplies, equipment, machinery and fixtures that are or will be permanent part of 
the facility, inclusive of prior site-work.  Coverage must be on an All Risk or Cause of Loss, Special Form basis 
including, but not limited to, the following: right to partial or complete occupancy, collapse; water damage including 
overflow, leakage, sewer backup, or seepage; resulting damage from faulty or defective workmanship or materials; 
resulting damage from error or omission in design, plans or specifications; debris removal; Ordinance and Law and 
include damage to, false work, fences, temporary structures and equipment stored off site or in transit.  The policy will 
allow for partial or complete occupancy and include damage to existing property at the site. 
 
The Public Building Commission of Chicago and the Chicago Park District will be Named Insureds on the policy.  
Coverage must be for the full completed value of the work and must remain in place until at least Substantial 
Completion and may only be cancelled with the written permission of the Public Building Commission, even if the 
Project has been put to its intended use.   

 
The Contractor is responsible for all loss or damage to personal property including but not limited to materials, 
equipment, tools, scaffolding and supplies owned, rented, or used by Contractor. 

 
B. ADDITIONAL REQUIREMENTS 

 
  Contractor must furnish the Public Building Commission Procurement Department, Richard J. Daley Center, Room 200, Chicago, 

IL 60602, original Certificates of Insurance, or such similar evidence, to be in force on the date of this Contract, and Renewal 
Certificates of Insurance, or such similar evidence, if any insurance policy has an expiration or renewal date occurring during the 
term of this Contract.  The Contractor must submit evidence of insurance to the Public Building Commission prior to Contract 
award. The receipt of any certificate does not constitute agreement by the Commission that the insurance requirements in the 
Contract have been fully met or that the insurance policies indicated on the certificate are in compliance with all Contract 
requirements.  The failure of the Commission to obtain certificates or other insurance evidence from Contractor is not a waiver by 
the Commission of any requirements for the Contractor to obtain and maintain the specified insurance.  The Contractor will 
advise all insurers of the Contract provisions regarding insurance.  Non-conforming insurance does not relieve Contractor of the 
obligation to provide insurance as specified in this contract.  Non-fulfillment of the insurance conditions may constitute a breach 
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of the Contract, and the Commission retains the right to stop work until proper evidence of insurance is provided, or the Contract 
may be terminated.  

    
 The insurance must provide for 30 days prior written notice to be given to the Commission in the event coverage is substantially 

changed, canceled, or non-renewed. 
 
 The Public Building Commission of Chicago reserves the right to obtain copies of insurance policies and records 
 
 Any deductibles or self-insured retentions on referenced insurance must be borne by Contractor.  All self-insurance, retentions 

and/or deductibles must conform to these requirements.   
 
 The Contractor waives and agrees to cause all their insurers to waive their rights of subrogation against the Public Building 

Commission of Chicago, the City of Chicago, the Chicago Park District and any other entity as required by the Public Building 
Commission of Chicago, their respective Board members, employees, elected officials, officers, or representatives.  The 
Contractor must require each Subcontractor to include similar waivers of subrogation in favor of the Commission, the City of 
Chicago, the Chicago Park District and any other entity as required by the Public Building Commission of Chicago.    

 
 The insurance coverage and limits furnished by Contractor in no way limit the Contractor's liabilities and responsibilities specified 

within the Contract or by law. 
 
 Any insurance or self-insurance programs maintained by the Public Building Commission of Chicago, the City of Chicago, the 

Chicago Park District and any other entity as required by the Public Building Commission of Chicago, will not contribute with 
insurance provided by the Contractor under the Contract.   

 
 The required insurance to be carried is not limited by any limitations expressed in the indemnification language in this Contract or 

any limitation placed on the indemnity in this Contract given as a matter of law.    
 
 If contractor is a joint venture or limited liability company, the insurance policies must name the joint venture or limited liability 

company as a Named Insured. 
 
 The Contractor must require all subcontractors to provide the insurance required herein, or Contractor may provide the insurance 

for subcontractors.  All subcontractors are subject to the same insurance requirements of Contractor unless otherwise specified 
in this Contract. 

 
If Contractor or subcontractor desires additional coverage, the party desiring the additional coverage is responsible for the 
acquisition and cost  
 
Contractor must submit the following at the time of award:   

1. Standard ACORD form Certificate of Insurance issued to the Public Building Commission of Chicago as 
Certificate Holder including: 
a. All required entities as Additional Insured 
b. Evidence of waivers of subrogation 
c. Evidence of primary and non-contributory status   

2. All required endorsements including the CG2010 and CG2037 
 

The Public Building Commission reserves the right to modify, delete, alter or change these requirements. 
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EXHIBIT #3 PROJECT COMMUNITY AREA MAP 
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EXHIBIT #4 ASSIST AGENCIES 
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EXHIBIT #5 CHA CONTRACTING REQUIREMENTS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(Remainder of Page Intentionally Left Blank) 
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GENERAL CONDITIONS FOR PURCHASE ORDERS 

1. NON‐DISCRIMINATION:  In connection with the performance of the work, the Contractor agrees
not to discriminate against any employee or applicant for employment because of race, religion,
color or national origin.

2. WAGE RATES, SALARIES, CERTIFICATION: The Contractor and each sub‐Contractor shall pay all
laborers and mechanics employed in the performance of the contract on or about the site of the
housing development not  less  than  the wages prevailing  in  the  locality  as determined by  the
Secretary of Labor pursuant to the Davis‐Bacon Act (Title 40, U.S.C., Sec. 276a‐5) or not less than
the wages  prevailing  in  the  locality  of  said  housing  development  as  determined  pursuant  to
applicable state laws, whichever are higher.

3. NON‐REBATE OF WAGES:  The  Contractor  agrees  to  comply with‐the  regulations,  ruling,  and
interpretations of the Secretary of Labor of the United States pursuant to the Anti‐Kickback Act
(Title 18, U.S.C., Sec. 874 and Title 40, U.S.C., Sec. 276c) which makes  it unlawful to  induct any
person employed in the construction or repair of public buildings or public works to give up any
part  of  compensation  to  which  he  is  entitled  under  his  contract  of  employment;  and  the
Contractor agrees to insert a like provision in all subcontractors hereunder.

4. INSURANCE:    Insurance  is  applicable  to All  Contracts/Purchase Orders with  the  exception  of
Supply and Delivery contracts and purchase orders when approved by Risk Management.

The  Contractor  shall  furnish  the  Chicago Housing  Authority  (CHA) with  satisfactory  evidence
(subject to approval from the CHA) that it has the following insurance coverages as applicable to

the project’s Scope of Work.  When  indicated below, *  coverages  are  required of  any  vendor
delivering  equipment,  accessing  the  building,  installing/repairing  equipment  in  CHA  offices
and/or CHA properties.

(a) * Workers’ Compensation  – Statutory Limits  (Coverage  A)  and  Employer’s Liability
(Coverage B) in an amount of not less than $500,000/$500,000/$500,000. 

(b) * Commercial General Liability Insurance – in the amount of $1,000,000 per occurrence

with an aggregate of not less than $2,000,000.  In addition to the stipulations outlined 
above,  the  insurance  policy  is  to  include  coverage  for  Contractual  Liability, 
Products‐Completed Operations, Personal & Advertising Injury and will also cover 
injury  to  Consultants  agents,  subcontractors,  invitees  and  guests  and  their 
personal property.  The CHA and PPM must be endorsed as additional insureds on the 
Vendor’s policies and such insurance will be endorsed on a primary and non‐contributory 
basis. 

(c) * Automobile Liability  Insurance – when any motor vehicles  (owned, non‐owned and

hired)  are  used  in  connection  with  the  Services  to  be  performed,  the  vendor  shall 
provide  Comprehensive  Automobile  Liability  Insurance  with  limits  of  not  less  than 
$1,000,000 per occurrence CSL, for Bodily Injury and Property Damage.  The CHA and PPM 
must be endorsed as additional insureds on the Vendor’s policies and such insurance will 
be endorsed on a primary and non‐contributory basis. 

(d) Technology E & O  / Cyber  Liability – when  any  technology  related  service,  including 
programming,  storage  of  data,  licensing  of  software,  other  professional  consultant 
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performed work  in  connection with  the  Contract,  Technology  Errors & Omissions  or 
Cyber  Liability  Insurance  covering  acts,  errors, or  omissions  shall be maintained with 
limits  of  not  less  than  $1,000,000  per  occurrence.  When  policies  are  renewed  or 
replaced, the policy retroactive date must coincide with, or precede, the start of Services 
under the Contract. A claims‐made policy which  is not renewed or replaced must have 
an extended reporting period of two (2) years. 

(e) Professional Liability Insurance – covering acts, errors, or omissions shall be maintained 
with  limits of not  less  than $1,000,000 per occurrence. When policies are  renewed or 
replaced, the policy retroactive date must coincide with, or precede, the start of Services 
under the Contract. A claims‐made policy which  is not renewed or replaced must have 
an extended reporting period of two (2) years. 

(f) Sexual Abuse  and Molestation  – When  vendors will  provide  services  or  activities  to 
minors on (or off) the Premises, Sexual Abuse and Molestation Insurance coverage shall 
be maintained with  a  limit of  $1,000,000 per occurrence  (or  an  endorsement of  the 
commercial general liability policy with a separate sublimit in this amount).  The CHA and 
PPM  must  be  endorsed  as  additional  insureds  on  the  Vendor’s  policies  and  such 
insurance will be endorsed on a primary and non‐contributory basis. 

(g) Contractor’s  Pollution  Liability  –  shall  be  provided when  the  Scope  of Work  of  the 
Contract covers working with or around hazardous materials.  The  Contractor’s Pollution 
Liability policy shall be written on an occurrence basis (claims made is not acceptable), 
covering any bodily injury, liability, and property damage liability, arising out of pollutants 
including,  without  limitation,  hazardous  materials  such  as  asbestos,  lead,  PCBs  for 
activities  of  the  Contractor  under  or  incidental  to  the  Contract,  including  without 
limitation, transit of hazardous materials to a permanent disposal  facility, activities by 
itself or by  any of  its  subcontractors or by  anyone directly or  indirectly employed or 
otherwise contracted by any of them.  This policy shall be maintained with limits of not 
less than Two Million Dollars ($2,000,000) per occurrence.  The CHA and PPM must be 
endorsed  as  additional  insureds  on  the  Vendor’s  policies  and  such  insurance will  be 
endorsed on a primary and non‐contributory basis. 

(h) Mold Remediation Liability – is required when any mold remediation work is performed 
in connection with the Contract.  Mold Remediation Liability Insurance shall be provided 
with  limits of not  less  than Three Million Dollars  ($3,000,000) per occurrence  insuring 
bodily injury, property damage and Environmental clean‐up. The CHA and PPM must be 
endorsed  as  additional  insureds  on  the  Vendor’s  policies  and  such  insurance will  be 
endorsed  on  a  primary  and  non‐contributory  basis.   When  claims made  policies  are 
renewed or replaced, the policy retroactive date must coincide with, or precede, the start 
of Work under this Contract.   A Claims‐made policy which  is not renewed or replaced 
must have extended reporting period of two (2) years. 

(i) Railroad Protective Liability Insurance – when, in connection with any work that is to be 
done  adjacent  to  or  on  property  owned  by  a  railroad  or  public  transit  entity,  the 
Contractor shall procure and maintain, or cause  to be procured and maintained, with 
respect  to  the operations  the Contractor or any  subcontractor  shall perform,  railroad 
protective  liability  insurance  in the name of such railroad or public transit entity.   The 
policy shall have limits of not less than Two Million Dollars ($2,000,000) per occurrence, 
combined single limits, and Five Million Dollars ($5,000,000) in the aggregate for losses 
arising out of  injuries  to or death of all persons, and  for damage  to or destruction of 
property, including the loss of use thereof. 
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Upon award, a Certificate of Insurance, naming PPM as  the certificate holder,  is  to be 
emailed  (preferably  in  a Readable PDF  format)  to  the attention of  the Procurement 
Specialist identified in the solicitation as the contact.  Reference the Solicitation Number 
or  Purchase  Order  Number,  Procurement  Specialist  and  Project  Title.  The  Chicago 
Housing Authority and PPM must be endorsed as additional insureds on the Vendor’s 
general/auto  liability  policies  and  such  insurance  will  be  endorsed  o n   a   primary 
and  non‐contributory  basis. 

5. BID SECURITY, PERFORMANCE AND PAYMENT BOND:
BID SECURITY: Each  individual bid must be accompanied by a Bid Bond  in  the amount of 5%
of the total amount of the submitted bid OR a certified check  in the same amount, payable to
the“Chicago Housing Authority”. If the bid and bid security have not been received by the CHA
prior to  the time of the bid opening,  the bid will not be considered. Checks  from unsuccessful
Bidders will be returned as soon as practicable after the opening of bids.

PERFORMANCE AND PAYMENT BOND: Upon award of the contract by the CHA, the Contractor
shall provide and pay for an acceptable Performance Bond in the amount of 100% of the contract
price  or  separate  acceptable  Performance  and  Payment  Bonds  each  in  the  amount  of  50%
or more  of  the  contract  price.  IMPORTANT:  The  surety  must  be  a  guaranty  or  surety
company which appears in the U. S. Treasury Circular No. 570 published annually in the Federal
Register (available at http://www.fms.treas.gov/c570/c570_a‐z.html), and must, at a minimum,
have  an  “A”  rating  according  to  the  A.M.  Best  Rating  Guide.  Assistance  in  securing  the
Performance  and Payment Bond  is available through the Small Business Administration, which
encourages Minority Business  Enterprises.  The  CHA  shall  not  be  responsible  for  the  cost  of
the  Performance  and Payment Bond.

6. MBE/WBE/DBE  PARTICIPATION:  All  Service  Contracts/Purchase  orders  including  any
modifications  to  the  Contract  or  Purchase  Order  in  excess  of  $25,000.00  requires  20%
MBE/WBE/DBE participation.

The  Contractor  shall  comply  with  the  CHA’s  Minority, Women  and  Disadvantaged  Business
Participation requirements  through the Prime Contractor being a certified MBE/WBE/DBE  firm
or through direct or indirect subcontracting with certified MBE/WBE/DBE businesses.

 If the Prime Contractor  is a certified MBE/WBE/DBE firm, complete the top portion only of
page one and all of page  four  including notarization of the Schedule A and submit  it along
with a current Letter of Certification.

 Direct participation – requires a completed Schedule A from the Prime Contractor and the
Schedule C along with a current Letter of Certification from the MBE/WBE/DBE participants.
All Schedules must be notarized.

 Indirect participation –  complete  the  top portion only of page one, page  three, and page
four  including  notarizing  the  Schedule  A  and  submit  it  along with  canceled  check  copies
(from front and back) that total the MBE/WBE/DBE goal and the Letter of Certification that
was current when the MBE/WBE/DBE services were provided.FOR IN
FORMATIONAL P
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MBE/WBE/DBE NON‐COMPLIANCE SANCTIONS AND LIQUIDATED DAMAGES 
 

A. THE CHA SHALL HAVE THE DISCRETION TO APPLY SUITABLE SANCTIONS TO THE 
BIDDER/PROPOSER IF THE BIDDER/PROPOSER IS FOUND TO BE IN NON‐COMPLIANCE 
WITH THE MBE/WBE/DBE REQUIREMENTS.  FAILURE TO COMPLY WITH THE 
MBE/WBE/DBE TERMS OF COMMITMENT GOALS AS APPLICABLE TO AND IN THE 
CONTRACT OR FAILURE TO USE MBE/WBE/DBEs AS STATED IN THE 
BIDDER/PROPOSER’S SUBMITTED SCHEDULES, CONSTITUTES A MATERIAL BREACH OF 
THE CONTRACT AND MAY LEAD TO THE SUSPENSION AND/OR TERMINATION OF THE 
CONTRACT IN WHOLE OR IN PART. FURTHERMORE, CONTINUED ELIGIBILITY TO ENTER 
INTO FUTURE CONTRACTING ARRANGEMENTS WITH THE CHA MAY BE JEOPARDIZED 
AS A RESULT OF NON‐COMPLIANCE. IN APPROPRIATE CASES, PAYMENTS MAY BE 
WITHHELD UNTIL CORRECTIVE ACTION IS TAKEN. 

 

B. WHEN WORK IS COMPLETED, IN THE EVENT THAT THE CHA HAS DETERMINED THAT 
THE BIDDER/PROPOSER WAS NOT COMPLIANT IN THE FULFILLMENT OF THE  
REQUIRED MBE/WBE/DBE COMMITMENT GOAL AND A WAIVER WAS NOT OBTAINED, 
THE CHA WILL THEREBY BE DAMAGED IN THE FAILURE TO PROVIDE THE BENEFIT OF 
PARTICIPATION TO THE MBE/WBE/DBE TO THE DEGREE SET FORTH IN THIS 
MBE/WBE/DBE UTILIZATION PLAN. 

 
C. THEREFORE, IN THE EVENT OF SUCH NON‐COMPLIANCE, THE BIDDER/PROPOSER AND 

CONTRACTOR AGREES THAT THE CHA WILL DEDUCT AS LIQUIDATED DAMAGES 
CUMULATIVE AMOUNTS COMPUTED AS FOLLOWS: 

 

 FOR EACH ONE PERCENT (1%), OR FRACTION THEREOF, OF SHORTFALL TOWARD 
THE MBE/WBE/DBE GOAL, ONE PERCENT (1%) OF THE BASE BID FOR THIS 
CONTRACT SHALL BE SURRENDERED BY THE BIDDER/PROPOSER TO THE CHA IN 
PAYMENT AS LIQUIDATED DAMAGES, IF SUCH DAMAGES ARE ASSESSED. 

 
7. SECTION  3  REQUIREMENT:   All  Contract/Purchase Orders  are  Section  3  applicable with  the 

exception of Supply and Delivery contracts and purchase orders. 
 

Section  3  –  Compliance: The  CHA  has  determined  that  the  contract/purchase  order  awarded 
under  this  solicitation  is  subject  to  the  requirements  of  Section  3  of  the  Housing  and  Urban 
Development Act of 1968, as amended, 12 U.S.C. 1701u, (Section 3), and Title 24 of Subchapter B, 
Part 135 – Economic Opportunities for Low‐ and Very Low‐Income Persons, 24 CFR 135.3.  Section 
3  Compliance  requires  that  any  contract  or  subcontract  entered  into  for  the  benefit  of  public 
housing residents shall require that, to the greatest extent feasible, economic opportunity  in the 
form  of  training,  employment,  contracting,  and  other  economic  opportunities  arising  from  the 
expenditure of public housing assistance  for housing  rehabilitation and housing  construction be 
directed to low‐ and very low‐income persons. 

 
A. Section 3 ‐ Clause 

 
1. The work to be performed under this contract is subject to the requirements of section  3 of 

the Housing and Urban Development Act of 1968, as amended, 12 U.S.C. 1701u (section  3). 

The purpose of section 3  is  to ensure  that employment and other economic opportunities 

generated by HUD assistance or HUD‐assisted projects covered by section 3,  shall,  to  the 

greatest  extent  feasible,  be  directed  to  low‐  and  very  low‐income  persons,  particularly 

persons who are recipients of HUD assistance for housing. 
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2. The parties to this contract agree to comply with HUD's regulations in 24 CFR Part 135, which 

implement  section 3. As evidenced by  their execution of  this  contract,  the parties  to  this 

contract  certify  that  they  are  under  no  contractual  or  other  impediment  that  would 

prevent them from complying with the Part 135 regulations. 

 

3. The contractor agrees to send to each labor organization or representative of workers with 

which the contractor has a collective bargaining agreement or other understanding, if any, a 

notice  advising  the  labor  organization  or  workers'  representative  of  the  contractor's 

commitments under this section 3 clause, and will post copies of the notice  in conspicuous 

places at the work site where both employees and applicants for training and employment 

positions  can  see  the notice. The notice  shall describe  the  section 3 preference,  shall  set 

forth minimum  number  and  job  titles  subject  to  hire,  availability  of  apprenticeship  and 

training positions,  the qualifications  for each; and  the name and  location of  the person(s) 

taking applications for each of the positions; and the anticipated date the work shall begin. 

 

4. The  contractor  agrees  to  include  this  section  3  clause  in  every  subcontract  subject  to 

compliance with regulations  in 24 CFR Part 135, and agrees  to  take appropriate action, as 

provided  in  an  applicable provision of  the  subcontract or  in  this  section 3  clause, upon a 

finding  that  the  subcontractor  is  in  violation  of  the  regulations  in  24  CFR  Part  135.  The 

contractor will not subcontract with any subcontractor where the contractor has notice or 

knowledge that the subcontractor has been found  in violation of the regulations  in 24 CFR 

Part 135. 

 

5. The  contractor  will  certify  that  any  vacant  employment  positions,  including  training 

positions,  that  are  filled  (1)  after  the  contractor  is  selected  but  before  the  contract  is 

executed, and (2) with persons other than those to whom the regulations of 24 CFR Part 135 

require  employment  opportunities  to  be  directed,  were  not  filled  to  circumvent  the 

contractor's obligations under 24 CFR Part 135. 

 

6. Noncompliance  with  HUD's  regulations  in  24  CFR  part  135  may  result  in  sanctions, 

termination  of  this  contract  for  default,  and  debarment  or  suspension  from  future  HUD 

assisted contracts. 

 

B. Section 3 Compliance Goals 

 
1. Contractors and their subcontractors may demonstrate compliance by committing to employ 

section 3  residents and by  subcontracting with section 3 business  concerns  in accordance 

with the requirements of 24 CFR Part 135. 

A Section 3 Business concern is a business concern under HUD Regulations: 

 
(1) 51 percent or more owned by section 3 residents; or 

(2) Whose permanent,  full‐time employees  include persons, at  least 30 percent of whom 

are currently section 3 residents, or within three years of the date of first employment 

with the business concern were section 3 residents; or 
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(3) That provides evidence of a commitment to subcontract  in excess of 25 present of the 

dollar  award  of  all  subcontracts  to  be  awarded  to  business  concerns  that meet  the 

qualifications set  forth  in paragraphs  (1) or  (2)  in  this definition of “section 3 business 

concern.” 

 
2. Contractor  and  sub‐contractors may  demonstrate  compliance  with  the  requirements  for 

contracting with Section 3 Business Concerns by committing to award to Section 3 Business 
Concerns  at  least  10  percent  of  the  total  dollar  amount  of  the  contract  awarded  to  the 
contractor for building trades work for maintenance, repair modernization or development 
of  public  housing,  or  for  building  trades  work  arising  in  connection  with  housing 
rehabilitation, housing construction and other public construction and at  least 3 percent of 
the total dollar amount of all other Section 3 covered contracts. 

 
3. In evaluating compliance with 24 CFR Part 135, contractors and  their  subcontractors have 

the burden of demonstrating to the greatest extent feasible their ability or inability to meet 
the goals set  forth  in 24 CFR Part 135  for providing  training, employment and contracting 
opportunities to section 3 residents and section 3 business concerns. 

 
4. Contractors  and  their  subcontractors  are  also  encouraged  to  provide  other  economic 

opportunities  to  train and employ section 3  residents  including, but not  limited  to, use of 
“upward mobility”,  “bridge”  and  trainee  positions  to  fill  vacancies,  and  hiring  section  3 
residents in part‐time positions (24 CFR 135.40). 

 

C. Documenting and Reporting 

 
1. Contractor agrees to comply with the above Section 3 requirements in accordance with the 

Contractor’s  Section  3  Utilization  Plan,  which  shall  be  prepared  by  the  Contractor  and 
agreed  to by CHA.  CHA  shall not be  required  to agree  to  the Contractor’s Utilization Plan 
until  the Contractor meets  its burden to establish that  it will comply with 24 CFR Part 135 
and         otherwise         comply         with         CHA’s         Section         3         Policy          (see 

or the copy  included  in the solicitation) as 
may  be  required.  [Contractor’s  Section  3  Utilization  Plan  as  attached  to  the  contract  as 
Exhibit  is incorporated into the contract by this reference herein. 

 

2. The Contractor and its subcontractors shall provide all required compliance data with  respect 
to  Contractor’s  Section  3  requirements  to  the  CHA  via  CHA’s  electronic  system available 
at  https://cha.diversitycompliance.com/.  The  Contractor  and  its  subcontractors  shall  be 
responsible  for  responding  to any requests  for data or  information by  the noted  response 
due  dates,  and  shall  check  the  electronic  system  on  a  regular  basis  to manage  contact 
information  and  contract  records.  The  Contractor  shall  also  be  responsible  for  ensuring 
that  all  subcontractors  have  completed  all  requested  items with  complete  and  accurate 
information and that their contact information is current. 

 

This Section 3 Contract Provision shall flow down to each subcontract at every tier. 
 
8. WARRANTY: The Contractor shall warrant all installed materials for a period of not less than one 

(1) year.  If manufacturer’s warranty is longer than one (1) year said warranty shall prevail. 
 

9. WARRANTY OF WORKMANSHIP: The Contractor shall guarantee all  labor for one (1) full year 
from the date of completion of all work. 
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10. EQUAL EMPLOYMENT OPPORTUNITY:  Executive Order 11246 of  September 24, 1965 entitled 
“Equal Employment Opportunity” as amended by Executive Order 11375 of October 13, 1967 
and as supplemented  in Department of Labor regulations  (41 CFR Chapter 60)  (all construction 
contracts in excess of $10,000.) 

 
11. ILLINOIS EQUAL OPPORTUNITY CLAUSE 

TITLE 44: GOVERNMENT CONTRACTS, PROCUREMENT AND PROPERTY MANAGEMENT 
SUBTITLE B: SUPPLEMENTAL PROCUREMENT RULES ‐ CHAPTER X: DEPARTMENT OF 
HUMAN RIGHTS ‐ PART 750 PROCEDURES APPLICABLE TO ALL AGENCIES – SECTION 
750. APPENDIX A EQUAL EMPLOYMENT OPPORTUNITY CLAUSE 

 
EQUAL EMPLOYMENT OPPORTUNITY 
In  the  event  of  the  contractor's  non‐compliance  with  the  provisions  of  this  Equal 
Employment Opportunity Clause or  the Act,  the  contractor may be declared  ineligible  for 
future contracts or subcontracts with the State of  Illinois or any of  its political subdivisions 
or municipal corporations, and the contract may be cancelled or voided in whole or in part, 
and  other  sanctions  or  penalties may  be  imposed  or  remedies  invoked  as  provided  by 
statute  or  regulation.  During  the  performance  of  this  contract,  the  contractor  agrees  as 
follows: 
1) That he or she will not discriminate against any employee or applicant for employment 

because  of  race,  color,  religion,  sex,  sexual  orientation,  marital  status,  order  of 
protection status, national origin or ancestry, citizenship status, age, physical or mental 
disability unrelated  to ability, military status or an unfavorable discharge  from military 
service; and,  further,  that he or she will examine all  job classifications  to determine  if 
minority  persons  or  women  are  underutilized  and  will  take  appropriate  affirmative 
action to rectify any underutilization. 

2) That,  if he or  she hires additional employees  in order  to perform  this  contract or any 
portion of this contract, he or she will determine the availability (in accordance with this 
Part) of minorities and women in the areas from which he or she may reasonably recruit 
and he or she will hire for each job classification for which employees are hired in a way 
that minorities and women are not underutilized. 

3) That, in all solicitations or advertisements for employees placed by him or her or on his 
or her behalf, he or she will state that all applicants will be afforded equal opportunity 
without discrimination because of  race, color,  religion,  sex,  sexual orientation, marital 
status,  order  of  protection  status,  national  origin  or  ancestry,  citizenship  status,  age, 
physical  or  mental  disability  unrelated  to  ability,  military  status  or  an  unfavorable 
discharge from military service. 

4) That he or  she will  send  to each  labor organization or  representative of workers with 
which  he  or  she  has  or  is  bound  by  a  collective  bargaining  or  other  agreement  or 
understanding,  a  notice  advising  the  labor  organization  or  representative  of  the 
contractor's  obligations  under  the  Act  and  this  Part.  If  any  labor  organization  or 
representative fails or refuses  to cooperate with  the contractor  in his or her efforts  to 
comply with  the Act and  this Part,  the contractor will promptly notify  the Department 
and  the  contracting  agency  and  will  recruit  employees  from  other  sources  when 
necessary to fulfill its obligations under the contract. 

5) That  he  or  she  will  submit  reports  as  required  by  this  Part,  furnish  all  relevant 
information  as  may  from  time  to  time  be  requested  by  the  Department  or  the 
contracting agency, and in all respects comply with the Act and this Part. 

6) That he or she will permit access to all relevant books, records, accounts and work sites 
by  personnel  of  the  contracting  agency  and    the  Department  for  purposes   of 
investigation  to  ascertain  compliance  with  the  Act  and  the  Department's  Rules  and 
Regulations. 
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7) That he or she will include verbatim or by reference the provisions of this clause in every 
subcontract  awarded  under  which  any  portion  of  the  contract  obligations  are 
undertaken or assumed, so that the provisions will be binding upon the subcontractor. 
In  the  same manner  as with  other  provisions  of  this  contract,  the  contractor will  be 
liable  for  compliance with  applicable  provisions  of  this  clause  by  subcontractors;  and 
further  it will promptly notify the contracting agency and the Department  in the event 
any  subcontractor  fails  or  refuses  to  comply  with  the  provisions.  In  addition,  the 
contractor  will  not  utilize  any  subcontractor  declared  by  the  Illinois  Human  Rights 
Commission to be ineligible for contracts or subcontracts with the State of Illinois or any 
of  its political subdivisions or municipal corporations.  (Source: Amended at 35  Ill. Reg. 
3695, effective February 18, 2011). 

 
12. A 10% RETENTION: Will be held pending inspection and approval of completed work. 

 

13. TAXES:  The  CHA,  a municipal  Corporation  is  exempt  from  payment  of  Federal  Excise  Taxes, 
Federal  Transportation  Tax  and  State  of  Illinois  Retailer’s  Occupation  Tax.  A  certificate  of 
exemption will be furnished upon request. 

 

14. OWNERSHIP OF DOCUMENTS:  All documents and information generated, prepared, assembled 
or encountered by or provided under this agreement is the property of the CHA. 

 
15. INCORPORATE HUD  FORM:  HUD  Table  5.1 Mandatory  Contract  Clauses  for  Small  Purchases 

other than Construction as supplemented by simplified acquisition threshold (41 U.S.C. 403(11). 
(non‐construction contracts in excess of $2000, but less than $100,000) 

 
16. THE  SUCCESSFUL  CONTRACTOR  MUST  COMPLETE  ALL  APPLICABLE  DOCUMENTS  FOR  THIS 

PROCUREMENT IN ACCORDANCE WITH THE CHA’S POLICIES AND PROCEDURES AS SET FORTH 
BY THE DEPARTMENT OF PROCUREMENT AND CONTRACTS. 
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TABLE 5.1 MANDATORY CONTRACT CLAUSES FOR SMALL PURCHASES 
OTHER THAN CONSTRUCTION 

The following contract clauses are required in contracts pursuant to 24 CFR 85.36(i) and Section 6002 of the Solid 
Waste Disposal Act, as amended by the Resource Conservation and Recovery Act. HUD is permitted to require 
changes, remedies, changed conditions, access and records retention, suspension of work, and other clauses approved 
by the Office of Federal Procurement Policy. The PHA and contractor is also subject to other Federal laws including 
the U.S. Housing Act of 1937, as amended, Federal regulations, and state law and regulations. 

Examination and Retention of Contractor’s Records. The PHA, HUD, or Comptroller General of the United 
States, or any of their duly authorized representatives shall, until three years after final payment under this contract, 
have access to and the right to examine any of the Contractor’s directly pertinent books, documents, papers, or other 
records involving transactions related to this contract for the purpose of making audit, examination, excerpts, and 
transcriptions. 

Right in Data and Patent Rights (Ownership and Proprietary Interest). The PHA shall have exclusive ownership 
of, all proprietary interest in, and the right to full and exclusive possession of all information, materials, and 
documents discovered or produced by Contractor pursuant to the terms of this Contract, including, but not limited to, 
reports, memoranda or letters concerning the research and reporting tasks of the Contract. 

Energy Efficiency. The Contractor shall comply with all mandatory standards and policies relating to energy 
efficiency which are contained in the energy conservation plan issued in compliance with the Energy Policy and 
Conservation Act (Pub.L. 94-163) for the State in which the work under this contract is performed. 

Procurement of Recovered Materials 

(a) In accordance with Section 6002 of the Solid Waste Disposal Act, as amended by the Resource Conservation and 
Recovery Act, the Contractor shall procure items designated in guidelines of the Environmental Protection 
Agency (EPA) at 40 CFR Part 247 that contain the highest percentage of recovered materials practicable, 
consistent with maintaining a satisfactory level of competition.  The Contractor shall procure items designated in 
the EPA guidelines that contain the highest percentage of recovered materials practicable unless the Contractor 
determines that such items: (1) are not reasonably available in a reasonable period of time; (2) fail to meet 
reasonable performance standards, which shall be determined on the basis of the guidelines of the National 
Institute of Standards and Technology, if applicable to the item; or (3) are only available at an unreasonable price. 

(b) Paragraph (a) of this clause shall apply to items purchased under this contract where: (1) the Contractor purchases 
in excess of $10,000 of the item under this contract; or (2) during the preceding Federal fiscal year, the 
Contractor: (i) purchased any amount of the items for use under a contract that was funded with Federal 
appropriations and was with a Federal agency or a State agency or agency of a political subdivision of a State; and 
(ii) purchased a total of in excess of $10,000 of the item both under and outside that contract. 

Termination for Cause and for Convenience (contracts of $10,000 or more).  

(a) The PHA may terminate this contract in whole, or from time to time in part, for the PHA’s convenience or the 
failure of the Contractor to fulfill the contract obligations (cause/default). The PHA shall terminate by delivering 
to the Contractor a written Notice of Termination specifying the nature, extent, and effective date of the 
termination. Upon receipt of the notice, the Contractor shall: (1) immediately discontinue all services affected 
(unless the notice directs otherwise), and (2) deliver to the PHA all information, reports, papers, and other 
materials accumulated or generated in performing the contract, whether completed or in process. 

(b) If the termination is for the convenience of the PHA, the PHA shall be liable only for payment for services 
rendered before the effective date of the termination. 

(c) If the termination is due to the failure of the Contractor to fulfill its obligations under the contract (cause/default), 
the PHA may (1) require the Contractor to deliver to it, in the manner and to the extent directed by the PHA, any 
work described in the Notice of Termination; (2) take over the work and prosecute the same to completion by 
contract of otherwise, and the Contractor shall be liable for any additional cost incurred by the PHA; and (3) 
withhold any payments to the Contractor, for the purpose of set-off or partial payment, as the case may be, of 
amounts owned by the PHA by the Contractor. In the event of termination for cause/default, the PHA shall be 
liable to the Contractor for reasonable costs incurred by the Contractor before the effective date of the 
termination. Any dispute shall be decided by the Contracting Officer. 
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CHICAGO HOUSING AUTHORITY 
Department of Procurement & Contracts 

 
 

Page 1 of 15 
Contractor’s Affidavit©  Revised 3/20/14 

CONTRACTOR’S AFFIDAVIT

 
Bidder/Proposer Name: _______________________________________________ 
Bidder/Proposer Address: _______________________________________________ 
    _______________________________________________ 
    _______________________________________________ 
IFB/RFP NUMBER:  _______________________________________________ 
 
Federal Employee I.D. #: ___________________ or Social Security #: _________________ 
 
Instructions: FOR USE WITH ALL CONTRACTS.  Every Contractor submitting a 

bid/proposal to the Chicago Housing Authority (“CHA”) must complete 
this Contractor’s Affidavit.  Special attention should be paid to those 
Sections which require the Contractor to provide certain information to 
the CHA.  The Contractor should complete this Contractor’s Affidavit by 
signing and notarizing Section XIV.  Please note that in the event the 
Contractor is a joint venture, the joint venture and each of the joint 
venture partners must submit a separate and completed Contractor’s 
Affidavit.  In the event the Contractor is unable to certify to any of the 
statements contained herein, the Contractor must contact the 
Department of Procurement and Contracts of the CHA and provide a 
detailed factual explanation of the circumstances leading to the 
Contractor’s inability to so certify.   

 
The undersigned ________________________________ as _____________________________ 
         (Name)          (Title) 
 
and on behalf of ____________________________________ (“Contractor”) having been duly 

(Business Name)  
 
sworn under oath certifies that: 
 

I. DISCLOSURE OF OWNERSHIP INTERESTS 
 
All bidders/proposers/contractors shall provide the following information with their 
bid/proposal/contract.  Complete all blanks by entering the requested information or if the 
question is not applicable, answer with “NA”.  If the answer is none, please answer “none”. 
 
Bidder/Proposer is a: [  ] Corporation  [  ] Sole Proprietor 
(Check One)   [  ] Partnership  [  ] Not-for-Profit Corporation 
    [  ] Joint Venture  [  ] Other 
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Average Annual Sales – Last 3 years: __________________________________________ 
 
Current Net Worth: _________________________ Date Business Started ___________________ 

 
SECTION 1. FOR PROFIT CORPORATIONS 

 
a. Incorporated in the State of _______________________________________________. 
b. Authorized to do business in the State of Illinois   YES [   ]  NO [   ] 
c. Names of all officers of corporation (or Attach List):   Names of all directors of 

corporation (or Attach List): 
 
NAME  (Print/Type) Title (Print/Type) Name (Print/Type Title (Print/Type) 
 
________________ _______________ _______________ ________________ 
 
________________ _______________ _______________ ________________ 
 
________________ _______________ _______________ ________________ 
 
________________ _______________ _______________ ________________ 
 
d. If the corporation has fewer than 100 shareholders, indicate here or attach a list of 

names and addresses of all shareholders and the percentage interest of each.   
 
NAME (PRINT/Type)  Address   Ownership Interest 
 
______________________ ______________________ _______________________% 
 
______________________ ______________________ _______________________% 
 
______________________ ______________________ _______________________% 
 
______________________ ______________________ _______________________% 
 
e. Is the corporation owned partially or completely by one or more other 

Corporations?   
YES  [   ]    NO    [   ] 

 
f. If the corporation has 100 or more shareholders, indicate here or attach a list of 

names and addresses of all shareholders owning shares equal to or in excess of 10% 
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of the proportionate ownership of the corporation and indicate the percentage 
interest of each. 

 
NAME (PRINT/Type)  Address   Ownership Interest 
 
______________________ ______________________ _______________________% 
 
______________________ ______________________ _______________________% 
 
______________________ ______________________ _______________________% 
 
______________________ ______________________ _______________________% 
NOTE: Generally, with corporations having 100 or more shareholders where no 

shareholder owns 10% of the shares, the requirements of this Section 1 would 
be satisfied by the bidder/proposer enclosing, with its bid/proposal, a copy of 
the corporation’s latest published annual report and/or Form 10-K if the 
information is contained therein.   

 
SECTION 2. PARTNERSHIP 

 
If the bidder/proposer is a partnership, indicate the name of each partner (or attach list) 
and the percentage of interest of each therein. 
 
NAME OF PARTNERS (Print/Type)    PERCENTAGE INTEREST 
____________________________________________  ________________________% 
 
____________________________________________  ________________________% 
 
____________________________________________  ________________________% 
 
____________________________________________  ________________________% 
 

SECTION 3.   SOLE PROPRIETORSHIPS 
 
a. The bidder/proposer is a sole proprietor and is not acting in any representative 

capacity in behalf of any beneficiary:  YES [   ]    NO   [   ] 
If NO, complete items b. and c. of this Section 3.   
 

b. If the sole proprietorship is held by an agent(s) or a nominee (s), indicate the 
principal(s) for whom the agent or nominee holds such interest.   
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  Name(s) of Principal(s)     (Print/Type) 
 
  __________________________________________ 
  __________________________________________ 
  __________________________________________ 
  __________________________________________ 

 
c. If the interest of a spouse or any other party is constructively controlled by another 

person or legal entity, state the name and address of such person or entity possessing 
such control and the relationship under which such control is being or may be 
exercised: 
 
  ___________________________________________ 
  ___________________________________________ 
  ___________________________________________ 
  ___________________________________________ 
 
SECTION 4. NOT-FOR-PROFIT CORPORATIONS 
 

a. Incorporated in the State of ______________________________________. 
b. Authorized to do business in the State of Illinois   YES [   ]  NO [   ] 
c. Names of all officers of corporation (or Attach List):   Names of all directors of 

corporation (or Attach List): 
 
NAME  (Print/Type) Title (Print/Type) Name (Print/Type Title (Print/Type) 
 
________________ _______________ _______________ ________________ 
 
________________ _______________ _______________ ________________ 
 
_______________ _______________ _______________ ________________ 
 
________________ _______________ _______________ ________________ 
 

NOTE:  The General Counsel may require any such additional information from any entity to 
achieve full disclosure relevant to the Contract.  Further, any material change in the 
information required above must be provided by supplementing this statement at any time 
up to the time the Director of Procurement and Contracts takes action on the Contract or 
other action required of the General Counsel.   FOR IN
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II.  CONTRACTOR CERTIFICATION 

 
A. CONTRACTOR’S ANTI-COLLUSIVE AFFIDAVIT 

 
1. The Contractor or any subcontractor to be used in the performance of this contract, or 

any affiliated entity of the Contractor or any such subcontractor, or any responsible 
official thereof, or any other official, agent or employee of the Contractor, any such 
subcontractor or any such affiliated entity, acting pursuant to the direction or 
authorization of a responsible official thereof has not, during a period of three (3) years 
prior to the date of execution of this Contractor’s Affidavit or if a subcontractor or 
subcontractor’s affiliated entity during a period of three (3) years prior to the date of 
award of the subcontract: 

 
a. Violated any of the provisions of 18 U.S.C. §666 (a) (2) and 720 ILCS 5/33E-1 

et seq. 
 

b. Bribed or attempted to bribe, or been convicted of bribery or attempting to 
bribe a public officer or employee of the CHA, the State of Illinois, any 
agency of the federal government or any state or local government in the 
United States (if an officer or employee, in that officer’s or employee’s 
official capacity); or 

 
c. Agreed or colluded, or been convicted of an agreement or collusion among 

bidders or prospective bidders in restraint of freedom of competition by 
agreement to bid a fixed price or otherwise; or 

 
d. Made an admission of guilt of such conduct described in 1(a) and (b) above 

which is a matter of record but has not been prosecuted for such conduct.   
 
2. The Contractor or any agent, partner, employee or officer of the Contractor is not barred 

from contracting with any unit of Federal, state or local government as a result of 
engaging in or being convicted of bid-rigging in violation of the Illinois Criminal Code, 
720 ILCS 5/33e-3, or any similar offense of any state of the United States which contains 
the same elements as the offense of bid-rigging during a period of five (5) years prior to 
the date of submittal of this bid, proposal or response.   

 
3. The Contractor or any agent, partner, employee, or officer of the Contractor is not barred 

from contracting with any unit of state or local government as a result of engaging in or 
being convicted of bid-rotating in violation of the Illinois Criminal Code, 720 ILCS 5/33E-
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4, or any similar offense of any state of the United States which contains the same 
elements as the offense of bid-rotating.   

 
4. Additionally, that the undersigned is the party making the foregoing proposal or bid, 

that such bid or proposal is genuine and not collusive, and that said bidder/proposer has 
not colluded, conspired, connived or agreed, directly or indirectly with any proposer or 
person, to put in a sham proposal or to refrain from proposing, and has not in any 
manner, directly or indirectly sought by agreement or collusion, or communication or 
conference, with any person, to fix the proposal price of affiant or of any other proposer, 
to fix overhead, profit or cost element of said proposal price, or that of any other 
proposer and has not secured any advantage against the Chicago Housing Authority or 
any person interested in the proposed contract, nor has said proposer participated with 
any person or business entity in any collusive scheme to rotate proposals, provide any 
bribes, kickbacks to CHA employees in violation of any of the provisions of 18 U.S.C. 
§666 (a) (1) and 720 ILCS 5/33E-1 et seq; or engage in bid rigging; that proposer is not 
barred from bidding on the subject contract as a result of a violation of either Section 33-
E-3 or 33-E-4 of the Illinois Criminal Code, 720 ILCS 5/33E-1 et seq; and that all 
statements on said proposal are true.  Under penalties of perjury as provided by law 
pursuant to Section 1-109 of the Code of Civil Procedure, the undersigned certifies that 
the statements set forth in this Contractor’s Affidavit are true and correct.   

 
5. The Contractor, its agent, officers or employees have not directly or indirectly solicited 

non-public information from a CHA officer or employee; entered into any agreement, 
participated in any collusion, or otherwise taken any action in restraint of free 
competitive bidding in connection with this proposal in violation of Illinois Criminal 
Code, 720 ILCS5/33E-1 et seq.  Failure to submit this statement as part of the 
bid/proposal will make the bid non-responsive and not eligible for award consideration.  

 
B. SUBCONTRACTOR’S ANTI-COLLUSION AFFIDAVIT 

 
1. The Contractor has obtained from all subcontractors to be used in performance of this 

contract, known by the Contractor at this time, certifications in form and substance equal 
to Sub-Section A of Section II of this affidavit.   

 
2. The Contractor will, prior to using any subcontractor(s), obtain from such all 

subcontractor(s) to be used in the performance of this contract, but not yet known by the 
Contractor at this time certifications in form and substance equal to the certification 
Subsection A of Section II of this Affidavit.  The Contractor shall not, without the prior 
written permission of the CHA, use any of  such subcontractors in the performance of 
this contract if the Contractor, based on such certifications or any other information 
known or obtained by Contractor, becomes aware of such subcontractor, subcontractor’s 
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affiliated entity or any agent, employee or officer of such subcontractor or 
subcontractor’s affiliated entity having engaged in or been convicted of any of the 
conduct described in Section II (A) hereof. 

 
3. The Contractor will maintain on file for the duration of the contract all certifications 

required by Section II for any subcontractors to be used in the performance of this 
contract and will make such certifications promptly available to the CHA upon request.   

 
4. The Contractor will not, without the prior written consent of the CHA, use as 

subcontractors any individual, firm, partnership, corporation, joint venture or other 
entity from whom the Contractor is unable to obtain a certification in form and substance 
equal to the certification.   

 
5. Contractor hereby agrees, if the CHA so demands, to terminate its subcontract with any 

subcontractor, if such Contractor or subcontractor was ineligible at the time that the 
subcontract was entered into for award of such subcontract under the State of Illinois 
Criminal Code 720 ILCS 5/33e-1 eq seq. as amended.  The Contractor shall insert 
adequate provisions in all subcontracts to allow it to terminate such subcontracts as 
required by this Section II. 

 
Notes 1-4  For Section II.  Contractor’s Certification 

 
1. Business entities are affiliated if, directly or indirectly, one controls or has the power to 

control the other, or if a third person control or has the power to control both entities.  
Indicia of control include without limitation:  interlocking management or ownership 
identity of interests among family members; shared facilities and equipment; common 
use of employees; or organization of a business entity following the ineligibility of a 
business entity using substantially the same management, ownership or principals as the 
ineligible entity. 

 
2. No corporation shall be barred from contracting with any unit of State or local 

government as a result of a conviction, under either Section 33E-3 or Section 33E-4 of 
Article 33 of the State of Illinois Criminal Code of 1961, as amended, of any employee or 
agent of such corporation if this employee so convicted is no longer employed by the 
corporation and:  (1) it has been finally indicated not guilty or (2) if it demonstrate to the 
governmental entity with which it seeks to contract and that entity finds that the 
commission of the offense was neither authorized, requested, commanded, nor 
performed by a director, officer or a high managerial agent in behalf of the corporation as 
provided in paragraph (2) of subsection (a) of Section 5-4 of the State of Illinois Criminal 
Code.   
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3. For purposes of Section II (A) of this certification, a person commits the offense of and 
engages in bid-rigging when he knowingly agrees with any person who is, or but for 
such agreement should be, a competitor of such person concerning any bid submitted or 
not submitted by such person or another to a unit of State or local government when 
with the intent that the bid submitted or not submitted will result in the award of a 
contract to such person or another and he either (1) provides such person or receives 
from another information concerning the price or other material term or terms of the bid 
which would otherwise not be disclosed to a competitor in an independent non-collusive 
submission of bids or (2) submits a bid that is of such a price or other material term or 
terms that he does not intend the bid to be accepted (See, 720 ILCS 5/33E-3). 

 
4. For purpose of Section II (A) of this certification, a person commits the offense of and 

engages in bid rotating when, pursuant to any collusive scheme or agreement with 
another, he engages in a pattern over time (which,  for the purposes hereof, shall include 
at least 3 contract bids within a period of ten years, the most recent of which occurs after 
January 1, 1989) of submitting sealed bids to units of State or local government with the 
intent that the award of such bids rotates, or is distributed among, persons or business 
entities which submit bids on a substantial number of the same contract (See, 720 ILCS 
5/33E-4). 

 
 

III. STATE TAX DELINQUENCIES 
 

In completing this Section III, authorized signatory must initial on the line next to the 
appropriate subsection.   
 
1. _____ Contractor is not delinquent in the payment of any tax administered by the 

Illinois Department of Revenue or, if delinquent, Contractor is contesting such 
delinquency in accordance with the procedures established by the appropriate Revenue 
Act, its liability for the tax or amount of the tax.   

 
2. _____ Contractor has entered into an agreement with the Illinois Department of 

Revenue for the payment of all such taxes that are due and is in compliance with such 
agreement.   

 
3. _____ Contractor is delinquent in the payment of any tax administered by the 

Department of Revenue and is not covered under any of the situations described in 
subsections 1 and 2 of this Section III, above 1.   

 
1. 65 ILCS 5/11 – 42.1 – 1 provides that a municipality may not enter into a contract or 

agreement with an individual or other entity that is delinquent in the payment of any tax 
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administered by the Illinois Department of Revenue unless the contracting party is 
contesting, in accordance with the procedures established by the appropriate Revenue 
Act its liability for the tax or the amount of the tax or unless the contracting party has 
entered into an agreement to pay the tax and is in compliance with the Agreement.  
Notwithstanding the above, the CHA may enter into the contract  if the CHA’s Operating 
Officer determines that: 

 
1) the contract is for goods or services vital to the public health, safety, or welfare; and 
2) the CHA is unable to acquire the goods or services at a comparable price and of 

comparable quality from other sources.   
 

IV.  PUNISHMENT 
 
A Contractor or subcontractor who makes a false statement, material to Section II (A) and (B) 
of this certification commits a 3 class felony.  720 ILCS 5/33e-11(B).  Making a false statement 
concerning Section III of this certification is a Class A misdemeanor, voids the Contract or 
and allows the CHA to recover all amounts paid to the Contractor under the contract in a 
civil action.  65 ILCS 5/11-42.1-1.   
 

V CERTIFICATION REGARDING SUSPENSION AND DISBARMENT 
 
A. The Contractor certifies to the best of its knowledge and belief, that it and its principals: 
 

1. Are not presently debarred, suspended, proposed for debarment, declared ineligible 
or voluntarily excluded from covered transactions by any Federal, state or local 
government or agency; 

 
2. Have not within a three-year period preceding this proposal been convicted of or had 

a civil judgment rendered against them for:  the commission of fraud or a criminal 
offense in connection with obtaining, attempting to obtain, or performing a pubic 
(Federal, State, Local) transaction or contract under a public transaction; a violation 
of Federal or State antitrust statutes; or the commission of embezzlement, theft, 
forgery, bribery, falsification or destruction of records, making false statements, or 
receiving stolen property 

 
3. Are not presently indicted for or otherwise criminally or civilly charged by a 

governmental entity (Federal, State or Local) with commission of any of the offense 
enumerated in Section II (A) (1) above; and 

 
4. Have not within a three-year period preceding this Agreement had one or more 

public transactions (Federal, State or Local) terminated for cause or default.   
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B. If the Contractor is unable to certify to any of the statements in this certification, the 

Contractor shall attach a detailed factual explanation to this certification.   
 
C. If any subcontractors are to be used in the performance of this Contract, the Contractor 

shall cause such subcontractors to certify as to paragraph of this Certification.  In the 
event that any subcontractor is unable to certify to any of the statements in this 
certification, such subcontractor shall attach a detailed factual explanation to this 
certification.   

 
 

VI. EPA CONTRACTOR LISTING 
 
A. Bidder/Proposer/Contractor shall comply with all applicable standards, orders and/or 

requirements established by and/or pursuant to: 
 

1. The Clean Air Act (42. U.S.C. 4701 et. seq.), as amended; 
 

2. The Clean Water Act (33 U.S.C. 1251 et. seq.), as amended; 
 

3. The Solid Waste Disposal Act as amended by the Resources Conservation and 
Recovery Act (RCA) of 1976 (42 U.S.C. 6901, et. seq.), as amended; 

 
4. The Toxic Substances Control Act (TSCA) (15 U.S.C. 2601 et. seq.), as amended; 

 
5. Occupational Safety and Health Administration (OSHA) regulations, and any 

amendments thereto; 
 

6. The Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA) (42 U.S.C. 9601 et. seq.), as amended; 

 
7. Illinois Environmental Protection Agency regulations, as amended; 

 
8. Illinois Department of Labor regulations, as amended; 

 
9. City of Chicago Ordinances, as amended;  

 
B. Bidder/Proposer/Contractor shall not use any facility on the Environmental Protection 

Agency’s (”EPA”) List of Violating Facilities in the performance of this Contract for the 
duration of time that the facility remains on the List.   

 

FOR IN
FORMATIONAL P

URPOSES ONLY

Date of Issuance:  January 26, 2018 
PBC:  Williams Park Fieldhouse_C1593 - Addendum No. 6

 
Page 73 of 165



CHICAGO HOUSING AUTHORITY 
Department of Procurement & Contracts 

 
 

Page 11 of 15 
Contractor’s Affidavit©  Revised 3/20/14 

CONTRACTOR’S AFFIDAVIT

C. Bidder/Proposer/Contractor shall immediately notify HUD which has awarded funds 
for this project if a facility it intends to use in the performance of this Contract is on the 
EPA’s List of Violating Facilities or knows that it has been recommended to be placed on 
the List of Violating Facilities.   

 
D. Furthermore, Bidder/Proposer/Contractor shall, in the performance of this Contract, 

comply with all requirements of the Clean Air Act (“CAA”), 42 U.S.C. §7401-7642 and the 
Clean Water Act (“CWA”), 33 U.S.C. §1251-1387, including the requirements of Section 
114 of the CAA and Section 308 of the CWA, and all other applicable clean air standards 
and clean water standards.   

 
 

VII. CERTIFICATION OF RESTRICTION ON LOBBYING 
 
THE CONTRACTOR CERTIFIES THAT: 
 
A. No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress, 
or an employee of a member of Congress in connection with the awarding of any 
Federal contract, the making of any Federal grant, the making of any Federal loan, 
entering into any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal Contract, grant, loan or cooperative 
agreement.   

 
B. If any funds other than Federal appropriated funds have been paid or will be paid to 

any person for influencing or attempting to influence an officer or employee of any 
agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a member of Congress in connection with this Federal contract, grant, loa or 
cooperative agreement, the undersigned shall complete and submit Standard Form 
LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions.   

 
C. The undersigned shall require that the language of this certification to be included in 

the award documents for all sub-awards at all tiers (including subcontracts, sub-
grants, and contracts under grants, loans, and cooperative agreements) and that all 
sub-contractors shall certify and disclose accordingly.   

 
D. This certification is a material representation of fact upon which reliance is placed 

when this transaction was made or entered into.  Submission of this certification is a 
prerequisite for making or entering into this transaction imposed by 31 U.S.C. §1352.  
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Any person who fails to file the required certification shall be subject to a civil penalty 
of not less than $10,000 or more than $100,000 for each such failure.   

 
 

VIII. CERTIFICATION OF NONSEGREGATED FACILITIES 
 
As used in this Affidavit, the term “subcontract” includes the term “purchase order” and 
all other agreements effectuating purchase of supplies or services.  If this Affidavit is 
submitted as part of a bid or proposal, the term “Contractor” shall be deemed to refer to 
the Bidder or proposer, or subcontractor or supplier.  This Affidavit shall be renewed 
annually.  Notwithstanding the foregoing, the certifications made herein shall remain 
applicable until completion of all nonexempt contracts/subcontracts awarded while this 
Affidavit is in effect.  The undersigned Contractor certifies the following to the CHA    
 
A. REPORTS:  Within thirty (30) days after CHA award to the Contractor of any 

contract/subcontract and prior to each March 31 thereafter during the performance of 
work under said subcontract, the Contractor shall file Standard Form 100, entitle 
“Equal Employment Opportunity Employer Information Report EEO” in accordance 
with instructions contained therein, unless the Contractor has either filed such report 
within 12 months preceding the date of the award or is not otherwise required by law 
or regulation to file such a report.   

 
B. PRIOR REPORTS:  If the Contractor has participated in a previous contract or 

subcontract subject to Equal Opportunity Clause (41 C.F.R. Sec 60-1.4(a) (1) through 
(7), or the clause originally contained in Section 301 of Executive Order No. 10925, or 
the clause contained in Section 201 of the Executive Order No. submission of all 
required compliance reports, signed by proposed subcontractors, prior to awarding 
subcontracts not exempt from the Equal Opportunity Clause.   

 
C. CERTIFICATION OF NONSEGREGATED FACILITIES:  The Contractor certifies that 

it does not and will not maintain or provide for its employees any segregated facilities 
at any of its establishments, and that it does not and will not permit its employees to 
perform their services at any location, under its control, where segregated facilities 
are maintained.  The Contractor agrees that a breach of this certification is a violation 
of the Equal Opportunity Clause in the IFB or RFP.  As used in this certification, the 
term “segregated facilities” means waiting room, waiting area, rest rooms and wash 
rooms, restaurants and other eating areas, time clocks, locker rooms and other storage 
or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, 
transportation, and  housing facilities provided for employees which are segregated 
by explicit directive or are in fact segregated on the basis of race, color, religion, or 
national origin, because of habit, local custom or otherwise.  The Contractor further 
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agrees that (except where it has obtained identical certifications from proposed 
subcontractors for specific time periods) it will obtain identical certifications from 
proposed  subcontractors prior to the award of Contracts exceeding $10,000 which are 
not exempt from the provisions of the Equal Opportunity Clause; that the CHA will 
retain such certifications in its files; and that it will forward the following notice to 
such proposed subcontractors (except where the proposed subcontractors have 
submitted identical certifications for specific time periods): 

 
NOTICE TO PROSPECTIVE SUBCONTRACTORS OF REQUIREMENT FOR 
CERTIFICATIONS OF NONSEGREGATED FACILITIES.  A certification of Non-
segregated Facilities, as required by Section 60-1.8 of Title 41 of the Code of Federal 
Regulations, must be submitted prior to the award of a subcontract exceeding $10,000 
which is not exempt from the provisions of the Equal Opportunity Clause.  (Note:  The 
penalty for making false statement in offers is prescribed in 18 U.S.C. 1001). 

 
D. The Contractor certifies that it is not currently in receipt of any outstanding letters of 

deficiencies, show cause, probable cause, or other such notification of non-compliance 
with EEO regulations.   

 
NOTE: THE PENALTY FOR MAKING FALSE STATEMENTS IN 

BIDS/PROPOSALS IS PRESCRIBED IN 18 U.S.C. 1001.   
 

IX. EQUAL EMPLOYMENT OPPORTUNITY 
 
The Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR Part 
60) require that each prospective contractor or proposed subcontractor submit the 
following information with his bid, or at the outset of negotiations.   
 
A. Have you participated in any previous contracts or subcontracts subject to the equal 

opportunity clause? 
 

YES ________ NO _________ 
 
 
B. If answer to 1, is yes, have you filed with the Joint Reporting Committee, the Director 

of OFCC, any Federal agency, or the former President’s Committee on Equal 
Employment Opportunity, all reports due under the applicable filing requirements of 
these organizations? 

 
 

YES ________ NO _________ 
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CHICAGO HOUSING AUTHORITY 
Department of Procurement & Contracts 
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Contractor’s Affidavit©  Revised 3/20/14 

CONTRACTOR’S AFFIDAVIT

 
X. DAVIS – BACON CERTIFICATION 

 
A. By the submission of this Affidavit, the Contractor hereby certifies that neither it nor any 

person or firm who has an interest in the Contractor’s firm is a person or firm ineligible 
to be awarded contracts by the United States Government or the CHA by virtue of 
Section 3(a) of the Davis-Bacon Act (29 CFR 5.12 (a) (1)). 

 
B. No part of the Contract resulting from this solicitation shall be subcontracted to any 

person or firm ineligible to be awarded Contracts by the United States Government or 
the CHA by virtue of Section 3 (a) of the Davis-Bacon Act (29 CFR 5.12 (A) (1)). 

 
C. Furthermore, the Contractor hereby certifies that the information contained in this 

Affidavit and representation, are accurate, complete and current.  The penalty for making 
false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.   

 
 

XI. SECTION 3 CERTIFICATION 
 
For all contracts where Section 3 is applicable, the Contractor hereby agrees to comply 
with all the provisions of Section 3 as set forth in 24 CFR 135.1 et seq and CHA 
Resolutions implementing Section 3 requirements.  The Prime Contractor will submit a 
Schedule B-Section 3 Utilization Plan to identify employment, subcontracting, and other 
economic opportunities for CHA residents and low- and very low-income Chicago area 
residents during the term of the contract between the Prime Contractor and CHA.  
   
 

XII. INCORPORATION INTO CONTRACT AND COMPLIANCE 
 
The above certifications set forth in this Contractor’s Affidavit shall become part of Contract 
No. ____________________ and incorporated by reference as if fully set forth therein.  
Further, the Contractor shall comply with these certifications during the term of the Contract.   
 

XIII. ETHICS POLICY 
 

The Contractor hereby certifies that it shall comply with all the applicable provisions of the 
CHA’s Ethics Policy adopted by the CHA Board on June 2004, 95-HUD-5 especially Sections 
19 through 25 thereof.  The Contractor further certifies that it has received and read a copy of 
the CHA’s Ethics Policy. FOR IN
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Department of Procurement & Contracts 
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Contractor’s Affidavit©  Revised 3/20/14 

CONTRACTOR’S AFFIDAVIT

 
XIV. VERIFICATION 

 
Under penalty of perjury, I certify that I am authorized to execute this Contractor’s Affidavit 
on behalf of the Contractor set forth on page 1, that I have personal knowledge of all the 
certifications made herein and that the same are true.   
 
 
 

Signature of President or Authorized Officer 
 
 

Name of President or Authorized Officer 
 
 
 

Title 
 

Telephone Number 
 
 
State of ______________________) 
             ) 
County of ____________________) 
 
 
Signed and sworn to before me this ___________________ day of __________________, 20 ___ 
by  
 
_______________________________ (Name) as _________________________________________ 
 
(Title) of ______________________________________________________ (Contractor) 
 
 
 
Notary Public Signature _________________________ 
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Attachment F 
 

Quick Guide Contract Compliance Requirements 
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Quick Guide 
Contract Compliance Requirements 

 

 
Contract Compliance, within the Department of Procurement and Contracts, is responsible for monitoring the 
Minority/Women/Disadvantaged Business Enterprises (M/W/DBE) and Section 3 policies and the Davis-Bacon regulations for the 
Chicago Housing Authority.   
 

What Compliance Requirements apply to the different types of contracts? 

Type of Contract M/W/DBE Section 3 Davis-Bacon 

Professional Service Yes Yes No 

Construction Yes Yes Yes 

 
Minority/Women/Disadvantaged Business Enterprises (M/W/DBEs) 
 

In accordance with the Chicago Housing Authority’s M/W/DBE policy, minority, women, and disadvantaged businesses have the 
maximum opportunity to participate in the performance of contracts awarded by CHA.  Depending upon the type of contract and 
the dollar value, the following requirements are in place for M/W/DBE subcontracting: 

Type of Contract Contract Amount MBE/WBE/DBE Participation 

Construction  $25,000 - $200,000  25%  

 $200,001 - $500,000  30%  

 $500,001 - $1,000,000  35%  

 $1,000,001 +  40%  

Service and Supply & Delivery  $25,000 +  20%  

 
Required M/W/DBE Documents: 

Document Name To be Completed By Details 

Schedule A 
M/W/DBE 
UTILIZATION PLAN 

 
Prime Contractor 

This form lists out all M/W/DBE subcontractors the Prime 
plans to work with that will count towards their M/W/DBE 
subcontracting requirements, including a self-performing 
Prime.   

Schedule C 
LETTER OF INTENT 
 

Each M/W/DBE listed on the Schedule A, 
including a self-performing Prime 
Contractor 

This form will be submitted by each subcontractor listed on 
the Schedule A.  If a Prime is an M/W/DBE and they are 
self-performing, they must submit a Schedule C.  The 
information outlined on the Schedule C must correspond 
with the Schedule A.   A valid certification letter must be 
attached.  

Letter of Certification  
 

Each M/W/DBE listed on the Schedule A, 
including a self-performing Prime 
Contractor 

This form must be submitted with every Schedule C.  
Applications are not accepted and the certification letter 
cannot be expired.   

Waiver Request- M/W/DBE Prime Contractor This form is only to be used if a vendor cannot meet their 
subcontracting requirements.  The form must have two 
things outlined in the justification/request portion for the 
waiver request:  (1) scope of work and (2) reason the Prime 
cannot meet the commitments outlined.  Make sure that 
all good faith efforts, including indirect participation, have 
been exhausted. 

 

 B2Gnow requires Prime Contractors to login and approve payments from CHA and enter payments they have made to 
subcontractors.   

   Subcontractors are then required to login and approve payments entered by the Prime Contractor. 
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Quick Guide 
Contract Compliance Requirements 

 

What makes a business a Section 3 Business Concern?  There are three ways a business can qualify as a Section 3 Business 
Concern:  

1. A business that is 51 percent or more owned by section 3 residents, meaning a CHA resident or low-income 
Chicago area resident; 

2. A business whose permanent, full-time employees are made up of at least 30 percent of section 3 residents 
(including CHA and low-income residents), or within three years of the date of first employment with the business 
concern were section 3 residents; or 

3. A business that subcontracts 25 percent or more of their total subcontracts to business concerns that meet the 
qualifications in the first two options (this is identified on a project by project basis). 

 

Section 3  
 
Under CHA’s Section 3 policy, there are multiple requirements.   Hiring and Subcontracting are required under Section 3, and 
vendors cannot choose between the two.  Section 3 does not apply to Supply & Delivery contracts.   

 Hiring –30% of all of new hires must be Section 3 employees.  This includes CHA and low-income Chicago area residents.  
The Prime will be required to complete the Schedule B and outline all of the employees who are needed to complete this 
scope of work.  Through the hiring chart on Schedule B- Section 3 Utilization Plan, Compliance is able to determine how 
many Section 3 employees are needed for the contract.  The 30% of all new hires covers new hires for the Prime 
Contractor and the Subcontractors.  Contractors will be required to utilize CHA’s Section 3 Job Opportunities website, 
which allows Section 3 individuals to apply for open positions on CHA contracts.  The Section 3 Opportunities system is 
replacing the Job Order Form process and will require Applicants to actively apply for jobs and Employers to interview and 
hire for their Section 3 positions based on a streamlined process in accordance with HUD’s Code of Federal Regulations 
(CFR).  Section 3 Hiring Specialists will be responsible for initiating the job postings and approving the job profiles prior to 
the new jobs posting to the website available to the public.   
 

 Subcontracting – Prime Contractors are required to subcontract 10% of the total contract value for construction contracts 
and 3% of the total contract value for all other contracts to Section 3 Business Concerns.  CHA’s Section 3 Business Concern 
Registry is a great place to start when looking for Section 3 Businesses to contract with.  HUD does perform random audits 
of the businesses in this registry.     

PLEASE NOTE:  A business who is self-identified as a Section 3 Business Concern and also certified as an M/W/DBE will count 
towards the subcontracting goals for both the M/W/DBE and Section 3 Policies. 

 

 Other Economic Opportunities- A Prime Contractor who has demonstrated its attempts, to the maximum extent feasible, 
to meet its Section 3 hiring and contracting goals may satisfy Section 3 obligations by engaging in Indirect Participation, 
Mentorship Program Participation, and/or Other Results-Oriented Economic Opportunities as alternative means to 
achieving Section 3 goals.  In addition, a contribution to the Section 3 Fund is allowable under Other Economic 
Opportunities, as long as it is outlined in accordance with the Section 3 Policy.  Please note that all Other Economic 
Opportunities must benefit the Section 3 resident and business community.   
 

Required Section 3 Documents:  
Document Name To be Completed By Details 

Schedule B 
SECTION 3 UTILIZATION PLAN 

Prime Contractor This form will outline your hiring, subcontracting, and other 
economic opportunities that the Prime is committing to. 

Schedule C 
LETTER OF INTENT (also used for M/W/DBE 
subcontractors) 
 

Each Section 3 Business Concern 
listed on the Schedule B, 
including a self-performing Prime 
Contractor 

This will be submitted by each subcontractor listed on the 
Schedule B.  If the self-identified Section 3 Business Concern 
is also a certified M/W/DBE, they can submit one Schedule C 
and indicate their status by checking off both qualifications. 
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Quick Guide 
Contract Compliance Requirements 

 

 
Section 3 Clause:   
 
Construction Contractors must post the Section 3 Clause on-site.  Each Prime Contractor is required to provide a copy of the 
notice to the CHA upon issuance of the notice to proceed.  The Prime Contractor will also be required to demonstrate that the 
notice has been posted at the worksite in accordance with the Section 3 clause. This may be verified through site visits or a 
request by the CHA for proof of posting and notification to employees. 

 
“The contractor agrees to send to each labor organization or representative of workers with which the contractor has a collective 
bargaining agreement or other understanding, if any, a notice advising the labor organization or workers' representative of the 
contractor's commitments under this Section 3 clause, and will post copies of the notice in conspicuous places at the work site 
where both employees and applicants for training and employment positions can see the notice. The notice shall describe the 
Section 3 preference, shall set forth minimum number and job titles subject to hire, availability of apprenticeship and training 
positions, the qualifications for each; and the name and location of the person(s) taking applications for each of the positions; and 
the anticipated date the work shall begin.” 
 

The Davis-Bacon & Related Acts apply to construction contracts over $2,000 and ensure that all construction employees are paid in 
accordance with the Department of Labor’s wage decision.  If there are union contractors, please ensure that Davis-Bacon wages 
are met, in accordance with the contract.   
 
CERTIFIED PAYROLL SUBMITTAL & REPORTING  

 Certified Payroll Reports must be entered into LCPtracker on a weekly basis. 

 All wage rates and job classifications are available through LCPtracker, and will be utilized when entering weekly 
payroll updates.   

 Schedule D- Hiring Reports are also uploaded through LCPtracker, for proof of hiring your Section 3 employees. 

 If you ever have a question about job classifications that may not be listed on the wage decision, ask your Contract 
Compliance Specialist.   

 
In addition to certified payroll reports, the CHA Compliance Team will perform random unannounced site visits.  These site visits 
are then compared to payment information and certified payrolls submitted through B2Gnow and LCPtracker. 
 
 

Please note that as long as your firm and all subcontractors are in compliance throughout this project, with 
everything we just covered, there should be no need for payment holds on our end.  If you are ever concerned 
about invoices being placed on hold, always contact your Contract Compliance Specialist first, in order to ensure 
that your contract is in compliance and that CHA has no reason to hold your payment. 
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Quick Guide 
Contract Compliance Requirements 

 

 

Compliance Utilization Plans 
 

Below is a list of items needed to evaluate a full Compliance plan for CHA’s M/W/DBE and Section 3 Policies: 
 

Schedule A- M/W/DBE Utilization Plan 
Detailed Requirement 

Schedule A  The Schedule A must be submitted, signed and notarized 

Contract Amount This amount must match all other bid documents 

M/W/DBE Total This amount must be the correct sum of all subcontract amounts 
listed on the Schedule A 

Subcontractor Company Name This must be listed for each Subcontractor listed on the Schedule A 

Subcontractor Original MBE/WBE/DBE Dollars The subcontract amount must be included for each Subcontractor 

Subcontractor Work To Be 
Performed/Materials To Be Supplied 

The scope of work, even if brief, must be included for each 
Subcontractor 

 

Schedule B- Section 3 Utilization Plan 
Detailed Requirement 

Schedule B was submitted The Schedule B must be submitted, signed and notarized 

Prime Contractor Acknowledgement of Section 
3 Requirements 

Page 4 of the Schedule B must be completed by a Principal of the 
Prime Contractor 

All elements of the Hiring Chart This includes all required fields (1) through (8) for the Prime and 
Subcontractors- refer to the instructions on page 2 of the Schedule 
B 

Section 3 Business Concern must have their 
Business Name, Original Contract Value, and 
Scope of work outlined 

This must be listed for each Section 3 Business Concern listed on 
the Schedule B 

Other Economic Opportunities If there is a shortfall in the hiring or contracting plans, Other 
Economic Opportunities must be proposed 

 

Schedule C- Letter of Intent M/W/DBE and/or Section 3 Business Concern Subcontractors, Suppliers, Consultants 
Detailed Requirement 

Schedule Cs for every Subcontractor listed on 
the Schedule A and/or B must be submitted 

The dollar values must correspond with the Schedule A and/or B 

M/W/DBE or SECTION 3 BUSINESS CONCERN 
NAME 

Subcontractor’s Business Name must be indicated on page 1 of the 
Schedule C 

M/W/DBE Certification Status  If the Subcontractor is listed on the Schedule A, they must identify 
their M/W/DBE certification status 

Section 3 Business Concern Status   
 

If the Subcontractor is listed on the Schedule B, they must identify 
their Section 3 status 

Contract Value The contract value outlined on the Schedule C must match the 
Schedule A- M/W/DBE Utilization Plan or B- Section 3 Utilization 
Plan  
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Attachment G 
 

Schedule A: M/W/DBE Utilization Plan 
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RFP/IFB/CONTRACT/PURCHASE ORDER NO:__________________________  DATE FORM SUBMITTED:_____________________                                                         

PROJECT TITLE: _________________________________________________________________________________________                                                                                                                                                                                 

PRIME CONTRACTOR NAME(S):________________________________________________________________________________                                                                                               

ADDRESS:  ____________________________________________________________   TELEPHONE:  (      )___________________    

CONTACT NAME/TITLE:  ____________________________________________________________________________________   

E-MAIL ADDRESS:  __________________________________________________________________________________________ 

Certification Status: MBE ____ WBE ____ DBE ____ Certified By: _____________________________________________ 

Ethnicity:_______________________________________________________ Gender: ____________________________________                                                                       

FEDERAL TAX IDENTIFICATION OR SOCIAL SECURITY NO. :  ______________________________________________________ 

 
CONTRACT AMOUNT:  $______________________________________    
 
M/W/DBE TOTAL:  $_____________________________   
 
M/W/DBE TOTAL PERCENTAGE:  ____________________% 
 

PRIME SELF-PERFORMER?  Yes_____ NO_____ IF YES, SELF-PERFORMANCE AMOUNT: $_________________ %_______ 
 
 
The Contractor shall in determining the manner of M/W/DBE participation, first consider Direct Participation with 
M/W/DBE companies as subcontractors, suppliers of goods and services, or as joint venture partners, directly related to 
the performance of this contract.  After exhausting reasonable good faith efforts and with prior CHA approval, the 
bidder/proposer may also meet all or part of the CHA’s M/W/DBE commitment goals, through Indirect Participation, by 
contracting with M/W/DBEs for the provision of goods and services not directly related to the performance of the 
contract/scope of work.  Indirect participation can be demonstrated by providing copies of canceled checks (both front 
and back) paid to the certified subcontractors, and a Letter of Certification that was current at the time the checks were 
issued to the subcontractor (must be entered into B2Gnow and Contract Compliance Specialist will approve).  Indirect 
participation must occur within this contract period and will not be considered as acceptable participation on multiple 
contracts. 
 
Firms seeking M/W/DBE subcontracting credit via Direct or Indirect participation must include one (1) current certification 
from a CHA approved certifying agency.  A copy of a current Letter of Certification is required.  Applications for certified 
status will not be accepted. M/W/DBEs utilized for direct or indirect participation must be currently certified by one of the 
following agencies: City of Chicago, METRA, PACE, Cook County, State of Illinois - Central Management Services (CMS), 
Women Business Development Center (WBDC), Chicago Transit Authority (CTA), the Chicago Minority Supplier 
Development Council (CMSDC), Illinois Department of Transportation (IDOT), and/or the Small Business Administration 
(SBA 8(a)).  For contractors whose principal business address is located outside of the metropolitan Chicago area, 
certification of comparable agencies will be considered.  

NOTE:  The M/W/DBE Total represents the sum of all of the 
subcontracts listed on this Schedule A, including Self-
Performing Prime’s portion.   
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I. DIRECT PARTICIPATION 
 
A. COMPANY NAME:  ______________________________________________________________________________________ 

  ADDRESS:________________________________________________________________________________________________ 

                 CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

     ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
 

AMENDED M/W/DBE DOLLAR VALUE: _____________________         % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 
 

        WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

   Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

  ________________________________________________________________________________________________________ 

B. COMPANY NAME:  ______________________________________________________________________________________ 

  ADDRESS:________________________________________________________________________________________________ 

                 CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

     ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
 

AMENDED M/W/DBE DOLLAR VALUE: _____________________         % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 
 

        WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

   Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

  ________________________________________________________________________________________________________ 

C. COMPANY NAME:  ______________________________________________________________________________________ 

  ADDRESS:________________________________________________________________________________________________ 

                 CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

     ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
 

AMENDED M/W/DBE DOLLAR VALUE: _____________________         % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 
 

        WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

   Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

  ________________________________________________________________________________________________________ 
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D. COMPANY NAME:  ______________________________________________________________________________________ 

  ADDRESS:________________________________________________________________________________________________ 

                 CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

     ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
 

AMENDED M/W/DBE DOLLAR VALUE: _____________________         % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 
 

        WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

   Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

  ________________________________________________________________________________________________________ 

E. COMPANY NAME:  ______________________________________________________________________________________ 

  ADDRESS:________________________________________________________________________________________________ 

                 CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

     ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
 

AMENDED M/W/DBE DOLLAR VALUE: _____________________         % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 
 

        WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

   Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

  ________________________________________________________________________________________________________ 

F. COMPANY NAME:  ______________________________________________________________________________________ 

  ADDRESS:________________________________________________________________________________________________ 

                 CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

     ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
 

AMENDED M/W/DBE DOLLAR VALUE: _____________________         % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 
 

        WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

   Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

  ________________________________________________________________________________________________________ 
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G. COMPANY NAME:  ______________________________________________________________________________________ 

  ADDRESS:________________________________________________________________________________________________ 

                 CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

     ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
 

AMENDED M/W/DBE DOLLAR VALUE: _____________________         % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 
 

        WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

   Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

  ________________________________________________________________________________________________________ 

H. COMPANY NAME:  ______________________________________________________________________________________ 

  ADDRESS:________________________________________________________________________________________________ 

                 CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

     ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
 

AMENDED M/W/DBE DOLLAR VALUE: _____________________         % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 
 

        WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

   Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

  ________________________________________________________________________________________________________ 

I. COMPANY NAME:  ______________________________________________________________________________________ 

  ADDRESS:________________________________________________________________________________________________ 

                 CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

     ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
 

AMENDED M/W/DBE DOLLAR VALUE: _____________________         % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 
 

        WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

   Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

  ________________________________________________________________________________________________________ 
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II. INDIRECT PARTICIPATION  

A. COMPANY NAME:  ______________________________________________________________________________________ 

  ADDRESS:________________________________________________________________________________________________ 

                 CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

     ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
 

AMENDED M/W/DBE DOLLAR VALUE: _____________________         % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 
 

        WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

   Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

  ________________________________________________________________________________________________________ 

B. COMPANY NAME:  ______________________________________________________________________________________ 

  ADDRESS:________________________________________________________________________________________________ 

                 CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

     ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
 

AMENDED M/W/DBE DOLLAR VALUE: _____________________         % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 
 

        WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

   Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

  ________________________________________________________________________________________________________ 

C. COMPANY NAME:  ______________________________________________________________________________________ 

  ADDRESS:________________________________________________________________________________________________ 

                 CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

     ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
 

AMENDED M/W/DBE DOLLAR VALUE: _____________________         % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 
 

        WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

   Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

  ________________________________________________________________________________________________________ 
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D. COMPANY NAME:  ______________________________________________________________________________________ 

  ADDRESS:________________________________________________________________________________________________ 

                 CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

     ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
 

AMENDED M/W/DBE DOLLAR VALUE: _____________________         % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 
 

        WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

   Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

  ________________________________________________________________________________________________________ 

E.   COMPANY NAME:  ______________________________________________________________________________________ 

  ADDRESS:________________________________________________________________________________________________ 

                 CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

     ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
 

AMENDED M/W/DBE DOLLAR VALUE: _____________________         % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 
 

        WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

   Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

  ________________________________________________________________________________________________________ 

F. COMPANY NAME:  ______________________________________________________________________________________ 

  ADDRESS:________________________________________________________________________________________________ 

                 CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

     ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
 

AMENDED M/W/DBE DOLLAR VALUE: _____________________         % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 
 

        WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

   Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

  ________________________________________________________________________________________________________ 
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AFFIDAVIT OF PRIME CONTRACTOR 

To the best of my knowledge, information and belief, the facts and representations contained in this Schedule A are true and no 

material facts have been omitted. 

The undersigned will enter into agreements with the above listed companies for work as indicated on this Schedule A within five (5) 

days after receipt of a signed contract executed by the Chicago Housing Authority.  Copies of agreements including but not limited to 

joint ventures, subcontracts supplier agreements, purchase orders referencing the SPEC., RFP, or Purchase Order Number shall be 

forwarded to the Procurement & Contracts Department, Contract Compliance Section, 60 East Van Buren, 13th Floor, Chicago, IL  

60605.   

I do solemnly declare and affirm under the penalty of perjury that the contents of the forgoing document are true and correct, and 

that I am authorized on behalf of the Prime Contractor to make this affidavit. 

NAME OF PRIME CONTRACTOR (Print or Type) 

_________________________________________________________________________________ 

AUTHORIZED OFFICER     

_____________________________         ______________________________     ________________ 

 Name     Signature   Date 

NAME OF NOTARY (Print or Type) 

_________________________________________________________________________________ 

STATE OF                                     COUNTY OF_______________________       ON THIS _________   DAY OF 

______________________20____ BEFORE ME APPEARED  (NAME)    ______________________________   TO ME PERSONALLY 

KNOWN WHO, BEING DULY SWORN, DID EXECUTE THE FOREGOING AFFIDAVIT, AND DID STATE THAT HE OR SHE WAS PROPERLY 

AUTHORIZED BY (NAME OF COMPANY)                                                                                       TO EXECUTE THIS AFFIDAVIT AND DID SO AS 

HIS OR HER FREE ACT AND DEED.  NOTARY PUBLIC                                                                                 (SEAL) COMMISSION EXPIRES:  

______________________________                                          
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Attachment H 
 

Schedule B: Section 3 Utilization Plan 
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CHICAGO HOUSING AUTHORITY (CHA) 
Department of Procurement and Contracts‐ Compliance Division 

SCHEDULE B ‐ SECTION 3 UTILIZATION PLAN 
(To Be Completed by Prime Contractor) 

      

Schedule B ‐ Section 3 Utilization Plan                                                                 Page 1 of 12    May 5, 2017    

PRIME/GENERAL CONTRACTOR’S NAME:  ________________________________________________________________ 

RFP/IFB/RFQ/CONTRACT or PO NUMBER: __________________       DATE FORM COMPLETED:  ____________________ 

PROJECT TITLE: ______________________________________________________________________________________ 

CONTACT NAME/TITLE:  _______________________________________________________________________________ 

E‐MAIL ADDRESS:  ________________________________________  CONTRACT AMOUNT: _________________________ 

 
PLEASE READ CAREFULLY AND SIGN THE ACKNOWLEDGMENT ON PAGE 4 

PRIOR TO COMPLETING AND SUBMITTING SCHEDULE B 
 

 

The contractor hereby agrees to comply with all the provisions of Section 3 as set forth in 24 CFR 135 and the CHA’s 
Section 3 Policy.   The Contractor hereby submits Schedule B to  identify employment, subcontracting, and other 
opportunities for Chicago Housing Authority residents and low income Chicago area residents during the term of 
the contract between  the Contractor and CHA.   Any changes  to  this Utilization Plan must be approved by  the 
Contract Compliance Specialist, via an amended Schedule B and Section 3 Change Form, when requested.     
 

Type of 

Contract 

Contract 

Amount 

Section 3 Requirements 

Hiring  Contracting 
Other Economic 

Opportunities 

Construction  All Contract 

Values 

30%

Of all new hires 

10%

Of total contract value 

subcontracted 

See instructions

Other 

Contracts 

(Including 

Professional 

Service) 

All Contract 

Values 

30%

Of all new hires 

3%

Of total contract value 

subcontracted 

See instructions
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CHICAGO HOUSING AUTHORITY (CHA) 
Department of Procurement and Contracts‐ Compliance Division 

SCHEDULE B ‐ SECTION 3 UTILIZATION PLAN 
(To Be Completed by Prime Contractor) 

      

Schedule B ‐ Section 3 Utilization Plan                                                                 Page 2 of 12    May 5, 2017    

Part I: Hiring 

 Per 24 CFR 135.30, Section 3 requires at least 30% of the contractor’s new hires be Section 3 residents. 

 The prime contractor is required to fill out the Table I.b Hiring Chart‐ ENTIRE WORKFORCE for both Prime and all 
Subcontractors in Part I: Hiring.  This chart includes Section 3 hires, AS WELL AS all other non‐section 3 hires for the 
scope of work.  

 Table  I.a SAMPLE Hiring Chart Entire Workforce  for both Prime and all Subcontractors  is provided  to you as a 
sample. 

 Table I.b Hiring Chart Entire Workforce for both Prime and all Subcontractors will require you to indicate the total 
workforce that you and your subcontractors already have in place and those you need to hire.  You will need to list 
their (1) Job Titles, (2) Total Employees Needed at each Job Title, (3) Total Number of Employees Currently Employed 
at each  Job Title,  (4) Total New Hires Needed  for each  Job Title,  (5) Total Section 3 Hires  for each  Job Title,  (6) 
Anticipated Hiring Date Section 3 Hires for Each Job Title, (7) Total Columns (1) through (5) individually, and (8) Total 
New Section 3 Hires Required and (9) Percentage of New Hires that are Section 3.  

 By  filling out  the hiring  chart,  the Contractor affirms  that  the  jobs  identified  for Section 3  residents  shall be  for 
meaningful employment. 

 A Prime Contractor may  satisfy  the CHA Resident Hiring Requirements  through  the hiring of Section 3  residents 
through his/her subcontractors.  

 The Hiring Chart must be completed  in  its entirety,  including a  response  for each column,  in addition  to proper 
calculations in each field where totals are required.   

 If any proposed Section 3 positions cannot be filled, a Section 3 Change Form is required under the Section 3 Policy. 

 Prime Contractors and Subcontractors are required to use CHA’s Section 3 Job Opportunities website to fill all Section 
3 positions. 

 

Part II: Contracting 

 Per 24 CFR 135.30, Section 3 requires Construction contracts to subcontract at least 10% of the work to Section 3 
Business Concerns and 3% of the work for all Other Contracts.  

 The definition of  ‘Section 3 Business Concern’ under HUD Regulations is: 
(1) 51 percent or more owned by section 3 residents; or 
(2) Whose permanent,  full‐time employees  include persons, at  least 30 percent of whom are currently section 3 

residents,  or within  three  years  of  the  date  of  first  employment with  the  business  concern were  section  3 
residents; or 

(3) That  provides  evidence  of  a  commitment  to  subcontract  in  excess  of  25  percent  of  the  dollar  award  of  all 
subcontracts to be awarded to business concerns that meet the qualifications set forth in paragraphs (1) or (2) in 
this definition of “section 3 business concern.” 

 Section 3 subcontracting refers to direct participation (only subcontracts for work that is included in the scope of the 
project). 

 Contractors shall direct their efforts to award Section 3 covered contracts, to the greatest extent feasible, to Section 
3 Business Concerns in the order of priority provided in 24 CFR 135.36.   

 The Prime Contractor is required to fill out the contracting information in Table II: Contracting Commitments, Table 
II.a: Section 3 Business Concern Contracts, Table II.b.: Contracting Shortfall (if necessary), and/or Table II.c: Outreach 
Efforts (if necessary) of Part II.   

 Table II: Contracting Commitments requires you to indicate the Total Dollar Value being subcontracted to Section 3 
Business Concerns and the percentage of the total contract value, to which the total of all Section 3 Business Concern 
subcontracts is equivalent. 
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CHICAGO HOUSING AUTHORITY (CHA) 
Department of Procurement and Contracts‐ Compliance Division 

SCHEDULE B ‐ SECTION 3 UTILIZATION PLAN 
(To Be Completed by Prime Contractor) 

      

Schedule B ‐ Section 3 Utilization Plan                                                                 Page 3 of 12    May 5, 2017    

 Table II.a. Section 3 Business Concern Contracts requires you to identify each Section 3 Business Concern that will 
hold a subcontract under this Contract.  The Company’s Name, Contract Value, and Scope of Work to be Performed 
must be identified in order for the plan to be considered complete.  A corresponding Schedule C must be submitted 
with the Schedule B.  

 Table  II.b. Contracting Shortfall or Table  II.c. Outreach Efforts must be completed when the Prime Contractor  is 
unable to meet the full minimum subcontracting requirements under 24 CFR 135.   

o When there  is no plan or need to subcontract, please outline the reason(s) why  in Table  II.b. Contracting 
Shortfall 

o If the prime contractor is unable to contract to a Section 3 Business Concern, all outreach efforts must be 
documented in Table II.c. Outreach Efforts You must document all of the companies that have been contacted 
for subcontracting opportunities.  If there are limited companies available who perform the necessary duties 
under this scope of work, please indicate in the ‘reasons for not subcontracting’. 

o This is required before Other Economic Opportunities are proposed.    

 PRIME CONTRACTOR MUST USE CHA’S SECTION 3 JOB OPPORTUNITIES WEBSITE TO IDENTIFY AND HIRE ANY AND 
ALL SECTION 3 EMPLOYEES.  CHA WILL NOT CONSIDER OR AUTHORIZE ANY ALTERNATE PROPOSALS TO IDENTIFY 
SUCH EMPLOYEES.   

 

Part III:  Other Economic Opportunities 

 In the event that a Prime Contractor has demonstrated no plan or need to hire and/or subcontract or is unable to 
meet the hiring and/or subcontracting requirements in Part I and Part II, the Prime Contractor is required to provide 
other economic opportunities by completing the Table III: Other Economic Opportunities Plan(s).   

 PLEASE NOTE THAT THE  INABILITY TO MEET THE HIRING AND/OR SUBCONTRACTING REQUIREMENT MUST BE 
DOCUMENTED COMPLETELY IN PART I: HIRING AND PART II: CONTRACTING BEFORE COMPLETING PART III: OTHER 
ECONOMIC OPPORTUNITIES. 

 Other  Economic  Opportunities  could  include  indirect  subcontracting  with  a  Section  3  Business  Concern 
(subcontracting for work not included in the scope of work), training programs, mentorship program participation, 
or  other  economic  opportunities  directed  towards  section  3  residents  and  businesses.    Any  Other  Economic 
Opportunities must be proposed on pages 10 through 12 in Part III:  OTHER ECONOMIC OPPORTUNITIES.   

 If the other forms of Other Economic Opportunities are not feasible, the Prime Contract may propose a contribution 
to the Section 3 Fund.  Guidance on how to contribute to the Section 3 Fund is outlined below: 

o Hiring Requirements Contribution:   If a Prime Contractor chooses to contribute to the Section 3 Fund as its 
Other Economic Opportunity, because they cannot meet the full hiring requirements (30% of new hires), and 
cannot provide other economic opportunities outlined above, then the contractor must pay 5% of the total 
dollar amount of the contract for building, trade work or 1.5% for all other contracts will be paid to the Section 
3 fund.  NOTE:  The amount shall not exceed $100,000 for any one contract. 

o Contracting Requirements Contribution:  If a Prime Contractor chooses to contribute to the Section 3 Fund 
as  its  Other  Economic  Opportunity,  because  they  cannot  meet  the  full  Section  3  Business  Concern 
subcontracting  requirements,  and  cannot  provide  other  economic  opportunities  outlined  above,  the 
difference between 10% of  the covered contract  (building,  trade work) or 3%  (non‐construction) and  the 
actual amount provided to Section 3 Business Concerns must be paid to the Section 3 Fund.   NOTE:   The 
amount shall not exceed $500,000 for any one contract. 

o A Prime Contractor may also pay the entire 10% of the covered contract (building, trade work) or 3% (non‐
construction) if they have documented the infeasibility of offering any Other Economic Opportunities.  NOTE:  
The amount shall not exceed $500,000 for any one contract. 
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CHICAGO HOUSING AUTHORITY (CHA) 
Department of Procurement and Contracts‐ Compliance Division 

SCHEDULE B ‐ SECTION 3 UTILIZATION PLAN 
(To Be Completed by Prime Contractor) 

      

Schedule B ‐ Section 3 Utilization Plan                                                                 Page 4 of 12    May 5, 2017    

 Charts have been provided for each category accepted under Other Economic Opportunities.  You must outline the 
actual proposed opportunity, how you will measure the success of this opportunity, and the anticipated results.  You 
will only need to complete the tables that apply to your Section 3 Plan.   

 Please reference the Section 3 Policy for more details. 

 NOTE: The Chicago Housing Authority (CHA) observes a $13 per hour Minimum Wage Requirement on solicitations 
advertised by  the CHA on or after  January 2, 2015. A  copy of  the CHA Minimum Wage Requirement may be 
downloaded from the CHA website at: 
http://www.thecha.org/assets/1/22/CHA_Minimum_Wage_Requirement.pdf.  Please  note  that  Federal  wage 
determinations  (either Davis‐Bacon or HUD‐Determined Wage Rates) preempt any  conflicting State prevailing 
wage  rate  or  the Minimum Wage  Requirement when  the  State  prevailing wage  rate  or  the Minimum Wage 
Requirement is higher than the Federally‐imposed wage rate (24 CFR 965). 

 
This page (page 4) must be signed by a Principal of the Contractor.  The last page (page 12) must be signed 
and notarized.   This document is subject to change, by the CHA, at any time. 
 
 
Prime Contractor Acknowledgement of Section 3 Requirements: 
 
___________________________________________________                ______________________ 
Signature of Principal of Contractor      Date 
 
___________________________________________________ 
Print Name 
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CHICAGO HOUSING AUTHORITY (CHA) 
Department of Procurement and Contracts‐ Compliance Division 

SCHEDULE B ‐ SECTION 3 UTILIZATION PLAN 
(To Be Completed by Prime Contractor) 

      

Schedule B ‐ Section 3 Utilization Plan                                                                 Page 5 of 12    May 5, 2017    

Part I:  Hiring 
 

Table I.a:  SAMPLE Hiring Chart‐ ENTIRE WORKFORCE for both Prime and all Subcontractors  
  

(1)   (2)  (3) (4) (5)  (6)
Job Titles  Total Number of 

Employees 
Needed at each 

Job Title 

Total Number of 
Employees Currently 
Employed at each 

Job Title 

Total New 
Hires Needed 
for each Job 

Title 

Total Section 
3 Hires for 

Each Job Title 

Anticipated 
Hiring Date 

Section 3 Hires 
for Each Job Title 

List the Job Titles that are needed to 
complete your scope of work‐ 

including the entire workforce for the 
Prime and any Subcontractors.  This 
includes all Section 3 and non‐Section 

3 job titles. 

List how many 
employees are 
needed to 

complete the 
Scope of Work 

for each Job Title. 

List how many 
employees are 

currently employed 
at this position. 

List how 
many of these 
positions are 
currently 
open. 

List the 
number of 
Section 3 

hires you will 
commit to for 
each position. 

List the 
anticipated hiring 
date of Section 3 
hires you will 
commit to for 
each position. 

Painters  10  8  2  0  n/a 

Laborers  20  19  1  1  10/01/2017 

Carpenters  15  15  0  0  n/a 

Bricklayers  4  4  0  0  n/a 

Sprinkler Fitter  3  3  0  0  n/a 

Marble Mason  1  1  0  0  n/a

Electrician  6  5  1  0  n/a

Power Equipment Operator  2  2  0  0  n/a

Iron Worker  5  5  0  0  n/a

Cement Mason  2  2  0  0  n/a

Plumber  4  4  0  0  n/a

Roofer  10  10  0  0  n/a

Administrative Assistant  2  1  1  1  08/01/2017

Superintendent  1  1  0  0  n/a

Payroll Coordinator  1  0  1  1  08/01/2017 

           

           

           

           

           

           

           

(7) Totals:  86  80  6  3 

     

(8)  Total New Section 3 Hires Required:   
(Total of column (4) x 0.3) round up to the nearest whole number 

2 

(9) Percentage of New Hires that are Section 3: 
(Total of column (5) ÷ Total of column (4)) × 100= % of New Hires  

50% 
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CHICAGO HOUSING AUTHORITY (CHA) 
Department of Procurement and Contracts‐ Compliance Division 

SCHEDULE B ‐ SECTION 3 UTILIZATION PLAN 
(To Be Completed by Prime Contractor) 

      

Schedule B ‐ Section 3 Utilization Plan                                                                 Page 6 of 12    May 5, 2017    

In the Section below, complete the hiring chart in accordance with the instructions on page 2.  Please reference 
the Sample Hiring Chart.   

Table I.b:  Hiring Chart‐ ENTIRE WORKFORCE for both Prime and all Subcontractors  

(1)   (2)  (3) (4) (5)  (6)
Job Titles  Total Number of 

Employees 
Needed at each 

Job Title 

Total Number of 
Employees Currently 
Employed at each 

Job Title 

Total New 
Hires Needed 
for each Job 

Title 

Total Section 
3 Hires for 

Each Job Title 

Anticipated 
Hiring Date 

Section 3 Hires 
for Each Job Title 

List the Job Titles that are needed to 
complete your scope of work‐ 

including the entire workforce for the 
Prime and any Subcontractors.  This 
includes all Section 3 and non‐Section 

3 job titles. 

List how many 
employees are 
needed to 

complete the 
Scope of Work 

for each Job Title. 

List how many 
employees are 

currently employed 
at this position. 

List how 
many of these 
positions are 
currently 
open. 

List the 
number of 
Section 3 

hires you will 
commit to for 
each position. 

List the 
anticipated hiring 
date of Section 3 
hires you will 
commit to for 
each position. 

           

           

           

           

           

           
           
           
           
           
           
           
           
           
           

           

           

           

           

           

           

           

(7) Totals:         

     

(8)  Total New Section 3 Hires Required:   
(Total of column (4) x 0.3) round up to the nearest whole number 

 

(9) Percentage of New Hires that are Section 3: 
(Total of column (5) ÷ Total of column (4)) × 100= % of New Hires  

 

NOTE: Effective January 2, 2015, the Chicago Housing Authority (CHA) observes a $13 per hour Minimum Wage Requirement to be paid to 
employees of CHA Contractors, and of any subcontractors of such CHA Contractors, performing work on CHA contracts. 
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CHICAGO HOUSING AUTHORITY (CHA) 
Department of Procurement and Contracts‐ Compliance Division 

SCHEDULE B ‐ SECTION 3 UTILIZATION PLAN 
(To Be Completed by Prime Contractor) 

      

Schedule B ‐ Section 3 Utilization Plan                                                                 Page 7 of 12    May 5, 2017    

Part II:  CONTRACTING 
Table II:  Contracting Commitments 
In  the  section  below,  outline  the  total  dollar  value  and  percentage  of  the  total  contract  value  that will  be 
subcontracted with Section 3 Business Concerns.   
 

Total Dollar Value of Section 3 Business Concern Contracts:   $ 

Total Percentage of Section 3 Business Concern Contracts: %

 
Table II.a.‐ Section 3 Business Concern Contracts: In the table on the next page, outline the Section 3 Business 
Concerns  that  will  be  working  on  this  contract.    (Note:    Each  subcontractor  listed  below  must  submit  a 
corresponding Schedule C) 

 
(If more space is needed, you can use page 8 multiple times) 

Contracts to Section 3 Business Concerns 

 
COMPANY NAME:  _________________________________________________________________ 

ADDRESS:_________________________________________________________________________ 

CONTACT PERSON:________________________  TELEPHONE:______________________________  

E‐MAIL ADDRESS:  _________________________________________________________________ 

ORIGINAL CONTRACT DOLLAR VALUE:  _________________________________________________       

AMENDED CONTRACT DOLLAR VALUE:_________________________________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 

WORK TO BE PERFORMED/MATERIALS SUPPLIED: __________________________________________ 

**Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long): 

Anticipated Start Date:__________________________          Anticipated End Date:__________________________ 

 
COMPANY NAME:  _________________________________________________________________ 

ADDRESS:_________________________________________________________________________ 

CONTACT PERSON:________________________  TELEPHONE:______________________________  

E‐MAIL ADDRESS:  _________________________________________________________________ 

ORIGINAL CONTRACT DOLLAR VALUE:  _________________________________________________       

AMENDED CONTRACT DOLLAR VALUE:_________________________________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 

WORK TO BE PERFORMED/MATERIALS SUPPLIED: __________________________________________ 

**Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

Anticipated Start Date:__________________________          Anticipated End Date:__________________________ 
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CHICAGO HOUSING AUTHORITY (CHA) 
Department of Procurement and Contracts‐ Compliance Division 

SCHEDULE B ‐ SECTION 3 UTILIZATION PLAN 
(To Be Completed by Prime Contractor) 
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Contracts to Section 3 Business Concerns (continued) 

 
COMPANY NAME:  _________________________________________________________________ 

ADDRESS:_________________________________________________________________________ 

CONTACT PERSON:________________________  TELEPHONE:______________________________  

E‐MAIL ADDRESS:  _________________________________________________________________ 

ORIGINAL CONTRACT DOLLAR VALUE:  _________________________________________________       

AMENDED CONTRACT DOLLAR VALUE:_________________________________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 

WORK TO BE PERFORMED/MATERIALS SUPPLIED: __________________________________________ 

**Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

Anticipated Start Date:__________________________          Anticipated End Date:__________________________ 

 

COMPANY NAME:  _________________________________________________________________ 

ADDRESS:_________________________________________________________________________ 

CONTACT PERSON:________________________  TELEPHONE:______________________________  

E‐MAIL ADDRESS:  _________________________________________________________________ 

ORIGINAL CONTRACT DOLLAR VALUE:  _________________________________________________       

AMENDED CONTRACT DOLLAR VALUE:_________________________________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 

WORK TO BE PERFORMED/MATERIALS SUPPLIED: __________________________________________ 

**Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

Anticipated Start Date:__________________________          Anticipated End Date:__________________________ 

 
COMPANY NAME:  _________________________________________________________________ 

ADDRESS:_________________________________________________________________________ 

CONTACT PERSON:________________________  TELEPHONE:______________________________  

E‐MAIL ADDRESS:  _________________________________________________________________ 

ORIGINAL CONTRACT DOLLAR VALUE:  _________________________________________________       

AMENDED CONTRACT DOLLAR VALUE:_________________________________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 

WORK TO BE PERFORMED/MATERIALS SUPPLIED: __________________________________________ 

**Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

Anticipated Start Date:__________________________          Anticipated End Date:__________________________ 
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CHICAGO HOUSING AUTHORITY (CHA) 
Department of Procurement and Contracts‐ Compliance Division 

SCHEDULE B ‐ SECTION 3 UTILIZATION PLAN 
(To Be Completed by Prime Contractor) 
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Table II.b:  Contracting Shortfall 
If  the Prime Contractor  cannot meet  the minimum  contracting  requirements, outlined on pages 2  through 4, 
provide the reasoning below.  You must include the scope of work and why you cannot meet the requirements.  
For additional space, please attach a document on your company’s letterhead. 
 
 
 
 
 
 
 
 
 
 
 
 
 
Table II.c:  Outreach Efforts 
If the Prime Contractor is unable to find subcontractors, after exhausting all good faith efforts, to perform under 
this scope of work, list the Companies that were contacted for subcontracting opportunities for this contract.   

Outreach Efforts

Business Name:   

Primary Contact:   

Phone Number:    

E‐Mail Address:   

Reason for not 
subcontracting: 

 
 
 
 

 

Business Name:   

Primary Contact:   

Phone Number:    

E‐Mail Address:   

Reason for not 

subcontracting: 
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CHICAGO HOUSING AUTHORITY (CHA) 
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Part  III:   OTHER ECONOMIC OPPORTUNITIES  (NOTE: Beginning on January 2, 2015, the Chicago Housing Authority  (CHA) 
observes a $13 per hour Minimum Wage Requirement. This policy affects paid mentorship and internship programs, among others). 

Table III:  Other Economic Opportunities Plan(s) 
 
THIS SECTION MUST BE COMPLETED IF YOUR PLAN DOES NOT MEET THE MINIMUM HIRING (30% OF NEW 
HIRES) AND/OR CONTRACTING (10%/3%) REQUIREMENTS. 
In the space provided below, please outline your plan to provide other economic opportunities to a Section 3 or 
low‐income person (if more space is needed, please provide an attachment to this Schedule B).    Examples of plans 
may include internship programs, mentorship programs, and teaming agreements.  Please note that any indirect 
subcontracting should also be described in the section below.  Refer to the instruction page for more information. 
 

Indirect Participation (subcontracting to a Section 3 business for work outside the scope)
Note:  An indirect subcontractor should still submit a Schedule C to correspond with this information. 

 
COMPANY NAME:  _________________________________________________________________ 

ORIGINAL CONTRACT DOLLAR VALUE:  _________________________________________________       

WORK TO BE PERFORMED/MATERIALS SUPPLIED: __________________________________________ 

Anticipated Start Date:_______________________          Anticipated End Date:_______________________ 

 
COMPANY NAME:  _________________________________________________________________ 

ORIGINAL CONTRACT DOLLAR VALUE:  _________________________________________________       

WORK TO BE PERFORMED/MATERIALS SUPPLIED: __________________________________________ 

Anticipated Start Date:_______________________          Anticipated End Date:_______________________ 

 

Mentorship Program Participation 
Describe in detail the work that 
will be performed by the Section 3 
Resident or Business Concern 

 
 
 
 
 
 

Quantifiable Goals   
 
 
 
 

Anticipated Results   
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(To Be Completed by Prime Contractor) 
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Training Program  
Describe in detail the work that 
will be performed by the Section 3 
Resident or Business Concern 

 
 
 
 
 

Quantifiable Goals   
 
 
 

Anticipated Results   
 
 
 

 

Internship Program  
Describe in detail the work that 
will be performed by the Section 3 
Resident or Business Concern 

 
 
 

Quantifiable Goals   
 
 
 

Anticipated Results   
 
 
 

 

Other Results‐Oriented Economic Opportunities  (Please Describe)
Note:  Any part‐time hires can be represented here. 

Describe in detail the work that 
will be performed by the Section 3 
Resident or Business Concern 

 
 
 
 

Quantifiable Goals   
 
 

Anticipated Results   
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Please select which type of contribution is being paid into the Section 3 Fund, according to your Schedule B‐ Section 3 
Utilization Plan.  If a contribution is being made for Hiring and Contracting, you should indicate that in the chart below. 

Section 3 Fund 
Note:  Please refer to page three (3) Part III:  Other Economic Opportunities for more details on contributions. 

Hiring 

          5% of total contract value (Construction)‐ Not to Exceed $100,000
 
          1.5%  of total contract value (Professional Service)‐ Not to Exceed $100,000 

Contracting 

   Contributing the difference between the 
actual subcontracting  dollar amount and the 
minimum subcontracting requirement 
  

Not to Exceed $500,000 

 10% of total contract value (Construction)
Not to Exceed $500,000 

          3%  (Other Contracts‐  including Professional Service) 
Not to Exceed $500,000 

   

Contribution to Section 3 Fund  
(this is the total of all hiring and Contracting contributions identified in the Section 3 Fund chart above) 
Dollar Value of Contribution  $ 

 

How will I contribute the funds?   CHA can deduct portions from each of my purchase orders 

 
By signing below, the Contractor hereby agrees to comply with the Section 3 requirements indicated above.  To the extent that the 
completion of this form is contingent upon future information, for example price negotiations, request for specific services, etc., the 
undersigned hereby affirms and agrees to fully adhere to the CHA Section 3 Policy.  Furthermore, the undersigned acknowledges and 
affirms responsibility for completion and submission of this form at the time the bid or proposal is due.      
 

_________________________________________________________________________________ 
NAME OF PRIME CONTRACTOR (Print or Type) 
 
_________________________________________________________________________________ 
NAME OF AUTHORIZED OFFICER     
 

___________________________________________________________Date__________________ 
NAME OF NOTARY (Print or Type) 
 
STATE OF                                     COUNTY OF_______________________ ON THIS _________   DAY OF 
______________________20____BEFORE ME APPEARED  (NAME)    ___________________________________                                                         
TO ME PERSONALLY KNOWN WHO, BEING DULY SWORN, DID EXECUTE THE FOREGOING AFFIDAVIT, AND DID STATE THAT HE OR SHE 
WAS PROPERLY AUTHORIZED BY THE PRIME CONTRACTOR TO EXECUTE THIS AFFIDAVIT AND DID SO AS HIS OR HER FREE ACT AND 
DEED.   
NOTARY PUBLIC:  ______________________  (SEAL):   
COMMISSION EXPIRES:  _______________________ 

 
 
INTERNAL CHA APPROVAL:  __________________________________________________________________ 
                              COMPLIANCE MANAGER’S SIGNATURE                                     DATE 
 
INTERNAL CHA APPROVAL:  __________________________________________________________________ 
                              SECTION 3 ADMINISTRATOR                                               DATE 

(Applicable when Other Economic Opportunities are proposed) 
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Attachment I 
 

Schedule C: Letter of Intent M/W/DBE and/or Section 3 Business 
Concern 
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CHICAGO HOUSING AUTHORITY (CHA) 
Procurement & Contracts Department Contract Compliance Division 

SCHEDULE C  
Letter of Intent M/W/DBE and/or Section 3 Business Concern  

Subcontractors, Suppliers, Consultants  
(To Be Completed by Subcontractor and/or Self‐Performing Prime Contractor) 

 

Page 1 of 2 
Schedule C – Letter of Intent                                                                                                   Revised 05.08.2017 

M/W/DBE or SECTION 3 BUSINESS CONCERN NAME:_____________________________ 

Certification Status (Check One):          MBE ☐                WBE ☐               DBE ☐     

Section 3 Business Concern (Check One):      Yes ☐    NO ☐ 
NOTE: Per CHA’s Section 3 Policy, all Section 3 Business Concerns must be self‐certified in the Section 3 Business 
Concern Self‐Certification Registry and  there will be no exceptions. Vendors will have  to  identify Section 3 
Business Concerns and ensure those businesses are self‐certified in CHA’s Section 3 Business Concern Registry, 
prior to contract award. 
 

If yes, Section 3 Business Concern (Check One): 

☐  51 percent or more owned by section 3 residents  

a. A public housing resident 
b. Low and very‐low income persons who live in the Chicago Metropolitan Area or non‐metropolitan county 

 

☐   Whose permanent, full‐time employees include persons, at least 30 percent of whom are currently  

         section 3 residents, or within three years of the date of first employment with the business concern  
          were section 3 residents 

  

☐   That provides evidence of a commitment to subcontract in excess of 25 percent of the dollar award of  

         all subcontracts to be awarded to business concerns that meet the qualifications set forth in 
          paragraphs (1) or (2) in this definition of “section 3 business concern” 

                 
FEIN:   ___________________    ETHNICITY:  ____________________  GENDER: ________________________ 
 
CONTACT NAME/TITLE:  ________________________________________________________________________________ 

 
E‐MAIL ADDRESS:  _____________________________________________________________________________________ 

 
IFB/RFP/CONTRACT OR PURCHASE ORDER NO.:  ___________________________________________________            
                                                                      
PROJECT TITLE:  ___________________________________   DATE FORM COMPLETED:  ___________________ 
 
PRIME CONTRACTOR:  ________________________________________       _____________________________ 
   (NAME)                                                                                   (TELEPHONE NUMBER) 

                                                                     
NOTE:  M/W/DBE contractors must attach a Letter of Certification from one of the certifying agencies listed on 
the Schedule A ‐ M/W/DBE Utilization Plan. For Section 3 Business Concern (S3BC) contractors/subcontractors, 
the owner or employee of the S3BC cannot also be an employee of the Prime Contractor on a contract per HUD 
Regulations.     
                              

1. Will the Subcontractor contract any of the work to be performed on this contract to another 

firm?        Yes  ☐       No  ☐  

  
If yes, explain below (Include dollar amount & percentage that will be subcontracted to other firms):   
___________________________________________________________________________________________

___________________________________________________________________________________________                       
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CHICAGO HOUSING AUTHORITY (CHA) 
Procurement & Contracts Department Contract Compliance Division 

SCHEDULE C  
Letter of Intent M/W/DBE and/or Section 3 Business Concern  

Subcontractors, Suppliers, Consultants  
(To Be Completed by Subcontractor and/or Self‐Performing Prime Contractor) 

 

Page 2 of 2 
Schedule C – Letter of Intent                                                                                                   Revised 05.08.2017 

2. List commodities/services to be provided for the above‐referenced contract: 
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________                   
 

3. Indicate the total dollar value:  $______________________________________  
 

4. Terms of the agreement including but not limited to joint venture, subcontract, supplier or 
purchase order agreements on the above‐referenced contract (timeframe and other 
subcontract details):   

___________________________________________________________________________________________ 
 

5. Per HUD Definition, “Subcontractor means any entity (other than a person who is an employee of the 
contractor) which has a contract with a contractor to undertake a portion of the contractor’s 
obligation for the performance of work generated by the expenditure of Section 3 covered assistance, 
or arising in connection with a section 3 covered project. “ 

 

Does the subcontractor comply with the above definition and does NOT have any business interests 

related to the Prime?    Yes  ☐       NO  ☐                                                                                                                                   
 

AFFIDAVIT 
 

The undersigned will enter into a signed agreement with the Prime Contractor listed above within five (5) days 
after receipt of a signed contract executed by the Chicago Housing Authority.  
 

I do solemnly declare and affirm under the penalty of perjury that the contents of the forgoing document are 
true and correct, and that I am authorized on behalf of the Subcontractor to make this affidavit.  
                                                                                                                                                   
_______________________________________________________________________ 
 (NAME OF MBE/WBE/DBE SUBCONTRACTOR/SUPPLIER ‐ PRINT OR TYPE) 

 
_______________________________________________________________________ 
 (SIGNATURE OF AUTHORIZED PRINCIPAL OR AGENT)                               (DATE) 

 
_______________________________________________________________________                                                                   
(NAME OF NOTARY ‐ PRINT OR TYPE) 
   
STATE OF _______________________________   COUNTY OF____________________                                                     
        
ON THIS _____________________   DAY OF_________________________   20______            
 
BEFORE ME APPEARED (NAME) _______________________________________   to me personally known who, 
being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by 
_____________________________________to execute the affidavit and did so as his or her free act and deed. 
 
NOTARY PUBLIC: ______________________________________           (SEAL)  
 
COMMISSION EXPIRES: _________________________________     
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Attachment J 

General Conditions – Construction HUD Form 5370
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General Conditions for Construction
Public Housing Programs 

U.S. Department of Housing and Urban

Contracts Development 
- Office of Public and Indian Housing

OMB Approval No. 2577-0157 (exp. 1/31/2017)

Applicability. This form is applicable to any 
construction/development contract greater than $100,000. 

This form includes those clauses required by OMB's common rule on grantee procurement, implemented at HUD in 24 CFR 85.36, and 
those requirements set forth in Section 3 of the Housing and Urban Development Act of 1968 and its amendment by the Housing and 
Community Development Act of 1992, implemented by HUD at 24 CFR Part 135. The form is required for construction contracts
awarded by Public Housing Agencies (PHAs).
The form is used by Housing Authorities in solicitations to provide necessary contract clauses. If the form were not used, HAs would be
unable to enforce their contracts.
Public reporting burden for this collection of information is estimated to average 1.0 hours per response, including the time for reviewing 
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection
of information. Responses to the collection of information are required to obtain a benefit or to retain a benefit.
The information requested does not lend itself to confidentiality.
HUD may not conduct or sponsor, and a person is not required to respond to a collection of information unless it displays a currently 
valid OMB number.

Table of Contents
Clause Page Clause Page

1. Definitions 2 Administrative Requirements

Construction Requirements 28. Contract Modif ications 10 

Previous editions are obsolete 
Replaces form HUD-5370-A 

Page 1 of 19 form HUD-5370 (1/2014)  

14. Temporary Buildings and Transportation Materials 6 38. 13 

16. 40. 14 

18. Clean Air and Water 7 42. 15 

2. Contractor’s Responsibility for Work   2 25. Contract Period  9
3. Architect’s Duties, Responsibilities and Authority 2 26. Order of Precedence 9
4. Other Contracts 3 27. Payments   9

5. Preconstruction Conference and Notice to Proceed 3 29. Changes 10
6. Construction Progress Schedule 3 30. Suspension of Work 11
7. Site Investigation and Conditions Affecting the Work 3 31. Disputes 11
8. Differing Site Conditions 4 32. Default 11
9. Specif ications and Draw ings for Construction 4 33. Liquidated

 
12

10. As-Built Draw ings  5 34. Termination of Convenience 12
11. Material and Workmanship 5 35. Assignment of Contract 12
12. Permits and Codes 5 36. Insurance 12
13. Health, Safety, and Accident Prevention  6 37. Subcontracts 13

Subcontracting with Small and Minority Firms, Women’s
Business Enterprise, and Labor Surplus Area Firms

15. Availability and Use of Utility Services 6 39. Equal Employment Opportunity 13
Protection of Existing Vegetation, Structures, Equipment, 
Utilities, and Improvements 6

 Employment, Training, and Contracting Opportunities
for Low -Income Persons, Section 3 of the Housing and 
Urban Development Act of 1968

17. Temporary Buildings and Transportation Materials 7 41. Interest of Members of Congress   15
Interest of Members, Off icers, or Employees and
Former Members, Off icers, or Employees

19. Energy Eff iciency 7 43. Limitations on Payments Made to Influence 15
20. Inspection and Acceptance of Construction 7 44. Royalties and Patents 15
21. Use and Possession Prior to Completion 8 45. Examination and Retention of Contractor’s Records 15
22. Warranty of Title 8 46. Labor Standards-Davis-Bacon and Related Acts 15
23. Warranty of Construction 8 47. Non-Federal Prevailing Wage Rates 19
24. Prohibition Against Liens 9 48. Procurement of Recovered  Materials 19FOR IN

FORMATIONAL P
URPOSES ONLY

Date of Issuance:  January 26, 2018 
PBC:  Williams Park Fieldhouse_C1593 - Addendum No. 6

 
Page 109 of 165



1. Definitions (a) The Contractor shall furnish all necessary labor, 

(a) “Architect” means the person or other entity engaged by 
the PHA to perform architectural, engineering, design, 
and other services related to the w ork as provided for in 
the contract. When a PHA uses an engineer to act in this 
capacity, the terms “architect” and “engineer” shall be 
synonymous. The Architect shall serve as a technical 
representative of the Contracting Officer. The Architect’s 

materials, tools, equipment, and transportation necessary 
for performance of the w ork. The Contractor shall also 
furnish all necessary w ater, heat, light, and pow er not 
made available to the Contractor by the PHA pursuant to 
the clause entitled Availability and Use of Utility Services 
herein. 

(b) The Contractor shall perform on the site, and w ith its ow n 

authority is as set forth elsew here in this contract. 
organization, w ork equivalent to at least [  ] (12 percent 
unless otherw ise indicated) of the total amount of w ork to 
be performed under the order. This percentage may be 
reduced by a supplemental agreement to this order if , 
during performing the w ork, the Contractor requests a 
reduction and the Contracting Officer determines that the 

(b) “Contract” means the contract entered into betw een the 
PHA and the Contractor. It includes the forms of Bid, the 
Bid Bond, the Performance and Payment Bond or Bonds 
or other assurance of completion, the Certif ications, 
Representations, and Other Statements of Bidders (form 
HUD-5370), these General Conditions of the Contract for 
Construction (form HUD-5370), the applicable w age rate 
determinations from the U.S. Department of Labor, any 
special conditions included elsew here in the contract, the 
specif ications, and draw ings. It includes all formal 
changes to any of those documents by addendum, 

reduction w ould be to the advantage of the PHA. 
(c) At all times during performance of this contract and until 

the w ork is completed and accepted, the Contractor shall 
directly superintend the w ork or assign and have on the 
w ork site a competent superintendent w ho is satisfactory 
to the Contracting Officer and has authority to act for the 
Contractor. 

change order, or other modif ication. (d) The Contractor shall be responsible for all damages to 
(c) “Contracting Officer” means the person delegated the au- persons or property that occur as a result of the 

Contractor’s fault or negligence, and shall take proper thority by the PHA to enter into, administer, and/or 
terminate this contract and designated as such in w riting 
to the Contractor. The term includes any successor 

safety and health precautions to protect the w ork, the 
w orkers, the public, and the property of others. The 
Contractor shall hold and save the PHA, its off icers and 
agents, free and harmless from liability of any nature 
occasioned by the Contractor’s performance. The 
Contractor shall also be responsible for all materials 
delivered and w ork performed until completion and 
acceptance of the entire w ork, except for any completed 
unit of w ork w hich may have been accepted under the 

Contracting Officer and any duly authorized 
representative of the Contracting Officer also designated 
in w riting. The Contracting Officer shall be deemed the 
authorized agent of the PHA in all dealings w ith the 
Contractor. 

(d) “Contractor” means the person or other entity entering 
into the contract w ith the PHA to perform all of the w ork 
required under the contract. contract. 

(e) “Draw ings” means the draw ings enumerated in the (e) The Contractor shall lay out the w ork from base lines and 
schedule of draw ings contained in the Specif ications and 
as described in the contract clause entitled Specif ications 

bench marks indicated on the draw ings and be 
responsible for all lines, levels, and measurements of all 
w ork executed under the contract. The Contractor shall 
verify the f igures before laying out the w ork and w ill be 
held responsible for any error resulting from its failure to 

and Draw ings for Construction herein. 
(f) “HUD” means the United States of America acting through 

the Department of Housing and Urban Development 
including the Secretary, or any other person designated to 
act on its behalf. HUD has agreed, subject to the 
provisions of an Annual Contributions Contract (ACC), to 
provide f inancial assistance to the PHA, w hich includes 
assistance in f inancing the w ork to be performed under 
this contract. As defined elsew here in these General 
Conditions or the contract documents, the determination 
of HUD may be required to authorize changes in the w ork 
or for release of funds to the PHA for payment to the 
Contractor. Notw ithstanding HUD’s role, nothing in this 
contract shall be construed to create any contractual 

do so. 
(f) The Contractor shall confine all operations (including 

storage of materials) on PHA premises to areas 
authorized or approved by the Contracting Officer. 

(g) The Contractor shall at all times keep the w ork area, 

relationship betw een the Contractor and HUD. 

including storage areas, free from accumulations of 
w aste materials. After completing the w ork and before 
f inal inspection, the Contractor shall (1) remove from the 
premises all scaffolding, equipment, tools, and materials 
(including rejected materials) that are not the property of 
the PHA and all rubbish caused by its w ork; (2) leave the 
w ork area in a clean, neat, and orderly condition 
satisfactory to the Contracting Officer; (3) perform all 
specif ied tests; and, (4) deliver the installation in 

(g) “Project” means the entire project, w hether construction 
or rehabilitation, the w ork for w hich is provided for in 
w hole or in part under this contract. complete and operating condition. 

(h) “PHA” means the Public Housing Agency organized 
under applicable state law s w hich is a party to this 

(h) The Contractor’s responsibility w ill terminate w hen all 

contract. 
w ork has been completed, the f inal inspection made, and 
the w ork accepted by the Contracting Officer. The 
Contractor w ill then be released from further obligation 
except as required by the w arranties specif ied elsew here 
in the contract. 

(j) “Specif ications” means the w ritten description of the 
technical requirements for construction and includes the 
criteria and tests for determining w hether the 
requirements are met. 

(l) “Work” means materials, w orkmanship, and manufacture 
and fabrication of components. 

3. Architect’s Duties, Responsibilities, and Authority 

2. Contractor’s Responsibility for Work 
(a) The Architect for this contract, and any successor, shall 

be designated in w riting by the Contracting Officer. 
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(b) The Architect shall serve as the Contracting Officer’s 
technical representative w ith respect to architectural, 
engineering, and design matters related to the w ork 
performed under the contract. The Architect may provide 
direction on contract performance. Such direction shall be 
w ithin the scope of the contract and may not be of a 
nature w hich: (1) institutes additional w ork outside the 
scope of the contract; (2) constitutes a change as defined 
in the Changes clause herein; (3) causes an increase or 
decrease in the cost of the contract; (4) alters the 
Construction Progress Schedule; or (5) changes any of 
the other express terms or conditions of the contract. 

6. Construction Progress Schedule 

(a) The Contractor shall, w ithin f ive days after the w ork 

(c) The Architect’s duties and responsibilities may include but 

commences on the contract or another period of time 
determined by the Contracting Officer, prepare and 
submit to the Contracting Officer for approval three copies 
of a practicable schedule show ing the order in w hich the 
Contractor proposes to perform the w ork, and the dates 
on w hich the Contractor contemplates starting and 
completing the several salient features of the w ork 
(including acquiring labor, materials, and equipment). The 
schedule shall be in the form of a progress chart of 
suitable scale to indicate appropriately the percentage of 
w ork scheduled for completion by any given date during 
the period. If  the Contractor fails to submit a schedule 
w ithin the time prescribed, the Contracting Officer may 
w ithhold approval of progress payments or take other 
remedies under the contract until the Contractor submits 

shall not be limited to: 
(1) Making periodic visits to the w ork site, and on the 

basis of his/her on-site inspections, issuing w ritten 
reports to the PHA w hich shall include all observed 
deficiencies. The Architect shall f ile a copy of the 
report w ith the Contractor’s designated representative 
at the site; the required schedule. 

(2) Making modif ications in draw ings and technical (b) The Contractor shall enter the actual progress on the 
chart as required by the Contracting Officer, and 
immediately deliver three copies of the annotated 
schedule to the Contracting Officer. If  the Contracting 
Officer determines, upon the basis of inspection 
conducted pursuant to the clause entitled Inspection and 
Acceptance of Construction, herein that the Contractor is 
not meeting the approved schedule, the Contractor shall 
take steps necessary to improve its progress, including 
those that may be required by the Contracting Officer, 
w ithout additional cost to the PHA. In this circumstance, 
the Contracting Officer may require the Contractor to 
increase the number of shifts, overtime operations, days 
of w ork, and/or the amount of construction plant, and to 
submit for approval any supplementary schedule or 
schedules in chart form as the Contracting Officer deems 
necessary to demonstrate how  the approved rate of 

specif ications and assisting the Contracting Officer in 
the preparation of change orders and other contract 
modif ications for issuance by the Contracting Officer; 

(3) Review ing and making recommendations w ith respect 
to - (i) the Contractor’s construction progress 
schedules; (ii) the Contractor’s shop and detailed 
draw ings; (iii) the machinery, mechanical and other 
equipment and materials or other articles proposed 
for use by the Contractor; and, (iv) the Contractor’s 
price breakdow n and progress payment estimates; 
and, 

(4) Assisting in inspections, signing Certif icates of 
Completion, and making recommendations w ith 
respect to acceptance of w ork completed under the 
contract. 

4. Other Contracts progress w ill be regained. 

The PHA may undertake or aw ard other contracts for 
additional w ork at or near the site of the w ork under this 
contract. The Contractor shall fully cooperate w ith the 
other contractors and w ith PHA employees and shall 
carefully adapt scheduling and performing the w ork under 
this contract to accommodate the additional w ork, heeding 
any direction that may be provided by the Contracting 
Officer. The Contractor shall not commit or permit any act 
that w ill interfere w ith the performance of w ork by any 
other contractor or by PHA employees 

(c) Failure of the Contractor to comply w ith the requirements 
of the Contracting Officer under this clause shall be 
grounds for a determination by the Contracting Officer that 
the Contractor is not prosecuting the w ork w ith suff icient 
diligence to ensure completion w ithin the time 
specif ied in the Contract. Upon making this 
determination, the Contracting Officer may terminate the 
Contractor’s right to proceed w ith the w ork, or any 
separable part of it, in accordance w ith the Default clause 
of this contract. 

7. Site Investigation and Conditions Affecting the Work 
Construction Requirements 

5. Pre-construction Conference and Notice to Proceed 
(a) The Contractor acknow ledges that it has taken steps 

reasonably necessary to ascertain the nature and location 
of the w ork, and that it has investigated and satisf ied itself 
as to the general and local conditions w hich can affect the 
w ork or its cost, including but not limited to, (1) conditions 
bearing upon transportation, disposal, handling, and 
storage of materials; (2) the availability of labor, w ater, 
electric pow er, and roads;(3) uncertainties of w eather, 
river stages, tides, or similar physical conditions at the 
site; (4) the conformation and conditions of the ground; 
and (5) the character of equipment and facilities needed 
preliminary to and during w ork performance. The 
Contractor also acknow ledges that it has satisf ied itself as 
to the character, quality, and quantity of surface and 
subsurface materials or obstacles to be encountered 
insofar as this information is 

(a) Within ten calendar days of contract execution, and prior 
to the commencement of w ork, the Contractor shall 
attend a preconstruction conference w ith representatives 
of the PHA, its Architect, and other interested parties 
convened by the PHA. The conference w ill serve to 
acquaint the participants w ith the general plan of the 
construction operation and all other requirements of the 
contract. The PHA w ill provide the Contractor w ith the 
date, time, and place of the conference. 

(b) The contractor shall begin w ork upon receipt of a w ritten 
Notice to Proceed from the Contracting Officer or 
designee. The Contractor shall not begin w ork prior to 
receiving such notice. 
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reasonably ascertainable from an inspection of the site, 
including all exploratory w ork done by the PHA, as w ell 
as from the draw ings and specif ications made a part of 
this contract. Any failure of the Contractor to take the 
actions described and acknow ledged in this paragraph 
w ill not relieve the Contractor from responsibility for 
estimating properly the diff iculty and cost of successfully 
performing the w ork, or for proceeding to successfully 

promptly submitted to the Contracting Officer, w ho shall 
promptly make a determination in w riting. Any adjustment 
by the Contractor w ithout such a determination shall be at 
its ow n risk and expense. The Contracting Officer shall 
furnish from time to time such detailed draw ings and other 
information as considered necessary, unless 
otherw ise provided. 

perform the w ork w ithout additional expense to the PHA. 
(b) Wherever in the specif ications or upon the draw ings the 

w ords “directed”, “required”, “ordered”, “designated”, 
“prescribed”, or w ords of like import are used, it shall be (b) The PHA assumes no responsibility for any conclusions 

or interpretations made by the Contractor based on the 
information made available by the PHA. Nor does the 
PHA assume responsibility for any understanding 
reached or representation made concerning conditions 
w hich can affect the w ork by any of its off icers or agents 
before the execution of this contract, unless that 
understanding or representation is expressly stated in 
this contract. 

understood that the “direction”, “requirement”, “order”, 
“designation”, or “prescription”, of the Contracting Officer 
is intended and similarly the w ords “approved”, 
“acceptable”, “satisfactory”, or w ords of like import shall 
mean “approved by”, or “acceptable to”, or “satisfactory  
to” the Contracting Officer, unless otherw ise expressly 
stated. 

(c )  Where “  show n” “  indicated”, “  detailed”, or w ords 

8. Differing Site Conditions 
of similar import are used, it shall be understood that the 
reference is made to the draw ings accompanying this 
contract unless stated otherw ise. The w ord “provided” as 
used herein shall be understood to mean “provide 
complete in place” that is “furnished and installed”. 

(a) The Contractor shall promptly, and before the conditions 
are disturbed, give a w ritten notice to the Contracting 
Officer of (1) subsurface or latent physical conditions at 
the site w hich differ materially from those indicated in this 
contract, or (2) unknow n physical conditions at the 
site(s), of an unusual nature, w hich differ materially from 
those ordinarily encountered and generally recognized as 
inhering in w ork of the character provided for in the 

(d) “Shop draw ings” means draw ings, submitted to the PHA 

contract. 

by the Contractor, subcontractor, or any low er tier 
subcontractor, show ing in detail (1) the proposed 
fabrication and assembly of structural elements and (2) 
the installation (i.e., form, f it, and attachment details) of 
materials of equipment. It includes draw ings, diagrams, 
layouts, schematics, descriptive literature, illustrations, 
schedules, performance and test data, and similar 
materials furnished by the Contractor to explain in detail 
specif ic portions of the w ork required by the contract. The 
PHA may duplicate, use, and disclose in any manner and 
for any purpose shop draw ings delivered under this 

(b) The Contracting Officer shall investigate the site 
conditions promptly after receiving the notice. Work shall 
not proceed at the affected site, except at the 
Contractor’s risk, until the Contracting Officer has 
provided w ritten instructions to the Contractor. If  the 
conditions do materially so differ and cause an increase 
or decrease in the Contractor’s cost of, or the time 
required for, performing any part of the w ork under this 
contract, w hether or not changed as a result of the 
conditions, the Contractor shall f ile a claim in w riting to 
the PHA w ithin ten days after receipt of such instructions 
and, in any event, before proceeding w ith the w ork. An 
equitable adjustment in the contract price, the delivery 
schedule, or both shall be made under this clause and 

contract. 
(e) If  this contract requires shop draw ings, the Contractor 

the contract modif ied in w riting accordingly. 

shall coordinate all such draw ings, and review  them for 
accuracy, completeness, and compliance w ith other 
contract requirements and shall indicate its approval 
thereon as evidence of such coordination and review . 
Shop draw ings submitted to the Contracting Officer 
w ithout evidence of the Contractor’s approval may be 
returned for resubmission. The Contracting Officer w ill 
indicate an approval or disapproval of the shop draw ings 
and if not approved as submitted shall indicate the PHA’s 
reasons therefore. Any w ork done before such approval 
shall be at the Contractor’s risk. Approval by the 
Contracting Officer shall not relieve the Contractor from 
responsibility for any errors or omissions in such 
draw ings, nor from responsibility for complying w ith the 
requirements of this contract, except w ith respect to 
variations described and approved in accordance w ith (f) 

(c) No request by the Contractor for an equitable adjustment 
to the contract under this clause shall be allow ed, unless 
the Contractor has given the w ritten notice required; 
provided, that the time prescribed in (a) above for giving 
w ritten notice may be extended by the Contracting 
Officer. 

(d) No request by the Contractor for an equitable adjustment 
to the contract for differing site conditions shall be 
allow ed if made after f inal payment under this contract. below. 

9. Specifications and Drawings for Construction 
(f) If  shop draw ings show  variations from the contract 

requirements, the Contractor shall describe such 
variations in w riting, separate from the draw ings, at the 
time of submission. If  the Architect approves any such 
variation and the Contracting Officer concurs, the 

(a) The Contractor shall keep on the w ork site a copy of the 
draw ings and specif ications and shall at all times give the 
Contracting Officer access thereto. Anything mentioned 
in the specif ications and not show n on the draw ings, or 
show n on the draw ings and not mentioned in the 
specif ications, shall be of like effect as if  show n or 
mentioned in both. In case of difference betw een 
draw ings and specif ications, the specif ications shall 
govern. In case of discrepancy in the f igures, in the 
draw ings, or in the specif ications, the matter shall be 

Contracting Officer shall issue an appropriate 
modif ication to the contract, except that, if  the variation is 
minor or does not involve a change in price or in time of 
performance, a modif ication need not be issued. 

(g) It shall be the responsibility of the Contractor to make 
timely requests of the PHA for such large scale and full 
size draw ings, color schemes, and other additional 
information, not already in his possession, w hich shall be 
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required in the planning and production of the w ork. Such 
requests may be submitted as the need arises, but each 
such request shall be f iled in ample time to permit 
appropriate action to be taken by all parties involved so 

machinery and mechanical and other equipment. 
When required by this contract or by the Contracting 
Officer, the Contractor shall also obtain the 
Contracting Officer’s approval of the material or 
articles w hich the Contractor contemplates 
incorporating into the w ork. When requesting 
approval, the Contractor shall provide full information 
concerning the material or articles. Machinery, 
equipment, material, and articles that do not have the 
required approval shall be installed or used at the risk 

as to avoid delay. 
(h) The Contractor shall submit to the Contracting Officer for 

approval four copies (unless otherw ise indicated) of all 
shop draw ings as called for under the various headings 
of these specif ications. Three sets (unless otherw ise 
indicated) of all shop draw ings, w ill be retained by the 
PHA and one set w ill be returned to the Contractor. As 
required by the Contracting Officer, the Contractor, upon 
completing the w ork under this contract, shall furnish a 
complete set of all shop draw ings as f inally approved. 
These draw ings shall show  all changes and revisions 

of subsequent rejection. 
(2) When required by the specif ications or the 

Contracting Officer, the Contractor shall submit 
appropriately marked samples (and certif icates 
related to them) for approval at the Contractor’s 

made up to the time the w ork is completed and accepted. expense, w ith all shipping charges prepaid. The 
Contractor shall label, or otherw ise properly mark on 
the container, the material or product represented, its 
place of origin, the name of the producer, the 
Contractor’s name, and the identif ication of the 
construction project for w hich the material or product 

(i) This clause shall be included in all subcontracts at any tier. 
It shall be the responsibility of the Contractor to ensure 
that all shop draw ings prepared by subcontractors are 
submitted to the Contracting Officer. 

10. As-Built Draw ings is intended to be used. 

(a) “As-built draw ings,” as used in this clause, means 
(3) Certif icates shall be submitted in triplicate, describing 

each sample submitted for approval and certifying 
that the material, equipment or accessory complies 
w ith contract requirements. The certif icates shall 
include the name and brand of the product, name of 
manufacturer, and the location w here produced. 

draw ings submitted by the Contractor or subcontractor at 
any tier to show  the construction of a particular structure 
or w ork as actually completed under the contract. “As-built 
draw ings” shall be synonymous w ith “Record 
draw ings.” (4) Approval of a sample shall not constitute a w aiver of 

(b) As required by the Contracting Officer, the Contractor the PHA right to demand full compliance w ith contract  
requirements. Materials, equipment and accessories  
may be rejected for cause even though samples have 

shall provide the Contracting Officer accurate information 
to be used in the preparation of permanent as-built 
draw ings. For this purpose, the Contractor shall record on 
one set of contract draw ings all changes from the 
installations originally indicated, and record f inal locations 
of underground lines by depth from finish grade and by 
accurate horizontal offset distances to permanent surface 
improvements such as buildings, curbs, or edges of 

been approved. 

walks. 

(5) Wherever materials are required to comply w ith 
recognized standards or specif ications, such 
specif ications shall be accepted as establishing the 
technical qualities and testing methods, but shall not 
govern the number of tests required to be made nor 
modify other contract requirements. The Contracting 
Officer may require laboratory test reports on items 
submitted for approval or may approve materials on 
the basis of data submitted in certif icates w ith 
samples. Check tests w ill be made on materials 
delivered for use only as frequently as the Contracting 
Officer determines necessary to insure compliance of 
materials w ith the specif ications. The Contractor w ill 
assume all costs of retesting materials w hich fail to 
meet contract requirements and/or testing materials 
offered in substitution for those found deficient. 

(c) This clause shall be included in all subcontracts at any 
tier. It shall be the responsibility of the Contractor to 
ensure that all as-built draw ings prepared by 
subcontractors are submitted to the Contracting Officer. 

11. Material and Workmanship 

(a) All equipment, material, and articles furnished under this 
contract shall be new  and of the most suitable grade for 
the purpose intended, unless otherw ise specif ically 
provided in this contract. References in the contract to 
equipment, material, articles, or patented processes by 
trade name, make, or catalog number, shall be regarded 
as establishing a standard of quality and shall not be 
construed as limiting competition. The Contractor may, at 
its option, use any equipment, material, article, or 
process that, in the judgment of, and as approved by the 
Contracting Officer, is equal to that named in the 
specif ications, unless otherw ise specif ically provided in 

(6) After approval, samples w ill be kept in the Project 
off ice until completion of w ork. They may be built into 
the w ork after a substantial quantity of the materials 
they represent has been built in and accepted. 

(c) Requirements concerning lead-based paint. The 
Contractor shall comply w ith the requirements concerning 
lead-based paint contained in the Lead-Based Paint 
Poisoning Prevention Act (42 U.S.C. 4821-4846) as 
implemented by 24 CFR Part 35. 

this contract. 
(b) Approval of equipment and materials. 12. Permits and Codes 

(1) The Contractor shall obtain the Contracting Officer’s 
approval of the machinery and mechanical and other 
equipment to be incorporated into the w ork. When 
requesting approval, the Contractor shall furnish to the 
Contracting Officer the name of the manufacturer, the 
model number, and other information concerning the 
performance, capacity, nature, and rating of the 

(a) The Contractor shall give all notices and comply w ith all 
applicable law s, ordinances, codes, rules and regulations. 
Notw ithstanding the requirement of the Contractor to 
comply w ith the draw ings and specif ications in the 
contract, all w ork installed shall comply w ith all applicable 
codes and regulations as amended by any 
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w aivers. Before installing the w ork, the Contractor shall 
examine the draw ings and the specif ications for 
compliance w ith applicable codes and regulations 
bearing on the w ork and shall immediately report any 
discrepancy it may discover to the Contracting Officer. 

14. Temporary Heating 

Where the requirements of the draw ings and 

The Contractor shall provide and pay for temporary 
heating, covering, and enclosures necessary to properly 
protect all w ork and materials against damage by 
dampness and cold, to dry out the w ork, and to facilitate 
the completion of the w ork. Any permanent heating 
equipment used shall be turned over to the PHA in the 
condition and at the time required by the specif ications. 

specif ications fail to comply w ith the applicable code or 
regulation, the Contracting Officer shall modify the 
contract by change order pursuant to the clause entitled 
Changes herein to conform to the code or regulation. 

(b) The Contractor shall secure and pay for all permits, fees, 
and licenses necessary for the proper execution and 
completion of the w ork. Where the PHA can arrange for 
the issuance of all or part of these permits, fees and 
licenses, w ithout cost to the Contractor, the contract 
amount shall be reduced accordingly. 

15. Availability and Use of Utility Services 

(a) The PHA shall make all reasonably required amounts of 

13. Health, Safety, and Accident Prevention 

utilities available to the Contractor from existing outlets 
and supplies, as specif ied in the contract. Unless 
otherw ise provided in the contract, the amount of each 
utility service consumed shall be charged to or paid for by 
the Contractor at prevailing rates charged to the PHA or, 
w here the utility is produced by the PHA, at reasonable 
rates determined by the Contracting Officer. The 
Contractor shall carefully conserve any utilities furnished 

(a) In performing this contract, the Contractor shall: 
(1) Ensure that no laborer or mechanic shall be required 

to w ork in surroundings or under w orking conditions 
w hich are unsanitary, hazardous, or dangerous to 
his/her health and/or safety as determined under 
construction safety and health standards promulgated 

w ithout charge. 
(b) The Contractor, at its expense and in a manner 

by the Secretary of Labor by regulation; 
satisfactory to the Contracting Officer, shall install and 
maintain all necessary temporary connections and 
distribution lines, and all meters required to measure the 
amount of each utility used for the purpose of 
determining charges. Before f inal acceptance of the w ork 
by the PHA, the Contractor shall remove all the 
temporary connections, distribution lines, meters, and 
associated paraphernalia. 

(2) Protect the lives, health, and safety of other persons; 
(3) Prevent damage to property, materials, supplies, and 

equipment; and, 
(4) Avoid w ork interruptions. 

(b) For these purposes, the Contractor shall: 
(1) Comply w ith regulations and standards issued by the 

Secretary of Labor at 29 CFR Part 1926. Failure to 
comply may result in imposition of sanctions pursuant 
to the Contract Work Hours and Safety Standards Act 
(Public Law  91-54, 83 Stat. 96), 40 U.S.C. 3701 et 

16. Protection of Existing Vegetation, Structures, 
Equipment, Utilities, and Improvements 

seq.; and (a) The Contractor shall preserve and protect all structures, 
(2) Include the terms of this clause in every subcontract equipment, and vegetation (such as trees, shrubs, and 

grass) on or adjacent to the w ork site, w hich are not to be 
removed under this contract, and w hich do not 
unreasonably interfere w ith the w ork required under this 

so that such terms w ill be binding on each 
subcontractor. 

(c) The Contractor shall maintain an accurate record of 
exposure data on all accidents incident to w ork performed 
under this contract resulting in death, traumatic injury, 
occupational disease, or damage to property, materials, 
supplies, or equipment, and shall report this data in the 
manner prescribed by 29 CFR Part 

contract. 
(b) The Contractor shall only remove trees w hen specif ically 

1904. 

authorized to do so, and shall avoid damaging vegetation 
that w ill remain in place. If any limbs or branches of trees 
are broken during performance of this contract, or by the 
careless operation of equipment, or by w orkmen, the 
Contractor shall trim those limbs or branches w ith a clean 
cut and paint the cut w ith a tree-pruning compound as 

(d) The Contracting Officer shall notify the Contractor of any 
noncompliance w ith these requirements and of the 
corrective action required. This notice, w hen delivered to 
the Contractor or the Contractor’s representative at the 
site of the w ork, shall be deemed suff icient notice of the 
noncompliance and corrective action required. After 
receiving the notice, the Contractor shall immediately 
take corrective action. If  the Contractor fails or refuses to 
take corrective action promptly, the Contracting Officer 
may issue an order stopping all or part of the w ork until 
satisfactory corrective action has been taken. The 
Contractor shall not base any claim or request for 
equitable adjustment for additional time or money on any 

directed by the Contracting Officer. 
(c) The Contractor shall protect from damage all existing 

improvements and utilities (1) at or near the w ork site and 
(2) on adjacent property of a third party, the locations of 
w hich are made know n to or should be know n by the 
Contractor. Prior to disturbing the ground at the 
construction site, the Contractor shall ensure that all 
underground utility lines are clearly marked. 

(d) The Contractor shall shore up, brace, underpin, secure, 

stop order issued under these circumstances. 

and protect as necessary all foundations and other parts 
of existing structures adjacent to, adjoining, and in the 
vicinity of the site, w hich may be affected by the 
excavations or other operations connected w ith the (e) The Contractor shall be responsible for its subcontractors’ 

compliance w ith the provisions of this clause. The 
Contractor shall take such action w ith respect to any 
subcontract as the PHA, the Secretary of Housing and 
Urban Development, or the Secretary of Labor shall 
direct as a means of enforcing such provisions. 

construction of the project. 
(e) Any equipment temporarily removed as a result of w ork 

under this contract shall be protected, cleaned, and 
replaced in the same condition as at the time of aw ard of 
this contract. 
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(f) New  w ork w hich connects to existing w ork shall The contactor shall comply w ith the Clean Air Act, as 
amended, 42 USC 7401 et seq., the Federal Water 
Pollution Control Water Act, as amended, 33 U.S.C. 1251 
et seq., and standards issued pursuant thereto in the 
facilities in w hich this contract is to be performed. 

correspond in all respects w ith that to w hich it connects 
and/or be similar to existing w ork unless otherw ise 
required by the specif ications. 

(g) No structural members shall be altered or in any w ay 
w eakened w ithout the w ritten authorization of the 
Contracting Officer, unless such w ork is clearly specif ied 19. Energy Efficiency 
in the plans or specif ications. 

(h) If  the removal of the existing w ork exposes discolored or 
unfinished surfaces, or w ork out of alignment, such 
surfaces shall be refinished, or the material replaced as 
necessary to make the continuous w ork uniform and 
harmonious. This, how ever, shall not be construed to 
require the refinishing or reconstruction of dissimilar 
f inishes previously exposed, or f inished surfaces in good 
condition, but in different planes or on different levels 
w hen brought together by the removal of intervening 
w ork, unless such refinishing or reconstruction is 

The Contractor shall comply w ith mandatory standards 
and policies relating to energy eff iciency w hich are 
contained in the energy conservation plan issued in 
compliance w ith the Energy Policy and Conservation Act 
(Pub.L. 94-163) for the State in w hich the w ork under the 
contract is performed. 

20. Inspection and Acceptance of Construction 

(a) Definitions. As used in this clause - 
specif ied in the plans or specif ications. (1) “Acceptance” means the act of an authorized 

representative of the PHA by w hich the PHA approves 
and assumes ow nership of the w ork performed under this 
contract. Acceptance may be partial or complete. 

(2) “Inspection” means examining and testing the w ork 

(i) The Contractor shall give all required notices to any 
adjoining or adjacent property ow ner or other party before 
the commencement of any w ork. 

(j) The Contractor shall indemnify and save harmless the 
PHA from any damages on account of settlement or the 
loss of lateral support of adjoining property, any damages 
from changes in topography affecting drainage, and from 
all loss or expense and all damages for w hich the PHA 
may become liable in consequence of such injury or 
damage to adjoining and adjacent structures and their 

performed under the contract (including, w hen 
appropr iate, raw  materials, equipment, components, and 
intermediate assemblies) to determine w hether it 
conforms to contract requirements. 

premises. 

(3) “Testing” means that element of inspection that 
determines the properties or elements, including 
functional operation of materials, equipment, or their 
components, by the application of established scientif ic (k) The Contractor shall repair any damage to vegetation, 

structures, equipment, utilities, or improvements, 
including those that are the property of a third party, 
resulting from failure to comply w ith the requirements of 
this contract or failure to exercise reasonable care in 
performing the w ork. If  the Contractor fails or refuses to 
repair the damage promptly, the Contracting Officer may 
have the necessary w ork performed and charge the cost 
to the Contractor. 

principles and procedures. 
(b) The Contractor shall maintain an adequate inspection 

system and perform such inspections as w ill ensure that 
the w ork performed under the contract conforms to 
contract requirements. All w ork is subject to PHA 
inspection and test at all places and at all reasonable 
times before acceptance to ensure strict compliance w ith 
the terms of the contract. 

(c) PHA inspections and tests are for the sole benefit of the 
17. Temporary Buildings and Transportation of Materials PHA and do not: (1) relieve the Contractor of 

responsibility for providing adequate quality control 
measures; (2) relieve the Contractor of responsibility for 
loss or damage of the material before acceptance; (3) 
constitute or imply acceptance; or, (4) affect the 
continuing rights of the PHA after acceptance of the 

(a) Temporary buildings (e.g., storage sheds, shops, off ices, 
sanitary facilities) and utilities may be erected by the 
Contractor only w ith the approval of the Contracting 
Officer and shall be built w ith labor and materials 
furnished by the Contractor w ithout expense to the PHA. 
The temporary buildings and utilities shall remain the 
property of the Contractor and shall be removed by the 
Contractor at its expense upon completion of the w ork. 
With the w ritten consent of the Contracting Officer, the 
buildings and utilities may be abandoned and need not 

completed w ork under paragraph (j) below . 
(d) The presence or absence of the PHA inspector does not 

relieve the Contractor from any contract requirement, nor 
is the inspector authorized to change any term or 
condition of the specif ications w ithout the Contracting 
Officer’s w ritten authorization. All instructions and 

be removed. approvals w ith respect to the w ork shall be given to the 
(b) The Contractor shall, as directed by the Contracting Contractor by the Contracting Officer. 

Off icer, use only established roadw ays, or use temporary 
roadw ays constructed by the Contractor w hen and as 
authorized by the Contracting Officer. When materials are 
transported in prosecuting the w ork, vehicles shall not be 
loaded beyond the loading capacity recommended by the 
manufacturer of the vehicle or prescribed by any federal, 
state, or local law  or regulation. When it is necessary to 
cross curbs or sidew alks, the Contractor shall protect them 
from damage. The Contractor shall repair or pay for the 
repair of any damaged curbs, sidew alks, or roads. 

(e) The Contractor shall promptly furnish, w ithout additional 
charge, all facilities, labor, and material reasonably 
needed for performing such safe and convenient 
inspections and tests as may be required by the 
Contracting Officer. The PHA may charge to the 
Contractor any additional cost of inspection or test w hen 
w ork is not ready at the time specif ied by the Contractor 
for inspection or test, or w hen prior rejection makes 
reinspection or retest necessary. The PHA shall perform 
all inspections and tests in a manner that w ill not 
unnecessarily delay the w ork. Special, full size, and 
performance tests shall be performed as described in the 
contract. 

18. Clean Air and Water 
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(f) The PHA may conduct routine inspections of the occupied w ithout proper remuneration therefore. If  prior 
possession or use by the PHA delays the progress of the 
w ork or causes additional expense to the Contractor, an 
equitable adjustment shall be made in the contract price 
or the time of completion, and the contract shall be 
modif ied in w riting accordingly. 

construction site on a daily basis. 
(g) The Contractor shall, w ithout charge, replace or correct 

w ork found by the PHA not to conform to contract 
requirements, unless the PHA decides that it is in its 
interest to accept the w ork w ith an appropriate 
adjustment in contract price. The Contractor shall 
promptly segregate and remove rejected material from 22. Warranty of Title 
the premises. 

(h) If  the Contractor does not promptly replace or correct The Contractor w arrants good title to all materials, 
supplies, and equipment incorporated in the w ork and 
agrees to deliver the premises together w ith all 
improvements thereon free from any claims, liens or 
charges, and agrees further that neither it nor any other 
person, f irm or corporation shall have any right to a lien 
upon the premises or anything appurtenant thereto. 

rejected w ork, the PHA may (1) by contract or otherw ise, 
replace or correct the w ork and charge the cost to the 
Contractor, or (2) terminate for default the Contractor’s 
right to proceed. 

(i) If  any w ork requiring inspection is covered up w ithout ap- 
proval of the PHA, it must, if  requested by the Contracting 
Officer, be uncovered at the expense of the Contractor. If  
at any time before f inal acceptance of the entire w ork, the 
PHA considers it necessary or advisable, to examine 
w ork already completed by removing or tearing it out, the 
Contractor, shall on request, promptly furnish all 
necessary facilities, labor, and material. If  such w ork is 
found to be defective or nonconforming in any material 
respect due to the fault of the Contractor or its 
subcontractors, the Contractor shall defray all the 
expenses of the examination and of satisfactory 
reconstruction. If , how ever, such w ork is found to meet 
the requirements of the contract, the Contracting Officer 
shall make an equitable adjustment to cover the cost of 
the examination and reconstruction, including, if  
completion of the w ork w as thereby delayed, an 

23. Warranty of Construction 

(a) In addition to any other w arranties in this contract, the 
Contractor w arrants, except as provided in paragraph (j) 
of this clause, that w ork performed under this contract 
conforms to the contract requirements and is free of any 
defect in equipment, material, or w orkmanship performed 
by the Contractor or any subcontractor or supplier at any 
tier. This w arranty shall continue for a period of 
(one year unless otherw ise indicated) from the date of f inal 
acceptance of the w ork. If  the PHA takes possession of 
any part of the w ork before f inal acceptance, this w arranty 
shall continue for a period of (one year unless otherw ise 
indicated) from the date that the PHA takes 

extension of time. possession. 
(j) The Contractor shall notify the Contracting Officer, in (b) The Contractor shall remedy, at the Contractor’s 

w riting, as to the date w hen in its opinion all or a 
designated portion of the w ork w ill be substantially 
completed and ready for inspection. If  the Architect 
determines that the state of preparedness is as 
represented, the PHA w ill promptly arrange for the 
inspection. Unless otherw ise specif ied in the contract, the 
PHA shall accept, as soon as practicable after completion 
and inspection, all w ork required by the contract or that 
portion of the w ork the Contracting Officer determines and 
designates can be accepted separately. Acceptance shall 
be f inal and conclusive except for latent defects, fraud, 
gross mistakes amounting to fraud, or the PHA’s right 
under any w arranty or guarantee. 

expense, any failure to conform, or any defect. In 
addition, the Contractor shall remedy, at the Contractor’s 
expense, any damage to PHA-ow ned or controlled real or 
personal property w hen the damage is the result of— 
(1) The Contractor’s failure to conform to contract require- 

ments; or 
(2) Any defects of equipment, material, w orkmanship or 

design furnished by the Contractor. 
(c) The Contractor shall restore any w ork damaged in 

fulf illing the terms and conditions of this clause. The 
Contractor’s w arranty w ith respect to w ork repaired or 
replaced w ill run for (one year unless otherw ise indicated) 
from the date of repair or replacement. 

(d) The Contracting Officer shall notify the Contractor, in 
21. Use and Possession Prior to Completion w riting, w ithin a reasonable time after the discovery of 

any failure, defect or damage. 
(a) The PHA shall have the right to take possession of or use 

any completed or partially completed part of the w ork. 
Before taking possession of or using any w ork, the 
Contracting Officer shall furnish the Contractor a list of 
items of w ork remaining to be performed or corrected on 
those portions of the w ork that the PHA intends to take 
possession of or use. How ever, failure of the Contracting 
Officer to list any item of w ork shall not relieve the 
Contractor of responsibility for complying w ith the terms of 
the contract. The PHA’s possession or use shall not be 

(e) If the Contractor fails to remedy any failure, defect, or 
damage w ithin a reasonable time after receipt of notice, 
the PHA shall have the right to replace, repair or 
otherw ise remedy the failure, defect, or damage at the 
Contractor’s expense. 

(f) With respect to all w arranties, express or implied, from 
subcontractors, manufacturers, or suppliers for w ork 
performed and materials furnished under this contract, 
the Contractor shall: 
(1) Obtain all w arranties that w ould be given in normal 

deemed an acceptance of any w ork under the contract. commercial practice; 
(b) While the PHA has such possession or use, the (2) Require all w arranties to be executed in w riting, for the 

Contractor shall be relieved of the responsibility for (1) the 
loss of or damage to the w ork resulting from the PHA’s 
possession or use, notw ithstanding the terms of the 
clause entitled Permits and Codes herein; (2) all 
maintenance costs on the areas occupied; and, (3) 
furnishing heat, light, pow er, and w ater used in the areas 

benefit of the PHA; and, 
(3) Enforce all w arranties for the benefit of the PHA. 

(g) In the event the Contractor’s w arranty under paragraph 
(a) of this clause has expired, the PHA may bring suit at 
its ow n expense to enforce a subcontractor’s, 
manufacturer’s or supplier’s w arranty. 
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(h) Unless a defect is caused by the negligence of the basis for determining progress payments. The breakdow n 
shall be approved by the Contracting Officer and must be 
acceptable to HUD. If the contract covers more than one 

Contractor or subcontractor or supplier at any tier, the 
Contractor shall not be liable for the repair of any defect of 
material or design furnished by the PHA nor for the repair 
of any damage that results from any defect in PHA 

project, the Contractor shall furnish a separate 

furnished material or design. 
breakdow n for each. The values and quantities employed 
in making up this breakdow n are for determining the 
amount of progress payments and shall not be construed 
as a basis for additions to or deductions from the contract 
price. The Contractor shall prorate its overhead and profit 

(i) Notw ithstanding any provisions herein to the contrary, the 
establishment of the time periods in paragraphs (a) and 
(c) above relate only to the specif ic obligation of the 
Contractor to correct the w ork, and have no relationship 
to the time w ithin w hich its obligation to comply w ith the 
contract may be sought to be enforced, nor to the time 
w ithin w hich proceedings may be commenced to 
establish the Contractor’s liability w ith respect to its 
obligation other than specif ically to correct the w ork. 

over the construction period of the contract. 
(d) The Contractor shall submit, on forms provided by the 

PHA, periodic estimates show ing the value of the w ork 
performed dur ing each per iod based upon the approved 
breakdown of the contract price.  Such estimates shall be   
submitted not later than days in advance of 

(j) This w arranty shall not limit the PHA’s rights under the the date set for payment and are subject to correction and 
revision as required. The estimates must be approved by 
the Contracting Officer w ith the concurrence of the 
Architect prior to payment. If  the contract covers more 
than one project, the Contractor shall furnish a 

Inspection and Acceptance of Construction c lause of this  
contract w ith respect to latent defects, gross mistakes or 
fraud. 

24. Prohibition Against Liens separate progress payment estimate for each. 

The Contractor is prohibited from placing a lien on the 
PHA’s property. This prohibition shall apply to all 
subcontractors at any tier and all materials suppliers. 

(e) Along w ith each request for progress payments and the 
required estimates, the Contractor shall furnish the 
follow ing certif ication, or payment shall not be made: I 
hereby certify, to the best of my know ledge and belief, 
that: 

Administrative Requirements (1) The amounts requested are only for performance in 
accordance w ith the specif ications, terms, and 

25. Contract Period conditions of the contract; 

The Contractor shall complete all w ork required on 
d  

(2) Payments to subcontractors and suppliers have been 
made from previous payments received under the 
contract, and timely payments w ill be made from the 
proceeds of the payment covered by this certif ication, 
in accordance w ith subcontract agreements; and, 

this contract w ithin calendar days of the 
effective date of the contract, or w ithin the time schedule 
established in the notice to proceed issued by the 
Contracting Officer. (3) This request for progress payments does not include 

26. Order of Provisions 
any amounts w hich the prime contractor intends to 
w ithhold or retain from a subcontractor or supplier in 
accordance w ith the terms and conditions of the 
subcontract. In the event of a conflict betw een these General 

Conditions and the Specif ications, the General 
Conditions shall prevail. In the event of a conflict betw een 
the contract and any applicable state or local law  or 
regulation, the state or local law  or regulation shall 
prevail; provided that such state or local law  or regulation 
does not conflict w ith, or is less restrictive than applicable 
federal law , regulation, or Executive Order. In the event of 
such a conflict, applicable federal law , regulation, and 
Executive Order shall prevail. 

Name: 

Title: 

Date: 

27. Payments (f) Except as otherw ise provided in State law , the PHA shall 

(a) The PHA shall pay the Contractor the price as provided in 
retain ten (10) percent of the amount of progress 
payments until completion and acceptance of all w ork 
under the contract; except, that if  upon completion of 50 
percent of the w ork, the Contracting Officer, after 
consulting w ith the Architect, determines that the 
Contractor’s performance and progress are satisfactory, 

this contract. 
(b) The PHA shall make progress payments approximately 

every 30 days as the w ork proceeds, on estimates of 
w ork accomplished w hich meets the standards of quality 
established under the contract, as approved by the 
Contracting Officer. The PHA may, subject to w ritten 
determination and approval of the Contracting Officer, 
make more frequent payments to contractors w hich are 

the PHA may make the remaining payments in full for the 
w ork subsequently completed. If  the Contracting Officer 
subsequently determines that the Contractor’s 
performance and progress are unsatisfactory, the PHA 
shall reinstate the ten (10) percent (or other percentage 
as provided in State law ) retainage until such time as the 
Contracting Officer determines that performance and 

qualif ied small businesses. 
(c) Before the f irst progress payment under this contract, the 

Contractor shall furnish, in such detail as requested by 
the Contracting Officer, a breakdow n of the total contract 
price show ing the amount included therein for each 
principal category of the w ork, w hich shall substantiate 
the payment amount requested in order to provide a 

progress are satisfactory. 
(g) The Contracting Officer may authorize material delivered 

on the site and preparatory w ork done to be taken into 
consideration w hen computing progress payments. 
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Material delivered to the Contractor at locations other than 
the site may also be taken into consideration if  the 
Contractor furnishes satisfactory evidence that (1) it has 
acquired title to such material; (2) the material is properly 
stored in a bonded w arehouse, storage yard, or similar 
suitable place as may be approved by the Contracting 
Officer; (3) the material is insured to cover its full value; 
and (4) the material w ill be used to perform this contract. 
Before any progress payment w hich includes delivered 
material is made, the Contractor shall furnish such 
documentation as the Contracting Officer may require to 
assure the protection of the PHA’s interest in such 
materials. The Contractor shall remain responsible for 
such stored material notw ithstanding the transfer of title 

responsibilities of the parties (e.g., change in the PHA 
address). All other contract modif ications shall be in the 
form of supplemental agreements signed by the 
Contractor and the Contracting Officer. 

(c) When a proposed modif ication requires the approval of 
HUD prior to its issuance (e.g., a change order that 
exceeds the PHA’s approved threshold), such 
modif ication shall not be effective until the required 
approval is received by the PHA. 

29. Changes 

(a) The Contracting Officer may, at any time, w ithout notice 

to the PHA. 
to the sureties, by w ritten order designated or indicated 
to be a change order, make changes in the w ork w ithin 
the general scope of the contract including changes: 
(1) In the specif ications (including draw ings and designs); 
(2) In the method or manner of performance of the w ork; 

(h) All material and w ork covered by progress payments 
made shall, at the time of payment become the sole 
property of the PHA, but this shall not be construed as (1) 
relieving the Contractor from the sole responsibility for all 
material and w ork upon w hich payments have been made 
or the restoration of any damaged w ork; or, (2) w aiving the 
right of the PHA to require the fulf illment of all of the terms 
of the contract. In the event the w ork of the Contractor has 
been damaged by other contractors or persons other than 
employees of the PHA in the course of their employment, 
the Contractor shall restore such damaged w ork w ithout 
cost to the PHA and to seek redress for its damage only 
from those w ho directly 

(3) PHA-furnished facilities, equipment, materials, 
services, or site; or, 

(4) Directing the acceleration in the performance of the 

caused it. 

w ork. 
(b) Any other w ritten order or oral order (w hich, as used in 

this paragraph (b), includes direction, instruction, 
interpretation, or determination) from the Contracting 
Officer that causes a change shall be treated as a 
change order under this clause; provided, that the 
Contractor gives the Contracting Officer w ritten notice 
stating (1) the date, circumstances and source of the 
order and (2) that the Contractor regards the order as a (i) The PHA shall make the f inal payment due the Contractor 

under this contract after (1) completion and f inal 
acceptance of all w ork; and (2) presentation of release of 
all claims against the PHA arising by virtue of this contract, 
other than claims, in stated amounts, that the Contractor 
has specif ically excepted from the operation of the release. 
Each such exception shall embrace no more than one 
claim, the basis and scope of w hich shall be clearly 
defined. The amounts for such excepted claims shall not 
be included in the request for f inal payment. A release may 
also be required of the assignee if the Contractor’s claim to 
amounts payable under this contract 

change order. 
(c) Except as provided in this clause, no order, statement or 

conduct of the Contracting Officer shall be treated as a 
change under this clause or entitle the Contractor to an 
equitable adjustment. 

(d) If  any change under this clause causes an increase or 

has been assigned. 

decrease in the Contractor’s cost of, or the time required 
for the performance of any part of the w ork under this 
contract, w hether or not changed by any such order, the 
Contracting Officer shall make an equitable adjustment 
and modify the contract in w riting. How ever, except for a 
adjustment based on defective specif ications, no proposal 
for any change under paragraph (b) above shall be 
allow ed for any costs incurred more than 20 days (5 days 
for oral orders) before the Contractor gives w ritten notice 
as required. In the case of defective specif ications for 
w hich the PHA is responsible, the equitable adjustment 
shall include any increased cost reasonably incurred by 
the Contractor in attempting to comply w ith 

(j) Prior to making any payment, the Contracting Officer may 
require the Contractor to furnish receipts or other 
evidence of payment from all persons performing w ork 
and supplying material to the Contractor, if  the 
Contracting Officer determines such evidence is 
necessary to substantiate claimed costs. 

(k) The PHA shall not; (1) determine or adjust any claims for 
payment or disputes arising there under betw een the 
Contractor and its subcontractors or material suppliers; 
or, (2) w ithhold any moneys for the protection of the 
subcontractors or material suppliers. The failure or 
refusal of the PHA to w ithhold moneys from the 
Contractor shall in now ise impair the obligations of any 
surety or sureties under any bonds furnished under this 
contract. 

the defective specif ications. 
(e) The Contractor must assert its right to an adjustment 

28. Contract Modifications 

under this clause w ithin 30 days after (1) receipt of a 
w ritten change order under paragraph (a) of this clause, 
or (2) the furnishing of a w ritten notice under paragraph 
(b) of this clause, by submitting a w ritten statement 
describing the general nature and the amount of the 
proposal. If  the facts justify it, the Contracting Officer may 
extend the period for submission. The proposal may be 
included in the notice required under paragraph (b) 
above. No proposal by the Contractor for an equitable 
adjustment shall be allow ed if asserted after f inal (a) Only the Contracting Officer has authority to modify any 

term or condition of this contract. Any contract payment under this contract. 
modif ication shall be authorized in w riting. (f) The Contractor’s w ritten proposal for equitable 

adjustment shall be submitted in the form of a lump sum 
proposal supported w ith an itemized breakdow n of all 
increases and decreases in the contract in at least the 
follow ing details: 

(b) The Contracting Officer may modify the contract 
unilaterally (1) pursuant to a specif ic authorization stated 
in a contract clause (e.g., Changes); or (2) for 
administrative matters w hich do not change the rights or 
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(1) Direct Costs. Materials (list individual items, the been so suspended, delayed, or interrupted by any other 
cause, including the fault or negligence of the Contractor 
or for w hich any equitable adjustment is provided for or 
excluded under any other provision of this contract. 

quantity and unit cost of each, and the aggregate 
cost); Transportation and delivery costs associated 
w ith materials; Labor breakdow ns by hours or unit 
costs (identif ied w ith specif ic w ork to be performed); 
Construction equipment exclusively necessary for the 
change; Costs of preparation and/ or revision to shop 
draw ings resulting from the change; Worker’s 
Compensation and Public Liability Insurance; 
Employment taxes under FICA and FUTA; and, Bond 
Costs w hen size of change w arrants revision. 

(2)Indirect Costs. Indirect costs may include overhead, 
general and administrative expenses, and fringe 
benefits not normally treated as direct costs. 

(3)Profit. The amount of profit shall be negotiated and 
may vary according to the nature, extent, and 
complexity of the w ork required by the change. The 

allow ability of the direct and indirect costs shall be 
determined in accordance w ith the Contract Cost 
Principles and Procedures for Commercial Firms in Part 
31 of the Federal Acquisition Regulation (48 CFR 1-31), 
as implemented by HUD Handbook 2210.18, in effect on 
the date of this contract. The Contractor shall not be 

(c) A claim under this clause shall not be allow ed (1) for any 
costs incurred more than 20 days before the Contractor 
shall have notif ied the Contracting Officer in w riting of 
the act or failure to act involved (but this requirement 
shall not apply as to a claim resulting from a suspension 
order); and, (2) unless the claim, in an amount stated, is 
asserted in w riting as soon as practicable after the 
termination of the suspension, delay, or interruption, but 
not later than the date of f inal payment under the 
contract. 

31. Disputes 

allow ed a profit on the profit received by any 

(a) “Claim,” as used in this clause, means a w ritten demand 
or w ritten assertion by one of the contracting parties 
seeking, as a matter of right, the payment of money in a 
sum certain, the adjustment or interpretation of contract 
terms, or other relief arising under or relating to the 
contract. A claim arising under the contract, unlike a 
claim relating to the contract, is a claim that can be 
resolved under a contract clause that provides for the 
relief sought by the claimant. A voucher, invoice, or other 
routine request for payment that is not in dispute w hen 
submitted is not a claim. The submission may be 
converted to a claim by complying w ith the requirements 
of this clause, if  it is disputed either as to liability or 
amount or is not acted upon in a reasonable time. 

subcontractor. Equitable adjustments for deleted w ork 
shall include a credit for profit and may include a credit for 
indirect costs. On proposals covering both increases and 
decreases in the amount of the contract, the application of 
indirect costs and profit shall be on the net-change in 
direct costs for the Contractor or subcontractor 
performing the w ork. 

(g) The Contractor shall include in the proposal its request 
for time extension (if  any), and shall include suff icient 
information and dates to demonstrate w hether and to 
w hat extent the change w ill delay the completion of the 

(b) Except for disputes arising under the clauses entitled 

contract in its entirety. 

Labor Standards - Davis Bacon and Related Acts, herein, 
all disputes arising under or relating to this contract, 
including any claims for damages for the alleged breach 
thereof w hich are not disposed of by agreement, shall be 

(h) The Contracting Officer shall act on proposals w ithin 30 
days after their receipt, or notify the Contractor of the 

resolved under this clause. 
(c) All claims by the Contractor shall be made in w riting and 

date w hen such action w ill be taken. submitted to the Contracting Officer for a w ritten decision. 
A claim by the PHA against the Contractor shall be 
subject to a w ritten decision by the Contracting Officer. 

(d) The Contracting Officer shall, w ithin 60 (unless otherw ise 
indicated) days after receipt of the request, decide the 
claim or notify the Contractor of the date by w hich the 

(i) Failure to reach an agreement on any proposal shall be a 
dispute under the clause entit led Disputes herein. 
Nothing in this clause, how ever, shall excuse the 
Contractor from proceeding w ith the contract as changed. 

(j) Except in an emergency endangering life or property, no 
change shall be made by the Contractor w ithout a pr ior 
order from the Contracting Officer. 

decision w ill be made. 
(e) The Contracting Officer’s decision shall be f inal unless 

30. Suspension of Work 
the Contractor (1) appeals in w riting to a higher level in 
the PHA in accordance w ith the PHA’s policy and 
procedures, (2) refers the appeal to an independent 
mediator or arbitrator, or (3) f iles suit in a court of 
competent jurisdiction. Such appeal must be made w ithin 
(30 unless otherw ise indicated) days after receipt of the 

(a) The Contracting Officer may order the Contractor in 
w riting to suspend, delay, or interrupt all or any part of the 
w ork of this contract for the period of time that the 
Contracting Officer determines appropriate for the Contracting Officer’s decision. 
convenience of the PHA. (f) The Contractor shall proceed diligently w ith performance 

(b) If the performance of all or any part of the w ork is, for an 
unreasonable period of time, suspended, delayed, or 
interrupted (1) by an act of the Contracting Officer in the 
administration of this contract, or (2) by the Contracting 
Officer’s failure to act w ithin the time specif ied (or w ithin a 
reasonable time if not specif ied) in this contract an 
adjustment shall be made for any increase in the cost of 
performance of the contract (excluding profit) necessarily 
caused by such unreasonable suspension, delay, or 
interruption and the contract modif ied in w riting 
accordingly. How ever, no adjustment shall be made 
under this clause for any suspension, delay, or 
interruption to the extent that performance w ould have 

of this contract, pending f inal resolution of any request for 
relief, claim, appeal, or action arising under or relating to 
the contract, and comply w ith any decision of the 
Contracting Officer. 

32. Default 

(a) If  the Contractor refuses or fails to prosecute the w ork, or 
any separable part thereof, w ith the diligence that w ill 
insure its completion w ithin the time specif ied in this 
contract, or any extension thereof, or fails to complete 
said w ork w ithin this time, the Contracting Officer may, by 
w ritten notice to the Contractor, terminate the right to 
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proceed w ith the w ork (or separable part of the w ork) that 
has been delayed. In this event, the PHA may take over 
the w ork and complete it, by contract or otherw ise, and 
may take possession of and use any materials, 
equipment, and plant on the w ork site necessary for 
completing the w ork. The Contractor and its sureties shall 
be liable for any damage to the PHA resulting from the 
Contractor’s refusal or failure to complete the w ork w ithin 

completion of the w ork together w ith any increased costs 
occasioned the PHA in completing the w ork. 

(c) If  the PHA does not terminate the Contractor’s right to 
proceed, the result ing damage w ill consist of liquidated 
damages until the w ork is completed or accepted. 

34. Termination for Convenience 

the specif ied time, w hether or not the Contractor’s right to 
proceed w ith the w ork is terminated. This liability includes 
any increased costs incurred by the PHA in completing 

(a) The Contracting Officer may terminate this contract in 
w hole, or in part, w henever the Contracting Officer 
determines that such termination is in the best interest of 
the PHA. Any such termination shall be effected by 
delivery to the Contractor of a Notice of Termination 
specifying the extent to w hich the performance of the 
w ork under the contract is terminated, and the date upon 

the work. 
(b) The Contractor’s right to proceed shall not be terminated 

or the Contractor charged w ith damages under this 
clause if— 
(1) The delay in completing the w ork arises from w hich such termination becomes effective. 

unforeseeable causes beyond the control and w ithout 
the fault or negligence of the Contractor. Examples of 
such causes include (i) acts of God, or of the public 
enemy, (ii) acts of the PHA or other governmental 
entity in either its sovereign or contractual capacity, 
(iii) acts of another contractor in the performance of a 
contract w ith the PHA, (iv) f ires, (v) f loods, (vi) 
epidemics, (vii) quarantine restrictions, (viii) strikes, 
(ix) freight embargoes, (x) unusually severe w eather, 
or (xi) delays of subcontractors or suppliers at any tier 
arising from unforeseeable causes beyond the control 
and w ithout the fault or negligence of both the 
Contractor and the subcontractors or suppliers; and 

(2) The Contractor, w ithin days (10 days unless otherw ise 
indicated) from the beginning of such delay (unless 
extended by the Contracting Officer) notif ies the 
Contracting Officer in w riting of the causes of delay. 
The Contracting Officer shall ascertain the facts and 
the extent of the delay. If , in the judgment of the 
Contracting Officer, the f indings of fact w arrant such 
action, time for completing the w ork shall be extended 
by w ritten modif ication to the contract. The f indings of 
the Contracting Officer shall be reduced to a w ritten 
decision w hich shall be subject to the provisions of 

(b) If  the performance of the w ork is terminated, either in 
w hole or in part, the PHA shall be liable to the Contractor 
for reasonable and proper costs resulting from such 
termination upon the receipt by the PHA of a properly 
presented claim setting out in detail: (1) the total cost of 
the w ork performed to date of termination less the total 
amount of contract payments made to the Contractor; (2) 
the cost (including reasonable profit) of settling and 
paying claims under subcontracts and material orders for 
w ork performed and materials and supplies delivered to 
the site, payment for w hich has not been made by the 
PHA to the Contractor or by the Contractor to the 
subcontractor or supplier; (3) the cost of preserving and 
protecting the w ork already performed until the PHA or 
assignee takes possession thereof or assumes 
responsibility therefore; (4) the actual or estimated cost of 
legal and accounting services reasonably necessary to 
prepare and present the termination claim to the PHA; 
and (5) an amount constituting a reasonable profit on the 
value of the w ork performed by the Contractor. 

(c) The Contracting Officer w ill act on the Contractor’s claim 
w ithin days (60 days unless otherw ise indicated) of 
receipt of the Contractor’s claim. 

(d) Any disputes w ith regard to this clause are expressly 
the Disputes clause of this contract. made subject to the provisions of the Disputes c lause of 

this contract. (c) If , after termination of the Contractor’s right to proceed, it 
is determined that the Contractor w as not in default, or 
that the delay w as excusable, the rights and obligations 
of the parties w ill be the same as if  the termination had 
been for convenience of the PHA. 

35. Assignment of Contract 

33. Liquidated Damages 

The Contractor shall not assign or transfer any interest in 
this contract; except that claims for monies due or to 
become due from the PHA under the contract may be 
assigned to a bank, trust company, or other f inancial 
institution. Such assignments of claims shall only be 
made w ith the w ritten concurrence of the Contracting 
Officer. If  the Contractor is a partnership, this contract 
shall inure to the benefit of the surviving or remaining 
member(s) of such partnership as approved by the 
Contracting Officer. 

(a) If  the Contractor fails to complete the w ork w ithin the time 
specif ied in the contract, or any extension, as specif ied in 
the clause entitled Default of this contract, the Contractor 
shall pay to the PHA as liquidated damages, the sum of 

Contracting Officer insert amount] for $ 
each day of delay. If  different completion dates are 
specif ied in the contract for separate parts or stages of the 
w ork, the amount of liquidated damages shall be 
assessed on those parts or stages w hich are delayed. To 
the extent that the Contractor’s delay or nonperformance 
is excused under another clause in this contract, 
liquidated damages shall not be due the PHA. The 
Contractor remains liable for damages caused other than 

36. Insurance 

(a) Before commencing w ork, the Contractor and each 
subcontractor shall furnish the PHA w ith certif icates of 
insurance show ing the follow ing insurance is in force and 
w ill insure all operations under the Contract: 

by delay. (1) Workers’ Compensation, in accordance w ith state or 
(b) If  the PHA terminates the Contractor’s right to proceed, Territorial Workers’ Compensation law s. 

the resulting damage w ill consist of liquidated damages  
until such reasonable time as may be required for f inal 

(2) Commercial General Liability w ith a combined single 

than $ 
limit for bodily injury and property damage of not less 

[Contracting Officer insert amount] 
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per occurrence to protect the Contractor and each 
subcontractor against claims for bodily injury or death 
and damage to the property of others. This shall cover 
the use of all equipment, hoists, and vehicles 

(2) “Subcontractor” means any supplier, vendor, or f irm 
that furnishes supplies, materials, equipment, or 
services to or for the Contractor or another 
subcontractor. 

on the site(s) not covered by Automobile Liability (b) The Contractor shall not enter into any subcontract w ith 
any subcontractor w ho has been temporarily denied 
participation in a HUD program or w ho has been 
suspended or debarred from participating in contracting 

under (3) below . If the Contractor has a made” 
policy, then the follow ing additional requirements 
apply: the policy must provide a “retroactive date” 
w hich must be on or before the programs by any agency of the United States 
execution date of the Contract; and the extended 
reporting period may not be less than f ive years 

Government or of the state in w hich the w ork under this 
contract is to be performed. 

follow ing the completion date of the Contract. (c) The Contractor shall be as fully responsible for the acts or 
omissions of its subcontractors, and of persons either 
directly or indirectly employed by them as for the acts or 
omissions of persons directly employed by the 

(3) Automobile Liability on ow ned and non -ow ned motor 
vehicles used on the site(s) or in connection therew ith 
for a combined single limit for bodily injury and 
property damage of not less than $ Contractor. 
[Contracting Officer insert amount] per occurrence. (d) The Contractor shall insert appropriate clauses in all 

(b) Before commencing w ork, the Contractor shall furnish the subcontracts to bind subcontractors to the terms and 
conditions of this contract insofar as they are applicable PHA w ith a certif icate of insurance evidencing that 

Builder’s Risk (f ire and extended coverage) Insurance on 
all w ork in place and/or materials stored at the building 
site(s), including foundations and building equipment, is 
in force. The Builder’s Risk Insurance shall be for the 
benefit of the Contractor and the PHA as their interests 
may appear and each shall be named in the policy or 
policies as an insured. The Contractor in installing 
equipment supplied by the PHA shall carry insurance on 
such equipment from the time the Contractor takes 
possession thereof until the Contract w ork is accepted by 
the PHA. The Builder’s Risk Insurance need not be 
carried on excavations, piers, footings, or foundations 
until such time as w ork on the superstructure is started. It 
need not be carried on landscape w ork. Policies shall 
furnish coverage at all times for the full cash value of all 
completed construction, as w ell as materials in place 
and/or stored at the site(s), w hether or not partial 
payment has been made by the PHA. The Contractor 
may terminate this insurance on buildings as of the date 
taken over for occupancy by the PHA. The Contractor is 
not required to carry Builder’s Risk Insurance for 
modernization w ork w hich does not involve structural 
alterations or additions and w here the PHA’s existing f ire 
and extended coverage policy can be endorsed to 

to the w ork of subcontractors. 
(e) Nothing contained in this contract shall create any 

contractual relationship betw een any  subcontractor and 
the PHA or betw een the subcontractor and HUD. 

38. Subcontracting w ith Small and Minority Firms, 
Women’s Business Enterprise, and Labor Surplus 
Area Firms 

The Contractor shall take the follow ing steps to ensure  
that, w henever possible, subcontracts are aw arded to  
small business f irms, minority f irms, w omen’s business 
enterprises, and labor surplus area f irms: 

(a) Placing qualif ied small and minority businesses and 
w omen’s business enterprises on solicitation lists; 

(b) Ensuring that small and minority businesses and 
w omen’s business enterprises are solicited w henever 
they are potential sources; 

(c) Dividing total requirements, w hen economically feasible, 
into smaller tasks or quantities to permit maximum 
participation by small and minority businesses and 
w omen’s business enterprises; 

(d) Establishing delivery schedules, w here the requirements 

include such w ork. 
of the contract permit, w hich encourage participation by 
small and minority businesses and w omen’s business 

(c) All insurance shall be carried w ith companies w hich are enterprises; and 
f inancially responsible and admitted to do business in the 
State in w hich the project is located. If  any such 
insurance is due to expire during the construction period, 
the Contractor (including subcontractors, as applicable) 
shall not permit the coverage to lapse and shall furnish 
evidence of coverage to the Contracting Officer. All 
certif icates of insurance, as evidence of coverage, shall 
provide that no coverage may be canceled or non-
renew ed by the insurance company until at least 30 days 
prior w ritten notice has been given to the Contracting 
Officer. 

(e) Using the services and assistance of the U.S. Small 
Business Administration, the Minority Business 
Development Agency of the U.S. Department of 
Commerce, and State and local governmental small 
business agencies. 

39. Equal Employment Opportunity 

During the performance of this contract, the Contractor 
agrees as follow s: 

(a) The Contractor shall not discriminate against any 
employee or applicant for employment because of race, 

37. Subcontracts color, religion, sex, national origin, or handicap. 
(b) The Contractor shall take aff irmative action to ensure that 

(a) Definitions. As used in this contract - applicants are employed, and that employees are treated 
during employment w ithout regard to their race, color, 
religion, sex, national origin, or handicap. Such action 
shall include, but not be limited to, (1) employment, (2) 
upgrading, (3) demotion, (4) transfer, (5) recruitment or 
recruitment advertising, (6) layoff or termination, (7) rates 
of pay or other forms of compensation, and (8) selection 
for training, including apprenticeship. 

(1) “Subcontract” means any contract, purchase order, or 
other purchase agreement, including modif ications 
and change orders to the foregoing, entered into by a 
subcontractor to furnish supplies, materials, 
equipment, and services for the performance of the 
prime contract or a subcontract. 
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(c) The Contractor shall post in conspicuous places available (a) The w ork to be performed under this contract is subject to 
the requirements of section 3 of the Housing and Urban 
Development Act of 1968, as amended, 12 U.S.C. 1701u 
(section 3). The purpose of section 3 is to ensure that 
employment and other economic opportunities generated 
by HUD assistance or HUD-assisted projects covered by 
section 3, shall, to the greatest extent feasible, be directed 
to low - and very low -income persons, particularly persons 
w ho are recipients of HUD assistance for 

to employees and applicants for employment the notices  
to be provided by the Contracting Officer that explain this 
clause. 

(d) The Contractor shall, in all solicitations or 
advertisements for employees placed by or on behalf of 
the Contractor, state that all qualif ied applicants w ill 
receive consideration for employment w ithout regard to 
race, color, religion, sex, national origin, or handicap. 

(e) The Contractor shall send, to each labor union or housing. 
representative of w orkers w ith w hich it has a collective 
bargaining agreement or other contract or understanding, 
the notice to be provided by the Contracting Officer 
advising the labor union or w orkers’ representative of the 
Contractor’s commitments under this clause, and post 
copies of the notice in conspicuous places available to 

(b) The parties to this contract agree to comply w ith HUD's 
regulations in 24 CFR Part 135, w hich implement section 
3. As evidenced by their execution of this contract, the 
parties to this contract certify that they are under no 
contractual or other impediment that w ould prevent them 
from complying w ith the Part 135 regulations. 

employees and applicants for employment. (c) The contractor agrees to send to each labor organization 
or representative of w orkers w ith w hich the contractor has 
a collective bargaining agreement or other understanding, 
if  any, a notice advising the labor organization or w orkers' 
representative of the contractor's commitments under this 
section 3 clause, and w ill post copies of the notice in 
conspicuous places at the w ork site w here both 
employees and applicants for training and employment 
positions can see the notice. The notice shall describe the 
section 3 preference, shall set forth minimum number and 
job titles subject to hire, availability of apprenticeship and 
training positions, the qualif ications for each; and the 
name and location of the person(s) taking applications for 
each of the positions; and the 

(f) The Contractor shall comply w ith Executive Order 11246, 
as amended, and the rules, regulations, and orders of the 
Secretary of Labor. 

(g) The Contractor shall furnish all information and reports 
required by Executive Order 11246, as amended, Section 
503 of the Rehabilitation Act of 1973, as amended, and 
by rules, regulations, and orders of the Secretary of 
Labor, or pursuant thereto. The Contractor shall permit 
access to its books, records, and accounts by the 
Secretary of Labor for purposes of investigation to 
ascertain compliance w ith such rules, regulations, and 
orders. 

(h) In the event of a determination that the Contractor is not 
in compliance w ith this clause or any rule, regulation, or 
order of the Secretary of Labor, this contract may be 
canceled, terminated, or suspended in w hole or in part, 
and the Contractor may be declared ineligible for further 
Government contracts, or Federally assisted construction 
contracts under the procedures authorized in Executive 
Order 11246, as amended. In addition, sanctions may be 
imposed and remedies invoked against the Contractor as 
provided in Executive Order 11246, as amended, the 
rules, regulations, and orders of the Secretary of Labor, 

anticipated date the w ork shall begin. 
(d) The contractor agrees to include this section 3 clause in 

every subcontract subject to compliance w ith regulations 
in 24 CFR Part 135, and agrees to take appropriate 
action, as provided in an applicable provision of the 
subcontract or in this section 3 clause, upon a f inding that 
the subcontractor is in violation of the regulations in 24 
CFR Part 135. The contractor w ill not subcontract w ith 
any subcontractor w here the contractor has notice or 
know ledge that the subcontractor has been found in 

or as otherw ise provided by law . violation of the regulations in 24 CFR Part 135. 
(i) The Contractor shall include the terms and conditions of (e) The contractor w ill certify that any vacant employment 

this clause in every subcontract or purchase order unless 
exempted by the rules, regulations, or orders of the 
Secretary of Labor issued under Executive Order 11246, 
as amended, so that these terms and conditions w ill be 
binding upon each subcontractor or vendor. The 
Contractor shall take such action w ith respect to any 
subcontract or purchase order as the Secretary of 
Housing and Urban Development or the Secretary of 
Labor may direct as a means of enforcing such 
provisions, including sanctions for noncompliance; 
provided that if  the Contractor becomes involved in, or is 
threatened w ith, litigation w ith a subcontractor or vendor 
as a result of such direction, the Contractor may request 
the United States to enter into the litigation to protect the 

positions, including training positions, that are f illed (1) 
after the contractor is selected but before the contract is 
executed, and (2) w ith persons other than those to w hom 
the regulations of 24 CFR Part 135 require employment 
opportunities to be directed, w ere not f illed to circumvent 
the contractor's obligations under 24 CFR Part 135. 

(f) Noncompliance w ith HUD's regulations in 24 CFR Part 
135 may result in sanctions, termination of this contract 
for default, and debarment or suspension from future 
HUD assisted contracts. 

interests of the United States. 

(g) With respect to w ork performed in connection w ith section 
3 covered Indian housing assistance, section 7(b) of the 
Indian Self-Determination and Education Assistance Act 
(25 U.S.C. 450e) also applies to the w ork to be 
performed under this contract. Section 7(b) requires that 
to the greatest extent feasible (i) preference and 
opportunities for training and employment shall be given 
to Indians, and (ii) preference in the aw ard of contracts 
and subcontracts shall be given to Indian organizations 
and Indian-ow ned Economic Enterprises. Parties to this 
contract that are subject to the provisions of section 3 
and section 7(b)agree to comply w ith section 3 to the 
maximum extent feasible, but not in derogation of 
compliance w ith section 7(b). 

(j) Compliance w ith the requirements of this clause shall be 
to the maximum extent consistent w ith, but not in 
derogation of, compliance w ith section 7(b) of the Indian 
Self-Determination and Education Assistance Act and the 
Indian Preference clause of this contract. 

40. Employment, Training, and Contracting 
Opportunities for Low-Income Persons, Section 3 of 
the Housing and Urban Development Act of 1968. 
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41. Interest of Members of Congress (a) The PHA, HUD, or Comptroller General of the United 

No member of or delegate to the Congress of the United 
States of Amer ica shall be admitted to any share or part of 
this contract or to any benefit that may arise therefrom. 

States, or any of their duly authorized representatives 
shall, until 3 years after f inal payment under this contract, 
have access to and the right to examine any of the 
Contractor’s directly pertinent books, documents, papers, 
or other records involving transactions related to this 
contract for the purpose of making audit, examination, 42. Interest of Members, Officers, or Employees and 

Former Members, Officers, or Employees excerpts, and transcriptions. 

No member, off icer, or employee of the PHA, no member 
of the governing body of the locality in w hich the project 
is situated, no member of the governing body of the 
locality in w hich the PHA w as activated, and no other 
public off icial of such locality or localities w ho exercises 
any functions or responsibilities w ith respect to the 
project, shall, during his or her tenure, or for one year 
thereafter, have any interest, direct or indirect, in this 
contract or the proceeds thereof. 

(b) The Contractor agrees to include in f irst-tier subcontracts 
under this contract a clause substantially the same as 
paragraph (a) above. “Subcontract,” as used in this 
clause, excludes purchase orders not exceeding 
$10,000. 

43. Limitations on Payments made to Influence Certain 
Federal Financial Transactions 

(c) The periods of access and examination in paragraphs (a) 
and (b) above for records relating to (1) appeals under the 
Disputes clause of this contract, (2) litigation or settlement 
of claims arising from the performance of this contract, or 
(3) costs and expenses of this contract to w hich the PHA, 
HUD, or Comptroller General or any of their duly 
authorized representatives has taken exception shall 
continue until disposition of such appeals, litigation, 
claims, or exceptions. 

(a) The Contractor agrees to comply w ith Section 1352 of 
Title 31, United States Code w hich prohibits the use of 
Federal appropriated funds to pay any person for 
inf luencing or attempting to influence an off icer or 
employee of any agency, a Member of Congress, and 
off icer or employee of Congress, or an employee of a 
Member of Congress in connection w ith any of the 
follow ing covered Federal actions: the aw arding of any 
Federal contract; the making of any Federal grant; the 
making of any Federal loan; the entering into of any 
cooperative agreement; or the modif ication of any 

46. Labor Standards - Davis-Bacon and Related Acts 

If  the total amount of this contract exceeds $2,000, the 
Federal labor standards set forth in the clause below  shall 
apply to the development or construction w ork to be 
performed under the contract. 

(a) Minimum Wages. 

Federal contract, grant, loan, or cooperative agreement. 

(1) All laborers and mechanics employed under this 
contract in the development or construction of the 
project(s) involved w ill be paid unconditionally and not 
less often than once a w eek, and w ithout subsequent 
deduction or rebate on any account (except such payroll 
deductions as are permitted by regulations issued by the 
Secretary of Labor under the Copeland Act (29 CFR Part 
3)), the full amount of w ages and bona f ide fringe benefits 
(or cash equivalents thereof) due at time of payment 
computed at rates not less than those contained in the 
w age determination of the Secretary of Labor w hich is 
attached hereto and made a part hereof, regardless of 
any contractual relationship w hich may be alleged to exist 
betw een the Contractor and such laborers and 
mechanics. Contributions made or costs reasonably 
anticipated for bona f ide fringe benefits under Section 
1(b)(2) of the Davis-Bacon Act on behalf of laborers or 
mechanics are considered w ages paid to such laborers or 
mechanics, subject to the provisions of 29 CFR 
5.5(a)(1)(iv); also, regular contributions made or costs 
incurred for more than a w eekly period (but not less often 
than quarterly) under plans, funds, or programs w hich 
cover the regular w eekly period, are deemed to be 
constructively made or incurred during such w eekly 
period. Such laborers and mechanics shall be paid the 
appropriate w age rate and fringe benefits in the w age 
determination for the classif ication of w ork actually 
performed, w ithout regard to skill, except as provided in 
29 CFR 5.5(a)(4). Laborers or mechanics performing 

(b) The Contractor further agrees to comply w ith the 
requirement of the Act to furnish a disclosure (OMB 
Standard Form LLL, Disclosure of Lobbying Activities) if  
any funds other than Federal appropriated funds 
(including profit or fee received under a covered Federal 
transaction) have been paid, or w ill be paid, to any person 
for inf luencing or attempting to influence an off icer or 
employee of any agency, a Member of Congress, an 
off icer or employee of Congress, or an employee of a 
Member of Congress in connection w ith a Federal 
contract, grant, loan, or cooperative agreement. 

44. Royalties and Patents 

The Contractor shall pay all royalties and license fees. It 
shall defend all suits or claims for infringement of any 
patent rights and shall save the PHA harmless from loss 
on account thereof; except that the PHA shall be 
responsible for all such loss w hen a particular design, 
process or the product of a particular manufacturer or 
manufacturers is specif ied and the Contractor has no 
reason to believe that the specif ied design, process, or 
product is an infringement. If , how ever, the Contractor 
has reason to believe that any design, process or product 
specif ied is an infringement of a patent, the Contractor 
shall promptly notify the Contracting Officer. Failure to 
give such notice shall make the Contractor responsible 
for resultant loss. 

w ork in more than one classif ication may be 

45. Examination and Retention of Contractor’s Records 

compensated at the rate specif ied for each classif ication 
for the time actually w orked therein; provided, that the 
employer’s payroll records accurately set forth the time 
spent in each classif ication in w hich w ork is performed. 
The w age determination (including any additional 
classif ication and w age rates conformed under 29 CFR 
5.5(a)(1)(ii) and the Davis-Bacon poster (WH-1321) shall 
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be posted at all times by the Contractor and its 
subcontractors at the site of the w ork in a prominent and 
accessible place w here it can be easily seen by the 

amount of any costs reasonably anticipated in 
providing bona f ide fringe benefits under a plan or 
program; provided, that the Secretary of Labor has 
found, upon the w ritten request of the Contractor, that 
the applicable standards of the Davis-Bacon Act have 
been met. The Secretary of Labor may require the 
Contractor to set aside in a separate account assets 
for the meeting of obligations under the plan or 

workers. 
(2) (i) Any class of laborers or mechanics, including 

helpers, w hich is not listed in the w age 
determination and w hich is to be employed under 
the contract shall be classif ied in conformance w ith 
the w age determination. HUD shall approve an 
additional classif ication and w age rate and fringe 
benefits therefor only w hen all the follow ing criteria 
have been met: (A) The w ork to be performed by 
the classif ication requested is not performed by a 
classif ication in the w age determination; and (B) 
The classif ication is utilized in the area by the 
construction industry; and (C) The proposed w age 
rate, including any bona f ide fringe benefits, bears 
a reasonable relationship to the w age rates 
contained in the w age 

program. 

determination. 

(b) Withholding of funds. HUD or its designee shall, upon its 
ow n action or upon w ritten request of an authorized 
representative of the Department of Labor, w ithhold or 
cause to be w ithheld from the Contractor under this 
contract or any other Federal contract w ith the same 
prime Contractor, or any other Federally-assisted 
contract subject to Davis-Bacon prevailing w age 
requirements, w hich is held by the same prime 
Contractor, so much of the accrued payments or 
advances as may be considered necessary to pay 
laborers and mechanics, including apprentices, trainees, 
and helpers, employed by the Contractor or any 
subcontractor the full amount of w ages required by the 
contract. In the event of failure to pay any laborer or 
mechanic, including any apprentice, trainee, or helper, 
employed or w orking in the construction or development 
of the project, all or part of the w ages required by the 
contract, HUD or its designee may, after w ritten notice to 
the Contractor, take such action as may be necessary to 
cause the suspension of any further payment, advance, 
or guarantee of funds until such violations have ceased. 
HUD or its designee may, after w ritten notice to the 
Contractor, disburse such amounts w ithheld for and on 
account of the Contractor or subcontractor to the 

(ii) If  the Contractor and the laborers and mechanics 
to be employed in the classif ication (if  know n), or 
their representatives, and HUD or its designee 
agree on the classif ication and w age rate 
(including the amount designated for fringe 
benefits w here appropriate), a report of the action 
taken shall be sent by HUD or its designee to the 
Administrator of the Wage and Hour Division, 
Employee Standards Administration, U.S. 
Department of Labor, Washington, DC 20210. 
The Administrator, or an authorized 
representative, w ill approve, modify, or disapprove 
every additional classif ication action w ithin 30 days 
of receipt and so advise HUD or its designee or w ill 
notify HUD or its designee w ithin the 30-day period 
that additional time is necessary. 

respective employees to w hom they are due. 
(c) Payrolls and basic records. 

(1) Payrolls and basic records relating thereto shall be 
(iii) In the event the Contractor, the laborers or maintained by the Contractor during the course of the 

w ork and preserved for a period of three years 
thereafter for all laborers and mechanics w orking in 
the construction or development of the project. Such 
records shall contain the name, address, and social 
security number of each such w orker, his or her 
correct classif ication, hourly rates of w ages paid 
(including rates of contributions or costs anticipated 
for bona f ide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of 
the Davis-Bacon Act), daily and w eekly number of 
hours w orked, deductions made, and actual w ages 
paid. Whenever the Secretary of Labor has found, 
under 29 CFR 5.5(a)(1)(iv), that the w ages of any 
laborer or mechanic include the amount of costs 
reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the 
Davis-Bacon Act, the Contractor shall maintain 
records w hich show  that the commitment to provide 
such benefits is enforceable, that the plan or program 
is f inancially responsible, and that the plan or 
program has been communicated in w riting to the 
laborers or mechanics affected, and records w hich 
show  the costs anticipated or the actual cost incurred 
in providing such benefits. Contractors employing 
apprentices or trainees under approved programs 
shall maintain w ritten evidence of the registration of 
apprenticeship programs and certif ication of trainee 
programs, the registration of the apprentices and 
trainees, and the ratios and w age rates prescribed in 
the applicable programs. 

mechanics to be employed in the classif ication or 
their representatives, and HUD or its designee do 
not agree on the proposed classif ication and w age 
rate (including the amount designated for fringe 
benefits, w here appropriate), HUD or its designee 
shall refer the questions, including the view s of all 
interested parties and the recommendation of HUD 
or its designee, to the Administrator of the Wage 
and Hour Division for determination. The 
Administrator, or an authorized representative, w ill 
issue a determination w ithin 30 days of receipt and 
so advise HUD or its designee or w ill notify HUD or 
its designee w ithin the 30-day period that 
additional time is necessary. 

(iv) The w age rate (including fringe benefits w here 
appropriate) determined pursuant to 
subparagraphs (a)(2)(ii) or (iii) of this clause shall 
be paid to all w orkers performing w ork in the 
classif ication under this contract from the f irst day 
on w hich w ork is performed in classif ication. 

(3) Whenever the minimum w age rate prescribed in the 
contract for a class of laborers or mechanics includes 
a fringe benefit w hich is not expressed as an hourly 
rate, the Contractor shall either pay the benefit as 
stated in the w age determination or shall pay another 
bona f ide fringe benefit or an hourly cash equivalent 
thereof. 

(4) If  the Contractor does not make payments to a trustee 
or other third person, the Contractor may consider as  
part of the w ages of any laborer or mechanic the 
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(2) (i) The Contractor shall submit w eekly for each w eek make such records available may be grounds  for 
debarment action pursuant to 29 CFR 5.12. in w hich any contract w ork is performed a copy of 

all payrolls to the Contracting Officer for (d) (1) Apprentices. Apprentices w ill be permitted to w ork at 
transmission to HUD or its designee. The payrolls 
submitted shall set out accurately and completely 
all of the information required to be maintained 
under subparagraph (c)(1) of this clause. This 
information may be submitted in any form desired. 
Optional Form WH-347 (Federal Stock Number 
029-005-00014-1) is available for this purpose and 
may be purchased from the Superintendent of 
Documents, U.S. Government Printing Office, 
Washington, D.C. 20402. The Contractor is 
responsible for the submission of copies of 
payrolls by all subcontractors. (Approved by the 
Office of Management and Budget under OMB 

less than the predetermined rate for the w ork they 
performed w hen they are employed pursuant to and 
individually registered in a bona f ide apprenticeship 
program registered w ith the U.S. Department of 
Labor, Employment and Training Administration, 
Off ice of Apprenticeship and Training, Employer and 
Labor Services (OATELS), or w ith a State 
Apprenticeship Agency recognized by OATELS, or if  a 
person is employed in his or her f irst 90 days of 
probationary employment as an apprentice in such an 
apprenticeship program, w ho is not individually 
registered in the program, but w ho has been certif ied 
by OATELS or a State Apprenticeship Agency (w here 

Control Number 1214-0149.) appropriate) to be eligible for probationary 
(ii) Each payroll submitted shall be accompanied by a employment as an apprentice. The allow able ratio of 

apprentices to journeymen on the job site in any craft 
classif ication shall not be greater than the ratio 
permitted to the Contractor as to the entire w ork force 
under the registered program. Any w orker listed on a 
payroll at an apprentice w age rate, w ho is not 
registered or otherw ise employed as stated in this 
paragraph, shall be paid not less than the applicable 
w age rate on the w age determination for the 
classif ication of w ork actually performed. In addition, 
any apprentice performing w ork on the job site in 
excess of the ratio permitted under the registered 
program shall be paid not less than the applicable 
w age rate on the w age determination for the w ork 
actually performed. Where a contractor is performing 
construction on a project in a locality other than that in 
w hich its program is registered, the ratios and w age 
rates (expressed in percentages of the journeyman’s 

“Statement of Compliance,” signed by the 
Contractor or subcontractor or his or her agent 
w ho pays or supervises the payment of the 
persons employed under the contract and shall 
certify the following: 
(A) That the payroll for the payroll period contains 

the information required to be maintained 
under paragraph (c) (1) of this clause and that 
such information is correct and complete; 

(B) That each laborer or mechanic (including each 
helper, apprentice, and trainee) employed on 
the contract during the payroll period has been 
paid the full w eekly w ages earned, w ithout 
rebate, either directly or indirectly, and that no 
deductions have been made either directly or 
indirectly from the full w ages earned, other 
than permissible deductions as set forth in 29 
CFR Part 3; and hourly rate) specif ied in the Contractor’s or 

(C) That each laborer or mechanic has been paid 
not less than the applicable w age rates and 
fringe benefits or cash equivalents for the 
classif ication of w ork performed, as specif ied 
in the applicable w age determination 

subcontractor’s registered program shall be observed. 
Every apprentice must be paid at not less than the rate 
specif ied in the registered program for the apprentice’s 
level of progress, expressed as a percentage of the 
journeyman hourly rate specif ied in the applicable 
w age determination. Apprentices shall be paid fringe 
benefits in accordance w ith the provisions of the 
apprenticeship program. If the apprenticeship program 
does not specify fringe benefits, apprentices must be 
paid the full amount of fringe benefits listed on the 
w age determination for the applicable classif ication. If  
the Administrator of the Wage and Hour Division 
determines that a different practice prevails for the 
applicable apprentice classif ication, fringes shall be 
paid in accordance w ith that determination. In the 
event OATELS, or a State Apprenticeship Agency 
recognized by OATELS, w ithdraw s approval of an 
apprenticeship program, the Contractor w ill no longer 
be permitted to utilize apprentices at less than the 
applicable predetermined rate for the w ork performed 
until an acceptable 

incorporated into the contract. 
(iii) The w eekly submission of a properly executed 

certif ication set forth on the reverse side of 
Optional Form WH-347 shall satisfy the 
requirements for submission of the “Statement of 
Compliance” required by subparagraph (c)(2)(ii) of  
this clause. 

(iv) The falsif ication of any of the above certif ications 
may subject the Contractor or subcontractor to civil 
or criminal prosecution under Section 1001 of Title 
18 and Section 3729 of Title 31 of the United 
States Code. 

(3) The Contractor or subcontractor shall make the 
records required under subparagraph (c)(1) available 
for inspection, copying, or transcription by authorized 
representatives of HUD or its designee, the 
Contracting Officer, or the Department of Labor and 
shall permit such representatives to interview  
employees during w orking hours on the job. If  the 
Contractor or subcontractor fails to submit the 
required records or to make them available, HUD or 

program is approved. 
(2) Trainees. Except as provided in 29 CFR 5.16, 

its designee may, after w ritten notice to the 

trainees w ill not be permitted to w ork at less than the 
predetermined rate for the w ork performed unless they 
are employed pursuant to and individually registered in 
a program w hich has received prior approval, 
evidenced by formal certif ication by the U.S. 
Department of Labor, Employment and Training 
Administration. The ratio of trainees to journeymen on 
the job site shall not be greater than permitted under 

Contractor, take such action as may be necessary to 
cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure 
to submit the required records upon request or to 
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the plan approved by the Employment and Training 
Administration. Every trainee must be paid at not less 
than the rate specif ied in the approved program for the 
trainee’s level of progress, expressed as a percentage 
of the journeyman hourly rate specif ied in the 
applicable w age determination. Trainees shall be paid 
fringe benefits in accordance w ith the provisions of the 
trainee program. If the trainee program does not 
mention fringe benefits, trainees shall be paid the full 
amount of fringe benefits listed in the w age 
determination unless the Administrator of the Wage 
and Hour Division determines that there is an 
apprenticeship program associated w ith the 
corresponding journeyman w age rate in the w age 
determination w hich provides for less than full fringe 
benefits for apprentices. Any employee listed on the 
payroll at a trainee rate w ho is not registered and 
participating in a training plan approved by the 
Employment and Training Administration shall be paid 
not less than the applicable w age rate in the w age 
determination for the classif ication of w ork actually 
performed. In addition, any trainee performing w ork on 
the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the 
applicable w age rate in the w age determination for the 
w ork actually performed. In the event the Employment 
and Training Administration w ithdraw s approval of a 
training program, the Contractor w ill no longer be 
permitted to utilize trainees at less than the applicable 
predetermined rate for the w ork performed 

(2) No part of this contract shall be subcontracted to any 
person or f irm ineligible for aw ard of a United States  
Government contract by virtue of section 3(a) of the 
Davis-Bacon Act or 29 CFR 5.12(a)(1). 

(3) The penalty for making false statements is prescribed 
in the U. S. Criminal Code, 18 U.S.C. 1001. 

(j) Contract Work Hours and Safety Standards Act. As used 
in this paragraph, the terms “laborers” and “mechanics” 
include w atchmen and guards. 
(1) Overtime requirements. No contractor or 

subcontractor contracting for any part of the contract 
w ork w hich may require or involve the employment of 
laborers or mechanics, including w atchmen and 
guards, shall require or permit any such laborer or 
mechanic in any w orkw eek in w hich the individual is 
employed on such w ork to w ork in excess of 40 hours 
in such w orkweek unless such laborer or mechanic 
receives compensation at a rate not less than one and 
one-half times the basic rate of pay for all hours 
w orked in excess of 40 hours in such w orkw eek. 

(2) Violation; liability for unpaid w ages; liquidated 
damages. In the event of any violation of the 
provisions set forth in subparagraph (j)(1) of this 
clause, the Contractor and any subcontractor 
responsible therefor shall be liable for the unpaid 
w ages. In addition, such Contractor and 

until an acceptable program is approved. 

subcontractor shall be liable to the United States (in 
the case of w ork done under contract for the District 
of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated 
damages shall be computed w ith respect to each 
individual laborer or mechanic (including w atchmen 
and guards) employed in violation of the provisions 
set forth in subparagraph (j)(1) of this clause, in the 
sum of $10 for each calendar day on w hich such 
individual w as required or permitted to w ork in excess 
of the standard w orkw eek of 40 hours w ithout 
payment of the overtime w ages required by 
provisions set forth in subparagraph (j)(1) of this 

(3) Equal employment opportunity. The utilization of 
apprentices, trainees, and journeymen under this 
clause shall be in conformity w ith the equal 
employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR Part 30. 

(e) Compliance w ith Copeland Act requirements. The 
Contractor shall comply w ith the requirements of 29 CFR 
Part 3, w hich are hereby incorporated by reference in this 
contract. clause. 

(f) Contract termination; debarment. A breach of this contract 
clause may be grounds for termination of the contract and 
for debarment as a Contractor and a subcontractor as 
provided in 29 CFR 5.12. 

(3) Withholding for unpaid w ages and liquidated 

(g) Compliance w ith Davis-Bacon and related Act 
requirements. All rulings and interpretations of the Davis- 

damages. HUD or its designee shall upon its ow n 
action or upon w ritten request of an authorized 
representative of the Department of Labor w ithhold or 
cause to be w ithheld, from any moneys payable on 
account of w ork performed by the Contractor or 
subcontractor under any such contract or any Federal 
contract w ith the same prime Contractor, or any other 
Federally-assisted contract subject to the Contract 
Work Hours and Safety Standards Act, w hich is held 
by the same prime Contractor, such sums as may be 
determined to be necessary to satisfy any liabilities of 
such Contractor or subcontractor for unpaid w ages 
and liquidated damages as provided in the provisions 
set forth in subparagraph (j)(2) of this clause. 

(k) Subcontracts. The Contractor or subcontractor shall insert 
in any subcontracts all the provisions contained in this 
clause, and such other clauses as HUD or its designee 
may by appropriate instructions require, and also a 
clause requiring the subcontractors to include these 
provisions in any low er tier subcontracts. The prime 
Contractor shall be responsible for the compliance by any 
subcontractor or low er tier subcontractor w ith all these 
provisions. 

Bacon and related Acts contained in 29 CFR Parts 1, 3, 
and 5 are herein incorporated by reference in this 
contract. 

(h) Disputes concerning labor standards. Disputes arising out 
of the labor standards provisions of this clause shall not 
be subject to the general disputes clause of this contract. 
Such disputes shall be resolved in accordance w ith the 
procedures of the Department of Labor set forth in 29 
CFR Parts 5, 6, and 7. Disputes w ithin the meaning of 
this clause include disputes betw een the Contractor (or 
any of its subcontractors) and the PHA, HUD, the U.S. 
Department of Labor, or the employees or their 
representatives. 

(i) Certif ication of eligibility. 
(1) By entering into this contract, the Contractor certif ies 

that neither it (nor he or she) nor any person or f irm 
w ho has an interest in the Contractor’s f irm is a 
person or f irm ineligible to be aw arded contracts by 
the United States Government by virtue of section 
3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
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47. Non-Federal Prevailing Wage Rates 

(a) Any prevailing w age rate (including basic hourly rate and 
any fringe benefits), determined under State or tribal law  
to be prevailing, w ith respect to any employee in any 
trade or position employed under the contract, is 
inapplicable to the contract and shall not be enforced 
against the Contractor or any subcontractor, w ith respect 
to employees engaged under the contract w henever 
such non-Federal prevailing w age rate exceeds: 
(1) The applicable w age rate determined by the Secretary 

of Labor pursuant to the Davis-Bacon Act (40 U.S.C. 
3141 et seq.) to be prevailing in the locality w ith 
respect to such trade; 

(b) An applicable apprentice w age rate based thereon 
specif ied in an apprenticeship program registered w ith 
the U.S. Department of Labor (DOL) or a DOL- 
recognized State Apprenticeship Agency; or 

(c) An applicable trainee w age rate based thereon specif ied 
in a DOL-certif ied trainee program. 

48. Procurement of Recovered Materials. 

(a) In accordance w ith Section 6002 of the Solid Waste 
Disposal Act, as amended by the Resource Conservation 
and Recovery Act, the Contractor shall procure items 
designated in guidelines of the Environmental Protection 
Agency (EPA) at 40 CFR Part 247 that contain the highest 
percentage of recovered materials practicable, consistent 
w ith maintaining a satisfactory level of competition. The 
Contractor shall procure items designated in the EPA 
guidelines that contain the highest percentage of 
recovered materials practicable unless the Contractor 
determines that such items: (1) are not reasonably 
available in a reasonable period of time; (2) fail to meet 
reasonable performance standards, w hich shall be 
determined on the basis of the guidelines of the National 
Institute of Standards and Technology, if  applicable to the 
item; or (3) are only available at an 
unreasonable price. 

(b) Paragraph (a) of this clause shall apply to items 
purchased under this contract where: (1) the 
Contractor purchases in excess of $10,000 of the item 
under this contract; or (2) during the preceding 
Federal fiscal year, the Contractor: (i) purchased any 
amount of the items for use under a contract that was 
funded with Federal appropriations and was with a 
Federal agency or a State agency or agency of a 
political subdivision of a State; and (ii) purchased a 
total of in excess of $10,000 of the item both under 
and outside that contract. 
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Instructions to Bidders for Contracts
Public and Indian Housing Programs

Table of Contents
Clause Page

1. Bid Preparation and Submission 1

2. Explanations and Interpretations to Prospective Bidders 1

3. Amendments to Invitations for Bids 1

4. Responsibility of Prospective Contractor 1

5. Late Submissions, Modifications, and Withdrawal of Bids 1

6. Bid Opening 2

7. Service of Protest 2

8. Contract Award 2

9. Bid Guarantee 3

10. Assurance of Completion 3

11. Preconstruction Conference 3

12. Indian Preference Requirements 3

1. Bid Preparation and Submission
(a) Bidders are expected to examine the specifications, drawings,
all instructions, and, if applicable, the construction site (see also the
contract clause entitled Site Investigation and Conditions Affect-
ing the Work  of the General Conditions of the Contract for Construc-
tion). Failure to do so will be at the bidders’ risk.

(b) All bids must be submitted on the forms provided by the Public
Housing Agency/Indian Housing Authority (PHA/IHA). Bidders shall
furnish all the information required by the solicitation.  Bids must be
signed and the bidder’s name typed or printed on the bid sheet and
each continuation sheet which requires the entry of information by
the bidder. Erasures or other changes must be initialed by the person
signing the bid.  Bids signed by an agent shall be accompanied by
evidence of that agent’s authority.  (Bidders should retain a copy of
their bid for their records.)

(c) Bidders must submit as part of their bid a completed form HUD-
5369-A, “Representations, Certifications, and Other Statements of
Bidders.”

(d) All bid documents shall be sealed in an envelope which shall be
clearly marked with the words “Bid Documents,” the Invitation for
Bids (IFB) number, any project or other identifying number, the
bidder’s name, and the date and time for receipt of bids.

(e) If this solicitation requires bidding on all items, failure to do so will
disqualify the bid.  If bidding on all items is not required, bidders
should insert the words “No Bid” in the space provided for any item
on which no price is submitted.

(f) Unless expressly authorized elsewhere in this solicitation, alter-
nate bids will not be considered.

(g) Unless expressly authorized elsewhere in this solicitation, bids
submitted by telegraph or facsimile (fax) machines will not be
considered.

(h) If the proposed contract is for a Mutual Help project (as de-
scribed in 24 CFR Part 905, Subpart E) that involves Mutual Help
contributions of work, material, or equipment, supplemental informa-
tion regarding the bid advertisement is provided as an attachment to
this solicitation.

2. Explanations and Interpretations to Prospective
Bidders

(a) Any prospective bidder desiring an explanation or interpretation
of the solicitation, specifications, drawings, etc., must request it at
least 7 days before the scheduled time for bid opening.  Requests
may be oral or written.  Oral requests must be confirmed in writing.
The only oral clarifications that will be provided will be those clearly
related to solicitation procedures, i.e., not substantive technical
information.  No other oral explanation or interpretation will be
provided.  Any information given a prospective bidder concerning
this solicitation will be furnished promptly to all other prospective
bidders as a written amendment to the solicitation, if that information
is necessary in submitting bids, or if the lack of it would be prejudicial
to other prospective bidders.

(b) Any information obtained by, or provided to, a bidder other than
by formal amendment to the solicitation shall not constitute a change
to the solicitation.

3. Amendments to Invitations for Bids
(a) If this solicitation is amended, then all terms and conditions
which are not modified remain unchanged.

(b) Bidders shall acknowledge receipt of any amendment to this
solicitation (1) by signing and returning the amendment, (2) by
identifying the amendment number and date on the bid form, or (3)
by letter, telegram, or facsimile, if those methods are authorized in
the solicitation.  The PHA/IHA must receive acknowledgement by the
time and at the place specified for receipt of bids.  Bids which fail to
acknowledge the bidder’s receipt of any amendment will result in the
rejection of the bid if the amendment(s) contained information which
substantively changed the PHA’s/IHA’s requirements.

(c) Amendments will be on file in the offices of the PHA/IHA and the
Architect at least 7 days before bid opening.

4. Responsibility of Prospective Contractor
(a) The PHA/IHA will award contracts only to responsible prospec-
tive contractors who have the ability to perform successfully under
the terms and conditions of the proposed contract.  In determining
the responsibility of a bidder, the PHA/IHA will consider such matters
as the bidder’s:

(1) Integrity;

(2) Compliance with public policy;

(3) Record of past performance; and

(4) Financial and technical resources (including construction
and technical equipment).

(b) Before a bid is considered for award, the bidder may be re-
quested by the PHA/IHA to submit a statement or other documenta-
tion regarding any of the items in paragraph (a) above.  Failure by the
bidder to provide such additional information shall render the bidder
nonresponsible and ineligible for award.
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5. Late Submissions, Modifications, and Withdrawal of Bids
(a) Any bid received at the place designated in the solicitation after
the exact time specified for receipt will not be considered unless it is
received before award is made and it:

(1) Was sent by registered or certified mail not later than the
fifth calendar day before the date specified for receipt of offers (e.g.,
an offer submitted in response to a solicitation requiring receipt of
offers by the 20th of the month must have been mailed by the 15th);

(2) Was sent by mail, or if authorized by the solicitation, was
sent by telegram or via facsimile, and it is determined by the PHA/IHA
that the late receipt was due solely to mishandling by the PHA/IHA
after receipt at the PHA/IHA; or

(3) Was sent by U.S. Postal Service Express Mail Next Day
Service - Post Office to Addressee, not later than 5:00 p.m. at the
place of mailing two working days prior to the date specified for
receipt of proposals.  The term “working days” excludes weekends
and observed holidays.

(b) Any modification or withdrawal of a bid is subject to the same
conditions as in paragraph (a) of this provision.

(c) The only acceptable evidence to establish the date of mailing of
a late bid, modification, or withdrawal sent either by registered or
certified mail is the U.S. or Canadian Postal Service postmark both
on the envelope or wrapper and on the original receipt from the U.S.
or Canadian Postal Service. Both postmarks must show a legible
date or the bid, modification, or withdrawal shall be processed as if
mailed late.  “Postmark” means a printed, stamped, or otherwise
placed impression (exclusive of a postage meter machine impres-
sion) that is readily identifiable without further action as having been
supplied and affixed by employees of the U.S. or Canadian Postal
Service on the date of mailing.  Therefore, bidders should request the
postal clerk to place a hand cancellation bull’s-eye postmark on both
the receipt and the envelope or wrapper.

(d) The only acceptable evidence to establish the time of receipt at the
PHA/IHA is the time/date stamp of PHA/IHA on the proposal wrapper or
other documentary evidence of receipt maintained by the PHA/IHA.

(e) The only acceptable evidence to establish the date of mailing of
a late bid, modification, or withdrawal sent by Express Mail Next Day
Service-Post Office to Addressee is the date entered by the post
office receiving clerk on the “Express Mail Next Day Service-Post
Office to Addressee” label and the postmark on both the envelope or
wrapper and on the original receipt from the U.S. Postal Service.
“Postmark” has the same meaning as defined in paragraph (c) of this
provision, excluding postmarks of the Canadian Postal Service.
Therefore, bidders should request the postal clerk to place a legible
hand cancellation bull’s eye postmark on both the receipt and Failure
by a bidder to acknowledge receipt of the envelope or wrapper.

(f) Notwithstanding paragraph (a) of this provision, a late modifica-
tion of an otherwise successful bid that makes its terms more
favorable to the PHA/IHA will be considered at any time it is received
and may be accepted.

(g) Bids may be withdrawn by written notice, or if authorized by this
solicitation, by telegram (including mailgram) or facsimile machine
transmission received at any time before the exact time set for
opening of bids; provided that written confirmation of telegraphic or
facsimile withdrawals over the signature of the bidder is mailed and
postmarked prior to the specified bid opening time.  A bid may be
withdrawn in person by a bidder or its authorized representative if,
before the exact time set for opening of bids, the identity of the person
requesting withdrawal is established and the person signs a receipt
for the bid.

6. Bid Opening
All bids received by the date and time of receipt specified in the
solicitation will be publicly opened and read.  The time and place of
opening will be as specified in the solicitation.  Bidders and other
interested persons may be present.

7. Service of Protest
(a) Definitions.  As used in this provision:

“Interested party” means an actual or prospective bidder whose
direct economic interest would be affected by the award of the
contract.

“Protest” means a written objection by an interested party to this
solicitation or to a proposed or actual award of a contract pursuant
to this solicitation.

(b) Protests shall be served on the Contracting Officer by obtaining
written and dated acknowledgement from —

[Contracting Officer designate the official or location where a protest
may be served on the Contracting Officer]

(c) All protests shall be resolved in accordance with the PHA’s/
IHA’s protest policy and procedures, copies of which are maintained
at the PHA/IHA.

8. Contract Award
(a) The PHA/IHA will evaluate bids in response to this solicitation
without discussions and will award a contract to the responsible
bidder whose bid, conforming to the solicitation, will be most advan-
tageous to the PHA/IHA considering only price and any price-related
factors specified in the solicitation.

(b) If the apparent low bid received in response to this solicitation
exceeds the PHA’s/IHA’s available funding for the proposed contract
work, the PHA/IHA may either accept separately priced items (see
8(e) below) or use the following procedure to determine contract
award.  The PHA/IHA shall apply in turn to each bid (proceeding in
order from the apparent low bid to the high bid) each of the separately
priced bid deductible items, if any, in their priority order set forth in
this solicitation.  If upon the application of the first deductible item to
all initial bids, a new low bid is within the PHA’s/IHA’s available
funding, then award shall be made to that bidder.  If no bid is within
the available funding amount, then the PHA/IHA shall apply the
second deductible item. The PHA/IHA shall continue this process
until an evaluated low bid, if any, is within the PHA’s/IHA’s available
funding. If upon the application of all deductibles, no bid is within the
PHA’s/IHA’s available funding, or if the solicitation does not request
separately priced deductibles, the PHA/IHA shall follow its written
policy and procedures in making any award under this solicitation.

(c) In the case of tie low bids, award shall be made in accordance
with the PHA’s/IHA’s written policy and procedures.

(d) The PHA/IHA may reject any and all bids, accept other than the
lowest bid (e.g., the apparent low bid is unreasonably low), and waive
informalities or minor irregularities in bids received, in accordance
with the PHA’s/IHA’s written policy and procedures.
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(e) Unless precluded elsewhere in the solicitation, the PHA/IHA
may accept any item or combination of items bid.

(f) The PHA/IHA may reject any bid as nonresponsive if it is
materially unbalanced as to the prices for the various items of work
to be performed.  A bid is materially unbalanced when it is based on
prices significantly less than cost for some work and prices which are
significantly overstated for other work.

(g) A written award shall be furnished to the successful bidder within
the period for acceptance specified in the bid and shall result in a
binding contract without further action by either party.

9. Bid Guarantee (applicable to construction and equip-
ment contracts exceeding $25,000)

All bids must be accompanied by a negotiable bid guarantee which
shall not be less than five percent (5%) of the amount of the bid.  The
bid guarantee may be a certified check, bank draft, U.S. Government
Bonds at par value, or a bid bond secured by a surety company
acceptable to the U.S. Government and authorized to do business in
the state where the work is to be performed.  In the case where the
work under the contract will be performed on an Indian reservation
area, the bid guarantee may also be an irrevocable Letter of Credit
(see provision 10, Assurance of Completion, below).  Certified
checks and bank drafts must be made payable to the order of the
PHA/IHA.  The bid guarantee shall insure the execution of the
contract and the furnishing of a method of assurance of completion
by the successful bidder as required by the solicitation.  Failure to
submit a bid guarantee with the bid shall result in the rejection of the
bid. Bid guarantees submitted by unsuccessful bidders will be
returned as soon as practicable after bid opening.

10. Assurance of Completion
(a) Unless otherwise provided in State law, the successful bidder
shall furnish an assurance of completion prior to the execution of any
contract under this solicitation.  This assurance may be [Contracting
Officer check applicable items] —

[  ] (1) a performance and payment bond in a penal sum of 100
percent of the contract price; or, as may be required or permitted by
State law;

[  ] (2) separate performance and payment bonds, each for 50
percent or more of the contract price;

[  ] (3) a 20 percent cash escrow;

[  ] (4) a 25 percent irrevocable letter of credit; or,

[  ] (5) an irrevocable letter of credit for 10 percent of the total
contract price with a monitoring and disbursements agreement with
the IHA (applicable only to contracts awarded by an IHA under the
Indian Housing Program).

(b) Bonds must be obtained from guarantee or surety companies
acceptable to the U.S. Government and authorized to do business in
the state where the work is to be performed.  Individual sureties will
not be considered.  U.S. Treasury Circular Number 570, published
annually in the Federal Register, lists companies approved to act as
sureties on bonds securing Government contracts, the maximum
underwriting limits on each contract bonded, and the States in which
the company is licensed to do business.  Use of companies listed in
this circular is mandatory.  Copies of the circular may be downloaded
on the U.S. Department of Treasury website http://
www.fms.treas.gov/c570/index.html, or ordered for a minimum fee
by contacting the Government Printing Office at (202) 512-2168.

(c) Each bond shall clearly state the rate of premium and the total
amount of premium charged.  The current power of attorney for the
person who signs for the surety company must be attached to the
bond.  The effective date of the power of attorney shall not precede
the date of the bond. The effective date of the bond shall be on or after
the execution date of the contract.

(d) Failure by the successful bidder to obtain the required assur-
ance of completion within the time specified, or within such extended
period as the PHA/IHA may grant based upon reasons determined
adequate by the  PHA/IHA, shall render the bidder ineligible for
award.  The PHA/IHA may then either award the contract to the next
lowest responsible bidder or solicit new bids.  The PHA/IHA may
retain the ineligible bidder’s bid guarantee.

11. Preconstruction Conference (applicable to construction
contracts)

After award of a contract under this solicitation and prior to the start
of work, the successful bidder will be required to attend a
preconstruction conference with representatives of the PHA/IHA and
its architect/engineer, and other interested parties convened by the
PHA/IHA.  The conference will serve to acquaint the participants with
the general plan of the construction operation and all other require-
ments of the contract (e.g., Equal Employment Opportunity, Labor
Standards).  The PHA/IHA will provide the successful bidder with the
date, time, and place of the conference.

12. Indian Preference Requirements (applicable only if
this solicitation is for a contract to be performed on a
project for an Indian Housing Authority)

(a) HUD has determined that the contract awarded under this
solicitation is subject to the requirements of section 7(b) of the Indian
Self-Determination and Education Assistance Act (25 U.S.C. 450e(b)).
Section 7(b) requires that any contract or subcontract entered into for
the benefit of Indians shall require that, to the greatest extent feasible

(1) Preferences and opportunities for training and employment
(other than core crew positions; see paragraph (h) below) in connec-
tion with the administration of such contracts or subcontracts be
given to qualified “Indians.” The Act defines “Indians” to mean
persons who are members of an Indian tribe and defines “Indian
tribe” to mean any Indian tribe, band, nation, or other organized
group or community, including any Alaska Native village or regional
or village corporation as defined in or established pursuant to the
Alaska Native Claims Settlement Act, which is recognized as eligible
for the special programs and services provided by the United States
to Indians because of their status as Indians; and,

(2) Preference in the award of contracts or subcontracts in
connection with the administration of contracts be given to Indian
organizations and to Indian-owned economic enterprises, as de-
fined in section 3 of the Indian Financing Act of 1974 (25 U.S.C.
1452).  That Act defines “economic enterprise” to mean any Indian-
owned commercial, industrial, or business activity established or
organized for the purpose of profit, except that the Indian ownership
must constitute not less than 51 percent of the enterprise; “Indian
organization” to mean the governing body of any Indian tribe or entity
established or recognized by such governing body; “Indian” to mean
any person who is a member of any tribe, band, group, pueblo, or
community which is recognized by the Federal Government as
eligible for services from the Bureau of Indian Affairs and any
“Native” as defined in the Alaska Native Claims Settlement Act; and
Indian “tribe” to mean any Indian tribe, band, group, pueblo, or
community including Native villages and Native groups (including
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corporations organized by Kenai, Juneau, Sitka, and Kodiak) as
defined in the Alaska Native Claims Settlement Act, which is recog-
nized by the Federal Government as eligible for services from the
Bureau of Indian Affairs.

(b) (1) The successful Contractor under this solicitation shall com-
ply with the requirements of this provision in awarding all subcon-
tracts under the contract and in providing training and employment
opportunities.

(2) A finding by the IHA that the contractor, either (i) awarded
a subcontract without using the procedure required by the IHA, (ii)
falsely represented that subcontracts would be awarded to Indian
enterprises or organizations; or, (iii) failed to comply with the
contractor’s employment and training preference bid statement shall
be grounds for termination of the contract or for the assessment of
penalties or other remedies.

(c) If specified elsewhere in this solicitation, the IHA may restrict the
solicitation to qualified Indian-owned enterprises and Indian organi-
zations.  If two or more (or a greater number as specified elsewhere
in the solicitation) qualified Indian-owned enterprises or organiza-
tions submit responsive bids, award shall be made to the qualified
enterprise or organization with the lowest responsive bid.  If fewer
than the minimum required number of qualified Indian-owned enter-
prises or organizations submit responsive bids, the IHA shall reject
all bids and readvertise the solicitation in accordance with paragraph
(d) below.

(d) If the IHA prefers not to restrict the solicitation as described in
paragraph (c) above, or if after having restricted a solicitation an
insufficient number of qualified Indian enterprises or organizations
submit bids, the IHA may advertise for bids from non-Indian as well
as Indian-owned enterprises and Indian organizations.  Award shall
be made to the qualified Indian enterprise or organization with the
lowest responsive bid if that bid is -

(1) Within the maximum HUD-approved budget amount estab-
lished for the specific project or activity for which bids are being
solicited; and

(2) No more than the percentage specified in 24 CFR 905.175(c)
higher than the total bid price of the lowest responsive bid from any
qualified bidder.  If no responsive bid by a qualified Indian-owned
economic enterprise or organization is within the stated range of the
total bid price of the lowest responsive bid from any qualified
enterprise, award shall be made to the bidder with the lowest bid.

(e) Bidders seeking to qualify for preference in contracting or
subcontracting shall submit proof of Indian ownership with their bids.
Proof of Indian ownership shall include but not be limited to:

(1) Certification by a tribe or other evidence that the bidder is
an Indian.  The IHA shall accept the certification of a tribe that an
individual is a member.

(2) Evidence such as stock ownership, structure, manage-
ment, control, financing and salary or profit sharing arrangements of
the enterprise.

(f) (1) All bidders must submit with their bids a statement describ-
ing how they will provide Indian preference in the award  of subcon-
tracts.  The specific requirements of that statement and the factors
to used by the IHA in determining the statement’s adequacy are
included as an attachment to this solicitation.  Any bid that fails to
include the required statement shall be rejected as nonresponsive.
The IHA may require that comparable statements be provided by
subcontractors to the successful Contractor, and may require the
Contractor to reject any bid or proposal by a subcontractor that fails
to include the statement.

(2) Bidders and prospective subcontractors shall submit a
certification (supported by credible evidence) to the IHA in any
instance where the bidder or subcontractor believes it is infeasible to
provide Indian preference in subcontracting.  The acceptance or
rejection by the IHA of the certification shall be final.  Rejection shall
disqualify the bid from further consideration.

(g) All bidders must submit with their bids a statement detailing their
employment and training opportunities and their plans to provide
preference to Indians in implementing the contract; and the number
or percentage of Indians anticipated to be employed and trained.
Comparable statements from all proposed subcontractors must be
submitted.  The criteria to be used by the IHA in determining the
statement(s)’s adequacy are included as an attachment to this
solicitation.  Any bid that fails to include the required statement(s), or
that includes a statement that does not meet minimum standards
required by the IHA shall be rejected as nonresponsive.

(h) Core crew employees.  A core crew employee is an individual
who is a bona fide employee of the contractor at the time the bid is
submitted; or an individual who was not employed by the bidder at the
time the bid was submitted, but who is regularly employed by the
bidder in a supervisory or other key skilled position when work is
available.  Bidders shall submit with their bids a list of all core crew
employees.

(i) Preference in contracting, subcontracting, employment, and
training shall apply not only on-site, on the reservation, or within the
IHA’s jurisdiction, but also to contracts with firms that operate outside
these areas (e.g., employment in modular or manufactured housing
construction facilities).

(j) Bidders should contact the IHA to determine if any additional
local preference requirements are applicable to this solicitation.

(k) The IHA  [  ] does  [  ] does not [Contracting Officer check
applicable box] maintain lists of Indian-owned economic enterprises
and Indian organizations by specialty (e.g., plumbing, electrical,
foundations), which are available to bidders to assist them in meeting
their responsibility to provide preference in connection with the
administration of contracts and subcontracts.
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1. Certificate of Independent Price Determination 1

2. Contingent Fee Representation and Agreement 1

3. Certification and Disclosure Regarding Payments
to Influence Certain Federal Transactions 1

4. Organizational Conflicts of Interest Certification 2

5. Bidder's Certification of Eligibility 2

6. Minimum Bid Acceptance Period 2

7. Small, Minority, Women-Owned Business Concern
 Representation 2

8. Indian-Owned Economic Enterprise and Indian
Organization Representation 2

9. Certification of Eligibility Under the Davis-Bacon Act 3

10. Certification of Nonsegregated Facilities 3

11. Clean Air and Water Certification 3

12. Previous Participation Certificate 3

13. Bidder's Signature 3

1. Certificate of Independent Price Determination
(a) The bidder certifies that--

(1) The prices in this bid have been arrived at independently,
without, for the purpose of restricting competition, any consultation,
communication, or agreement with any other bidder or competitor
relating to (i) those prices, (ii) the intention to submit a bid, or (iii) the
methods or factors used to calculate the prices offered;

(2) The prices in this bid have not been and will not be
knowingly disclosed by the bidder, directly or indirectly, to any other
bidder or competitor before bid opening (in the case of a sealed bid
solicitation) or contract award (in the case of a competitive proposal
solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the bidder to
induce any other concern to submit or not to submit a bid for the
purpose of restricting competition.

(b) Each signature on the bid is considered to be a certification by
the signatory that the signatory--

(1) Is the person in the bidder's organization responsible for
determining the prices being offered in this bid or proposal, and that
the signatory has not participated and will not participate in any
action contrary to subparagraphs (a)(l) through (a)(3) above; or

(2) (i) Has been authorized, in writing, to act as agent for the
following principals in certifying that those principals have not
participated, and will not participate in any action contrary to
subparagraphs (a)(l) through (a)(3) above.

_______________________________________________ [insert
full name of person(s) in the bidder's organization responsible for
determining the prices offered in this bid or proposal, and the title of
his or her position in the bidder's organization];

(ii) As an authorized agent, does certify that the principals
named in subdivision (b)(2)(i) above have not participated, and will
not participate, in any action contrary to subparagraphs (a)(1)
through (a)(3) above; and

(iii) As an agent, has not personally participated, and will
not participate in any action contrary to subparagraphs (a)(1)
through (a)(3) above.

(c) If the bidder deletes or modifies subparagraph (a)2 above, the
bidder must furnish with its bid a signed statement setting forth in
detail the circumstances of the disclosure.

[  ] [Contracting Officer check if following paragraph is applicable]

(d) Non-collusive affidavit. (applicable to contracts for construction
and equipment exceeding $50,000)

(1) Each bidder shall execute, in the form provided by the PHA/
IHA, an affidavit to the effect that he/she has not colluded with any
other person, firm or corporation in regard to any bid submitted in
response to this solicitation.  If the successful bidder did not submit
the affidavit with his/her bid, he/she must submit it within three (3)
working days of bid opening.  Failure to submit the affidavit by that
date may render the bid nonresponsive.  No contract award will be
made without a properly executed affidavit.

(2) A fully executed "Non-collusive Affidavit"   [  ] is,  [  ] is not
included with the bid.

2. Contingent Fee Representation and Agreement
(a) Definitions.  As used in this provision:

"Bona fide employee" means a person, employed by a bidder
and subject to the bidder's supervision and control as to time, place,
and manner of performance, who neither exerts, nor proposes to
exert improper influence to solicit or obtain contracts nor holds out
as being able to obtain any contract(s) through improper influence.

"Improper influence" means any influence that induces or tends
to induce a PHA/IHA employee or officer to give consideration or to
act regarding a PHA/IHA contract on any basis other than the merits
of the matter.

(b) The bidder represents and certifies as part of its bid that, except
for full-time bona fide employees working solely for the bidder, the
bidder:

(1) [  ] has,  [  ] has not  employed or retained any person or
company to solicit or obtain this contract; and

(2) [  ] has,  [  ] has not  paid or agreed to pay to any person or
company employed or retained to solicit or obtain this contract any
commission, percentage, brokerage, or other fee contingent upon or
resulting from the award of this contract.

(c) If the answer to either (a)(1) or (a)(2) above is affirmative, the
bidder shall make an immediate and full written disclosure to the
PHA/IHA Contracting Officer.

(d) Any misrepresentation by the bidder shall give the PHA/IHA the
right to (1) terminate the contract; (2) at its discretion, deduct from
contract payments the amount of any commission, percentage,
brokerage, or other contingent fee; or (3) take other remedy
pursuant to the contract.

3. Certification and Disclosure Regarding Payments to
Influence Certain Federal Transactions  (applicable to
contracts exceeding $100,000)

(a) The definitions and prohibitions contained in Section 1352 of
title 31, United States Code, are hereby incorporated by reference
in paragraph (b) of this certification.
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6. Minimum Bid Acceptance Period
(a) "Acceptance period," as used in this provision, means the
number of calendar days available to the PHA/IHA for awarding a
contract from the date specified in this solicitation for receipt of bids.

(b) This provision supersedes any language pertaining to the
acceptance period that may appear elsewhere in this solicitation.

(c) The PHA/IHA requires a minimum acceptance period of
[Contracting Officer insert time period] calendar days.

(d) In the space provided immediately below, bidders may specify
a longer acceptance period than the PHA's/IHA's minimum require-
ment.  The bidder allows the following acceptance period:
calendar days.

(e) A bid allowing less than the PHA's/IHA's minimum acceptance
period will be rejected.

(f) The bidder agrees to execute all that it has undertaken to do, in
compliance with its bid, if that bid is accepted in writing within (1) the
acceptance period stated in paragraph (c) above or (2) any longer
acceptance period stated in paragraph (d) above.

7. Small, Minority, Women-Owned Business Concern
Representation

The bidder represents and certifies as part of its bid/ offer that it --

(a) [  ] is,  [  ] is not  a small business concern.  "Small business
concern," as used in this provision, means a concern, including its
affiliates, that is independently owned and operated, not dominant
in the field of operation in which it is bidding, and qualified as a small
business under the criteria and size standards in 13 CFR 121.

(b) [    ] is,  [    ] is not  a women-owned business enterprise.  "Women-
owned business enterprise," as used in this provision, means a
business that is at least 51 percent owned by a woman or women
who are U.S. citizens and who also control and operate the business.

(c) [    ] is,  [    ] is not  a minority business enterprise. "Minority
business enterprise," as used in this provision, means a business
which is at least 51 percent owned or controlled by one or more
minority group members or, in the case of a publicly owned business,
at least 51 percent of its voting stock is owned by one or more
minority group members, and whose management and daily opera-
tions are controlled by one or more such individuals. For the purpose
of this definition, minority group members are:

(Check the block applicable to you)

[  ]  Black Americans [  ]  Asian Pacific Americans

[  ]  Hispanic Americans [  ]  Asian Indian Americans

[  ]  Native Americans [  ]  Hasidic Jewish Americans

8. Indian-Owned Economic Enterprise and Indian
Organization  Representation (applicable only if this
solicitation is for a contract to be performed on a project for an
Indian Housing Authority)

The bidder represents and certifies that it:

(a) [    ] is,  [    ] is not  an Indian-owned economic enterprise.
"Economic enterprise," as used in this provision, means any com-
mercial, industrial, or business activity established or organized for
the purpose of profit, which is at least 51 percent Indian owned.
"Indian," as used in this provision, means any person who is a
member of any tribe, band, group, pueblo, or community which is
recognized by the Federal Government as eligible for services from
the Bureau of Indian Affairs and any "Native" as defined in the Alaska
Native Claims Settlement Act.

(b) [   ] is,  [   ] is not  an Indian organization. "Indian organization,"
as used in this provision, means the governing body of any Indian
tribe or entity established or recognized by such governing body.
Indian "tribe" means any Indian tribe, band, group, pueblo, or

(b) The bidder, by signing its bid, hereby certifies to the best of his
or her knowledge and belief as of December 23, 1989 that:

(1) No Federal appropriated funds have been paid or will be
paid to any person for influencing or attempting to influence an
officer or employee of any agency, a Member of Congress, an officer
or employee of Congress, or an employee of a Member of Congress
on his or her behalf in connection with the awarding of a contract
resulting from this solicitation;

(2) If any funds other than Federal appropriated funds (includ-
ing profit or fee received under a covered Federal transaction) have
been paid, or will be paid, to any person for influencing or attempting
to influence an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a
Member of Congress on his or her behalf in connection with this
solicitation, the bidder shall complete and submit, with its bid, OMB
standard form LLL, "Disclosure of Lobbying Activities;" and

(3) He or she will include the language of this certification in all
subcontracts at any tier and require that all recipients of subcontract
awards in excess of $100,000 shall certify and disclose accordingly.

(c) Submission of this certification and disclosure is a prerequisite
for making or entering into this contract imposed by section 1352,
title 31, United States Code. Any person who makes an expenditure
prohibited under this provision or who fails to file or amend the
disclosure form to be filed or amended by this provision, shall be
subject to a civil penalty of not less than $10,000, and not more than
$100,000, for each such failure.

(d) Indian tribes (except those chartered by States) and Indian
organizations as defined in section 4 of the Indian Self-Determina-
tion and Education Assistance Act (25 U.S.C. 450B) are exempt
from the requirements of this provision.

4. Organizational Conflicts of Interest Certification
The bidder certifies that to the best of its knowledge and belief and
except as otherwise disclosed, he or she does not have any
organizational conflict of interest which is defined as a situation in
which the nature of work to be performed under this proposed
contract and the bidder's organizational, financial, contractual, or
other interests may, without some restriction on future activities:

(a) Result in an unfair competitive advantage to the bidder; or,

(b) Impair the bidder's objectivity in performing the contract work.

[  ] In the absence of any actual or apparent conflict, I hereby  certify
that to the best of my knowledge and belief, no actual or apparent
conflict of interest exists with regard to my possible performance of
this procurement.

5. Bidder's Certification of Eligibility
(a) By the submission of this bid, the bidder certifies that to the best
of its knowledge and belief, neither it, nor any person or firm which
has an interest in the bidder's firm, nor any of the bidder's subcon-
tractors,  is ineligible to:

(1) Be awarded contracts by any agency of the United States
Government, HUD, or the State in which this contract is to be
performed; or,

(2) Participate in HUD programs pursuant to 24 CFR Part 24.

(b) The certification in paragraph (a) above is a material represen-
tation of fact upon which reliance was placed when making award.
If it is later determined that the bidder knowingly rendered an
erroneous certification, the contract may be terminated for default,
and the bidder may be debarred or suspended from participation in
HUD programs and other Federal contract programs.
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community including Native villages and Native groups (including
corporations organized by Kenai, Juneau, Sitka, and Kodiak) as
defined in the Alaska Native Claims Settlement Act, which is
recognized by the Federal Government as eligible for services from
the Bureau of Indian Affairs.

9. Certification of Eligibility Under the Davis-Bacon
Act (applicable to construction contracts exceeding $2,000)

(a) By the submission of this bid, the bidder certifies that neither it
nor any person or firm who has an interest in the bidder's firm is a
person or firm ineligible to be awarded contracts by the United States
Government by virtue of section 3(a) of the Davis-Bacon Act or 29
CFR 5.12(a)(1).

(b) No part of the contract resulting from this solicitation shall be
subcontracted to any person or firm ineligible to be awarded
contracts by the United States Government by virtue of section 3(a)
of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(c) The penalty for making false statements is prescribed in the U.
S. Criminal Code, 18 U.S.C. 1001.

10. Certification of Nonsegregated Facilities  (applicable
to contracts exceeding $10,000)

(a) The bidder's attention is called to the clause entitled Equal
Employment Opportunity   of the General Conditions of the Con-
tract for Construction.

(b) "Segregated facilities," as used in this provision, means any
waiting rooms, work areas, rest rooms and wash rooms, restaurants
and other eating areas, time clocks, locker rooms and other storage
or dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing facilities provided
for employees, that are segregated by explicit directive or are in fact
segregated on the basis of race, color, religion, or national origin
because of habit, local custom, or otherwise.

(c) By the submission of this bid, the bidder certifies that it does not
and will not maintain or provide for its employees any segregated
facilities at any of its establishments, and that it does not and will not
permit its employees to perform their services at any location under
its control where segregated facilities are maintained.  The bidder
agrees that a breach of this certification is a violation of the Equal
Employment Opportunity clause in the contract.

(d) The bidder further agrees that (except where it has obtained
identical certifications from proposed subcontractors for specific
time periods) prior to entering into subcontracts which exceed
$10,000 and are not exempt from the requirements of the Equal
Employment Opportunity clause, it will:

(1) Obtain identical certifications from the proposed subcon-
tractors;

(2) Retain the certifications in its files; and

(3) Forward the following notice to the proposed subcontrac-
tors (except if the proposed subcontractors have submitted identical
certifications for specific time periods):

Notice to Prospective Subcontractors of Requirement for
Certifications of Nonsegregated Facilities
A Certification of Nonsegregated Facilities must be submitted before
the award of a subcontract exceeding $10,000 which is not exempt
from the provisions of the Equal Employment Opportunity clause of
the prime contract.  The certification may be submitted either for
each subcontract or for all subcontracts during a period (i.e.,
quarterly, semiannually, or annually).

Note:  The penalty for making false statements in bids is prescribed
in 18 U.S.C. 1001.

11. Clean Air and Water Certification  (applicable to con-
tracts exceeding $100,000)

The bidder certifies that:

(a) Any facility to be used in the performance of this contract  [    ]
is,   [   ] is not  listed on the Environmental Protection Agency List of
Violating Facilities:

(b) The bidder will immediately notify the PHA/IHA Contracting
Officer, before award, of the receipt of any communication from the
Administrator, or a designee, of the Environmental Protection
Agency, indicating that any facility that the bidder proposes to use
for the performance of the contract is under consideration to be
listed on the EPA List of Violating Facilities; and,

(c) The bidder will include a certification substantially the same as
this certification, including this paragraph (c), in every nonexempt
subcontract.

12. Previous Participation Certificate  (applicable to
construction and equipment contracts exceeding $50,000)

(a) The bidder shall complete and submit with his/her bid the Form
HUD-2530, "Previous Participation Certificate."  If the successful
bidder does not submit the certificate with his/her bid, he/she must
submit it within three (3) working days of bid opening.  Failure to
submit the certificate by that date may render the bid nonresponsive.
No contract award will be made without a properly executed certifi-
cate.

(b) A fully executed "Previous Participation Certificate"

[   ] is,  [   ] is not  included with the bid.

13. Bidder's Signature
The bidder hereby certifies that the information contained in these
certifications and representations is accurate, complete, and
current.

__________________________________________________________________
(Signature and Date)

__________________________________________________________________
(Typed or Printed Name)

__________________________________________________________________
(Title)

__________________________________________________________________
(Company Name)

(Company Address)
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SCHEDULE A – M/W/DBE UTILIZATION PLAN 
(To Be Completed by PRIME CONTRACTOR) 

Schedule A – M/W/DBE Utilization Plan   Page 1 of 7  

CONTRACT NO:__________________________ DATE FORM SUBMITTED:_____________________

PROJECT TITLE: _________________________________________________________________________________________

PRIME CONTRACTOR NAME(S):________________________________________________________________________________

ADDRESS:  ____________________________________________________________   TELEPHONE:  (      )___________________    

CONTACT NAME/TITLE:  ____________________________________________________________________________________

E-MAIL ADDRESS:  __________________________________________________________________________________________ 

Certification Status: MBE ____ WBE ____ DBE ____ Certified By: _____________________________________________

Ethnicity:_______________________________________________________ Gender: ____________________________________            

FEDERAL TAX IDENTIFICATION OR SOCIAL SECURITY NO. :  ______________________________________________________ 

CONTRACT AMOUNT:  $______________________________________  

M/W/DBE TOTAL:  $_____________________________ 

M/W/DBE TOTAL PERCENTAGE:  ____________________% 

PRIME SELF-PERFORMER?  Yes_____ NO_____ IF YES, SELF-PERFORMANCE AMOUNT: $_________________ %_______ 

The Contractor shall in determining the manner of M/W/DBE participation, first consider Direct Participation with 
M/W/DBE companies as subcontractors, suppliers of goods and services, or as joint venture partners, directly related to 
the performance of this contract.  After exhausting reasonable good faith efforts and with prior approval, the bidder/
proposer may also meet all or part of the M/W/DBE commitment goals, through Indirect Participation, by contracting 
with M/W/DBEs for the provision of goods and services not directly related to the performance of the contract/scope of 
work.  Indirect participation can be demonstrated by providing copies of canceled checks (both front and back) paid to 
the certified subcontractors, and a Letter of Certification that was current at the time the checks were issued to the 
subcontractor.  Indirect participation must occur within this contract period and will not be considered as acceptable 
participation on multiple contracts. 

Firms seeking M/W/DBE subcontracting credit via Direct or Indirect participation must include current certification from
an approved certifying agency.  A copy of a current Letter of Certification is required.  Applications for certified status
will not be accepted. M/W/DBEs utilized for direct or indirect participation must be currently certified by one of the 
following agencies: City of Chicago, METRA, PACE, Cook County, Chicago Transit Authority (CTA), and/or Illinois
Department of Transportation (IDOT). 

NOTE:  The M/W/DBE Total represents the sum of all of the 
subcontracts listed on this Schedule A, including Self-
Performing Prime’s portion.   
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Schedule A – M/W/DBE Utilization Plan   Page 2 of 7  

I. DIRECT PARTICIPATION 

A. COMPANY NAME:  ______________________________________________________________________________________ 

ADDRESS:________________________________________________________________________________________________   

CONTACT PERSON:__________________________________________TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
(Please circle M/W/DBE designation)
AMENDED M/W/DBE DOLLAR VALUE: _____________________      % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value is only used when changes are made and approved by PBC during a contract. The amended dollar amount 
should not be filled when responding to the IFB.  Please circle whether the company is being considered for MBE,WBE, or DBE credit.

WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

________________________________________________________________________________________________________ 

B. COMPANY NAME:  ______________________________________________________________________________________ 

ADDRESS:________________________________________________________________________________________________ 

  CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
(Please circle M/W/DBE designation)

AMENDED M/W/DBE DOLLAR VALUE: _____________________      % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value is only used when changes are made and approved by PBC during a contract. The amended dollar amount should not be 
filled when responding to the IFB.  Please circle whether the company is being considered for MBE,WBE, or DBE credit.
WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

________________________________________________________________________________________________________ 

C. COMPANY NAME:  ______________________________________________________________________________________ 

ADDRESS:________________________________________________________________________________________________ 

  CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________ 

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________
(Please circle M/W/DBE designation) 
AMENDED M/W/DBE DOLLAR VALUE: _____________________      % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value is only used when changes are made and approved by PBC during a contract. The amended dollar amount should not be 
filled when responding to the IFB.  Please circle whether the company is being considered for MBE,WBE, or DBE credit.

WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

________________________________________________________________________________________________________ 
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Schedule A – M/W/DBE Utilization Plan   Page 3 of 7  

D. COMPANY NAME:  ______________________________________________________________________________________ 

ADDRESS:________________________________________________________________________________________________ 

  CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________
(Please circle M/W/DBE designation)

AMENDED M/W/DBE DOLLAR VALUE: _____________________      % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value is only used when changes are made and approved by PBC during a contract. The amended dollar amount should not be 
filled when responding to the IFB.  Please circle whether the company is being considered for MBE,WBE, or DBE credit.

WORK TO BE PERFORMED/MATERIALS SUPPLIED: 

________________________________________________________________________________________________________ 

Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

________________________________________________________________________________________________________ 

E. COMPANY NAME:  ______________________________________________________________________________________ 

ADDRESS:________________________________________________________________________________________________ 

  CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________
(Please circle M/W/DBE designation)

 AMENDED M/W/DBE DOLLAR VALUE: _____________________      % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value is only used when changes are made and approved by PBC during a contract. The amended dollar amount should not be 
filled when responding to the IFB.  Please circle whether the company is being considered for MBE,WBE, or DBE credit.

WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

________________________________________________________________________________________________________ 

F. COMPANY NAME:  ______________________________________________________________________________________ 

ADDRESS:________________________________________________________________________________________________   

CONTACT PERSON:__________________________________________  TELEPHONE:(  )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value_________________________
(Please circle M/W/DBE designation) 

 AMENDED M/W/DBE DOLLAR VALUE: _____________________      % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value is only used when changes are made and approved by PBC during a contract. The amended dollar amount should not be 
filled when responding to the IFB.  Please circle whether the company is being considered for MBE,WBE, or DBE credit.

WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

________________________________________________________________________________________________________ 
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G. COMPANY NAME:  ______________________________________________________________________________________ 

ADDRESS:________________________________________________________________________________________________ 

  CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
(Please circle M/W/DBE designation)

AMENDED M/W/DBE DOLLAR VALUE: _____________________      % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value is only used when changes are made and approved by PBC during a contract. The amended dollar amount should not be 
filled when responding to the IFB.  Please circle whether the company is being considered for MBE,WBE, or DBE credit.

WORK TO BE PERFORMED/MATERIALS SUPPLIED: 

________________________________________________________________________________________________________ 

Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

________________________________________________________________________________________________________ 

H. COMPANY NAME:  ______________________________________________________________________________________ 

ADDRESS:________________________________________________________________________________________________ 

  CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
(Please circle M/W/DBE designation)

AMENDED M/W/DBE DOLLAR VALUE: _____________________      % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value is only used when changes are made and approved by PBC during a contract. The amended dollar amount should not be 
filled when responding to the IFB.  Please circle whether the company is being considered for MBE,WBE, or DBE credit.

WORK TO BE PERFORMED/MATERIALS SUPPLIED: 

________________________________________________________________________________________________________ 

Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

________________________________________________________________________________________________________ 

I. COMPANY NAME:  ______________________________________________________________________________________ 

ADDRESS:________________________________________________________________________________________________ 

  CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
(Please circle M/W/DBE designation.)

AMENDED M/W/DBE DOLLAR VALUE: _____________________      % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value is only used when changes are made and approved by PBC during a contract. The amended dollar amount should not be 
filled when responding to the IFB.  Please circle whether the company is being considered for MBE,WBE, or DBE credit.

WORK TO BE PERFORMED/MATERIALS SUPPLIED: 

________________________________________________________________________________________________________ 

Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

________________________________________________________________________________________________________ 
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II. INDIRECT PARTICIPATION

A. COMPANY NAME:  ______________________________________________________________________________________

ADDRESS:________________________________________________________________________________________________ 

  CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________ 

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
(Please circle M/W/DBE designation.)

AMENDED M/W/DBE DOLLAR VALUE: _____________________      % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value is only used when changes are made and approved by PBC during a contract. The amended dollar amount should not be filled 
when responding to the IFB.  Please circle whether the company is being considered for MBE,WBE, or DBE credit.

WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

________________________________________________________________________________________________________ 

B. COMPANY NAME:  ______________________________________________________________________________________ 

ADDRESS:________________________________________________________________________________________________ 

  CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________ 

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
(Please circle M/W/DBE designation.)

AMENDED M/W/DBE DOLLAR VALUE: _____________________      % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value is only used when changes are made and approved by PBC during a contract. The amended dollar amount should not be 
filled when responding to the IFB.  Please circle whether the company is being considered for MBE,WBE, or DBE credit.

WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

________________________________________________________________________________________________________ 

C. COMPANY NAME:  ______________________________________________________________________________________ 

ADDRESS:________________________________________________________________________________________________ 

  CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________ 

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
(Please circle M/W/DBE designation.)

AMENDED M/W/DBE DOLLAR VALUE: _____________________      % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value is only used when changes are made and approved by PBC during a contract. The amended dollar amount should not be 
filled when responding to the IFB.  Please circle whether the company is being considered for MBE,WBE, or DBE credit.
WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

________________________________________________________________________________________________________ 
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D. COMPANY NAME:  ______________________________________________________________________________________ 

ADDRESS:________________________________________________________________________________________________ 

  CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
(Please circle M/W/DBE designation.)

AMENDED M/W/DBE DOLLAR VALUE: _____________________      % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value is only used when changes are made and approved by PBC during a contract. The amended dollar amount should not be 
filled when responding to the IFB.  Please circle whether the company is being considered for MBE,WBE, or DBE credit.

WORK TO BE PERFORMED/MATERIALS SUPPLIED: 

________________________________________________________________________________________________________ 

Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

________________________________________________________________________________________________________ 

E.   COMPANY NAME:  ______________________________________________________________________________________ 

ADDRESS:________________________________________________________________________________________________ 

  CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________  

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
(Please circle M/W/DBE designation.)

AMENDED M/W/DBE DOLLAR VALUE: _____________________      % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value is only used when changes are made and approved by PBC during a contract. The amended dollar amount should not be 
filled when responding to the IFB.  Please circle whether the company is being considered for MBE,WBE, or DBE credit.

WORK TO BE PERFORMED/MATERIALS SUPPLIED: 

________________________________________________________________________________________________________ 

Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

________________________________________________________________________________________________________ 

F. COMPANY NAME:  ______________________________________________________________________________________ 

ADDRESS:________________________________________________________________________________________________ 

  CONTACT PERSON:__________________________________________  TELEPHONE:(      )_______________________________ 

E-MAIL ADDRESS:  ________________________________________________________________________________________ 

ORIGINAL M/W/DBE DOLLAR VALUE:  _____________________      % of Total Contract Value:  __________________________ 
(Please circle M/W/DBE designation.)

AMENDED M/W/DBE DOLLAR VALUE: _____________________      % of Total Contract Value:  __________________________ 

NOTE:  Amended Dollar Value is only used when changes are made and approved by PBC during a contract. The amended dollar amount should not be 
filled when responding to the IFB.  Please circle whether the company is being considered for MBE,WBE, or DBE credit.

WORK TO BE PERFORMED/MATERIALS SUPPLIED:  

________________________________________________________________________________________________________ 

Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

________________________________________________________________________________________________________ 
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AFFIDAVIT OF PRIME CONTRACTOR 

To the best of my knowledge, information and belief, the facts and representations contained in this Schedule A are true and no 

material facts have been omitted. 

The Undersigned (Contractor) will enter into a formal agreement for the above work with the Bidder, conditioned upon its execution 
of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of notice of 
Contract award from the Commission.

NAME OF PRIME CONTRACTOR (Print or Type) 

_________________________________________________________________________________ 

AUTHORIZED OFFICER 

_____________________________         ______________________________     ________________ 

Name Signature   Date 

NAME OF NOTARY (Print or Type) 

_________________________________________________________________________________ 

STATE OF       COUNTY OF_______________________   ON THIS _________   DAY OF 

______________________20____ BEFORE ME APPEARED  (NAME)    ______________________________   TO ME PERSONALLY 

KNOWN WHO, BEING DULY SWORN, DID EXECUTE THE FOREGOING AFFIDAVIT, AND DID STATE THAT HE OR SHE WAS PROPERLY 

AUTHORIZED BY (NAME OF COMPANY)    TO EXECUTE THIS AFFIDAVIT AND DID SO AS 

HIS OR HER FREE ACT AND DEED.  NOTARY PUBLIC    (SEAL) COMMISSION EXPIRES:  

______________________________

I do solemnly declare and affairm under the penalty of perjury that the contents of the forgoing document are ture and correct, and 
that I am auntorized on behalf of the Prime Contractor to make this affidavit.  Additionally, the Undersigned certifies to the best of its 
knowledge and belief that it, its principals and any subcontractors used in the performance of this contract, meet the Agency 
requirements and have not violated any City or Sister Agency policy, codes, state, federal or local laws, rules or regulations and have 
not been subject to any debarment, suspension or other disciplinary action by any government agency.  Additionally, if at any time 
the Contractor becomes aware of such information, it must immediately disclose it to the Commission.
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PRIME/GENERAL CONTRACTOR’S NAME:  ________________________________________________________________

CONTRACT NUMBER: __________________       DATE FORM COMPLETED:  ____________________ 

PROJECT TITLE: ______________________________________________________________________________________ 

CONTACT NAME/TITLE:  _______________________________________________________________________________ 

E‐MAIL ADDRESS:  ________________________________________  CONTRACT AMOUNT: _________________________ 

PLEASE READ CAREFULLY AND SIGN THE ACKNOWLEDGMENT ON 
PAGE 4 PRIOR TO COMPLETING AND SUBMITTING SCHEDULE B 

The contractor hereby agrees to comply with all the provisions of Section 3 as set forth in 24 CFR 135 and the 
CHA’s Section 3 Policy.   The Contractor hereby submits Schedule B to identify employment, subcontracting, and 
other opportunities for Chicago Housing Authority residents and low income Chicago area residents during the 
term of the  contract  between  the  Contractor  and  the   Public Buidling Commision  of Chicago.     Any  changes  to  
this  Utilization  Plan  must  be  approved  via  an  amended  Schedule  B  and Section 3 Change Form, when 
requested.     

Type of 

Contract 

Contract 

Amount 

Section 3 Requirements 

Hiring  Contracting 
Other Economic 

Opportunities 

Construction  All Contract 

Values 

30%

Of all new hires 

10%

Of total contract value 

subcontracted 

See instructions

Other 

Contracts 

(Including 

Professional 

Service) 

All Contract 

Values 

30%

Of all new hires 

3%

Of total contract value 

subcontracted 

See instructions
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Part I: Hiring 

 Per 24 CFR 135.30, Section 3 requires at least 30% of the contractor’s new hires be Section 3 residents.

 The prime contractor is required to fill out the Table I.b Hiring Chart‐ ENTIRE WORKFORCE for both Prime and all
Subcontractors in Part I: Hiring.  This chart includes Section 3 hires, AS WELL AS all other non‐section 3 hires for the
scope of work.

 Table  I.a SAMPLE Hiring Chart Entire Workforce  for both Prime and all Subcontractors  is provided  to you as a
sample.

 Table I.b Hiring Chart Entire Workforce for both Prime and all Subcontractors will require you to indicate the total
workforce that you and your subcontractors already have in place and those you need to hire.  You will need to list
their (1) Job Titles, (2) Total Employees Needed at each Job Title, (3) Total Number of Employees Currently Employed
at each  Job Title,  (4) Total New Hires Needed  for each  Job Title,  (5) Total Section 3 Hires  for each  Job Title,  (6)
Anticipated Hiring Date Section 3 Hires for Each Job Title, (7) Total Columns (1) through (5) individually, and (8) Total
New Section 3 Hires Required and (9) Percentage of New Hires that are Section 3.

 By  filling out  the hiring  chart,  the Contractor affirms  that  the  jobs  identified  for Section 3  residents  shall be  for
meaningful employment.

 A Prime Contractor may  satisfy  the CHA Resident Hiring Requirements  through  the hiring of Section 3  residents
through his/her subcontractors.

 The Hiring Chart must be completed  in  its entirety,  including a  response  for each column,  in addition  to proper
calculations in each field where totals are required.

 If any proposed Section 3 positions cannot be filled, a Section 3 Change Form is required under the Section 3 Policy.

 Prime Contractors and Subcontractors are required to use CHA’s Section 3 Job Opportunities website to fill all Section
3 positions.

Part II: Contracting 

 Per 24 CFR 135.30, Section 3 requires Construction contracts to subcontract at least 10% of the work to Section 3
Business Concerns and 3% of the work for all Other Contracts.

 The definition of  ‘Section 3 Business Concern’ under HUD Regulations is:
(1) 51 percent or more owned by section 3 residents; or
(2) Whose permanent,  full‐time employees  include persons, at  least 30 percent of whom are currently section 3

residents,  or within  three  years  of  the  date  of  first  employment with  the  business  concern were  section  3 
residents; or 

(3) That  provides  evidence  of  a  commitment  to  subcontract  in  excess  of  25  percent  of  the  dollar  award  of  all 
subcontracts to be awarded to business concerns that meet the qualifications set forth in paragraphs (1) or (2) in 
this definition of “section 3 business concern.” 

 Section 3 subcontracting refers to direct participation (only subcontracts for work that is included in the scope of the
project).

 Contractors shall direct their efforts to award Section 3 covered contracts, to the greatest extent feasible, to Section
3 Business Concerns in the order of priority provided in 24 CFR 135.36.

 The Prime Contractor is required to fill out the contracting information in Table II: Contracting Commitments, Table
II.a: Section 3 Business Concern Contracts, Table II.b.: Contracting Shortfall (if necessary), and/or Table II.c: Outreach
Efforts (if necessary) of Part II.  

 Table II: Contracting Commitments requires you to indicate the Total Dollar Value being subcontracted to Section 3
Business Concerns and the percentage of the total contract value, to which the total of all Section 3 Business Concern
subcontracts is equivalent.
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 Table II.a. Section 3 Business Concern Contracts requires you to identify each Section 3 Business Concern that will
hold a subcontract under this Contract.  The Company’s Name, Contract Value, and Scope of Work to be Performed
must be identified in order for the plan to be considered complete.  A corresponding Schedule C must be submitted
with the Schedule B.

 Table  II.b. Contracting Shortfall or Table  II.c. Outreach Efforts must be completed when the Prime Contractor  is
unable to meet the full minimum subcontracting requirements under 24 CFR 135.

o When there  is no plan or need to subcontract, please outline the reason(s) why  in Table  II.b. Contracting
Shortfall

o If the prime contractor is unable to contract to a Section 3 Business Concern, all outreach efforts must be
documented in Table II.c. Outreach Efforts You must document all of the companies that have been contacted
for subcontracting opportunities.  If there are limited companies available who perform the necessary duties
under this scope of work, please indicate in the ‘reasons for not subcontracting’.

o This is required before Other Economic Opportunities are proposed.

 PRIME CONTRACTOR MUST USE CHA’S SECTION 3 JOB OPPORTUNITIES WEBSITE TO IDENTIFY AND HIRE ANY AND
ALL SECTION 3 EMPLOYEES.  CHA WILL NOT CONSIDER OR AUTHORIZE ANY ALTERNATE PROPOSALS TO IDENTIFY
SUCH EMPLOYEES.

Part III:  Other Economic Opportunities 

 In the event that a Prime Contractor has demonstrated no plan or need to hire and/or subcontract or is unable to
meet the hiring and/or subcontracting requirements in Part I and Part II, the Prime Contractor is required to provide
other economic opportunities by completing the Table III: Other Economic Opportunities Plan(s).

 PLEASE NOTE THAT THE  INABILITY TO MEET THE HIRING AND/OR SUBCONTRACTING REQUIREMENT MUST BE
DOCUMENTED COMPLETELY IN PART I: HIRING AND PART II: CONTRACTING BEFORE COMPLETING PART III: OTHER
ECONOMIC OPPORTUNITIES.

 Other  Economic  Opportunities  could  include  indirect  subcontracting  with  a  Section  3  Business  Concern
(subcontracting for work not included in the scope of work), training programs, mentorship program participation,
or  other  economic  opportunities  directed  towards  section  3  residents  and  businesses.    Any  Other  Economic
Opportunities must be proposed on pages 10 through 12 in Part III:  OTHER ECONOMIC OPPORTUNITIES.

 If the other forms of Other Economic Opportunities are not feasible, the Prime Contract may propose a contribution
to the Section 3 Fund.  Guidance on how to contribute to the Section 3 Fund is outlined below:

o Hiring Requirements Contribution:   If a Prime Contractor chooses to contribute to the Section 3 Fund as its
Other Economic Opportunity, because they cannot meet the full hiring requirements (30% of new hires), and
cannot provide other economic opportunities outlined above, then the contractor must pay 5% of the total
dollar amount of the contract for building, trade work or 1.5% for all other contracts will be paid to the Section
3 fund.  NOTE:  The amount shall not exceed $100,000 for any one contract.

o Contracting Requirements Contribution:  If a Prime Contractor chooses to contribute to the Section 3 Fund
as  its  Other  Economic  Opportunity,  because  they  cannot  meet  the  full  Section  3  Business  Concern
subcontracting  requirements,  and  cannot  provide  other  economic  opportunities  outlined  above,  the
difference between 10% of  the covered contract  (building,  trade work) or 3%  (non‐construction) and  the
actual amount provided to Section 3 Business Concerns must be paid to the Section 3 Fund.   NOTE:   The
amount shall not exceed $500,000 for any one contract.

o A Prime Contractor may also pay the entire 10% of the covered contract (building, trade work) or 3% (non‐
construction) if they have documented the infeasibility of offering any Other Economic Opportunities.  NOTE:
The amount shall not exceed $500,000 for any one contract.
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 Charts have been provided for each category accepted under Other Economic Opportunities.  You must outline the
actual proposed opportunity, how you will measure the success of this opportunity, and the anticipated results.  You
will only need to complete the tables that apply to your Section 3 Plan.

 Please reference the Section 3 Policy for more details.

 NOTE:

Please  note  that  Federal  wage determinations  (either  Davis‐Bacon  or  HUD‐Determined  Wage  Rates)  preempt
any  conflicting  State  prevailing wage  rate  or  the  Minimum  Wage  Requirement  when  the  State  prevailing  wage
rate  or  the  Minimum  Wage Requirement is higher than the Federally‐imposed wage rate (24 CFR 965).

This page (page 4) must be signed by a Principal of the Contractor.  The last page (page 12) must be signed 
and notarized.   This document is subject to change, by the CHA, at any time. 

Prime Contractor Acknowledgement of Section 3 Requirements: 

___________________________________________________ 
Print Name 

___________________________________________________ 
Signature of Principal of Contractor   

_________________________________________________
Signature of Joint Venture Partner (if applicable)  

    
______________________ 

Date 
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Part I:  Hiring 

Table I.a:  SAMPLE Hiring Chart‐ ENTIRE WORKFORCE for both Prime and all Subcontractors  

(1) (2)  (3) (4) (5)  (6)
Job Titles  Total Number of 

Employees 
Needed at each 

Job Title 

Total Number of 
Employees Currently 
Employed at each 

Job Title 

Total New 
Hires Needed 
for each Job 

Title 

Total Section 
3 Hires for 

Each Job Title 

Anticipated 
Hiring Date 

Section 3 Hires 
for Each Job Title 

List the Job Titles that are needed to 
complete your scope of work‐ 

including the entire workforce for the 
Prime and any Subcontractors.  This 
includes all Section 3 and non‐Section 

3 job titles. 

List how many 
employees are 
needed to 

complete the 
Scope of Work 

for each Job Title. 

List how many 
employees are 

currently employed 
at this position. 

List how 
many of these 
positions are 
currently 
open. 

List the 
number of 
Section 3 

hires you will 
commit to for 
each position. 

List the 
anticipated hiring 
date of Section 3 
hires you will 
commit to for 
each position. 

Painters  10  8  2  0  n/a 

Laborers  20  19  1  1  10/01/2017 

Carpenters  15  15  0  0  n/a 

Bricklayers  4  4  0  0  n/a 

Sprinkler Fitter  3  3  0  0  n/a 

Marble Mason  1  1  0  0  n/a

Electrician  6  5  1  0  n/a

Power Equipment Operator  2  2  0  0  n/a

Iron Worker  5  5  0  0  n/a

Cement Mason  2  2  0  0  n/a

Plumber  4  4  0  0  n/a

Roofer  10  10  0  0  n/a

Administrative Assistant  2  1  1  1  08/01/2017

Superintendent  1  1  0  0  n/a

1  0  1  1  08/01/2017 

86  80  6  3 

(8)  Total New Section 3 Hires Required:   
(Total of column (4) x 0.3) round up to the nearest whole number 

2 

(9) Percentage of New Hires that are Section 3: 
(Total of column (5) ÷ Total of column (4)) × 100= % of New Hires 

50% 
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In the Section below, complete the hiring chart in accordance with the instructions on page 2.  Please reference 
the Sample Hiring Chart.   

Table I.b:  Hiring Chart‐ ENTIRE WORKFORCE for both Prime and all Subcontractors  

(1) (2)  (3) (4) (5)  (6)
Job Titles  Total Number of 

Employees 
Needed at each 

Job Title 

Total Number of 
Employees Currently 
Employed at each 

Job Title 

Total New 
Hires Needed 
for each Job 

Title 

Total Section 
3 Hires for 

Each Job Title 

Anticipated 
Hiring Date 

Section 3 Hires 
for Each Job Title 

List the Job Titles that are needed to 
complete your scope of work‐ 

including the entire workforce for the 
Prime and any Subcontractors.  This 
includes all Section 3 and non‐Section 

3 job titles. 

List how many 
employees are 
needed to 

complete the 
Scope of Work 

for each Job Title. 

List how many 
employees are 

currently employed 
at this position. 

List how 
many of these 
positions are 
currently 
open. 

List the 
number of 
Section 3 

hires you will 
commit to for 
each position. 

List the 
anticipated hiring 
date of Section 3 
hires you will 
commit to for 
each position. 

(7) Totals: 

(8)  Total New Section 3 Hires Required:   
(Total of column (4) x 0.3) round up to the nearest whole number 

(9) Percentage of New Hires that are Section 3: 
(Total of column (5) ÷ Total of column (4)) × 100= % of New Hires 

NOTE: Please note the minimum wage and Davis Beacon requirement.
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Part II:  CONTRACTING 
Table II:  Contracting Commitments 
In  the  section  below,  outline  the  total  dollar  value  and  percentage  of  the  total  contract  value  that will  be 
subcontracted with Section 3 Business Concerns.   

Total Dollar Value of Section 3 Business Concern Contracts:   $ 

Total Percentage of Section 3 Business Concern Contracts: %

Table II.a.‐ Section 3 Business Concern Contracts: In the table on the next page, outline the Section 3 Business 
Concerns  that  will  be  working  on  this  contract.    (Note:    Each  subcontractor  listed  below  must  submit  a 
corresponding Schedule C) 

(If more space is needed, you can use page 8 multiple times) 

Contracts to Section 3 Business Concerns

COMPANY NAME:  _________________________________________________________________ 

ADDRESS:_________________________________________________________________________ 

CONTACT PERSON:________________________  TELEPHONE:______________________________  

E‐MAIL ADDRESS:  _________________________________________________________________ 

ORIGINAL CONTRACT DOLLAR VALUE:  _________________________________________________       

AMENDED CONTRACT DOLLAR VALUE:_________________________________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 

WORK TO BE PERFORMED/MATERIALS SUPPLIED: __________________________________________ 

**Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long): 

Anticipated Start Date:__________________________          Anticipated End Date:__________________________ 

COMPANY NAME:  _________________________________________________________________ 

ADDRESS:_________________________________________________________________________ 

CONTACT PERSON:________________________  TELEPHONE:______________________________  

E‐MAIL ADDRESS:  _________________________________________________________________ 

ORIGINAL CONTRACT DOLLAR VALUE:  _________________________________________________       

AMENDED CONTRACT DOLLAR VALUE:_________________________________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 

WORK TO BE PERFORMED/MATERIALS SUPPLIED: __________________________________________ 

**Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

Anticipated Start Date:__________________________          Anticipated End Date:__________________________ 
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SCHEDULE B ‐ SECTION 3 UTILIZATION PLAN 
(To Be Completed by Prime Contractor) 

     

Schedule B ‐ Section 3 Utilization Plan   Page 8 of 12

Contracts to Section 3 Business Concerns (continued)

COMPANY NAME:  _________________________________________________________________ 

ADDRESS:_________________________________________________________________________ 

CONTACT PERSON:________________________  TELEPHONE:______________________________  

E‐MAIL ADDRESS:  _________________________________________________________________ 

ORIGINAL CONTRACT DOLLAR VALUE:  _________________________________________________       

AMENDED CONTRACT DOLLAR VALUE:_________________________________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 

WORK TO BE PERFORMED/MATERIALS SUPPLIED: __________________________________________ 

**Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

Anticipated Start Date:__________________________          Anticipated End Date:__________________________ 

COMPANY NAME:  _________________________________________________________________ 

ADDRESS:_________________________________________________________________________ 

CONTACT PERSON:________________________  TELEPHONE:______________________________  

E‐MAIL ADDRESS:  _________________________________________________________________ 

ORIGINAL CONTRACT DOLLAR VALUE:  _________________________________________________       

AMENDED CONTRACT DOLLAR VALUE:_________________________________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 

WORK TO BE PERFORMED/MATERIALS SUPPLIED: __________________________________________ 

**Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

Anticipated Start Date:__________________________          Anticipated End Date:__________________________ 

COMPANY NAME:  _________________________________________________________________ 

ADDRESS:_________________________________________________________________________ 

CONTACT PERSON:________________________  TELEPHONE:______________________________  

E‐MAIL ADDRESS:  _________________________________________________________________ 

ORIGINAL CONTRACT DOLLAR VALUE:  _________________________________________________       

AMENDED CONTRACT DOLLAR VALUE:_________________________________________________ 

NOTE:  Amended Dollar Value only used when changes are made and approved by Compliance during a contract. 

WORK TO BE PERFORMED/MATERIALS SUPPLIED: __________________________________________ 

**Anticipated Performance Timeframe (When will the contractor be onsite performing the work and for how long):  

Anticipated Start Date:__________________________          Anticipated End Date:__________________________ 
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SCHEDULE B ‐ SECTION 3 UTILIZATION PLAN 
(To Be Completed by Prime Contractor) 
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Table II.b:  Contracting Shortfall 
If  the Prime Contractor  cannot meet  the minimum  contracting  requirements, outlined on pages 2  through 4, 
provide the reasoning below.  You must include the scope of work and why you cannot meet the requirements.  
For additional space, please attach a document on your company’s letterhead. 

Table II.c:  Outreach Efforts 
If the Prime Contractor is unable to find subcontractors, after exhausting all good faith efforts, to perform under 
this scope of work, list the Companies that were contacted for subcontracting opportunities for this contract.   

Outreach Efforts

Business Name: 

Primary Contact: 

Phone Number:  

E‐Mail Address: 

Reason for not 
subcontracting: 

Business Name: 

Primary Contact: 

Phone Number:  

E‐Mail Address: 

Reason for not 

subcontracting: 
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SCHEDULE B ‐ SECTION 3 UTILIZATION PLAN 
(To Be Completed by Prime Contractor) 
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Part III:   OTHER ECONOMIC OPPORTUNITIES (NOTE: The Minimum Wage Requirement affects paid mentorship and

internship programs, among others). 

Table III:  Other Economic Opportunities Plan(s) 

THIS SECTION MUST BE COMPLETED IF YOUR PLAN DOES NOT MEET THE MINIMUM HIRING (30% OF NEW 
HIRES) AND/OR CONTRACTING (10%/3%) REQUIREMENTS. 
In the space provided below, please outline your plan to provide other economic opportunities to a Section 3 or 
low‐income person (if more space is needed, please provide an attachment to this Schedule B).    Examples of plans 
may include internship programs, mentorship programs, and teaming agreements.  Please note that any indirect 
subcontracting should also be described in the section below.  Refer to the instruction page for more information. 

Indirect Participation (subcontracting to a Section 3 business for work outside the scope)
Note:  An indirect subcontractor should still submit a Schedule C to correspond with this information. 

COMPANY NAME:  _________________________________________________________________ 

ORIGINAL CONTRACT DOLLAR VALUE:  _________________________________________________      

WORK TO BE PERFORMED/MATERIALS SUPPLIED: __________________________________________ 

Anticipated Start Date:_______________________          Anticipated End Date:_______________________ 

COMPANY NAME:  _________________________________________________________________ 

ORIGINAL CONTRACT DOLLAR VALUE:  _________________________________________________      

WORK TO BE PERFORMED/MATERIALS SUPPLIED: __________________________________________ 

Anticipated Start Date:_______________________          Anticipated End Date:_______________________ 

Mentorship Program Participation 
Describe in detail the work that 
will be performed by the Section 3 
Resident or Business Concern 

Quantifiable Goals 

Anticipated Results 
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SCHEDULE B ‐ SECTION 3 UTILIZATION PLAN 
(To Be Completed by Prime Contractor) 

Schedule B ‐ Section 3 Utilization Plan   Page 11 of 12

Training Program  
Describe in detail the work that 
will be performed by the Section 3 
Resident or Business Concern 

Quantifiable Goals 

Anticipated Results 

Internship Program  
Describe in detail the work that 
will be performed by the Section 3 
Resident or Business Concern 

Quantifiable Goals 

Anticipated Results 

Other Results‐Oriented Economic Opportunities  (Please Describe)
Note:  Any part‐time hires can be represented here. 

Describe in detail the work that 
will be performed by the Section 3 
Resident or Business Concern 

Quantifiable Goals 

Anticipated Results 
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SCHEDULE B ‐ SECTION 3 UTILIZATION PLAN 
(To Be Completed by Prime Contractor) 

Schedule B ‐ Section 3 Utilization Plan   Page 12 of 12

Please select which type of contribution is being paid into the Section 3 Fund, according to your Schedule B‐ Section 3 
Utilization Plan.  If a contribution is being made for Hiring and Contracting, you should indicate that in the chart below. 

Section 3 Fund 
Note:  Please refer to page three (3) Part III:  Other Economic Opportunities for more details on contributions. 

Hiring 

     5% of total contract value (Construction)‐ Not to Exceed $100,000

     1.5%  of total contract value (Professional Service)‐ Not to Exceed $100,000 

Contracting 

   Contributing the difference between the 
actual subcontracting  dollar amount and the 
minimum subcontracting requirement 

Not to Exceed $500,000 

 10% of total contract value (Construction)
Not to Exceed $500,000 

  3%  (Other Contracts‐  including Professional Service) 
Not to Exceed $500,000 

Contribution to Section 3 Fund  
(this is the total of all hiring and Contracting contributions identified in the Section 3 Fund chart above) 
Dollar Value of Contribution  $ 

How will I contribute the funds? 

By signing below, the Contractor hereby agrees to comply with the Section 3 requirements indicated above.  To the extent that the 
completion of this form is contingent upon future information, for example price negotiations, request for specific services, etc., the 
undersigned hereby affirms and agrees to fully adhere to the CHA Section 3 Policy.  Furthermore, the undersigned acknowledges and 
affirms responsibility for completion and submission of this form at the time the bid is due.      

______________________________________________________________________________________________________________ 
NAME OF PRIME CONTRACTOR (Print or Type) 

_______________________________________________      _____________________________________________________ 
NAME OF AUTHORIZED OFFICER (Print or Type)              SIGNATURE OF AUTHORIZED OFFICER  

_________________________________________________________Date________________________________ 
NAME OF NOTARY (Print or Type) 

STATE OF        _________       ___       COUNTY OF_________________________________ ON THIS _______________   DAY OF  

______________________20____BEFORE ME APPEARED (NAME)   ______________________________________________________    
TO ME PERSONALLY KNOWN WHO, BEING DULY SWORN, DID EXECUTE THE FOREGOING AFFIDAVIT, AND DID STATE THAT HE OR SHE 
WAS PROPERLY AUTHORIZED BY THE PRIME CONTRACTOR TO EXECUTE THIS AFFIDAVIT AND DID SO AS HIS OR HER FREE ACT AND 
DEED.   
NOTARY PUBLIC:  ____________________________               (SEAL):   
COMMISSION EXPIRES:  _______________________ 

INTERNAL  APPROVALS:  _______________________________________________________________________________________ 
SIGNATURE                                     DATE 

              _______________________________________________________________________________________ 
SIGNATURE                                    DATE         

(Applicable when Other Economic Opportunities are proposed) 
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SCHEDULE C  
Letter of Intent M/W/DBE and/or Section 3 Business Concern  

Subcontractors, Suppliers, Consultants  
(To Be Completed by Subcontractor and/or Self‐Performing Prime Contractor) 

___________________________________________________________________________________________ 
Schedule C – Letter of Intent  Page 1 of 2 

M/W/DBE or SECTION 3 BUSINESS CONCERN NAME:_____________________________
Certification Status (Check One):          MBE ☐                WBE ☐               DBE ☐     

Section 3 Business Concern (Check One):    Yes ☐ NO ☐ 
NOTE: Per CHA’s Section 3 Policy, all Section 3 Business Concerns must be self‐certified in the Section 3 Business 
Concern Self‐Certification Registry and  there will be no exceptions. Vendors will have  to  identify Section 3 
Business Concerns and ensure those businesses are self‐certified in CHA’s Section 3 Business Concern Registry, 
prior to contract award. 

If yes, Section 3 Business Concern (Check One): 
☐  51 percent or more owned by section 3 residents  

a. A public housing resident
b. Low and very‐low income persons who live in the Chicago Metropolitan Area or non‐metropolitan county

☐   Whose permanent, full‐time employees include persons, at least 30 percent of whom are currently  

         section 3 residents, or within three years of the date of first employment with the business concern  
   were section 3 residents 

☐   That provides evidence of a commitment to subcontract in excess of 25 percent of the dollar award of  
         all subcontracts to be awarded to business concerns that meet the qualifications set forth in 

   paragraphs (1) or (2) in this definition of “section 3 business concern” 

FEIN:   ___________________    ETHNICITY:  ____________________  GENDER: ________________________ 

CONTACT NAME/TITLE:  ________________________________________________________________________________

E‐MAIL ADDRESS:  _____________________________________________________________________________________

CONTRACT NO.:  ___________________________________________________  

PROJECT TITLE:  ___________________________________   DATE FORM COMPLETED:  ___________________ 

PRIME CONTRACTOR:  ________________________________________       _____________________________ 
 (NAME)                                                                                   (TELEPHONE NUMBER) 

NOTE:  M/W/DBE contractors must attach a Letter of Certification from one of the certifying agencies listed on 
the Schedule A ‐ M/W/DBE Utilization Plan. For Section 3 Business Concern (S3BC) contractors/subcontractors, 
the owner or employee of the S3BC cannot also be an employee of the Prime Contractor on a contract per HUD 
Regulations.    

1.
Will the Subcontractor contract any of the work to be performed on this contract to another 
firm?        Yes  ☐       No  ☐

If yes, Explain below (Include dollar amount,percentage that will be subcontracted to other firms, and the scope of 
work that is being subcontracted):   
___________________________________________________________________________________________

Date of Issuance:  January 26, 2018 
PBC:  Williams Park Fieldhouse_C1593 - Addendum No. 6

 
Page 159 of 165



SCHEDULE C  
Letter of Intent M/W/DBE and/or Section 3 Business Concern  

Subcontractors, Suppliers, Consultants  
(To Be Completed by Subcontractor and/or Self‐Performing Prime Contractor) 

Page 2 of 2 Schedule C – Letter of Intent 

2. List commodities/services to be provided for the above‐referenced contract:
___________________________________________________________________________________________

___________________________________________________________________________________________

___________________________________________________________________________________________ 

3. Indicate the total dollar value:  $______________________________________

4. Terms of the agreement including but not limited to joint venture, subcontract, supplier or
purchase order agreements on the above‐referenced contract (timeframe and other
subcontract details):
___________________________________________________________________________________________

5. Per HUD Definition, “Subcontractor means any entity (other than a person who is an employee of the
contractor) which has a contract with a contractor to undertake a portion of the contractor’s
obligation for the performance of work generated by the expenditure of Section 3 covered assistance,
or arising in connection with a section 3 covered project. “

Does the subcontractor comply with the above definition and does NOT have any business interests
related to the Prime?    Yes  ☐       NO  ☐

AFFIDAVIT 
The undersigned will enter into a signed agreement with the Prime Contractor listed above within five (5) days after receipt of a signed contract executed by 
the Public Building Commission of Chicago.  I do solemnly declare and affirm under the penalty of perjury that the contents of the forgoing document are true 
and correct, and that I am authorized on behalf of the Subcontractor to make this affidavit.  Additionally, the Undersigned certifies to the best of its knowledge

and belief that it, its principles and any subcontractors used inthe performance of this contract, meet the Agency requirements and have not violated any City 
of Sister Agency policy, codes, state, federal or local laws, rules or regulations and have not been subject to any debarment, suspension or other disciplinary 
action by any governement agency.  Additionally, if at anytime the COntractor bececomes aware of such infomation, it must immediately disclose it to the 
Commission.

_______________________________________________________________________ 
 (NAME OF MBE/WBE/DBE SUBCONTRACTOR/SUPPLIER ‐ PRINT OR TYPE) 

_______________________________________________________________________ 
 (SIGNATURE OF AUTHORIZED PRINCIPAL OR AGENT)                               (DATE) 

_______________________________________________________________________  
(NAME OF NOTARY ‐ PRINT OR TYPE) 

STATE OF _______________________________   COUNTY OF____________________ 

ON THIS _____________________   DAY OF_________________________   20______  

BEFORE ME APPEARED (NAME) _______________________________________   to me personally known who, 
being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by 
_____________________________________to execute the affidavit and did so as his or her free act and deed. 

NOTARY PUBLIC: ______________________________________    (SEAL)  
COMMISSION EXPIRES: _________________________________
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Schedule E 

WAIVER REQUEST:  M/W/DBE PARTICIPATION COMMITMENTS  

Waiver Request:  M/W/DBE Participation Commitments

 Page 1of 2

IFB/RFP/CONTRACT or PURCHASE ORDER NO. TITLE:  ________________________________________________ 

BIDDER/PROPOSER: ____________________________________________________________________________ 

ADDRESS  _______________________________________________________________________________    
Street   City State    Zip 

CONTACT PERSON:  ___________________________________  TITLE:  ____________________________ 

TELEPHONE #: (     )_____________________________    FAX #:  (     )   ____________________________ 

FEIN:  __________________  ETHNICITY:  ___________________________   GENDER:  ____________

CONTRACT AMOUNT:   $______________________ 

Please select whether this is a Full or Partial Waiver Request:  

Full M/W/DBE Waiver      Partial M/W/DBE Waiver   

PLEASE STATE REASON FOR WAIVER REQUEST: 
(Please note:  This must be a detailed account of why you are unable to meet the requirements of the contract.  Any incomplete or inconclusive 
requests will be returned to the vendor.  If more room is needed than what is provided below, please attach a clearly printed document to this 
waiver request.) 
_____________________________________________________________________________________________ 

_____________________________________________________________________________________________

_____________________________________________________________________________________________

_____________________________________________________________________________________________

_____________________________________________________________________________________________

_____________________________________________________________________________________________ 

WHAT PERCENT OF SERVICES WILL BE PERFORMED BY BIDDER/PROPOSER?  ______% 

IF LESS THAN 100%, WHAT SERVICES WILL BE PERFORMED BY SOMEONE OTHER THAN BIDDER/PROPOSER?  

_____________________________________________________________________________________________

_____________________________________________________________________________________________ 

DOLLAR VALUE:   $__________________   CONTRACT TERM:  _____________________________ 
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WAIVER REQUEST:  M/W/DBE PARTICIPATION COMMITMENTS  

Waiver Request:  M/W/DBE Participation Commitments

Page 2 of 2 

I do solemnly declare and affirm under the penalty of perjury that the contents of the forgoing document are 
true and correct, and I am authorized on behalf of the Bidder/Proposer to make this affidavit. 

Signature of Authorized Principal or Agent _______________________________  DATE:  ________________ 

Name of Affiant (Print or Type): _______________________________________________________________ 

STATE OF _____________________________ COUNTY OF _______________________________________ 

ON THIS _______________ DAY OF ______________________20_____ 

BEFORE ME APPEARED (NAME) _________________________________________________________ to me 
personally known who, being duly sworn, did execute the foregoing affidavit, and did state that he  
or she was properly authorized by (Name of Company) __________________________________________ 
to executive the affidavit and did so as his or her free act and deed. 

NOTARY PUBLIC ____________________________________    (SEAL) 

COMMISSION EXPIRED:  _________________________ 

REVIEW: 

_________________________________

DATE:  _________________________ 

REVIEW: 

________________________________ 

DATE:  _________________________ 

APPROVAL: 

_________________________________ 

DATE:  __________________________ 

BELOW FOR COMMISSION USE ONLY 

Schedule E 
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SCHEDULE F - Joint Venture Affidavit (1 of 3) 
This form is not required if all joint venturers are MBE/Non-MBE or WBE/Non-WBE firms.  In such case, however, a written 
joint venture agreement among the MBE/Non-MBE or WBE/Non-WBE firms should be submitted.  Each MBE/WBE joint 
venturer must also attach a copy of their current certification letter. 
 
A. Name of joint venture   ____________________________________________________ 

 
B. Address of joint venture   ____________________________________________________ 

 ____________________________________________________ 
 

C. Phone number of joint venture  ____________________________________________________ 
 

D. Identify the firms that comprise the joint venture 

______________________________________________________________________________________________ 

______________________________________________________________________________________________ 

1. Describe the role(s) of the MBE/WBE firm(s) in the joint venture.  (Note that a “clearly defined portion of work” 
must here be shown as under the responsibility of the MBE/WBE firm.) 

__________________________________________________________________________________________ 

__________________________________________________________________________________________ 

__________________________________________________________________________________________ 

2. Describe very briefly the experience and business qualifications of each non-MBE/WBE joint venturer.  

__________________________________________________________________________________________ 

__________________________________________________________________________________________ 

__________________________________________________________________________________________ 

E. Nature of joint venture’s business 

______________________________________________________________________________________________ 

______________________________________________________________________________________________ 

F. Provide a copy of the joint venture agreement. 
 
G. Ownership: What percentage of the joint venture is claimed to be owned by MBE/WBE?   ________% 
 
H. Specify as to: 
 

1. Profit and loss sharing _________________________% 
 

2. Capital contributions, including equipment _________________________% 
 
3. Other applicable ownership interests, including ownership options or other agreements which restrict ownership or 

control. 

__________________________________________________________________________________________ 

__________________________________________________________________________________________ 
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SCHEDULE F - Joint Venture Affidavit (2 of 3) 
 
4. Describe any loan agreements between joint venturers, and identify the terms thereof. 

__________________________________________________________________________________________ 

__________________________________________________________________________________________ 

I. Control of and participation in this Contract: Identify by name, race, sex, and "firm" those individuals (and their titles) 
who are responsible for day-to-day management and policy decision making, including, but not limited to, those with 
prime responsibility for: 

 
1. Financial decisions 
 _______________________________________________________________________ 

 
2. Management decisions such as: 

 
a. Estimating 

___________________________________________________________________ 
 

b. Marketing and Sales 
___________________________________________________________________ 
 

c. Hiring and firing of management personnel 
___________________________________________________________________ 
 

d. Other 
___________________________________________________________________ 

 
3. Purchasing of major items or supplies 

_______________________________________________________________________ 
 

4. Supervision of field operations 
_______________________________________________________________________ 
 

5. Supervision of office personnel 
_______________________________________________________________________ 

 
6. Describe the financial controls of the joint venture, e.g., will a separate cost center be established; which venturer 

will be responsible for keeping the books; how will the expense therefor be reimbursed; the authority of each joint 
venturer to commit or obligate the other.  Describe the estimated contract cash flow for each joint venturer. 

__________________________________________________________________________________________ 

__________________________________________________________________________________________ 

7. State approximate number of operational personnel, their craft and positions, and whether they will be employees 
of the majority firm or the joint venture. 

__________________________________________________________________________________________ 

__________________________________________________________________________________________ 

J. Please state any material facts of additional information pertinent to the control and structure of this joint venture. 

______________________________________________________________________________________________ 

______________________________________________________________________________________________ 
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SCHEDULE F - Joint Venture Affidavit (3 of 3) 
 
THE UNDERSIGNED SWEAR THAT THE FOREGOING STATEMENTS ARE CORRECT AND INCLUDE ALL MATERIAL 
INFORMATION NECESSARY TO IDENTIFY AND EXPLAIN THE TERMS AND OPERATIONS OF OUR JOINT VENTURE AND 
THE INTENDED PARTICIPATION BY EACH JOINT VENTURER IN THE UNDERTAKING.  FURTHER, THE UNDERSIGNED 
COVENANT AND AGREE TO PROVIDE TO THE PUBLIC BUILDING COMMISSION OF CHICAGO CURRENT, COMPLETE 
AND ACCURATE INFORMATION REGARDING ACTUAL JOINT VENTURE WORK AND THE PAYMENT THEREFOR AND 
ANY PROPOSED CHANGES IN ANY OF THE JOINT VENTURE AGREEMENTS AND TO PERMIT THE AUDIT AND 
EXAMINATION OF THE BOOKS, RECORDS, AND FILES OF THE JOINT VENTURE, OR THOSE OF EACH JOINT 
VENTURER RELEVANT TO THE JOINT VENTURE, BY AUTHORIZED REPRESENTATIVES OF THE COMMISSION.  ANY 
MATERIAL MISREPRESENTATION WILL BE GROUNDS FOR TERMINATING ANY CONTRACT WHICH MAY BE AWARDED 
AND FOR INITIATING ACTION UNDER FEDERAL OR STATE LAWS CONCERNING FALSE STATEMENTS. 
 
Note:  If, after filing this Schedule B and before the completion of the joint venture's work on this Contract, there is any significant 
change in the information submitted, the joint venture must inform the Public Building Commission of Chicago, either directly or 
through the General contractor if the joint venture is a subcontractor. 
 
____________________________________ 

 
____________________________________ 

Name of Joint Venturer Name of Joint Venturer 
 
____________________________________ 

 
____________________________________ 

Signature Signature 
 
____________________________________ 

 
____________________________________ 

Name Name 
____________________________________ ____________________________________ 
Title Title 
____________________________________ ___________________________________ 
Date Date 
  
State of __________County of___________ State of __________ County of___________ 

  
On this ______day of ____________, 20___ On this ____ day of ____________, 20_____ 

before me appeared (Name) before me appeared (Name) 

_______________________________________, _______________________________________, 

to me personally known, who, being duly sworn, to me personally known, who, being duly sworn, 

did execute the foregoing affidavit, and did state did execute the foregoing affidavit, and did state 

that he or she was properly authorized by  that he or she was properly authorized by  

(Name of Joint Venture) (Name of Joint Venture) 

________________________________________  ________________________________________  

to execute the affidavit and did so as his or her  to execute the affidavit and did so as his or her  

free act and deed. free act and deed. 

  
____________________________________ ____________________________________ 
Notary Public Notary Public 
  
Commission expires: Commission expires: 
(SEAL) (SEAL) 
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